

MTP Customer Report

1 December 2020



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	5
Network Pathing Availability.....	24



MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2282	100%	<ul style="list-style-type: none"> • 56hr North Goonyella Branch Integrated Closure • DBCT IL1 Maintenance 15th Dec. 2020 • DBCT IL3 Maintenance 16th Dec. 2020 • DBCT IL2 Maintenance 17th Dec. 2020
Blackwater (BW)	1605	100%	<ul style="list-style-type: none"> • RGTCT IL1 Maintenance 15th Dec. 2020
Moura (MR)	372	100%	<ul style="list-style-type: none"> • Nil
Newlands (NW)	808	100%	<ul style="list-style-type: none"> • APCT IL1 Maintenance 2nd Dec. 2020 • APCT IL2 Maintenance 3rd Dec. 2020

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1141	36	19.1	22.5
Blackwater (BW)	803	32	25.3	27.6
Moura (MR)	186	6	17.7	18.6
Newlands (NW)	404	15	20.3	24.0

Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
09/11/2020	14/11/2020 06:00	02/12/2020 06:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil access
09/11/2020	14/11/2020 06:00	02/12/2020 06:00	Riverside 12A/12B (200.077) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil access to RSB.
09/11/2020	14/11/2020 06:00	01/12/2020 06:00	Riverside Mine	Mne/Prt Mtce	
09/11/2020	14/11/2020 06:00	02/12/2020 06:00	Riverside Balloon TLO	Mne/Prt Mtce	
30/11/2020	01/12/2020 07:40	01/12/2020 09:40	Wotonga 12A/12B Down Road (176.821) to Moranbah North Juntion 7A/7B (192.191)	Other	Restricted access to MNM, GYB, RSB & NGY and to GAPE services.
30/11/2020	01/12/2020 10:00	01/12/2020 12:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Juntion 7A/7B (192.191)	Other	
30/11/2020	01/12/2020 12:00	01/12/2020 14:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Juntion 7A/7B (192.191)	Other	Restricted access to MNM, GYB, RSB & NGY and to GAPE services.
30/11/2020	01/12/2020 12:00	01/12/2020 18:00	Bidgerley Balloon 9A/9B (8.379) to Bidgerley TLO (10.357)	Mne/Prt Mtce	Nil train loading
30/11/2020	01/12/2020 12:00	01/12/2020 18:00	South Walker Creek Mine	Mne/Prt Mtce	
30/11/2020	01/12/2020 12:00	01/12/2020 18:00	Bidgerley Balloon TLO	Mne/Prt Mtce	
30/11/2020	01/12/2020 14:20	02/12/2020 05:30	Wotonga 9A/9B Up Road (173.989) to Wotonga Sig 23 Up Road (174.185)	Other	
30/11/2020	01/12/2020 17:23	01/12/2020 18:43	Coppabella 7A/7B Up Road (142.584) to Coppabella 7C/7D Down Road (142.683) Macarthur Junction Sig 25 Down Road (137.401) to Coppabella 8C/8D Up Road (142.802)	Resurf - Minor	COB 7CD
30/11/2020	01/12/2020 18:23	01/12/2020 18:43	Macarthur Junction Sig 23 Up Road (137.401) to Coppabella ER2B Up Road (143.918)	Resurf - Minor	COB 7CD in Rev
30/11/2020	01/12/2020 18:43	01/12/2020 20:03	Coppabella 9A/9B Down Road (142.752) to Coppabella 83A/83B (142.814) Coppabella Mainline Down Road (144.058) to Coppabella 10A/10B Down Road (145.369) Coppabella_8A/8B Down Road (142.704) to Coppabella Mainline Down Road (144.058)	Resurf - Minor	Coppabella 9AB
30/11/2020	02/12/2020 03:00	04/12/2020 11:00	North Goonyella Junction 7A/7B (213.578) to North Goonyella Junction Sig 25 (213.828) Riverside 10A/10B (197.784) to Riverside 12A/12B (200.077) Wotonga 12A/12B Down Road (176.821) to North Goonyella Junction 7A/7B (212.851)	Other	Nil Access Moranbah Nth Goonyella Riverside Nth Goonyella

30/11/2020	02/12/2020 03:00	04/12/2020 11:00	Goonyella 8 Pts (195.429) to Goonyella Sig 23 Loop (200.477) Moranbah North Junction Sig 23 (0.001) to Moranbah North Mine 102B (7.301) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775) Wotonga 7C/7D Down Road (174.023) to Wotonga Down Road (174.185) Wotonga Angle 1.354 (0.001) to Wotonga 12A/12B Down Road (176.821) Wotonga Down Road (174.186) to North Goonyella Junction 7A/7B (212.851)	Other	WOT3-No stow MNMB-No stow MNM1-No stow GYB1-No stow
30/11/2020	02/12/2020 03:00	04/12/2020 11:00	Goonyella 7A/7B (195.154) to Goonyella Sig 23 Loop (200.299) Moranbah North Junction Sig 23 (0.241) to Moranbah North Junction 7A/7B (192.191) Riverside 10A/10B (197.783) to Riverside Balloon_ER1A (204.289) Wotonga Down Road (174.186) to North Goonyella Balloon ER1A (217.721) Wotonga Sig 23 Up Road (174.186) to Wotonga 12A/12B Down Road (176.821)	Other	Nil access to GYB. Nil access to MNM. Nil access to NGB. Nil access to RSB.
30/11/2020	02/12/2020 07:00	02/12/2020 12:00	Jilalan Bypass 10A/10B Down Road (20.201) to Yukon 7B/7C Down Road (28.785) Jilalan Bypass 11A/11B Down Road (22.561) to Yukon 8C/D Up Road (27.787)	Points Mtce	
30/11/2020	03/12/2020 04:00	03/12/2020 19:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
30/11/2020	03/12/2020 04:00	03/12/2020 19:00	Clermont Mine	Mne/Prt Mtce	
30/11/2020	03/12/2020 04:00	03/12/2020 19:00	Blair Athol Mine TLO	Mne/Prt Mtce	
30/11/2020	03/12/2020 07:00	03/12/2020 11:00	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875) Hatfield 8A/8B Down Road (47.443) to Hatfield 12C/12D Down Road (49.925)	Turnout Mtce	
30/11/2020	03/12/2020 07:30	03/12/2020 13:30	Villafranca 7 Pts (38.019) to Mt McLaren 7A/7B (58.999) Villafranca 7 Pts (38.019) to Villafranca 12 Pts (40.271)	Level Xing Mtce	Reduced access BAM and Terracom
30/11/2020	03/12/2020 09:00	03/12/2020 13:00	Hatfield ER1A Down Road (49.336) to Hatfield Ballast Quarry (49.749)	Turnout Mtce	
30/11/2020	04/12/2020 00:00	04/12/2020 12:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
30/11/2020	04/12/2020 00:00	04/12/2020 12:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
30/11/2020	04/12/2020 00:00	04/12/2020 12:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB

30/11/2020	04/12/2020 06:00	04/12/2020 12:00	Bidgerley Junction 7A/7B (0.001) to Hail Creek Balloon 101A (46.748) Bidgerley Junction 7A/7B (6.326) to Bidgerley Balloon 9A/9B (8.378) South Walker Junction Sig 22 (0.261) to Bidgerley Junction 7A/7B (6.325)	Drainage Mtce	Nil access to BYB. Nil access to HCB & BYB. Nil access to HCB.
30/11/2020	04/12/2020 06:00	04/12/2020 14:00	Mindi 11A/11B Down Road (120.583) to Tootoolah 12C/12D Down Road (132.923) South Walker Junction Sig 22 (0.001) to Bidgerley Junction 7A/7B (6.325) Tootoolah 8A8B Down Road (132.610) to Tootoolah 8C/8D Up Road (132.712)	Ballast Mtce	
30/11/2020	04/12/2020 06:00	04/12/2020 12:00	Bidgerley Junction 7A/7B (6.325) to Bidgerley Junction Sig 25 (6.720) Bidgerley Junction 7A/7B (6.325) to Hail Creek Balloon 101A (45.240) South Walker Junction Sig 22 (0.261) to South Walker Junction 9A/9B Pts Down Road (127.474)	Drainage Mtce	Nil access to BYB. Nil access to HCB & BYB. Nil access to HCB.
30/11/2020	04/12/2020 11:00	04/12/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
30/11/2020	04/12/2020 16:00	05/12/2020 05:30	North Goonyella Balloon 9 Pts (213.752) to North Goonyella Balloon ER1A (219.462)	Other	Nil access to NGB.
30/11/2020	05/12/2020 05:00	05/12/2020 07:00	Bidgerley Junction 7A/7B (0.001) to Hail Creek Balloon 101A (46.748) Bidgerley Junction 7A/7B (6.326) to Bidgerley Balloon 101A (10.977) South Walker Junction Sig 22 (0.001) to Bidgerley Junction 7A/7B (6.325)	Rail Stress Mgmt	Nil access to BYB. Nil access to HCB & BYB. Nil access to HCB.
30/11/2020	05/12/2020 09:00	05/12/2020 11:30	Waitara 8A/8B Down Road (97.997) to Waitara 12B/12C Down Road (100.644)	Resurf - Major	
30/11/2020	05/12/2020 09:00	05/12/2020 12:00	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Turnout Mtce	
07/12/2020	07/12/2020 07:00	14/12/2020 17:30	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036) Coppabella 45C/45D Down Road (147.879) to Broadlea 7A Down Road (155.937)	Other	

07/12/2020	07/12/2020 07:00	14/12/2020 17:30	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Broadlea 7A Down Road (155.938) to Broadlea 12C Down Road (158.275) Broadlea 7A Down Road (155.938) to Broadlea Up Road (157.666)	Other	
07/12/2020	07/12/2020 07:00	07/12/2020 11:00	Braeside 12A/12B Up Road (107.812) to Braeside 12C/12D Down Road (107.911) Braeside 8A/8B Down Road (107.692) to Mindi 12C/12D Down Road (120.560)	Level Xing Mtce	
07/12/2020	07/12/2020 07:00	07/12/2020 17:30	Braeside Sig 25 Down Road (108.016) to Mindi 12C/12D Down Road (120.560) Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329) Mindi Sig 14 Up Road (119.390) to Mindi 12A/12B Up Road (120.460)	Other	
07/12/2020	07/12/2020 07:30	07/12/2020 12:30	Wotonga 7C/7D Down Road (174.023) to Wotonga Down Road (174.185) Wotonga Down Road (174.186) to Wotonga 12A/12B Down Road (176.821)	Ballast Mtce	
07/12/2020	07/12/2020 16:59	07/12/2020 18:19	Carborough Downs Jct Sig 25 Down Road (161.039) to Wotonga 8A/8B Down Road (173.482)	Resurf - Minor	MAL 7CD
07/12/2020	07/12/2020 17:49	07/12/2020 18:19	Carborough Downs Jct Sig 23 Up Road (161.039) to Isacc Plains Junction 171.883 (171.895)	Resurf - Minor	MAL7CD in Rev
07/12/2020	07/12/2020 18:19	07/12/2020 19:39	Carborough Downs Jct Sig 23 Up Road (161.039) to Mallowa 8C/8D Up Road (168.200) Mallowa 7A/7B Up Road (167.745) to Mallowa 7C/7D Down Road (167.900)	Resurf - Minor	MAL 7AB
07/12/2020	07/12/2020 19:09	07/12/2020 19:39	Carborough Downs Jct Sig 25 Down Road (161.039) to Wotonga 8A/8B Down Road (173.482)	Resurf - Minor	7AB in rev
07/12/2020	08/12/2020 06:30	08/12/2020 10:30	Coppabella 7A/7B Up Road (142.584) to Coppabella 7C/7D Down Road (142.683) Coppabella 9A/9B Down Road (142.752) to Coppabella No.6 Road (144.065) Coppabella Mainline Down Road (144.058) to Coppabella 10A/10B Down Road (145.369) Coppabella No.4 Road (144.040) to Coppabella 90A/90B (145.313) Macarthur Junction_8 Pts Down Rd (137.216) to Coppabella Mainline Down Road (144.058)	Rail Joint Mgmt	

07/12/2020	08/12/2020 07:00	08/12/2020 11:00	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	Level Xing Mtce	
07/12/2020	08/12/2020 07:00	08/12/2020 17:30	Braeside Sig 25 Down Road (108.016) to Mindi 12C/12D Down Road (120.560) Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329) Mindi Sig 14 Up Road (119.390) to Mindi 12A/12B Up Road (120.460)	Other	
07/12/2020	09/12/2020 06:00	09/12/2020 11:00	Broadlea 7A Down Road (155.938) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.001) to Burton Mine Balloon 10 Pts (0.870)	Rail Joint Mgmt	Nil access to BMB.
07/12/2020	09/12/2020 06:00	09/12/2020 15:00	Carborough Downs Mine 9A/9B (2.236) to Carborough Downs Mine 8A (4.647)	Mne/Prt Mtce	Nil train loading
07/12/2020	09/12/2020 06:00	09/12/2020 15:00	Carborough Downs Mine	Mne/Prt Mtce	
07/12/2020	09/12/2020 06:00	09/12/2020 15:00	Carborough Downs Mine TLO	Mne/Prt Mtce	
07/12/2020	09/12/2020 07:00	09/12/2020 17:30	Braeside Sig 25 Down Road (108.016) to Mindi 12C/12D Down Road (120.560) Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329) Mindi Sig 14 Up Road (119.390) to Mindi 12A/12B Up Road (120.460)	Other	
07/12/2020	10/12/2020 04:00	10/12/2020 06:00	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Rail Stress Mgmt	
07/12/2020	10/12/2020 06:00	10/12/2020 10:00	Coppabella 11A/11B Down Road (145.388) to Coppabella 11C/11D Up Road (145.487) Coppabella 7A/7B Up Road (142.584) to Coppabella Mainline Up Road (144.145) Coppabella 94C/94D Up Road (1.046) to Coppabella 12A/12B Up Road (3.897) Coppabella Mainline Up Road (144.145) to Coppabella 91C/92D Up Road (145.654) Coppabella_8A/8B Down Road (142.704) to Coppabella 8C/8D Up Road (142.802)	Rail Repairs	
07/12/2020	10/12/2020 07:00	10/12/2020 17:30	Stephens 12A/12B (98.976) to Norwich Park 8A/8B (108.014)	Other	

07/12/2020	10/12/2020 11:00	10/12/2020 14:30	Coppabella 7A/7B Up Road (142.584) to Coppabella Mainline Up Road (144.145) Coppabella 84 Pts (142.860) to Coppabella 85A Pts (142.906) Coppabella Mainline Up Road (144.145) to Coppabella 11C/11D Up Road (145.487) Coppabella_8A/8B Down Road (142.704) to Coppabella 8C/8D Up Road (142.802)	Ballast Mtce	
07/12/2020	11/12/2020 06:30	11/12/2020 11:30	Broadlea 7A Down Road (155.938) to Mallawa 7C/7D Down Road (167.900)	Rail Repairs	
07/12/2020	11/12/2020 07:00	11/12/2020 17:30	Stephens 12A/12B (98.976) to Norwich Park 8A/8B (108.014)	Other	
14/12/2020	14/12/2020 06:10	14/12/2020 06:55	Winchester 12A/12B (33.456) to Peak Downs 7A/7B (43.599)	Rail Repairs	
14/12/2020	14/12/2020 08:30	14/12/2020 12:30	German Creek Junction 12A/12B (132.013) to Oaky Creek 7A/7B (148.823)	Ballast Mtce	*** Reduced access OCB and B/W Cross-System traffic 0830-1230 ***
14/12/2020	15/12/2020 03:00	15/12/2020 18:00	Dalrymple Bay Pit 1 (0.000) to Dalrymple Bay 45A/45B (3.916) Dalrymple Bay Pit 1 (0.001) to Dalrymple Bay 7A/7B (2.975)	Mne/Prt Mtce	Nil access
14/12/2020	15/12/2020 03:00	15/12/2020 18:00	Dalrymple Bay Unloader 1	Mne/Prt Mtce	
14/12/2020	15/12/2020 07:00	15/12/2020 17:30	Goonyella 8 Pts (195.429) to Riverside 12C/12D (200.149) Riverside 10A/10B (197.784) to Riverside 12A/12B (200.077)	Other	
14/12/2020	15/12/2020 07:00	15/12/2020 17:30	Goonyella 8 Pts (195.429) to Goonyella Sig 23 Loop (200.477)	Other	
14/12/2020	15/12/2020 08:30	15/12/2020 12:30	German Creek Junction 12A/12B (132.013) to Oaky Creek 7A/7B (148.823)	Ballast Mtce	*** Reduced access OCB and B/W Cross-System traffic 0830-1230 ***
14/12/2020	16/12/2020 03:00	16/12/2020 18:00	Dalrymple Bay Pit 3 (0.000) to Dalrymple Bay 45C/45D (4.011) Dalrymple Bay Pit 3 (0.001) to Dalrymple Bay 7A/7B (2.975)	Mne/Prt Mtce	Nil access
14/12/2020	16/12/2020 03:00	16/12/2020 18:00	Dalrymple Bay Unloader 3	Mne/Prt Mtce	
14/12/2020	16/12/2020 04:00	16/12/2020 18:00	Goonyella 8 Pts (195.429) to Goonyella Balloon_ER1A (198.730)	Mne/Prt Mtce	Nil train loading
14/12/2020	16/12/2020 04:00	16/12/2020 18:00	Goonyella Mine	Mne/Prt Mtce	
14/12/2020	16/12/2020 04:00	16/12/2020 18:00	Goonyella Balloon TLO	Mne/Prt Mtce	
14/12/2020	16/12/2020 07:00	16/12/2020 17:30	Goonyella 8 Pts (195.429) to Riverside 12C/12D (200.149) Riverside 10A/10B (197.784) to Riverside 12A/12B (200.077)	Other	
14/12/2020	16/12/2020 07:00	16/12/2020 17:30	Goonyella 8 Pts (195.429) to Goonyella Sig 23 Loop (200.477)	Other	
14/12/2020	16/12/2020 07:30	16/12/2020 11:30	German Creek Junction 12A/12B (132.013) to Oaky Creek 7A/7B (148.823)	Ballast Mtce	*** Reduced access OCB and B/W Cross-System traffic 0730-1130 ***
14/12/2020	16/12/2020 11:30	16/12/2020 13:30	Oaky Creek 8A/8B (77.209) to Oaky Creek Balloon Sig 24 (154.962)	Ballast Mtce	*** Nil access OCB ***
14/12/2020	17/12/2020 03:00	17/12/2020 18:00	Dalrymple Bay Pit 2 (0.000) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 8A/8B (3.055)	Mne/Prt Mtce	Nil access
14/12/2020	17/12/2020 03:00	17/12/2020 18:00	Dalrymple Bay Unloader 2	Mne/Prt Mtce	

14/12/2020	17/12/2020 06:00	17/12/2020 10:00	Red Mountain 7A/7B (21.774) to Red Mountain 12A/12B (24.059)	Rail Repairs	
14/12/2020	19/12/2020 09:04	19/12/2020 10:24	Coppabella 45A/45B Up Road (147.780) to Coppabella 45C/45D Down Road (147.879) Coppabella 91A/91B Down Road (145.560) to Broadlea 7A Down Road (155.937)	Resurf - Minor	COB 45CD
14/12/2020	19/12/2020 09:59	19/12/2020 10:24	Coppabella 92A/92B Up Road (145.679) to Broadlea 7B/7C Up Road (156.036) Coppabella Angle Western Leg (0.703) to Coppabella 46A/46B Up Road (1.376)	Resurf - Minor	Nil access COB Angle (GAPE) 45CD in rev
14/12/2020	19/12/2020 10:24	19/12/2020 11:44	Coppabella 45A/45B Up Road (147.780) to Coppabella 45C/45D Down Road (147.879) Coppabella 92A/92B Up Road (145.679) to Broadlea 7B/7C Up Road (156.036) Coppabella Angle Western Leg (0.703) to Coppabella 46A/46B Up Road (1.376)	Resurf - Minor	Nil access COB Angle (GAPE) Coppabella 45AB
14/12/2020	19/12/2020 11:19	19/12/2020 11:44	Coppabella 91A/91B Down Road (145.560) to Broadlea 7A Down Road (155.937)	Resurf - Minor	45AB in rev
14/12/2020	19/12/2020 11:44	19/12/2020 13:04	Coppabella 94A/94B Down Road (3.797) to Moorvale Junction 8C/8D Up Road (8.208) Coppabella Angle Western Leg (0.031) to Ingsdon 7C/7D Down Road (10.867)	Resurf - Minor	Nil access COB Angle (GAPE) 93A
14/12/2020	20/12/2020 06:30	20/12/2020 07:50	Coppabella 11A/11B Down Road (145.388) to Coppabella 45C/45D Down Road (147.879) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656)	Resurf - Minor	COB 91AB
14/12/2020	20/12/2020 07:25	20/12/2020 07:50	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)	Resurf - Minor	91AB in rev
14/12/2020	20/12/2020 07:50	20/12/2020 09:10	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)	Resurf - Minor	Coppabella 91CD
14/12/2020	20/12/2020 08:45	20/12/2020 09:10	Coppabella 11A/11B Down Road (145.388) to Coppabella 45C/45D Down Road (147.879)	Resurf - Minor	91CD in rev
14/12/2020	20/12/2020 09:10	20/12/2020 10:30	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)	Resurf - Minor	92AB

21/12/2020	22/12/2020 07:00	22/12/2020 11:00	Jilalan Bypass 10A/10B Down Road (20.201) to Yukan 7B/7C Down Road (28.785) Jilalan Bypass 9A/B Up Road (19.930) to Yukan 47C/47D Up Road (29.376) Yukan_Transfer Rd End 28.395 (28.395) to Yukan 49B/49C Up Road (29.780)	Rail Joint Mgmt
21/12/2020	23/12/2020 07:00	23/12/2020 10:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156)	Rail Repairs
21/12/2020	24/12/2020 07:00	24/12/2020 11:00	Balook 8A/8B Down Road (74.479) to Balook 7C/7D Down Road (74.698) Bolingbroke 12A/12B Up Road (60.528) to Wandoo 8C/8D Up Road (86.036)	Re-Sleeper
28/12/2020	29/12/2020 06:30	29/12/2020 12:30	Yukan 47A/47B Down Road (29.308) to Yukan_11C/11D Up Road (30.140) Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898)	Info
28/12/2020	29/12/2020 07:00	29/12/2020 11:00	Balook 7A/7B Up Road (74.599) to Waitara 11A/11B Up Road (100.593) Wandoo 8A/8B Down Road (85.944) to Waitara 7C Middle Road (98.155)	Ballast Mtce
28/12/2020	30/12/2020 04:00	30/12/2020 07:30	Balook 7A/7B Up Road (74.599) to Waitara 11A/11B Up Road (100.593) Wandoo 8A/8B Down Road (85.944) to Waitara 7C Middle Road (98.155)	Ballast Mtce
28/12/2020	30/12/2020 04:00	30/12/2020 10:30	Yukan 47A/47B Down Road (29.308) to Yukan_11C/11D Up Road (30.140) Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898)	Info
28/12/2020	31/12/2020 07:00	31/12/2020 10:30	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	Rail Repairs

Blackwater System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
25/11/2019	01/12/2019 12:00	30/12/2020 12:00	Kabra 101B Pts (15.506) to Kabra Dead End Siding 1 (15.684)	Rail Repairs	Kabra Bad Order Siding No 1 Road closed until repair. IBA held by Gracemere track gang.
16/11/2020	22/11/2020 00:00	15/01/2021 16:00	Tunnel 7B/7A Up Road (75.850) to Tunnel 7C/7C Down Road (75.948) Tunnel 7B/7A Up Road (75.850) to Tunnel 7C/7C Down Road (75.948)	Points Mtce	7C/D points unfit for service
30/11/2020	01/12/2020 05:30	01/12/2020 11:30	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Rocklands 9A/9B Down Road (0.924)	Rail Renewal	
30/11/2020	01/12/2020 05:30	01/12/2020 06:30	Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Rail Drop/Pickup	
30/11/2020	01/12/2020 07:00	01/12/2020 16:00	Starlee_Junction 80.736 (80.736) to Meteor Downs South_Junction 95.212 (95.211)	Drainage Mtce	
30/11/2020	01/12/2020 07:00	01/12/2020 11:00	Dingo 11D/11C Up Road (140.853) to Umolo 11B/11A Up Road (148.423)	Ballast Mtce	
30/11/2020	01/12/2020 07:15	01/12/2020 10:15	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765) Tunnel 7B/7A Up Road (75.850) to Tunnel 7C/7C Down Road (75.948)	OHLE Mtce	
30/11/2020	01/12/2020 07:40	01/12/2020 12:40	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162)	Ballast Mtce	
30/11/2020	01/12/2020 07:40	01/12/2020 12:40	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Resurf - Minor	
30/11/2020	01/12/2020 08:15	01/12/2020 10:15	Boonal Balloon Points 11A/11B Down Road (178.119) to Blackwater 12D/12C Down Road (187.542)	Resurf - Major	
30/11/2020	01/12/2020 10:00	01/12/2020 11:30	Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Rail Repairs	
30/11/2020	02/12/2020 04:00	02/12/2020 08:00	Boonal 7B/7A Up Road (181.380) to Blackwater 12B/12A Up Road (187.439)	Rail Repairs	

30/11/2020	02/12/2020 05:00	02/12/2020 07:00	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Rail Stress Mgmt	
30/11/2020	02/12/2020 06:00	02/12/2020 18:00	Queensland Alumina Limited Unloader 1	Mne/Prt Mtce	Nil unloading
30/11/2020	02/12/2020 06:00	02/12/2020 18:00	Queensland Alumina Limited Refinery	Mne/Prt Mtce	Nil unloading
30/11/2020	02/12/2020 07:00	02/12/2020 16:00	Starlee_Junction 80.736 (80.736) to Meteor Downs South_Junction 95.212 (95.211)	Drainage Mtce	
30/11/2020	02/12/2020 07:00	02/12/2020 14:00	Kinrola Junction Sig 52P (0.001) to Kenmare 12B/12A (24.196)	Rail Repairs	
30/11/2020	02/12/2020 07:00	02/12/2020 17:00	Marmor 12A/12B Up Road (594.790) to Bajool 12A/12B Up Road (603.580)	Earthworks	
30/11/2020	02/12/2020 07:30	02/12/2020 12:30	Wallaroo 12B/12A Up Road (115.002) to Tryphinia 8D/8C Up Road (130.303)	Resurf - Minor	
30/11/2020	02/12/2020 08:30	02/12/2020 12:30	Wallaroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729)	Resurf - Minor	
30/11/2020	02/12/2020 16:30	04/12/2020 10:30	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	BCM Major	
30/11/2020	02/12/2020 16:30	04/12/2020 10:30	Windah 7B/7A Up Road (57.724) to Grantleigh 11D/11C Up Road (66.035)	BCM Major	
30/11/2020	02/12/2020 17:00	02/12/2020 17:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	02/12/2020 18:00	02/12/2020 18:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	02/12/2020 22:00	02/12/2020 22:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	03/12/2020 07:00	03/12/2020 07:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	03/12/2020 07:00	03/12/2020 16:00	Starlee_Junction 80.736 (80.736) to Meteor Downs South_Junction 95.212 (95.211)	Drainage Mtce	
30/11/2020	03/12/2020 07:00	03/12/2020 16:00	Bluff 7B/7A Up Road (171.121) to Boonal Balloon Points 11C/11D Up Road (178.223)	Rail Repairs	
30/11/2020	03/12/2020 07:00	03/12/2020 17:00	Marmor 12A/12B Up Road (594.790) to Bajool 12A/12B Up Road (603.580)	Earthworks	
30/11/2020	03/12/2020 07:30	03/12/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	Nil Access Boonal Balloon
30/11/2020	03/12/2020 07:30	03/12/2020 11:30	Epala 7A/7B Up Road (577.835) to Raglan 11A/11B Up Road (583.954)	Rail Repairs	
30/11/2020	03/12/2020 07:30	03/12/2020 11:30	Boonal Balloon Points 11A/11B Down Road (178.119) to Blackwater 12D/12C Down Road (187.542)	Rail Repairs	
30/11/2020	03/12/2020 07:30	03/12/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546)	OHLE Mtce	Nil Access Boonal Balloon
30/11/2020	03/12/2020 11:00	03/12/2020 11:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	

30/11/2020	03/12/2020 13:00	03/12/2020 17:00	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
30/11/2020	03/12/2020 13:00	03/12/2020 17:00	Blackwater_Sig 52 (1.381) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
30/11/2020	03/12/2020 14:15	03/12/2020 14:45	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	03/12/2020 18:00	03/12/2020 18:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	03/12/2020 22:00	03/12/2020 22:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	04/12/2020 05:30	04/12/2020 09:30	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Repairs	
30/11/2020	04/12/2020 06:00	04/12/2020 10:00	Kabra 11B/11A Down Road (13.620) to Kabra 110B/A Down Road (18.388)	Rail Repairs	
30/11/2020	04/12/2020 06:40	04/12/2020 07:10	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	04/12/2020 07:00	04/12/2020 16:00	Starlee_Junction 80.736 (80.736) to Meteor Downs South_Junction 95.212 (95.211)	Drainage Mtce	
30/11/2020	04/12/2020 07:00	04/12/2020 17:00	Kabra 110B/A Down Road (18.389) to Warren Sig 16 Eastern Down Road (23.242)	Earthworks	
30/11/2020	04/12/2020 08:15	05/12/2020 13:00	Yarwun 10A (0.001) to Yarwun Ballast Siding End (0.697)	Ballast Mtce	
30/11/2020	04/12/2020 09:00	04/12/2020 09:30	Windah 7D/7C Down Road (57.828) to Grantleigh 11B/11A Down Road (65.922)	BCM Major	
30/11/2020	05/12/2020 07:00	05/12/2020 17:00	Kabra 110B/A Down Road (18.389) to Warren Sig 16 Eastern Down Road (23.242)	Earthworks	
30/11/2020	05/12/2020 08:30	05/12/2020 12:30	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	OHLE Mtce	Nil Access Ensham
30/11/2020	05/12/2020 08:30	05/12/2020 12:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	OHLE Mtce	Nil Access Ensham
30/11/2020	05/12/2020 09:08	05/12/2020 09:53	Burngrove Sig 18 (0.001) to Burngrove 12A/12B (0.360) Rangal 7B/7A Up Road (198.283) to Burngrove Sig 16 (202.641)	Grinder	Burngrove #12AB Single (45mins)
30/11/2020	05/12/2020 10:06	05/12/2020 10:51	Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282) Rangal Sig 16 Down Road (196.128) to Rangal 7B/7A Up Road (198.283) Rangal Sig 18 Up Road (196.128) to Rangal 7B/7A Up Road (198.283)	Grinder	Rangal #7AB Single (45mins)
30/11/2020	05/12/2020 10:51	05/12/2020 11:36	Rangal 11D/11C Up Road (195.414) to Rangal Sig 18 Up Road (196.127) Rangal_Sig 19 (0.001) to Rangal 10B/10A Up Road (0.257)	Grinder	Rangal #10AB UP (45mins)
30/11/2020	05/12/2020 11:36	05/12/2020 12:06	Rangal 11B/11A Down Road (195.260) to Rangal 11D/11C Up Road (195.414) Sagittarius Sig 18 Up Road (192.276) to Rangal 10B/10A Up Road (195.482)	Grinder	Rangal #11CD UP (45mins)

30/11/2020	05/12/2020 12:06	05/12/2020 12:21	Sagittarius Sig 16 Down Road (192.276) to Rangal Sig 16 Down Road (196.127) Sagittarius Sig 18 Up Road (192.276) to Rangal 10B/10A Up Road (195.482)	Grinder	Rangal #11CD UP (45mins)
30/11/2020	05/12/2020 12:21	05/12/2020 12:51	Rangal 11B/11A Down Road (195.260) to Rangal 11D/11C Up Road (195.414) Sagittarius Sig 16 Down Road (192.276) to Rangal Sig 16 Down Road (196.127)	Grinder	Rangal #11AB DN (45mins)
30/11/2020	05/12/2020 12:51	05/12/2020 13:06	Sagittarius Sig 16 Down Road (192.276) to Rangal Sig 16 Down Road (196.127) Sagittarius Sig 18 Up Road (192.276) to Rangal 10B/10A Up Road (195.482)	Grinder	Rangal #11AB DN (45mins)
30/11/2020	05/12/2020 13:16	05/12/2020 14:01	Sagittarius 12D/12C Down Road (191.968) to Sagittarius Sig 16 Down Road (192.275) Sagittarius_Sig 19 (0.001) to Sagittarius 10B/10A Down Road (0.351)	Grinder	Sagittarius #10AB DN (45mins)
30/11/2020	05/12/2020 14:01	05/12/2020 14:31	Blackwater 7B/7A Down Road (189.700) to Sagittarius 10B/10A Down Road (192.022) Sagittarius 12B/12A Up Road (191.815) to Sagittarius 12D/12C Down Road (191.968)	Grinder	Sagittarius #12CD DN (45mins)
30/11/2020	05/12/2020 14:31	05/12/2020 14:46	Blackwater 7B/7A Down Road (189.700) to Sagittarius 10B/10A Down Road (192.022) Blackwater 7D/7C Up Road (189.808) to Sagittarius Sig 18 Up Road (192.275)	Grinder	Sagittarius #12CD DN (45mins)
30/11/2020	05/12/2020 14:46	05/12/2020 15:16	Blackwater 7D/7C Up Road (189.808) to Sagittarius Sig 18 Up Road (192.275) Sagittarius 12B/12A Up Road (191.815) to Sagittarius 12D/12C Down Road (191.968)	Grinder	Sagittarius #12AB UP (45mins)
30/11/2020	05/12/2020 15:16	05/12/2020 15:31	Blackwater 7B/7A Down Road (189.700) to Sagittarius 10B/10A Down Road (192.022) Blackwater 7D/7C Up Road (189.808) to Sagittarius Sig 18 Up Road (192.275)	Grinder	Sagittarius #12AB UP (45mins)
30/11/2020	05/12/2020 16:30	07/12/2020 10:30	Grantleigh ER1A Up Road (66.494) to Grantleigh Bad Order Siding (66.953) Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	BCM Major	
30/11/2020	05/12/2020 16:30	07/12/2020 10:30	Grantleigh 11B/11A Down Road (65.922) to Grantleigh 7D/7C Down Road (68.239) Windah 7B/7A Up Road (57.724) to Tunnel 11D/11C Up Road (73.705)	BCM Major	
30/11/2020	05/12/2020 17:00	05/12/2020 17:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	

30/11/2020	05/12/2020 18:00	05/12/2020 18:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
30/11/2020	05/12/2020 22:05	05/12/2020 22:35	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
30/11/2020	06/12/2020 06:55	06/12/2020 07:25	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
30/11/2020	06/12/2020 07:00	06/12/2020 17:00	Westwood 8B/8A Up Road (47.473) to Windah 11D/11C Up Road (55.193)	Earthworks	
30/11/2020	06/12/2020 11:05	06/12/2020 11:35	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
30/11/2020	06/12/2020 13:25	06/12/2020 13:55	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
30/11/2020	06/12/2020 17:50	06/12/2020 18:20	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
30/11/2020	06/12/2020 22:00	06/12/2020 22:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
07/12/2020	07/12/2020 05:00	07/12/2020 08:00	Crew 7B/7A (11.070) to Mackenzie 12B/12A (23.042)	Rail Repairs	
07/12/2020	07/12/2020 07:00	07/12/2020 07:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
07/12/2020	07/12/2020 07:00	07/12/2020 15:00	Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	***OS - Nil access to Stanwell ***
07/12/2020	07/12/2020 07:00	07/12/2020 17:00	Westwood 8B/8A Up Road (47.473) to Windah 11D/11C Up Road (55.193)	Earthworks	
07/12/2020	07/12/2020 07:30	07/12/2020 11:30	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Rail Joint Mgmt	
07/12/2020	07/12/2020 07:30	07/12/2020 13:30	Mt Miller Sig 22 Northern Leg (0.001) to Fisherman's Landing Siding Junction (8.268)	Level Xing Mtce	*** OS - Nil access to Comalco or fisherman's Landing ***
07/12/2020	07/12/2020 07:30	07/12/2020 15:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
07/12/2020	07/12/2020 09:00	07/12/2020 09:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
07/12/2020	07/12/2020 10:00	07/12/2020 13:00	Bluff 7B/7A Up Road (171.121) to Boonal 8D/8C Up Road (181.287) Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	Rail Repairs	Nil Access Boonal Balloon
07/12/2020	08/12/2020 04:20	08/12/2020 15:55	(M) CC8A	Mne/Prt Mtce	
07/12/2020	08/12/2020 04:20	08/12/2020 15:55	(P) CC19	Mne/Prt Mtce	
07/12/2020	08/12/2020 04:20	08/12/2020 15:55	(R) CC24	Mne/Prt Mtce	
07/12/2020	08/12/2020 06:00	08/12/2020 14:00	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	

07/12/2020	08/12/2020 07:30	08/12/2020 15:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
07/12/2020	08/12/2020 08:35	08/12/2020 09:55	Rockhampton 201 (635.700) to Rocklands NI07 (636.585) Rocklands 10A/10B Up Road (631.730) to Rocklands Sig 20 NCL Mainline (631.941) Rocklands Sig 24 Rockhampton Leg (0.070) to Rocklands 8A Pts (0.142) Rocklands_12 (0.001) to Rocklands NI07 (635.700)	Rail Repairs	Nil access to QR Passenger Platform
07/12/2020	08/12/2020 19:00	09/12/2020 01:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Rail Stress Mgmt	
07/12/2020	09/12/2020 05:00	09/12/2020 07:00	Tunnel 11B/11A Down Road (73.606) to Tunnel 7C/7C Down Road (75.948)	Rail Stress Mgmt	
07/12/2020	09/12/2020 06:00	09/12/2020 18:00	Queensland Alumina Limited Unloader 1	Mne/Prt Mtce	Nil unloading
07/12/2020	09/12/2020 06:00	09/12/2020 18:00	Queensland Alumina Limited Refinery	Mne/Prt Mtce	Nil unloading
07/12/2020	09/12/2020 07:30	09/12/2020 15:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
07/12/2020	09/12/2020 11:00	09/12/2020 15:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933)	External Require	Nil access
07/12/2020	09/12/2020 11:00	09/12/2020 15:30	Bluff 10B/10A Mainline Down Road (169.040) to Bluff 9B/9A Down Road (170.935)	External Require	Nil access to QR Passenger Platform
07/12/2020	09/12/2020 19:15	10/12/2020 00:15	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Rail Stress Mgmt	
07/12/2020	10/12/2020 01:00	10/12/2020 11:00	Boonal 7B/7A Up Road (181.380) to Blackwater 7D/7C Up Road (189.808) Boonal 8B/8A Down Road (181.186) to Sagittarius 12D/12C Down Road (191.968)	Rail Stress Mgmt	Nil access to BW loop.
07/12/2020	10/12/2020 05:00	10/12/2020 09:00	Nogoa ER4E (1.104) to 7KM Ballast Siding Junction 7.030 (7.029)	Rail Repairs	
07/12/2020	10/12/2020 07:30	10/12/2020 15:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
07/12/2020	11/12/2020 07:30	11/12/2020 15:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	

07/12/2020	12/12/2020 07:00	12/12/2020 14:00	Archer 8C/8D Up Road (617.416) to Midgee 12A/12B Up Road (622.850)	Other	<p>Description of Works: UM71/2000 Track Circuit Upgrade</p> <p>Worksite Location: From 617.416km - 622.850km Archer to Midgee Up Road</p> <p>Supervisor/Contact: Brett Prinsen 0427 342 702</p> <p>Permanent Way Protection: TOA(B) - Track Occupancy Authority - Block To be coordinated with Network Control</p> <p>Protection Limits: TBC</p>
07/12/2020	13/12/2020 07:00	13/12/2020 14:00	Bajool 7C/7D Down Road (606.280) to Midgee 11A/11B Down Road (623.210)	Other	<p>Description of Works: UM71/2000 Track Circuit Upgrade</p> <p>Worksite Location: From 617.416km - 622.850km Archer to Midgee Down Road</p> <p>Supervisor/Contact: Brett Prinsen 0427 342 702</p> <p>Permanent Way Protection: TOA(B) - Track Occupancy Authority - Block To be coordinated with Network Control</p> <p>Protection Limits: TBC</p>
14/12/2020	14/12/2020 07:30	14/12/2020 15:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Other	
14/12/2020	15/12/2020 04:20	15/12/2020 17:20	RG Tanna Unloader 1	Mne/Prt Mtce	
14/12/2020	15/12/2020 05:05	15/12/2020 15:55	RG Tanna Route E	Mne/Prt Mtce	
14/12/2020	15/12/2020 06:00	16/12/2020 18:00	Boorgoon Ballon Sig 24 (1.520) to Boorgoon TLO (4.197)	Mne/Prt Mtce	Nil train loading
14/12/2020	15/12/2020 06:00	16/12/2020 18:00	Blackwater Mine	Mne/Prt Mtce	
14/12/2020	15/12/2020 06:00	16/12/2020 18:00	Boorgoon Balloon TLO	Mne/Prt Mtce	
14/12/2020	15/12/2020 06:30	16/12/2020 18:30	Kinrola Balloon 12B/12A (15.772) to Kinrola Balloon ER1A (19.064)	Mne/Prt Mtce	Nil access
14/12/2020	15/12/2020 06:30	16/12/2020 18:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	Mne/Prt Mtce	Nil Access Kinrola Balloon
14/12/2020	15/12/2020 06:30	16/12/2020 18:30	Kinrola Balloon TLO	Mne/Prt Mtce	

14/12/2020	15/12/2020 07:00	15/12/2020 11:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 10B/10A Mainline Down Road (169.041) to Boonal Balloon Points 11A/11B Down Road (178.118)	Rail Repairs	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
14/12/2020	15/12/2020 07:30	15/12/2020 14:30	Aroona 7B/7A Up Road (96.366) to Wallaroo 11D/11C Up Road (114.992) Duaringa 10A Pts Up Road (104.104) to Duaringa 9 Pts Up Road (104.808)	Turnout Mtce	Nil access to QR Passenger Platform
14/12/2020	15/12/2020 07:45	15/12/2020 12:45	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
14/12/2020	15/12/2020 07:45	15/12/2020 12:45	Mt Miller 8A/8B Down Road (542.877) to Yarwun_11A/11B Down Rd (544.850)	Ballast Mtce	
14/12/2020	15/12/2020 07:45	15/12/2020 12:45	Mt Miller 8C/8D Up Road (542.499) to Yarwun 7A/7B Up Road (550.142) Yarwun 8C/8D Up Road (548.069) to Yarwun 8A/8B Down Road (548.197)	Ballast Mtce	
14/12/2020	15/12/2020 08:00	15/12/2020 14:00	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Ballast Mtce	Placeholder entry for Rolleston Branch Access Window.
14/12/2020	16/12/2020 06:00	16/12/2020 10:00	Gordonstone Balloon 12 Pts (0.001) to Yan Yan 7A/7B (7.759) Gordonstone Balloon 12 Pts (7.760) to Gordonstone Balloon ER1B (15.720)	Rail Repairs	Nil Access Gordonstone Nil Access Gordonstone Balloon
14/12/2020	16/12/2020 07:30	16/12/2020 11:30	Sagittarius_Sig 19 (0.001) to Curragh ER1B (13.864)	OHLE Mtce	***OS - Nil access to Curragh Balloon***
14/12/2020	16/12/2020 07:30	16/12/2020 11:30	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon
14/12/2020	17/12/2020 07:30	17/12/2020 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	***OS - Nil access to Kinrola Balloon***
14/12/2020	17/12/2020 07:30	17/12/2020 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
14/12/2020	17/12/2020 12:30	17/12/2020 16:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	***OS - Nil access to Boorgoon balloon***
14/12/2020	17/12/2020 12:30	17/12/2020 16:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
14/12/2020	18/12/2020 05:30	18/12/2020 07:30	Mt Miller 8A/8B Down Road (542.877) to Yarwun_11A/11B Down Rd (544.850)	Ballast Mtce	
14/12/2020	18/12/2020 05:30	18/12/2020 07:30	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
14/12/2020	18/12/2020 06:30	18/12/2020 10:30	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 10D/10C Down Road (9.054)	Rail Joint Mgmt	Nil access to QR Passenger Platform
14/12/2020	18/12/2020 07:30	18/12/2020 11:30	Walton 7D/7C Down Road (163.550) to Bluff 12B/12A Mainline Down Road (168.853)	Rail Repairs	

14/12/2020	18/12/2020 09:00	18/12/2020 13:00	Fairhill 12B/12A (36.365) to Fairhill 12D/12C (36.467) Fairhill 12B/12A (36.365) to Fairhill 7B/7A (38.450)	Ballast Mtce	
14/12/2020	18/12/2020 11:30	18/12/2020 14:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Rail Joint Mgmt	
14/12/2020	20/12/2020 07:30	20/12/2020 11:30	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Repairs	
21/12/2020	21/12/2020 01:00	21/12/2020 11:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Rail Stress Mgmt	
21/12/2020	21/12/2020 06:30	21/12/2020 10:30	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Re-Sleeper	
21/12/2020	21/12/2020 07:00	21/12/2020 12:00	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Rail Repairs	
21/12/2020	22/12/2020 07:30	22/12/2020 13:30	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948)	Rail Joint Mgmt	
21/12/2020	22/12/2020 08:30	22/12/2020 10:30	Mt Miller 11C/11D Up Road (540.324) to Mt Miller 10A/10B Up Road (542.349)	Resurf - Minor	
21/12/2020	24/12/2020 07:30	24/12/2020 15:00	Mt Miller Sig 22 Northern Leg (0.001) to Fisherman's Landing Siding Junction (8.268)	Other	
21/12/2020	25/12/2020 11:00	25/12/2020 14:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil train unloading
21/12/2020	25/12/2020 11:00	25/12/2020 14:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
21/12/2020	25/12/2020 11:00	25/12/2020 14:00	Gladstone Powerhouse	Mne/Prt Mtce	
28/12/2020	28/12/2020 08:00	28/12/2020 13:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil train unloading
28/12/2020	28/12/2020 08:00	28/12/2020 13:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
28/12/2020	28/12/2020 08:00	28/12/2020 13:00	Gladstone Powerhouse	Mne/Prt Mtce	
28/12/2020	29/12/2020 08:30	29/12/2020 11:00	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746)	Resurf - Minor	
28/12/2020	29/12/2020 08:30	29/12/2020 11:00	Aldoga Down Road Sig 18 (553.738) to Aldoga 8A/8B Down Road (555.566)	Resurf - Minor	

Moura System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
06/07/2020	12/07/2020 23:59	30/06/2023 23:59	Boundary Hill Balloon Loop (2.705) to Boundary Hill TLO (5.968)	Info	
30/11/2020	01/12/2020 06:40	01/12/2020 08:40	Stirrat 12 Pts (39.394) to Clarke 12 Pts (61.982) Stirrat 12 Pts (39.394) to Stirrat 7 Pts (41.350)	Rail Repairs	
30/11/2020	02/12/2020 00:00	02/12/2020 18:00	Callide Coalfields 13.542 Pts (13.542) to Callide Coalfields TLO (14.581)	Mne/Prt Mtce	Nil train loading
30/11/2020	02/12/2020 00:00	02/12/2020 18:00	Callide Mine	Mne/Prt Mtce	
30/11/2020	02/12/2020 00:00	02/12/2020 18:00	Callide Coalfields TLO	Mne/Prt Mtce	
30/11/2020	03/12/2020 11:15	03/12/2020 14:15	Fry 7 Pts (75.172) to Mt Rainbow 12 Pts (89.661)	Resurf - Major	
07/12/2020	08/12/2020 07:30	08/12/2020 13:30	Byellee Flyover Line (0.001) to Byellee 7A/7B (2.018)	Level Xing Mtce	Byellee Flyover unavailable.
14/12/2020	16/12/2020 06:00	16/12/2020 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil access
14/12/2020	16/12/2020 06:00	16/12/2020 18:00	Dawson Mine	Mne/Prt Mtce	
14/12/2020	16/12/2020 06:00	16/12/2020 18:00	Moura Mine TLO	Mne/Prt Mtce	
21/12/2020	24/12/2020 14:00	27/12/2020 06:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	Nil train loading
21/12/2020	24/12/2020 14:00	27/12/2020 06:00	Dawson Mine	Mne/Prt Mtce	
21/12/2020	24/12/2020 14:00	27/12/2020 06:00	Moura Mine TLO	Mne/Prt Mtce	
21/12/2020	24/12/2020 18:00	27/12/2020 06:00	Boundary Hill Balloon Loop (2.705) to Boundary Hill TLO (5.968)	Mne/Prt Mtce	Nil train loading
21/12/2020	24/12/2020 18:00	27/12/2020 06:00	Callide Coalfields 13.542 Pts (13.542) to Callide Coalfields TLO (14.581)	Mne/Prt Mtce	Nil train loading
21/12/2020	24/12/2020 18:00	27/12/2020 06:00	Boundary Hill Mine	Mne/Prt Mtce	Nil train loading
21/12/2020	24/12/2020 18:00	27/12/2020 06:00	Callide Mine	Mne/Prt Mtce	
21/12/2020	24/12/2020 18:00	27/12/2020 06:00	Boundary Hill TLO	Mne/Prt Mtce	
21/12/2020	24/12/2020 18:00	27/12/2020 06:00	Callide Coalfields TLO	Mne/Prt Mtce	
21/12/2020	25/12/2020 05:00	27/12/2020 05:00	Baralaba Balloon Loop Bad Order Siding Junction (4.152) to Baralaba North TLO (6.069)	Mne/Prt Mtce	Nil train loading
21/12/2020	25/12/2020 05:00	27/12/2020 05:00	Baralaba North Mine	Mne/Prt Mtce	
21/12/2020	25/12/2020 05:00	27/12/2020 05:00	Baralaba North Mine TLO	Mne/Prt Mtce	
28/12/2020	30/12/2020 08:30	30/12/2020 15:00	Byellee Angle North (0.001) to Callemondah 296 (2.000)	Drainage Mtce	

Newlands System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
30/11/2020	30/11/2020 14:15	02/12/2020 18:30	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Other	
30/11/2020	01/12/2020 06:30	01/12/2020 18:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
30/11/2020	02/12/2020 04:30	02/12/2020 08:30	Abbot Point Staging 12B/12A (14.777) to Abbot Point Pit 1 (18.335)	Rail Stress Mgmt	Restricted access to APCT.
30/11/2020	02/12/2020 06:30	02/12/2020 18:30	Abbot Point 7D/7C (16.777) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
30/11/2020	02/12/2020 06:30	02/12/2020 18:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
30/11/2020	02/12/2020 06:30	02/12/2020 18:30	Abbot Point Unloader 1 Sig31	Mne/Prt Mtce	
30/11/2020	03/12/2020 04:30	03/12/2020 08:30	Kaili 7B/7C (6.894) to Abbot Point Staging 12B/12A (14.776)	Rail Stress Mgmt	Restricted access to APCT.
30/11/2020	03/12/2020 06:30	03/12/2020 18:30	Abbot Point 9B/9A (16.721) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
30/11/2020	03/12/2020 06:30	04/12/2020 09:30	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Other	
30/11/2020	03/12/2020 06:30	03/12/2020 18:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
30/11/2020	03/12/2020 06:30	03/12/2020 18:30	Abbot Point Unloader 2 Sig 32	Mne/Prt Mtce	
30/11/2020	04/12/2020 06:30	04/12/2020 09:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
30/11/2020	05/12/2020 16:00	05/12/2020 17:24	Cockool 12A/12B (113.650) to Havilah 7A/7B (129.684)	Resurf - Major	
07/12/2020	07/12/2020 08:30	07/12/2020 12:30	Pring 84 Pts (3.272) to Pring 94 Pts (5.328)	Earthworks	
07/12/2020	07/12/2020 11:00	07/12/2020 15:30	Byerwen Interface Pt_0.225 (0.001) to Byerwen Junction_12A/12B (0.225) Leichhart Range 7 Pts (155.479) to Suttor Creek 12 Pts (179.097) Sonoma Bad Order Siding (2.191) to Sonoma Bad Order Siding Junction (3.586)	Resurf - Major	Nil GAPE Access
07/12/2020	11/12/2020 02:00	11/12/2020 18:00	McNaughton Sig 15 (84.000) to McNaughton TLO (85.830)	Mne/Prt Mtce	Nil train loading
07/12/2020	11/12/2020 02:00	11/12/2020 18:00	Collinsville Mine	Mne/Prt Mtce	
07/12/2020	11/12/2020 02:00	11/12/2020 18:00	McNaughton TLO	Mne/Prt Mtce	
07/12/2020	11/12/2020 07:00	11/12/2020 09:45	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Resurf - Major	
14/12/2020	14/12/2020 06:30	14/12/2020 10:30	Binbee 12A/12B (46.215) to Briaba 7A/7B (57.833) Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941) Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Rail Repairs	
14/12/2020	14/12/2020 07:00	14/12/2020 17:30	Almoola 12A/12B (71.941) to Collinsville 7 Pts (75.601)	Other	
14/12/2020	15/12/2020 07:00	15/12/2020 17:30	Almoola 12A/12B (71.941) to Collinsville 7 Pts (75.601)	Other	
14/12/2020	16/12/2020 07:00	16/12/2020 17:30	Almoola 12A/12B (71.941) to Collinsville 7 Pts (75.601)	Other	
14/12/2020	16/12/2020 09:00	16/12/2020 12:00	Leichhart Range 7 Pts (155.479) to Byerwen Junction_12A/12B (168.336)	Ballast Mtce	*** Reduced access BYB and GAPE ***
14/12/2020	17/12/2020 07:00	17/12/2020 17:30	Almoola 12A/12B (71.941) to Collinsville 7 Pts (75.601)	Other	

Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins										WC	30/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49				MTCE		MTCE	MTCE		
JC16	5:00	7:09									
JC17	5:20	7:29						MTCE			
JC18	5:40	7:49									
JC19	6:00	8:09									
JC20	6:20	8:29									
JC21	6:40	8:49									
JC22	7:00	9:09		MTCE					MTCE		
JC23	7:20	9:29				MTCE			MTCE		
JC24	7:40	9:49				MTCE					
JC25	8:00	10:09				MTCE		MTCE			
JC26	8:20	10:29						MTCE	MTCE		
JC27	8:40	10:49							MTCE		
JC28	9:00	11:09				MTCE					
JC29	9:20	11:29	MTCE			MTCE		MTCE			
JC30	9:40	11:49	MTCE						MTCE		
JC31	10:00	12:09		MTCE					MTCE		
JC32	10:20	12:29						MTCE			
JC33	10:40	12:49						MTCE			
JC34	11:00	13:09	MTCE						MTCE		
JC35	11:20	13:29	MTCE		MTCE				MTCE		
JC36	11:40	13:49									
JC37	12:00	14:09									
JC38	12:20	14:29	MTCE						MTCE		
JC39	12:40	14:49	MTCE	MTCE					MTCE		
JC40	13:00	15:09									
JC41	13:20	15:29									
JC42	13:40	15:49									
JC43	14:00	16:09	MTCE								
JC44	14:20	16:29	MTCE								
JC45	14:40	16:49	MTCE								
JC46	15:00	17:09	MTCE								
JC47	15:20	17:29									
JC48	15:40	17:49	MTCE	MTCE							
JC49	16:00	18:09		MTCE							
JC50	16:20	18:29		MTCE							
JC51	16:40	18:49									
JC52	17:00	19:09									
JC53	17:20	19:29		MTCE							
JC54	17:40	19:49		MTCE							
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									
JC58	19:00	21:09									
JC59	19:20	21:29									
JC60	19:40	21:49									
JC61	20:00	22:09									
JC62	20:20	22:29									
JC63	20:40	22:49									
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49									
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49									
Vacant paths	480	61	64	71	66	72	65	61			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	44	11	8	1	6	0	7	11			

Loaded Path Availability - Goonyella System 350 mins										WC	30/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20									
CJ18	4:40	5:00									
CJ19	5:30	5:55									
CJ20	7:30	7:55							MTCE		
CJ21	9:30	9:50									
CJ22	11:30	11:50							MTCE		
CJ23	13:30	14:00									
CJ24	15:30	15:55									
CJ25	17:30	17:50							MTCE		MTCE
CJ26	19:30	19:50							MTCE		
CJ27	21:30	22:05		MTCE					MTCE		
CJ28	23:30	0:01	MTCE						MTCE	MTCE	
CJ29	1:30	1:50	MTCE							MTCE	
CJ30	3:30	3:50									
CJ31	4:10	6:45							MTCE		
CJ32	6:34	9:25	MTCE						MTCE	MTCE	
CJ33	8:58	12:15	MTCE						MTCE	MTCE	
CJ34	11:25	14:45	MTCE						MTCE		
CJ35	13:46	17:25							MTCE		
CJ36	16:00	20:15								MTCE	
CJ37	18:34	22:45							MTCE	MTCE	
CJ38	21:58	1:25	MTCE								
CJ39	23:22	4:15	MTCE								
CJ40	1:46	8:29								MTCE	
CJ41	5:17	11:09								MTCE	
CJ42	7:41	13:39	MTCE								
CJ43	10:05	16:29	MTCE							MTCE	
CJ44	12:29	18:59	MTCE								
CJ45	14:53	21:49	MTCE								
CJ46	17:17	0:19									
CJ47	19:41	3:09	MTCE								
CJ48	21:05	5:39	MTCE								
CJ49	0:29	2:58									
CJ50	2:53	3:38							MTCE		
CJ51	2:45	4:58									
CJ52	3:25	5:38	MTCE	MTCE							
CJ53	4:25	6:38						MTCE			
CJ54	5:25	7:38									
CJ55	6:45	8:58									
CJ56	7:25	9:38						MTCE			
CJ57	8:45	10:58						MTCE			
CJ58	9:25	11:38									
CJ59	11:05	13:18									
CJ60	11:25	13:38									
CJ61	12:45	14:58									
CJ62	13:45	15:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant paths	462	57	67	72	70	72	62	62			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	42	15	5	0	2	0	10	10			

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered departure/arrival time. MUST DEPART ON TIME.

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered arrival time as shown.

Empty Path Availability - Goonyella System 300 mins										WC	7/12/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09		MTCE							
JC17	5:20	7:29		MTCE							
JC18	5:40	7:49									
JC19	6:00	8:09									
JC20	6:20	8:29		MTCE							
JC21	6:40	8:49		MTCE							
JC22	7:00	9:09									
JC23	7:20	9:29									
JC24	7:40	9:49		MTCE							
JC25	8:00	10:09		MTCE							
JC26	8:20	10:29									
JC27	8:40	10:49									
JC28	9:00	11:09									
JC29	9:20	11:29									
JC30	9:40	11:49									
JC31	10:00	12:09									
JC32	10:20	12:29									
JC33	10:40	12:49									
JC34	11:00	13:09									
JC35	11:20	13:29									
JC36	11:40	13:49									
JC37	12:00	14:09									
JC38	12:20	14:29									
JC39	12:40	14:49									
JC40	13:00	15:09									
JC41	13:20	15:29									
JC42	13:40	15:49									
JC43	14:00	16:09									
JC44	14:20	16:29									
JC45	14:40	16:49									
JC46	15:00	17:09									
JC47	15:20	17:29									
JC48	15:40	17:49									
JC49	16:00	18:09									
JC50	16:20	18:29									
JC51	16:40	18:49									
JC52	17:00	19:09									
JC53	17:20	19:29									
JC54	17:40	19:49									
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									
JC58	19:00	21:09									
JC59	19:20	21:29									
JC60	19:40	21:49									
JC61	20:00	22:09									
JC62	20:20	22:29									
JC63	20:40	22:49									
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49									
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49									
Available Network paths	498		72	66	72	72	72	72	72		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	6	0	6	0	0	0	0	0	0		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	7/12/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20			MTCE						
CJ18	4:40	5:00									
CJ19	5:30	5:55									
CJ20	7:30	7:55		MTCE							
CJ21	9:30	9:50		MTCE							
CJ22	11:30	11:50									
CJ23	13:30	14:00									
CJ24	15:30	15:55		MTCE							
CJ25	17:30	17:50		MTCE							
CJ26	19:30	19:50									
CJ27	21:30	22:05									
CJ28	23:30	0:01		MTCE							
CJ29	1:30	1:50		MTCE							
CJ30	3:30	3:50									
CJ31	4:10	6:45									
CJ32	6:34	9:25		MTCE							
CJ33	8:58	12:15									
CJ34	11:25	14:45									
CJ35	13:46	17:25								MTCE	
CJ36	16:00	20:15								MTCE	
CJ37	18:34	22:45								MTCE	
CJ38	21:58	1:25								MTCE	
CJ39	23:22	4:15									
CJ40	1:46	8:29									
CJ41	5:17	11:09									
CJ42	7:41	13:39									
CJ43	10:05	16:29									
CJ44	12:29	18:59									
CJ45	14:53	21:49									
CJ46	17:17	0:19									
CJ47	19:41	3:09									
CJ48	21:05	5:39								MTCE	
CJ49	0:29	2:50								MTCE	
CJ50	2:53	3:36								MTCE	
CJ51	2:45	4:58									
CJ52	3:25	5:38									
CJ53	4:25	6:38									
CJ54	5:25	7:38									
CJ55	6:45	8:58									
CJ56	7:25	9:38									
CJ57	8:45	10:58									
CJ58	9:25	11:38									
CJ59	11:05	13:18									
CJ60	11:25	13:38									
CJ61	12:45	14:58									
CJ62	13:45	15:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant Paths	489		72	65	68	68	72	72	72		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	15	0	7	4	4	4	0	0	0		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	14/12/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec	19-Dec	20-Dec		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09		MTCE							
JC17	5:20	7:29	MTCE								
JC18	5:40	7:49			MTCE		MTCE				
JC19	6:00	8:09									
JC20	6:20	8:29									
JC21	6:40	8:49									
JC22	7:00	9:09									
JC23	7:20	9:29				MTCE					
JC24	7:40	9:49				MTCE					
JC25	8:00	10:09									
JC26	8:20	10:29				MTCE					
JC27	8:40	10:49				MTCE					
JC28	9:00	11:09				MTCE					
JC29	9:20	11:29				MTCE					
JC30	9:40	11:49									
JC31	10:00	12:09				MTCE					
JC32	10:20	12:29				MTCE					
JC33	10:40	12:49									
JC34	11:00	13:09									
JC35	11:20	13:29		MTCE	MTCE						
JC36	11:40	13:49		MTCE							
JC37	12:00	14:09									
JC38	12:20	14:29		MTCE							
JC39	12:40	14:49									
JC40	13:00	15:09									
JC41	13:20	15:29									
JC42	13:40	15:49									
JC43	14:00	16:09									
JC44	14:20	16:29			MTCE						
JC45	14:40	16:49									
JC46	15:00	17:09									
JC47	15:20	17:29									
JC48	15:40	17:49									
JC49	16:00	18:09									
JC50	16:20	18:29									
JC51	16:40	18:49									
JC52	17:00	19:09									
JC53	17:20	19:29									
JC54	17:40	19:49									
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									
JC58	19:00	21:09									
JC59	19:20	21:29									
JC60	19:40	21:49									
JC61	20:00	22:09									
JC62	20:20	22:29									
JC63	20:40	22:49									
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49									
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49									
Vacant Paths	487		71	68	69	64	71	72	72		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	17	1	4	3	8	1	0	0	0		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	14/12/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec	19-Dec	20-Dec		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20		MTCE							
CJ18	4:40	5:00									
CJ19	5:30	5:55									
CJ20	7:30	7:55									
CJ21	9:30	9:50								MTCE	
CJ22	11:30	11:50								MTCE	
CJ23	13:30	14:00									
CJ24	15:30	15:55									
CJ25	17:30	17:50								MTCE	
CJ26	19:30	19:50								MTCE	
CJ27	21:30	22:05								MTCE	
CJ28	23:30	0:01								MTCE	
CJ29	1:30	1:50									
CJ30	3:30	3:50									
CJ31	4:10	6:45								MTCE	MTCE
CJ32	6:34	9:25	MTCE							MTCE	
CJ33	8:58	12:15								MTCE	
CJ34	11:25	14:45								MTCE	
CJ35	13:46	17:25									
CJ36	16:00	20:15									
CJ37	18:34	22:45									
CJ38	21:58	1:25									
CJ39	23:22	4:15									
CJ40	1:46	8:29									
CJ41	5:17	11:09									
CJ42	7:41	13:39									
CJ43	10:05	16:29									
CJ44	12:29	18:59									
CJ45	14:53	21:49									
CJ46	17:17	0:19									
CJ47	19:41	3:09									
CJ48	21:05	5:39									
CJ49	0:29	2:58									
CJ50	2:53	3:38									
CJ51	2:45	4:58									
CJ52	3:25	5:38									
CJ53	4:25	6:38									
CJ54	5:25	7:38									
CJ55	6:45	8:58									
CJ56	7:25	9:38									
CJ57	8:45	10:58									
CJ58	9:25	11:38									
CJ59	11:05	13:18									
CJ60	11:25	13:38									
CJ61	12:45	14:58								MTCE	
CJ62	13:45	15:58								MTCE	
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant paths	489		71	68	64	70	72	72	72		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	15	1	4	8	2	0	0	0	0		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins											WC 21/12/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
JIL - COB	ex JIL	COB	21-Dec	22-Dec	23-Dec	24-Dec	25-Dec	26-Dec	27-Dec			
J20L01	0:01	2:09										
J20L02	0:20	2:29										
J20L03	0:40	2:49										
J20L04	1:00	3:09										
J20L05	1:20	3:29										
J20L06	1:40	3:49										
J20L07	2:00	4:09										
J20L08	2:20	4:29										
J20L09	2:40	4:49										
J20L10	3:00	5:09										
J20L11	3:20	5:29										
J20L12	3:40	5:49										
J20L13	4:00	6:09										
J20L14	4:20	6:29										
J20L15	4:40	6:49										
J20L16	5:00	7:09										
J20L17	5:20	7:29										
J20L18	5:40	7:49										
J20L19	6:00	8:09										
J20L20	6:20	8:29										
J20L21	6:40	8:49	MTCE		MTCE							
J20L22	7:00	9:09	MTCE	MTCE								
J20L23	7:20	9:29				MTCE						
J20L24	7:40	9:49	MTCE	MTCE	MTCE	MTCE						
J20L25	8:00	10:09				MTCE						
J20L26	8:20	10:29	MTCE		MTCE	MTCE						
J20L27	8:40	10:49	MTCE	MTCE	MTCE	MTCE						
J20L28	9:00	11:09		MTCE		MTCE						
J20L29	9:20	11:29				MTCE						
J20L30	9:40	11:49	MTCE	MTCE		MTCE						
J20L31	10:00	12:09	MTCE			MTCE						
J20L32	10:20	12:29		MTCE								
J20L33	10:40	12:49	MTCE									
J20L34	11:00	13:09										
J20L35	11:20	13:29										
J20L36	11:40	13:49										
J20L37	12:00	14:09										
J20L38	12:20	14:29										
J20L39	12:40	14:49										
J20L40	13:00	15:09										
J20L41	13:20	15:29										
J20L42	13:40	15:49			MTCE							
J20L43	14:00	16:09										
J20L44	14:20	16:29										
J20L45	14:40	16:49										
J20L46	15:00	17:09										
J20L47	15:20	17:29										
J20L48	15:40	17:49										
J20L49	16:00	18:09										
J20L50	16:20	18:29										
J20L51	16:40	18:49										
J20L52	17:00	19:09										
J20L53	17:20	19:29										
J20L54	17:40	19:49										
J20L55	18:00	20:09										
J20L56	18:20	20:29										
J20L57	18:40	20:49										
J20L58	19:00	21:09										
J20L59	19:20	21:29										
J20L60	19:40	21:49										
J20L61	20:00	22:09										
J20L62	20:20	22:29										
J20L63	20:40	22:49										
J20L64	21:00	23:09										
J20L65	21:20	23:29										
J20L66	21:40	23:49										
J20L67	22:00	0:09										
J20L68	22:20	0:29										
J20L69	22:40	0:49										
J20L70	23:00	1:09										
J20L71	23:20	1:29										
J20L72	23:40	1:49										
Available Network paths		476	64	66	67	63	72	72	72			
MTP unavailable		0	0	0	0	0	0	0	0			
MTCE unavailable		28	8	6	5	9	0	0	0			
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.										

Loaded Path Availability - Goonyella System 350 mins											WC 21/12/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	21-Dec	22-Dec	23-Dec	24-Dec	25-Dec	26-Dec	27-Dec			
DB101	8:30	8:50										
DB102	11:10	11:30		MTCE								
DB103	13:50	14:20	MTCE	MTCE	MTCE	MTCE						
DB104	16:30	16:50	MTCE									
DB105	19:10	19:30										
DB106	21:50	22:20										
DB107	0:30	0:50										
DB108	3:10	3:30										
DB109	5:50	6:10										
DB201	7:20	7:40										
DB202	10:00	10:20										
DB203	12:40	13:00			MTCE	MTCE						
DB204	15:20	15:40										
DB205	18:00	18:20	MTCE									
DB206	20:40	21:00										
DB207	23:20	23:40										
DB208	2:00	2:20										
DB209	4:40	5:00										
DB301	5:30	5:55										
DB302	7:30	7:55										
DB303	9:30	9:50										
DB304	11:30	11:50		MTCE			MTCE					
DB305	13:30	14:00	MTCE		MTCE							
DB306	15:30	15:55										
DB307	17:30	17:50						MTCE				
DB308	19:30	19:50										
DB309	21:30	22:05										
DB310	23:30	0:01										
DB311	1:30	1:50										
DB312	3:30	3:50										
HP101	4:10	6:45										
HP102	6:34	9:25										
HP103	8:58	12:15										
HP104	11:25	14:45		MTCE								
HP105	13:46	17:25										
HP106	16:00	20:15						MTCE				
HP107	18:34	22:45										
HP108	21:58	1:25										
HP109	23:22	4:15										
HP110	1:46	8:29										
HP201	5:17	11:09										
HP202	7:41	13:39										
HP203	10:05	16:29		MTCE	MTCE	MTCE						
HP204	12:29	18:59	MTCE									
HP205	14:53	21:49						MTCE				
HP206	17:17	0:19										
HP207	19:41	3:09										
HP208	21:05	5:39										
HP209	0:29	2:58										
HP210	2:53	3:38										
C20B01	2:45	4:58										
C20B02	3:25	5:38										
C20B03	4:25	6:38										
C20B04	5:25	7:38										
C20B05	6:45	8:58										
C20B06	7:25	9:38						MTCE				
C20B07	8:45	10:58	MTCE			MTCE		MTCE				
C20B08	9:25	11:38		MTCE								
C20B09	11:05	13:18										
C20B10	11:25	13:38	MTCE									
C20B11	12:45	14:58						MTCE				
C20B12	13:45	15:58										
C20B13	14:45	16:58										
C20B14	15:25	17:38										
C20B15	16:45	18:58										
C20B16	17:25	19:38										
C20B17	18:45	20:58										
C20B18	19:25	21:38										
C20B19	20:25	22:38										
C20B20	21:45	23:58										
C20B21	22:45	0:58										
C20B22	23:25	1:38										
Available Network paths		148	20	21	21	20	22	22	22	22		
Available System paths		329	45	45	46	43	50	50	50	50		
Total Available paths		477	65	66	67	63	72	72	72	72		
MTP unavailable		0	0	0	0	0	0	0	0	0		
MTCE unavailable		27	7	6	5	9	0	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered arrival time as shown.										

Empty Path Availability - Goonyella System 300 mins										WC 28/12/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	28-Dec	29-Dec	30-Dec	31-Dec	1-Jan	2-Jan	3-Jan		
J20L01	0:01	2:09									
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09									
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09									
J20L08	2:20	4:29									
J20L09	2:40	4:49									
J20L10	3:00	5:09			MTCE						
J20L11	3:20	5:29			MTCE						
J20L12	3:40	5:49									
J20L13	4:00	6:09			MTCE						
J20L14	4:20	6:29			MTCE						
J20L15	4:40	6:49									
J20L16	5:00	7:09			MTCE						
J20L17	5:20	7:29			MTCE						
J20L18	5:40	7:49									
J20L19	6:00	8:09		MTCE	MTCE						
J20L20	6:20	8:29		MTCE	MTCE	MTCE					
J20L21	6:40	8:49		MTCE							
J20L22	7:00	9:09		MTCE							
J20L23	7:20	9:29				MTCE					
J20L24	7:40	9:49		MTCE		MTCE					
J20L25	8:00	10:09		MTCE		MTCE					
J20L26	8:20	10:29				MTCE					
J20L27	8:40	10:49		MTCE							
J20L28	9:00	11:09		MTCE							
J20L29	9:20	11:29									
J20L30	9:40	11:49		MTCE							
J20L31	10:00	12:09									
J20L32	10:20	12:29									
J20L33	10:40	12:49									
J20L34	11:00	13:09									
J20L35	11:20	13:29									
J20L36	11:40	13:49									
J20L37	12:00	14:09									
J20L38	12:20	14:29									
J20L39	12:40	14:49									
J20L40	13:00	15:09									
J20L41	13:20	15:29									
J20L42	13:40	15:49									
J20L43	14:00	16:09									
J20L44	14:20	16:29									
J20L45	14:40	16:49									
J20L46	15:00	17:09									
J20L47	15:20	17:29									
J20L48	15:40	17:49									
J20L49	16:00	18:09									
J20L50	16:20	18:29									
J20L51	16:40	18:49									
J20L52	17:00	19:09									
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29									
J20L57	18:40	20:49									
J20L58	19:00	21:09									
J20L59	19:20	21:29									
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29									
J20L63	20:40	22:49									
J20L64	21:00	23:09									
J20L65	21:20	23:29									
J20L66	21:40	23:49									
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49									
J20L70	23:00	1:09									
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths	483	72	64	64	67	72	72	72	72		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	21	0	8	8	5	0	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC 28/12/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	28-Dec	29-Dec	30-Dec	31-Dec	1-Jan	2-Jan	3-Jan		
DB101	8:30	8:50									
DB102	11:10	11:30			MTCE						
DB103	13:50	14:20									
DB104	16:30	16:50									
DB105	19:10	19:30									
DB106	21:50	22:20									
DB107	0:30	0:50									
DB108	3:10	3:30									
DB109	5:50	6:10									
DB201	7:20	7:40									
DB202	10:00	10:20					MTCE				
DB203	12:40	13:00		MTCE		MTCE					
DB204	15:20	15:40			MTCE						
DB205	18:00	18:20				MTCE					
DB206	20:40	21:00									
DB207	23:20	23:40									
DB208	2:00	2:20									
DB209	4:40	5:00									
DB301	5:30	5:55									
DB302	7:30	7:55									
DB303	9:30	9:50									
DB304	11:30	11:50					MTCE				
DB305	13:30	14:00		MTCE		MTCE		MTCE			
DB306	15:30	15:55		MTCE		MTCE					
DB307	17:30	17:50									
DB308	19:30	19:50									
DB309	21:30	22:05									
DB310	23:30	0:01									
DB311	1:30	1:50									
DB312	3:30	3:50									
HP101	4:10	6:45									
HP102	6:34	9:25									
HP103	8:58	12:15									
HP104	11:25	14:45		MTCE		MTCE					
HP105	13:46	17:25		MTCE		MTCE					
HP106	16:00	20:15									
HP107	18:34	22:45									
HP108	21:58	1:25									
HP109	23:22	4:15									
HP110	1:46	8:29									
HP201	5:17	11:09									
HP202	7:41	13:39					MTCE				
HP203	10:05	16:29					MTCE				
HP204	12:29	18:59		MTCE							
HP205	14:53	21:49									
HP206	17:17	0:19									
HP207	19:41	3:09									
HP208	21:05	5:39									
HP209	0:29	2:58									
HP210	2:53	3:38									
C20B01	2:45	4:58									
C20B02	3:25	5:38									
C20B03	4:25	6:38									
C20B04	5:25	7:38									
C20B05	6:45	8:58					MTCE				
C20B06	7:25	9:38		MTCE		MTCE					
C20B07	8:45	10:58									
C20B08	9:25	11:38		MTCE		MTCE					
C20B09	11:05	13:18									
C20B10	11:25	13:38									
C20B11	12:45	14:58									
C20B12	13:45	15:58									
C20B13	14:45	16:58									
C20B14	15:25	17:38									
C20B15	16:45	18:58									
C20B16	17:25	19:38									
C20B17	18:45	20:58									
C20B18	19:25	21:38									
C20B19	20:25	22:38									
C20B20	21:45	23:58									
C20B21	22:45	0:58									
C20B22	23:25	1:38									
Available Network paths	149	22	20	20	20	21	22	22	22		
Available System paths	333	50	44	44	45	50	50	50	50		
Total Available paths	482	72	64	64	66	72	72	72	72		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	22	0	8	8	6	0	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Moura Pathing

Empty Path Availability - Moura System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15		MTCE					
MCD16	07:45		MTCE					
MCD19	09:15				MTCE			
MCD22	10:45				MTCE			
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	108	16	14	16	14	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	2	0	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE					
MDC16	9:17		MTCE					
MDC19	10:47		MTCE					
MDC22	12:17		MTCE		MTCE			
MDC25	13:47				MTCE			
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	106	16	12	16	14	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	4	0	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						

Empty Path Availability - Moura System							WC	7/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE	MTCE				
MCD19	09:15		MTCE					
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	107	16	12	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	4	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	7/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE	MTCE				
MDC16	9:17		MTCE					
MDC19	10:47		MTCE					
MDC22	12:17		MTCE					
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	107	16	12	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	4	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	14/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec	19-Dec	20-Dec
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE					
MCD19	09:15							
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	111	16	15	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	1	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	14/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec	19-Dec	20-Dec
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17		MTCE					
MDC19	10:47		MTCE					
MDC22	12:17		MTCE					
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	109	16	13	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	3	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	21/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	21-Dec	22-Dec	23-Dec	24-Dec	25-Dec	26-Dec	27-Dec
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					
CD81	09:15			MTCE				
CD83	10:45							
CD85	12:15							
CD87	13:45		MTCE					
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	109	16	14	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	2	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	21/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	21-Dec	22-Dec	23-Dec	24-Dec	25-Dec	26-Dec	27-Dec
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17			MTCE				
DC09	7:47							
DC11	9:17							
DC13	10:47							
DC15	12:17		MTCE					
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	110	16	15	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	1	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	28/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	28-Dec	29-Dec	30-Dec	31-Dec	1-Jan	2-Jan	3-Jan
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					MTCE
CD81	09:15		MTCE					
CD83	10:45							
CD85	12:15							
CD87	13:45							
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	109	16	14	16	16	16	16	15
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	2	0	0	0	0	1
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	28/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	28-Dec	29-Dec	30-Dec	31-Dec	1-Jan	2-Jan	3-Jan
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17		MTCE	MTCE				
DC09	7:47		MTCE					MTCE
DC11	9:17		MTCE					MTCE
DC13	10:47		MTCE					MTCE
DC15	12:17							
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	104	16	12	15	16	16	16	13
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	8	0	4	1	0	0	0	3
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50				MTCE			
NPN21	6:50			MTCE		MTCE		
NPN24	7:50	MTCE						
NPN27	8:50			MTCE		MTCE		
NPN30	9:50			MTCE				
NPN33	10:50	MTCE						
NPN36	11:50							
NPN39	12:50							
NPN42	13:50						MTCE	
NPN45	14:50						MTCE	
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							MTCE
NPN69	22:50							MTCE
NPN72	23:50							MTCE
Available Network paths	154	22	24	21	22	22	22	21
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	14	2	0	3	2	2	2	3
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22		MTCE					
NNP07	7:22			MTCE		MTCE		
NNP08	9:22	MTCE		MTCE		MTCE		
NNP09	11:22			MTCE				
NNP10	13:22	MTCE		MTCE		MTCE		
NNP11	15:22							
NNP12	17:22	MTCE		MTCE				
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22						MTCE	
NNP17	4:22						MTCE	
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Available System paths	154	21	23	19	24	21	22	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	14	3	1	5	0	3	2	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	7/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50						MTCE	MTCE
NPN21	6:50		MTCE		MTCE	MTCE	MTCE	
NPN24	7:50					MTCE	MTCE	MTCE
NPN27	8:50					MTCE		MTCE
NPN30	9:50						MTCE	
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50				MTCE			
NPN54	17:50				MTCE			
NPN57	18:50	MTCE			MTCE			
NPN60	19:50							
NPN63	20:50			MTCE				
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	151	23	23	23	20	21	20	21
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	17	1	1	1	4	3	4	3
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	7/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22						MTCE	
NNP05	3:22					MTCE	MTCE	MTCE
NNP06	5:22					MTCE	MTCE	
NNP07	7:22		MTCE			MTCE		MTCE
NNP08	9:22		MTCE					
NNP09	11:22		MTCE		MTCE		MTCE	MTCE
NNP10	13:22		MTCE					
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22			MTCE				
NNP16	2:22			MTCE				
NNP17	4:22							
NNP18	6:22	MTCE		MTCE	MTCE			
NNP19	8:22	MTCE		MTCE				
NNP20	10:22			MTCE				
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	145	22	20	19	22	21	20	21
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	23	2	4	5	2	3	4	3
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	14/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec	19-Dec	20-Dec
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50	MTCE			MTCE			
NPN21	6:50	MTCE						
NPN24	7:50	MTCE						
NPN27	8:50	MTCE		MTCE				
NPN30	9:50			MTCE				
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant paths	160	20	24	22	22	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	8	4	0	2	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	14/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec	19-Dec	20-Dec
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22	MTCE						
NNP06	5:22	MTCE						
NNP07	7:22	MTCE						
NNP08	9:22	MTCE						
NNP09	11:22	MTCE						
NNP10	13:22							
NNP11	15:22			MTCE				
NNP12	17:22			MTCE				
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	161	19	24	22	24	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	7	5	0	2	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	21/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	21-Dec	22-Dec	23-Dec	24-Dec	25-Dec	26-Dec	27-Dec
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50							
PIG07	6:50							
PIG08	7:50							
PIG09	8:50							
PIG10	9:50				MTCE			
PIG11	10:50				MTCE			
PIG12	11:50			MTCE	MTCE			
PIG13	12:50			MTCE				
PIG14	13:50			MTCE				
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	162	24	24	21	21	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	0	3	3	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	21/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	21-Dec	22-Dec	23-Dec	24-Dec	25-Dec	26-Dec	27-Dec
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22							
AB107	7:22							
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22			MTCE				
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22							
AB207	8:22				MTCE			
AB208	10:22							
AB209	12:22							
AB210	14:22			MTCE				
AB211	16:22							
AB212	18:22							
Available System paths	165	24	24	22	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	0	2	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	28/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	28-Dec	29-Dec	30-Dec	31-Dec	1-Jan	2-Jan	3-Jan
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50				MTCE			
PIG06	5:50							
PIG07	6:50							
PIG08	7:50							
PIG09	8:50			MTCE				
PIG10	9:50			MTCE				
PIG11	10:50			MTCE				
PIG12	11:50							
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	164	24	24	21	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	0	3	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	28/12/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	28-Dec	29-Dec	30-Dec	31-Dec	1-Jan	2-Jan	3-Jan
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22			MTCE	MTCE			
AB107	7:22			MTCE	MTCE			
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22				MTCE			
AB207	8:22							
AB208	10:22							
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	163	24	24	22	21	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	0	2	3	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						