

MTP Customer Report

1 March 2021



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	6
Goonyella System Activity Summary	6
Blackwater System Activity Summary	16
Moura System Activity Summary	30
Newlands System Activity Summary.....	32
Network Pathing Availability.....	34
Goonyella Pathing	34
Blackwater Pathing.....	39
Moura Pathing	44
Newlands Pathing	49

MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2274	100%	<ul style="list-style-type: none"> 60hr Gregory Branch Integrated Closure
Blackwater (BW)	1643	100%	<ul style="list-style-type: none"> 36hr Main Trunk Integrated Closure RGCT IL2 Maintenance 15th Mar. 2021 RGCT IL3 Maintenance 30th & 31st Mar. 2021
Moura (MR)	372	100%	<ul style="list-style-type: none"> 36hr Main Trunk Integrated Closure
Newlands (NW)	808	100%	<ul style="list-style-type: none"> APCT IL1 Maintenance 10th Mar. 2021 APCT IL2 Maintenance 11th Mar. 2021

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1137	37	20.3	21.1
Blackwater (BW)	822	35	26.7	26.4
Moura (MR)	186	7	19.1	18.1
Newlands (NW)	404	15	20.2	24.2



Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
01/03/2021	01/03/2021 05:00	01/03/2021 07:00	South Walker Junction Sig 26 Down Road (127.824) to Macarthur Junction_8 Pts Down Rd (137.215) Tootoolah 8A8B Down Road (132.610) to Tootoolah 12C/12D Down Road (132.923)	Rail Stress Mgmt	
01/03/2021	01/03/2021 06:30	02/03/2021 20:00	Lake Vermont Balloon 9A/9B (11.996) to Lake Vermont Balloon Sig 38 (16.360)	Mne/Prt Mtce	Nil train loading
01/03/2021	01/03/2021 06:30	02/03/2021 20:00	Lake Vermont Mine	Mne/Prt Mtce	
01/03/2021	01/03/2021 06:30	02/03/2021 20:00	Lake Vermont Balloon TLO	Mne/Prt Mtce	
01/03/2021	01/03/2021 07:00	01/03/2021 17:00	Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 8C/8D Up Road (168.200) to Isacc Plains Junction 171.883 (171.895)	Earthworks	
01/03/2021	01/03/2021 07:00	01/03/2021 09:00	Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan Bypass 8C/8D Down Road (17.567) Jilalan Bypass 46A/46B Down Road (17.442) to Jilalan 7A/B (18.939) Jilalan Bypass 47A/47B Down Road (17.493) to Jilalan Bypass 49B (20.002) Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 7C/7D Down Road (17.422)	Turnout Mtce	
01/03/2021	01/03/2021 09:00	01/03/2021 10:00	Jilalan Bypass 46A/46B Down Road (17.442) to Jilalan Bypass 8C/8D Down Road (17.567) Jilalan Bypass 47A/47B Down Road (17.493) to Jilalan Bypass 49B (20.002)	Turnout Mtce	
01/03/2021	02/03/2021 04:00	02/03/2021 07:00	Blackridge 12A/12B (86.980) to Blair Athol Mine 7A/7B (104.383) Blair Athol Junction 8 Pts (119.995) to Clermont Spur TLO (122.575)	Ballast Mtce	Nil access to BAM. Nil access to CSL.
01/03/2021	02/03/2021 07:00	02/03/2021 11:00	Villafranca 7 Pts (38.019) to Mt McLaren 7A/7B (58.999)	Resurf - Major	
01/03/2021	02/03/2021 07:00	02/03/2021 11:00	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 9C/D Down Road (20.004)	Rail Repairs	
01/03/2021	02/03/2021 07:00	02/03/2021 13:00	Braeside 12A/12B Up Road (107.812) to Mindi 11C/11D Up Road (120.682) Mindi 12A/12B Up Road (120.461) to Mindi 12C/12D Down Road (120.560) Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329)	Formation Repair	
01/03/2021	02/03/2021 07:30	02/03/2021 11:00	Black Mountain 8A/8B Down Road (40.799) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Black Mountain 12C/12D Down Road (41.016)	Other	
01/03/2021	02/03/2021 10:00	02/03/2021 13:00	Villafranca 12 Pts (40.271) to Mt McLaren 7A/7B (58.999)	Ballast Mtce	Reduced access Teracom. BAM Outage Shadow

01/03/2021	03/03/2021 04:30	03/03/2021 07:30	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke 8C/8D Up Road (60.506) Hatfield 8A/8B Down Road (47.443) to Bolingbroke 12C/12D Down Road (60.627)	Ballast Mtce	
01/03/2021	03/03/2021 06:00	03/03/2021 18:00	Lake Vermont Balloon 9A/9B (11.996) to Lake Vermont Balloon Sig 38 (16.360)	Mne/Prt Mtce	Nil train loading
01/03/2021	03/03/2021 06:00	03/03/2021 18:00	Lake Vermont Mine	Mne/Prt Mtce	
01/03/2021	03/03/2021 06:00	03/03/2021 18:00	Lake Vermont Balloon TLO	Mne/Prt Mtce	
01/03/2021	03/03/2021 08:30	03/03/2021 11:30	Wotonga Angle 45A/45B (2.618) to Moranbah 7A/7B (16.718)	Ballast Mtce	
01/03/2021	03/03/2021 13:00	03/03/2021 14:30	Yukan 7A Up Road (28.718) to Yukan 47C/47D Up Road (29.376) Yukan 8A/B Down Road (27.687) to Yukan_12C/12D Down Road (30.020) Yukan_ER1A Down Road (28.889) to Yukan_ER2B Down Road (29.274)	Ballast Mtce	
01/03/2021	04/03/2021 03:00	04/03/2021 18:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (153.152)	Mne/Prt Mtce	Nil train loading
01/03/2021	04/03/2021 03:00	04/03/2021 18:00	Oaky Creek Mine	Mne/Prt Mtce	
01/03/2021	04/03/2021 03:00	04/03/2021 18:00	Oaky Creek Balloon TLO	Mne/Prt Mtce	
01/03/2021	04/03/2021 04:30	04/03/2021 08:30	Balook 7A/7B Up Road (74.599) to Wandoo 12C/12D Down Road (86.156) Balook 8A/8B Down Road (74.479) to Waitara 9B/9C Down Road (98.248)	Rail Repairs	
01/03/2021	04/03/2021 05:30	04/03/2021 09:30	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Rail Repairs	
01/03/2021	04/03/2021 06:00	04/03/2021 18:00	Lake Vermont Balloon 9A/9B (11.996) to Lake Vermont Balloon Sig 38 (16.360)	Mne/Prt Mtce	Nil train loading
01/03/2021	04/03/2021 06:00	04/03/2021 18:00	Lake Vermont Mine	Mne/Prt Mtce	
01/03/2021	04/03/2021 06:00	04/03/2021 18:00	Lake Vermont Balloon TLO	Mne/Prt Mtce	
01/03/2021	04/03/2021 07:00	04/03/2021 17:30	Carborough Downs Jct Sig 23 Up Road (161.039) to Mallowa 7A/7B Up Road (167.744) Carborough Downs Jct Sig 25 Down Road (161.039) to Mallowa 7C/7D Down Road (167.900)	Other	
01/03/2021	04/03/2021 11:30	04/03/2021 15:30	Saraji Balloon 8 Pts (64.936) to Saraji Balloon ER4D (68.667)	Mne/Prt Mtce	Nil train loading
01/03/2021	04/03/2021 11:30	04/03/2021 15:30	Saraji Mine	Mne/Prt Mtce	
01/03/2021	04/03/2021 11:30	04/03/2021 15:30	Saraji Balloon TLO	Mne/Prt Mtce	
01/03/2021	05/03/2021 03:05	05/03/2021 03:15	Tootoolah 12A/12B Up Road (132.821) to Macarthur Junction Sig 23 Up Road (137.400) Tootoolah 12C/12D Down Road (132.923) to Macarthur Junction_8 Pts Down Rd (137.215)	External Require	
01/03/2021	05/03/2021 06:00	05/03/2021 18:00	Lake Vermont Balloon 9A/9B (11.996) to Lake Vermont Balloon Sig 38 (16.360)	Mne/Prt Mtce	Nil train loading
01/03/2021	05/03/2021 06:00	05/03/2021 18:00	Lake Vermont Mine	Mne/Prt Mtce	
01/03/2021	05/03/2021 06:00	05/03/2021 18:00	Lake Vermont Balloon TLO	Mne/Prt Mtce	

01/03/2021	05/03/2021 07:00	05/03/2021 17:30	Carborough Downs Jct Sig 23 Up Road (161.039) to Mallowa 7A/7B Up Road (167.744) Carborough Downs Jct Sig 25 Down Road (161.039) to Mallowa 7C/7D Down Road (167.900)	Other	
01/03/2021	05/03/2021 08:30	05/03/2021 13:30	Norwich Park 12A/12B (110.502) to Middlemount Junction 7A/7B (125.530)	Ballast Mtce	
01/03/2021	06/03/2021 07:00	06/03/2021 17:30	Carborough Downs Jct Sig 23 Up Road (161.039) to Mallowa 7A/7B Up Road (167.744) Carborough Downs Jct Sig 25 Down Road (161.039) to Mallowa 7C/7D Down Road (167.900)	Other	
01/03/2021	07/03/2021 07:00	07/03/2021 17:30	Carborough Downs Jct Sig 23 Up Road (161.039) to Mallowa 7A/7B Up Road (167.744) Carborough Downs Jct Sig 25 Down Road (161.039) to Mallowa 7C/7D Down Road (167.900)	Other	
08/03/2021	08/03/2021 07:00	08/03/2021 11:00	Yukan 7A Up Road (28.718) to Yukan 12A/12B Up Road (29.918) Yukan 7B/7C Down Road (28.785) to Yukan_12C/12D Down Road (30.020)	Drainage Mtce	
08/03/2021	08/03/2021 07:00	08/03/2021 11:00	Yukan_10A (28.625) to Yukan 50A (29.680)	Drainage Mtce	
08/03/2021	08/03/2021 07:00	08/03/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
08/03/2021	08/03/2021 07:30	08/03/2021 13:30	Stephens 7A/7B (96.618) to Stephens 12A/12B (98.976)	Ballast Mtce	
08/03/2021	09/03/2021 05:00	09/03/2021 07:00	Norwich Park 12A/12B (110.502) to Middlemount Junction 7A/7B (125.530)	Ballast Mtce	Reduced access MMB, GCB, OCB, LVB (fron B/W)
08/03/2021	09/03/2021 07:00	09/03/2021 12:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelds 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Praguelds 8A/8B Down Road (14.365) to Praguelds 8C/8D Up Road (14.464)	Ballast Mtce	
08/03/2021	09/03/2021 07:30	09/03/2021 11:30	Hatfield 12A/12B Middle Road (49.776) to Bolingbroke 12C/12D Down Road (60.627) Hatfield 7A/7B Up Road (47.526) to Balook 8C/8D Up Road (74.578)	Ballast Mtce	
08/03/2021	09/03/2021 11:00	09/03/2021 16:00	Norwich Park 12A/12B (110.502) to Middlemount Junction 7A/7B (125.530)	Bridge Mtce	
08/03/2021	10/03/2021 05:45	12/03/2021 18:00	Dysart 7A/7B (88.315) to Bundoora 12A/12B (129.672) German Creek Junction 11A/11B (129.692) to German Creek Junction Sig 14 (131.642) Lake Vermont Junction 12A/12B (87.017) to German Creek Junction 12A/12B (132.013) Middlemount Junction Sig 23 (0.001) to Middlemount Balloon 101A (16.529) Norwich Park 8A/8B (108.015) to Norwich Park Balloon ER2C (113.439)	Other	No Stow NPK1 No Stow BUA1

08/03/2021	10/03/2021 06:00	12/03/2021 18:00	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583) Gregory Junction 7 Pts (62.090) to Lilyvale Mainline (63.767) Lilyvale Mainline (63.767) to German Creek Junction 11A/11B (129.691) Oak Creek 8A/8B (77.209) to Oak Creek Balloon Sig 24 (154.962)	Other	Nil Access Lake Vermont Norwich Pk Middlemount Oak Creek German Ck Nil Cross system Blackwater
08/03/2021	10/03/2021 06:00	11/03/2021 17:00	Lilyvale 8B/8A Pts (64.989) to Oak Creek 7A/7B (148.823) Oak Creek 8A/8B (77.209) to Oak Creek Balloon Sig 24 (154.962)	Other	No Stow OCB1
08/03/2021	10/03/2021 06:00	10/03/2021 18:00	Bidgerley Balloon 9A/9B (8.379) to Bidgerley Balloon 101A (10.695)	Mne/Prt Mtce	Nil train loading
08/03/2021	10/03/2021 06:00	12/03/2021 18:00	Dysart 7A/7B (88.314) to Bundoora 12A/12B (129.672) German Creek Junction Sig 13 (0.168) to German Creek Balloon_ER1A (135.790) Lake Vermont Junction South Angle (0.562) to Lake Vermont Junction 12A/12B (87.017) Lilyvale 8B/8A Pts (64.989) to Oak Creek 7A/7B (148.823) Middlemount Junction Sig 23 (0.261) to Middlemount Junction 7A/7B (125.530) Norwich Park 8A/8B (108.014) to Norwich Park Balloon ER2C (111.994) Oak Creek 8A/8B (77.208) to Oak Creek Balloon Sig 24 (153.152)	Other	Nil access to GCB. Nil access to LVB. Nil access to MMB. Nil access to NPB. Nil access to OCB.
08/03/2021	10/03/2021 06:00	10/03/2021 18:00	South Walker Creek Mine	Mne/Prt Mtce	
08/03/2021	10/03/2021 06:00	10/03/2021 18:00	Bidgerley Balloon TLO	Mne/Prt Mtce	
08/03/2021	10/03/2021 07:00	10/03/2021 11:00	Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 46A/46B (4.028)	Ballast Mtce	Nil access DBCT#2
08/03/2021	10/03/2021 07:00	10/03/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
08/03/2021	11/03/2021 07:00	11/03/2021 11:00	Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan 7C/7D (19.033) Praguelands 12A/12B Up Road (14.488) to Praguelands 12C/12D Down Road (14.581) Praguelands 8A/8B Down Road (14.365) to Jilalan Bypass 7C/7D Down Road (17.422)	Rail Repairs	
08/03/2021	11/03/2021 07:00	11/03/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
08/03/2021	12/03/2021 07:30	12/03/2021 11:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Ballast Mtce	
08/03/2021	14/03/2021 06:00	14/03/2021 16:00	Tootoolah 12C/12D Down Road (132.923) to Macarthur Junction_8 Pts Down Rd (137.215)	Rail Renewal	
08/03/2021	14/03/2021 08:30	14/03/2021 11:30	Tootoolah 12A/12B Up Road (132.821) to Macarthur Junction Sig 23 Up Road (137.400)	Rail Renewal	
08/03/2021	14/03/2021 11:30	14/03/2021 14:00	Tootoolah 12A/12B Up Road (132.821) to Macarthur Junction Sig 23 Up Road (137.400)	Rail Renewal	

08/03/2021	14/03/2021 14:00	14/03/2021 16:00	Tootoolah 12A/12B Up Road (132.821) to Macarthur Junction Sig 23 Up Road (137.400)	Rail Renewal	
15/03/2021	15/03/2021 05:00	15/03/2021 07:00	Stephens 7A/7B (96.618) to Stephens 12A/12B (98.976)	Ballast Mtce	
15/03/2021	15/03/2021 06:00	16/03/2021 18:00	Tootoolah 12A/12B Up Road (132.821) to Macarthur Junction Sig 23 Up Road (137.400)	Rail Renewal	
15/03/2021	15/03/2021 06:00	16/03/2021 18:00	Tootoolah 12C/12D Down Road (132.923) to Macarthur Junction_8 Pts Down Rd (137.215)	Rail Renewal	
15/03/2021	15/03/2021 06:00	16/03/2021 18:00	Coppabella 7A/7B Up Road (142.583) to Coppabella 7C/7D Down Road (142.683) Tootoolah 12A/12B Up Road (132.820) to Coppabella 8C/8D Up Road (142.802)	Rail Renewal	
15/03/2021	15/03/2021 07:30	15/03/2021 10:30	Black Mountain 12C/12D Down Road (41.016) to Hatfield 8A/8B Down Road (47.442)	Rail Repairs	
15/03/2021	15/03/2021 10:30	15/03/2021 16:30	Yukan_11A/11B Down Rd (30.039) to Black Mountain 8A/8B Down Road (40.798)	Rail Repairs	
15/03/2021	16/03/2021 06:00	16/03/2021 17:30	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Ballast Mtce	
15/03/2021	16/03/2021 06:00	16/03/2021 17:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8B Down Road (60.407)	Ballast Mtce	
15/03/2021	16/03/2021 07:30	16/03/2021 12:30	German Creek Junction 11A/11B (129.692) to German Creek Junction 9A/9B (131.817)	Rail Repairs	Nil access GCB from GYA. B/W OK.
15/03/2021	17/03/2021 05:00	17/03/2021 09:00	Hatfield Down Road (49.630) to Bolingbroke 8A/8B Down Road (60.407)	Ballast Mtce	
15/03/2021	17/03/2021 05:00	17/03/2021 09:00	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Ballast Mtce	
15/03/2021	17/03/2021 06:00	17/03/2021 16:00	Tootoolah 12A/12B Up Road (132.821) to Macarthur Junction Sig 23 Up Road (137.400)	Rail Renewal	
15/03/2021	17/03/2021 08:30	17/03/2021 13:30	German Creek Junction 12A/12B (132.013) to Oaky Creek 7A/7B (148.823)	Rail Repairs	Nil access OCB, B/W cross system.
15/03/2021	18/03/2021 07:00	18/03/2021 12:00	Lake Vermont Junction North Angle (0.562) to Lake Vermont Balloon 9A/9B (11.995)	Rail Repairs	Nil access LVB
15/03/2021	19/03/2021 06:00	19/03/2021 10:00	Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329) Waitara 12A/12B Middle Road (100.483) to Mindi 12C/12D Down Road (120.560) Waitara 7A/7B Up Road (98.046) to Mindi 11C/11D Up Road (120.682)	Level Xing Mtce	
15/03/2021	19/03/2021 06:30	19/03/2021 10:30	Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 11C/11D (7.975)	Rail Repairs	
15/03/2021	19/03/2021 07:30	19/03/2021 10:30	Moranbah North Junction Sig 23 (0.001) to Moranbah North Mine 102B (7.301)	Ballast Mtce	Nil access MNM

15/03/2021	20/03/2021 07:30	20/03/2021 13:30	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398)	Rail Repairs	Time to be aligned with MMA507 run
15/03/2021	21/03/2021 07:30	21/03/2021 13:30	Tootoolah Sig 25 Down Road (133.075) to Coppabella 7C/7D Down Road (142.683)	Rail Repairs	Time to be aligned with MMA507 run
22/03/2021	22/03/2021 07:00	22/03/2021 12:30	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Rail Repairs	
22/03/2021	22/03/2021 08:30	23/03/2021 14:30	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.000) to Millennium Balloon 101A (6.615) Moorvale Junction 7A/7B Up Road (8.375) to Millennium Junction 7A/7B (16.531) Moorvale Junction 8A/8B Down Road (8.053) to Millennium Junction 7A/7B (16.531)	BCM Major	South access LV available. Nil access Northern access to MLJ, PKB, SJI, LV, NPB, MMB, GCB & OCB.
22/03/2021	22/03/2021 08:30	23/03/2021 14:30	Ingsdon 7A/7B Up Road (10.771) to Millennium Junction 7A/7B (16.531) Ingsdon Loop (12.052) to Millennium Junction 7A/7B (16.531) Millennium Junction 7A/7B (16.531) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.225) to Millennium Junction 7A/7B (16.531)	BCM Major	Nil access to MLB.
22/03/2021	23/03/2021 03:00	23/03/2021 21:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil train loading
22/03/2021	23/03/2021 03:00	23/03/2021 21:00	Caval Ridge Mine	Mne/Prt Mtce	
22/03/2021	23/03/2021 03:00	23/03/2021 21:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
22/03/2021	23/03/2021 07:00	23/03/2021 11:00	Coppabella 94A/94B Down Road (3.797) to Ingsdon 7C/7D Down Road (10.867) Moorvale Junction 8A/8B Down Road (8.053) to Moorvale Junction 8C/8D Up Road (8.208)	Ballast Mtce	
22/03/2021	23/03/2021 07:00	23/03/2021 11:00	Coppabella 94C/94D Up Road (3.897) to Ingsdon 7A/7B Up Road (10.771) Moorvale Junction Sig 21 Spur (0.001) to Moorvale Junction 7A/7B Up Road (0.250)	Ballast Mtce	
22/03/2021	23/03/2021 07:00	23/03/2021 12:00	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 8C/8D Down Road (17.567)	Rail Repairs	
22/03/2021	23/03/2021 07:00	23/03/2021 11:00	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	Rail Repairs	
22/03/2021	23/03/2021 11:00	23/03/2021 13:00	Peak Downs 7A/7B (43.600) to Peak Downs 12A/12B (45.883) Peak Downs 8A/8B (43.650) to Peak Downs Balloon 9 Pts (43.882) Winchester 12A/12B (33.456) to Peak Downs 12A/12B (45.883)	Ballast Mtce	Nil access to PDB.
22/03/2021	24/03/2021 06:40	24/03/2021 10:40	Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 8C/D Up Road (27.787) Jilalan Bypass 82A/82B Up Road (22.634) to Yukan 7B/7C Down Road (28.785)	Rail Repairs	Impact to services exiting Jilalan Yard
22/03/2021	24/03/2021 07:00	24/03/2021 12:00	Wandoo 12A/12B Up Road (86.057) to Waitara 10C Middle Road (100.453) Wandoo 8A/8B Down Road (85.944) to Waitara 12B/12C Down Road (100.644)	Ballast Mtce	
22/03/2021	24/03/2021 07:30	24/03/2021 09:30	Middlemount Balloon 7A/7B (11.010) to Middlemount Balloon 101A (16.529)	Ballast Mtce	Nil access MMB

22/03/2021	24/03/2021 19:00	25/03/2021 01:00	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.000) to Millennium Balloon 101A (6.615) Moorvale Junction 7A/7B Up Road (8.375) to Millennium Junction 7A/7B (16.531) Moorvale Junction 8A/8B Down Road (8.053) to Millennium Junction 7A/7B (16.531)	Rail Stress Mgmt	South access LV available. Nil access Northern access to MLJ, PKB, SJI, LV, NPB, MMB, GCB & OCB.
22/03/2021	25/03/2021 04:00	25/03/2021 18:00	Goonyella 8 Pts (195.429) to Goonyella Balloon_ER1A (198.730)	Mne/Prt Mtce	Nil train loading
22/03/2021	25/03/2021 04:00	25/03/2021 19:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
22/03/2021	25/03/2021 04:00	25/03/2021 18:00	Goonyella Mine	Mne/Prt Mtce	
22/03/2021	25/03/2021 04:00	25/03/2021 19:00	Clermont Mine	Mne/Prt Mtce	
22/03/2021	25/03/2021 04:00	25/03/2021 18:00	Goonyella Balloon TLO	Mne/Prt Mtce	
22/03/2021	25/03/2021 04:00	25/03/2021 19:00	Blair Athol Mine TLO	Mne/Prt Mtce	
22/03/2021	25/03/2021 07:00	25/03/2021 15:00	Saraji_ER1A (65.039) to Saraji_Material_Yard (65.116)	Re-Sleeper	
22/03/2021	25/03/2021 08:30	26/03/2021 14:30	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.000) to Millennium Balloon 101A (6.615) Moorvale Junction 7A/7B Up Road (8.375) to Millennium Junction 7A/7B (16.531) Moorvale Junction 8A/8B Down Road (8.053) to Millennium Junction 7A/7B (16.531)	BCM Major	South access LV available. Nil access Northern access to MLJ, PKB, SJI, LV, NPB, MMB, GCB & OCB.
22/03/2021	25/03/2021 08:30	26/03/2021 14:30	Ingsdon 7A/7B Up Road (10.771) to Millennium Junction 7A/7B (16.531) Ingsdon Loop (12.052) to Millennium Junction 7A/7B (16.531) Millennium Junction 7A/7B (16.531) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.225) to Millennium Junction 7A/7B (16.531)	BCM Major	Nil access to MLB.
22/03/2021	26/03/2021 12:30	26/03/2021 16:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Level Xing Mtce	
22/03/2021	27/03/2021 19:00	28/03/2021 02:00	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.000) to Millennium Balloon 101A (6.615) Moorvale Junction 7A/7B Up Road (8.375) to Millennium Junction 7A/7B (16.531) Moorvale Junction 8A/8B Down Road (8.053) to Millennium Junction 7A/7B (16.531)	Rail Stress Mgmt	South access LV available. Nil access Northern access to MLJ, PKB, SJI, LV, NPB, MMB, GCB & OCB.
22/03/2021	28/03/2021 07:00	28/03/2021 09:00	Jilalan Bypass 46A/46B Down Road (17.442) to Jilalan 12A/12B (21.772)	Resurf - Major	Time to be aligned with MMA507 run
22/03/2021	28/03/2021 09:15	28/03/2021 14:15	Jilalan Bypass 12C/12D Up Road (23.506) to Yukon_11C/11D Up Road (30.140)	Resurf - Major	Time to be aligned with MMA507 run

22/03/2021	28/03/2021 16:30	30/03/2021 10:30	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.745) to Isacc Plains Junction 171.883 (171.895) Mallawa 8A/8B (168.103) to Mallawa 8C/8D Up Road (168.200)	BCM Major	Nil access to ISP and Nil northern access to CVB, CSL & BAM.
22/03/2021	28/03/2021 16:30	30/03/2021 10:30	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.745) to Wotonga 7C/7D Down Road (174.023) Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Wotonga 9A/9B Up Road (173.989) to Wotonga 12A/12B Down Road (176.821)	BCM Major	Nil access to IPB.
22/03/2021	28/03/2021 16:30	30/03/2021 10:30	Isaac Plains Junction_Sig 23 (0.357) to Isacc Plains Junction 171.883 (171.895) Isacc Plains Junction 171.883 (171.895) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.712) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.744) to Isacc Plains Junction 171.883 (171.895) Mallawa 8A/8B (168.102) to Mallawa 8C/8D Up Road (168.200)	BCM Major	
22/03/2021	28/03/2021 16:30	30/03/2021 10:30	Isaac Plains Junction_Sig 23 (0.357) to Isacc Plains Junction 171.883 (171.895) Isacc Plains Junction 171.883 (171.895) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.712) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.744) to Wotonga 7C/7D Down Road (174.023) Mallawa 8A/8B (168.102) to Wotonga 7C/7D Down Road (174.023) Wotonga Angle Sig 22 (0.260) to Wotonga Sig 23 Up Road (174.186)	BCM Major	
22/03/2021	28/03/2021 17:00	28/03/2021 17:30	Mallawa 8A/8B (168.103) to Wotonga Down Road (174.185) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027) Wotonga Down Road (174.186) to Wotonga 12A/12B Down Road (176.821)	BCM Major	Nil access to BMB.
22/03/2021	28/03/2021 17:00	28/03/2021 17:30	Mallawa 8A/8B (168.103) to Wotonga Down Road (174.185) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027) Wotonga Down Road (174.186) to Wotonga 12A/12B Down Road (176.821)	BCM Major	Nil access to BMB.
22/03/2021	28/03/2021 18:00	28/03/2021 18:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
22/03/2021	28/03/2021 18:00	28/03/2021 18:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
22/03/2021	28/03/2021 22:00	28/03/2021 22:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.

22/03/2021	28/03/2021 22:00	28/03/2021 22:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 06:00	29/03/2021 10:00	Black Mountain 8A/8B Down Road (40.799) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Black Mountain 12C/12D Down Road (41.016)	Ballast Mtce	
29/03/2021	29/03/2021 07:00	29/03/2021 07:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 07:00	29/03/2021 07:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 07:00	29/03/2021 09:30	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	Rail Drop/Pickup	
29/03/2021	29/03/2021 10:00	29/03/2021 11:00	Braeside Sig 23 Up Road (108.016) to Mindi Sig 14 Up Road (119.380)	Rail Drop/Pickup	
29/03/2021	29/03/2021 11:00	29/03/2021 11:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 11:00	29/03/2021 11:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 14:00	29/03/2021 14:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 14:00	29/03/2021 14:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 18:00	29/03/2021 18:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 18:00	29/03/2021 18:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	29/03/2021 19:00	30/03/2021 07:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
29/03/2021	29/03/2021 19:00	30/03/2021 07:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
29/03/2021	29/03/2021 19:00	30/03/2021 07:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
29/03/2021	29/03/2021 22:00	29/03/2021 22:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.

29/03/2021	29/03/2021 22:00	29/03/2021 22:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	30/03/2021 07:00	30/03/2021 07:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	30/03/2021 07:00	30/03/2021 07:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	30/03/2021 07:00	30/03/2021 11:00	Harrow 12A/12B (59.900) to Saraji 12A/12B (67.535) Saraji 7A/7B (64.796) to Saraji Balloon 8 Pts (64.935) Saraji 9A/9B (65.193) to Saraji 12A/12B (67.535)	Re-Sleeper	Reduced access SAJ, LVB (GAPE), NPB, MMB, GCB, OCB
29/03/2021	30/03/2021 09:00	30/03/2021 09:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	30/03/2021 09:00	30/03/2021 09:30	Mallawa 8A/8B (168.103) to Wotonga 7C/7D Down Road (174.023) Mallawa_Sig 22 (0.000) to Burton Mine Balloon ER2C (5.027)	BCM Major	Nil access to BMB.
29/03/2021	31/03/2021 07:30	31/03/2021 10:30	Coppabella 8C/8D Up Road (142.802) to Coppabella Mainline Up Road (144.145) Coppabella Bad Order Siding (144.202) to Coppabella ER2C Up Road (144.515) Coppabella ER2B Up Road (143.919) to Coppabella Bad Order Siding (144.202) Coppabella Mainline Up Road (144.145) to Coppabella 11C/11D Up Road (145.487)	Ballast Mtce	
29/03/2021	31/03/2021 08:00	31/03/2021 15:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil train loading
29/03/2021	31/03/2021 08:00	31/03/2021 15:00	Caval Ridge Mine	Mne/Prt Mtce	
29/03/2021	31/03/2021 08:00	31/03/2021 15:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
29/03/2021	31/03/2021 19:00	01/04/2021 01:00	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.745) to Isacc Plains Junction 171.883 (171.895) Mallawa 8A/8B (168.103) to Mallawa 8C/8D Up Road (168.200)	Rail Stress Mgmt	Nil access to IPB.

Blackwater System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
14/12/2020	17/12/2020 12:00	30/03/2021 23:59	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	Weather	
14/12/2020	18/12/2020 12:00	31/03/2021 23:59	Minerva Balloon Junction 1.027 (0.001) to Wurba Junction 42.587 (1.026) Nogoa 45 Pts (0.001) to Wurba Junction 42.587 (42.586)	Weather	
01/03/2021	01/03/2021 00:15	01/03/2021 05:00	Mt Larcom 7A/7B Up Road (566.860) to Epala Sig 28 Up Road from Rockhampton (575.650)	Other	
01/03/2021	01/03/2021 00:15	01/03/2021 05:00	Ambrose 11C/11D Up Road (570.111) to Ambrose 12A/12B Up Road (570.335) Mt Larcom 7C/7D Down Road (566.725) to Epala Sig 27 Down Road from Gladstone (575.650)	Other	
01/03/2021	01/03/2021 00:15	02/03/2021 10:00	Mt Larcom 7C/7D Down Road (566.724) to Epala 12A/12B Down Road (575.852) Mt Larcom Up Road (565.661) to Epala 7A/7B Up Road (577.835)	Other	
01/03/2021	01/03/2021 03:00	02/03/2021 15:55	RG Tanna Unloader 1	Mne/Prt Mtce	
01/03/2021	01/03/2021 03:00	02/03/2021 17:20	RG Tanna Unloader 2	Mne/Prt Mtce	
01/03/2021	01/03/2021 03:00	01/03/2021 21:00	RG Tanna Unloader 3	Mne/Prt Mtce	
01/03/2021	01/03/2021 03:00	01/03/2021 21:00	RG Tanna Unloader 1	Mne/Prt Mtce	
01/03/2021	01/03/2021 03:00	01/03/2021 21:00	RG Tanna Unloader 2	Mne/Prt Mtce	
01/03/2021	01/03/2021 03:00	01/03/2021 21:00	RG Tanna Unloader 3	Mne/Prt Mtce	
01/03/2021	01/03/2021 03:00	02/03/2021 17:20	RG Tanna Route A	Mne/Prt Mtce	
01/03/2021	01/03/2021 03:00	01/03/2021 21:00	RG Tanna Coal Terminal	Mne/Prt Mtce	

01/03/2021	01/03/2021 04:45	02/03/2021 17:00	Ambrose 11C/11D Up Road (570.111) to Rocklands Sig 16 Up Road (632.609) Gracemere Saleyards Tilt Train Junction (0.001) to Wallaroo ER1A Down Road (115.706) Mt Larcom 7C/7D Down Road (566.725) to Rocklands Sig 18 Down Road (631.941) Rocklands 8C Pts Down Road (0.001) to Tryphinia 8B/8A Down Road (130.200) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765) Rocklands_12 (0.001) to Rocklands 45 Pts (633.765) Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Other	Nil Access Stanwell Powerhouse Nil access to QR Passenger Platform
01/03/2021	01/03/2021 05:00	02/03/2021 17:00	Callemondah 294 B Up Road (536.725) to Rocklands 50A/50B Up Road (631.607) Callemondah 296 (536.960) to Rocklands 50C/50D Down Road (631.506)	Other	Full Moura Traffic Restricted Access GPCT Nil access QAL Nil Access Blackwater Mainline Nil access East End - Fish Ldg. Rocklands Angle NOT available.
01/03/2021	01/03/2021 05:00	02/03/2021 17:00	Boorgoon Balloon Sig 24 (1.520) to Boorgoon TLO (4.197)	Mne/Prt Mtce	Nil train loading
01/03/2021	01/03/2021 05:00	03/03/2021 05:00	Kinrola Balloon 12B/12A (15.772) to Kinrola Balloon ER1A (19.064)	Mne/Prt Mtce	Nil train loading
01/03/2021	01/03/2021 05:00	02/03/2021 17:00	Aldoga Down Road Sig 25 (559.550) to Midgee Sig 27 Down Road (622.848) Aldoga Up Road Sig 23 (559.550) to Midgee Sig 28 Up Road (622.848) Bajool ER2B/1B (0.001) to Archer ER1A Up Road (615.502)	Other	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
01/03/2021	01/03/2021 05:00	02/03/2021 17:00	Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767) Tryphinia 8B/8A Down Road (130.201) to Paranbal 11D/11C Down Road (156.335) Tryphinia 8D/8C Up Road (130.303) to Parnabal 11B/11A Up Road (156.239)	Other	Nil access to QR Passenger Platform
01/03/2021	01/03/2021 05:00	02/03/2021 17:00	Blackwater Mine	Mne/Prt Mtce	
01/03/2021	01/03/2021 05:00	03/03/2021 05:00	Blackwater Mine	Mne/Prt Mtce	
01/03/2021	01/03/2021 05:00	02/03/2021 17:00	Boorgoon Balloon TLO	Mne/Prt Mtce	
01/03/2021	01/03/2021 05:00	03/03/2021 05:00	Kinrola Balloon TLO	Mne/Prt Mtce	
01/03/2021	01/03/2021 05:15	02/03/2021 17:00	Bluff 7B/7A Up Road (171.121) to Boonal Balloon Points 11C/11D Up Road (178.223) Bluff 7D/7C Down Road (171.230) to Boonal Balloon Points 11A/11B Down Road (178.118)	Other	
01/03/2021	01/03/2021 05:15	02/03/2021 17:00	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Callemondah 294 B Up Road (536.725) to Aldoga Up Road Sig 23 (559.549) Callemondah 296 (536.960) to Aldoga Down Road Sig 25 (559.549)	Other	Restricted Access East End
01/03/2021	01/03/2021 05:15	02/03/2021 17:00	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546) Edungalba ER2B Down Road (84.784) to Bluff 8B/8A Up Road (171.024) Windah 7B/7A Up Road (57.724) to Blackwater 12B/12A Up Road (187.439) Windah 7D/7C Down Road (57.828) to Blackwater 12D/12C Down Road (187.542)	Other	Nil Access Boonal Balloon Nil Access to QR Passenger Platform Nil access to QR Passenger Platform

01/03/2021	01/03/2021 05:30	02/03/2021 17:00	Gracemere 12B/12A Up Road (3.922) to Grantleigh 11B/11A Down Road (65.922) Gracemere Saleyards Tilt Train Junction (0.139) to Westwood ER1A Up Road (46.760) Rocklands Sig 13 Up Road (1.093) to Grantleigh 11D/11C Up Road (66.035) Warren_Sig 22 (0.102) to Warren 45 Pts Up Road (25.542)	Other	Nil Access Stanwell Powerhouse Nil access to QR Passenger Platform
01/03/2021	01/03/2021 05:45	02/03/2021 17:00	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549) Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064) Rangal_Sig 19 (0.258) to Rangal 10B/10A Up Road (195.482) Tikardi 12A/12B (5.007) to Rolleston Frame 1A/2A (107.063)	Other	Nil Access Boorgoon Balloon Nil Access Kinrola Balloon Nil Access Rolleston
01/03/2021	01/03/2021 06:45	02/03/2021 17:00	Gordonstone Balloon 12 Pts (7.760) to Gordonstone Balloon ER1B (15.720)	Other	Nil Access Gordonstone Nil Access Gordonstone Balloon
01/03/2021	01/03/2021 06:45	02/03/2021 12:00	Boorgoon Sig 16 (9.633) to Kinrola Junction 11B/11A (14.745)	Other	
01/03/2021	01/03/2021 07:15	02/03/2021 16:00	Bluff 7B/7A Up Road (171.121) to Boonal Balloon Points 11C/11D Up Road (178.223) Bluff 7D/7C Down Road (171.230) to Boonal Balloon Points 11A/11B Down Road (178.118) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063) Rolleston Junction 103.721 (103.721) to Rolleston Frame 1A/2A (108.567)	Other	Nil Access Rolleston
01/03/2021	01/03/2021 18:00	07/03/2021 18:00	(R) CC24	Mne/Prt Mtce	
01/03/2021	01/03/2021 18:00	07/03/2021 18:00	(P) CC19	Mne/Prt Mtce	
01/03/2021	01/03/2021 18:00	07/03/2021 18:00	(M) CC8A	Mne/Prt Mtce	
01/03/2021	02/03/2021 07:00	02/03/2021 16:00	Ambrose 11C/11D Up Road (570.111) to Ambrose 12A/12B Up Road (570.335) Curragh 12 Pts (9.082) to Curragh ER1B (13.864) Mt Larcom 7C/7D Down Road (566.725) to Epala Sig 27 Down Road from Gladstone (575.650) Rocklands_12 (633.225) to Rocklands 46 Pts (633.644)	Other	Nil Access Curragh Balloon
01/03/2021	02/03/2021 08:15	02/03/2021 12:00	Fairhill 7B/7A (38.450) to Yan Yan 12B/12A (49.927)	Other	
01/03/2021	02/03/2021 13:00	02/03/2021 17:00	Blackwater 7B/7A Down Road (189.700) to Rangal 11B/11A Down Road (195.259) Blackwater 7D/7C Up Road (189.808) to Rangal 11D/11C Up Road (195.414) Bluff Dead End Siding 169.968 (169.969) to Bluff 169.988 (169.987) Sagittarius_Sig 19 (0.001) to Curragh ER1B (13.864)	Other	Nil Access Curragh Balloon

01/03/2021	02/03/2021 17:00	02/03/2021 23:45	Bajool 7C/7D Down Road (606.280) to Archer 8A/8B Down Road (617.306)	Other	
01/03/2021	02/03/2021 17:00	03/03/2021 10:00	Mt Larcom 7A/7B Up Road (566.860) to Epala Sig 28 Up Road from Rockhampton (575.650)	Other	
01/03/2021	02/03/2021 17:00	02/03/2021 23:45	Bajool 8A/8B Down Road (606.625) to Archer Sig 18 Down Road (615.018)	Other	
01/03/2021	02/03/2021 17:00	03/03/2021 10:00	Ambrose 11C/11D Up Road (570.111) to Ambrose 12A/12B Up Road (570.335) Mt Larcom 7C/7D Down Road (566.725) to Epala Sig 27 Down Road from Gladstone (575.650)	Other	
01/03/2021	02/03/2021 23:45	03/03/2021 05:45	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Other	
01/03/2021	03/03/2021 04:00	03/03/2021 07:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Rail Stress Mgmt	
01/03/2021	03/03/2021 04:00	03/03/2021 07:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Rail Renewal	
01/03/2021	03/03/2021 05:00	03/03/2021 11:00	Mt Miller 11C/11D Up Road (540.324) to Mt Miller 10A/10B Up Road (542.349)	Rail Stress Mgmt	
01/03/2021	03/03/2021 06:00	03/03/2021 16:00	Epala 12A/12B Down Road (575.852) to Raglan 12C/12D Down Road (583.979)	Bridge Mtce	
01/03/2021	03/03/2021 06:00	03/03/2021 16:00	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191) Raglan 2B/1B Up Road (584.795) to Raglan Dead End Siding (585.060)	Bridge Mtce	
01/03/2021	03/03/2021 06:15	03/03/2021 16:15	Mt Larcom 10 Pts Down Road (564.886) to Mt Larcom Dead End Siding (566.712)	Re-Sleeper	
01/03/2021	03/03/2021 06:15	03/03/2021 16:15	Mt Larcom 10 Pts Down Road (564.886) to Mt Larcom 7C/7D Down Road (566.724)	Re-Sleeper	
01/03/2021	03/03/2021 16:15	03/03/2021 17:15	Mt Miller 8C/8D Up Road (542.500) to Aldoga 7A/7B Up Road (555.986)	Rail Drop/Pickup	
01/03/2021	03/03/2021 19:00	04/03/2021 03:00	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Stress Mgmt	Nil access to QR Passenger Platform
01/03/2021	04/03/2021 06:00	04/03/2021 14:00	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191) Raglan 2B/1B Up Road (584.795) to Raglan Dead End Siding (585.060)	Bridge Mtce	
01/03/2021	04/03/2021 06:00	04/03/2021 14:00	Epala 12A/12B Down Road (575.852) to Raglan 12C/12D Down Road (583.979)	Bridge Mtce	
01/03/2021	04/03/2021 06:00	04/03/2021 14:00	Epala 7C/7D Down Road (577.734) to Epala 7A/7B Up Road (577.835) Epala Up Road (576.794) to Raglan 11A/11B Up Road (583.954)	Bridge Mtce	

01/03/2021	04/03/2021 07:00	04/03/2021 09:00	Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515)	Rail Drop/Pickup	
01/03/2021	04/03/2021 07:30	04/03/2021 13:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	BCM Major	
01/03/2021	04/03/2021 09:40	04/03/2021 10:55	Duaringa Cattle Yard Junction (104.000) to Duaringa 9 Pts Up Road (104.808)	Rail Drop/Pickup	Nil access to QR Passenger Platform
01/03/2021	04/03/2021 12:30	04/03/2021 13:15	Bluff 12B/12A Mainline Down Road (168.854) to Boonal 7D/7C Down Road (181.482)	Rail Drop/Pickup	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
01/03/2021	04/03/2021 19:00	05/03/2021 03:00	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Stress Mgmt	Nil access to QR Passenger Platform
01/03/2021	05/03/2021 07:00	05/03/2021 08:15	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Rail Drop/Pickup	
01/03/2021	05/03/2021 07:30	05/03/2021 12:30	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 12D/12C Down Road (4.122)	Rail Renewal	Nil access to QR Passenger Platform
01/03/2021	05/03/2021 07:30	05/03/2021 12:30	Rocklands 12A/12B Down Road (631.730) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Rail Renewal	
01/03/2021	05/03/2021 08:20	05/03/2021 10:50	Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515)	Rail Drop/Pickup	
01/03/2021	05/03/2021 09:00	05/03/2021 13:00	Yarwun 7C/7D Down Road (550.253) to Aldoga Down Road Sig 18 (551.059)	Ballast Mtce	
01/03/2021	05/03/2021 09:00	05/03/2021 13:00	Yarwun 8C/8D Up Road (548.070) to Aldoga 7A/7B Up Road (555.986)	Rail Repairs	
01/03/2021	05/03/2021 19:00	06/03/2021 03:00	Dingo 12B/12A Up Road (140.625) to Paranabal 12D/12C Up Road (156.520)	Rail Stress Mgmt	Nil access to QR Passenger Platform
01/03/2021	06/03/2021 04:30	06/03/2021 10:30	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Rail Stress Mgmt	
01/03/2021	07/03/2021 04:30	07/03/2021 10:30	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Rail Stress Mgmt	
01/03/2021	07/03/2021 07:30	07/03/2021 09:30	Ambrose 11C/11D Up Road (570.111) to Epala 7A/7B Up Road (577.835)	Ballast Mtce	

01/03/2021	07/03/2021 09:00	07/03/2021 13:00	Bluff 9B/9A Down Road (170.935) to Boonal 7D/7C Down Road (181.482)	Rail Repairs	
01/03/2021	07/03/2021 10:00	07/03/2021 13:00	Raglan 8A/8B Down Road (586.150) to Marmor 11A/11B Down Road (594.670)	Ballast Mtce	
08/03/2021	08/03/2021 07:30	08/03/2021 13:30	Blackwater 10B/10A Up Road (188.727) to Blackwater 7D/7C Up Road (189.808) Blackwater 45 Pts (0.001) to Blackwater_Sig 52 (1.381) Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582)	Re-Sleeper	*** OS - Restricted access Koorilgah ***
08/03/2021	08/03/2021 07:45	08/03/2021 13:45	Callemondah 294 B Up Road (536.725) to Mt Miller 10A/10B Up Road (542.349)	Resurf - Minor	
08/03/2021	08/03/2021 08:30	08/03/2021 13:30	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191) Raglan 11A/11B Up Road (583.955) to Raglan 12A Pts Middle Road (584.116) Raglan 2B/1B Up Road (584.795) to Raglan Dead End Siding (585.060)	Bridge Mtce	
08/03/2021	08/03/2021 08:30	08/03/2021 11:00	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Resurf - Minor	
08/03/2021	08/03/2021 08:30	08/03/2021 13:30	Epala 7C/7D Down Road (577.734) to Epala 7A/7B Up Road (577.835) Epala Up Road (576.794) to Raglan 11A/11B Up Road (583.954)	Bridge Mtce	
08/03/2021	08/03/2021 09:00	08/03/2021 11:00	Rangal_Sig 19 (0.001) to Tikardi 12A/12B (5.007)	Rail Repairs	*** OS - Restricted Access Rolleston Branch (Rolleston Mine, Meteor Downs South Mine, Kinrola Mine, Boorgoon Mine) ***
08/03/2021	08/03/2021 11:30	08/03/2021 14:30	Midgee 11C/11D Up Road (623.110) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 16 Up Road (0.241)	Resurf - Major	Nil access to QR Passenger Platform
08/03/2021	09/03/2021 04:20	09/03/2021 15:55	RG Tanna Route B	Mne/Prt Mtce	
08/03/2021	09/03/2021 06:30	09/03/2021 12:30	Kabra 107B/A Up Road (20.850) to Kabra 107D/C Down Road (21.029) Kabra 107B/A Up Road (20.850) to Warren 7D/7C Down Road (27.539)	Rail Repairs	
08/03/2021	09/03/2021 07:30	09/03/2021 13:30	Blackwater 10B/10A Up Road (188.727) to Blackwater 7D/7C Up Road (189.808) Blackwater 45 Pts (0.001) to Blackwater_Sig 52 (1.381) Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582)	Re-Sleeper	*** OS - Restricted access Koorilgah ***
08/03/2021	09/03/2021 07:30	09/03/2021 11:30	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	*** OS - Nil access to Koorilgah Balloon ***
08/03/2021	09/03/2021 07:30	09/03/2021 11:30	Blackwater_Sig 52 (1.381) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
08/03/2021	10/03/2021 06:30	10/03/2021 12:30	Mt Larcom 7C/7D Down Road (566.725) to Ambrose 11A/11B Down Road (570.213)	Rail Renewal	
08/03/2021	10/03/2021 07:00	10/03/2021 09:00	Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549) Gracemere 9B/9A Down Road (9.078) to Kabra 12D/12C Down Road (13.560)	Rail Joint Mgmt	

08/03/2021	10/03/2021 07:30	10/03/2021 13:30	Blackwater 10B/10A Up Road (188.727) to Blackwater 7D/7C Up Road (189.808) Blackwater 45 Pts (0.001) to Blackwater 10B/10A Up Road (0.582) Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582)	Re-Sleeper	*** OS - Restricted access Koorilgah ***
08/03/2021	10/03/2021 07:30	10/03/2021 11:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	*** OS - Nil access to Boonal Balloon ***
08/03/2021	10/03/2021 07:30	10/03/2021 11:30	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546)	OHLE Mtce	Nil Access Boonal Balloon
08/03/2021	10/03/2021 09:30	10/03/2021 15:00	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
08/03/2021	10/03/2021 09:30	10/03/2021 15:00	Mt Miller 8C/8D Up Road (542.499) to Yarwun 7A/7B Up Road (550.142) Yarwun 8C/8D Up Road (548.069) to Yarwun 8A/8B Down Road (548.197)	Ballast Mtce	
08/03/2021	10/03/2021 19:45	11/03/2021 05:00	Westwood 12B/12A Up Road (45.293) to Westwood 8B/8A Up Road (47.473)	BCM Major	
08/03/2021	11/03/2021 07:30	11/03/2021 10:30	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213)	Other	Nil access to QR Passenger Platform Restricted Access East End
08/03/2021	11/03/2021 08:30	12/03/2021 20:30	Paranbal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550)	BCM Major	
08/03/2021	11/03/2021 08:30	11/03/2021 12:30	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	OHLE Mtce	*** OS - Nil access to Ensham Balloon ***
08/03/2021	11/03/2021 08:30	12/03/2021 20:30	Paranbal 12A/12B Down Road (156.425) to Walton 7D/7C Down Road (163.550) Walton 8B/8A Down Road (163.199) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	11/03/2021 08:30	11/03/2021 12:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	OHLE Mtce	Nil Access Ensham
08/03/2021	11/03/2021 09:00	11/03/2021 09:30	Paranbal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	11/03/2021 10:00	11/03/2021 10:30	Paranbal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	11/03/2021 11:15	11/03/2021 15:00	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Other	
08/03/2021	11/03/2021 14:15	11/03/2021 14:45	Paranbal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	11/03/2021 18:15	11/03/2021 18:45	Paranbal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	11/03/2021 22:15	11/03/2021 22:45	Paranbal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	12/03/2021 05:00	12/03/2021 10:00	Yarwun 12C/D Down Road (545.285) to Yarwun 9A/9B Down Road (548.141)	Rail Stress Mgmt	

08/03/2021	12/03/2021 07:00	12/03/2021 13:00	Wycarbah 11B/11A Up Road (35.991) to Westwood 12B/12A Up Road (45.292)	Rail Joint Mgmt	
08/03/2021	12/03/2021 07:10	12/03/2021 07:40	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	12/03/2021 11:10	12/03/2021 11:40	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	12/03/2021 14:08	12/03/2021 14:38	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	12/03/2021 19:13	12/03/2021 19:43	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	13/03/2021 06:00	13/03/2021 11:00	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
08/03/2021	13/03/2021 07:30	13/03/2021 11:30	Marmor 11C/11D Up Road (594.571) to Bajool 12A/12B Up Road (603.580)	Rail Repairs	
08/03/2021	13/03/2021 12:00	13/03/2021 14:00	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	Turnout Renewal	*** OS -Nil access to ENB ***
08/03/2021	14/03/2021 06:00	15/03/2021 18:00	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	Turnout Renewal	*** OS- Nil access to Ensham Balloon ***
08/03/2021	14/03/2021 06:00	15/03/2021 18:00	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	Turnout Renewal	Nil Access Ensham
08/03/2021	14/03/2021 07:00	14/03/2021 13:00	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549)	Rail Joint Mgmt	Nil access to QR Passenger Platform
08/03/2021	14/03/2021 08:30	15/03/2021 20:30	Paranabal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550)	BCM Major	
08/03/2021	14/03/2021 08:30	15/03/2021 20:30	Paranabal 12A/12B Down Road (156.425) to Walton 7D/7C Down Road (163.550) Walton 8B/8A Down Road (163.199) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	14/03/2021 09:00	14/03/2021 09:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	14/03/2021 10:00	14/03/2021 10:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	14/03/2021 14:10	14/03/2021 14:40	Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	14/03/2021 18:00	14/03/2021 18:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
08/03/2021	14/03/2021 22:00	14/03/2021 22:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	

15/03/2021	15/03/2021 05:05	15/03/2021 15:55	RG Tanna Unloader 2	Mne/Prt Mtce	
15/03/2021	15/03/2021 05:05	15/03/2021 15:55	RG Tanna Route E	Mne/Prt Mtce	
15/03/2021	15/03/2021 06:00	15/03/2021 13:00	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Ballast Mtce	
15/03/2021	15/03/2021 06:00	15/03/2021 13:00	Aroona 7D/7C Down Road (96.468) to Duaringa Sig 17 Down Road (104.210) Duaringa 11B/11A Down Road (102.713) to Duaringa 11D/11C Up Road (102.827)	Ballast Mtce	
15/03/2021	15/03/2021 07:00	15/03/2021 07:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
15/03/2021	15/03/2021 07:00	15/03/2021 15:00	Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	***OS - Nil access to Stanwell ***
15/03/2021	15/03/2021 07:30	15/03/2021 09:30	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Resurf - Minor	
15/03/2021	15/03/2021 07:30	15/03/2021 15:00	Dingo 12B/12A Up Road (140.625) to Umolo 11B/11A Up Road (148.423)	Rail Repairs	
15/03/2021	15/03/2021 07:30	15/03/2021 09:30	Kabra 112B/A Up Road (18.388) to Kabra 111B/A Up Road (20.427) Kabra 12B/12A Up Road (13.363) to Warren 10D/10C Up Road (25.267)	Resurf - Minor	
15/03/2021	15/03/2021 10:00	15/03/2021 12:00	Mt Miller 10C/10D Down Road (542.202) to Yarwun 9A/9B Down Road (548.141)	Resurf - Minor	*** OS - Nil access to Wiggins Island ***
15/03/2021	15/03/2021 10:00	15/03/2021 11:00	Gracemere 10B/10A Up Road (8.954) to Kabra 112B/A Up Road (18.387)	Resurf - Minor	
15/03/2021	15/03/2021 11:00	15/03/2021 11:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
15/03/2021	15/03/2021 11:30	15/03/2021 13:30	Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549) Gracemere 9B/9A Down Road (9.078) to Kabra 110B/A Down Road (18.388)	Resurf - Minor	
15/03/2021	15/03/2021 14:00	15/03/2021 14:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
15/03/2021	15/03/2021 19:00	15/03/2021 19:30	Paranabal 12A/12B Down Road (156.426) to Paranabal 12D/12C Up Road (156.520) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	BCM Major	
15/03/2021	16/03/2021 07:00	16/03/2021 17:30	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Level Xing Mtce	
15/03/2021	16/03/2021 07:00	16/03/2021 17:30	Midgee 11A/11B Down Road (623.210) to Rocklands 50C/50D Down Road (631.506)	Level Xing Mtce	
15/03/2021	16/03/2021 07:30	16/03/2021 09:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Repairs	

15/03/2021	16/03/2021 09:00	16/03/2021 13:00	Ambrose 12C/12D Down Road (570.234) to Raglan 12C/12D Down Road (583.979)	Ballast Mtce	
15/03/2021	16/03/2021 19:00	17/03/2021 03:00	Paranbal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550)	Rail Stress Mgmt	
15/03/2021	16/03/2021 19:00	16/03/2021 21:00	Boonal 7B/7A Up Road (181.380) to Blackwater 8B/8A Up Road (189.374)	Rail Stress Mgmt	
15/03/2021	16/03/2021 21:00	17/03/2021 00:00	Boonal 8B/8A Down Road (181.186) to Blackwater 9B/9A Down Road (189.600)	Rail Stress Mgmt	Nil access to QR Passenger Platform
15/03/2021	17/03/2021 06:00	17/03/2021 18:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil train unloading
15/03/2021	17/03/2021 06:00	17/03/2021 18:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
15/03/2021	17/03/2021 06:00	17/03/2021 18:00	Gladstone Powerhouse	Mne/Prt Mtce	
15/03/2021	17/03/2021 07:00	17/03/2021 17:30	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Level Xing Mtce	
15/03/2021	17/03/2021 07:00	17/03/2021 17:30	Midgee 11A/11B Down Road (623.210) to Rocklands 50C/50D Down Road (631.506)	Level Xing Mtce	
15/03/2021	17/03/2021 07:45	17/03/2021 08:45	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Resurf - Minor	
15/03/2021	17/03/2021 09:00	17/03/2021 10:00	Kabra 12B/12A Up Road (13.363) to Kabra 112B/A Up Road (18.387)	Resurf - Minor	
15/03/2021	17/03/2021 09:45	17/03/2021 11:45	Marmor 12C/12D Down Road (594.691) to Bajool 11A/11B Down Road (603.700)	Other	
15/03/2021	17/03/2021 19:00	18/03/2021 02:00	Paranbal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550) Walton 8B/8A Down Road (163.200) to Walton 8D/8C Up Road (163.350)	Rail Stress Mgmt	
15/03/2021	17/03/2021 20:00	17/03/2021 23:00	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Rail Stress Mgmt	
15/03/2021	18/03/2021 07:20	18/03/2021 09:20	Raglan 12C/12D Down Road (583.980) to Bajool 11A/11B Down Road (603.700)	Ballast Mtce	
15/03/2021	18/03/2021 07:30	18/03/2021 09:30	Marmor 12C/12D Down Road (594.691) to Bajool 11A/11B Down Road (603.700)	Other	
15/03/2021	18/03/2021 09:15	18/03/2021 13:15	Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282)	Ballast Mtce	*** OS Restricted access to Gregory Brachline and Minerva ***
15/03/2021	18/03/2021 09:45	18/03/2021 11:15	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Ballast Mtce	
15/03/2021	18/03/2021 11:45	18/03/2021 12:45	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Ballast Mtce	

15/03/2021	18/03/2021 13:00	18/03/2021 14:30	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213)	Ballast Mtce	Nil access to QR Passenger Platform Restricted Access East End
15/03/2021	19/03/2021 07:30	19/03/2021 11:30	Tryphinia 8B/8A Down Road (130.201) to Dingo 12D/12C Down Road (140.729)	Rail Repairs	
15/03/2021	20/03/2021 00:01	20/03/2021 10:00	Dingo 12B/12A Up Road (140.625) to Paranabal 12D/12C Up Road (156.520)	Rail Stress Mgmt	Nil access to QR Passenger Platform
15/03/2021	20/03/2021 07:00	20/03/2021 09:00	Westwood 7A Pts Common Up Road (47.405) to Windah 11D/11C Up Road (55.193)	Rail Repairs	
15/03/2021	20/03/2021 07:00	20/03/2021 11:00	Westwood 8B/8A Up Road (47.473) to Windah 8D/8C Up Road (57.698)	Rail Repairs	
15/03/2021	20/03/2021 10:00	20/03/2021 12:00	Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Turnout Mtce	
15/03/2021	20/03/2021 12:30	20/03/2021 14:30	Gracemere 12B/12A Up Road (3.923) to Gracemere 9D/9C Up Road (9.174)	Turnout Mtce	
15/03/2021	20/03/2021 12:30	20/03/2021 14:30	Gracemere 11B/11A Down Road (4.287) to Gracemere 10D/10C Down Road (9.054)	Turnout Mtce	
15/03/2021	21/03/2021 07:00	21/03/2021 11:00	Westwood 8B/8A Up Road (47.473) to Windah 8D/8C Up Road (57.698)	Rail Joint Mgmt	
15/03/2021	21/03/2021 07:30	21/03/2021 11:30	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Rail Repairs	
15/03/2021	21/03/2021 11:30	21/03/2021 14:30	Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Rail Joint Mgmt	
22/03/2021	22/03/2021 07:30	22/03/2021 10:30	Blackwater 10B/10A Up Road (188.727) to Blackwater 7D/7C Up Road (189.808) Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582)	Ballast Mtce	
22/03/2021	22/03/2021 07:30	22/03/2021 09:30	Duarina 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372)	Ballast Mtce	
22/03/2021	22/03/2021 07:30	22/03/2021 13:30	Walloo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Rail Joint Mgmt	
22/03/2021	22/03/2021 07:45	22/03/2021 12:45	Bajool 11C/11D Up Road (603.601) to Midgee 12A/12B Up Road (623.060)	Ballast Mtce	
22/03/2021	22/03/2021 07:45	22/03/2021 12:45	Bajool 11A/11B Down Road (603.800) to Archer Sig 18 Down Road (614.878)	Ballast Mtce	
22/03/2021	22/03/2021 09:00	22/03/2021 16:00	Tunnel 7B/7A Up Road (75.850) to Edungalba 11D/11C Up Road (84.646)	Resurf - Major	
22/03/2021	22/03/2021 13:10	22/03/2021 13:50	Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441)	Ballast Mtce	
22/03/2021	22/03/2021 14:15	22/03/2021 15:00	Bajool 7C/7D Down Road (606.280) to Archer 8A/8B Down Road (617.306)	Ballast Mtce	
22/03/2021	23/03/2021 07:30	23/03/2021 09:30	Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350) Umolo 12B/12A Down Road (148.530) to Walton 7D/7C Down Road (163.550)	Ballast Mtce	

22/03/2021	23/03/2021 08:00	23/03/2021 14:00	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Ballast Mtce	Placeholder entry for Rolleston Branch Access Window.
22/03/2021	23/03/2021 08:00	23/03/2021 12:00	Sagittarius_Sig 19 (0.000) to Curragh ER1B (13.864)	OHLE Mtce	*** OS - Nil access to Curragh ***
22/03/2021	23/03/2021 08:00	23/03/2021 12:00	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon
22/03/2021	23/03/2021 08:30	23/03/2021 12:30	Starlee_Junction 78.673 (78.673) to Meteor Downs South_Junction 95.212 (95.211)	Rail Repairs	*** OS - Nil access to Rolleston ***
22/03/2021	23/03/2021 08:45	23/03/2021 12:45	Kenmare 7B/7A (26.240) to Starlee_Junction 78.673 (78.672)	Rail Repairs	
22/03/2021	24/03/2021 06:30	24/03/2021 18:30	Grantleigh 7B/7A Up Road (68.137) to Tunnel 11D/11C Up Road (73.705)	Ballast Mtce	
22/03/2021	24/03/2021 06:30	24/03/2021 18:30	Grantleigh 7B/7A Up Road (68.136) to Tunnel 11D/11C Up Road (73.705)	Ballast Mtce	
22/03/2021	24/03/2021 06:45	24/03/2021 10:45	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 10D/10C Down Road (9.054)	Rail Joint Mgmt	Nil access to QR Passenger Platform
22/03/2021	24/03/2021 07:30	24/03/2021 08:30	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948) Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515)	Ballast Mtce	
22/03/2021	24/03/2021 07:30	24/03/2021 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	*** OS - Nil access Kinrola balloon ***
22/03/2021	24/03/2021 07:30	24/03/2021 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
22/03/2021	24/03/2021 08:30	24/03/2021 18:30	Grantleigh 11B/11A Down Road (65.923) to Tunnel 8B/8A Down Road (75.446)	Ballast Mtce	
22/03/2021	24/03/2021 10:45	24/03/2021 13:45	Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Ballast Mtce	
22/03/2021	25/03/2021 06:30	25/03/2021 18:30	Grantleigh 7B/7A Up Road (68.137) to Tunnel 11D/11C Up Road (73.705)	Ballast Mtce	
22/03/2021	25/03/2021 06:30	25/03/2021 18:30	Grantleigh 7B/7A Up Road (68.136) to Tunnel 11D/11C Up Road (73.705)	Ballast Mtce	
22/03/2021	25/03/2021 07:30	25/03/2021 08:30	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948) Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515)	Ballast Mtce	
22/03/2021	25/03/2021 07:30	25/03/2021 09:30	Raglan 11A/11B Up Road (583.955) to Raglan 8A/8B Down Road (586.150) Raglan 7C Pts Middle Road (586.030) to Raglan 7A/7B Up Road (586.191)	Other	
22/03/2021	25/03/2021 07:30	25/03/2021 11:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	Nil Access Boorgoon Balloon

22/03/2021	25/03/2021 07:30	25/03/2021 15:30	Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767) Dingo ER2B Up Road (141.389) to Dingo Junction 141.495 (141.494)	Rail Repairs	
22/03/2021	25/03/2021 07:30	25/03/2021 11:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
22/03/2021	25/03/2021 08:00	25/03/2021 10:00	Rangal 10B/10A Up Road (195.483) to Rangal 7B/7A Up Road (198.283) Rangal 11B/11A Down Road (195.260) to Rangal 7B/7A Up Road (198.283) Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282)	Rail Repairs	*** OS - Restricted access to Gregory line west of Burngrove ***
22/03/2021	25/03/2021 08:30	25/03/2021 18:30	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948) Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515)	Ballast Mtce	
22/03/2021	25/03/2021 08:30	25/03/2021 10:00	Aldoga 11A/11B Up Road (553.510) to Aldoga Up Road Sig 16 (553.737)	Turnout Mtce	
22/03/2021	25/03/2021 10:30	25/03/2021 14:30	Bajool 7C/7D Down Road (606.280) to Midgee 11A/11B Down Road (623.210)	Rail Repairs	
22/03/2021	26/03/2021 07:30	26/03/2021 15:30	Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767) Dingo ER2B Up Road (141.389) to Dingo Junction 141.495 (141.494)	Rail Repairs	
22/03/2021	26/03/2021 19:00	27/03/2021 01:00	Grantleigh 7B/7A Up Road (68.137) to Tunnel 11D/11C Up Road (73.705)	Rail Stress Mgmt	
22/03/2021	27/03/2021 06:30	27/03/2021 18:30	Wallaroo 12B/12A Up Road (115.002) to Dingo 12B/12A Up Road (140.624)	Ballast Mtce	
22/03/2021	27/03/2021 06:30	27/03/2021 11:30	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549)	Ballast Mtce	Nil access to QR Passenger Platform
22/03/2021	27/03/2021 06:30	27/03/2021 11:30	Gracemere 11D/11C Up Road (4.486) to Kabra 12B/12A Up Road (13.362)	Ballast Mtce	
22/03/2021	27/03/2021 06:30	27/03/2021 18:30	Tryphinia 12B/12A Up Road (128.269) to Tryphinia 8D/8C Up Road (130.303) Wallaroo Sig 25 Up Road (116.174) to Dingo 12B/12A Up Road (140.624)	Ballast Mtce	
22/03/2021	27/03/2021 07:30	27/03/2021 08:30	Wallaroo 12D/12C Down Road (115.077) to Tryphinia 8B/8A Down Road (130.200)	Ballast Mtce	
22/03/2021	27/03/2021 08:30	27/03/2021 18:30	Wallaroo 12D/12C Down Road (115.077) to Tryphinia 8B/8A Down Road (130.200)	Ballast Mtce	
22/03/2021	27/03/2021 12:00	27/03/2021 14:00	Gracemere 12B/12A Up Road (3.923) to Kabra 11D/11C Up Road (13.817)	Rail Joint Mgmt	
22/03/2021	28/03/2021 06:30	28/03/2021 18:30	Wallaroo 12B/12A Up Road (115.002) to Dingo 12B/12A Up Road (140.624)	Ballast Mtce	
22/03/2021	28/03/2021 06:30	28/03/2021 18:30	Tryphinia 12B/12A Up Road (128.269) to Tryphinia 8D/8C Up Road (130.303) Wallaroo Sig 25 Up Road (116.174) to Dingo 12B/12A Up Road (140.624)	Ballast Mtce	
22/03/2021	28/03/2021 07:30	28/03/2021 08:30	Wallaroo 12D/12C Down Road (115.077) to Tryphinia 8B/8A Down Road (130.200)	Ballast Mtce	

22/03/2021	28/03/2021 08:30	28/03/2021 18:30	Wallaroo 12D/12C Down Road (115.077) to Tryphinia 8B/8A Down Road (130.200)	Ballast Mtce	
22/03/2021	28/03/2021 10:30	28/03/2021 12:00	Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441)	Ballast Mtce	
29/03/2021	29/03/2021 06:30	29/03/2021 18:30	Wallaroo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Ballast Mtce	
29/03/2021	29/03/2021 06:30	29/03/2021 18:30	Wallaroo Sig 23 Down Road (116.174) to Tryphinia 12D/12C Down Road (128.372)	Ballast Mtce	
29/03/2021	29/03/2021 07:30	29/03/2021 13:30	Marmor 12C/12D Down Road (594.691) to Bajool 8A/8B Down Road (606.625)	Bridge Mtce	
29/03/2021	29/03/2021 07:30	29/03/2021 08:30	Wallaroo 12B/12A Up Road (115.002) to Tryphinia 12B/12A Up Road (128.269)	Ballast Mtce	
29/03/2021	29/03/2021 07:30	29/03/2021 15:30	Gordonstone Balloon 12 Pts (0.001) to Yan Yan 7A/7B (7.759) Gordonstone Balloon 12 Pts (7.760) to Gordonstone Balloon ER1B (15.720)	OHLE Mtce	Nil access to Gordonstone.
29/03/2021	29/03/2021 07:30	29/03/2021 13:30	Bajool 12C/12D Down Road (603.480) to Bajool 12A/12B Up Road (603.580) Marmor 12C/12D Down Road (594.690) to Bajool 11A/11B Down Road (603.700)	Bridge Mtce	
29/03/2021	29/03/2021 07:30	29/03/2021 15:30	Gordonstone Balloon 12 Pts (7.759) to Gordonstone Balloon ER1B (14.281) Gordonstone Balloon 12 Pts (7.759) to Yan Yan 7A/7B (52.061)	OHLE Mtce	Nil Access Gordonstone Nil Access Gordonstone Balloon
29/03/2021	29/03/2021 08:30	29/03/2021 18:30	Wallaroo 12B/12A Up Road (115.002) to Tryphinia 12B/12A Up Road (128.269)	Ballast Mtce	
29/03/2021	30/03/2021 03:35	31/03/2021 16:35	RG Tanna Unloader 3	Mne/Prt Mtce	
29/03/2021	30/03/2021 03:35	31/03/2021 16:35	RG Tanna Route J	Mne/Prt Mtce	
29/03/2021	30/03/2021 07:00	30/03/2021 17:00	Raglan 7A/7B Up Road (586.191) to Marmor Sig 16 Up Road (596.608) Raglan 8A/8B Down Road (586.150) to Marmor Sig 18 Down Road (596.608)	Other	
29/03/2021	30/03/2021 07:30	30/03/2021 13:30	Marmor 12C/12D Down Road (594.691) to Bajool 8A/8B Down Road (606.625)	Bridge Mtce	
29/03/2021	30/03/2021 07:30	30/03/2021 09:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Rail Joint Mgmt	
29/03/2021	30/03/2021 07:30	30/03/2021 13:30	Bajool 12C/12D Down Road (603.480) to Bajool 12A/12B Up Road (603.580) Marmor 12C/12D Down Road (594.690) to Bajool 11A/11B Down Road (603.700)	Bridge Mtce	
29/03/2021	30/03/2021 09:00	30/03/2021 13:00	Aroona 7D/7C Down Road (96.468) to Duaringa 11B/11A Down Road (102.713)	Resurf - Major	

29/03/2021	30/03/2021 10:00	30/03/2021 12:00	Wycarbah 12B/12A Down Road (36.111) to Westwood 7C/7B Down Road (47.503)	Rail Joint Mgmt
29/03/2021	30/03/2021 14:45	30/03/2021 15:30	Fairhill 7B/7A (38.450) to Yan Yan 12B/12A (49.927)	Rail Drop/Pickup
29/03/2021	30/03/2021 19:00	30/03/2021 23:00	Wallaroo 12B/12A Up Road (115.002) to Tryphinia 8D/8C Up Road (130.303)	Rail Stress Mgmt
29/03/2021	30/03/2021 23:00	31/03/2021 03:00	Wallaroo 12D/12C Down Road (115.077) to Tryphinia 12D/12C Down Road (128.372)	Rail Stress Mgmt

Moura System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
06/07/2020	12/07/2020 23:59	30/06/2023 23:59	Boundary Hill Balloon Loop (2.705) to Boundary Hill TLO (5.968)	Info	Nil Access Boundary Hill
01/03/2021	03/03/2021 09:30	03/03/2021 11:30	Dakenba Angle 2 (0.294) to Callide Coalfields TLO (14.581)	Rail Drop/Pickup	*** OS - Nil access to Callide 0930-1130 ***
01/03/2021	03/03/2021 14:45	03/03/2021 16:00	Byellee 9 Pts (13.925) to Stowe 12 Pts (24.374)	Rail Drop/Pickup	
08/03/2021	09/03/2021 08:30	09/03/2021 13:00	Earlsfield 11 Pts (127.845) to Belleen 12 Pts (153.661)	Bridge Mtce	*** OS - Restricted access to Moura and Baralaba ***
08/03/2021	10/03/2021 08:30	10/03/2021 13:00	Earlsfield 11 Pts (127.845) to Belleen 12 Pts (153.661)	Bridge Mtce	*** OS - Restricted access to Moura and Baralaba ***
15/03/2021	17/03/2021 07:30	17/03/2021 11:30	Clarke 12 Pts (61.983) to Clarke 7 Pts (63.946) Stirrat 7 Pts (41.353) to Fry 12 Pts (73.099)	Rail Joint Mgmt	*** OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
15/03/2021	17/03/2021 07:30	17/03/2021 11:30	Stirrat 7 Pts (41.353) to Clarke 12 Pts (61.982)	BCM Major	*** OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
15/03/2021	17/03/2021 08:30	17/03/2021 14:30	Callide Coalfields 12B Points (13.255) to Callide Coalfields TLO (14.581)	Rail Renewal	*** OS - Nil access to Callide ***
22/03/2021	23/03/2021 13:15	23/03/2021 15:15	Earlsfield 11 Pts (127.845) to Belleen 12 Pts (153.661)	Bridge Mtce	*** OS - Restricted access to Moura and Baralaba ***

22/03/2021	23/03/2021 13:15	23/03/2021 15:15	Dakenba Angle 2 (0.294) to Callide Coalfields TLO (14.581)	Rail Renewal	***OS -Nil access to Callide ***.
22/03/2021	24/03/2021 06:00	25/03/2021 18:00	Byellee 9 Pts (13.925) to Beldeem 12 Pts (153.661)	Other	Full System Closure
22/03/2021	24/03/2021 06:00	26/03/2021 06:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil train loading Moura
22/03/2021	24/03/2021 06:00	26/03/2021 06:00	Dawson Mine	Mne/Prt Mtce	
22/03/2021	24/03/2021 06:00	26/03/2021 06:00	Moura Mine TLO	Mne/Prt Mtce	
22/03/2021	25/03/2021 18:00	26/03/2021 06:00	Earlsfield 11 Pts (127.845) to Beldeem 12 Pts (153.661)	Bridge Mtce	*** OS -Nil access to Moura and Baralaba ***
22/03/2021	26/03/2021 07:00	26/03/2021 13:00	Graham 12 Pts (28.469) to Stirrat 12 Pts (39.393)	Other	*** OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
22/03/2021	26/03/2021 07:00	26/03/2021 13:00	Callide Coalfields 12B Points (13.255) to Callide Coalfields TLO (14.581)	Rail Renewal	Nil access to CCS.
22/03/2021	26/03/2021 07:00	26/03/2021 13:00	Stirrat 12 Pts (39.394) to Clarke 12 Pts (61.982) Stirrat 12 Pts (39.394) to Stirrat 7 Pts (41.350)	Rail Joint Mgmt	*** OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
22/03/2021	27/03/2021 07:00	27/03/2021 13:00	Graham 12 Pts (28.469) to Stirrat 12 Pts (39.393)	Other	
22/03/2021	27/03/2021 07:30	27/03/2021 13:30	Earlsfield 11 Pts (127.845) to Beldeem 12 Pts (153.661)	Bridge Mtce	*** OS - Restricted access to Moura, and Baralaba ***
22/03/2021	27/03/2021 07:30	27/03/2021 13:30	Beldeem 7 Pts (155.589) to Moura Mine Junction 9 Pts (179.918)	Rail Joint Mgmt	*** OS - Restricted access to Moura and Baralaba ***
22/03/2021	28/03/2021 07:00	28/03/2021 13:00	Graham 12 Pts (28.469) to Stirrat 12 Pts (39.393)	Other	
22/03/2021	28/03/2021 07:30	28/03/2021 11:30	Beldeem 12 Pts (153.662) to Moura Mine Junction 9 Pts (179.918) Beldeem Loop (154.626) to Beldeem 7 Pts (155.589)	Rail Joint Mgmt	

Newlands System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
01/03/2021	01/03/2021 11:00	01/03/2021 13:00	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Ballast Mtce	
01/03/2021	01/03/2021 14:45	01/03/2021 15:30	Birralee 7A/7B (92.331) to Birralee 12A/12B (93.990) Birralee 7A/7B (92.331) to Cockool 7A/7B (111.947)	External Require	
01/03/2021	02/03/2021 07:30	02/03/2021 10:30	Almoola 12A/12B (71.941) to Collinsville 7 Pts (75.601) Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941) Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Ballast Mtce	
01/03/2021	05/03/2021 02:00	05/03/2021 20:00	McNaughton Sig 15 (84.000) to McNaughton TLO (85.830)	Mne/Prt Mtce	Nil train loading
01/03/2021	05/03/2021 02:00	05/03/2021 20:00	Collinsville Mine	Mne/Prt Mtce	
01/03/2021	05/03/2021 02:00	05/03/2021 20:00	McNaughton TLO	Mne/Prt Mtce	
08/03/2021	09/03/2021 06:55	09/03/2021 10:55	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Ballast Mtce	
08/03/2021	09/03/2021 07:35	09/03/2021 09:30	McNaughton Junction_10 Pts (78.310) to Birralee 7A/7B (92.330) Sonoma Junction_SA23 (0.001) to Sonoma 9 Pts (1.002)	Turnout Mtce	Nil access to SNA.
08/03/2021	09/03/2021 10:00	09/03/2021 12:00	Birralee 7A/7B (92.331) to Birralee 12A/12B (93.990) Sonoma Junction 7 Pts (84.742) to Cockool 7A/7B (111.947)	Turnout Mtce	
08/03/2021	10/03/2021 06:30	10/03/2021 18:30	Abbot Point 7D/7C (16.777) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
08/03/2021	10/03/2021 06:30	10/03/2021 18:30	Abbot Point Unloader 1 Sig31	Mne/Prt Mtce	
08/03/2021	10/03/2021 10:00	10/03/2021 12:00	Durroburra 10A/10B (1158.498) to Kaili Sig 25 (1165.605) Durroburra Sig 51 (0.001) to Pring 7A/7B (2.707) Kaili Sig 23 (0.001) to Kaili 12A/12B (6.679)	Turnout Mtce	
08/03/2021	10/03/2021 11:30	10/03/2021 13:00	Byerwen Junction_12A/12B (168.337) to Suttor Creek 12 Pts (179.097)	Resurf - Major	
08/03/2021	11/03/2021 06:30	11/03/2021 18:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil train loading
08/03/2021	11/03/2021 06:30	11/03/2021 18:30	Abbot Point 9B/9A (16.721) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
08/03/2021	11/03/2021 06:30	11/03/2021 18:30	Newlands Mine	Mne/Prt Mtce	
08/03/2021	11/03/2021 06:30	11/03/2021 18:30	Abbot Point Unloader 2 Sig 32	Mne/Prt Mtce	
08/03/2021	11/03/2021 06:30	11/03/2021 18:30	Newlands TLO	Mne/Prt Mtce	

08/03/2021	11/03/2021 07:00	11/03/2021 09:00	Collinsville 7 Pts (75.602) to Collinsville 12 Pts (77.175) Collinsville 7 Pts (75.602) to McNaughton Junction_10 Pts (78.309)	Points Mtce	
08/03/2021	11/03/2021 07:00	11/03/2021 09:00	Leichhardt Range 12 Pts (153.577) to Leichhardt Range 7 Pts (155.479) Newlands Mainline 7A/7B (146.082) to Byerwen Junction_12A/12B (168.336)	Turnout Mtce	
08/03/2021	11/03/2021 10:00	11/03/2021 12:00	Byerwen Interface Pt_0.225 (0.001) to Byerwen Junction_12A/12B (0.225) Byerwen Junction_12A/12B (168.337) to Eaglefield Creek 12 Pts (201.908) Suttor Creek 12 Pts (179.098) to Suttor Creek 7 Pts (180.883)	Turnout Mtce	
08/03/2021	11/03/2021 13:30	11/03/2021 15:30	Eaglefield Creek 12 Pts (201.909) to Eaglefield Creek 7 Pts (204.111) Suttor Creek 7 Pts (180.883) to Eaglefield Creek 7 Pts (204.111)	Turnout Mtce	
08/03/2021	12/03/2021 07:00	12/03/2021 11:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Resurf - Major	
08/03/2021	12/03/2021 08:15	12/03/2021 10:10	McNaughton Junction_10 Pts (78.310) to Birralelee 7A/7B (92.330) Sonoma Junction_SA23 (0.001) to Sonoma 9 Pts (1.002)	Turnout Mtce	Nil access to SNA.
15/03/2021	16/03/2021 06:30	16/03/2021 10:30	Aberdeen 7A/7B (34.197) to Aberdeen 12A/12B (36.045) Armuna 12A/12B (24.776) to Aberdeen 12A/12B (36.045)	Rail Repairs	
22/03/2021	22/03/2021 09:45	22/03/2021 11:45	Kaili 12A/12B (1158.529) to Wathana_12 (1167.846) Kaili Sig 23 (0.001) to Kaili 7A Pts (1165.848)	Ballast Mtce	Reduced access ABT
22/03/2021	23/03/2021 06:30	23/03/2021 10:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
29/03/2021	29/03/2021 13:00	29/03/2021 17:00	Durroburra 10A/10B (1158.498) to Kaili 8C/8D (1165.689)	Other	
29/03/2021	30/03/2021 07:00	30/03/2021 17:30	Durroburra 10A/10B (1158.498) to Kaili 8C/8D (1165.689)	Other	
29/03/2021	30/03/2021 07:30	30/03/2021 11:30	Birralelee 12A/12B (93.990) to Havilah 7A/7B (129.684) Cockool 7A/7B (111.948) to Cockool 12A/12B (113.650)	Other	
29/03/2021	31/03/2021 07:00	31/03/2021 09:00	Durroburra 10A/10B (1158.498) to Kaili 8C/8D (1165.689)	Other	
29/03/2021	31/03/2021 09:00	31/03/2021 17:30	Armuna 7A/7B (23.148) to Armuna 12A/12B (24.776) Buckley 12A/12B (10.412) to Armuna 12A/12B (24.776)	Other	

Empty Path Availability - Blackwater System 320 mins											WC	15/03/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Cah-Bluff	ex Cah	Bluff	15-Mar	16-Mar	17-Mar	18-Mar	19-Mar	20-Mar	21-Mar			
BCB01	0:00	5:20	MTCE									
BCB02	0:15	5:35						MTCE				
BCB03	0:30	5:50	MTCE					MTCE				
BCB04	0:45	6:05	MTCE					MTCE				
BCB05	1:00	6:20	MTCE									
BCB06	1:15	6:35						MTCE	MTP			
BCB07	1:30	6:50	MTCE					MTCE				
BCB08	1:45	7:05	MTCE					MTCE				
BCB09	2:00	7:20	MTCE									
BCB10	2:15	7:35						MTCE				
BCB11	2:30	7:50	MTCE					MTCE				
BCB12	2:45	8:05	MTCE									
BCB13	3:00	8:20	MTCE				MTP					MTP
BCB14	3:15	8:35						MTCE	MTCE			
BCB15	3:30	8:50	MTCE					MTCE	MTCE			
BCB16	3:45	9:05	MTCE					MTCE	MTCE			
BCB17	4:00	9:20	MTCE	MTCE	MTP							
BCB18	4:15	9:35		MTCE	MTP							
BCB19	4:30	9:50	MTCE	MTCE				MTCE	MTCE	MTCE		
BCB20	4:45	10:05	MTCE					MTCE	MTCE	MTCE		
BCB21	5:00	10:20	MTCE									
BCB22	5:15	10:35		MTCE	MTP	MTP		MTCE	MTCE	MTCE		
BCB23	5:30	10:50	MTCE	MTCE				MTCE	MTCE	MTCE		
BCB24	5:45	11:05	MTCE	MTP	MTCE			MTCE	MTCE	MTCE		
BCB25	6:00	11:20	MTCE		MTCE							
BCB26	6:15	11:35			MTCE	MTP	MTCE	MTCE	MTCE			
BCB27	6:30	11:50	MTCE					MTCE		MTCE		
BCB28	6:45	12:05	MTCE		MTCE	MTCE	MTCE			MTCE		
BCB29	7:00	12:20	MTCE		MTCE							
BCB30	7:15	12:35			MTCE	MTCE	MTCE			MTCE		
BCB31	7:30	12:50	MTCE					MTCE		MTCE		
BCB32	7:45	13:05	MTCE					MTCE		MTCE		
BCB33	8:00	13:20	MTCE									
BCB34	8:15	13:35			MTCE	MTCE		MTCE		MTCE		
BCB35	8:30	13:50	MTCE					MTCE		MTCE		
BCB36	8:45	14:05	MTCE		MTCE			MTCE		MTCE		
BCB37	9:00	14:20	MTCE					MTCE		MTCE		
BCB38	9:15	14:35			MTCE	MTCE		MTCE		MTCE		
BCB39	9:30	14:50	MTCE		MTCE	MTCE				MTCE		
BCB40	9:45	15:05	MTCE							MTCE		
BCB41	10:00	15:20	MTCE			MTCE		MTCE		MTCE		
BCB42	10:15	15:35				MTCE	MTCE			MTCE		
BCB43	10:30	15:50	MTCE							MTCE		
BCB44	10:45	16:05	MTCE					MTCE		MTCE		
BCB45	11:00	16:20	MTCE									
BCB46	11:15	16:35						MTCE		MTCE		
BCB47	11:30	16:50	MTCE							MTCE		
BCB48	11:45	17:05	MTCE									
BCB49	12:00	17:20	MTCE							MTCE		
BCB50	12:15	17:35								MTCE		
BCB51	12:30	17:50			MTP	MTP	MTP		MTCE			
BCB52	12:45	18:05	MTCE									
BCB53	13:00	18:20	MTCE									
BCB54	13:15	18:35	MTP	MTP				MTCE				
BCB55	13:30	18:50										
BCB56	13:45	19:05										
BCB57	14:00	19:20	MTCE		MTP							
BCB58	14:15	19:35				MTP						
BCB59	14:30	19:50	MTCE									
BCB60	14:45	20:05	MTCE	MTCE							MTP	
BCB61	15:00	20:20	MTCE	MTCE	MTCE							
BCB62	15:15	20:35		MTCE	MTCE							
BCB63	15:30	20:50										
BCB64	15:45	21:05	MTCE					MTCE				
BCB65	16:00	21:20	MTCE	MTCE	MTCE							
BCB66	16:15	21:35	MTCE	MTCE	MTCE							
BCB67	16:30	21:50	MTCE								MTP	
BCB68	16:45	22:05	MTCE		MTCE	MTP	MTP	MTP	MTP			
BCB69	17:00	22:20	MTCE	MTP	MTCE	MTP	MTP	MTP				
BCB70	17:15	22:35	MTP	MTCE	MTCE							
BCB71	17:30	22:50		MTCE					MTP	MTP		
BCB72	17:45	23:05										
BCB73	18:00	23:20		MTCE	MTCE							
BCB74	18:15	23:35		MTCE	MTCE							
BCB75	18:30	23:50		MTCE								
BCB76	18:45	0:05			MTCE							
BCB77	19:00	0:20		MTCE	MTCE						MTP	
BCB78	19:15	0:35		MTCE	MTCE				MTP			
BCB79	19:30	0:50		MTCE				MTCE	MTP			
BCB80	19:45	1:05						MTCE				
BCB81	20:00	1:20		MTCE	MTCE							
BCB82	20:15	1:35		MTCE	MTCE				MTCE			
BCB83	20:30	1:50	MTP	MTCE	MTCE				MTCE			
BCB84	20:45	2:05									MTP	
BCB85	21:00	2:20		MTCE	MTCE						MTP	
BCB86	21:15	2:35		MTCE	MTP	MTP		MTCE			MTP	
BCB87	21:30	2:50		MTCE	MTCE				MTP			
BCB88	21:45	3:05						MTCE				
BCB89	22:00	3:20		MTCE								
BCB90	22:15	3:35	MTP	MTP	MTP			MTP	MTP			
BCB91	22:30	3:50	MTP	MTCE	MTCE			MTP	MTP			
BCB92	22:45	4:05						MTCE			MTP	
BCB93	23:00	4:20		MTP					MTP	MTP		
BCB94	23:15	4:35		MTP				MTCE	MTP			
BCB95	23:30	4:50						MTCE				
BCB96	23:45	5:05						MTCE				
Vacant paths	416		42	61	54	78	62	59	60			
Timetabled	97		5	9	9	9	5	9	15			
MTCE unavailable	199		49	27	33	10	29	28	23			

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered departure/arrival time. MUST DEPART ON TIME.

Loaded Path Availability - Blackwater System 370 mins													WC	15/03/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN					
Bluff-Cah	ex Bluff	Cah	15-Mar	16-Mar	17-Mar	18-Mar	19-Mar	20-Mar	21-Mar					
BBE01	0:10	6:20			MTCE						MTCE			
BBE02	0:30	6:40	MTCE											
BBE03	0:50	7:00	MTCE								MTCE			
BBE04	1:10	7:20			MTCE	MTCE					MTCE			
BBE05	1:30	7:40	MTCE		MTCE									
BBE06	1:50	8:00	MTCE								MTCE			
BBE07	2:10	8:20									MTCE			
BBE08	2:30	8:40	MTCE				MTP	MTP						
BBE09	2:50	9:00	MTCE				MTP				MTCE			
BBE10	3:10	9:20									MTCE			
BBE11	3:30	9:40	MTCE	MTP	MTP	MTP	MTP	MTP	MTP		MTCE	MTP		
BBE12	3:50	10:00	MTCE	MTP	MTP	MTP	MTP	MTP	MTP		MTCE	MTP		
BBE13	4:10	10:20									MTCE			
BBE14	4:30	10:40	MTCE											
BBE15	4:50	11:00	MTCE								MTCE	MTCE		
BBE16	5:10	11:20				MTP	MTP				MTCE			
BBE17	5:30	11:40	MTCE									MTCE		
BBE18	5:50	12:00	MTCE			MTCE				MTP	MTCE	MTCE		
BBE19	6:10	12:20				MTCE					MTCE			
BBE20	6:30	12:40	MTCE	MTCE								MTCE		
BBE21	6:50	13:00	MTCE								MTCE	MTCE		
BBE22	7:10	13:20					MTP			MTCE	MTCE			
BBE23	7:30	13:40	MTCE	MTCE						MTCE		MTCE		
BBE24	7:50	14:00	MTCE	MTCE							MTCE	MTCE		
BBE25	8:10	14:20								MTCE	MTCE			
BBE26	8:30	14:40	MTCE	MTCE	MTP	MTP		MTCE		MTCE	MTCE			
BBE27	8:50	15:00	MTCE								MTCE	MTCE		
BBE28	9:10	15:20								MTCE	MTCE			
BBE29	9:30	15:40	MTCE									MTCE		
BBE30	9:50	16:00	MTCE	MTCE										
BBE31	10:10	16:20								MTCE		MTCE		
BBE32	10:30	16:40	MTCE							MTCE	MTCE			
BBE33	10:50	17:00	MTCE											
BBE34	11:10	17:20			MTP					MTCE	MTCE			
BBE35	11:30	17:40	MTCE							MTCE		MTCE		
BBE36	11:50	18:00	MTCE											
BBE37	12:10	18:20										MTCE		
BBE38	12:30	18:40	MTCE	MTP								MTCE		
BBE39	12:50	19:00												
BBE40	13:10	19:20												
BBE41	13:30	19:40	MTCE											
BBE42	13:50	20:00	MTCE											
BBE43	14:10	20:20												
BBE44	14:30	20:40	MTCE											
BBE45	14:50	21:00	MTCE											
BBE46	15:10	21:20												
BBE47	15:30	21:40	MTCE		</									

Moura Pathing

Empty Path Availability - Moura System							WC	1/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	1-Mar	2-Mar	3-Mar	4-Mar	5-Mar	6-Mar	7-Mar
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15			MTCE				
MCD16	07:45	MTCE						
MCD19	09:15	MTCE						
MCD22	10:45	MTCE	MTCE	MTCE				
MCD25	12:15	MTCE	MTCE	MTCE				
MCD28	13:45	MTCE	MTCE	MTCE				
MCD31	15:15	MTCE	MTCE	MTCE				
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	97	10	12	11	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	15	6	4	5	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	1/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	1-Mar	2-Mar	3-Mar	4-Mar	5-Mar	6-Mar	7-Mar
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17			MTCE				
MDC13	7:47	MTCE		MTCE				
MDC16	9:17	MTCE		MTCE				
MDC19	10:47	MTCE						
MDC22	12:17	MTCE						
MDC25	13:47	MTCE	MTCE	MTCE				
MDC28	15:17	MTCE		MTCE				
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	100	10	15	11	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	12	6	1	5	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	8/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	8-Mar	9-Mar	10-Mar	11-Mar	12-Mar	13-Mar	14-Mar
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45							
MCD19	09:15		MTCE					
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	111	16	15	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	1	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	8/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	8-Mar	9-Mar	10-Mar	11-Mar	12-Mar	13-Mar	14-Mar
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17		MTCE					
MDC19	10:47		MTCE					
MDC22	12:17		MTCE					
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	108	16	12	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	4	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	15/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	15-Mar	16-Mar	17-Mar	18-Mar	19-Mar	20-Mar	21-Mar
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15			MTCE				
MCD16	07:45			MTCE				
MCD19	09:15			MTCE				
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45		MTCE					
MCD31	15:15		MTCE					
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	105	16	12	13	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	7	0	4	3	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	15/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	15-Mar	16-Mar	17-Mar	18-Mar	19-Mar	20-Mar	21-Mar
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47			MTCE				
MDC16	9:17			MTCE				
MDC19	10:47			MTCE				
MDC22	12:17							
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	108	16	15	13	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	1	3	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	22/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	22-Mar	23-Mar	24-Mar	25-Mar	26-Mar	27-Mar	28-Mar
CD69	00:15				MTCE	MTCE		
CD71	01:45				MTCE	MTCE		
CD73	03:15			MTCE	MTCE			
CD75	04:45			MTCE	MTCE		MTCE	
CD77	06:15			MTCE	MTCE	MTCE	MTCE	MTCE
CD79	07:45		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
CD81	09:15		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
CD83	10:45		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
CD85	12:15			MTCE	MTCE			
CD87	13:45			MTCE	MTCE			
CD89	15:15			MTCE	MTCE			
CD91	16:45			MTCE	MTCE			
CD93	18:15			MTCE	MTCE			
CD95	19:45			MTCE	MTCE			
CD97	21:15			MTCE	MTCE			
CD99	22:45			MTCE	MTCE			
Available paths	64	16	13	2	0	10	11	12
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	48	0	3	14	16	6	5	4
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Stanwell traffic or train services ex the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	22/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	22-Mar	23-Mar	24-Mar	25-Mar	26-Mar	27-Mar	28-Mar
DC01	1:47				MTCE	MTCE		
DC03	3:17				MTCE	MTCE		
DC05	4:47			MTCE	MTCE	MTCE		
DC07	6:17			MTCE	MTCE	MTCE	MTCE	MTCE
DC09	7:47		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
DC11	9:17		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
DC13	10:47		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
DC15	12:17		MTCE	MTCE	MTCE		MTCE	
DC17	13:47		MTCE	MTCE	MTCE		MTCE	
DC19	15:17		MTCE	MTCE	MTCE			
DC21	16:47			MTCE	MTCE			
DC23	18:17			MTCE	MTCE			
DC25	19:47			MTCE	MTCE			
DC27	21:17			MTCE	MTCE			
DC29	22:47			MTCE	MTCE			
DC31	0:17			MTCE	MTCE			
Available paths	59	16	10	2	0	9	10	12
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	53	0	6	14	16	7	6	4
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands for						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	29/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	29-Mar	30-Mar	31-Mar	1-Apr	2-Apr	3-Apr	4-Apr
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					
CD81	09:15		MTCE					
CD83	10:45							
CD85	12:15		MTCE					
CD87	13:45							
CD89	15:15		MTCE					
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	108	16	12	16	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	4	0	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Stanwell traffic or train services ex the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	29/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	29-Mar	30-Mar	31-Mar	1-Apr	2-Apr	3-Apr	4-Apr
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17			MTCE				
DC09	7:47							
DC11	9:17							
DC13	10:47							
DC15	12:17		MTCE					
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	110	16	15	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	1	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands for						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	1/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	1-Mar	2-Mar	3-Mar	4-Mar	5-Mar	6-Mar	7-Mar
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50		MTCE		MTCE			
NPN24	7:50		MTCE					
NPN27	8:50		MTCE					
NPN30	9:50							
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50			MTCE				
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Available Network paths	163	24	21	23	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	3	1	1	0	0	0
Legend	MTPE	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	1/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	1-Mar	2-Mar	3-Mar	4-Mar	5-Mar	6-Mar	7-Mar
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22		MTCE					
NNP07	7:22		MTCE					
NNP08	9:22		MTCE					
NNP09	11:22		MTCE		MTCE			
NNP10	13:22				MTCE			
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22			MTCE				
NNP16	2:22			MTCE				
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Available System paths	160	24	20	22	22	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	8	0	4	2	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	8/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	8-Mar	9-Mar	10-Mar	11-Mar	12-Mar	13-Mar	14-Mar
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50				MTCE	MTCE		
NPN21	6:50		MTCE		MTCE	MTCE		
NPN24	7:50		MTCE			MTCE		
NPN27	8:50		MTCE	MTCE	MTCE			
NPN30	9:50		MTCE	MTCE				
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	154	24	20	22	20	20	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	14	0	4	2	4	4	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	8/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	8-Mar	9-Mar	10-Mar	11-Mar	12-Mar	13-Mar	14-Mar
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22		MTCE					
NNP06	5:22		MTCE					
NNP07	7:22		MTCE		MTCE			
NNP08	9:22		MTCE		MTCE	MTCE		
NNP09	11:22				MTCE	MTCE		
NNP10	13:22					MTCE		
NNP11	15:22					MTCE		
NNP12	17:22			MTCE		MTCE		
NNP13	20:22							
NNP14	22:22			MTCE				
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	154	24	20	22	21	19	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	14	0	4	2	3	5	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	15/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	15-Mar	16-Mar	17-Mar	18-Mar	19-Mar	20-Mar	21-Mar
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50		MTCE		MTCE			
NPN24	7:50		MTCE					
NPN27	8:50		MTCE					
NPN30	9:50		MTCE					
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50			MTCE				
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant paths	162	24	20	23	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	4	1	1	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	15/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	15-Mar	16-Mar	17-Mar	18-Mar	19-Mar	20-Mar	21-Mar
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22		MTCE					
NNP06	5:22		MTCE					
NNP07	7:22		MTCE					
NNP08	9:22		MTCE					
NNP09	11:22				MTCE			
NNP10	13:22				MTCE			
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22			MTCE				
NNP16	2:22			MTCE				
NNP17	4:22							
NNP18	6:22			MTCE				
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	159	24	20	21	22	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	4	3	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	22/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	22-Mar	23-Mar	24-Mar	25-Mar	26-Mar	27-Mar	28-Mar
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50				MTCE			
PIG06	5:50							
PIG07	6:50		MTCE					
PIG08	7:50		MTCE					
PIG09	8:50		MTCE	MTCE				
PIG10	9:50		MTCE	MTCE				
PIG11	10:50							
PIG12	11:50			MTCE				
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	160	24	20	21	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	8	0	4	3	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	22/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	22-Mar	23-Mar	24-Mar	25-Mar	26-Mar	27-Mar	28-Mar
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22		MTCE					
AB106	5:22		MTCE	MTCE	MTCE			
AB107	7:22			MTCE	MTCE			
AB108	9:22							
AB109	11:22			MTCE				
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22		MTCE					
AB206	6:22		MTCE		MTCE			
AB207	8:22							
AB208	10:22							
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	158	24	20	21	21	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	10	0	4	3	3	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	29/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	29-Mar	30-Mar	31-Mar	1-Apr	2-Apr	3-Apr	4-Apr
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50		MTCE					
PIG07	6:50		MTCE					
PIG08	7:50		MTCE					
PIG09	8:50		MTCE					
PIG10	9:50				MTCE			
PIG11	10:50				MTCE			
PIG12	11:50			MTCE	MTCE			
PIG13	12:50			MTCE				
PIG14	13:50			MTCE				
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	158	24	20	21	21	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	10	0	4	3	3	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	29/03/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	29-Mar	30-Mar	31-Mar	1-Apr	2-Apr	3-Apr	4-Apr
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22							
AB107	7:22		MTCE					
AB108	9:22		MTCE					
AB109	11:22							
AB110	13:22							
AB111	15:22			MTCE				
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22							
AB207	8:22		MTCE		MTCE			
AB208	10:22		MTCE					
AB209	12:22							
AB210	14:22			MTCE				
AB211	16:22							
AB212	18:22							
Available System paths	161	24	20	22	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	0	4	2	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						