

MTP Customer Report

1 May 2020



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	5
Network Pathing Availability	30

MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (ie: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (ie: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2162	97%	<ul style="list-style-type: none"> 72hr Gregory Branchline Closure 48hr Blair Athol Branchline Closure 36hr Goonyella Integrated Closure BCM
Blackwater (BW)	1717	100%	<ul style="list-style-type: none"> 52hr Integrated Closure (May/ June)
Moura (MR)	372	100%	<ul style="list-style-type: none"> Nil
Newlands (NW)	902	100%	<ul style="list-style-type: none"> Nil

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1081	36	21.8	20.4
Blackwater (BW)	859	33	26.3	28.1
Moura (MR)	186	5	18.5	18.7
Newlands (NW)	451	13	17.7	25.7

Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Goonyella 27/04/2020 to 03/05/2020				
From	To	Asset	Activity	Operational Status
26/04/2020 8:30	27/04/2020 20:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	BCM Major	
26/04/2020 8:30	27/04/2020 20:30	Bolingbroke 12A/12B Up Road (60.527) to Balook 8C/8D Up Road (74.578)	BCM Major	
26/04/2020 19:00	27/04/2020 1:00	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 9C/D Down Road (20.004) Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 10C/10D Up Road (20.275)	Rail Stress Mgmt	
27/04/2020 6:00	28/04/2020 18:00	Burngrove Sig 18 (0.000) to Burngrove 12A/12B (0.360) Grantleigh 7D/7C Down Road (68.239) to Boonal Balloon Points 11A/11B Down Road (178.118) Kinrola Junction Sig 52P (0.000) to Rolleston Junction 103.721 (103.720) Lilyvale 8B/8A Pts (64.989) to Oak Creek 8A/8B (77.208) Mt Miller 8A/8B Down Road (542.619) to Archer Sig 18 Down Road (615.018) Mt Miller 8C/8D Up Road (542.500) to Archer Sig 16 Up Road (615.018) Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282) Westwood ER1B Up Road (46.324) to Boonal Balloon Points 11C/11D Up Road (178.223)	Other	Full Moura Traffic Restricted Access GPCT Nil Access Blackwater mainline
27/04/2020 7:00	27/04/2020 11:00	Stephens 12A/12B (98.976) to Norwich Park 8A/8B (108.014)	Bridge Mtce	Restricted access to NPB, MMB, GCB, OCB & GGY.
27/04/2020 7:00	27/04/2020 11:00	Stephens 7A/7B (96.617) to Stephens 12A/12B (98.976) Stephens Mainline (97.797) to Norwich Park 8A/8B (108.014)	Bridge Mtce	
27/04/2020 8:24	27/04/2020 8:54	Bolingbroke 12C/12D Down Road (60.627) to Balook 8A/8B Down Road (74.478)	BCM Major	
27/04/2020 9:19	27/04/2020 9:59	Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 9C/D Down Road (20.004)	Grinder	Grind #9AB
27/04/2020 9:59	27/04/2020 10:39	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass Up Road (20.110) Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 9C/D Down Road (20.004)	Grinder	Grind #8AB
27/04/2020 10:39	27/04/2020 11:19	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 9C/D Down Road (20.004) Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass Up Road (20.110)	Grinder	Grind #7AB
27/04/2020 11:00	27/04/2020 11:30	Bolingbroke 12C/12D Down Road (60.627) to Balook 8A/8B Down Road (74.478)	BCM Major	

Goonyella 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
27/04/2020 11:45	27/04/2020 12:25	Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan 7C/7D (19.033) Praguelands 12A/12B Up Road (14.488) to Praguelands 12C/12D Down Road (14.581) Praguelands 8A/8B Down Road (14.365) to Jilalan Bypass 7C/7D Down Road (17.422)	Grinder	Grind #45AB
27/04/2020 12:25	27/04/2020 13:45	Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan Bypass 47A/47B Down Road (17.492) Jilalan Bypass 46A/46B Down Road (17.442) to Jilalan 7A/B (18.939) Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 7C/7D Down Road (17.422)	Grinder	Grind #7CD, #46AB
27/04/2020 13:00	27/04/2020 17:00	Stephens 12A/12B (98.976) to Norwich Park 8A/8B (108.014)	Bridge Mtce	Restricted access to NPB, MMB, GCB, OCB & GGY.
27/04/2020 13:00	27/04/2020 17:00	Stephens 7A/7B (96.617) to Stephens 12A/12B (98.976) Stephens Mainline (97.797) to Norwich Park 8A/8B (108.014)	Bridge Mtce	
27/04/2020 13:45	27/04/2020 14:25	Jilalan Bypass 46A/46B Down Road (17.442) to Jilalan Bypass 8C/8D Down Road (17.567) Jilalan Bypass 47A/47B Down Road (17.493) to Jilalan Bypass 49B (20.002)	Grinder	Grind #47AB
27/04/2020 14:25	27/04/2020 15:45	Jilalan Bypass 47A/47B Down Road (17.493) to Jilalan Bypass 9C/D Down Road (20.004) Jilalan Bypass 48A/B Down Road (17.587) to Jilalan Bypass 49A (19.929) Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 8C/8D Down Road (17.567)	Grinder	Grind #8CD, #48AB
27/04/2020 15:00	27/04/2020 15:30	Bolingbroke 12C/12D Down Road (60.627) to Balook 8A/8B Down Road (74.478)	BCM Major	
27/04/2020 15:45	27/04/2020 16:05	Jilalan Bypass 48A/B Down Road (17.587) to Jilalan Bypass 81A/B Down Road (22.540) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 10C/10D Up Road (20.275)	Grinder	Grind #9CD
27/04/2020 19:00	28/04/2020 2:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelands 8C/8D Up Road (14.464) Hay Point 10D/10C Arrival Road (3.415) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Rail Stress Mgmt	Restricted access to HP IL 1 and 2
27/04/2020 19:04	27/04/2020 19:34	Bolingbroke 8A/8D Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
28/04/2020 7:00	28/04/2020 11:00	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Ballast Mtce	
28/04/2020 19:00	29/04/2020 3:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelands 8C/8D Up Road (14.464) Hay Point 10D/10C Arrival Road (3.415) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Rail Stress Mgmt	Restricted access to HP IL 1 & 2
29/04/2020 7:00	29/04/2020 9:00	Bolingbroke 8A/8D Down Road (60.408) to Bolingbroke 8C/8D Up Road (60.506) Hatfield 8A/8B Down Road (47.443) to Bolingbroke 12C/12D Down Road (60.627)	Ballast Mtce	

Goonyella 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
29/04/2020 19:00	30/04/2020 2:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Pragueland 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Pragueland 8A/8B Down Road (14.365) to Pragueland 8C/8D Up Road (14.464)	Rail Stress Mgmt	Restricted access to DB IL 1, 2 & 3
30/04/2020 6:00	30/04/2020 10:00	Dalrymple Bay Pit 1 (0.000) to Dalrymple Bay 45A/45B (3.916) Dalrymple Bay Pit 1 (0.001) to Dalrymple Bay 7A/7B (2.975)	Mne/Prt Mtce	Nil Access
30/04/2020 6:00	30/04/2020 10:00	Dalrymple Bay Unloader 1	Mne/Prt Mtce	
30/04/2020 8:30	30/04/2020 10:30	Millennium Junction Sig 23 (0.000) to Millennium Balloon 101A (6.615)	OHLE Mtce	Nil access MLB
30/04/2020 8:30	30/04/2020 10:30	Millennium Junction Sig 23 (0.225) to Millennium Junction 7A/7B (16.531)	OHLE Mtce	Nil access to MLB.
30/04/2020 9:30	30/04/2020 13:30	South Walker Junction Sig 22 (0.261) to Bidgerley Junction 7A/7B (6.325)	Rail Repairs	Reduced access HCB and BYB
30/04/2020 19:00	1/05/2020 1:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Pragueland 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Pragueland 8A/8B Down Road (14.365) to Pragueland 8C/8D Up Road (14.464)	Rail Stress Mgmt	Restricted access to DB IL 1, 2 & 3
1/05/2020 8:00	1/05/2020 9:00	Coppabella 94A/94B Down Road (3.797) to Moorvale Junction 8C/8D Up Road (8.208) Coppabella 94C/94D Up Road (1.046) to Moorvale Junction 7A/7B Up Road (8.374)	Resurf - Major	Restricted access to MVB
1/05/2020 9:00	1/05/2020 10:30	Moorvale Junction 7A/7B Up Road (8.375) to Ingsdon 7A/7B Up Road (10.771)	Resurf - Major	
1/05/2020 10:30	1/05/2020 12:00	Ingsdon 7A/7B Up Road (10.772) to Ingsdon 12A/12B (13.237)	Resurf - Major	
1/05/2020 12:15	1/05/2020 12:45	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531)	Resurf - Major	
1/05/2020 12:45	1/05/2020 14:15	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773)	Resurf - Major	Restricted access to PKD, SJI, LVB, NPD, MMB, GCB, OCB & GGY.
1/05/2020 19:00	2/05/2020 2:00	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Rail Stress Mgmt	
2/05/2020 6:00	2/05/2020 18:00	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Ballast Mtce	Nil access to NPB, MMB, GCB, OCB & GGY and LVB for all railings.
2/05/2020 6:00	2/05/2020 18:00	Peak Downs 12A/12B (45.883) to Harrow 7A/7B (57.549) Peak Downs 8A/8B (43.649) to Harrow 7A/7B (57.549) Peak Downs_ER2E (45.674) to Peak Downs 12A/12B (45.883)	Ballast Mtce	Nil access to SJI, LVB (all), NPB, MMB, GCB, OCB & GGY.
2/05/2020 6:00	2/05/2020 18:00	Dysart 7A/7B (88.314) to Stephens 12A/12B (98.976) Dysart_2D/1D (90.321) to Stephens Loop (97.797)	Ballast Mtce	

Goonyella 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
2/05/2020 19:00	3/05/2020 1:00	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Rail Stress Mgmt	
3/05/2020 7:00	3/05/2020 7:45	Praguelands Down Road (14.699) to Jilalan Bypass 45A/45B Down Road (17.307)	Rail Drop/Pickup	
3/05/2020 8:00	3/05/2020 10:45	Winchester 7A/7B (31.034) to Winchester 12A/12B (33.456)	Resurf - Major	No traffic on mainline, must use passing loop
3/05/2020 9:00	3/05/2020 10:15	Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Drop/Pickup	
3/05/2020 10:15	3/05/2020 11:00	Jilalan_36A (19.335) to Jilalan 106B (22.156)	Rail Drop/Pickup	
3/05/2020 11:45	3/05/2020 12:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Rail Drop/Pickup	
3/05/2020 12:15	3/05/2020 15:30	Winchester 12A/12B (33.456) to Peak Downs 7A/7B (43.599)	Resurf - Major	Restricted access to PDB, SJI, LVB ,NPB, MMB, GCB, OCB & GGY
3/05/2020 13:45	3/05/2020 14:30	Coppabella 83A/83B (142.815) to Coppabella No.3 Road (144.064) Coppabella No.3 Road (144.064) to Coppabella 90A/90B (145.313)	Rail Drop/Pickup	
Goonyella 04/05/2020 to 10/05/2020				
From	To	Asset	Activity	Operational Status
4/05/2020 7:00	4/05/2020 13:00	Lilyvale 8B/8A Pts (64.989) to Oaky Creek 7A/7B (148.823) Oaky Creek 8A/8B (77.209) to Oaky Creek Balloon Sig 24 (154.962)	Rail Renewal	
4/05/2020 7:00	4/05/2020 17:00	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Re-Sleeper	
4/05/2020 7:00	4/05/2020 17:00	Stephens 12A/12B (98.976) to Norwich Park 8A/8B (108.014)	Re-Sleeper	
4/05/2020 7:00	4/05/2020 11:00	Bolingbroke 12C/12D Down Road (60.627) to Balook 8A/8B Down Road (74.478)	Ballast Mtce	
4/05/2020 7:20	4/05/2020 8:05	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Rail Drop/Pickup	Nil access to BAM
4/05/2020 8:15	4/05/2020 9:00	Blackridge 12A/12B (86.980) to Blair Athol Junction 8 Pts (103.596)	Rail Drop/Pickup	Restricted access to CSL and BAM
4/05/2020 11:45	4/05/2020 13:00	Broadlea 12C Down Road (158.275) to Mallowa 7C/7D Down Road (167.900)	Rail Drop/Pickup	
4/05/2020 13:00	4/05/2020 15:00	Lilyvale 8B/8A Pts (64.989) to Oaky Creek 7A/7B (148.823) Oaky Creek 8A/8B (77.209) to Oaky Creek Balloon Sig 24 (154.962)	Re-Sleeper	Restricted acces to OCB and GGY and to/from BW system
4/05/2020 13:00	4/05/2020 14:30	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Broadlea 7B/7C Up Road (156.036) to Broadlea Up Road (157.666)	Rail Drop/Pickup	Nil access to CDB.
4/05/2020 15:00	4/05/2020 17:00	Lilyvale 8B/8A Pts (64.989) to Oaky Creek 7A/7B (148.823) Oaky Creek 8A/8B (77.209) to Oaky Creek Balloon Sig 24 (154.962)	Rail Renewal	
4/05/2020 16:30	4/05/2020 18:00	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Rail Drop/Pickup	
4/05/2020 19:00	5/05/2020 7:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
4/05/2020 19:00	5/05/2020 7:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
4/05/2020 19:00	5/05/2020 7:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB

Goonyella 04/05/2020 to 10/05/2020 cont..				
From	To	Asset	Activity	Operational Status
5/05/2020 6:00	8/05/2020 6:00	German Creek Junction Sig 13 (0.168) to German Creek Junction 12A/12B (1.279) Stephens 7A/7B (96.618) to Bundoora 12A/12B (129.672) Winchester 12A/12B (33.456) to German Creek Junction 12A/12B (132.013)	Other	Nil Access Middlemount Restricted Access Goonyella/Newlands system Lake Vermont Restricted Access Blackwater system Oakly Ck German Ck
5/05/2020 6:00	8/05/2020 6:00	Lilyvale 8B/8A Pts (64.989) to Oakly Creek 7A/7B (148.823) Oakly Creek 8A/8B (77.209) to Oakly Creek Balloon Sig 24 (154.962)	Rail Renewal	Nil access to OCB.
5/05/2020 6:00	8/05/2020 6:00	German Creek Balloon 7A/7B (131.829) to German Creek Balloon_ER1A (136.472)	Mne/Prt Mtce	Nil Access
5/05/2020 6:00	8/05/2020 6:00	Lilyvale 8B/8A Pts (64.989) to Oakly Creek 7A/7B (148.823) Oakly Creek 8A/8B (77.208) to Oakly Creek Balloon Sig 24 (153.152)	Rail Renewal	Nil access to OCB.
5/05/2020 6:00	8/05/2020 6:00	German Creek Junction Sig 13 (0.168) to German Creek Balloon_ER1A (135.790)	Mne/Prt Mtce	Nil Access
5/05/2020 6:00	8/05/2020 6:00	German Creek Mine	Mne/Prt Mtce	
5/05/2020 6:00	8/05/2020 6:00	German Creek Balloon TLO	Mne/Prt Mtce	
5/05/2020 7:00	5/05/2020 11:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Pragueland 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Pragueland 8A/8B Down Road (14.365) to Pragueland 8C/8D Up Road (14.464)	Ballast Mtce	Restricted access to DB Inloaders 1, 2 and 3
5/05/2020 7:00	5/05/2020 11:00	Balook ER1A Down Road (74.802) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Wandoo 8C/8D Up Road (86.036)	Ballast Mtce	
6/05/2020 6:00	6/05/2020 10:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Pragueland 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Pragueland 8A/8B Down Road (14.365) to Pragueland 8C/8D Up Road (14.464)	Ballast Mtce	Restricted access to DB Inloaders 1, 2 and 3
6/05/2020 6:00	7/05/2020 18:00	Lake Vermont Balloon 9A/9B (11.996) to Lake Vermont Balloon Sig 38 (16.360)	Mne/Prt Mtce	Nil train loading
6/05/2020 6:00	7/05/2020 18:00	Lake Vermont Mine	Mne/Prt Mtce	
6/05/2020 6:00	7/05/2020 18:00	Lake Vermont Balloon TLO	Mne/Prt Mtce	
6/05/2020 7:00	6/05/2020 17:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Earthworks	
6/05/2020 8:30	7/05/2020 20:30	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	BCM Major	
6/05/2020 8:30	7/05/2020 20:30	Hatfield 12A/12B Middle Road (49.775) to Hatfield 11A/11B Up Road (49.875) Hatfield Up Road (49.757) to Bolingbroke 8C/8D Up Road (60.506)	Ballast Mtce	
6/05/2020 9:00	6/05/2020 9:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	Ballast Mtce	

Goonyella 04/05/2020 to 10/05/2020 cont..				
From	To	Asset	Activity	Operational Status
6/05/2020 9:55	6/05/2020 10:25	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
6/05/2020 13:50	6/05/2020 14:20	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
6/05/2020 18:00	6/05/2020 18:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
6/05/2020 21:55	6/05/2020 22:25	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
7/05/2020 0:00	7/05/2020 12:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
7/05/2020 0:00	7/05/2020 12:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
7/05/2020 0:00	7/05/2020 12:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
7/05/2020 7:00	7/05/2020 10:00	Bidgerley Junction 7A/7B (0.000) to Hail Creek Balloon Dead End Siding 44.940 (41.222)	Other	Reduced access to Hail Creek
7/05/2020 7:00	7/05/2020 17:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Earthworks	
7/05/2020 7:30	7/05/2020 10:30	South Walker Junction Sig 22 (0.261) to Bidgerley Junction 7A/7B (6.325)	Other	Reduced access Bidgerley Balloon and Hail Creek
7/05/2020 8:30	7/05/2020 9:00	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
7/05/2020 11:00	7/05/2020 11:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
7/05/2020 14:50	7/05/2020 15:20	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
7/05/2020 19:00	7/05/2020 19:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
8/05/2020 7:00	8/05/2020 8:30	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7C Middle Road (98.155) to Waitara 11A/11B Up Road (100.593)	Rail Joint Mgmt	Nil access WTA common loop
8/05/2020 7:00	8/05/2020 17:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Earthworks	
9/05/2020 7:00	9/05/2020 17:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Earthworks	
9/05/2020 8:30	10/05/2020 20:30	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	BCM Major	
9/05/2020 8:30	10/05/2020 20:30	Hatfield 12A/12B Middle Road (49.775) to Hatfield 11A/11B Up Road (49.875) Hatfield Up Road (49.757) to Bolingbroke 8C/8D Up Road (60.506)	Ballast Mtce	
9/05/2020 9:00	9/05/2020 9:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	Ballast Mtce	
9/05/2020 10:00	9/05/2020 10:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
9/05/2020 10:00	9/05/2020 14:00	Braeside 12C/12D Down Road (107.911) to Mindi 12C/12D Down Road (120.560)	Ballast Mtce	
9/05/2020 14:00	9/05/2020 14:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
9/05/2020 18:00	9/05/2020 18:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
9/05/2020 22:00	9/05/2020 22:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
10/05/2020 7:00	10/05/2020 17:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Earthworks	
10/05/2020 8:35	10/05/2020 9:05	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
10/05/2020 11:00	10/05/2020 11:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
10/05/2020 15:00	10/05/2020 15:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	
10/05/2020 19:00	10/05/2020 19:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8D Down Road (60.407)	BCM Major	

Goonyella 11/05/2020 to 17/05/2020				
From	To	Asset	Activity	Operational Status
11/05/2020 6:00	22/05/2020 13:00	Dalrymple Bay Pit 2 (0.000) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 8A/8B (3.055)	Mne/Prt Mtce	Nil Access
11/05/2020 6:00	22/05/2020 13:00	Dalrymple Bay Unloader 2	Mne/Prt Mtce	Nil Access
11/05/2020 7:00	11/05/2020 12:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Earthworks	
11/05/2020 7:00	11/05/2020 12:00	Balook 7A/7B Up Road (74.598) to Wandoo 8C/8D Up Road (86.036)	Earthworks	
11/05/2020 19:00	12/05/2020 3:00	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506) Hatfield ER2B Up Road (49.333) to Hatfield Dead End Siding (49.700)	Rail Stress Mgmt	
12/05/2020 8:30	13/05/2020 20:30	Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	BCM Major	
12/05/2020 8:30	13/05/2020 20:30	Waitara 12A/12B Middle Road (100.482) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.045) to Braeside 8C/8D Up Road (107.791)	BCM Major	
12/05/2020 9:00	12/05/2020 9:30	Waitara 10A Down Road (100.381) to Waitara 10C Middle Road (100.453) Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	Ballast Mtce	
12/05/2020 10:00	12/05/2020 10:30	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	
12/05/2020 14:00	12/05/2020 14:30	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	
12/05/2020 18:00	12/05/2020 18:30	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	
12/05/2020 22:00	12/05/2020 22:30	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	
13/05/2020 7:30	13/05/2020 11:30	Black Mountain 12A/12B Up Road (40.919) to Black Mountain 12C/12D Down Road (41.016) Black Mountain 8A/8B Down Road (40.799) to Hatfield 12C/12D Down Road (49.925)	Turnout Mtce	
13/05/2020 8:00	16/05/2020 16:00	Dalrymple Bay Pit 2 (0.000) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 8A/8B (3.055)	Rail Renewal	Nil access to DB IL 2.
13/05/2020 8:00	16/05/2020 16:00	Dalrymple Bay Pit 1 (0.000) to Dalrymple Xover Points_10A/10B (7.704) Dalrymple Bay Pit 1 (0.001) to Dalrymple Bay 7A/7B (2.975)	Rail Renewal	
13/05/2020 8:00	16/05/2020 16:00	Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 8A/8B (3.055)	Rail Renewal	Nil access to DB IL 2.
13/05/2020 8:30	13/05/2020 9:00	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	
13/05/2020 10:00	13/05/2020 14:00	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Ballast Mtce	
13/05/2020 11:00	13/05/2020 11:30	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	
13/05/2020 15:00	13/05/2020 15:30	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	
13/05/2020 19:00	13/05/2020 19:30	Waitara 7C Middle Road (98.155) to Waitara_45B/C Down Road (106.431)	BCM Major	

Goonyella 11/05/2020 to 17/05/2020 cont..				
From	To	Asset	Activity	Operational Status
14/05/2020 3:00	14/05/2020 18:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (154.962)	Mne/Prt Mtce	Nil train loading
14/05/2020 3:00	14/05/2020 18:00	Oaky Creek Mine	Mne/Prt Mtce	
14/05/2020 3:00	14/05/2020 18:00	Oaky Creek Balloon TLO	Mne/Prt Mtce	
14/05/2020 19:00	15/05/2020 3:00	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506) Hatfield ER2B Up Road (49.333) to Hatfield Dead End Siding (49.700)	Rail Stress Mgmt	
15/05/2020 19:00	16/05/2020 2:00	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	Rail Stress Mgmt	
16/05/2020 6:00	16/05/2020 18:00	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 8C/8D Down Road (17.567) Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal	
16/05/2020 6:00	16/05/2020 18:00	Praguelands 12C/12D Down Road (14.581) to Jilalan Bypass 9C/D Down Road (20.004)	Rail Renewal	
16/05/2020 6:00	16/05/2020 18:00	Jilalan Bypass 7A/7B Up Road (17.347) to Jilalan Bypass 8C/8D Down Road (17.567) Praguelands 12A/12B Up Road (14.487) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal	
16/05/2020 19:00	17/05/2020 2:00	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	Rail Stress Mgmt	
17/05/2020 6:30	17/05/2020 13:30	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 8C/8D Down Road (17.567) Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal	
17/05/2020 6:30	17/05/2020 13:30	Praguelands 12C/12D Down Road (14.581) to Jilalan Bypass 9C/D Down Road (20.004)	Rail Renewal	
17/05/2020 6:30	17/05/2020 13:30	Jilalan Bypass 7A/7B Up Road (17.347) to Jilalan Bypass 8C/8D Down Road (17.567) Praguelands 12A/12B Up Road (14.487) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal	
Goonyella 18/05/2020 to 24/05/2020				
From	To	Asset	Activity	Operational Status
18/05/2020 6:00	20/05/2020 6:00	Wotonga Angle 1.354 (0.000) to Blair Athol Mine ER1C (109.440)	Other	Nil AccessTerracomBlair Att
18/05/2020 6:15	18/05/2020 10:00	Praguelands 12C/12D Down Road (14.581) to Jilalan Bypass 45A/45B Down Road (17.307)	Rail Drop/Pickup	
18/05/2020 7:00	18/05/2020 11:00	Waitara 48A/B Down Road (100.751) to Braeside 12C/12D Down Road (107.911)	Ballast Mtce	
18/05/2020 11:15	18/05/2020 15:30	Praguelands 12C/12D Down Road (14.581) to Jilalan Bypass 45A/45B Down Road (17.307)	Rail Drop/Pickup	
18/05/2020 14:00	20/05/2020 6:00	Coppabella 9A/9B Down Road (142.752) to Coppabella No.6 Road (144.065) Coppabella No.4 Road (144.040) to Coppabella 10A/10B Down Road (145.369)	Other	Restricted Access Coppabella Yard
19/05/2020 6:00	19/05/2020 16:00	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036)	Re-Sleeper	
19/05/2020 6:45	19/05/2020 9:00	Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan Bypass 84A/84B Down Road (23.506)	Rail Drop/Pickup	
19/05/2020 7:00	19/05/2020 17:00	Jilalan 7C/7D (19.033) to Jilalan 12C/12D (21.909)	Re-Sleeper	

Goonyella 18/05/2020 to 24/05/2020 cont..				
From	To	Asset	Activity	Operational Status
19/05/2020 7:00	19/05/2020 17:00	Jilalan 7A/B (18.940) to Jilalan 12A/12B (21.772)	Re-Sleeper	
19/05/2020 7:00	19/05/2020 17:00	Praguelands 12C/12D Down Road (14.581) to Jilalan Bypass 9C/D Down Road (20.004)	Rail Renewal	
19/05/2020 7:00	19/05/2020 11:00	Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal	
19/05/2020 7:00	19/05/2020 17:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelands 8C/8D Up Road (14.464)	Rail Renewal	
19/05/2020 7:00	19/05/2020 17:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelands 8A/8B Down Road (14.364)	Rail Renewal	
19/05/2020 9:15	19/05/2020 12:00	Jilalan_210 (0.389) to Jilalan_234 (2.918)	Rail Drop/Pickup	
19/05/2020 12:30	19/05/2020 16:00	Jilalan Bypass 46A/46B Down Road (17.442) to Jilalan Bypass 83A/83B Down Road (23.275)	Rail Drop/Pickup	
19/05/2020 13:00	19/05/2020 17:00	Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal	
20/05/2020 3:00	20/05/2020 6:59	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
20/05/2020 3:00	20/05/2020 6:59	Hail Creek Mine	Mne/Prt Mtce	
20/05/2020 3:00	20/05/2020 6:59	Hail Creek Balloon TLO	Mne/Prt Mtce	
20/05/2020 4:00	20/05/2020 20:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
20/05/2020 4:00	20/05/2020 20:00	Clermont Mine	Mne/Prt Mtce	
20/05/2020 4:00	20/05/2020 20:00	Blair Athol Mine TLO	Mne/Prt Mtce	
20/05/2020 6:00	21/05/2020 18:00	Coppabella 92A/92B Up Road (145.679) to Coppabella 45A/45B Up Road (147.779) Coppabella 9A/9B Down Road (142.752) to Coppabella No.6 Road (144.065) Coppabella No.4 Road (144.040) to Coppabella 10A/10B Down Road (145.369) Dal Bay Xover Pts Sig 51 Up Road (8.541) to Coppabella 7A/7B Up Road (142.583) Dal Bay Xover Pts Sig 52 Down Road (8.541) to Coppabella 7C/7D Down Road (142.683) Mt McLaren ER1A (59.866) to Mt McLaren Loop (60.218) Peak Downs 8A/8B (43.650) to Lake Vermont Junction 7A/7B (85.697) Wotonga Angle Sig 22 (0.260) to Mt McLaren Mainline (60.124)	Other	DBCT HPCT Hial Creek Bidgerley Sth Walker Moorvale Millenium Peak Downs Carborough Dns Burton Isaac Plns Blair Athol Caval Ridge Restricted Access - Newlands Railing only Moranbah Nth Nth Goonyella Goonyella Riverside Restricted Access - Southern Railing only Saraji Lake Vermont Middlemount German Ck Oak Ck
20/05/2020 6:00	21/05/2020 18:00	Dalrymple Bay Pit 1 (0.000) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 1 (0.001) to Dalrymple Bay 8A/8B (3.055)	Mne/Prt Mtce	nil unloading DS1 & DS3 DBCT
20/05/2020 6:00	21/05/2020 18:00	Dalrymple Bay Unloader 3	Mne/Prt Mtce	nil unloading DS1 & DS3 DBCT
20/05/2020 6:00	21/05/2020 18:00	Dalrymple Bay Unloader 1	Mne/Prt Mtce	Nil unloading DS1 & DS3

Goonyella 18/05/2020 to 24/05/2020 cont..				
From	To	Asset	Activity	Operational Status
20/05/2020 7:00	20/05/2020 19:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil Access
20/05/2020 7:00	20/05/2020 19:00	Bidgerley Junction 7A/7B (6.325) to Hail Creek Balloon 101A (45.240)	Mne/Prt Mtce	Nil access to HCB.
20/05/2020 7:00	20/05/2020 19:00	Hail Creek Mine	Mne/Prt Mtce	
20/05/2020 7:00	20/05/2020 19:00	Hail Creek Balloon TLO	Mne/Prt Mtce	
20/05/2020 19:01	21/05/2020 18:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
20/05/2020 19:01	21/05/2020 18:00	Hail Creek Mine	Mne/Prt Mtce	
20/05/2020 19:01	21/05/2020 18:00	Hail Creek Balloon TLO	Mne/Prt Mtce	
21/05/2020 7:00	21/05/2020 12:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Ballast Mtce	
21/05/2020 18:00	21/05/2020 23:59	Coppabella 8C/8D Up Road (142.802) to Coppabella Mainline Up Road (144.145) Coppabella 9A/9B Down Road (142.752) to Coppabella Mainline Down Road (144.058) Coppabella Mainline Down Road (144.058) to Coppabella 10A/10B Down Road (145.369) Coppabella Mainline Up Road (144.145) to Coppabella 11C/11D Up Road (145.487)	Other	Restricted Access Coppabella Yard
22/05/2020 6:30	22/05/2020 18:30	Mallawa 9A/9B Down Road (168.280) to Wotonga 8A/8B Down Road (173.482)	BCM Major	
22/05/2020 7:00	22/05/2020 11:00	Waitara 7C Middle Road (98.155) to Waitara 12A/12B Middle Road (100.482)	Rail Repairs	
22/05/2020 7:30	22/05/2020 9:00	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 8C/8D Up Road (168.200) to Isacc Plains Junction 171.883 (171.895)	Ballast Mtce	Nil access Isaac Plains
22/05/2020 9:00	22/05/2020 14:30	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 8C/8D Up Road (168.200) to Isacc Plains Junction 171.883 (171.895)	Ballast Mtce	
22/05/2020 14:30	22/05/2020 16:00	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 8C/8D Up Road (168.200) to Isacc Plains Junction 171.883 (171.895)	Ballast Mtce	Nil access Isaac Plains
22/05/2020 16:00	22/05/2020 17:00	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 8C/8D Up Road (168.200) to Isacc Plains Junction 171.883 (171.895)	Ballast Mtce	

Goonyella 18/05/2020 to 24/05/2020 cont..				
From	To	Asset	Activity	Operational Status
22/05/2020 19:00	23/05/2020 1:00	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Broadlea 7A Down Road (155.938) to Broadlea 12C Down Road (158.275) Coppabella 45A/45B Up Road (147.780) to Carborough Downs Jct 7A/7B Up Road (160.772)	Rail Stress Mgmt	Nil access to CDB.
23/05/2020 8:30	24/05/2020 20:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	BCM Major	
23/05/2020 8:30	24/05/2020 20:30	Balook 7A/7B Up Road (74.598) to Wandoo 8C/8D Up Road (86.036)	BCM Major	
23/05/2020 8:50	23/05/2020 9:20	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	Ballast Mtce	
23/05/2020 10:05	23/05/2020 10:35	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
23/05/2020 14:20	23/05/2020 14:50	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
23/05/2020 17:55	23/05/2020 18:25	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
23/05/2020 19:00	24/05/2020 3:00	Broadlea 7A Down Road (155.938) to Carborough Downs Jct Sig 18 Down Road (160.474)	Rail Stress Mgmt	
23/05/2020 21:55	23/05/2020 22:25	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
24/05/2020 8:35	24/05/2020 9:05	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
24/05/2020 11:00	24/05/2020 11:30	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
24/05/2020 14:55	24/05/2020 15:25	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
24/05/2020 19:00	24/05/2020 19:30	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	BCM Major	
Goonyella 25/05/2020 to 31/05/2020				
From	To	Asset	Activity	Operational Status
25/05/2020 0:00	25/05/2020 23:59	Macarthur Balloon 10 Pts (2.117) to Macarthur Balloon_Sig 26 (5.093)	Mne/Prt Mtce	Nil train loading
25/05/2020 0:00	25/05/2020 23:59	Coppabella Mine	Mne/Prt Mtce	
25/05/2020 0:00	25/05/2020 23:59	Macarthur Balloon TLO	Mne/Prt Mtce	
26/05/2020 8:30	27/05/2020 22:30	Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	BCM Major	
26/05/2020 8:30	27/05/2020 22:30	Waitara 7A/7B Up Road (98.045) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.056) to Waitara Mainline Up Road (99.663)	BCM Major	
26/05/2020 9:00	26/05/2020 9:30	Balook ER1A Down Road (74.802) to Waitara 8A/8B Down Road (97.996)	Ballast Mtce	
26/05/2020 10:00	26/05/2020 10:30	Balook ER1A Down Road (74.802) to Waitara 8A/8B Down Road (97.996)	BCM Major	
26/05/2020 14:00	26/05/2020 14:30	Balook ER1A Down Road (74.802) to Waitara 8A/8B Down Road (97.996)	BCM Major	
26/05/2020 18:00	26/05/2020 18:30	Balook ER1A Down Road (74.802) to Waitara 8A/8B Down Road (97.996)	BCM Major	
26/05/2020 22:00	26/05/2020 22:30	Balook ER1A Down Road (74.802) to Waitara 8A/8B Down Road (97.996)	BCM Major	
27/05/2020 8:30	27/05/2020 9:00	Balook ER1A Down Road (74.802) to Waitara 8A/8B Down Road (97.996)	BCM Major	
27/05/2020 11:00	27/05/2020 11:30	Balook ER1A Down Road (74.802) to Waitara 8A/8B Down Road (97.996)	BCM Major	

Blackwater System Activity Summary

Blackwater 27/04/2020 to 03/05/2020				
From	To	Asset	Activity	Operational Status
9/02/2020 0:00	30/06/2020 23:59	Blackwater 45 Pts (0.582) to Koorligah Balloon_ER1A (4.110)	Info	*** INFORMATION ONLY - NETWORK RESTRICTION - CLOSED TO ELECTRIC TRAINS ***
13/02/2020 11:30	31/12/2020 23:59	South Gladstone Junction 1.191 (1.191) to South Gladstone Junction 527.508 (527.508)	Rail Repairs	
7/04/2020 0:01	30/06/2020 23:59	Blackwater 45 Pts (0.582) to Koorligah Balloon_ER1A (4.110)	Other	***KOORILGAH BALLOON RESTRICTED TO DIESEL HAULED TRAFFIC ONLY***
27/04/2020 2:00	27/04/2020 5:45	Grantleigh 7D/7C Down Road (68.239) to Tunnel 8B/8A Down Road (75.446) Tunnel 11B/11A Down Road (73.606) to Tunnel 11D/11C Up Road (73.705)	Other	
27/04/2020 2:00	27/04/2020 5:45	Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515)	Other	
27/04/2020 3:35	27/04/2020 16:35	Gladstone Powerhouse Junction 281A/B (2.495) to Golding 282A/B (6.729)	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD
27/04/2020 3:35	27/04/2020 16:35	RG Tanna Unloader 3	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD
27/04/2020 3:35	27/04/2020 16:35	RG Tanna Route J	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD
27/04/2020 5:00	27/04/2020 13:00	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Aldoga 8C/8D Up Road (555.765) to Aldoga 7A/7B Up Road (555.986) Yarwun 7A/7B Up Road (550.142) to Mt Larcom 11C/11D Up Road (564.711)	Other	
27/04/2020 5:30	28/04/2020 18:00	Memoooloo Junction 47.865 (47.865) to Rolleston Frame 1A/2A (108.567) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063)	Other	Nil Access Rolleston
27/04/2020 5:45	28/04/2020 18:00	Grantleigh ER1A Up Road (66.494) to Wallaroo ER1A Down Road (115.706) Windah Sig 16 Up Road (55.367) to Dingo 12B/12A Up Road (140.624) Windah Sig 18 Down Road (55.367) to Dingo 12D/12C Down Road (140.729)	Other	GT12-No stow ARO2-No stow TRP1-No stow
27/04/2020 5:45	28/04/2020 18:00	Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767) Tryphinia 8B/8A Down Road (130.201) to Dingo Sig 23 Down Road (143.269) Tryphinia 8D/8C Up Road (130.303) to Dingo Sig 25 Up Road (143.269)	Other	Nil Access to QR Passenger Platform

Blackwater 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
27/04/2020 6:00	28/04/2020 18:00	Burngrove Sig 18 (0.000) to Burngrove 12A/12B (0.360) Grantleigh 7D/7C Down Road (68.239) to Boonal Balloon Points 11A/11B Down Road (178.118) Kinrola Junction Sig 52P (0.000) to Rolleston Junction 103.721 (103.720) Lilyvale 8B/8A Pts (64.989) to Oaky Creek 8A/8B (77.208) Mt Miller 8A/8B Down Road (542.619) to Archer Sig 18 Down Road (615.018) Mt Miller 8C/8D Up Road (542.500) to Archer Sig 16 Up Road (615.018) Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282) Westwood ER1B Up Road (46.324) to Boonal Balloon Points 11C/11D Up Road (178.223)	Other	Full Moura Traffic Restricted Access GPCT Nil Access Blackwater mainline
27/04/2020 6:00	29/04/2020 13:00	Boonal Balloon ER1A (180.652) to Boonal TLO (182.042)	Mne/Prt Mtce	Nil train loading
27/04/2020 6:00	28/04/2020 18:00	Callemondah 282 A/B (534.120) to Callemondah 294 B Down Road (536.900) Callemondah 292 A (533.180) to Callemondah 201 B (533.259) Gladstone 194 (529.661) to Callemondah 294 B Up Road (536.724)	Other	Nil Access to QR Passenger Platform
27/04/2020 6:00	28/04/2020 18:00	Callemondah 292 A (533.180) to Callemondah 203 (533.449)	Other	
27/04/2020 6:00	28/04/2020 18:00	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.000) to Rocklands Sig 14 Down Road (1.085) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765) Rocklands_12 (0.001) to Rocklands 46 Pts (633.644)	Other	Nil Access to QR Passenger Platform
27/04/2020 6:00	28/04/2020 18:00	Gracemere Saleyards Tilt Train Junction (0.000) to Warren 102B Down Road (23.561) Rocklands Sig 13 Up Road (1.093) to Warren 10D/10C Up Road (25.267) Rocklands Sig 14 Down Road (1.093) to Warren 10B/10A Down Road (25.130)	Other	Nil Access to QR Passenger Platform
27/04/2020 6:00	28/04/2020 18:00	Burngrove Sig 18 (0.000) to Crew 12B/12A (8.946) Rangal 7B/7A Up Road (198.283) to Tolmies 12 Pts (203.335) Rangal_Sig 19 (0.000) to Tikardi 12A/12B (5.007) Sagittarius 10B/10A Down Road (192.023) to Rangal 7B/7A Up Road (198.283) Sagittarius 12B/12A Up Road (191.815) to Rangal 7B/7A Up Road (198.283)	Other	
27/04/2020 6:00	28/04/2020 18:00	Callemondah 219 (533.740) to Callemondah 259 (536.020)	Other	

Blackwater 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
27/04/2020 6:00	28/04/2020 18:00	Auckland Point 194 (0.200) to Gladstone 194 (529.661) Byellee Angle North (0.181) to Callemondah 296 (536.960) Callemondah 234 (0.001) to Callemondah 293B Up Road (536.318) Callemondah 282 A/B (10.236) to Raglan 11A/11B Up Road (583.954) Gladstone Powerhouse Junction 235 (2.190) to Gladstone Powerhouse Pit 1 (7.605) Gladstone Powerhouse Siding Junction (0.579) to Gladstone Powerhouse 277 B (534.800) Mt Miller Junction 0.160 (0.159) to Mt Miller 3B/2B Up Road (541.629) Parana Sig 56 Callemondah Short Line (3.847) to Raglan 12C/12D Down Road (583.979) South Gladstone_Junction 0.384 (0.383) to South Gladstone_170A (527.828) Yarwun 10B (9.128) to Mt Larcom Dead End Siding (566.712) Yarwun_Sig 56 (11.401) to Yarwun_11A/11B Down Rd (545.275)	Other	Nil Access DS1 Nil Access DS1 & DS2 Nil Access DS1, DS2 & DS3 Nil Access DS1, DS2 & DS3 Nil Access GPH Nil Access DS2 Nil Access DS3 Nil Access QAL Nil Access WICET Nil Access to QR Passenger Platform Nil access to PN Provisioning Nil access to QR Passenger Platform Restricted Access East End
27/04/2020 6:00	28/04/2020 18:00	Bajool ER2B/1B (0.285) to Archer ER1A Up Road (615.502) Epala Sig 13 Down Road (578.551) to Rocklands Sig 18 Down Road (631.942) Epala Sig 14 Up Road (578.551) to Rocklands Sig 16 Up Road (632.609) Gracemere Saleyards Tilt Train Junction (0.139) to Westwood ER1A Up Road (46.760) Rocklands Sig 24 Rockhampton Leg (0.070) to Rocklands Sig 16 Up Road (632.609) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (631.942) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765) Rocklands_12 (0.001) to Rocklands NI07 (635.700) Warren_Sig 22 (0.102) to Warren 45 Pts Up Road (25.542)	Other	Nil Access Stanwell Powerhouse Nil access to QR Passenger Platform
27/04/2020 6:00	28/04/2020 18:00	Edungalba ER2B Down Road (84.784) to Edungalba ER1A Down Road (85.162) Windah 7B/7A Up Road (57.724) to Duinga 11D/11C Up Road (102.827) Windah 7D/7C Down Road (57.828) to Duinga 11B/11A Down Road (102.713)	Other	
27/04/2020 6:00	28/04/2020 18:00	Aroona 7B/7A Up Road (96.365) to Blackwater 12B/12A Up Road (187.439) Aroona 7D/7C Down Road (96.468) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546) Duinga 10A Pts Up Road (104.103) to Bluff 8B/8A Up Road (171.024)	Other	Nil Access Boonal Balloon Nil Access to QR Passenger Platform Nil access to QR Passenger Platform

Blackwater 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
27/04/2020 6:00	28/04/2020 18:00	Blackwater 45 Pts (0.582) to Blackwater 10B/10A Up Road (188.726) Blackwater ER4C (0.052) to Blackwater 9B/9A Down Road (189.600) Boonal 7B/7A Up Road (181.379) to Rangal 7B/7A Up Road (198.283) Boonal 7D/7C Down Road (181.482) to Rangal 7B/7A Up Road (198.283) Burngrove Sig 18 (0.361) to Burngrove 12A/12B (202.282) Rangal 7B/7A Up Road (198.283) to Burngrove Sig 16 (202.642) Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	Other	Nil Access Curragh Balloon Nil Access Koorilgah Balloon Nil access to QR Passenger Platform
27/04/2020 6:00	28/04/2020 18:00	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549) Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064) Rangal_Sig 19 (0.258) to Rolleston Frame 1A/2A (107.063) Tikardi 12A/12B (5.007) to Rolleston Frame 1A/2A (107.063)	Other	Nil Access Boorgoon Balloon Nil Access Kinrola Balloon Nil Access Rolleston
27/04/2020 6:00	29/04/2020 13:00	Yarrabee Mine	Mne/Prt Mtce	
27/04/2020 6:00	29/04/2020 13:00	Boonal Balloon TLO	Mne/Prt Mtce	
27/04/2020 6:15	28/04/2020 18:00	Warren 7B/7A Up Road (27.363) to Windah 11D/11C Up Road (55.193) Warren 7D/7C Down Road (27.539) to Windah 11B/11A Down Road (55.124) Wycarbah ER1B Up Road (37.059) to Westwood ER1A Up Road (46.760)	Other	WWO2-No stow WWO3-No stow WWO1-No stow
27/04/2020 6:30	28/04/2020 18:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024) Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042) Dingo Sig 23 Down Road (143.270) to Blackwater 12D/12C Down Road (187.542) Dingo Sig 25 Up Road (143.270) to Blackwater 12B/12A Up Road (187.439)	Other	UMO1-No stow PAA1-No stow PAA2-No stow WLT2-No stow BLU4-No stow BLU4-No stow BLU3-No stow BLP3-No stow
27/04/2020 7:00	28/04/2020 18:00	Fernless Junction 35.527 (0.140) to Fernless Junction 35.880 (35.880) Fernless Junction 35.527 (0.140) to Wurba Junction 42.587 (42.586)	Other	
27/04/2020 7:00	27/04/2020 15:30	Callemondah 286 A/B (10.820) to Callemondah 287 (12.000) Callemondah 288 A/B (12.147) to Byellee Mainline (13.659) Parana 45B/45A (3.976) to Callemondah 294 B Down Road (536.900)	Other	Nil Access QAL
27/04/2020 7:00	27/04/2020 16:00	Yarwun 7C/7D Down Road (550.018) to Mt Larcom 11A/11B Down Road (564.851)	Other	Nil access to QR Passenger Platform Restricted Access East End
27/04/2020 7:00	27/04/2020 17:00	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Archer Sig 16 Up Road (615.020) to Archer 8C/8D Up Road (617.174)	Other	

Blackwater 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
27/04/2020 7:00	28/04/2020 12:00	Gregory Junction Mainline (61.515) to Gregory Mine_ER1A (66.127) Gregory Junction Northern Angle (0.358) to Gregory Junction 11 Pts (62.163)	Other	Nil access to GGY.
27/04/2020 7:45	27/04/2020 16:00	Callemondah 233B (0.000) to Callemondah 261 (536.180)	Other	
27/04/2020 7:45	28/04/2020 17:00	Bajool ER2B/1B (0.000) to Bajool Cattle Yard End of Line (605.674) Marmor Sig 16 Up Road (596.609) to Archer Sig 16 Up Road (615.018) Marmor Sig 18 Down Road (596.609) to Archer Sig 18 Down Road (615.018)	Other	
27/04/2020 8:15	28/04/2020 17:00	Callemondah 226 (533.780) to Callemondah 256 (535.890)	Other	
27/04/2020 8:15	28/04/2020 17:00	Callemondah 225 (533.890) to Callemondah 254 (535.880)	Other	CHD5-No stow CHD4-No stow CHD3-No stow CHD2-No stow CHD1-No stow
27/04/2020 8:30	27/04/2020 18:00	Gladstone Powerhouse Junction 217B (2.304) to Golding 206A/B (6.678)	Other	
27/04/2020 13:00	28/04/2020 8:00	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Aldoga 8C/8D Up Road (555.765) to Aldoga 7A/7B Up Road (555.986) Yarwun 7A/7B Up Road (550.142) to Mt Larcom 11C/11D Up Road (564.711)	Other	
27/04/2020 15:30	28/04/2020 18:00	Callemondah 286 A/B (10.820) to Callemondah 287 (12.000) Callemondah 288 A/B (12.147) to Byellee Mainline (13.659) Parana 45B/45A (3.976) to Callemondah 294 B Down Road (536.900)	Other	
27/04/2020 16:00	28/04/2020 11:00	Yarwun 7C/7D Down Road (550.018) to Mt Larcom 11A/11B Down Road (564.851)	Other	
28/04/2020 3:00	28/04/2020 15:00	Bajool 10 Pts Up Road (604.677) to Bajool 46A (605.489) Marmor Sig 16 Up Road (596.609) to Bajool Up Road Sig 26 (605.446)	Other	
28/04/2020 4:20	28/04/2020 18:00	(M) CC8A	Mne/Prt Mtce	
28/04/2020 4:20	28/04/2020 18:00	(P) CC19	Mne/Prt Mtce	
28/04/2020 4:20	28/04/2020 18:00	(R) CC24	Mne/Prt Mtce	
28/04/2020 6:00	28/04/2020 17:00	Raglan 11A/11B Up Road (583.955) to Marmor Sig 28 Up Road (594.469) Raglan 12A Pts Middle Road (584.116) to Raglan 7C Pts Middle Road (586.029) Raglan 2B/1B Up Road (584.795) to Raglan Dead End Siding (585.060)	Other	
28/04/2020 6:00	28/04/2020 17:00	Raglan 12C/12D Down Road (583.980) to Marmor Sig 21 Down Road (594.469)	Other	
28/04/2020 7:45	28/04/2020 16:00	Callemondah 214 (0.001) to Callemondah No.3 Arrival Road (535.062)	Other	
28/04/2020 8:00	28/04/2020 11:00	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Aldoga 8C/8D Up Road (555.765) to Aldoga 7A/7B Up Road (555.986) Yarwun 7A/7B Up Road (550.142) to Mt Larcom 11C/11D Up Road (564.711)	Other	
28/04/2020 18:00	28/04/2020 22:30	Rangal 7B/7A Up Road (198.283) to Tolmies 12 Pts (203.335)	Rail Stress Mgmt	

Blackwater 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
29/04/2020 5:30	29/04/2020 8:00	Windah 11B/11A Down Road (55.125) to Grantleigh 7D/7C Down Road (68.239)	Rail Stress Mgmt	
29/04/2020 6:00	29/04/2020 18:00	Gladstone QAL SDG_Unloader (2.030) to Gladstone QAL Pit 1 (3.415)	Mne/Prt Mtce	Nil unloading
29/04/2020 6:00	29/04/2020 18:00	Queensland Alumina Limited Unloader 1	Mne/Prt Mtce	Nil unloading
29/04/2020 6:00	29/04/2020 18:00	Queensland Alumina Limited Refinery	Mne/Prt Mtce	Nil unloading
29/04/2020 8:00	29/04/2020 11:00	Burngrove Sig 18 (0.000) to Crew 7B/7A (11.070) Crew 12B/12A (8.947) to Crew 7B/7A (11.070) Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282)	Other	not taken
30/04/2020 7:00	30/04/2020 10:00	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Other	
30/04/2020 7:30	30/04/2020 11:30	Ambrose 11C/11D Up Road (570.111) to Epala 7A/7B Up Road (577.835)	Rail Repairs	
30/04/2020 9:00	30/04/2020 14:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Re-Sleeper	
30/04/2020 12:00	30/04/2020 14:00	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Re-Sleeper	
1/05/2020 7:00	1/05/2020 10:00	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Other	
1/05/2020 7:00	1/05/2020 8:00	Memooloo Junction 47.865 (47.865) to Rolleston Junction 103.721 (103.720)	Turnout Renewal	
1/05/2020 7:30	1/05/2020 11:30	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191)	Re-Sleeper	
1/05/2020 12:05	1/05/2020 14:05	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Re-Sleeper	
2/05/2020 6:00	2/05/2020 12:00	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Rail Stress Mgmt	*** OS - Gregory, Oaky Creek, German Creek and Lake Vermont 0600-1200 ***
Blackwater 04/05/2020 to 10/05/2020				
From	To	Asset	Activity	Operational Status
4/05/2020 6:00	4/05/2020 7:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Re-Sleeper	
4/05/2020 6:30	4/05/2020 10:30	Dingo 12B/12A Up Road (140.625) to Umolo 11B/11A Up Road (148.423)	Rail Repairs	Nil Access to QR Passenger Platform
4/05/2020 7:30	4/05/2020 14:30	Westwood 12B/12A Up Road (45.293) to Windah 8D/8C Up Road (57.698)	Ballast Mtce	
5/05/2020 5:30	5/05/2020 7:30	Westwood 12B/12A Up Road (45.293) to Windah 8D/8C Up Road (57.698)	Ballast Mtce	
5/05/2020 6:30	5/05/2020 9:30	Sagittarius_Sig 19 (0.352) to Curragh ER1B (13.864)	Rail Repairs	*** OS - Nil Access Curragh 0630-0930 ***
5/05/2020 7:40	5/05/2020 8:40	Aldoga 9A/9B Down Road (557.298) to Mt Larcom 11A/11B Down Road (564.851)	Re-Sleeper	Nil access to QR Passenger Platform Restricted Access East End
5/05/2020 8:00	5/05/2020 17:00	Rocklands 8A Pts (0.143) to Rocklands 9A/9B Down Road (0.924) Rocklands 8C Pts Down Road (0.241) to Gracemere 12D/12C Down Road (4.122)	Other	
5/05/2020 8:30	5/05/2020 13:30	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Ballast Mtce	
5/05/2020 11:00	5/05/2020 13:00	Umolo 11B/11A Up Road (148.424) to Paranabal 12D/12C Up Road (156.520)	Rail Repairs	
6/05/2020 5:30	6/05/2020 7:30	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Ballast Mtce	
6/05/2020 6:00	6/05/2020 8:00	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Rail Stress Mgmt	*** OS - Restricted Access Gregory, Oaky Creek, German Creek and Lake Vermont 0600-0800 ***

Blackwater 04/05/2020 to 10/05/2020 cont..				
From	To	Asset	Activity	Operational Status
6/05/2020 6:00	6/05/2020 18:00	Gladstone QAL SDG_Unloader (2.030) to Gladstone QAL Pit 1 (3.415)	Mne/Prt Mtce	Nil unloading
6/05/2020 6:00	6/05/2020 18:00	Queensland Alumina Limited Unloader 1	Mne/Prt Mtce	Nil unloading
6/05/2020 6:00	6/05/2020 18:00	Queensland Alumina Limited Refinery	Mne/Prt Mtce	Nil unloading
6/05/2020 7:00	6/05/2020 9:00	Blackwater 7B/7A Down Road (189.700) to Rangal 11B/11A Down Road (195.259) Sagittarius 12B/12A Up Road (191.815) to Sagittarius 12D/12C Down Road (191.968) Sagittarius_Sig 19 (0.000) to Curragh 12 Pts (9.081)	Rail Repairs	*** OS - Restricted Access Curragh 0700-0900 ***
6/05/2020 7:30	6/05/2020 11:30	Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549) Gracemere 9B/9A Down Road (9.078) to Kabra 110B/A Down Road (18.388)	Rail Joint Mgmt	
6/05/2020 8:00	6/05/2020 17:00	Rocklands 8A Pts (0.143) to Rocklands 9A/9B Down Road (0.924) Rocklands 8C Pts Down Road (0.241) to Gracemere 12D/12C Down Road (4.122)	Other	
6/05/2020 12:30	6/05/2020 14:30	Gracemere 10B/10A Up Road (8.954) to Kabra 112B/A Up Road (18.387)	Ballast Mtce	
7/05/2020 6:00	7/05/2020 8:00	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Rail Stress Mgmt	*** OS - Restricted Access Gregory, Oaky Creek, German Creek and Lake Vermont 0600-0800 ***
7/05/2020 7:00	7/05/2020 11:30	Kabra 107B/A Up Road (20.850) to Wycarbah 12D/12C Up Road (36.210)	Rail Joint Mgmt	
7/05/2020 8:00	7/05/2020 17:00	Rocklands 8A Pts (0.143) to Rocklands 9A/9B Down Road (0.924) Rocklands 8C Pts Down Road (0.241) to Gracemere 12D/12C Down Road (4.122)	Other	
7/05/2020 8:00	7/05/2020 12:00	Callemondah 202 A (533.410) to Callemondah 213 B (533.579)	Turnout Mtce	
7/05/2020 12:15	7/05/2020 15:15	Warren 10B/10A Down Road (25.131) to Westwood 11B/11A Down Road (45.331)	Rail Joint Mgmt	
8/05/2020 7:00	8/05/2020 11:00	Callemondah 213 B (533.580) to Callemondah 219 (533.739)	Turnout Mtce	
8/05/2020 8:00	8/05/2020 17:00	Rocklands 8A Pts (0.143) to Rocklands 9A/9B Down Road (0.924) Rocklands 8C Pts Down Road (0.241) to Gracemere 12D/12C Down Road (4.122)	Other	
8/05/2020 11:30	8/05/2020 15:30	Callemondah 234 (0.001) to Callemondah 213 B (533.579)	Turnout Mtce	Nil Access DS1, DS2 & DS3 Nil Access GPH
8/05/2020 14:00	8/05/2020 16:00	Rocklands 9A/9B Down Road (0.924) to Gracemere 12D/12C Down Road (4.122)	Bridge Mtce	Nil Access to QR Passenger Platform
9/05/2020 6:00	10/05/2020 21:00	Rocklands 9A/9B Down Road (0.924) to Gracemere 12D/12C Down Road (4.122)	Bridge Mtce	
9/05/2020 6:00	10/05/2020 21:00	Rocklands Sig 23 Rockhampton Connection leg (0.765) to Rocklands 9A/9B Down Road (0.924) Rocklands Sig 25 Western Mainline Down Road (0.765) to Gracemere 12D/12C Down Road (4.122)	Bridge Mtce	Nil Access to QR Passenger Platform
9/05/2020 7:00	9/05/2020 18:00	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.000) to Gracemere 12D/12C Down Road (4.122) Rocklands_12 (0.001) to Rocklands 46 Pts (633.644)	Bridge Mtce	
10/05/2020 7:00	10/05/2020 18:00	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.000) to Gracemere 12D/12C Down Road (4.122) Rocklands_12 (0.001) to Rocklands 46 Pts (633.644)	Bridge Mtce	

Blackwater 11/05/2020 to 17/05/2020				
From	To	Asset	Activity	Operational Status
11/05/2020 7:00	11/05/2020 16:00	Rocklands 9A/9B Down Road (0.924) to Gracemere 12D/12C Down Road (4.122)	Bridge Mtce	
11/05/2020 8:00	11/05/2020 17:00	Rocklands 8A Pts (0.143) to Rocklands 9A/9B Down Road (0.924) Rocklands 8C Pts Down Road (0.241) to Gracemere 12D/12C Down Road (4.122)	Other	
11/05/2020 10:00	11/05/2020 12:00	Memooloo Junction 47.865 (47.865) to Starlee_78.740 (78.740)	Rail Repairs	
12/05/2020 5:05	12/05/2020 15:55	Gladstone Powerhouse Junction 209 Pts (2.602) to Golding 206A/B (6.678)	Mne/Prt Mtce	Nil unloading DS2 & G Route GLD
12/05/2020 5:05	12/05/2020 15:55	RG Tanna Unloader 2	Mne/Prt Mtce	Nil unloading DS2 & G Route GLD
12/05/2020 5:05	12/05/2020 15:55	RG Tanna Route G	Mne/Prt Mtce	Nil unloading DS2 & G Route GLD
12/05/2020 7:30	12/05/2020 13:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Level Xing Mtce	
12/05/2020 8:00	12/05/2020 15:00	Callemondah 214 (0.001) to Callemondah No.2 Arrival Road (534.620)	Turnout Mtce	
12/05/2020 8:30	12/05/2020 12:30	Mackenzie Sig 18P (0.000) to Ensham Balloon 102A (14.921)	OHLE Mtce	*** OS - Nil Access Ensham 0830-1230 ***
12/05/2020 8:30	12/05/2020 12:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042)	OHLE Mtce	Nil Access Ensham
12/05/2020 9:00	12/05/2020 15:00	Gladstone_175 (529.095) to Gladstone_180B (529.360)	Turnout Mtce	
13/05/2020 7:30	13/05/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	*** OS - Nil Access Boonal Balloon 0730-1130 ***
13/05/2020 7:30	13/05/2020 12:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce	
13/05/2020 7:30	13/05/2020 12:30	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce	
13/05/2020 7:30	13/05/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546)	OHLE Mtce	Nil Access Boonal Balloon
13/05/2020 9:00	13/05/2020 15:00	East End 9.700 (0.000) to East End Balloon (11.907)	Rail Repairs	
13/05/2020 10:45	13/05/2020 16:45	Bajool 7C/7D Down Road (606.280) to Archer 8A/8B Down Road (617.306)	Resurf - Major	
13/05/2020 11:00	13/05/2020 16:00	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Rail Repairs	
13/05/2020 12:30	13/05/2020 16:30	Sagittarius_Sig 19 (0.000) to Curragh ER1B (13.864)	OHLE Mtce	*** OS - Nil Access Curragh 1230-1630 ***
13/05/2020 12:30	13/05/2020 16:30	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon
14/05/2020 5:00	14/05/2020 9:00	Boorgoon 0.076 Junction (0.000) to Boorgoon TLO (4.197) Tikardi Loop (5.957) to Tikardi 7A/7B (6.906) Tikardi Mainline (5.957) to Kinrola Junction 11B/11A (11.025)	Rail Renewal	*** OS - Restricted Access Boorgoon, Kinrola and Rooleston 0500-0900 ***
14/05/2020 5:30	14/05/2020 7:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce	
14/05/2020 7:30	14/05/2020 16:00	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Ballast Mtce	
14/05/2020 7:30	14/05/2020 16:00	Aroona 7D/7C Down Road (96.468) to Duaringa 7D/7C Down Road (105.008) Duaringa 11B/11A Down Road (102.713) to Duaringa 11D/11C Up Road (102.827)	Ballast Mtce	
15/05/2020 7:30	15/05/2020 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	*** OS - Nil Access Kinrola 0730-1030 ***

Blackwater 11/05/2020 to 17/05/2020 cont..				
From	To	Asset	Activity	Operational Status
15/05/2020 7:30	15/05/2020 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
15/05/2020 8:15	15/05/2020 15:00	Comet 12 Pts (223.589) to Comet ER2C (224.474) Comet 12 Pts (223.589) to Comet ER2C (224.474)	Re-Sleeper	*** OS - Restricted Access Minerva 0815-1500 ***
15/05/2020 12:30	15/05/2020 16:30	Boorgoon 0.076 Junction (0.000) to Boorgoon TLO (4.197)	OHLE Mtce	*** OS - Nil Access Boorgoon 1230-1630 - OHLE Mtce***
15/05/2020 12:30	15/05/2020 16:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
16/05/2020 8:30	16/05/2020 16:30	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.000) to Gracemere 12D/12C Down Road (4.122) Rocklands_12 (0.001) to Rocklands 46 Pts (633.644)	Bridge Mtce	
16/05/2020 8:30	16/05/2020 16:30	Rocklands Sig 23 Rockhampton Connection leg (0.765) to Rocklands 9A/9B Down Road (0.924) Rocklands Sig 25 Western Mainline Down Road (0.765) to Gracemere 12D/12C Down Road (4.122)	Bridge Mtce	Nil Access to QR Passenger Platform
Blackwater 18/05/2020 to 24/05/2020				
From	To	Asset	Activity	Operational Status
18/05/2020 6:00	18/05/2020 8:00	Aroona 11B/11A Down Road (94.548) to Duaranga 7D/7C Down Road (105.008)	Ballast Mtce	
18/05/2020 7:30	18/05/2020 14:30	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.000) to Gracemere 12D/12C Down Road (4.122) Rocklands_12 (0.001) to Rocklands 46 Pts (633.644)	Turnout Mtce	*** OS - Nil Access Western Angle Rocklands ***
18/05/2020 7:30	18/05/2020 15:00	Callemondah 273 (534.300) to Gladstone Powerhouse 277 A (534.749)	Turnout Mtce	
19/05/2020 4:20	19/05/2020 15:55	RG Tanna Route B	Mne/Prt Mtce	
19/05/2020 5:00	19/05/2020 9:00	Blackwater 45 Pts (0.000) to Blackwater 10B/10A Up Road (0.582) Blackwater Up Road Sig 18 (187.760) to Blackwater 8B/8A Up Road (189.374)	Rail Repairs	*** OS - Restricted Access Koorilgah 0500-0900 ***
19/05/2020 7:30	19/05/2020 15:00	Callemondah 273 (534.300) to Gladstone Powerhouse 277 A (534.749)	Turnout Mtce	
19/05/2020 7:30	19/05/2020 8:30	Westwood 8B/8A Up Road (47.473) to Windah 8D/8C Up Road (57.698)	Resurf - Minor	
19/05/2020 8:00	19/05/2020 13:00	Comet 12 Pts (223.589) to Comet 7 Pts (224.449) Comet 12 Pts (223.589) to Comet ER2C (224.474)	Grinder	Nil Access to QR Passenger Platform
19/05/2020 9:00	19/05/2020 10:00	Westwood 7C/7B Down Road (47.503) to Windah 7D/7C Down Road (57.828)	Resurf - Minor	
20/05/2020 7:30	20/05/2020 13:30	Raglan 11A/11B Up Road (583.955) to Raglan 7A/7B Up Road (586.191) Raglan 2B/1B Up Road (584.795) to Raglan ER1A Up Road (585.056)	Rail Joint Mgmt	
20/05/2020 7:30	20/05/2020 15:30	Callemondah 215B (534.080) to Callemondah No.5 Arrival Road (535.037)	Turnout Mtce	
21/05/2020 7:30	21/05/2020 14:30	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Rail Joint Mgmt	
21/05/2020 8:00	21/05/2020 15:00	Mt Miller 8C/8D Up Road (542.850) to Yarwun Sig 16 Up Road (544.850)	Resurf - Minor	
21/05/2020 8:20	21/05/2020 10:20	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191)	Ballast Mtce	
24/05/2020 6:30	24/05/2020 18:30	Crew 7B/7A (11.070) to Fairhill 12B/12A (36.364)	Ballast Mtce	*** OS - Restricted Access Ensham, Gordonstone, Gregory, Oaky CK, Lake Vermont ***

Blackwater 25/05/2020 to 31/05/2020				
From	To	Asset	Activity	Operational Status
25/05/2020 5:30	25/05/2020 10:30	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Stress Mgmt	
25/05/2020 8:00	25/05/2020 15:00	Parana 8 Pts (522.938) to South Gladstone_170B (523.420)	Drainage Mtce	
26/05/2020 5:30	26/05/2020 10:30	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Stress Mgmt	
26/05/2020 8:30	26/05/2020 16:00	Gladstone_184 (528.358) to Gladstone 191A (529.194)	Turnout Mtce	
26/05/2020 8:30	26/05/2020 16:00	Gladstone 182B (528.251) to Gladstone_GY6 (529.299) Gladstone 191A (529.194) to Gladstone_192 (529.257)	Turnout Mtce	
27/05/2020 7:30	27/05/2020 8:30	Bajool 7C/7D Down Road (606.280) to Archer 8A/8B Down Road (617.306)	Re-Sleeper	
27/05/2020 8:00	27/05/2020 15:00	Parana 8 Pts (522.938) to South Gladstone_170B (523.420)	Drainage Mtce	
27/05/2020 8:30	27/05/2020 12:30	Gordonstone Balloon 12 Pts (0.000) to Yan Yan 7A/7B (7.759) Gordonstone Balloon 12 Pts (7.760) to Gordonstone Balloon ER1B (15.720)	OHLE Mtce	*** OS - Nil Access Gordonstone Balloon 0830-1230 ***
27/05/2020 8:30	27/05/2020 12:30	Gordonstone Balloon 12 Pts (7.759) to Gordonstone Balloon ER1B (14.281) Gordonstone Balloon 12 Pts (7.759) to Yan Yan 7A/7B (52.061)	OHLE Mtce	Nil Access Gordonstone Nil Access Gordonstone Balloon
27/05/2020 9:30	27/05/2020 12:00	Epala 12C/12D Up Road (575.753) to Raglan 11A/11B Up Road (583.954)	Re-Sleeper	other jobs
27/05/2020 12:30	27/05/2020 14:30	Epala 12C/12D Up Road (575.753) to Raglan 11A/11B Up Road (583.954)	Re-Sleeper	
28/05/2020 8:00	28/05/2020 15:00	Parana 8 Pts (522.938) to South Gladstone_170B (523.420)	Drainage Mtce	
28/05/2020 8:30	28/05/2020 10:00	Duaringa 11B/11A Down Road (102.714) to Duaringa 7D/7C Down Road (105.008)	Rail Repairs	
28/05/2020 10:30	28/05/2020 12:30	Duaringa 11B/11A Down Road (102.714) to Duaringa 7D/7C Down Road (105.008)	Rail Repairs	
30/05/2020 7:00	30/05/2020 16:00	Westwood 7C/7B Down Road (47.503) to Windah 11B/11A Down Road (55.124)	Re-Sleeper	
30/05/2020 7:00	30/05/2020 14:00	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Re-Sleeper	
30/05/2020 13:00	30/05/2020 17:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Re-Sleeper	Nil access to Bluff 4 and 5 roads
30/05/2020 14:00	30/05/2020 16:00	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Re-Sleeper	
31/05/2020 5:05	1/06/2020 15:55	Gladstone Powerhouse Junction 209 Pts (2.602) to Golding 206A/B (6.678)	Mne/Prt Mtce	Nil train unloading
31/05/2020 5:05	1/06/2020 15:55	RG Tanna Unloader 2	Mne/Prt Mtce	
31/05/2020 6:00	2/06/2020 10:00	Blackwater 45 Pts (0.582) to Blackwater Sig 52 (1.381) Callemondah 233B (0.000) to Callemondah 3C/2C (533.999) Mackenzie 12B/12A (23.043) to Yan Yan 12B/12A (49.927) Mt Miller 12A/12B Up Road (540.291) to Midgee 11C/11D Up Road (623.109) Mt Miller 12C/12D Down Road (540.192) to Midgee 11A/11B Down Road (623.210) Starlee_78.740 (78.740) to Rolleston Junction 103.721 (103.720) Wallaroo Sig 23 Down Road (116.174) to Sagittarius 12D/12C Down Road (191.968) Wallaroo Sig 25 Up Road (116.174) to Sagittarius 12B/12A Up Road (191.814)	Other	Full Moura Traffic Restricted Access GPCT Nil Access Blackwater Mainline

Moura System Activity Summary

Moura 27/04/2020 to 03/05/2020				
From	To	Asset	Activity	Operational Status
13/02/2020 11:30	31/12/2020 23:59	South Gladstone Junction 1.191 (1.191) to South Gladstone Junction 527.508 (527.508)	Rail Repairs	
27/04/2020 3:35	27/04/2020 16:35	Gladstone Powerhouse Junction 281A/B (2.495) to Golding 282A/B (6.729)	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD
27/04/2020 6:00	28/04/2020 18:00	Callemondah 282 A/B (534.120) to Callemondah 294 B Down Road (536.900) Callemondah 292 A (533.180) to Callemondah 201 B (533.259) Gladstone 194 (529.661) to Callemondah 294 B Up Road (536.724)	Other	Nil Access to QR Passenger Platform
27/04/2020 6:00	28/04/2020 18:00	Callemondah 292 A (533.180) to Callemondah 203 (533.449)	Other	
27/04/2020 6:00	28/04/2020 18:00	Callemondah 219 (533.740) to Callemondah 259 (536.020)	Other	
27/04/2020 6:00	28/04/2020 18:00	Auckland Point 194 (0.200) to Gladstone 194 (529.661) Byellee Angle North (0.181) to Callemondah 296 (536.960) Callemondah 234 (0.001) to Callemondah 293B Up Road (536.318) Callemondah 282 A/B (10.236) to Raglan 11A/11B Up Road (583.954) Gladstone Powerhouse Junction 235 (2.190) to Gladstone Powerhouse Pit 1 (7.605) Gladstone Powerhouse Siding Junction (0.579) to Gladstone Powerhouse 277 B (534.800) Mt Miller Junction 0.160 (0.159) to Mt Miller 3B/2B Up Road (541.629) Parana Sig 56 Callemondah Short Line (3.847) to Raglan 12C/12D Down Road (583.979) South Gladstone_Junction 0.384 (0.383) to South Gladstone_170A (527.828) Yarwun 10B (9.128) to Mt Larcom Dead End Siding (566.712) Yarwun_Sig 56 (11.401) to Yarwun_11A/11B Down Rd (545.275)	Other	Nil Access DS1 Nil Access DS1 & DS2 Nil Access DS1, DS2 & DS3 Nil Access DS1, DS2 & DS3 Nil Access GPH Nil Access DS2 Nil Access DS3 Nil Access QAL Nil Access WICET Nil Access to QR Passenger Platform Nil access to PN Provisioning Nil access to QR Passenger Platform Restricted Access East End
27/04/2020 7:00	27/04/2020 15:30	Callemondah 286 A/B (10.820) to Callemondah 287 (12.000) Callemondah 288 A/B (12.147) to Byellee Mainline (13.659) Parana 45B/45A (3.976) to Callemondah 294 B Down Road (536.900)	Other	Nil Access QAL
27/04/2020 7:45	27/04/2020 16:00	Callemondah 233B (0.000) to Callemondah 261 (536.180)	Other	
27/04/2020 8:15	28/04/2020 17:00	Callemondah 226 (533.780) to Callemondah 256 (535.890)	Other	
27/04/2020 8:15	28/04/2020 17:00	Callemondah 225 (533.890) to Callemondah 254 (535.880)	Other	CHD5-No stow CHD4-No stow CHD3-No stow CHD2-No stow CHD1-No stow

Moura 27/04/2020 to 03/05/2020 cont..				
From	To	Asset	Activity	Operational Status
27/04/2020 8:30	27/04/2020 18:00	Gladstone Powerhouse Junction 217B (2.304) to Golding 206A/B (6.678)	Other	
27/04/2020 15:30	28/04/2020 18:00	Callemondah 286 A/B (10.820) to Callemondah 287 (12.000) Callemondah 288 A/B (12.147) to Byellee Mainline (13.659) Parana 45B/45A (3.976) to Callemondah 294 B Down Road (536.900)	Other	
28/04/2020 7:45	28/04/2020 16:00	Callemondah 214 (0.001) to Callemondah No.3 Arrival Road (535.062)	Other	
29/04/2020 6:00	29/04/2020 18:00	Gladstone QAL SDG_Unloader (2.030) to Gladstone QAL Pit 1 (3.415)	Mne/Prt Mtce	Nil unloading
Moura 04/05/2020 to 10/05/2020				
From	To	Asset	Activity	Operational Status
4/05/2020 9:00	4/05/2020 13:30	Mt Rainbow 12 Pts (89.662) to Earlsfield 12A Pts (127.805)	Ballast Mtce	*** OS - Nil Access to & from Callide, Boundary Hill, Moura & Baralaba from 0800 to 1630 ***
4/05/2020 10:30	4/05/2020 15:00	Stirrat 12 Pts (39.394) to Mt Rainbow 12 Pts (89.661)	Ballast Mtce	*** OS - Nil Access to & from Callide, Boundary Hill, Moura & Baralaba from 0800 to 1630 ***
4/05/2020 11:15	4/05/2020 16:30	Byellee 9 Pts (13.925) to Stirrat 12 Pts (39.393)	Resurf - Minor	*** OS - Nil Access to & from Callide, Boundary Hill, Moura & Baralaba from 0800 to 1630 ***
5/05/2020 7:00	5/05/2020 11:00	Earlsfield 12A Pts (127.806) to Baralaba Junction Spur (186.550)	Ballast Mtce	*** OS - Restricted Access Moura and Baralaba 0700-1100 ***
6/05/2020 6:00	6/05/2020 18:00	Gladstone QAL SDG_Unloader (2.030) to Gladstone QAL Pit 1 (3.415)	Mne/Prt Mtce	Nil unloading
6/05/2020 7:00	6/05/2020 11:00	Dakenba Angle 2 (0.000) to Dakenba Up Road (16.080)	Ballast Mtce	*** OS - Nil Access Callide 0700-1100 ***
7/05/2020 8:00	7/05/2020 12:00	Callemondah 202 A (533.410) to Callemondah 213 B (533.579)	Turnout Mtce	
8/05/2020 7:00	8/05/2020 11:00	Callemondah 213 B (533.580) to Callemondah 219 (533.739)	Turnout Mtce	
8/05/2020 11:30	8/05/2020 15:30	Callemondah 234 (0.001) to Callemondah 213 B (533.579)	Turnout Mtce	Nil Access DS1, DS2 & DS3 Nil Access GPH
Moura 11/05/2020 to 17/05/2020				
From	To	Asset	Activity	Operational Status
12/05/2020 5:05	12/05/2020 15:55	Gladstone Powerhouse Junction 209 Pts (2.602) to Golding 206A/B (6.678)	Mne/Prt Mtce	Nil unloading DS2 & G Route GLD
12/05/2020 8:00	12/05/2020 15:00	Callemondah 214 (0.001) to Callemondah No.2 Arrival Road (534.620)	Turnout Mtce	
13/05/2020 6:00	13/05/2020 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil access
13/05/2020 6:00	13/05/2020 18:00	Dawson Mine	Mne/Prt Mtce	
13/05/2020 6:00	13/05/2020 18:00	Moura Mine TLO	Mne/Prt Mtce	
Moura 18/05/2020 to 24/05/2020				
From	To	Asset	Activity	Operational Status
18/05/2020 7:30	18/05/2020 15:00	Callemondah 273 (534.300) to Gladstone Powerhouse 277 A (534.749)	Turnout Mtce	
19/05/2020 7:30	19/05/2020 15:00	Callemondah 273 (534.300) to Gladstone Powerhouse 277 A (534.749)	Turnout Mtce	
20/05/2020 7:30	20/05/2020 15:30	Callemondah 215B (534.080) to Callemondah No.5 Arrival Road (535.037)	Turnout Mtce	

Moura 25/05/2020 to 31/05/2020				
From	To	Asset	Activity	Operational Status
25/05/2020 8:00	25/05/2020 15:00	Parana 8 Pts (522.938) to South Gladstone_170B (523.420)	Drainage Mtce	
25/05/2020 8:30	25/05/2020 15:00	Dumgree 12 Pts (107.484) to Dumgree 7 Pts (109.727)	External Require	Nil Access
26/05/2020 8:30	26/05/2020 16:00	Gladstone_184 (528.358) to Gladstone 191A (529.194)	Turnout Mtce	
26/05/2020 8:30	26/05/2020 16:00	Gladstone 182B (528.251) to Gladstone_GY6 (529.299) Gladstone 191A (529.194) to Gladstone_192 (529.257)	Turnout Mtce	
27/05/2020 8:00	27/05/2020 15:00	Parana 8 Pts (522.938) to South Gladstone_170B (523.420)	Drainage Mtce	
28/05/2020 8:00	28/05/2020 15:00	Parana 8 Pts (522.938) to South Gladstone_170B (523.420)	Drainage Mtce	
31/05/2020 5:05	1/06/2020 15:55	Gladstone Powerhouse Junction 209 Pts (2.602) to Golding 206A/B (6.678)	Mne/Prt Mtce	Nil train unloading
31/05/2020 6:00	2/06/2020 10:00	Blackwater 45 Pts (0.582) to Blackwater Sig 52 (1.381) Callemondah 233B (0.000) to Callemondah 3C/2C (533.999) Mackenzie 12B/12A (23.043) to Yan Yan 12B/12A (49.927) Mt Miller 12A/12B Up Road (540.291) to Midgee 11C/11D Up Road (623.109) Mt Miller 12C/12D Down Road (540.192) to Midgee 11A/11B Down Road (623.210) Starlee_78.740 (78.740) to Rolleston Junction 103.721 (103.720) Walleroo Sig 23 Down Road (116.174) to Sagittarius 12D/12C Down Road (191.968) Walleroo Sig 25 Up Road (116.174) to Sagittarius 12B/12A Up Road (191.814)	Other	Full Moura Traffic Restricted Access GPCT Nil Access Blackwater Mainline

Newlands System Activity Summary

Newlands 27/04/2020 to 03/05/2020				
From	To	Asset	Activity	Operational Status
5/04/2020 0:00	6/04/2021 23:59	Havilah ER1 (130.650) to Havilah Bad Order Siding (130.860)	Rail Repairs	
7/04/2020 17:00	8/04/2022 23:59	Birrallee Junction 93.411 (93.411) to Birrallee Dead End Siding (93.579)	Rail Repairs	
27/04/2020 7:00	27/04/2020 11:00	Aberdeen 12A/12B (36.045) to Binbee 7A/7B (44.452)	Rail Joint Mgmt	IR20-03153 Restricted access to SNA, NLD, MCN & BYW. Reduced access to GAP services.
27/04/2020 15:15	27/04/2020 16:00	Byerwen Interface Pt_0.225 (0.000) to Byerwen Balloon Loop_Bad Order Sidng Jct (5.202) Byerwen Junction_12A/12B (168.337) to Suttor Creek 12 Pts (179.097)	Mne/Prt Mtce	Nil access to BYW.
28/04/2020 8:30	28/04/2020 11:30	Sonoma Junction_SA23 (0.000) to Sonoma Bad Order Siding Junction (3.586)	Points Mtce	Nil access Sonoma Baloon
28/04/2020 8:30	28/04/2020 10:30	McNaughton Junction_10 Pts (78.310) to Birrallee 7A/7B (92.330)	Points Mtce	Restricted access to SNA, NLD & BYW. Restricted GAP access
Newlands 04/05/2020 to 10/05/2020				
From	To	Asset	Activity	Operational Status
4/05/2020 8:00	4/05/2020 11:00	McNaughton Junction_10 Pts (78.310) to Sonoma Junction 7 Pts (84.741)	Ballast Mtce	Restricted access to SNA, NLD, BYW and from GAP trains
6/05/2020 6:30	6/05/2020 18:30	Abbot Point 7D/7C (16.777) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
6/05/2020 6:30	6/05/2020 18:30	Abbot Point Unloader 1 Sig31	Mne/Prt Mtce	
6/05/2020 9:00	6/05/2020 13:30	Newlands Mainline 7A/7B (146.082) to Byerwen Junction_12A/12B (168.336)	Ballast Mtce	Nil access to BYW and from GAP access
7/05/2020 6:30	7/05/2020 18:30	Abbot Point 9B/9A (16.721) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
7/05/2020 6:30	7/05/2020 18:30	Abbot Point Unloader 2 Sig 32	Mne/Prt Mtce	
Newlands 11/05/2020 to 17/05/2020				
From	To	Asset	Activity	Operational Status
11/05/2020 8:00	11/05/2020 10:00	Collinsville 12 Pts (77.175) to McNaughton Junction_10 Pts (78.309)	Level Xing Mtce	Reduced access to MCN, SNA, BYW & NLD and from GAP trains.
11/05/2020 13:00	11/05/2020 17:00	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
12/05/2020 6:30	12/05/2020 17:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
12/05/2020 8:00	12/05/2020 12:00	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Resurf - Major	
13/05/2020 6:30	13/05/2020 17:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
14/05/2020 6:30	14/05/2020 17:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
15/05/2020 6:30	15/05/2020 12:00	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	

Newlands 18/05/2020 to 24/05/2020				
From	To	Asset	Activity	Operational Status
18/05/2020 7:00	18/05/2020 11:00	Armuna 7A/7B (23.148) to Armuna 12A/12B (24.776)	Rail Joint Mgmt	
19/05/2020 6:30	19/05/2020 10:30	Eaglefield Creek 12 Pts (201.909) to Eaglefield Creek 7 Pts (204.111) Suttor Creek 7 Pts (180.883) to North Goonyella Junction 7A/7B (211.890)	Rail Joint Mgmt	
19/05/2020 12:00	19/05/2020 16:00	Leichhardt Range 12 Pts (153.577) to Byerwen Junction_12A/12B (168.336) Leichhardt Range 12 Pts (153.577) to Leichhart Range 7 Pts (155.479)	Rail Joint Mgmt	
20/05/2020 8:30	20/05/2020 13:30	Durroburra NI02 (1157.600) to Kaili Sig 25 (1165.605) Durroburra Sig 51 (0.000) to Pring 7A/7B (2.707) Kaili Sig 23 (0.000) to Kaili 12A/12B (6.679) Merinda_9 (1156.917) to Durroburra NI02 (1157.600)	Turnout Mtce	
Newlands 25/05/2020 to 31/05/2020				
From	To	Asset	Activity	Operational Status
25/05/2020 7:30	25/05/2020 10:30	McNaughton_Sig 51 (78.501) to McNaughton TLO (85.830)	Other	Nil access to MCN.
25/05/2020 8:00	25/05/2020 11:00	Durroburra Sig 51 (0.000) to Pring 7A/7B (2.707)	Bridge Mtce	
25/05/2020 11:30	25/05/2020 14:30	McNaughton Junction_10 Pts (78.310) to Birralee 7A/7B (92.330) Sonoma Junction_SA23 (0.000) to Sonoma Bad Order Siding Junction (3.586)	Ballast Mtce	Nil access to SNA.
25/05/2020 14:00	25/05/2020 17:00	Durroburra Sig 51 (0.000) to Pring 7A/7B (2.707)	Bridge Mtce	
27/05/2020 7:30	27/05/2020 11:30	Kaili 7B/7C (6.894) to Abbot Point Staging 12B/12A (14.776)	Level Xing Mtce	Reduced access Abbot point (both unloaders)
27/05/2020 11:30	27/05/2020 15:30	Kaili Sig 23 (0.000) to Kaili 12A/12B (6.679)	Level Xing Mtce	

Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins										WC	27/04/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May		
JC01	0:01	2:09	MTCE								
JC02	0:20	2:29	MTCE								
JC03	0:40	2:49	MTCE								
JC04	1:00	3:09	MTCE								
JC05	1:20	3:29	MTCE								
JC06	1:40	3:49	MTCE								
JC07	2:00	4:09	MTCE								
JC08	2:20	4:29	MTCE								
JC09	2:40	4:49									
JC10	3:00	5:09	MTCE								
JC11	3:20	5:29	MTCE								
JC12	3:40	5:49	MTCE	MTCE							
JC13	4:00	6:09	MTCE								
JC14	4:20	6:29	MTCE								
JC15	4:40	6:49	MTCE								
JC16	5:00	7:09	MTCE								
JC17	5:20	7:29	MTCE								
JC18	5:40	7:49	MTCE								
JC19	6:00	8:09	MTCE								
JC20	6:20	8:29	MTCE								
JC21	6:40	8:49	MTCE			MTCE					
JC22	7:00	9:09	MTCE			MTCE	MTCE				
JC23	7:20	9:29	MTCE			MTCE	MTCE				
JC24	7:40	9:49	MTCE		MTCE	MTCE	MTCE				
JC25	8:00	10:09	MTCE				MTCE				
JC26	8:20	10:29	MTCE								
JC27	8:40	10:49	MTCE								
JC28	9:00	11:09					MTCE				
JC29	9:20	11:29	MTCE				MTCE				
JC30	9:40	11:49	MTCE				MTCE				
JC31	10:00	12:09	MTCE								
JC32	10:20	12:29	MTCE								
JC33	10:40	12:49	MTCE				MTCE				
JC34	11:00	13:09	MTCE			MTCE				MTCE	
JC35	11:20	13:29	MTCE			MTCE					
JC36	11:40	13:49	MTCE			MTCE				MTCE	
JC37	12:00	14:09	MTCE	MTCE		MTCE			MTCE		
JC38	12:20	14:29				MTCE			MTCE		
JC39	12:40	14:49	MTCE								
JC40	13:00	15:09	MTCE								
JC41	13:20	15:29	MTCE								
JC42	13:40	15:49	MTCE								
JC43	14:00	16:09	MTCE						MTCE		
JC44	14:20	16:29	MTCE								
JC45	14:40	16:49	MTCE								
JC46	15:00	17:09	MTCE								
JC47	15:20	17:29	MTCE								
JC48	15:40	17:49	MTCE								
JC49	16:00	18:09	MTCE								
JC50	16:20	18:29	MTCE								
JC51	16:40	18:49	MTCE								
JC52	17:00	19:09	MTCE								
JC53	17:20	19:29	MTCE								
JC54	17:40	19:49	MTCE								
JC55	18:00	20:09	MTCE								
JC56	18:20	20:29	MTCE								
JC57	18:40	20:49	MTCE								
JC58	19:00	21:09	MTCE								
JC59	19:20	21:29	MTCE								
JC60	19:40	21:49	MTCE								
JC61	20:00	22:09	MTCE								
JC62	20:20	22:29	MTCE								
JC63	20:40	22:49	MTCE								
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49	MTCE								
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49	MTCE								
JC70	23:00	1:09	MTCE								
JC71	23:20	1:29									
JC72	23:40	1:49	MTCE								
Vacant paths	415	8	70	71	63	64	69	70			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	89	64	2	1	9	8	3	2			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	27/04/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May		
CJ01	8:30	8:50		MTCE							
CJ02	11:10	11:30	MTCE	MTCE							
CJ03	13:50	14:20	MTCE	MTCE							
CJ04	16:30	16:50	MTCE	MTCE							
CJ05	19:10	19:30	MTCE								
CJ06	21:50	22:20	MTCE	MTCE							
CJ07	0:30	0:50	MTCE								
CJ08	3:10	3:30	MTCE								
CJ09	5:50	6:10									
CJ10	7:20	7:40		MTCE							
CJ11	10:00	10:20		MTCE							
CJ12	12:40	13:00	MTCE	MTCE							
CJ13	15:20	15:40	MTCE								
CJ14	18:00	18:20	MTCE								MTCE
CJ15	20:40	21:00	MTCE								MTCE
CJ16	23:20	23:40	MTCE	MTCE						MTCE	MTCE
CJ17	2:00	2:20	MTCE			MTCE				MTCE	
CJ18	4:40	5:00				MTCE					
CJ19	5:30	5:55				MTCE					
CJ20	7:30	7:55	MTCE								
CJ21	9:30	9:50	MTCE	MTCE							
CJ22	11:30	11:50	MTCE	MTCE							
CJ23	13:30	14:00	MTCE								
CJ24	15:30	15:55	MTCE								MTCE
CJ25	17:30	17:50	MTCE								MTCE
CJ26	19:30	19:50	MTCE								MTCE
CJ27	21:30	22:05	MTCE	MTCE							MTCE
CJ28	23:30	0:01	MTCE				MTCE				
CJ29	1:30	1:50	MTCE	MTCE							MTCE
CJ30	3:30	3:50	MTCE	MTCE							MTCE
CJ31	4:10	6:45	MTCE	MTCE							MTCE
CJ32	6:34	9:25									MTCE
CJ33	8:58	12:15									MTCE
CJ34	11:25	14:45									MTCE
CJ35	13:46	17:25	MTCE								MTCE
CJ36	16:00	20:15	MTCE	MTCE							MTCE
CJ37	18:34	22:45	MTCE								MTCE
CJ38	21:58	1:25									MTCE
CJ39	23:22	4:15	MTCE								
CJ40	1:46	8:29	MTCE								
CJ41	5:17	11:09	MTCE								
CJ42	7:41	13:39	MTCE								
CJ43	10:05	16:29	MTCE								
CJ44	12:29	18:59									
CJ45	14:53	21:49	MTCE								
CJ46	17:17	0:19									
CJ47	19:41	3:09	MTCE								
CJ48	21:05	5:39	MTCE								MTCE
CJ49	0:29	2:58	MTCE								MTCE
CJ50	2:53	3:38	MTCE								MTCE
CJ51	2:45	4:58									
CJ52	3:25	5:38									
CJ53	4:25	6:38	MTCE								
CJ54	5:25	7:38	MTCE								
CJ55	6:45	8:58	MTCE								
CJ56	7:25	9:38	MTCE								
CJ57	8:45	10:58	MTCE								
CJ58	9:25	11:38									
CJ59	11:05	13:18	MTCE								
CJ60	11:25	13:38									
CJ61	12:45	14:58									
CJ62	13:45	15:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58	MTCE								
CJ66	17:25	19:38	MTCE								
CJ67	18:45	20:58	MTCE								
CJ68	19:25	21:38	MTCE								
CJ69	20:25	22:38	MTCE								
CJ70	21:45	23:58	MTCE								
CJ71	22:45	0:58									
CJ72	23:25	1:38	MTCE								
Vacant paths	406	20	56	65	63	64	69	69			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	98	52	16	7	9	8	3	3			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	4/05/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	4-May	5-May	6-May	7-May	8-May	9-May	10-May		
JC01	0:01	2:09				MTCE			MTCE		
JC02	0:20	2:29									
JC03	0:40	2:49							MTCE		
JC04	1:00	3:09				MTCE			MTCE		
JC05	1:20	3:29				MTCE					
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29				MTCE			MTCE		
JC09	2:40	4:49				MTCE			MTCE		
JC10	3:00	5:09				MTCE			MTCE		
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29				MTCE			MTCE		
JC15	4:40	6:49				MTCE			MTCE		
JC16	5:00	7:09				MTCE			MTCE		
JC17	5:20	7:29				MTCE					
JC18	5:40	7:49									
JC19	6:00	8:09	MTCE	MTCE					MTCE		
JC20	6:20	8:29	MTCE	MTCE		MTCE			MTCE		
JC21	6:40	8:49	MTCE			MTCE			MTCE		
JC22	7:00	9:09				MTCE					
JC23	7:20	9:29					MTCE		MTCE		
JC24	7:40	9:49		MTCE		MTCE	MTCE				
JC25	8:00	10:09	MTCE	MTCE		MTCE	MTCE		MTCE		
JC26	8:20	10:29	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
JC27	8:40	10:49	MTCE		MTCE	MTCE		MTCE			
JC28	9:00	11:09			MTCE	MTCE		MTCE			
JC29	9:20	11:29			MTCE			MTCE	MTCE		
JC30	9:40	11:49		MTCE	MTCE			MTCE			
JC31	10:00	12:09	MTCE		MTCE	MTCE		MTCE	MTCE		
JC32	10:20	12:29		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
JC33	10:40	12:49			MTCE	MTCE	MTCE	MTCE	MTCE		
JC34	11:00	13:09		MTCE	MTCE	MTCE	MTCE		MTCE		
JC35	11:20	13:29		MTCE	MTCE	MTCE			MTCE	MTCE	
JC36	11:40	13:49	MTCE		MTCE				MTCE		
JC37	12:00	14:09	MTCE		MTCE				MTCE		
JC38	12:20	14:29				MTCE	MTCE	MTCE			
JC39	12:40	14:49				MTCE	MTCE		MTCE	MTCE	
JC40	13:00	15:09	MTCE		MTCE		MTCE	MTCE			
JC41	13:20	15:29	MTCE		MTCE		MTCE	MTCE			
JC42	13:40	15:49			MTCE	MTCE		MTCE	MTCE		
JC43	14:00	16:09			MTCE	MTCE			MTCE		
JC44	14:20	16:29			MTCE	MTCE		MTCE	MTCE		
JC45	14:40	16:49				MTCE	MTCE	MTCE			
JC46	15:00	17:09				MTCE	MTCE	MTCE	MTCE		
JC47	15:20	17:29			MTCE	MTCE					
JC48	15:40	17:49	MTCE		MTCE			MTCE			
JC49	16:00	18:09			MTCE			MTCE			
JC50	16:20	18:29	MTCE		MTCE			MTCE	MTCE		
JC51	16:40	18:49			MTCE			MTCE			
JC52	17:00	19:09				MTCE					
JC53	17:20	19:29			MTCE	MTCE		MTCE	MTCE		
JC54	17:40	19:49			MTCE			MTCE	MTCE		
JC55	18:00	20:09					MTCE				
JC56	18:20	20:29			MTCE	MTCE			MTCE		
JC57	18:40	20:49			MTCE	MTCE			MTCE		
JC58	19:00	21:09			MTCE				MTCE		
JC59	19:20	21:29				MTCE		MTCE	MTCE		
JC60	19:40	21:49				MTCE		MTCE			
JC61	20:00	22:09			MTCE						
JC62	20:20	22:29			MTCE						
JC63	20:40	22:49						MTCE			
JC64	21:00	23:09							MTCE		
JC65	21:20	23:29			MTCE			MTCE			
JC66	21:40	23:49			MTCE			MTCE			
JC67	22:00	0:09									
JC68	22:20	0:29			MTCE			MTCE			
JC69	22:40	0:49			MTCE						
JC70	23:00	1:09						MTCE			
JC71	23:20	1:29						MTCE			
JC72	23:40	1:49			MTCE			MTCE			
Available Network paths		334	58	63	38	37	61	38	38		
Timetabled		0	0	0	0	0	0	0	0		
MTCE unavailable		170	13	9	34	35	11	34	34		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	4/05/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	4-May	5-May	6-May	7-May	8-May	9-May	10-May		
CJ01	8:30	8:50									
CJ02	11:10	11:30							MTCE		
CJ03	13:50	14:20				MTCE			MTCE		
CJ04	16:30	16:50				MTCE			MTCE		
CJ05	19:10	19:30				MTCE					
CJ06	21:50	22:20				MTCE					
CJ07	0:30	0:50									
CJ08	3:10	3:30							MTCE		
CJ09	5:50	6:10						MTCE	MTCE		
CJ10	7:20	7:40				MTCE			MTCE		
CJ11	10:00	10:20				MTCE					
CJ12	12:40	13:00									
CJ13	15:20	15:40								MTCE	
CJ14	18:00	18:20								MTCE	
CJ15	20:40	21:00						MTCE		MTCE	
CJ16	23:20	23:40				MTCE					
CJ17	2:00	2:20				MTCE					
CJ18	4:40	5:00									
CJ19	5:30	5:55								MTCE	
CJ20	7:30	7:55	MTCE							MTCE	
CJ21	9:30	9:50	MTCE	MTCE		MTCE				MTCE	
CJ22	11:30	11:50	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE	
CJ23	13:30	14:00		MTCE		MTCE			MTCE	MTCE	
CJ24	15:30	15:55			MTCE	MTCE			MTCE	MTCE	
CJ25	17:30	17:50								MTCE	
CJ26	19:30	19:50	MTCE			MTCE	MTCE			MTCE	
CJ27	21:30	22:05	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
CJ28	23:30	0:01	MTCE	MTCE					MTCE		
CJ29	1:30	1:50		MTCE			MTCE	MTCE	MTCE	MTCE	MTCE
CJ30	3:30	3:50			MTCE	MTCE	MTCE		MTCE		
CJ31	4:10	6:45						MTCE			MTCE
CJ32	8:34	9:25	MTCE								
CJ33	8:58	12:15	MTCE					MTCE		MTCE	
CJ34	11:25	14:45	MTCE					MTCE		MTCE	
CJ35	13:46	17:25			MTCE			MTCE	MTCE		MTCE
CJ36	16:00	20:15			MTCE			MTCE	MTCE		MTCE
CJ37	18:34	22:45	MTCE					MTCE	MTCE		MTCE
CJ38	21:58	1:25	MTCE			MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
CJ39	23:22	4:15			MTCE				MTCE	MTCE	
CJ40	1:46	8:29						MTCE		MTCE	
CJ41	5:17	11:09						MTCE			
CJ42	7:41	13:39						MTCE			MTCE
CJ43	10:05	16:29				MTCE					
CJ44	12:29	18:59			MTCE					MTCE	MTCE
CJ45	14:53	21:49						MTCE			MTCE
CJ46	17:17	0:19						MTCE			MTCE
CJ47	19:41	3:09	MTCE					MTCE			
CJ48	21:05	5:39						MTCE		MTCE	MTCE
CJ49	0:29	2:58	MTCE			MTCE			MTCE	MTCE	
CJ50	2:53	3:38	MTCE			MTCE			MTCE	MTCE	
CJ51	2:45	4:58				MTCE	MTCE			MTCE	
CJ52	3:25	5:38				MTCE	MTCE				MTCE
CJ53	4:25	6:38				MTCE			MTCE	MTCE	
CJ54	5:25	7:38				MTCE			MTCE	MTCE	MTCE
CJ55	6:45	8:58				MTCE				MTCE	
CJ56	7:25	9:38				MTCE					
CJ57	8:45	10:58				MTCE					MTCE
CJ58	9:25	11:38								MTCE	
CJ59	11:05	13:18								MTCE	
CJ60	11:25	13:38				MTCE					
CJ61	12:45	14:58				MTCE				MTCE	
CJ62	13:45	15:58				MTCE				MTCE	
CJ63	14:45	16:58				MTCE				MTCE	
CJ64	15:25	17:38				MTCE				MTCE	
CJ65	16:45	18:58								MTCE	
CJ66	17:25	19:38									
CJ67	18:45	20:58				MTCE					
CJ68	19:25	21:38				MTCE					
CJ69	20:25	22:38									
CJ70	21:45	23:58								MTCE	
CJ71	22:45	0:58				MTCE				MTCE	
CJ72	23:25	1:38				MTCE					
Vacant Paths		349	58	66	45	37	63	44	36		
Timetabled		0	0	0	0	0	0	0	0		
MTCE unavailable		155	14	6	27	35	9	28	36		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC 11/05/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
JIL - COB	ex JIL	COB	11-May	12-May	13-May	14-May	15-May	16-May	17-May	
JC01	0:01	2:09		MTCE	MTCE					
JC02	0:20	2:29		MTCE			MTCE			
JC03	0:40	2:49		MTCE			MTCE			
JC04	1:00	3:09					MTCE			
JC05	1:20	3:29			MTCE					
JC06	1:40	3:49			MTCE					
JC07	2:00	4:09		MTCE	MTCE					
JC08	2:20	4:29		MTCE			MTCE			
JC09	2:40	4:49								
JC10	3:00	5:09								
JC11	3:20	5:29			MTCE					
JC12	3:40	5:49			MTCE					
JC13	4:00	6:09			MTCE					
JC14	4:20	6:29								
JC15	4:40	6:49								
JC16	5:00	7:09			MTCE					
JC17	5:20	7:29			MTCE					
JC18	5:40	7:49					MTCE			
JC19	6:00	8:09								
JC20	6:20	8:29			MTCE					
JC21	6:40	8:49	MTCE		MTCE					
JC22	7:00	9:09	MTCE		MTCE					
JC23	7:20	9:29	MTCE	MTCE	MTCE					
JC24	7:40	9:49		MTCE						
JC25	8:00	10:09		MTCE						
JC26	8:20	10:29		MTCE						
JC27	8:40	10:49	MTCE	MTCE						
JC28	9:00	11:09	MTCE	MTCE	MTCE					
JC29	9:20	11:29	MTCE	MTCE	MTCE					
JC30	9:40	11:49			MTCE					
JC31	10:00	12:09			MTCE	MTCE				
JC32	10:20	12:29		MTCE		MTCE				
JC33	10:40	12:49		MTCE		MTCE				
JC34	11:00	13:09		MTCE	MTCE					
JC35	11:20	13:29		MTCE	MTCE					
JC36	11:40	13:49								
JC37	12:00	14:09								
JC38	12:20	14:29			MTCE	MTCE				
JC39	12:40	14:49		MTCE	MTCE	MTCE				
JC40	13:00	15:09		MTCE	MTCE	MTCE				
JC41	13:20	15:29		MTCE	MTCE	MTCE				
JC42	13:40	15:49		MTCE	MTCE				MTCE	
JC43	14:00	16:09		MTCE						
JC44	14:20	16:29								
JC45	14:40	16:49								
JC46	15:00	17:09		MTCE	MTCE					
JC47	15:20	17:29		MTCE	MTCE					
JC48	15:40	17:49		MTCE			MTCE			
JC49	16:00	18:09					MTCE			
JC50	16:20	18:29			MTCE					
JC51	16:40	18:49		MTCE	MTCE					
JC52	17:00	19:09		MTCE	MTCE					
JC53	17:20	19:29		MTCE						
JC54	17:40	19:49		MTCE	MTCE					
JC55	18:00	20:09			MTCE					
JC56	18:20	20:29	MTCE		MTCE	MTCE				
JC57	18:40	20:49				MTCE	MTCE	MTCE		
JC58	19:00	21:09		MTCE		MTCE	MTCE	MTCE		
JC59	19:20	21:29	MTCE	MTCE			MTCE	MTCE		
JC60	19:40	21:49	MTCE							
JC61	20:00	22:09	MTCE							
JC62	20:20	22:29	MTCE			MTCE				
JC63	20:40	22:49		MTCE		MTCE	MTCE	MTCE		
JC64	21:00	23:09		MTCE		MTCE	MTCE	MTCE		
JC65	21:20	23:29		MTCE			MTCE	MTCE		
JC66	21:40	23:49	MTCE	MTCE						
JC67	22:00	0:09	MTCE	MTCE						
JC68	22:20	0:29	MTCE			MTCE				
JC69	22:40	0:49				MTCE	MTCE	MTCE		
JC70	23:00	1:09				MTCE	MTCE	MTCE		
JC71	23:20	1:29		MTCE			MTCE	MTCE		
JC72	23:40	1:49	MTCE	MTCE						
Vacant Paths	378	57	35	40	56	56	63	71		
Timetabled	0	0	0	0	0	0	0	0		
MTCEunavailable	126	15	37	32	16	16	9	1		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains								
	MTCE	Path unavailable due network maintenance.								
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.								

Loaded Path Availability - Goonyella System 350 mins										WC 11/05/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
COB-JIL	ex COB	JIL	11-May	12-May	13-May	14-May	15-May	16-May	17-May	
CJ01	8:30	8:50		MTCE						
CJ02	11:10	11:30		MTCE			MTCE	MTCE	MTCE	
CJ03	13:50	14:20		MTCE	MTCE		MTCE	MTCE	MTCE	
CJ04	16:30	16:50			MTCE		MTCE	MTCE	MTCE	
CJ05	19:10	19:30								
CJ06	21:50	22:20			MTCE					
CJ07	0:30	0:50								
CJ08	3:10	3:30								
CJ09	5:50	6:10								
CJ10	7:20	7:40					MTCE			
CJ11	10:00	10:20					MTCE			
CJ12	12:40	13:00					MTCE			
CJ13	15:20	15:40								
CJ14	18:00	18:20								
CJ15	20:40	21:00					MTCE			
CJ16	23:20	23:40					MTCE			
CJ17	2:00	2:20					MTCE			
CJ18	4:40	5:00	MTCE							
CJ19	5:30	5:55	MTCE							
CJ20	7:30	7:55	MTCE				MTCE			
CJ21	9:30	9:50					MTCE			
CJ22	11:30	11:50								
CJ23	13:30	14:00								
CJ24	15:30	15:55	MTCE	MTCE	MTCE					
CJ25	17:30	17:50	MTCE	MTCE	MTCE					
CJ26	19:30	19:50	MTCE	MTCE	MTCE			MTCE		
CJ27	21:30	22:05		MTCE	MTCE			MTCE		
CJ28	23:30	0:01					MTCE	MTCE		
CJ29	1:30	1:50					MTCE	MTCE		
CJ30	3:30	3:50	MTCE	MTCE						
CJ31	4:10	6:45	MTCE				MTCE	MTCE		
CJ32	6:34	9:25	MTCE	MTCE	MTCE	MTCE				
CJ33	8:58	12:15	MTCE	MTCE	MTCE	MTCE				
CJ34	11:25	14:45			MTCE					
CJ35	13:46	17:25								
CJ36	16:00	20:15							MTCE	
CJ37	18:34	22:45					MTCE	MTCE	MTCE	
CJ38	21:58	1:25		MTCE	MTCE	MTCE				
CJ39	23:22	4:15		MTCE	MTCE					
CJ40	1:46	8:29		MTCE						
CJ41	5:17	11:09		MTCE			MTCE			
CJ42	7:41	13:39		MTCE						
CJ43	10:05	16:29								
CJ44	12:29	18:59					MTCE			
CJ45	14:53	21:49					MTCE			
CJ46	17:17	0:19		MTCE	MTCE					
CJ47	19:41	3:09		MTCE	MTCE					
CJ48	21:05	5:39								
CJ49	0:29	2:58								
CJ50	2:53	3:38					MTCE			
CJ51	2:45	4:58		MTCE	MTCE					
CJ52	3:25	5:38		MTCE						
CJ53	4:25	6:38		MTCE						
CJ54	5:25	7:38	MTCE				MTCE			
CJ55	6:45	8:58	MTCE				MTCE			
CJ56	7:25	9:38		MTCE	MTCE	MTCE	MTCE	MTCE		
CJ57	8:45	10:58		MTCE		MTCE	MTCE	MTCE	MTCE	
CJ58	9:25	11:38		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
CJ59	11:05	13:18		MTCE	MTCE					MTCE
CJ60	11:25	13:38		MTCE						
CJ61	12:45	14:58	MTCE							
CJ62	13:45	15:58	MTCE	MTCE			MTCE	MTCE	MTCE	
CJ63	14:45	16:58		MTCE			MTCE	MTCE	MTCE	
CJ64	15:25	17:38		MTCE			MTCE	MTCE	MTCE	
CJ65	16:45	18:58		MTCE	MTCE					
CJ66	17:25	19:38	MTCE				MTCE			
CJ67	18:45	20:58	MTCE							
CJ68	19:25	21:38	MTCE					MTCE	MTCE	MTCE
CJ69	20:25	22:38	MTCE	MTCE				MTCE	MTCE	MTCE
CJ70	21:45	23:58		MTCE				MTCE	MTCE	MTCE
CJ71	22:45	0:58		MTCE						
CJ72	23:25	1:38								
Vacant paths	368	53	41	34	56	56	60	68		
Timetabled	0	0	0	0	0	0	0	0		
MTCEunavailable	136	19	31	38	16	16	12	4		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains								
	MTCE	Path unavailable due network maintenance.								
	19:25	Path available with altered arrival time as shown.								

Empty Path Availability - Goonyella System 300 mins										WC 18/05/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	18-May	19-May	20-May	21-May	22-May	23-May	24-May		
JC01	0:01	2:09				MTCE					
JC02	0:20	2:29				MTCE					
JC03	0:40	2:49				MTCE			MTCE		
JC04	1:00	3:09				MTCE			MTCE		
JC05	1:20	3:29				MTCE			MTCE		
JC06	1:40	3:49				MTCE			MTCE		
JC07	2:00	4:09				MTCE					
JC08	2:20	4:29				MTCE					
JC09	2:40	4:49				MTCE					
JC10	3:00	5:09				MTCE			MTCE		
JC11	3:20	5:29				MTCE			MTCE		
JC12	3:40	5:49				MTCE			MTCE		
JC13	4:00	6:09				MTCE			MTCE		
JC14	4:20	6:29				MTCE			MTCE		
JC15	4:40	6:49				MTCE					
JC16	5:00	7:09				MTCE					
JC17	5:20	7:29				MTCE					
JC18	5:40	7:49			MTCE	MTCE					
JC19	6:00	8:09	MTCE		MTCE	MTCE			MTCE		
JC20	6:20	8:29	MTCE		MTCE	MTCE			MTCE		
JC21	6:40	8:49	MTCE		MTCE	MTCE			MTCE		
JC22	7:00	9:09			MTCE	MTCE					
JC23	7:20	9:29			MTCE	MTCE			MTCE		
JC24	7:40	9:49			MTCE	MTCE		MTCE	MTCE		
JC25	8:00	10:09	MTCE	MTCE	MTCE	MTCE		MTCE			
JC26	8:20	10:29	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
JC27	8:40	10:49	MTCE		MTCE	MTCE		MTCE	MTCE		
JC28	9:00	11:09			MTCE	MTCE		MTCE	MTCE		
JC29	9:20	11:29			MTCE	MTCE		MTCE	MTCE		
JC30	9:40	11:49			MTCE	MTCE			MTCE		
JC31	10:00	12:09			MTCE	MTCE			MTCE		
JC32	10:20	12:29			MTCE	MTCE		MTCE	MTCE		
JC33	10:40	12:49		MTCE	MTCE	MTCE		MTCE			
JC34	11:00	13:09			MTCE	MTCE		MTCE			
JC35	11:20	13:29			MTCE	MTCE		MTCE			
JC36	11:40	13:49			MTCE	MTCE			MTCE		
JC37	12:00	14:09			MTCE	MTCE			MTCE		
JC38	12:20	14:29			MTCE	MTCE			MTCE		
JC39	12:40	14:49			MTCE	MTCE		MTCE	MTCE		
JC40	13:00	15:09			MTCE	MTCE		MTCE			
JC41	13:20	15:29			MTCE	MTCE		MTCE			
JC42	13:40	15:49			MTCE	MTCE		MTCE	MTCE		
JC43	14:00	16:09			MTCE	MTCE		MTCE	MTCE		
JC44	14:20	16:29			MTCE	MTCE		MTCE	MTCE		
JC45	14:40	16:49			MTCE	MTCE		MTCE			
JC46	15:00	17:09			MTCE	MTCE			MTCE		
JC47	15:20	17:29	MTCE		MTCE	MTCE			MTCE		
JC48	15:40	17:49			MTCE	MTCE			MTCE		
JC49	16:00	18:09		MTCE	MTCE	MTCE		MTCE			
JC50	16:20	18:29		MTCE	MTCE	MTCE		MTCE			
JC51	16:40	18:49		MTCE	MTCE	MTCE		MTCE			
JC52	17:00	19:09			MTCE	MTCE		MTCE	MTCE		
JC53	17:20	19:29		MTCE	MTCE	MTCE		MTCE	MTCE		
JC54	17:40	19:49			MTCE	MTCE		MTCE	MTCE		
JC55	18:00	20:09			MTCE			MTCE	MTCE		
JC56	18:20	20:29			MTCE			MTCE	MTCE		
JC57	18:40	20:49			MTCE			MTCE	MTCE		
JC58	19:00	21:09			MTCE			MTCE	MTCE		
JC59	19:20	21:29			MTCE			MTCE	MTCE		
JC60	19:40	21:49			MTCE			MTCE	MTCE		
JC61	20:00	22:09	MTCE		MTCE			MTCE			
JC62	20:20	22:29			MTCE			MTCE			
JC63	20:40	22:49		MTCE	MTCE			MTCE			
JC64	21:00	23:09			MTCE	MTCE		MTCE	MTCE		
JC65	21:20	23:29		MTCE	MTCE			MTCE	MTCE		
JC66	21:40	23:49		MTCE	MTCE	MTCE			MTCE	MTCE	
JC67	22:00	0:09			MTCE						
JC68	22:20	0:29			MTCE						
JC69	22:40	0:49		MTCE	MTCE			MTCE			
JC70	23:00	1:09		MTCE	MTCE			MTCE	MTCE		
JC71	23:20	1:29			MTCE			MTCE			
JC72	23:40	1:49			MTCE						
Vacant Paths			301	64	61	17	71	39	32		
Timetabled			0	0	0	0	0	0	0		
MTCEunavailable			203	8	11	55	55	1	33	40	
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC 18/05/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	18-May	19-May	20-May	21-May	22-May	23-May	24-May		
CJ01	8:30	8:50				MTCE					MTCE
CJ02	11:10	11:30				MTCE					MTCE
CJ03	13:50	14:20				MTCE					MTCE
CJ04	16:30	16:50				MTCE					
CJ05	19:10	19:30				MTCE					
CJ06	21:50	22:20				MTCE					
CJ07	0:30	0:50				MTCE					MTCE
CJ08	3:10	3:30				MTCE					MTCE
CJ09	5:50	6:10				MTCE					MTCE
CJ10	7:20	7:40				MTCE					MTCE
CJ11	10:00	10:20				MTCE					
CJ12	12:40	13:00			MTCE	MTCE					
CJ13	15:20	15:40			MTCE	MTCE					
CJ14	18:00	18:20			MTCE	MTCE					MTCE
CJ15	20:40	21:00			MTCE	MTCE					MTCE
CJ16	23:20	23:40			MTCE	MTCE					MTCE
CJ17	2:00	2:20			MTCE	MTCE					MTCE
CJ18	4:40	5:00			MTCE	MTCE					MTCE
CJ19	5:30	5:55			MTCE	MTCE					
CJ20	7:30	7:55	MTCE		MTCE	MTCE					
CJ21	9:30	9:50			MTCE	MTCE					
CJ22	11:30	11:50			MTCE	MTCE					MTCE
CJ23	13:30	14:00			MTCE	MTCE					MTCE
CJ24	15:30	15:55	MTCE		MTCE	MTCE		MTCE	MTCE		
CJ25	17:30	17:50	MTCE		MTCE	MTCE		MTCE	MTCE		
CJ26	19:30	19:50	MTCE		MTCE	MTCE		MTCE	MTCE		
CJ27	21:30	22:05			MTCE	MTCE					
CJ28	23:30	0:01			MTCE	MTCE			MTCE		
CJ29	1:30	1:50			MTCE	MTCE			MTCE		
CJ30	3:30	3:50	MTCE		MTCE	MTCE		MTCE	MTCE		MTCE
CJ31	4:10	4:45	MTCE		MTCE	MTCE		MTCE	MTCE		MTCE
CJ32	6:34	6:25			MTCE	MTCE			MTCE		MTCE
CJ33	8:58	12:15			MTCE	MTCE					MTCE
CJ34	11:25	14:45			MTCE	MTCE	MTCE				MTCE
CJ35	13:46	17:25			MTCE	MTCE					MTCE
CJ36	16:00	20:15			MTCE	MTCE					MTCE
CJ37	18:34	22:45			MTCE	MTCE			MTCE		
CJ38	21:58	1:25			MTCE	MTCE			MTCE		
CJ39	23:22	4:15			MTCE	MTCE		MTCE	MTCE		MTCE
CJ40	1:46	8:29			MTCE	MTCE			MTCE		MTCE
CJ41	5:17	11:09			MTCE	MTCE			MTCE		MTCE
CJ42	7:41	13:39			MTCE	MTCE			MTCE		MTCE
CJ43	10:05	16:29		MTCE	MTCE	MTCE					MTCE
CJ44	12:29	18:59		MTCE	MTCE	MTCE					MTCE
CJ45	14:53	21:49			MTCE	MTCE			MTCE		MTCE
CJ46	17:17	0:19			MTCE	MTCE			MTCE		MTCE
CJ47	19:41	3:09			MTCE	MTCE			MTCE		MTCE
CJ48	21:05	5:39			MTCE	MTCE			MTCE		MTCE
CJ49	0:29	2:58			MTCE	MTCE					MTCE
CJ50	2:53	3:38			MTCE						MTCE
CJ51	2:45	4:58			MTCE				MTCE		MTCE
CJ52	3:25	5:38			MTCE				MTCE		
CJ53	4:25	6:38			MTCE						MTCE
CJ54	5:25	7:38			MTCE						MTCE
CJ55	6:45	8:58			MTCE						MTCE
CJ56	7:25	9:38			MTCE				MTCE		MTCE
CJ57	8:45	10:58			MTCE	MTCE			MTCE		MTCE
CJ58	9:25	11:38			MTCE				MTCE		MTCE
CJ59	11:05	13:18			MTCE				MTCE		MTCE
CJ60	11:25	13:38			MTCE	MTCE					MTCE
CJ61	12:45	14:58			MTCE						
CJ62	13:45	15:58			MTCE						
CJ63	14:45	16:58			MTCE				MTCE		MTCE
CJ64	16:25	17:38		MTCE	MTCE				MTCE		MTCE
CJ65	16:45	18:58			MTCE				MTCE		MTCE
CJ66	17:25	19:38			MTCE				MTCE		MTCE
CJ67	18:45	20:58		MTCE	MTCE				MTCE		MTCE
CJ68	19:25	21:38		MTCE	MTCE				MTCE		MTCE
CJ69	20:25	22:38			MTCE						
CJ70	21:45	23:58			MTCE						
CJ71	22:45	0:58			MTCE						
CJ72	23:25	1:38			MTCE						MTCE
Vacant Paths			310	66	67	11	21	71	43	31	
Timetabled			0	0	0	0	0	0	0	0	
MTCEunavailable			194	6	5	61	51	1	29	41	
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC 25/05/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	25-May	26-May	27-May	28-May	29-May	30-May	31-May		
J20L01	0:01	2:09			MTCE						
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09			MTCE						
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09			MTCE						
J20L08	2:20	4:29									
J20L09	2:40	4:49			MTCE						
J20L10	3:00	5:09									
J20L11	3:20	5:29			MTCE						
J20L12	3:40	5:49			MTCE						
J20L13	4:00	6:09									
J20L14	4:20	6:29									
J20L15	4:40	6:49			MTCE						
J20L16	5:00	7:09			MTCE						
J20L17	5:20	7:29		MTCE							
J20L18	5:40	7:49									
J20L19	6:00	8:09			MTCE						
J20L20	6:20	8:29									
J20L21	6:40	8:49			MTCE						
J20L22	7:00	9:09	MTCE			MTCE					
J20L23	7:20	9:29	MTCE		MTCE	MTCE					
J20L24	7:40	9:49		MTCE	MTCE						
J20L25	8:00	10:09	MTCE	MTCE		MTCE					
J20L26	8:20	10:29	MTCE		MTCE						
J20L27	8:40	10:49		MTCE							
J20L28	9:00	11:09		MTCE	MTCE						
J20L29	9:20	11:29									
J20L30	9:40	11:49		MTCE	MTCE						
J20L31	10:00	12:09		MTCE	MTCE	MTCE					
J20L32	10:20	12:29				MTCE					
J20L33	10:40	12:49		MTCE	MTCE						
J20L34	11:00	13:09			MTCE						
J20L35	11:20	13:29		MTCE							
J20L36	11:40	13:49		MTCE							
J20L37	12:00	14:09			MTCE						
J20L38	12:20	14:29		MTCE	MTCE						
J20L39	12:40	14:49									
J20L40	13:00	15:09		MTCE							
J20L41	13:20	15:29		MTCE	MTCE						
J20L42	13:40	15:49									
J20L43	14:00	16:09			MTCE	MTCE					
J20L44	14:20	16:29		MTCE	MTCE						
J20L45	14:40	16:49									
J20L46	15:00	17:09			MTCE						
J20L47	15:20	17:29		MTCE							
J20L48	15:40	17:49			MTCE						
J20L49	16:00	18:09		MTCE	MTCE						
J20L50	16:20	18:29		MTCE							
J20L51	16:40	18:49			MTCE						
J20L52	17:00	19:09		MTCE	MTCE						
J20L53	17:20	19:29		MTCE							
J20L54	17:40	19:49			MTCE						
J20L55	18:00	20:09			MTCE	MTCE					
J20L56	18:20	20:29		MTCE		MTCE	MTCE				
J20L57	18:40	20:49			MTCE						
J20L58	19:00	21:09		MTCE		MTCE	MTCE				
J20L59	19:20	21:29				MTCE					
J20L60	19:40	21:49		MTCE	MTCE		MTCE				
J20L61	20:00	22:09			MTCE	MTCE	MTCE				
J20L62	20:20	22:29									
J20L63	20:40	22:49		MTCE		MTCE	MTCE				
J20L64	21:00	23:09		MTCE	MTCE		MTCE				
J20L65	21:20	23:29									
J20L66	21:40	23:49		MTCE		MTCE					
J20L67	22:00	0:09					MTCE				
J20L68	22:20	0:29					MTCE				
J20L69	22:40	0:49		MTCE			MTCE				
J20L70	23:00	1:09		MTCE			MTCE				
J20L71	23:20	1:29									
J20L72	23:40	1:49		MTCE				MTCE			
Available Network paths	414	68	44	38	57	63	72	72			
MTP unavailable	0	0	0	0	0	0	0	0	0	0	0
MTCE unavailable	90	4	28	34	15	9	0	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins											WC 25/05/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	25-May	26-May	27-May	28-May	29-May	30-May	31-May			
DB101	8:30	8:50			MTCE							
DB102	11:10	11:30	MTCE									
DB103	13:50	14:20	MTCE					MTCE				
DB104	16:30	16:50					MTCE					
DB105	19:10	19:30			MTCE	MTCE						
DB106	21:50	22:20			MTCE							
DB107	0:30	0:50				MTCE						
DB108	3:10	3:30				MTCE	MTCE					
DB109	5:50	6:10			MTCE		MTCE					
DB201	7:20	7:40				MTCE						
DB202	10:00	10:20										
DB203	12:40	13:00										
DB204	15:20	15:40					MTCE					
DB205	18:00	18:20										
DB206	20:40	21:00			MTCE	MTCE						
DB207	23:20	23:40				MTCE						
DB208	2:00	2:20			MTCE							
DB209	4:40	5:00			MTCE			MTCE				
DB301	5:30	5:55										
DB302	7:30	7:55					MTCE					
DB303	9:30	9:50					MTCE					
DB304	11:30	11:50					MTCE					
DB305	13:30	14:00					MTCE					
DB306	15:30	15:55			MTCE							
DB307	17:30	17:50				MTCE	MTCE	MTCE				
DB308	19:30	19:50			MTCE	MTCE						
DB309	21:30	22:05				MTCE						
DB310	23:30	0:01			MTCE							
DB311	1:30	1:50										
DB312	3:30	3:50			MTCE				MTCE			
HP101	4:10	6:45										
HP102	6:34	9:25					MTCE					
HP103	8:58	12:15										
HP104	11:25	14:45	MTCE	MTCE	MTCE	MTCE						
HP105	13:46	17:25			MTCE	MTCE						
HP106	16:00	20:15			MTCE							
HP107	18:34	22:45										
HP108	21:58	1:25			MTCE							
HP109	23:22	4:15				MTCE			MTCE			
HP110	1:46	8:29						MTCE				
HP201	5:17	11:09					MTCE					
HP202	7:41	13:39										
HP203	10:05	16:29					MTCE					
HP204	12:29	18:59			MTCE							
HP205	14:53	21:49			MTCE							
HP206	17:17	0:19										
HP207	19:41	3:09			MTCE							
HP208	21:05	5:39			MTCE				MTCE			
HP209	0:29	2:58			MTCE	MTCE						
HP210	2:53	3:38							MTCE			
C20B01	2:45	4:58					MTCE					
C20B02	3:25	5:38										
C20B03	4:25	6:38										
C20B04	5:25	7:38					MTCE					
C20B05	6:45	8:58					MTCE					
C20B06	7:25	9:38					MTCE	MTCE				
C20B07	8:45	10:58	MTCE				MTCE					
C20B08	9:25	11:38			MTCE	MTCE						
C20B09	11:05	13:18										
C20B10	11:25	13:38			MTCE	MTCE						
C20B11	12:45	14:58				MTCE	MTCE					
C20B12	13:45	15:58										
C20B13	14:45	16:58			MTCE	MTCE						
C20B14	15:25	17:38			MTCE	MTCE						
C20B15	16:45	18:58										
C20B16	17:25	19:38			MTCE	MTCE						
C20B17	18:45	20:58				MTCE	MTCE	MTCE	MTCE			
C20B18	19:25	21:38			MTCE	MTCE	MTCE					
C20B19	20:25	22:38			MTCE		MTCE	MTCE	MTCE			
C20B20	21:45	23:58			MTCE		MTCE	MTCE	MTCE			
C20B21	22:45	0:58			MTCE			MTCE	MTCE			
C20B22	23:25	1:38						MTCE	MTCE			
Available Network paths	119	21	13	10	13	18	22	22				
Available System paths	295	47	31	28	44	45	50	50				
Total Available paths	414	68	44	38	57	63	72	72				
MTP unavailable	0	0	0	0	0	0	0	0	0	0	0	
MTCE unavailable	90	4	28	34	15	9	0	0	0	0	0	
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered arrival time as shown.										

Blackwater Pathing

Empty Path Availability - Blackwater System 320 mins											WC		27/04/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
Bluff-Cah	ex Bluff	Bluff	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May				
BCB01	0:00	5:20	MTCE	MTCE									
BCB02	0:15	5:35	MTCE	MTCE									
BCB03	0:30	5:50		MTCE									
BCB04	0:45	6:05		MTCE									
BCB05	1:00	6:20		MTCE									
BCB06	1:15	6:35		MTCE									
BCB07	1:30	6:50		MTCE									
BCB08	1:45	7:05	MTCE	MTCE									
BCB09	2:00	7:20	MTCE	MTCE									
BCB10	2:15	7:35	MTCE	MTCE									
BCB11	2:30	7:50	MTCE	MTCE									
BCB12	2:45	8:05	MTCE	MTCE									
BCB13	3:00	8:20	MTCE	MTCE			MTP						
BCB14	3:15	8:35	MTCE	MTCE			MTP						
BCB15	3:30	8:50	MTCE	MTCE			MTP						
BCB16	3:45	9:05	MTCE	MTCE			MTP						
BCB17	4:00	9:20	MTCE	MTCE									
BCB18	4:15	9:35	MTCE	MTCE									
BCB19	4:30	9:50	MTCE	MTCE									
BCB20	4:45	10:05	MTCE	MTCE	MTCE								
BCB21	5:00	10:20	MTCE	MTCE	MTCE								
BCB22	5:15	10:35	MTCE	MTCE	MTCE								
BCB23	5:30	10:50	MTCE	MTCE									
BCB24	5:45	11:05	MTCE	MTCE			MTCE						
BCB25	6:00	11:20	MTCE	MTCE			MTCE						
BCB26	6:15	11:35	MTCE	MTCE			MTCE						
BCB27	6:30	11:50	MTCE	MTCE	MTCE								
BCB28	6:45	12:05	MTCE	MTCE				MTCE					
BCB29	7:00	12:20	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE					
BCB30	7:15	12:35	MTCE	MTCE	MTCE	MTCE	MTCE						
BCB31	7:30	12:50	MTCE	MTCE	MTCE	MTCE	MTCE						
BCB32	7:45	13:05	MTCE	MTCE	MTCE	MTCE	MTCE						
BCB33	8:00	13:20	MTCE	MTCE			MTCE	MTCE					
BCB34	8:15	13:35	MTCE	MTCE				MTCE					
BCB35	8:30	13:50	MTCE	MTCE				MTCE					
BCB36	8:45	14:05	MTCE	MTCE	MTCE								
BCB37	9:00	14:20	MTCE	MTCE	MTCE	MTCE							
BCB38	9:15	14:35	MTCE	MTCE	MTCE	MTCE	MTP						
BCB39	9:30	14:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE					
BCB40	9:45	15:05	MTCE	MTCE			MTCE	MTCE					
BCB41	10:00	15:20	MTCE	MTCE			MTCE						
BCB42	10:15	15:35	MTCE	MTCE									
BCB43	10:30	15:50	MTCE	MTCE				MTCE					
BCB44	10:45	16:05	MTCE	MTCE			MTCE	MTCE					
BCB45	11:00	16:20	MTCE	MTCE			MTCE	MTCE					
BCB46	11:15	16:35	MTCE	MTCE			MTCE						
BCB47	11:30	16:50	MTCE	MTCE									
BCB48	11:45	17:05	MTCE	MTCE			MTCE	MTCE					
BCB49	12:00	17:20	MTCE	MTCE			MTCE	MTCE					
BCB50	12:15	17:35	MTCE	MTCE				MTCE					
BCB51	12:30	17:50	MTCE	MTCE			MTCE						
BCB52	12:45	18:05	MTCE	MTCE									
BCB53	13:00	18:20	MTCE	MTCE									
BCB54	13:15	18:35	MTCE	MTCE									
BCB55	13:30	18:50	MTCE	MTCE									
BCB56	13:45	19:05	MTCE	MTCE									
BCB57	14:00	19:20	MTCE	MTCE									
BCB58	14:15	19:35	MTCE	MTCE									
BCB59	14:30	19:50	MTCE	MTCE									
BCB60	14:45	20:05	MTCE	MTCE									
BCB61	15:00	20:20	MTCE	MTCE									
BCB62	15:15	20:35	MTCE	MTCE									
BCB63	15:30	20:50	MTCE	MTCE									
BCB64	15:45	21:05	MTCE	MTCE									
BCB65	16:00	21:20	MTCE	MTCE									
BCB66	16:15	21:35	MTCE	MTCE									
BCB67	16:30	21:50	MTCE	MTCE									
BCB68	16:45	22:05	MTCE	MTCE									
BCB69	17:00	22:20	MTCE				MTP						
BCB70	17:15	22:35	MTCE				MTP						
BCB71	17:30	22:50	MTCE				MTP						
BCB72	17:45	23:05	MTCE										
BCB73	18:00	23:20	MTCE										
BCB74	18:15	23:35	MTCE										
BCB75	18:30	23:50	MTCE										
BCB76	18:45	0:05	MTCE										
BCB77	19:00	0:20	MTCE										
BCB78	19:15	0:35	MTCE										
BCB79	19:30	0:50	MTCE										
BCB80	19:45	1:05	MTCE										
BCB81	20:00	1:20	MTCE										
BCB82	20:15	1:35	MTCE										
BCB83	20:30	1:50	MTCE										
BCB84	20:45	2:05	MTCE	MTCE									
BCB85	21:00	2:20	MTCE										
BCB86	21:15	2:35	MTCE										
BCB87	21:30	2:50	MTCE										
BCB88	21:45	3:05	MTCE										
BCB89	22:00	3:20	MTCE										
BCB90	22:15	3:35	MTCE										
BCB91	22:30	3:50	MTCE				MTP						
BCB92	22:45	4:05	MTCE				MTP						
BCB93	23:00	4:20	MTCE				MTP						
BCB94	23:15	4:35	MTCE										
BCB95	23:30	4:50	MTCE										
BCB96	23:45	5:05	MTCE										
Vacant paths	456	5	27	77	74	81	96	96					
Timetabled	7	8	1	1	5	1	2	0	0				
MTCE unavailable	168	65	55	13	14	10	1	0					
MTP	19	25											

Loaded Path Availability - Blackwater System 370 mins													WC		27/04/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN						
Bluff-Cah	ex Bluff	Cah	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May						
BBC01	0:10	6:20		MTCE											
BBC02	0:30	6:40		MTCE											
BBC03	0:50	7:00		MTCE	MTP										
BBC04	1:10	7:20	MTCE	MTCE	MTCE										
BBC05	1:30	7:40		MTCE											
BBC06	1:50	8:00		MTCE											
BBC07	2:10	8:20		MTCE											
BBC08	2:30	8:40		MTCE											
BBC09	2:50	9:00	MTCE	MTCE							MTP				
BBC10	3:10	9:20	MTCE	MTCE											
BBC11	3:30	9:40	MTCE	MTCE											
BBC12	3:50	10:00	MTCE	MTCE							MTP				
BBC13	4:10	10:20	MTCE	MTCE							MTCE	MTCE			
BBC14	4:30	10:40	MTCE	MTCE								MTCE			
BBC15	4:50	11:00	MTCE	MTCE								MTCE			
BBC16	5:10	11:20	MTCE	MTCE											
BBC17	5:30	11:40	MTCE	MTCE	MTCE	MTCE									
BBC18	5:50	12:00	MTCE	MTCE											
BBC19	6:10	12:20	MTCE	MTCE								MTCE			
BBC20	6:30	12:40	MTCE	MTCE	MTCE	MTCE									
BBC21	6:50	13:00	MTCE	MTCE							MTCE				
BBC22	7:10	13:20	MTCE	MTCE							MTCE				
BBC23	7:30	13:40	MTCE	MTCE								MTCE			
BBC24	7:50	14:00	MTCE	MTCE	MTCE										
BBC25	8:10	14:20	MTCE	MTCE	MTCE										
BBC26	8:30	14:40	MTCE	MTCE	MTCE	MTCE					MTCE				
BBC27	8:50	15:00	MTCE	MTCE							MTCE				
BBC28	9:10	15:20	MTCE	MTCE											
BBC29	9:30	15:40	MTCE	MTCE								MTCE			
BBC30	9:50	16:00	MTCE	MTCE	MTCE							MTCE			
BBC31	10:10	16:20	MTCE	MTCE	MTCE	MTCE									
BBC32	10:30	16:40	MTCE	MTCE	MTCE	MTCE									
BBC33	10:50	17:00	MTCE	MTCE								MTCE			
BBC34	11:10	17:20	MTCE	MTCE	MTCE							MTCE			
BBC35	11:30	17:40	MTCE	MTCE								MTP			
BBC36	11:50	18:00	MTCE	MTCE	MTCE	MTCE									
BBC37	12:10	18:20	MTCE	MTCE	MTCE	MTCE									
BBC38	12:30	18:40	MTCE	MTCE							MTCE				
BBC39	12:50	19:00	MTCE	MTCE											
BBC40	13:10	19:20													

Empty Path Availability - Blackwater System 320 mins										WC	25/05/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
CAH-Bluff	ex CAH	Bluff	25-May	26-May	27-May	28-May	29-May	30-May	31-May		
CB01	0:00	5:20									MTCE
CB02	0:15	5:35									MTCE
CB03	0:30	5:50		MTP							MTCE
CB04	0:45	6:05									MTCE
CB05	1:00	6:20									MTCE
CB06	1:15	6:35									MTCE
CB07	1:30	6:50									MTCE
CB08	1:45	7:05									MTCE
CB09	2:00	7:20									MTCE
CB10	2:15	7:35									MTCE
CB11	2:30	7:50									MTCE
CB12	2:45	8:05			MTP						MTCE
CB13	3:00	8:20			MTP						MTCE
CB14	3:15	8:35			MTP						MTCE
CB15	3:30	8:50			MTP						MTCE
CB16	3:45	9:05		MTCE	MTP						MTCE
CB17	4:00	9:20		MTCE							MTCE
CB18	4:15	9:35									MTCE
CB19	4:30	9:50									MTCE
CB20	4:45	10:05		MTCE							MTCE
CB21	5:00	10:20									MTCE
CB22	5:15	10:35									MTCE
CB23	5:30	10:50		MTCE	MTCE						MTCE
CB24	5:45	11:05		MTCE	MTCE						MTCE
CB25	6:00	11:20									MTCE
CB26	6:15	11:35		MTCE	MTCE						MTCE
CB27	6:30	11:50		MTCE	MTCE	MTCE	MTP	MTP	MTP		MTCE
CB28	6:45	12:05			MTP	MTP					MTCE
CB29	7:00	12:20		MTCE	MTCE						MTCE
CB30	7:15	12:35		MTCE	MTCE	MTCE	MTP				MTCE
CB31	7:30	12:50		MTCE	MTCE		MTP				MTCE
CB32	7:45	13:05									MTCE
CB33	8:00	13:20		MTP	MTCE	MTP		MTP	MTP		MTCE
CB34	8:15	13:35		MTCE	MTCE	MTCE					MTCE
CB35	8:30	13:50			MTCE	MTCE					MTCE
CB36	8:45	14:05		MTCE		MTCE	MTCE				MTCE
CB37	9:00	14:20		MTCE							MTCE
CB38	9:15	14:35			MTCE	MTCE	MTCE		MTP		MTCE
CB39	9:30	14:50		MTCE	MTCE	MTCE	MTCE				MTCE
CB40	9:45	15:05		MTCE		MTCE	MTCE				MTCE
CB41	10:00	15:20			MTCE	MTCE	MTCE				MTCE
CB42	10:15	15:35				MTCE	MTCE				MTCE
CB43	10:30	15:50		MTCE			MTP				MTCE
CB44	10:45	16:05			MTP	MTP	MTP				MTCE
CB45	11:00	16:20				MTP	MTCE				MTCE
CB46	11:15	16:35									MTCE
CB47	11:30	16:50									MTCE
CB48	11:45	17:05			MTCE						MTCE
CB49	12:00	17:20									MTCE
CB50	12:15	17:35									MTCE
CB51	12:30	17:50		MTP	MTP	MTP	MTP				MTCE
CB52	12:45	18:05									MTCE
CB53	13:00	18:20									MTCE
CB54	13:15	18:35		MTP	MTP	MTP	MTP				MTCE
CB55	13:30	18:50									MTCE
CB56	13:45	19:05									MTCE
CB57	14:00	19:20		MTP							MTCE
CB58	14:15	19:35				MTP					MTCE
CB59	14:30	19:50									MTCE
CB60	14:45	20:05				MTCE					MTCE
CB61	15:00	20:20				MTCE					MTCE
CB62	15:15	20:35				MTCE					MTCE
CB63	15:30	20:50									MTCE
CB64	15:45	21:05									MTCE
CB65	16:00	21:20		MTP	MTP	MTP	MTP	MTP			MTCE
CB66	16:15	21:35									MTCE
CB67	16:30	21:50									MTCE
CB68	16:45	22:05									MTCE
CB69	17:00	22:20		MTP	MTP		MTP	MTP			MTCE
CB70	17:15	22:35		MTP	MTP		MTP	MTP			MTCE
CB71	17:30	22:50									MTCE
CB72	17:45	23:05									MTCE
CB73	18:00	23:20									MTCE
CB74	18:15	23:35									MTCE
CB75	18:30	23:50									MTCE
CB76	18:45	0:05									MTCE
CB77	19:00	0:20									MTCE
CB78	19:15	0:35									MTCE
CB79	19:30	0:50									MTCE
CB80	19:45	1:05									MTCE
CB81	20:00	1:20									MTCE
CB82	20:15	1:35									MTCE
CB83	20:30	1:50									MTCE
CB84	20:45	2:05									MTCE
CB85	21:00	2:20									MTCE
CB86	21:15	2:35			MTP	MTP	MTP				MTCE
CB87	21:30	2:50									MTCE
CB88	21:45	3:05				MTP					MTCE
CB89	22:00	3:20									MTCE
CB90	22:15	3:35									MTCE
CB91	22:30	3:50		MTP	MTP	MTP		MTP	MTCE		MTCE
CB92	22:45	4:05									MTCE
CB93	23:00	4:20			MTP	MTP					MTCE
CB94	23:15	4:35			MTP	MTP					MTCE
CB95	23:30	4:50									MTCE
CB96	23:45	5:05									MTCE
Available paths			77	66	64	72	83	76	1		
MTP unavailable			77	5	15	20	33	43	10	0	
MTCE unavailable			156	13	15	12	11	0	10	95	

Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used West of Rocklands for Stanwell traffic or train services ex the field.
	MTP(19:25)	Path unavailable West of Rocklands due timetable non-coal service.
	MTCE	Path unavailable due network maintenance.
	MTCE(19:25)	Path unavailable West of Rocklands due network maintenance.
19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.	

Loaded Path Availability - Blackwater System 370 mins										WC	25/05/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-CAH	ex Bluff	CAH	25-May	26-May	27-May	28-May	29-May	30-May	31-May		
BC91	0:10	6:20		MTP							
BC92	0:30	6:40		MTCE							
BC93	0:50	7:00		MTCE	MTCE						
BC94	1:10	7:20									
BC95	1:30	7:40									MTCE
BC96	1:50	8:00		MTCE	MTCE						MTCE
BC97	2:10	8:20									MTCE
BC98	2:30	8:40		MTCE							MTCE
BC99	2:50	9:00		MTP	MTP	MTP	MTP	MTP			MTCE
BC10	3:10	9:20									MTCE
BC11	3:30	9:40		MTCE							MTCE
BC12	3:50	10:00			MTCE						MTCE
BC13	4:10	10:20		MTCE	MTP	MTP					MTCE
BC14	4:30	10:40									MTCE
BC15	4:50	11:00		MTCE	MTCE	MTCE					MTCE
BC16	5:10	11:20		MTCE							MTCE
BC17	5:30	11:40									MTCE
BC18	5:50	12:00									MTCE
BC19	6:10	12:20									MTCE
BC20	6:30	12:40									MTCE
BC21	6:50	13:00			MTP	MTP	MTCE	MTP			MTCE
BC22	7:10	13:20		MTCE							MTCE
BC23	7:30	13:40			MTP	MTP	MTCE	MTP			MTCE
BC24	7:50	14:00									MTCE
BC25	8:10	14:20			MTCE		MTCE	MTCE			MTCE
BC26	8:30	14:40					MTCE	MTCE			MTCE
BC27	8:50	15:00					MTCE	MTCE			MTCE
BC28	9:10	15:20					MTP	MTCE			MTP
BC29	9:30	15:40						MTCE	MTP	MTP	MTCE
BC30	9:50	16:00							MTP	MTP	MTCE
BC31	10:10	16:20							MTP	MTP	MTCE
BC32	10:30	16:40							MTCE	MTCE	MTCE
BC33	10:50	17:00									MTCE
BC34	11:10	17:20									MTCE
BC35	11:30	17:40									MTCE
BC36	11:50	18:00									MTCE
BC37	12:10	18:20									MTCE
BC38	12:30	18:40									MTCE
BC39	12:50	19:00									MTCE
BC40	13:10	19:20									MTCE
BC41	13:30	19:40									MTCE
BC42	13:50	20:00									MTCE
BC43	14:10	20:20									MTCE
BC44	14:30	20:40									MTCE
BC45	14:50	21:00									MTCE
BC46	15:10	21:20									MTCE
BC47	15:30	21:40									MTCE
BC48	15:50	22:00									MTCE
BC49	16:10	22:20									MTCE
BC50	16:30	22:40									MTCE
BC51	16:50	23:00									MTCE
BC52	17:10	23:20									MTCE
BC53	17:30	23:40									MTCE
BC54	17:50	0:00									MTP
BC55	18:10	0:20									MTCE
BC56	18:30	0:40									MTCE
BC57	18:50	1:00									MTCE
BC58	19:10	1:20									

Moura Pathing

Empty Path Availability - Moura System							WC	27/04/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May
MCD01	00:15		MTCE					
MCD04	01:45	MTCE	MTCE	MTCE		MTCE	MTCE	
MCD07	03:15						MTCE	MTCE
MCD10	04:45	MTCE	MTCE	MTCE	MTCE	MTCE		
MCD13	06:15					MTCE	MTCE	
MCD16	07:45	MTCE	MTCE			MTCE	MTCE	
MCD19	09:15	MTCE		MTCE	MTCE			
MCD22	10:45		MTCE		MTCE		MTCE	MTCE
MCD25	12:15	MTCE	MTCE			MTCE		
MCD28	13:45		MTCE	MTCE		MTCE	MTCE	
MCD31	15:15	MTCE	MTCE					MTCE
MCD34	16:45	MTCE		MTCE		MTCE		MTCE
MCD37	18:15	MTCE			MTCE	MTCE	MTCE	MTCE
MCD40	19:45	MTCE	MTCE	MTCE			MTCE	MTCE
MCD43	21:15	MTCE				MTCE	MTCE	MTCE
MCD46	22:45		MTCE			MTCE	MTCE	MTCE
Vacant paths	54	6	6	10	12	6	6	8
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	58	10	10	6	4	10	10	8
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	27/04/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May
MDC01	1:47		MTCE		MTCE	MTCE	MTCE	MTCE
MDC04	3:17				MTCE			MTCE
MDC07	4:47	MTCE	MTCE	MTCE	MTCE			MTCE
MDC10	6:17		MTCE					MTCE
MDC13	7:47	MTCE	MTCE				MTCE	
MDC16	9:17	MTCE		MTCE	MTCE		MTCE	
MDC19	10:47		MTCE			MTCE	MTCE	MTCE
MDC22	12:17	MTCE	MTCE	MTCE			MTCE	
MDC25	13:47	MTCE	MTCE	MTCE	MTCE			MTCE
MDC28	15:17		MTCE	MTCE	MTCE	MTCE	MTCE	
MDC31	16:47	MTCE						
MDC34	18:17				MTCE		MTCE	MTCE
MDC37	19:47		MTCE	MTCE	MTCE			
MDC40	21:17		MTCE				MTCE	
MDC43	22:47	MTCE	MTCE	MTCE		MTCE		
MDC46	0:17					MTCE		
Vacant paths	59	9	5	9	8	11	8	9
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	53	7	11	7	8	5	8	7
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	4/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	4-May	5-May	6-May	7-May	8-May	9-May	10-May
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15			MTCE				
MCD16	07:45	MTCE	MTCE	MTCE				
MCD19	09:15	MTCE	MTCE					
MCD22	10:45	MTCE						
MCD25	12:15	MTCE						
MCD28	13:45	MTCE						
MCD31	15:15	MTCE						
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	102	10	14	14	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	10	6	2	2	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						
Loaded Path Availability - Moura System							WC	4/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	4-May	5-May	6-May	7-May	8-May	9-May	10-May
MDC01	1:47	MTCE						
MDC04	3:17	MTCE						
MDC07	4:47	MTCE						
MDC10	6:17							
MDC13	7:47	MTCE						
MDC16	9:17	MTCE						
MDC19	10:47	MTCE	MTCE	MTCE				
MDC22	12:17	MTCE	MTCE	MTCE				
MDC25	13:47	MTCE						
MDC28	15:17	MTCE						
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	99	7	14	14	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	13	9	2	2	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	11/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	11-May	12-May	13-May	14-May	15-May	16-May	17-May
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45							
MCD19	09:15					MTCE		
MCD22	10:45		MTCE	MTCE		MTCE		
MCD25	12:15							
MCD28	13:45		MTCE					MTCE
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	106	16	14	15	16	14	16	15
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	2	1	0	2	0	1
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	11/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	11-May	12-May	13-May	14-May	15-May	16-May	17-May
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47			MTCE				
MDC16	9:17					MTCE		
MDC19	10:47							
MDC22	12:17							
MDC25	13:47		MTCE					MTCE
MDC28	15:17		MTCE					
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	107	16	14	15	16	15	16	15
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	2	1	0	1	0	1
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	18/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	18-May	19-May	20-May	21-May	22-May	23-May	24-May
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE					
MCD19	09:15		MTCE	MTCE				
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	109	16	14	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	2	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	18/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	18-May	19-May	20-May	21-May	22-May	23-May	24-May
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE	MTCE				
MDC16	9:17							
MDC19	10:47		MTCE					
MDC22	12:17							
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	109	16	14	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	2	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	25/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	25-May	26-May	27-May	28-May	29-May	30-May	31-May
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE	MTCE				
CD81	09:15		MTCE					
CD83	10:45		MTCE					
CD85	12:15		MTCE					
CD87	13:45							
CD89	15:15		MTCE					
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	106	16	11	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	5	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						
Loaded Path Availability - Moura System							WC	25/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	25-May	26-May	27-May	28-May	29-May	30-May	31-May
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17							
DC09	7:47							
DC11	9:17		MTCE					
DC13	10:47			MTCE				
DC15	12:17		MTCE					
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	109	16	14	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	2	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	27/04/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50	MTCE						
NPN15	4:50	MTCE						
NPN18	5:50	MTCE						
NPN21	6:50	MTCE			MTCE			
NPN24	7:50	MTCE	MTCE					
NPN27	8:50	MTCE	MTCE					
NPN30	9:50	MTCE						
NPN33	10:50	MTCE						
NPN36	11:50	MTCE						
NPN39	12:50							
NPN42	13:50	MTCE						
NPN45	14:50	MTCE		MTCE				
NPN48	15:50			MTCE				
NPN51	16:50							
NPN54	17:50	MTCE						
NPN57	18:50							
NPN60	19:50	MTCE						
NPN63	20:50	MTCE						
NPN66	21:50	MTCE						
NPN69	22:50	MTCE						
NPN72	23:50	MTCE						
Available Network paths	146	7	22	22	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	22	17	2	2	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						
Loaded Path Availability - Newlands System							WC	27/04/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May	3-May
NNP01	19:22							
NNP02	21:22	MTCE						
NNP03	23:22	MTCE	MTCE					
NNP04	1:22	MTCE						
NNP05	3:22	MTCE						
NNP06	5:22	MTCE	MTCE					
NNP07	7:22	MTCE	MTCE					
NNP08	9:22	MTCE	MTCE		MTCE			
NNP09	11:22		MTCE					
NNP10	13:22	MTCE	MTCE					
NNP11	15:22	MTCE						
NNP12	17:22							
NNP13	20:22							
NNP14	22:22	MTCE	MTCE					
NNP15	0:22	MTCE						
NNP16	2:22	MTCE		MTCE				
NNP17	4:22							
NNP18	6:22	MTCE	MTCE					
NNP19	8:22		MTCE					
NNP20	10:22	MTCE						
NNP21	12:22							
NNP22	14:22							
NNP23	16:22	MTCE						
NNP24	18:22	MTCE						
Available System paths	141	8	15	23	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	27	16	9	1	1	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	4/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	4-May	5-May	6-May	7-May	8-May	9-May	10-May
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50							
NPN21	6:50	MTCE			MTCE			
NPN24	7:50	MTCE			MTCE			
NPN27	8:50	MTCE		MTCE				
NPN30	9:50			MTCE				
NPN33	10:50							
NPN36	11:50							MTCE
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	159	21	24	22	21	24	24	23
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	3	0	2	3	0	0	1
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	4/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	4-May	5-May	6-May	7-May	8-May	9-May	10-May
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22				MTCE			
NNP07	7:22				MTCE			
NNP08	9:22							
NNP09	11:22							
NNP10	13:22							
NNP11	15:22							
NNP12	17:22			MTCE				
NNP13	20:22							
NNP14	22:22							MTCE
NNP15	0:22							MTCE
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	163	24	24	23	22	24	24	22
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	0	1	2	0	0	2
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	11/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	11-May	12-May	13-May	14-May	15-May	16-May	17-May
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50		MTCE		MTCE			
NPN24	7:50	MTCE	MTCE					
NPN27	8:50		MTCE	MTCE				
NPN30	9:50	MTCE	MTCE	MTCE				
NPN33	10:50							
NPN36	11:50	MTCE		MTCE				
NPN39	12:50			MTCE				
NPN42	13:50			MTCE				
NPN45	14:50			MTCE				
NPN48	15:50							
NPN51	16:50							
NPN54	17:50						MTCE	
NPN57	18:50				MTCE	MTCE	MTCE	MTCE
NPN60	19:50				MTCE	MTCE	MTCE	MTCE
NPN63	20:50					MTCE		
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant paths	144	21	20	18	21	21	21	22
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	24	3	4	6	3	3	3	2
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	11/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	11-May	12-May	13-May	14-May	15-May	16-May	17-May
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22			MTCE				
NNP08	9:22			MTCE	MTCE			
NNP09	11:22							
NNP10	13:22	MTCE		MTCE				
NNP11	15:22	MTCE		MTCE				
NNP12	17:22	MTCE						
NNP13	20:22							
NNP14	22:22							
NNP15	0:22			MTCE				
NNP16	2:22							
NNP17	4:22							MTCE
NNP18	6:22				MTCE	MTCE		MTCE
NNP19	8:22							MTCE
NNP20	10:22							MTCE
NNP21	12:22					MTCE	MTCE	
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	151	21	24	19	22	22	23	20
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	17	3	0	5	2	2	1	4
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	18/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	18-May	19-May	20-May	21-May	22-May	23-May	24-May
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50				MTCE			
NPN24	7:50				MTCE	MTCE		
NPN27	8:50			MTCE				
NPN30	9:50				MTCE			
NPN33	10:50							
NPN36	11:50					MTCE		
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50	MTCE	MTCE	MTCE				
NPN54	17:50	MTCE						
NPN57	18:50	MTCE						
NPN60	19:50							
NPN63	20:50							
NPN66	21:50		MTCE					
NPN69	22:50							
NPN72	23:50							
Vacant Paths	156	21	22	22	21	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	12	3	2	2	3	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	18/05/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	18-May	19-May	20-May	21-May	22-May	23-May	24-May
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22				MTCE		MTCE	
NNP07	7:22							
NNP08	9:22					MTCE		
NNP09	11:22					MTCE		
NNP10	13:22							
NNP11	15:22			MTCE		MTCE		
NNP12	17:22				MTCE			
NNP13	20:22					MTCE		
NNP14	22:22				MTCE			
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22	MTCE	MTCE					
NNP20	10:22							
NNP21	12:22	MTCE						
NNP22	14:22	MTCE	MTCE					
NNP23	16:22							
NNP24	18:22							
Vacant Paths	154	21	22	23	21	20	23	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	14	3	2	1	3	4	1	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC 25/05/20	
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	25-May	26-May	27-May	28-May	29-May	30-May	31-May
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50							
PIG07	6:50				MTCE			
PIG08	7:50							
PIG09	8:50				MTCE			
PIG10	9:50							
PIG11	10:50	MTCE						
PIG12	11:50	MTCE						
PIG13	12:50	MTCE						
PIG14	13:50							
PIG15	14:50							
PIG16	15:50			MTCE				
PIG17	16:50			MTCE				
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	161	21	24	22	22	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	3	0	2	2	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC 25/05/20	
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	25-May	26-May	27-May	28-May	29-May	30-May	31-May
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22							
AB107	7:22				MTCE			
AB108	9:22							
AB109	11:22	MTCE						
AB110	13:22							
AB111	15:22			MTCE				
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22							
AB207	8:22							
AB208	10:22	MTCE						
AB209	12:22	MTCE						
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	163	21	24	23	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	3	0	1	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						