

MTP Customer Report

1 October 2020



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	5
Network Pathing Availability.....	32



MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2248	100%	<ul style="list-style-type: none"> • DBCT IL2 Shutdown 18th Sept. – 6th Oct. 2020
Blackwater (BW)	1741	100%	<ul style="list-style-type: none"> • BCM • RGTCT IL1 Maintenance 20th Oct. 2020 • Stanwell Power IL Maintenance 25th – 30th Oct. 2020
Moura (MR)	372	100%	<ul style="list-style-type: none"> • Nil
Newlands (NW)	808	100%	<ul style="list-style-type: none"> • 108hr Main Trunk Integrated Closure

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1124	36	18.5	23.3
Blackwater (BW)	871	32	24.4	28.8
Moura (MR)	186	6	16.1	20.3
Newlands (NW)	404	15	21.7	24.5

Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
03/08/2020	09/08/2020 00:00	21/11/2020 06:00	Braeside 12A/12B Up Road (107.812) to Mindi 12A/12B Up Road (120.460) Braeside 12C/12D Down Road (107.911) to Mindi 12C/12D Down Road (120.560)	Info	
14/09/2020	18/09/2020 00:00	06/10/2020 18:00	Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 8A/8B (3.055)	Mne/Prt Mtce	Nil access
14/09/2020	18/09/2020 00:00	06/10/2020 18:00	Dalrymple Bay Unloader 2	Mne/Prt Mtce	
21/09/2020	24/09/2020 06:00	09/10/2020 18:00	Saraji Balloon 8 Pts (64.936) to Saraji Balloon ER4D (68.667)	Mne/Prt Mtce	Nil access
21/09/2020	24/09/2020 06:00	09/10/2020 18:00	Saraji 7A/7B (64.795) to Saraji Balloon ER4D (68.667)	Mne/Prt Mtce	Nil access to SJB.
21/09/2020	24/09/2020 06:00	09/10/2020 18:00	Saraji 7A/7B (64.795) to Saraji Balloon ER4D (68.667)	Other	Nil access to SJB.
21/09/2020	24/09/2020 06:00	09/10/2020 18:00	Saraji Mine	Mne/Prt Mtce	
21/09/2020	24/09/2020 06:00	09/10/2020 18:00	Saraji Balloon TLO	Mne/Prt Mtce	
28/09/2020	01/10/2020 12:30	01/10/2020 14:30	Mallawa 8A/8B (168.103) to Wotonga 8A/8B Down Road (173.482) Mallawa_Sig 22 (0.001) to Burton Mine Balloon ER2C (5.027)	Ballast Mtce	Nil access to BMB.
28/09/2020	02/10/2020 07:30	02/10/2020 11:30	Coppabella 85A Pts (142.907) to Coppabella No.4 Road (144.040) Coppabella No.4 Road (144.040) to Coppabella 88 Pts (145.172)	Ballast Mtce	
28/09/2020	02/10/2020 07:30	02/10/2020 11:30	Coppabella 84 Pts (142.860) to Coppabella No.5 Road (144.065) Coppabella No.6 Road (144.065) to Coppabella 89 Pts (145.269)	Ballast Mtce	
05/10/2020	07/10/2020 04:00	08/10/2020 18:00	Goonyella 8 Pts (195.429) to Goonyella Balloon_ER1A (198.730)	Mne/Prt Mtce	Nil access
05/10/2020	07/10/2020 04:00	08/10/2020 18:00	Goonyella 7A/7B (195.154) to Goonyella Sig 23 Loop (200.299)	Mne/Prt Mtce	Nil access to GYB.
05/10/2020	07/10/2020 04:00	08/10/2020 18:00	Goonyella Mine	Mne/Prt Mtce	
05/10/2020	07/10/2020 04:00	08/10/2020 18:00	Goonyella Balloon TLO	Mne/Prt Mtce	

05/10/2020	07/10/2020 08:30	07/10/2020 12:30	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	Rail Repairs	
05/10/2020	08/10/2020 01:00	08/10/2020 21:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil train loading
05/10/2020	08/10/2020 01:00	08/10/2020 21:00	Caval Ridge Mine	Mne/Prt Mtce	
05/10/2020	08/10/2020 01:00	08/10/2020 21:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
05/10/2020	08/10/2020 04:00	08/10/2020 19:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
05/10/2020	08/10/2020 04:00	08/10/2020 19:00	Clermont Mine	Mne/Prt Mtce	
05/10/2020	08/10/2020 04:00	08/10/2020 19:00	Blair Athol Mine TLO	Mne/Prt Mtce	
05/10/2020	08/10/2020 06:00	08/10/2020 18:00	Blackridge 12A/12B (86.980) to Blair Athol Junction 8 Pts (103.596)	Ballast Mtce	Nil access to Blair Athol and Terracom (Clermont)
05/10/2020	08/10/2020 06:00	08/10/2020 13:30	Mt McLaren 12A/12B (61.248) to Blackridge 7A/7B (84.584)	Level Xing Mtce	Nil Access to BA, in the shadow of BCD works
05/10/2020	08/10/2020 06:00	08/10/2020 18:00	Blackridge 12A/12B (86.980) to Blair Athol Junction Mainline (103.800)	Ballast Mtce	Nil access to BAM.
05/10/2020	08/10/2020 06:30	08/10/2020 10:30	Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Wotonga 8C/8D Up Road (173.638) to Wotonga 9A/9B Up Road (173.988) Wotonga Angle Sig 22 (0.001) to Wotonga 10A/10B Up Road (176.567)	Rail Stress Mgmt	Reduced Access CVB
05/10/2020	08/10/2020 07:00	08/10/2020 18:00	Moranbah 7A/7B (16.719) to Moranbah 12A/12B (19.282) Wotonga Angle Sig 22 (0.260) to Moranbah 12A/12B (19.282)	Turnout Mtce	
05/10/2020	08/10/2020 07:00	08/10/2020 18:00	Moranbah 7A/7B (16.718) to Moranbah 12A/12B (19.282) Wotonga Angle 45A/45B (2.618) to Moranbah Mainline (18.579)	Turnout Mtce	
05/10/2020	08/10/2020 08:30	08/10/2020 12:30	Saraji 12A/12B (67.535) to Lake Vermont Junction 7A/7B (85.697)	Ballast Mtce	
05/10/2020	08/10/2020 11:30	08/10/2020 14:30	Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Wotonga 8C/8D Up Road (173.638) to Wotonga 9A/9B Up Road (173.988) Wotonga Angle Sig 22 (0.001) to Wotonga 10A/10B Up Road (176.567)	Rail Stress Mgmt	Reduced Access CVB
05/10/2020	09/10/2020 05:15	09/10/2020 08:15	Blackridge 12A/12B (86.980) to Blair Athol Junction 8 Pts (103.596)	Rail Stress Mgmt	Nil access to Blair Athol & Terracom (Clermont)
05/10/2020	09/10/2020 06:00	10/10/2020 17:00	Broadlea 7A Down Road (155.938) to Mallowa 7C/7D Down Road (167.900)	Other	
05/10/2020	09/10/2020 06:00	10/10/2020 17:00	Broadlea 7A Down Road (155.937) to Mallowa 7C/7D Down Road (167.900)	Other	Electrical asset renewables intergrating at the same time.

05/10/2020	09/10/2020 07:00	09/10/2020 11:00	Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 12C/12D Up Road (23.506) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 11C/11D Up Road (22.635)	Rail Repairs	
05/10/2020	09/10/2020 07:30	09/10/2020 09:30	Coppabella 94C/94D Up Road (3.897) to Ingsdon 7A/7B Up Road (10.771) Moorvale Junction 8A/8B Down Road (8.053) to Moorvale Junction 8C/8D Up Road (8.208) Moorvale Junction Sig 21 Spur (0.001) to Moorvale Balloon 101B (3.460)	Turnout Mtce	Nil access to MVB.
05/10/2020	09/10/2020 07:30	09/10/2020 11:30	Coppabella 94A/94B Down Road (3.797) to Ingsdon Mainline (12.005) Coppabella 94A/94B Down Road (3.797) to Moorvale Junction 8C/8D Up Road (8.208) Moorvale Junction Sig 21 Spur (0.001) to Moorvale Balloon 101B (3.460)	Rail Joint Mgmt	Nil access Moorvale Balloon
05/10/2020	09/10/2020 08:30	09/10/2020 10:30	Bidgerley Junction 7A/7B (6.326) to Bidgerley Balloon 9A/9B (8.378) South Walker Junction Sig 22 (0.001) to Bidgerley Junction 7A/7B (6.325)	Level Xing Mtce	Reduced Access: HCB, BYB
05/10/2020	09/10/2020 12:30	09/10/2020 14:30	Bidgerley Junction 7A/7B (6.326) to Bidgerley Balloon 9A/9B (8.378) South Walker Junction Sig 22 (0.001) to Bidgerley Junction 7A/7B (6.325)	Level Xing Mtce	Reduced Access: HCB, BYB
05/10/2020	11/10/2020 11:15	11/10/2020 14:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Drop/Pickup	
12/10/2020	12/10/2020 00:00	13/10/2020 23:59	Macarthur Balloon 10 Pts (2.117) to Macarthur Balloon_Sig 26 (5.093)	Mne/Prt Mtce	Nil train loading
12/10/2020	12/10/2020 00:00	13/10/2020 23:59	Coppabella Mine	Mne/Prt Mtce	
12/10/2020	12/10/2020 00:00	13/10/2020 23:59	Macarthur Balloon TLO	Mne/Prt Mtce	
12/10/2020	12/10/2020 07:00	12/10/2020 08:15	Broadlea 12A/12B Up Road (158.179) to Carborough Downs Jct 7A/7B Up Road (160.772)	Rail Drop/Pickup	Restricted access to CDB.
12/10/2020	12/10/2020 08:30	12/10/2020 12:30	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583) Lake Vermont Junction 12A/12B (87.017) to Dysart 12A/12B (90.583)	Ballast Mtce	Restricted Access: NPB, MMB, GCB, FOX, OCB & GAP Traffic
12/10/2020	12/10/2020 08:30	12/10/2020 12:30	Braeside 12A/12B Up Road (107.812) to Mindi 11C/11D Up Road (120.682)	Rail Repairs	
12/10/2020	12/10/2020 09:00	12/10/2020 10:30	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Rail Drop/Pickup	Restricted access to MNM, RSB, GYB & NGB and for GAP access.

12/10/2020	12/10/2020 12:30	12/10/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Rail Drop/Pickup	Restricted access to MNM, RSB, GYB & NGB and for GAP access.
12/10/2020	13/10/2020 07:30	13/10/2020 11:30	Yukan 12A/12B Up Road (29.919) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Yukan_11C/11D Up Road (30.140)	Rail Repairs	
12/10/2020	13/10/2020 08:30	13/10/2020 13:30	Moranbah 7A/7B (16.719) to Moranbah 12A/12B (19.282) Wotonga Angle Sig 22 (0.260) to Moranbah 12A/12B (19.282)	Level Xing Mtce	Restricted Access: CVB, TCC, BAM & GAP Traffic
12/10/2020	13/10/2020 08:30	13/10/2020 13:30	Bundoora_ER1A (128.247) to Bundoora_ER1B (128.728)	Level Xing Mtce	
12/10/2020	13/10/2020 11:30	13/10/2020 13:30	Middlemount Junction Sig 23 (0.001) to Middlemount Balloon 101A (16.529)	Level Xing Mtce	Nil Access: MMB
12/10/2020	14/10/2020 07:30	14/10/2020 11:30	Wotonga Angle Sig 22 (0.001) to Wotonga Angle 45A/45B (2.618)	Level Xing Mtce	Restricted Access: CVB, TCC, BAM & GAP Traffic
12/10/2020	14/10/2020 07:30	14/10/2020 11:30	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Ballast Mtce	
12/10/2020	15/10/2020 09:00	15/10/2020 12:00	Oaky Creek 7A/7B (148.824) to Oaky Creek 9 Pts (149.581) Oaky Creek 8A/8B (77.209) to Oaky Creek 7A/7B (148.823)	Other	Nil Access: GY-OCB; Restricted Access: BW-LVB, BW-GCB
12/10/2020	16/10/2020 08:30	16/10/2020 12:30	Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 9C/D Down Road (20.004)	Rail Repairs	
12/10/2020	18/10/2020 05:00	18/10/2020 11:00	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	Rail Stress Mgmt	
19/10/2020	19/10/2020 05:00	19/10/2020 12:00	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Rail Stress Mgmt	
19/10/2020	19/10/2020 08:30	19/10/2020 11:30	Middlemount Junction Sig 23 (0.001) to Middlemount Balloon 101A (16.529)	Ballast Mtce	Nil access MMB
19/10/2020	19/10/2020 08:30	19/10/2020 12:30	Dal Bay Xover Pts 11A/11B (7.876) to Dal Bay Xover Pts 12C/12D (8.216) Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Rail Repairs	
19/10/2020	19/10/2020 19:00	20/10/2020 07:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
19/10/2020	19/10/2020 19:00	20/10/2020 07:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
19/10/2020	19/10/2020 19:00	20/10/2020 07:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB

19/10/2020	20/10/2020 02:00	20/10/2020 12:00	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
19/10/2020	20/10/2020 07:30	20/10/2020 11:30	Coppabella 45A/45B Up Road (147.780) to Coppabella 45C/45D Down Road (147.879) Coppabella 92A/92B Up Road (145.679) to Broadlea 7B/7C Up Road (156.036) Coppabella Angle Western Leg (0.703) to Coppabella 46A/46B Up Road (1.376)	Rail Repairs	Nil access Coppabella Angle. Reduced access for GAPE trains on the Gregory Branchline.
19/10/2020	20/10/2020 08:30	20/10/2020 11:30	Jilalan Bypass 48A/B Down Road (17.587) to Jilalan Bypass 81A/B Down Road (22.540) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 10C/10D Up Road (20.275)	Rail Repairs	
19/10/2020	20/10/2020 08:30	20/10/2020 11:30	Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 11C/11D Up Road (22.635)	Rail Repairs	
19/10/2020	21/10/2020 06:30	21/10/2020 18:30	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguellands 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329)	Ballast Mtce	
19/10/2020	21/10/2020 06:30	21/10/2020 18:30	Dal Bay Xover Pts 11A/11B (7.875) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dal Bay Xover Pts 48A/48B (7.985) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguellands 12C/12D Down Road (14.581) Praguellands 8A/8B Down Road (14.364) to Praguellands 8C/8D Up Road (14.464)	Ballast Mtce	
19/10/2020	21/10/2020 07:30	21/10/2020 08:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguellands 8C/8D Up Road (14.464)	Ballast Mtce	
19/10/2020	21/10/2020 07:30	21/10/2020 11:30	Yukan 47A/47B Down Road (29.308) to Yukan_11C/11D Up Road (30.140) Yukan 8A/B Down Road (27.687) to Black Mountain 12C/12D Down Road (41.016)	Rail Repairs	
19/10/2020	21/10/2020 07:30	21/10/2020 10:30	Millennium Junction 7A/7B (16.532) to Winchester 7A/7B (31.033) Red Mountain 7A/7B (21.774) to Red Mountain 12A/12B (24.059)	Ballast Mtce	Reduced access PDB, SJB, LVB, MMB, GCB, OCB
19/10/2020	21/10/2020 08:30	21/10/2020 18:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguellands 8C/8D Up Road (14.464)	Ballast Mtce	
19/10/2020	21/10/2020 08:30	21/10/2020 12:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Repairs	
19/10/2020	21/10/2020 08:30	21/10/2020 12:30	Jilalan 9A/9B (19.495) to Jilalan 12A/12B (21.772)	Rail Renewal	
19/10/2020	21/10/2020 08:30	21/10/2020 12:30	Jilalan 9C (0.165) to Jilalan 11C/D (22.242)	Rail Renewal	
19/10/2020	22/10/2020 00:00	22/10/2020 12:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading

19/10/2020	22/10/2020 00:00	22/10/2020 12:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
19/10/2020	22/10/2020 00:00	22/10/2020 12:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
19/10/2020	22/10/2020 04:00	22/10/2020 18:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil train loading
19/10/2020	22/10/2020 04:00	22/10/2020 18:00	Riverside Mine	Mne/Prt Mtce	
19/10/2020	22/10/2020 04:00	22/10/2020 18:00	Riverside Balloon TLO	Mne/Prt Mtce	
19/10/2020	22/10/2020 06:30	22/10/2020 18:30	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelds 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329)	Ballast Mtce	
19/10/2020	22/10/2020 06:30	22/10/2020 18:30	Dal Bay Xover Pts 11A/11B (7.875) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dal Bay Xover Pts 48A/48B (7.985) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelds 12C/12D Down Road (14.581) Praguelds 8A/8B Down Road (14.364) to Praguelds 8C/8D Up Road (14.464)	Ballast Mtce	
19/10/2020	22/10/2020 07:00	22/10/2020 12:00	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	Rail Repairs	
19/10/2020	22/10/2020 07:30	22/10/2020 08:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelds 8C/8D Up Road (14.464)	Ballast Mtce	
19/10/2020	22/10/2020 08:30	22/10/2020 18:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelds 8C/8D Up Road (14.464)	Ballast Mtce	
19/10/2020	22/10/2020 08:30	22/10/2020 12:30	Yukan 12A/12B Up Road (29.919) to Hatfield 11A/11B Up Road (49.875) Yukan_11A/11B Down Rd (30.039) to Hatfield 7C Middle Road (47.625)	Rail Joint Mgmt	
19/10/2020	23/10/2020 06:30	23/10/2020 18:30	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelds 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329)	Ballast Mtce	
19/10/2020	23/10/2020 06:30	23/10/2020 18:30	Dal Bay Xover Pts 11A/11B (7.875) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dal Bay Xover Pts 48A/48B (7.985) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelds 12C/12D Down Road (14.581) Praguelds 8A/8B Down Road (14.364) to Praguelds 8C/8D Up Road (14.464)	Ballast Mtce	

19/10/2020	23/10/2020 07:00	23/10/2020 12:00	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Rail Repairs
19/10/2020	23/10/2020 07:00	23/10/2020 12:00	Hatfield 12A/12B Middle Road (49.775) to Hatfield 11A/11B Up Road (49.875) Hatfield Up Road (49.757) to Bolingbroke 8C/8D Up Road (60.506)	Rail Repairs
19/10/2020	23/10/2020 07:30	23/10/2020 08:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Pragueland 8C/8D Up Road (14.464)	Ballast Mtce
19/10/2020	23/10/2020 08:30	23/10/2020 18:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Pragueland 8C/8D Up Road (14.464)	Ballast Mtce
19/10/2020	23/10/2020 08:30	23/10/2020 12:30	Waitara 10A Down Road (100.381) to Braeside 8C/8D Up Road (107.791) Waitara 8A/8B Down Road (97.997) to Braeside 12C/12D Down Road (107.911)	Rail Repairs
19/10/2020	24/10/2020 06:00	24/10/2020 09:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal
19/10/2020	24/10/2020 06:00	24/10/2020 16:00	Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	Rail Renewal
19/10/2020	24/10/2020 07:00	24/10/2020 11:00	Jilalan Bypass 12A/12B Down Road (23.434) to Yukan_11C/11D Up Road (30.140) Jilalan Bypass 12A/12B Down Road (23.434) to Yukan_12C/12D Down Road (30.020)	Rail Repairs
19/10/2020	24/10/2020 09:00	24/10/2020 11:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal
19/10/2020	24/10/2020 11:00	24/10/2020 16:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal
19/10/2020	24/10/2020 19:00	25/10/2020 01:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Pragueland 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329)	Rail Stress Mgmt
19/10/2020	25/10/2020 06:00	25/10/2020 18:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal
19/10/2020	25/10/2020 06:00	25/10/2020 18:00	Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	Rail Renewal
19/10/2020	25/10/2020 06:00	25/10/2020 18:00	Balook 7A/7B Up Road (74.598) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal

19/10/2020	25/10/2020 07:00	25/10/2020 11:00	Dal Bay Xover Pts 11A/11B (7.876) to Dal Bay Xover Pts 12C/12D (8.216) Hay Point Entry 2 Sig 27 Down Road (3.961) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Ballast Mtce	
26/10/2020	26/10/2020 05:00	26/10/2020 11:00	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036)	BCM Major	
26/10/2020	26/10/2020 05:30	26/10/2020 17:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal	
26/10/2020	26/10/2020 05:30	26/10/2020 16:15	Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	Rail Renewal	
26/10/2020	26/10/2020 05:30	26/10/2020 17:00	Balook 7A/7B Up Road (74.598) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal	
26/10/2020	26/10/2020 06:30	26/10/2020 18:30	Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Ballast Mtce	
26/10/2020	26/10/2020 06:30	26/10/2020 18:30	Mindi 11A/11B Down Road (120.582) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.460) to Tootoolah 8C/8D Up Road (132.712)	Ballast Mtce	
26/10/2020	26/10/2020 07:30	26/10/2020 08:30	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398)	Ballast Mtce	
26/10/2020	26/10/2020 08:30	26/10/2020 18:30	Mindi 11A/11B Down Road (120.583) to Tootoolah 12C/12D Down Road (132.923)	Ballast Mtce	
26/10/2020	26/10/2020 08:30	26/10/2020 12:30	Saraji 12A/12B (67.535) to Lake Vermont Junction 7A/7B (85.697)	Ballast Mtce	Reduced access (from North) LVB, NPB, MMB, GCB, OCB
26/10/2020	26/10/2020 12:30	26/10/2020 16:15	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Renewal	
26/10/2020	27/10/2020 06:00	27/10/2020 10:00	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 8A (4.902)	Rail Stress Mgmt	Nil access IPB
26/10/2020	27/10/2020 07:00	27/10/2020 11:30	Braeside 12A/12B Up Road (107.812) to Mindi 12A/12B Up Road (120.460) Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329)	Rail Repairs	
26/10/2020	27/10/2020 19:00	27/10/2020 22:00	Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Rail Stress Mgmt	
26/10/2020	28/10/2020 04:00	28/10/2020 12:00	South Walker Junction 7A/B Pts Up Road (127.249) to Coppabella 8C/8D Up Road (142.802) Tootoolah 8A/8B Down Road (132.610) to Coppabella 7C/7D Down Road (142.683)	BCM Major	
26/10/2020	28/10/2020 07:30	28/10/2020 10:30	Coppabella 94A/94B Down Road (3.797) to Ingsdon 7C/7D Down Road (10.867) Moorvale Junction 8A/8B Down Road (8.053) to Moorvale Junction 8C/8D Up Road (8.208)	Ballast Mtce	

26/10/2020	28/10/2020 07:30	28/10/2020 10:30	Coppabella 94C/94D Up Road (3.897) to Ingsdon 7A/7B Up Road (10.771) Moorvale Junction 8A/8B Down Road (8.053) to Moorvale Junction 8C/8D Up Road (8.208) Moorvale Junction Sig 21 Spur (0.001) to Moorvale Balloon 101B (3.460)	Ballast Mtce	
26/10/2020	29/10/2020 05:00	29/10/2020 12:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	BCM Major	
26/10/2020	29/10/2020 09:30	29/10/2020 14:30	German Creek Junction 12A/12B (132.013) to Oaky Creek 7A/7B (148.823)	Ballast Mtce	Reduced access OCB and all Blackwater Cross-System traffic.
26/10/2020	30/10/2020 20:00	30/10/2020 22:00	Goonyella 8 Pts (195.429) to Goonyella Sig 23 Loop (200.477) Moranbah North Junction 7A/7B (192.192) to Riverside 10A/10B (197.783)	BCM Major	Nil access to GYB and through GAPE.
26/10/2020	31/10/2020 04:30	31/10/2020 16:30	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelsands 12C/12D Down Road (14.581) Dalrymple Bay 47A/47B (3.980) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Xover Points_10A/10B (7.705) to Dal Bay Xover Pts 9A/9B Down Road (8.329)	Rail Stress Mgmt	

Blackwater System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
25/11/2019	01/12/2019 12:00	30/12/2020 12:00	Kabra 101B Pts (15.506) to Kabra Dead End Siding 1 (15.684)	Rail Repairs	Kabra Bad Order Siding No 1 Road closed until repair. IBA held by Gracemere track gang.
28/09/2020	28/09/2020 03:35	02/10/2020 06:00	RG Tanna Route J	Mne/Prt Mtce	
28/09/2020	28/09/2020 07:00	01/10/2020 15:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
28/09/2020	28/09/2020 07:00	01/10/2020 15:00	Gladstone Powerhouse	Mne/Prt Mtce	
28/09/2020	30/09/2020 15:00	01/10/2020 15:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil train unloading
28/09/2020	01/10/2020 06:00	01/10/2020 16:15	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Rail Renewal	
28/09/2020	01/10/2020 06:30	01/10/2020 17:00	Edungalba ER1A Down Road (90.052) to Duaringa 11B/11A Down Road (99.571)	External Require	

28/09/2020	01/10/2020 06:30	01/10/2020 09:30	Gracemere 12B/12A Up Road (3.923) to Kabra 11D/11C Up Road (13.817)	Rail Stress Mgmt	
28/09/2020	01/10/2020 06:30	01/10/2020 12:00	Mt Larcom 7A/7B Up Road (567.009) to Epala Sig 28 Up Road from Rockhampton (575.650)	External Require	
28/09/2020	01/10/2020 07:30	01/10/2020 11:30	Westwood 8B/8A Up Road (47.473) to Grantleigh 11D/11C Up Road (66.035)	Turnout Renewal	
28/09/2020	01/10/2020 11:00	01/10/2020 15:00	Dingo 11D/11C Up Road (140.853) to Umolo 11B/11A Up Road (148.423)	Ballast Mtce	
28/09/2020	01/10/2020 12:00	01/10/2020 18:00	Mt Larcom 7C/7D Down Road (567.009) to Epala Sig 27 Down Road from Gladstone (575.650)	External Require	
28/09/2020	01/10/2020 19:00	01/10/2020 23:00	Meteor Downs South_Junction 95.212 (95.212) to Rolleston Frame 1A/2A (108.567) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063)	BCM Major	***OS - Nil access to Rolleston 1900-2300***
28/09/2020	02/10/2020 06:00	02/10/2020 11:00	Crew 7B/7A (11.070) to Fairhill 12B/12A (36.364)	Rail Stress Mgmt	***OS - Restricted access to Ensham, Kestrel, Oaky Ck & Gregory Balloons 0600-1100***
28/09/2020	02/10/2020 06:30	02/10/2020 17:00	Edungalba Sig 18 Up Road (86.246) to Duaringa 11D/11C Up Road (102.570)	External Require	
28/09/2020	02/10/2020 06:30	02/10/2020 16:30	Ambrose 12A/12B Up Road (570.752) to Raglan 11A/11B Up Road (583.905)	External Require	
28/09/2020	02/10/2020 07:30	02/10/2020 16:30	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	
28/09/2020	02/10/2020 07:30	04/10/2020 16:30	Blackwater_Sig 52 (1.381) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
28/09/2020	02/10/2020 08:00	02/10/2020 14:00	Edungalba Sig 18 Up Road (84.877) to Aroona 11D/11C Up Road (94.617)	Rail Repairs	
28/09/2020	02/10/2020 08:15	02/10/2020 09:45	Bajool 7C/7D Down Road (606.280) to Archer 8A/8B Down Road (617.306)	Resurf - Minor	
28/09/2020	02/10/2020 08:20	02/10/2020 13:20	Ambrose 12C/12D Down Road (570.234) to Raglan 8A/8B Down Road (586.150)	Rail Repairs	
28/09/2020	02/10/2020 08:30	02/10/2020 12:30	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	OHLE Mtce	*** OS - Nil access to Ensham Balloon 0830-1230***
28/09/2020	02/10/2020 08:30	02/10/2020 12:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	OHLE Mtce	Nil Access Ensham
28/09/2020	02/10/2020 09:00	02/10/2020 13:00	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	

28/09/2020	02/10/2020 13:00	02/10/2020 17:00	Gordonstone Balloon 12 Pts (0.001) to Yan Yan 7A/7B (7.759) Gordonstone Balloon 12 Pts (7.760) to Gordonstone Balloon ER1B (15.720)	OHLE Mtce	***OS - Nil access to Gordonstone Balloon 1300-1700***
28/09/2020	02/10/2020 13:00	02/10/2020 17:00	Gordonstone Balloon 12 Pts (7.759) to Gordonstone Balloon ER1B (14.281) Gordonstone Balloon 12 Pts (7.759) to Yan Yan 7A/7B (52.061)	OHLE Mtce	Nil Access Gordonstone Nil Access Gordonstone Balloon
28/09/2020	02/10/2020 19:00	02/10/2020 23:00	Meteor Downs South_Junction 95.212 (95.212) to Rolleston Frame 1A/2A (108.567) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063)	BCM Major	***OS - Nil access to Rolleston Balloon 1900-2300***
28/09/2020	03/10/2020 07:30	03/10/2020 16:30	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	
28/09/2020	03/10/2020 19:00	03/10/2020 23:00	Meteor Downs South_Junction 95.212 (95.212) to Rolleston Frame 1A/2A (108.567) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063)	BCM Major	***OS - Nil access to Rolleston 1900-2300***
28/09/2020	04/10/2020 07:30	04/10/2020 16:30	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	
28/09/2020	04/10/2020 19:00	04/10/2020 23:00	Meteor Downs South_Junction 95.212 (95.212) to Rolleston Frame 1A/2A (108.567) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063)	BCM Major	***OS - Nil access to Rolleston 1900-2300***
05/10/2020	05/10/2020 06:00	05/10/2020 18:00	Queensland Alumina Limited Unloader 1	Mne/Prt Mtce	Nil unloading
05/10/2020	05/10/2020 06:00	05/10/2020 18:00	Queensland Alumina Limited Refinery	Mne/Prt Mtce	Nil unloading
05/10/2020	05/10/2020 07:00	05/10/2020 09:00	Boonal Balloon Points 10A/10B Up Road (178.568) to Blackwater 12B/12A Up Road (187.439)	Ballast Mtce	
05/10/2020	05/10/2020 09:30	05/10/2020 11:30	Gordonstone Balloon 12 Pts (0.001) to Yan Yan 7A/7B (52.061)	Level Xing Mtce	
05/10/2020	05/10/2020 09:45	05/10/2020 13:45	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Ballast Mtce	
05/10/2020	05/10/2020 09:45	05/10/2020 10:30	Mt Larcom 7A/7B Up Road (566.860) to Epala 7A/7B Up Road (577.835)	Ballast Mtce	
05/10/2020	05/10/2020 10:00	05/10/2020 12:00	Paranabal 12D/12C Up Road (156.520) to Bluff 12C/12D Up Road (168.963)	Ballast Mtce	
05/10/2020	05/10/2020 10:30	05/10/2020 13:45	Mt Larcom 7A/7B Up Road (566.860) to Epala Sig 28 Up Road from Rockhampton (575.650)	Ballast Mtce	
05/10/2020	05/10/2020 13:00	05/10/2020 15:00	Tikardi 7A/7B (6.906) to Boorgoon 12A/12B (9.549)	Ballast Mtce	

05/10/2020	05/10/2020 13:00	05/10/2020 14:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.935)	Rail Repairs	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
05/10/2020	05/10/2020 19:00	06/10/2020 03:00	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
05/10/2020	06/10/2020 06:00	06/10/2020 18:00	Meteor Downs South Interface Point_0.706 (0.001) to Meteor Downs South TLO (4.144) Starlee_Junction 80.736 (80.736) to Rolleston Junction 103.721 (103.720)	Other	
05/10/2020	06/10/2020 06:30	06/10/2020 16:30	Ambrose 12C/12D Down Road (570.752) to Raglan 12C/12D Down Road (583.905)	External Require	
05/10/2020	06/10/2020 06:30	06/10/2020 16:00	Aroona 7D/7C Down Road (96.655) to Wallaroo 11B/11A Down Road (114.775)	External Require	
05/10/2020	06/10/2020 06:30	06/10/2020 16:30	Rocklands Sig 14 Down Road (1.093) to Gracemere 12D/12C Down Road (3.807)	External Require	
05/10/2020	06/10/2020 07:00	06/10/2020 15:00	Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	*** OS - Nil access Stanwell Balloon 0700-1500***
05/10/2020	06/10/2020 07:00	06/10/2020 15:00	Westwood 12B/12A Up Road (45.293) to Westwood 8B/8A Up Road (47.473) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Re-Sleeper	
05/10/2020	06/10/2020 07:00	06/10/2020 10:00	Sagittarius_Sig 19 (0.001) to Curragh ER1B (13.864)	Rail Repairs	Nil Access Curragh Balloon
05/10/2020	06/10/2020 07:15	06/10/2020 13:15	Gladstone_A5 (528.900) to Gladstone_145 (529.079)	Points Mtce	
05/10/2020	06/10/2020 07:30	06/10/2020 09:30	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193)	Ballast Mtce	
05/10/2020	06/10/2020 08:30	06/10/2020 14:30	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Rail Joint Mgmt	
05/10/2020	06/10/2020 08:30	06/10/2020 11:30	Yan Yan 12B/12A (49.928) to Gregory Junction 10B/10A (60.865)	Level Xing Mtce	
05/10/2020	06/10/2020 08:30	06/10/2020 13:30	Crew 7B/7A (11.070) to Mackenzie 12B/12A (23.042)	Rail Repairs	
05/10/2020	06/10/2020 11:00	06/10/2020 12:00	Blackwater 7B/7A Down Road (189.700) to Sagittarius 12D/12C Down Road (191.968)	Grinder	
05/10/2020	06/10/2020 16:00	06/10/2020 17:30	Duaringa 10B Pts (104.210) to Duaringa 9 Pts Up Road (104.732)	External Require	

05/10/2020	07/10/2020 06:00	07/10/2020 18:00	Meteor Downs South Interface Point_0.706 (0.001) to Meteor Downs South TLO (4.144) Starlee_Junction 80.736 (80.736) to Rolleston Junction 103.721 (103.720)	Other
05/10/2020	07/10/2020 06:30	07/10/2020 16:00	Epala Sig 14 Up Road (578.551) to Marmor Sig 28 Up Road (594.469)	External Require
05/10/2020	07/10/2020 06:30	07/10/2020 17:00	Aroona 7B/7A Up Road (96.655) to Wallaroo 11D/11C Up Road (114.775)	External Require
05/10/2020	07/10/2020 06:30	07/10/2020 16:30	Rocklands Sig 14 Down Road (1.093) to Gracemere 12D/12C Down Road (3.807)	External Require
05/10/2020	07/10/2020 07:00	07/10/2020 11:00	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646)	Rail Joint Mgmt
05/10/2020	07/10/2020 07:00	07/10/2020 17:00	Blackwater 47B/47A Down Road (187.686) to Blackwater 2G/1G (188.774) Boonal Balloon Points Down Road Sig 16 (178.756) to Blackwater Mainline Down Road (188.643)	Earthworks
05/10/2020	07/10/2020 08:30	07/10/2020 12:30	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Resurf - Minor
05/10/2020	07/10/2020 12:00	07/10/2020 16:00	Parnabal 11B/11A Up Road (156.240) to Paranabal 12D/12C Up Road (156.520) Umolo 12B/12A Down Road (148.530) to Walton 7D/7C Down Road (163.550)	Rail Repairs
05/10/2020	07/10/2020 16:00	07/10/2020 18:00	Raglan 11A/11B Up Road (584.140) to Raglan 7A/7B Up Road (585.852) Raglan 12A Pts Middle Road (584.140) to Raglan 7C Pts Middle Road (585.852)	External Require
05/10/2020	08/10/2020 06:30	08/10/2020 16:30	Epala Sig 13 Down Road (578.551) to Marmor Sig 21 Down Road (594.469)	External Require
05/10/2020	08/10/2020 06:30	08/10/2020 17:00	Duaringa 7D/7C Down Road (105.119) to Tryphinia 12D/12C Down Road (128.165)	External Require
05/10/2020	08/10/2020 06:30	08/10/2020 16:30	Rocklands Sig 14 Down Road (1.093) to Gracemere 12D/12C Down Road (3.807)	External Require
05/10/2020	08/10/2020 07:00	08/10/2020 14:00	Aroona 7B/7A Up Road (96.366) to Duaringa 11D/11C Up Road (102.827)	Rail Renewal
05/10/2020	08/10/2020 07:00	08/10/2020 17:00	Blackwater 47B/47A Down Road (187.686) to Blackwater 2G/1G (188.774) Boonal Balloon Points Down Road Sig 16 (178.756) to Blackwater Mainline Down Road (188.643)	Earthworks
05/10/2020	08/10/2020 07:30	08/10/2020 13:30	Westwood 11B/11A Down Road (45.332) to Westwood 7C/7B Down Road (47.503) Wycarbah 12B/12A Down Road (36.111) to Windah 7D/7C Down Road (57.828)	Resurf - Minor

05/10/2020	08/10/2020 12:00	08/10/2020 14:00	Aroona 7B/7A Up Road (96.366) to Duaringa 11D/11C Up Road (102.827)	Rail Renewal
05/10/2020	09/10/2020 03:00	09/10/2020 13:00	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	BCM Major
05/10/2020	09/10/2020 06:00	10/10/2020 18:00	Aroona 7B/7A Up Road (96.366) to Duaringa 11D/11C Up Road (102.827)	Bridge Mtce
05/10/2020	09/10/2020 06:00	10/10/2020 18:00	Aroona 7D/7C Down Road (96.468) to Duaringa 11B/11A Down Road (102.713)	Bridge Mtce
05/10/2020	09/10/2020 06:00	10/10/2020 18:00	Aroona 7B/7A Up Road (96.365) to Duaringa 11D/11C Up Road (102.827)	Bridge Mtce
05/10/2020	09/10/2020 06:30	09/10/2020 18:00	Raglan 7A/7B Up Road (586.207) to Bajool 12A/12B Up Road (603.385)	External Require
05/10/2020	09/10/2020 06:30	09/10/2020 17:00	Duaringa 7B/7A Up Road (105.119) to Tryphinia 12B/12A Up Road (128.165)	External Require
05/10/2020	09/10/2020 07:00	09/10/2020 17:00	Boonal Balloon Points Down Road Sig 16 (178.756) to Blackwater Mainline Down Road (188.643)	Earthworks
05/10/2020	09/10/2020 08:30	09/10/2020 12:30	Mackenzie 12B/12A (23.043) to Fairhill 12B/12A (36.364)	Rail Repairs
05/10/2020	10/10/2020 03:00	10/10/2020 13:00	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	BCM Major
05/10/2020	10/10/2020 07:00	10/10/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Wallaroo 11B/11A Down Road (114.919)	Earthworks
05/10/2020	10/10/2020 07:20	10/10/2020 09:20	Kabra 112B/A Up Road (18.388) to Kabra 111B/A Up Road (20.427) Kabra 12B/12A Up Road (13.363) to Kabra 108D/C Up Road (20.830)	Resurf - Minor
05/10/2020	10/10/2020 09:40	10/10/2020 11:10	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428)	Resurf - Minor
05/10/2020	11/10/2020 07:00	11/10/2020 11:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Earthworks
05/10/2020	11/10/2020 07:30	11/10/2020 10:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Rail Repairs
05/10/2020	11/10/2020 11:30	11/10/2020 13:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Joint Mgmt

05/10/2020	11/10/2020 13:30	11/10/2020 17:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Earthworks	
12/10/2020	12/10/2020 07:00	12/10/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Wallaroo 11B/11A Down Road (114.919)	Earthworks	
12/10/2020	12/10/2020 08:30	12/10/2020 14:30	Tunnel 8B/8A Down Road (75.447) to Aroona 7D/7C Down Road (96.468)	Rail Repairs	
12/10/2020	13/10/2020 04:20	13/10/2020 15:55	(M) CC8A	Mne/Prt Mtce	
12/10/2020	13/10/2020 04:20	13/10/2020 15:55	(P) CC19	Mne/Prt Mtce	
12/10/2020	13/10/2020 04:20	13/10/2020 15:55	(R) CC24	Mne/Prt Mtce	
12/10/2020	14/10/2020 07:00	14/10/2020 09:00	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Rail Stress Mgmt	***OS - Restricted access to Gregory, Oaky Ck, and German Ck mines 0700-0900***
12/10/2020	14/10/2020 07:30	14/10/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	***OS - Nil access to Boonal Balloon 0730-1130***
12/10/2020	14/10/2020 07:30	14/10/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546)	OHLE Mtce	Nil Access Boonal Balloon
12/10/2020	14/10/2020 07:40	14/10/2020 09:00	Yarwun 8C/8D Up Road (548.070) to Aldoga 7A/7B Up Road (555.986)	Turnout Mtce	
12/10/2020	14/10/2020 07:45	14/10/2020 10:00	Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827)	Rail Repairs	
12/10/2020	14/10/2020 09:30	14/10/2020 10:30	Mt Miller 10C/10D Down Road (542.202) to Aldoga 8A/8B Down Road (555.866)	Turnout Mtce	
12/10/2020	14/10/2020 11:00	14/10/2020 12:30	Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827)	Rail Repairs	
12/10/2020	14/10/2020 12:30	14/10/2020 16:30	Sagittarius_Sig 19 (0.000) to Curragh ER1B (13.864)	OHLE Mtce	***OS - Nil access to Curragh Balloon 1230-1630***
12/10/2020	14/10/2020 12:30	14/10/2020 16:30	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon
12/10/2020	15/10/2020 06:00	15/10/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	

12/10/2020	15/10/2020 06:00	15/10/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
12/10/2020	16/10/2020 06:00	16/10/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
12/10/2020	16/10/2020 06:00	16/10/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
12/10/2020	16/10/2020 07:30	16/10/2020 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	***OS - Nil access to Kinrola Balloon 0730-1030***
12/10/2020	16/10/2020 07:30	16/10/2020 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
12/10/2020	16/10/2020 12:30	16/10/2020 16:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	***OS - Nil access to Boorgoon Balloon 1230-1630***
12/10/2020	16/10/2020 12:30	16/10/2020 16:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
12/10/2020	17/10/2020 06:00	17/10/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
12/10/2020	17/10/2020 06:00	17/10/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
12/10/2020	18/10/2020 06:00	18/10/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
12/10/2020	18/10/2020 06:00	18/10/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
19/10/2020	19/10/2020 06:00	19/10/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
19/10/2020	19/10/2020 06:00	19/10/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
19/10/2020	19/10/2020 06:30	19/10/2020 16:00	Dingo Sig 25 Up Road (143.432) to Parnabal Sig 18 Up Road (153.825)	External Require	
19/10/2020	19/10/2020 06:30	19/10/2020 15:00	Archer 8C/8D Up Road (617.416) to Rocklands 50A/50B Up Road (631.400)	External Require	
19/10/2020	19/10/2020 08:30	19/10/2020 14:30	Aroona 7B/7A Up Road (96.366) to Duaringa 11D/11C Up Road (102.827)	Bridge Mtce	
19/10/2020	19/10/2020 08:30	19/10/2020 14:30	Aroona 7B/7A Up Road (96.365) to Duaringa 11D/11C Up Road (102.827)	Bridge Mtce	

19/10/2020	20/10/2020 04:20	20/10/2020 17:20	RG Tanna Unloader 1	Mne/Prt Mtce	
19/10/2020	20/10/2020 05:05	20/10/2020 15:55	RG Tanna Route E	Mne/Prt Mtce	
19/10/2020	20/10/2020 06:00	20/10/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
19/10/2020	20/10/2020 06:00	20/10/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
19/10/2020	20/10/2020 06:30	20/10/2020 12:00	Umolo Sig 16 Down Road (151.660) to Walton Sig 16 Down Road (160.110)	External Require	
19/10/2020	20/10/2020 06:30	20/10/2020 15:00	Archer 8A/8B Down Road (617.416) to Rocklands 50C/50D Down Road (631.400)	External Require	
19/10/2020	20/10/2020 11:00	20/10/2020 15:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933)	External Require	Nil access
19/10/2020	20/10/2020 11:00	20/10/2020 15:30	Bluff 10B/10A Mainline Down Road (169.040) to Bluff 9B/9A Down Road (170.935)	External Require	Nil access to QR Passenger Platform
19/10/2020	20/10/2020 12:00	20/10/2020 17:30	Umolo Sig 18 Up Road (151.660) to Walton Sig 18 Up Road (160.110)	External Require	
19/10/2020	21/10/2020 06:15	21/10/2020 14:00	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal	
19/10/2020	21/10/2020 06:30	21/10/2020 12:00	Paranbal 12A/12B Down Road (156.911) to Bluff 12B/12A Mainline Down Road (166.566)	External Require	
19/10/2020	21/10/2020 06:30	21/10/2020 11:30	Midgee Sig 14 Up Road (625.298) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 25 Western Mainline Down Road (0.765)	External Require	
19/10/2020	21/10/2020 07:00	21/10/2020 13:00	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933)	Rail Repairs	***OS - Nil access to QR passenger platform***
19/10/2020	21/10/2020 07:45	21/10/2020 13:45	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191)	Resurf - Minor	
19/10/2020	21/10/2020 11:30	21/10/2020 14:30	Rocklands Sig 14 Down Road (1.093) to Gracemere 12D/12C Down Road (3.807)	External Require	
19/10/2020	21/10/2020 12:00	21/10/2020 17:30	Paranabal 12D/12C Up Road (156.911) to Bluff 12C/12D Up Road (166.566)	External Require	

19/10/2020	21/10/2020 14:00	21/10/2020 15:00	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal	Nil access to QR Passenger Platform
19/10/2020	21/10/2020 14:30	21/10/2020 17:30	Midgee Sig 13 Down Road (625.298) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	External Require	
19/10/2020	21/10/2020 15:00	21/10/2020 16:15	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal	
19/10/2020	22/10/2020 06:15	22/10/2020 08:30	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
19/10/2020	22/10/2020 06:30	22/10/2020 12:00	Walton 7D/7C Down Road (164.020) to Bluff 12B/12A Mainline Down Road (168.705)	External Require	
19/10/2020	22/10/2020 06:30	22/10/2020 09:30	Midgee Sig 13 Down Road (625.298) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	External Require	
19/10/2020	22/10/2020 06:30	22/10/2020 13:30	Blackwater 11D/11C Up Road (187.728) to Blackwater 7D/7C Up Road (189.808) Blackwater 45 Pts (0.001) to Blackwater_Sig 52 (1.381) Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582)	Ballast Mtce	***OS - Restricted access to Koorilgah balloon***
19/10/2020	22/10/2020 08:30	22/10/2020 11:30	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
19/10/2020	22/10/2020 09:30	22/10/2020 10:30	Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	External Require	
19/10/2020	22/10/2020 10:30	22/10/2020 12:30	Rocklands Sig 13 Up Road (1.093) to Gracemere 12B/12A Up Road (3.807)	External Require	
19/10/2020	22/10/2020 11:30	22/10/2020 16:15	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
19/10/2020	22/10/2020 12:00	22/10/2020 17:30	Walton 7B/7A Up Road (164.020) to Bluff 12C/12D Up Road (168.705)	External Require	
19/10/2020	22/10/2020 12:30	22/10/2020 17:30	Rocklands Sig 24 Rockhampton Leg (0.070) to Rocklands 8A Pts (0.142) Rocklands_12 (0.001) to Rocklands 46 Pts (633.520)	External Require	
19/10/2020	23/10/2020 06:30	23/10/2020 08:30	Rocklands Sig 20 NCL Mainline (631.942) to Rocklands 46 Pts (633.520)	External Require	
19/10/2020	23/10/2020 06:30	23/10/2020 16:00	Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549) Rocklands Sig 14 Down Road (1.093) to Kabra 12D/12C Down Road (13.260)	External Require	

19/10/2020	23/10/2020 06:30	23/10/2020 13:30	Blackwater 11D/11C Up Road (187.728) to Blackwater 7D/7C Up Road (189.808) Blackwater 45 Pts (0.001) to Blackwater_Sig 52 (1.381) Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582)	Ballast Mtce	Nil Access Koorilgah Balloon
19/10/2020	23/10/2020 08:30	24/10/2020 20:30	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	23/10/2020 08:30	23/10/2020 09:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	23/10/2020 08:30	23/10/2020 11:00	Rocklands Sig 19 NCL Mainline (631.942) to Rocklands 45 Pts (633.520)	External Require	
19/10/2020	23/10/2020 08:30	24/10/2020 20:30	Edungalba 12B/12A Up Road (84.662) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	23/10/2020 09:00	23/10/2020 09:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	23/10/2020 09:30	23/10/2020 10:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	23/10/2020 10:00	23/10/2020 10:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	23/10/2020 10:30	23/10/2020 14:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	23/10/2020 14:00	23/10/2020 14:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	23/10/2020 14:30	23/10/2020 18:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	23/10/2020 16:00	23/10/2020 17:30	Rockhampton 201 (635.700) to Rocklands NI07 (635.785) Rocklands 45 Pts (634.100) to Rocklands NI07 (635.700)	External Require	Nil access to QR Passenger Platform
19/10/2020	23/10/2020 18:00	23/10/2020 18:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	23/10/2020 18:30	23/10/2020 22:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	23/10/2020 22:00	23/10/2020 22:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	

19/10/2020	24/10/2020 05:00	24/10/2020 07:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	24/10/2020 07:00	24/10/2020 07:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	24/10/2020 07:30	24/10/2020 11:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	24/10/2020 11:00	24/10/2020 11:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	24/10/2020 11:30	24/10/2020 14:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	24/10/2020 14:30	24/10/2020 19:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	BCM Major	
19/10/2020	24/10/2020 14:55	24/10/2020 15:25	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	24/10/2020 19:00	24/10/2020 19:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
19/10/2020	25/10/2020 06:15	25/10/2020 16:15	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal	Nil access to QR Passenger Platform
19/10/2020	25/10/2020 06:15	25/10/2020 16:15	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
19/10/2020	25/10/2020 06:15	25/10/2020 16:15	Dingo 11B/11A Down Road (140.748) to Umolo 11D/11C Down Road (148.520) Dingo 12B/12A Up Road (140.624) to Umolo 12D/12C Up Road (148.625) Dingo ER2B Up Road (141.388) to Dingo ER1A Up Road (141.767)	Rail Renewal	Nil access to QR Passenger Platform
19/10/2020	25/10/2020 07:00	31/10/2020 10:00	Warren_Sig 22 (0.102) to Stanwell Powerhouse ER3A (3.147)	Mne/Prt Mtce	Nil access
19/10/2020	25/10/2020 07:00	25/10/2020 08:30	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Drop/Pickup	
19/10/2020	25/10/2020 07:00	31/10/2020 10:00	Warren_Sig 22 (0.102) to Stanwell Powerhouse ER3A (3.147)	Mne/Prt Mtce	Nil Access Stanwell Powerhouse
19/10/2020	25/10/2020 07:00	31/10/2020 10:00	Stanwell Powerhouse Unloader 1	Mne/Prt Mtce	
19/10/2020	25/10/2020 07:00	31/10/2020 10:00	Stanwell Powerhouse	Mne/Prt Mtce	

19/10/2020	25/10/2020 09:00	25/10/2020 15:00	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Ballast Mtce	Placeholder entry for Rolleston Branch Access Window.
19/10/2020	25/10/2020 11:15	25/10/2020 12:00	Bluff 12B/12A Mainline Down Road (168.854) to Boonal 7D/7C Down Road (181.482)	Rail Drop/Pickup	Restricted access to Bluff Yard.
19/10/2020	25/10/2020 12:15	25/10/2020 13:00	Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	Rail Drop/Pickup	
19/10/2020	25/10/2020 13:15	25/10/2020 15:15	Rangal_Sig 19 (0.001) to Tikardi 12A/12B (5.007)	Rail Drop/Pickup	Restricted access to Boorgon, Kinrola, Rolleston and Meteor Downs.
26/10/2020	26/10/2020 05:30	26/10/2020 12:30	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal	Nil access to QR Passenger Platform
26/10/2020	26/10/2020 05:30	26/10/2020 15:30	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
26/10/2020	26/10/2020 05:30	26/10/2020 12:30	Dingo 11B/11A Down Road (140.748) to Umolo 11D/11C Down Road (148.520) Dingo 12B/12A Up Road (140.624) to Umolo 12D/12C Up Road (148.625) Dingo ER2B Up Road (141.388) to Dingo ER1A Up Road (141.767)	Rail Renewal	Nil access to QR Passenger Platform
26/10/2020	26/10/2020 06:30	26/10/2020 16:30	Rocklands Sig 13 Up Road (1.093) to Kabra 12B/12A Up Road (13.260)	External Require	
26/10/2020	26/10/2020 07:00	26/10/2020 17:30	Epala 12A/12B Down Road (575.852) to Raglan 12C/12D Down Road (583.979) Epala 12C/12D Up Road (575.753) to Raglan 11A/11B Up Road (583.954)	Turnout Renewal	
26/10/2020	26/10/2020 08:00	26/10/2020 10:30	Callemondah 294 B Up Road (537.020) to Mt Miller 12A/12B Up Road (537.612)	External Require	
26/10/2020	26/10/2020 08:30	27/10/2020 20:30	Bajool 11C/11D Up Road (603.601) to Bajool 8A/8B Down Road (606.625) Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306)	BCM Major	
26/10/2020	26/10/2020 08:30	27/10/2020 20:30	Bajool 11C/11D Up Road (603.600) to Bajool 8A/8B Down Road (606.625) Bajool 12C/12D Down Road (603.480) to Archer 8A/8B Down Road (617.306)	BCM Major	

26/10/2020	26/10/2020 09:00	26/10/2020 09:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major
26/10/2020	26/10/2020 10:00	26/10/2020 10:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major
26/10/2020	26/10/2020 12:30	26/10/2020 15:30	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal
26/10/2020	26/10/2020 13:30	26/10/2020 16:30	Callemondah 296 (537.020) to Mt Miller 12C/12D Down Road (540.160)	External Require
26/10/2020	26/10/2020 14:00	26/10/2020 14:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major
26/10/2020	26/10/2020 18:00	26/10/2020 18:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major
26/10/2020	26/10/2020 22:00	26/10/2020 22:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major
26/10/2020	27/10/2020 06:00	27/10/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce
26/10/2020	27/10/2020 06:00	27/10/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce
26/10/2020	27/10/2020 06:30	27/10/2020 16:30	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Renewal
26/10/2020	27/10/2020 06:30	27/10/2020 10:30	Callemondah 294 B Up Road (537.020) to Mt Miller 12A/12B Up Road (540.160)	External Require
26/10/2020	27/10/2020 06:30	27/10/2020 16:00	Gracemere 80A Pts Down Road (11.219) to Warren Sig 16 Eastern Down Road (22.412)	External Require
26/10/2020	27/10/2020 06:30	27/10/2020 16:30	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal
26/10/2020	27/10/2020 07:00	27/10/2020 07:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major
26/10/2020	27/10/2020 07:00	27/10/2020 17:30	Epala 12A/12B Down Road (575.852) to Raglan 12C/12D Down Road (583.979) Epala 12C/12D Up Road (575.753) to Raglan 11A/11B Up Road (583.954)	Turnout Renewal

26/10/2020	27/10/2020 08:30	27/10/2020 12:30	Comalco Balloon Junction Approach (0.001) to Fisherman's Landing Siding Junction (8.268)	Rail Repairs	Nil Access Comalco Balloon Nil Access Fisherman's Landing Nil Access Comalco Balloon Nil Access Fisherman's Landing Restricted Access Fisherman's Landing
26/10/2020	27/10/2020 09:00	27/10/2020 10:30	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Resurf - Minor	
26/10/2020	27/10/2020 10:30	27/10/2020 12:00	Mt Miller 11C/11D Up Road (540.461) to Mt Miller 10A/10B Up Road (542.177)	External Require	
26/10/2020	27/10/2020 11:00	27/10/2020 11:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major	
26/10/2020	27/10/2020 12:00	27/10/2020 15:00	Mt Miller 8C/8D Up Road (542.877) to Yarwun Sig 16 Up Road (544.850)	External Require	
26/10/2020	27/10/2020 14:00	27/10/2020 14:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major	
26/10/2020	27/10/2020 16:00	27/10/2020 17:30	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428)	External Require	
26/10/2020	27/10/2020 19:00	27/10/2020 19:30	Bajool 8C/8D Up Road (606.463) to Archer 8C/8D Up Road (617.174)	BCM Major	
26/10/2020	28/10/2020 06:00	28/10/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce	
26/10/2020	28/10/2020 06:00	28/10/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce	
26/10/2020	28/10/2020 06:30	28/10/2020 10:00	Callemondah 296 (538.192) to Mt Miller 12C/12D Down Road (540.160)	External Require	
26/10/2020	28/10/2020 06:30	28/10/2020 16:00	Gracemere 9D/9C Up Road (11.219) to Warren Sig 18 Eastern Up Road (22.412)	External Require	
26/10/2020	28/10/2020 07:00	28/10/2020 09:00	Warren 7B/7A Up Road (27.363) to Westwood 8B/8A Up Road (47.473)	Level Xing Mtce	
26/10/2020	28/10/2020 08:00	28/10/2020 13:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil train unloading
26/10/2020	28/10/2020 08:00	28/10/2020 13:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
26/10/2020	28/10/2020 08:00	28/10/2020 13:00	Gladstone Powerhouse	Mne/Prt Mtce	

26/10/2020	28/10/2020 08:30	28/10/2020 17:30	Archer 8C/8D Up Road (617.175) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce
26/10/2020	28/10/2020 08:30	28/10/2020 17:30	Archer 8C/8D Up Road (617.174) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce
26/10/2020	28/10/2020 10:00	28/10/2020 12:00	Mt Miller 11A/11B Down Road (540.461) to Mt Miller Down Road (542.174)	External Require
26/10/2020	28/10/2020 12:00	28/10/2020 14:30	Mt Miller 8A/8B Down Road (542.877) to Yarwun_11A/11B Down Rd (544.850)	External Require
26/10/2020	28/10/2020 16:00	28/10/2020 17:30	Kabra 112B/A Up Road (18.388) to Kabra 111B/A Up Road (20.427)	External Require
26/10/2020	28/10/2020 19:00	29/10/2020 03:00	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major
26/10/2020	29/10/2020 06:00	29/10/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce
26/10/2020	29/10/2020 06:00	29/10/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Walleroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce
26/10/2020	29/10/2020 06:30	29/10/2020 16:30	Yarwun_Sig 56 (11.401) to Wiggins Island Staging Departure Road (24.315) Yarwun_Sig 58 (11.401) to Wiggins Island Junction 8A/8B (11.752)	External Require
26/10/2020	29/10/2020 06:30	29/10/2020 16:30	Windah 7D/7C Down Road (61.484) to Tunnel 11B/11A Down Road (70.595)	External Require
26/10/2020	29/10/2020 06:30	29/10/2020 07:20	Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	Rail Drop/Pickup
26/10/2020	29/10/2020 07:30	29/10/2020 12:30	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Ballast Mtce
26/10/2020	29/10/2020 07:30	29/10/2020 12:30	Kabra 107B/A Up Road (20.850) to Warren 7B/7A Up Road (27.362)	Ballast Mtce
26/10/2020	29/10/2020 07:30	29/10/2020 09:00	Bluff 7B/7A Up Road (171.121) to Boonal Balloon Points 11C/11D Up Road (178.223)	Rail Drop/Pickup
26/10/2020	29/10/2020 09:10	29/10/2020 10:00	Walton 7B/7A Up Road (163.400) to Boonal Balloon Points 11C/11D Up Road (178.223)	Rail Drop/Pickup

26/10/2020	29/10/2020 14:30	29/10/2020 15:00	Marmor 12C/12D Down Road (594.691) to Bajool 11A/11B Down Road (603.700)	Rail Drop/Pickup
26/10/2020	29/10/2020 15:30	29/10/2020 17:00	Mt Larcom 11C/11D Up Road (564.712) to Ambrose 12A/12B Up Road (570.335)	Rail Drop/Pickup
26/10/2020	29/10/2020 19:00	30/10/2020 02:00	Edungalba 12B/12A Up Road (84.663) to Arona 11D/11C Up Road (94.617)	BCM Major
26/10/2020	30/10/2020 06:00	30/10/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce
26/10/2020	30/10/2020 06:00	30/10/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce
26/10/2020	30/10/2020 06:30	30/10/2020 10:00	Mt Miller 8C/8D Up Road (542.877) to Yarwun 8C/8D Up Road (547.806)	External Require
26/10/2020	30/10/2020 06:30	30/10/2020 16:30	Windah 7B/7A Up Road (57.939) to Tunnel 11D/11C Up Road (73.486)	External Require
26/10/2020	30/10/2020 10:00	30/10/2020 13:30	Yarwun 7A/7B Up Road (550.253) to Aldoga 11A/11B Up Road (553.300)	External Require
26/10/2020	30/10/2020 13:30	30/10/2020 14:30	Mt Miller 8A/8B Down Road (542.877) to Yarwun_11A/11B Down Rd (544.850)	External Require
26/10/2020	30/10/2020 14:30	30/10/2020 16:30	Yarwun Sig 18 Down Road (545.666) to Yarwun 9A/9B Down Road (547.806)	External Require
26/10/2020	30/10/2020 19:00	31/10/2020 03:00	Bajool 7C/7D Down Road (606.280) to Archer 8A/8B Down Road (617.306) Bajool 8C/8D Up Road (606.463) to Bajool 8A/8B Down Road (606.625)	BCM Major
26/10/2020	31/10/2020 06:00	31/10/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce
26/10/2020	31/10/2020 06:00	31/10/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce
26/10/2020	31/10/2020 19:00	01/11/2020 02:00	Bajool 7C/7D Down Road (606.280) to Archer 8A/8B Down Road (617.306) Bajool 8C/8D Up Road (606.463) to Bajool 8A/8B Down Road (606.625)	BCM Major

Moura System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
06/07/2020	12/07/2020 23:59	28/02/2021 23:59	Boundary Hill Junction Loop (0.001) to Boundary Hill TLO (5.968)	Info	
28/09/2020	01/10/2020 07:00	01/10/2020 17:30	Dakenba Angle 2 (0.294) to Callide Coalfields TLO (14.581)	Re-Sleeper	
28/09/2020	01/10/2020 07:30	01/10/2020 13:30	Earlsfield ER1A (0.514) to Dakenba Angle 1 (15.060)	Rail Repairs	Restricted Access Callide Coalfields
28/09/2020	01/10/2020 13:30	01/10/2020 16:30	Dakenba Angle 2 (0.001) to Dakenba Up Road (16.080)	Rail Repairs	
28/09/2020	02/10/2020 07:00	02/10/2020 17:30	Dakenba Angle 2 (0.294) to Callide Coalfields TLO (14.581)	Re-Sleeper	
28/09/2020	02/10/2020 07:00	02/10/2020 11:00	Belldeen 7 Pts (155.589) to Moura Mine Junction 9 Pts (179.918)	Other	
28/09/2020	02/10/2020 12:00	02/10/2020 16:00	Byellee 9 Pts (13.925) to Stowe 12 Pts (24.374)	Level Xing Mtce	
05/10/2020	07/10/2020 08:30	07/10/2020 10:30	Belldeen 7 Pts (155.589) to Moura Mine Junction 9 Pts (179.918)	Ballast Mtce	
05/10/2020	07/10/2020 11:30	07/10/2020 14:30	Earlsfield ER1B (0.001) to Dakenba Angle 1 (15.060)	Ballast Mtce	Restricted Access Callide Coalfields
19/10/2020	21/10/2020 06:00	21/10/2020 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil access
19/10/2020	21/10/2020 06:00	21/10/2020 18:00	Dawson Mine	Mne/Prt Mtce	
19/10/2020	21/10/2020 06:00	21/10/2020 18:00	Moura Mine TLO	Mne/Prt Mtce	

Newlands System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
07/09/2020	09/09/2020 06:00	15/10/2020 00:00	McNaughton Sig 15 (84.000) to McNaughton TLO (85.830)	Mne/Prt Mtce	Nil access
07/09/2020	09/09/2020 06:00	15/10/2020 00:00	Collinsville Mine	Mne/Prt Mtce	
07/09/2020	09/09/2020 06:00	15/10/2020 00:00	McNaughton TLO	Mne/Prt Mtce	
21/09/2020	21/09/2020 21:00	07/10/2020 09:00	Sonoma Loop (2.010) to Sonoma Bad Order Siding Junction (3.394)	Mne/Prt Mtce	Nil train loading
21/09/2020	21/09/2020 21:00	07/10/2020 09:00	Sonoma Mine	Mne/Prt Mtce	
21/09/2020	21/09/2020 21:00	07/10/2020 09:00	Sonoma TLO	Mne/Prt Mtce	
28/09/2020	01/10/2020 06:00	01/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
28/09/2020	01/10/2020 06:30	02/10/2020 18:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil train loading
28/09/2020	01/10/2020 06:30	02/10/2020 18:30	Newlands Mine	Mne/Prt Mtce	
28/09/2020	01/10/2020 06:30	02/10/2020 18:30	Newlands TLO	Mne/Prt Mtce	
28/09/2020	02/10/2020 06:00	02/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
28/09/2020	02/10/2020 07:30	02/10/2020 10:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Rail Repairs	
28/09/2020	03/10/2020 06:00	03/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
28/09/2020	04/10/2020 06:00	04/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	05/10/2020 06:00	05/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	05/10/2020 11:30	05/10/2020 14:50	Cockool 12A/12B (113.650) to Havilah 7A/7B (129.684)	Resurf - Major	
05/10/2020	06/10/2020 06:00	06/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	

05/10/2020	07/10/2020 06:00	07/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	08/10/2020 06:00	08/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	09/10/2020 06:00	09/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	10/10/2020 06:00	10/10/2020 11:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	10/10/2020 11:00	10/10/2020 14:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	Reduced access to NLD, BYW and Gap traffic
05/10/2020	10/10/2020 11:00	10/10/2020 14:00	Havilah 12A/12B (131.317) to Newlands Mainline Sig 23 (147.440) Newlands Mainline 7A/7B (146.082) to Leichhardt Range 12 Pts (153.576)	Bridge Mtce	Reduced access tyo NLD, BWY and Gap traffic
05/10/2020	10/10/2020 14:00	10/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	11/10/2020 06:00	11/10/2020 18:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
05/10/2020	11/10/2020 08:15	11/10/2020 10:30	Kaili 12A/12B (1158.529) to Kaili NI01 (1167.330)	Other	Restricted access to APCT.
05/10/2020	11/10/2020 08:15	11/10/2020 16:00	Kaili Sig 23 (0.000) to Abbot Point Staging 12B/12A (14.776)	Other	
05/10/2020	11/10/2020 08:15	11/10/2020 10:30	Kaili 7A Pts (1165.848) to Wathana_12 (1167.846)	Other	
05/10/2020	11/10/2020 10:00	11/10/2020 16:00	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Rail Renewal	
05/10/2020	11/10/2020 10:00	11/10/2020 16:00	Armuna 12A/12B (24.776) to Aberdeen 7A/7B (34.196)	Rail Renewal	
05/10/2020	11/10/2020 10:00	11/10/2020 12:00	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
05/10/2020	11/10/2020 10:00	11/10/2020 16:00	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Rail Renewal	

05/10/2020	11/10/2020 10:30	11/10/2020 16:00	Durroburra 10A/10B (1158.498) to Kaili NI01 (1167.330)	Other	
05/10/2020	11/10/2020 10:30	11/10/2020 16:00	Kaili 7A Pts (1165.848) to Wathana_12 (1167.846)	Other	
05/10/2020	11/10/2020 12:10	11/10/2020 14:10	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Rail Renewal	
05/10/2020	11/10/2020 14:00	11/10/2020 16:00	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Other	
12/10/2020	12/10/2020 06:00	16/10/2020 18:00	Briaba Sig 23 Up Road (58.096) to Almoola 12A/12B (71.941) Briaba Sig 25 Down Road (58.096) to Almoola 12A/12B (71.941) Havilah 12A/12B (131.317) to Newlands TLO (153.775) Kaili Sig 23 (0.000) to Abbot Point 10B/10A (21.227) McNaughton_Sig 51 (78.501) to McNaughton TLO (85.830) Pring 11A/11B (6.317) to Armuna 7A/7B (23.147) Suttor Creek 7 Pts (180.883) to North Goonyella Junction 7A/7B (211.890)	Other	Full System Closure
12/10/2020	12/10/2020 06:00	16/10/2020 18:00	Abbot Point 9B/9A (16.721) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	Inloading maintenance - nil access
12/10/2020	12/10/2020 06:00	12/10/2020 14:00	Kaili 12A/12B (1158.529) to Kaili 8C/8D (1165.689)	Other	Placeholder for October 2020 108hr Integrated Closure NCL closed for 8hrs then traffic on forms for 19hrs.
12/10/2020	12/10/2020 06:00	16/10/2020 18:00	Kaili Sig 23 (0.000) to Abbot Point 10B/10A (21.227)	BCM Major	Nil access to ABT PT Inloader 1. Nil access to ABT PT Inloader 2.
12/10/2020	12/10/2020 06:00	16/10/2020 18:00	Abbot Point Unloader 1 Sig31	Mne/Prt Mtce	
12/10/2020	12/10/2020 06:00	16/10/2020 18:00	Abbot Point Unloader 2 Sig 32	Mne/Prt Mtce	
12/10/2020	12/10/2020 06:00	16/10/2020 18:00	Abbot Point Coal Terminal	Mne/Prt Mtce	
12/10/2020	12/10/2020 06:30	19/10/2020 06:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil access
12/10/2020	12/10/2020 06:30	19/10/2020 06:30	Newlands Mine	Mne/Prt Mtce	

12/10/2020	12/10/2020 06:30	19/10/2020 06:30	Newlands TLO	Mne/Prt Mtce	
12/10/2020	17/10/2020 06:00	17/10/2020 16:00	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Rail Renewal	Work Between Trains
12/10/2020	17/10/2020 06:00	17/10/2020 16:00	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Rail Renewal	Work Between Trains
12/10/2020	17/10/2020 06:00	17/10/2020 16:00	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Rail Renewal	Work Between Trains
12/10/2020	17/10/2020 06:15	17/10/2020 16:15	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Bridge Mtce	
12/10/2020	17/10/2020 19:15	18/10/2020 00:15	Kaili 7B/7C (6.894) to Abbot Point Staging 12B/12A (14.776)	BCM Major	Restricted access to APCT.
12/10/2020	18/10/2020 19:00	18/10/2020 23:30	Kaili Sig 23 (0.000) to Kaili 8A/8B Pts (6.876)	BCM Major	Restricted access to APCT.
19/10/2020	19/10/2020 07:00	22/10/2020 17:30	McNaughton Junction_10 Pts (78.310) to McNaughton TLO (85.830)	Other	
19/10/2020	19/10/2020 19:00	19/10/2020 23:30	Kaili Sig 23 (0.001) to Kaili 8A/8B Pts (6.876)	BCM Major	Restricted access to APCT.
26/10/2020	26/10/2020 07:00	26/10/2020 11:00	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Ballast Mtce	
26/10/2020	28/10/2020 08:30	28/10/2020 11:30	Sonoma Junction_SA23 (0.001) to Sonoma Bad Order Siding Junction (3.586)	Ballast Mtce	Nil access to SNA.
26/10/2020	29/10/2020 06:30	29/10/2020 18:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil train loading
26/10/2020	29/10/2020 06:30	29/10/2020 18:30	Newlands Mine	Mne/Prt Mtce	
26/10/2020	29/10/2020 06:30	29/10/2020 18:30	Newlands TLO	Mne/Prt Mtce	

Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins										WC	28/09/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct		
JC01	0:01	2:09					MTCE				
JC02	0:20	2:29	MTCE		MTCE		MTCE				
JC03	0:40	2:49	MTCE		MTCE		MTCE				
JC04	1:00	3:09	MTCE		MTCE						
JC05	1:20	3:29			MTCE						
JC06	1:40	3:49									
JC07	2:00	4:09					MTCE				
JC08	2:20	4:29					MTCE				
JC09	2:40	4:49					MTCE				
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09									
JC17	5:20	7:29									
JC18	5:40	7:49									
JC19	6:00	8:09									
JC20	6:20	8:29									
JC21	6:40	8:49									
JC22	7:00	9:09	MTCE	MTCE				MTCE			
JC23	7:20	9:29	MTCE	MTCE				MTCE			
JC24	7:40	9:49	MTCE	MTCE				MTCE			
JC25	8:00	10:09	MTCE	MTCE				MTCE			
JC26	8:20	10:29	MTCE	MTCE				MTCE			
JC27	8:40	10:49									
JC28	9:00	11:09									
JC29	9:20	11:29									
JC30	9:40	11:49	MTCE	MTCE				MTCE			
JC31	10:00	12:09	MTCE	MTCE				MTCE			
JC32	10:20	12:29	MTCE	MTCE				MTCE			
JC33	10:40	12:49	MTCE	MTCE	MTCE						
JC34	11:00	13:09			MTCE						
JC35	11:20	13:29									
JC36	11:40	13:49									
JC37	12:00	14:09	MTCE	MTCE							
JC38	12:20	14:29	MTCE	MTCE							
JC39	12:40	14:49	MTCE	MTCE							
JC40	13:00	15:09	MTCE	MTCE							
JC41	13:20	15:29	MTCE	MTCE							
JC42	13:40	15:49									
JC43	14:00	16:09									
JC44	14:20	16:29									
JC45	14:40	16:49			MTCE						
JC46	15:00	17:09									
JC47	15:20	17:29									
JC48	15:40	17:49									
JC49	16:00	18:09									
JC50	16:20	18:29									
JC51	16:40	18:49					MTCE		MTCE	MTCE	
JC52	17:00	19:09					MTCE		MTCE		
JC53	17:20	19:29					MTCE		MTCE		
JC54	17:40	19:49	MTCE	MTCE				MTCE			
JC55	18:00	20:09	MTCE	MTCE	MTCE			MTCE			
JC56	18:20	20:29	MTCE		MTCE			MTCE			
JC57	18:40	20:49			MTCE	MTCE		MTCE			
JC58	19:00	21:09				MTCE		MTCE			
JC59	19:20	21:29	MTCE	MTCE		MTCE		MTCE			
JC60	19:40	21:49	MTCE	MTCE	MTCE	MTCE	MTCE				
JC61	20:00	22:09	MTCE	MTCE	MTCE			MTCE			
JC62	20:20	22:29						MTCE			
JC63	20:40	22:49						MTCE			
JC64	21:00	23:09					MTCE	MTCE	MTCE		
JC65	21:20	23:29		MTCE			MTCE		MTCE		
JC66	21:40	23:49		MTCE			MTCE		MTCE		
JC67	22:00	0:09		MTCE			MTCE		MTCE		
JC68	22:20	0:29		MTCE			MTCE				
JC69	22:40	0:49		MTCE							
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49					MTCE				
Vacant paths	399	49	48	58	59	51	62	71			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	105	23	24	13	13	21	10	1			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	28/09/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct		
CJ01	8:30	8:50									MTCE
CJ02	11:10	11:30									MTCE
CJ03	13:50	14:20								MTCE	
CJ04	16:30	16:50								MTCE	
CJ05	19:10	19:30								MTCE	
CJ06	21:50	22:20								MTCE	
CJ07	0:30	0:50								MTCE	
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20								MTCE	
CJ18	4:40	5:00	MTCE	MTCE	MTCE						
CJ19	5:30	5:55	MTCE	MTCE							
CJ20	7:30	7:55	MTCE	MTCE							
CJ21	9:30	9:50	MTCE	MTCE							
CJ22	11:30	11:50									
CJ23	13:30	14:00									
CJ24	15:30	15:55								MTCE	
CJ25	17:30	17:50	MTCE	MTCE						MTCE	
CJ26	19:30	19:50	MTCE	MTCE						MTCE	MTCE
CJ27	21:30	22:05	MTCE	MTCE						MTCE	
CJ28	23:30	0:01	MTCE	MTCE							
CJ29	1:30	1:50									
CJ30	3:30	3:50								MTCE	
CJ31	4:10	6:45								MTCE	
CJ32	6:34	9:25	MTCE	MTCE						MTCE	
CJ33	8:58	12:15	MTCE	MTCE						MTCE	
CJ34	11:25	14:45	MTCE	MTCE							
CJ35	13:46	17:25	MTCE	MTCE							
CJ36	16:00	20:15	MTCE	MTCE							
CJ37	18:34	22:45									
CJ38	21:58	1:25									
CJ39	23:22	4:15									
CJ40	1:46	8:29	MTCE	MTCE							
CJ41	5:17	11:09	MTCE	MTCE							
CJ42	7:41	13:39	MTCE	MTCE							
CJ43	10:05	16:29									
CJ44	12:29	18:59									
CJ45	14:53	21:49									
CJ46	17:17	0:19									
CJ47	19:41	3:09									
CJ48	21:05	5:39								MTCE	
CJ49	0:29	2:58								MTCE	
CJ50	2:53	3:38									
CJ51	2:45	4:58	MTCE								
CJ52	3:25	5:38	MTCE							MTCE	
CJ53	4:25	6:38	MTCE							MTCE	
CJ54	5:25	7:38								MTCE	
CJ55	6:45	8:58								MTCE	
CJ56	7:25	9:38		MTCE	MTCE						
CJ57	8:45	10:58		MTCE	MTCE	MTCE					
CJ58	9:25	11:38	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
CJ59	11:05	13:18	MTCE				MTCE	MTCE	MTCE	MTCE	
CJ60	11:25	13:38	MTCE					MTCE	MTCE	MTCE	
CJ61	12:45	14:58			MTCE					MTCE	MTCE
CJ62	13:45	15:58			MTCE					MTCE	MTCE
CJ63	14:45	16:58								MTCE	MTCE
CJ64	15:25	17:38								MTCE	
CJ65	16:45	18:58									
CJ66	17:25	19:38									MTCE
CJ67	18:45	20:58		MTCE						MTCE	MTCE
CJ68	19:25	21:38		MTCE						MTCE	MTCE
CJ69	20:25	22:38					MTCE	MTCE			
CJ70	21:45	23:58					MTCE	MTCE			
CJ71	22:45	0:58					MTCE	MTCE			
CJ72	23:25	1:38			MTCE						MTCE
Vacant paths	400	50	47	60	56	54	63	70			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	104	22	25	12	16	18	9	2			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	5/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09		MTCE							
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09									
JC17	5:20	7:29									
JC18	5:40	7:49			MTCE						
JC19	6:00	8:09									
JC20	6:20	8:29									
JC21	6:40	8:49									
JC22	7:00	9:09			MTCE						
JC23	7:20	9:29				MTCE					
JC24	7:40	9:49				MTCE		MTCE			
JC25	8:00	10:09				MTCE		MTCE			
JC26	8:20	10:29			MTCE	MTCE		MTCE			
JC27	8:40	10:49			MTCE			MTCE	MTCE		
JC28	9:00	11:09						MTCE			
JC29	9:20	11:29						MTCE			
JC30	9:40	11:49	MTCE		MTCE						
JC31	10:00	12:09			MTCE				MTCE		
JC32	10:20	12:29			MTCE			MTCE	MTCE		
JC33	10:40	12:49	MTCE		MTCE			MTCE			
JC34	11:00	13:09					MTCE				
JC35	11:20	13:29							MTCE		
JC36	11:40	13:49			MTCE			MTCE	MTCE		
JC37	12:00	14:09			MTCE			MTCE	MTCE		
JC38	12:20	14:29					MTCE	MTCE			
JC39	12:40	14:49	MTCE								
JC40	13:00	15:09							MTCE		
JC41	13:20	15:29			MTCE						
JC42	13:40	15:49									
JC43	14:00	16:09									
JC44	14:20	16:29		MTCE							
JC45	14:40	16:49	MTCE								
JC46	15:00	17:09									
JC47	15:20	17:29					MTCE				
JC48	15:40	17:49					MTCE				
JC49	16:00	18:09									
JC50	16:20	18:29					MTCE				
JC51	16:40	18:49									
JC52	17:00	19:09									
JC53	17:20	19:29									
JC54	17:40	19:49									
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									
JC58	19:00	21:09									
JC59	19:20	21:29									
JC60	19:40	21:49									
JC61	20:00	22:09									
JC62	20:20	22:29									
JC63	20:40	22:49									
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49									
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49									
Available Network paths	461		68	70	61	68	67	62	65		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	43	4	2	11	4	5	10	7			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	5/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20									
CJ18	4:40	5:00									
CJ19	5:30	5:55		MTCE							
CJ20	7:30	7:55									
CJ21	9:30	9:50			MTCE						
CJ22	11:30	11:50	MTCE						MTCE		
CJ23	13:30	14:00							MTCE		
CJ24	15:30	15:55		MTCE					MTCE		
CJ25	17:30	17:50			MTCE						
CJ26	19:30	19:50			MTCE						
CJ27	21:30	22:05			MTCE					MTCE	
CJ28	23:30	0:01	MTCE						MTCE	MTCE	
CJ29	1:30	1:50							MTCE		
CJ30	3:30	3:50			MTCE						
CJ31	4:10	6:45			MTCE			MTCE			
CJ32	6:34	9:25			MTCE				MTCE	MTCE	
CJ33	8:58	12:15			MTCE				MTCE	MTCE	
CJ34	11:25	14:45	MTCE							MTCE	
CJ35	13:46	17:25									
CJ36	16:00	20:15			MTCE					MTCE	
CJ37	18:34	22:45								MTCE	
CJ38	21:58	1:25								MTCE	MTCE
CJ39	23:22	4:15								MTCE	
CJ40	1:46	8:29									
CJ41	5:17	11:09						MTCE			
CJ42	7:41	13:39						MTCE			
CJ43	10:05	16:29			MTCE	MTCE					
CJ44	12:29	18:59			MTCE				MTCE		
CJ45	14:53	21:49			MTCE				MTCE		
CJ46	17:17	0:19									
CJ47	19:41	3:09									
CJ48	21:05	5:39									
CJ49	0:29	2:50									
CJ50	2:53	3:38			MTCE						
CJ51	2:45	4:58			MTCE						
CJ52	3:25	5:38			MTCE						
CJ53	4:25	6:38									
CJ54	5:25	7:38									
CJ55	6:45	8:58									
CJ56	7:25	9:38									
CJ57	8:45	10:58									
CJ58	9:25	11:38									
CJ59	11:05	13:18									
CJ60	11:25	13:38									
CJ61	12:45	14:58									
CJ62	13:45	15:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant Paths	461		69	65	59	72	68	61	67		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	43	3	7	13	0	4	11	5			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	12/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									MTCE
JC13	4:00	6:09									MTCE
JC14	4:20	6:29	MTCE								MTCE
JC15	4:40	6:49									
JC16	5:00	7:09									
JC17	5:20	7:29									
JC18	5:40	7:49									MTCE
JC19	6:00	8:09									MTCE
JC20	6:20	8:29									MTCE
JC21	6:40	8:49									
JC22	7:00	9:09			MTCE						
JC23	7:20	9:29	MTCE								
JC24	7:40	9:49	MTCE		MTCE						MTCE
JC25	8:00	10:09	MTCE	MTCE	MTCE						MTCE
JC26	8:20	10:29		MTCE	MTCE						MTCE
JC27	8:40	10:49			MTCE						
JC28	9:00	11:09									
JC29	9:20	11:29	MTCE		MTCE						
JC30	9:40	11:49	MTCE		MTCE						
JC31	10:00	12:09	MTCE	MTCE	MTCE						
JC32	10:20	12:29		MTCE							
JC33	10:40	12:49		MTCE							
JC34	11:00	13:09									
JC35	11:20	13:29									
JC36	11:40	13:49									
JC37	12:00	14:09									
JC38	12:20	14:29									
JC39	12:40	14:49					MTCE				
JC40	13:00	15:09									
JC41	13:20	15:29									
JC42	13:40	15:49									
JC43	14:00	16:09									
JC44	14:20	16:29									
JC45	14:40	16:49									
JC46	15:00	17:09									
JC47	15:20	17:29									
JC48	15:40	17:49									
JC49	16:00	18:09									
JC50	16:20	18:29									
JC51	16:40	18:49									
JC52	17:00	19:09									
JC53	17:20	19:29									
JC54	17:40	19:49									
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									
JC58	19:00	21:09									
JC59	19:20	21:29									
JC60	19:40	21:49									
JC61	20:00	22:09									
JC62	20:20	22:29									
JC63	20:40	22:49									
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49									
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49									
Vacant Paths	474		65	65	66	72	71	72	63		
Timetabled	0		0	0	0	0	0	0	0		
MTCE unavailable	30		7	7	6	0	1	0	9		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	12/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									MTCE
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20		MTCE	MTCE						MTCE
CJ18	4:40	5:00		MTCE	MTCE						MTCE
CJ19	5:30	5:55			MTCE						MTCE
CJ20	7:30	7:55									
CJ21	9:30	9:50									
CJ22	11:30	11:50			MTCE						
CJ23	13:30	14:00			MTCE	MTCE					MTCE
CJ24	15:30	15:55			MTCE	MTCE					MTCE
CJ25	17:30	17:50	MTCE	MTCE	MTCE						MTCE
CJ26	19:30	19:50									
CJ27	21:30	22:05									MTCE
CJ28	23:30	0:01				MTCE	MTCE				
CJ29	1:30	1:50	MTCE	MTCE	MTCE						MTCE
CJ30	3:30	3:50	MTCE			MTCE					MTCE
CJ31	4:10	6:45	MTCE								MTCE
CJ32	6:34	9:25									
CJ33	8:58	12:15									
CJ34	11:25	14:45									
CJ35	13:46	17:25	MTCE								MTCE
CJ36	16:00	20:15	MTCE								MTCE
CJ37	18:34	22:45									MTCE
CJ38	21:58	1:25									MTCE
CJ39	23:22	4:15									
CJ40	1:46	8:29									
CJ41	5:17	11:09									
CJ42	7:41	13:39									
CJ43	10:05	16:29									
CJ44	12:29	18:59									
CJ45	14:53	21:49									
CJ46	17:17	0:19									
CJ47	19:41	3:09									MTCE
CJ48	21:05	5:39									MTCE
CJ49	0:29	2:58									MTCE
CJ50	2:53	3:38									
CJ51	2:45	4:58									
CJ52	3:25	5:38									
CJ53	4:25	6:38	MTCE								
CJ54	5:25	7:38									
CJ55	6:45	8:58									
CJ56	7:25	9:38									
CJ57	8:45	10:58									
CJ58	9:25	11:38									
CJ59	11:05	13:18									
CJ60	11:25	13:38									
CJ61	12:45	14:58									
CJ62	13:45	15:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant paths	462		65	64	60	68	72	71	62		
Timetabled	0		0	0	0	0	0	0	0		
MTCE unavailable	42		7	8	12	4	0	1	10		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins											WC	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
JIL - COB	ex JIL	COB	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct			
J20L01	0:01	2:09										
J20L02	0:20	2:29										
J20L03	0:40	2:49										
J20L04	1:00	3:09		MTCE								
J20L05	1:20	3:29										
J20L06	1:40	3:49		MTCE								
J20L07	2:00	4:09		MTCE								
J20L08	2:20	4:29		MTCE								
J20L09	2:40	4:49										
J20L10	3:00	5:09		MTCE								
J20L11	3:20	5:29										
J20L12	3:40	5:49										
J20L13	4:00	6:09										
J20L14	4:20	6:29		MTCE								
J20L15	4:40	6:49		MTCE								
J20L16	5:00	7:09							MTCE			
J20L17	5:20	7:29	MTCE									
J20L18	5:40	7:49	MTCE	MTCE					MTCE			
J20L19	6:00	8:09	MTCE	MTCE					MTCE			
J20L20	6:20	8:29	MTCE									
J20L21	6:40	8:49			MTCE							
J20L22	7:00	9:09				MTCE			MTCE			
J20L23	7:20	9:29			MTCE	MTCE	MTCE		MTCE			
J20L24	7:40	9:49	MTCE	MTCE	MTCE	MTCE			MTCE			
J20L25	8:00	10:09	MTCE		MTCE	MTCE			MTCE			
J20L26	8:20	10:29	MTCE	MTCE	MTCE							
J20L27	8:40	10:49	MTCE			MTCE	MTCE	MTCE				
J20L28	9:00	11:09		MTCE		MTCE		MTCE	MTCE			
J20L29	9:20	11:29		MTCE		MTCE	MTCE	MTCE	MTCE			
J20L30	9:40	11:49			MTCE			MTCE	MTCE			
J20L31	10:00	12:09	MTCE	MTCE	MTCE				MTCE			
J20L32	10:20	12:29	MTCE			MTCE	MTCE					
J20L33	10:40	12:49	MTCE	MTCE		MTCE	MTCE		MTCE			
J20L34	11:00	13:09	MTCE			MTCE	MTCE					
J20L35	11:20	13:29							MTCE			
J20L36	11:40	13:49										
J20L37	12:00	14:09				MTCE	MTCE		MTCE			
J20L38	12:20	14:29										
J20L39	12:40	14:49							MTCE			
J20L40	13:00	15:09										
J20L41	13:20	15:29										
J20L42	13:40	15:49										
J20L43	14:00	16:09										
J20L44	14:20	16:29							MTCE			
J20L45	14:40	16:49							MTCE			
J20L46	15:00	17:09										
J20L47	15:20	17:29										
J20L48	15:40	17:49							MTCE			
J20L49	16:00	18:09							MTCE			
J20L50	16:20	18:29							MTCE			
J20L51	16:40	18:49										
J20L52	17:00	19:09										
J20L53	17:20	19:29										
J20L54	17:40	19:49										
J20L55	18:00	20:09										
J20L56	18:20	20:29										
J20L57	18:40	20:49										
J20L58	19:00	21:09										
J20L59	19:20	21:29										
J20L60	19:40	21:49										
J20L61	20:00	22:09										
J20L62	20:20	22:29										
J20L63	20:40	22:49										
J20L64	21:00	23:09										
J20L65	21:20	23:29										
J20L66	21:40	23:49										
J20L67	22:00	0:09										
J20L68	22:20	0:29										
J20L69	22:40	0:49										
J20L70	23:00	1:09										
J20L71	23:20	1:29										
J20L72	23:40	1:49										
Available Network paths			428	60	57	65	61	65	66	54		
MTP unavailable			0	0	0	0	0	0	0	0		
MTCE unavailable			76	12	15	7	11	7	6	18		
Legend	MTP		Path unavailable NCL due timetable non-coal service, but available to be used									
	MTCE		Path unavailable due network maintenance.									
	19:25		Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins											WC	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct			
DB101	8:30	8:50										
DB102	11:10	11:30								MTCE		
DB103	13:50	14:20	MTCE	MTCE	MTCE	MTCE					MTCE	
DB104	16:30	16:50					MTCE	MTCE			MTCE	
DB105	19:10	19:30									MTCE	
DB106	21:50	22:20									MTCE	
DB107	0:30	0:50										
DB108	3:10	3:30										
DB109	5:50	6:10										
DB201	7:20	7:40										
DB202	10:00	10:20	MTCE	MTCE								
DB203	12:40	13:00	MTCE					MTCE			MTCE	
DB204	15:20	15:40	MTCE	MTCE	MTCE				MTCE			
DB205	18:00	18:20						MTCE			MTCE	
DB206	20:40	21:00									MTCE	
DB207	23:20	23:40									MTCE	
DB208	2:00	2:20										
DB209	4:40	5:00										
DB301	5:30	5:55										
DB302	7:30	7:55										
DB303	9:30	9:50										
DB304	11:30	11:50				MTCE					MTCE	
DB305	13:30	14:00				MTCE	MTCE					
DB306	15:30	15:55	MTCE			MTCE	MTCE					
DB307	17:30	17:50									MTCE	
DB308	19:30	19:50									MTCE	
DB309	21:30	22:05										
DB310	23:30	0:01										
DB311	1:30	1:50										
DB312	3:30	3:50										
HP101	4:10	6:45										
HP102	6:34	9:25										
HP103	8:58	12:15				MTCE					MTCE	
HP104	11:25	14:45				MTCE	MTCE	MTCE			MTCE	
HP105	13:46	17:25						MTCE	MTCE			
HP106	16:00	20:15									MTCE	
HP107	18:34	22:45										
HP108	21:58	1:25										
HP109	23:22	4:15										
HP110	1:46	8:29										
HP201	5:17	11:09						MTCE				
HP202	7:41	13:39	MTCE	MTCE								
HP203	10:05	16:29	MTCE								MTCE	
HP204	12:29	18:59	MTCE			MTCE	MTCE	MTCE			MTCE	
HP205	14:53	21:49										
HP206	17:17	0:19									MTCE	
HP207	19:41	3:09										
HP208	21:05	5:39										
HP209	0:29	2:58										
HP210	2:53	3:38										
C20B01	2:45	4:58										
C20B02	3:25	5:38										
C20B03	4:25	6:38						MTCE				
C20B04	5:25	7:38	MTCE	MTCE								
C20B05	6:45	8:58	MTCE									
C20B06	7:25	9:38	MTCE	MTCE	MTCE	MTCE					MTCE	
C20B07	8:45	10:58						MTCE	MTCE	MTCE		
C20B08	9:25	11:38	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
C20B09	11:05	13:18				MTCE		MTCE				
C20B10	11:25	13:38				MTCE				MTCE		
C20B11	12:45	14:58										
C20B12	13:45	15:58										
C20B13	14:45	16:58										
C20B14	15:25	17:38									MTCE	
C20B15	16:45	18:58										
C20B16	17:25	19:38										
C20B17	18:45	20:58										
C20B18	19:25	21:38										
C20B19	20:25	22:38										
C20B20	21:45	23:58										
C20B21	22:45	0:58										
C20B22	23:25	1:38										
Available Network paths			130	18	16		20	18	19	20	19	
Available System paths			296	42	41	44	42	46	46	46	35	
Total Available paths			426	60	57	64	60	65	66	66	54	
MTP unavailable			0	0	0	0	0	0	0	0	0	
MTCE unavailable			78	12	15	8	12	7	6	18		
Legend	MTP		Path unavailable NCL due timetable non-coal services but available to be used									
	MTCE		Path unavailable due network maintenance.									
	19:25		Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins											WC 26/10/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
JIL - COB	ex JIL	COB	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov			
J20L01	0:01	2:09										
J20L02	0:20	2:29										
J20L03	0:40	2:49										
J20L04	1:00	3:09										
J20L05	1:20	3:29										
J20L06	1:40	3:49										
J20L07	2:00	4:09										
J20L08	2:20	4:29										
J20L09	2:40	4:49										
J20L10	3:00	5:09								MTCE		
J20L11	3:20	5:29										
J20L12	3:40	5:49										
J20L13	4:00	6:09										
J20L14	4:20	6:29								MTCE		
J20L15	4:40	6:49										
J20L16	5:00	7:09	MTCE							MTCE		
J20L17	5:20	7:29	MTCE									
J20L18	5:40	7:49								MTCE		
J20L19	6:00	8:09	MTCE							MTCE		
J20L20	6:20	8:29	MTCE	MTCE						MTCE		
J20L21	6:40	8:49	MTCE	MTCE						MTCE		
J20L22	7:00	9:09		MTCE								
J20L23	7:20	9:29			MTCE	MTCE				MTCE		
J20L24	7:40	9:49		MTCE	MTCE	MTCE						
J20L25	8:00	10:09	MTCE		MTCE	MTCE						
J20L26	8:20	10:29	MTCE		MTCE	MTCE						
J20L27	8:40	10:49	MTCE	MTCE		MTCE				MTCE		
J20L28	9:00	11:09		MTCE								
J20L29	9:20	11:29		MTCE	MTCE							
J20L30	9:40	11:49	MTCE	MTCE	MTCE							
J20L31	10:00	12:09	MTCE									
J20L32	10:20	12:29	MTCE									
J20L33	10:40	12:49	MTCE									
J20L34	11:00	13:09										
J20L35	11:20	13:29										
J20L36	11:40	13:49	MTCE									
J20L37	12:00	14:09	MTCE									
J20L38	12:20	14:29										
J20L39	12:40	14:49	MTCE									
J20L40	13:00	15:09	MTCE									
J20L41	13:20	15:29	MTCE									
J20L42	13:40	15:49										
J20L43	14:00	16:09	MTCE			MTCE						
J20L44	14:20	16:29	MTCE									
J20L45	14:40	16:49	MTCE									
J20L46	15:00	17:09										
J20L47	15:20	17:29	MTCE									
J20L48	15:40	17:49	MTCE									
J20L49	16:00	18:09										
J20L50	16:20	18:29										
J20L51	16:40	18:49										
J20L52	17:00	19:09										
J20L53	17:20	19:29		MTCE								
J20L54	17:40	19:49										
J20L55	18:00	20:09										
J20L56	18:20	20:29		MTCE								
J20L57	18:40	20:49										
J20L58	19:00	21:09										
J20L59	19:20	21:29		MTCE								
J20L60	19:40	21:49										
J20L61	20:00	22:09										
J20L62	20:20	22:29										
J20L63	20:40	22:49										
J20L64	21:00	23:09										
J20L65	21:20	23:29										
J20L66	21:40	23:49										
J20L67	22:00	0:09										
J20L68	22:20	0:29										
J20L69	22:40	0:49										
J20L70	23:00	1:09										
J20L71	23:20	1:29										
J20L72	23:40	1:49										
Available Network paths	450	50	61	66	66	72	72	72	63			
MTP unavailable	0	0	0	0	0	0	0	0	0			
MTCE unavailable	54	22	11	6	6	0	0	0	9			
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.										

Loaded Path Availability - Goonyella System 350 mins											WC 26/10/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov			
DB101	8:30	8:50										
DB102	11:10	11:30									MTCE	
DB103	13:50	14:20	MTCE	MTCE								
DB104	16:30	16:50	MTCE				MTCE					
DB105	19:10	19:30										
DB106	21:50	22:20										
DB107	0:30	0:50	MTCE									
DB108	3:10	3:30		MTCE								
DB109	5:50	6:10										
DB201	7:20	7:40										
DB202	10:00	10:20										
DB203	12:40	13:00										
DB204	15:20	15:40	MTCE	MTCE	MTCE						MTCE	
DB205	18:00	18:20	MTCE									
DB206	20:40	21:00										
DB207	23:20	23:40										
DB208	2:00	2:20		MTCE								
DB209	4:40	5:00										
DB301	5:30	5:55										
DB302	7:30	7:55										
DB303	9:30	9:50										
DB304	11:30	11:50	MTCE									
DB305	13:30	14:00	MTCE									
DB306	15:30	15:55	MTCE	MTCE	MTCE						MTCE	
DB307	17:30	17:50						MTCE				
DB308	19:30	19:50										
DB309	21:30	22:05						MTCE				
DB310	23:30	0:01	MTCE									
DB311	1:30	1:50		MTCE								
DB312	3:30	3:50										
HP101	4:10	6:45										
HP102	6:34	9:25										
HP103	8:58	12:15									MTCE	
HP104	11:25	14:45	MTCE									
HP105	13:46	17:25						MTCE			MTCE	
HP106	16:00	20:15	MTCE									
HP107	18:34	22:45										
HP108	21:58	1:25										
HP109	23:22	4:15		MTCE								
HP110	1:46	8:29										
HP201	5:17	11:09										
HP202	7:41	13:39										
HP203	10:05	16:29									MTCE	
HP204	12:29	18:59	MTCE					MTCE				
HP205	14:53	21:49	MTCE						MTCE			
HP206	17:17	0:19	MTCE									
HP207	19:41	3:09										
HP208	21:05	5:39	MTCE									
HP209	0:29	2:58										
HP210	2:53	3:38										
C20B01	2:45	4:58										
C20B02	3:25	5:38										
C20B03	4:25	6:38										
C20B04	5:25	7:38										
C20B05	6:45	8:58	MTCE								MTCE	
C20B06	7:25	9:38		MTCE							MTCE	
C20B07	8:45	10:58										
C20B08	9:25	11:38	MTCE	MTCE							MTCE	
C20B09	11:05	13:18							MTCE			
C20B10	11:25	13:38	MTCE									
C20B11	12:45	14:58							MTCE			
C20B12	13:45	15:58	MTCE									
C20B13	14:45	16:58										
C20B14	15:25	17:38	MTCE									
C20B15	16:45	18:58	MTCE									
C20B16	17:25	19:38										
C20B17	18:45	20:58										
C20B18	19:25	21:38										
C20B19	20:25	22:38		MTCE								
C20B20	21:45	23:58		MTCE								
C20B21	22:45	0:58										
C20B22	23:25	1:38										
Available Network paths	139	16	18	22	20	22	22	22	19			
Available System paths	314	35	43	46	46	50	50	50	44			
Total Available paths	453	51	61	68	66	72	72	72	63			
MTP unavailable	0	0	0	0	0	0	0	0	0			
MTCE unavailable	51	21	11	4	6	0	0	0	9			
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered arrival time as shown.										

Blackwater Pathing

Empty Path Availability - Blackwater System 320 mins											WC	28/09/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
CAH-Bluff	ex CAH	Bluff	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct			
BCB01	0:00	5:20			MTCE							
BCB02	0:15	5:35		MTCE	MTCE							
BCB03	0:30	5:50	MTCE	MTCE	MTCE							
BCB04	0:45	6:05	MTCE	MTCE	MTCE							
BCB05	1:00	6:20	MTCE	MTCE	MTCE							
BCB06	1:15	6:35	MTCE	MTCE	MTCE							
BCB07	1:30	6:50	MTCE	MTCE	MTCE							
BCB08	1:45	7:05	MTCE	MTCE	MTCE							
BCB09	2:00	7:20	MTCE	MTCE	MTCE							
BCB10	2:15	7:35	MTCE	MTCE	MTCE							
BCB11	2:30	7:50	MTCE	MTCE	MTCE							
BCB12	2:45	8:05	MTCE	MTCE	MTCE							
BCB13	3:00	8:20	MTCE	MTCE	MTCE							
BCB14	3:15	8:35	MTCE	MTCE	MTCE							
BCB15	3:30	8:50	MTCE	MTCE	MTCE			MTP				
BCB16	3:45	9:05	MTCE	MTCE	MTCE			MTP				
BCB17	4:00	9:20	MTCE	MTCE	MTCE							
BCB18	4:15	9:35	MTCE	MTCE	MTCE	MTCE						
BCB19	4:30	9:50	MTCE	MTCE	MTCE	MTCE						
BCB20	4:45	10:05	MTCE	MTCE	MTCE	MTCE						
BCB21	5:00	10:20	MTCE	MTCE	MTCE							
BCB22	5:15	10:35	MTCE	MTCE	MTCE	MTCE	MTP	MTP				
BCB23	5:30	10:50	MTCE	MTCE	MTCE	MTCE	MTCE					
BCB24	5:45	11:05	MTCE	MTCE	MTCE	MTCE						
BCB25	6:00	11:20	MTCE	MTCE	MTCE							
BCB26	6:15	11:35	MTCE	MTCE	MTCE	MTCE						
BCB27	6:30	11:50	MTCE	MTCE	MTCE	MTCE	MTCE					
BCB28	6:45	12:05	MTCE	MTCE	MTCE	MTCE						
BCB29	7:00	12:20	MTCE	MTCE	MTCE							
BCB30	7:15	12:35	MTCE	MTCE	MTCE	MTCE						
BCB31	7:30	12:50	MTCE	MTCE	MTCE	MTCE	MTCE					
BCB32	7:45	13:05	MTCE	MTCE	MTCE	MTCE	MTCE					
BCB33	8:00	13:20	MTCE	MTCE	MTCE			MTCE				
BCB34	8:15	13:35	MTCE	MTCE	MTCE	MTCE						
BCB35	8:30	13:50	MTCE	MTCE	MTCE	MTCE						
BCB36	8:45	14:05	MTCE	MTCE	MTCE	MTCE						
BCB37	9:00	14:20	MTCE	MTCE	MTCE			MTCE	MTCE			
BCB38	9:15	14:35	MTCE	MTCE	MTCE			MTCE	MTCE			
BCB39	9:30	14:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB40	9:45	15:05	MTCE	MTCE	MTCE							
BCB41	10:00	15:20	MTCE	MTCE	MTCE			MTCE				
BCB42	10:15	15:35	MTCE	MTCE	MTCE			MTCE				
BCB43	10:30	15:50	MTCE	MTCE	MTCE			MTP				
BCB44	10:45	16:05	MTCE	MTCE	MTCE							
BCB45	11:00	16:20	MTCE	MTCE	MTCE			MTCE				
BCB46	11:15	16:35	MTCE	MTCE	MTCE			MTCE				
BCB47	11:30	16:50	MTCE	MTCE	MTCE							
BCB48	11:45	17:05	MTCE	MTCE	MTCE			MTCE				
BCB49	12:00	17:20	MTCE	MTCE	MTCE			MTCE	MTCE			
BCB50	12:15	17:35	MTCE	MTCE	MTCE			MTCE				
BCB51	12:30	17:50	MTCE	MTCE	MTCE	MTP	MTP					
BCB52	12:45	18:05	MTCE	MTCE	MTCE							
BCB53	13:00	18:20	MTCE	MTCE	MTCE							
BCB54	13:15	18:35	MTCE	MTCE	MTCE							
BCB55	13:30	18:50	MTCE	MTCE	MTCE							
BCB56	13:45	19:05	MTCE	MTCE	MTCE							
BCB57	14:00	19:20	MTCE	MTCE	MTCE							
BCB58	14:15	19:35	MTCE	MTCE	MTCE							
BCB59	14:30	19:50	MTCE	MTCE	MTCE							
BCB60	14:45	20:05	MTCE	MTCE	MTCE							
BCB61	15:00	20:20	MTCE	MTCE	MTCE							
BCB62	15:15	20:35	MTCE	MTCE	MTCE							
BCB63	15:30	20:50	MTCE	MTCE	MTCE							
BCB64	15:45	21:05	MTCE	MTCE	MTCE						MTP	MTP
BCB65	16:00	21:20	MTCE	MTCE	MTCE							
BCB66	16:15	21:35	MTCE	MTCE	MTCE							
BCB67	16:30	21:50	MTCE	MTCE	MTCE							
BCB68	16:45	22:05	MTCE	MTCE	MTCE							
BCB69	17:00	22:20	MTCE	MTCE	MTCE							
BCB70	17:15	22:35	MTCE	MTCE			MTP	MTP				
BCB71	17:30	22:50	MTCE	MTCE								
BCB72	17:45	23:05	MTCE	MTCE								
BCB73	18:00	23:20	MTCE	MTCE								
BCB74	18:15	23:35	MTCE	MTCE							MTP	
BCB75	18:30	23:50	MTCE	MTCE								
BCB76	18:45	0:05	MTCE	MTCE							MTP	
BCB77	19:00	0:20	MTCE	MTCE								
BCB78	19:15	0:35	MTCE	MTCE								
BCB79	19:30	0:50	MTCE	MTCE								
BCB80	19:45	1:05	MTCE	MTCE								
BCB81	20:00	1:20	MTCE	MTCE								
BCB82	20:15	1:35	MTCE	MTCE								
BCB83	20:30	1:50	MTCE	MTCE								
BCB84	20:45	2:05	MTCE	MTCE								
BCB85	21:00	2:20	MTCE	MTCE								
BCB86	21:15	2:35	MTCE	MTCE								
BCB87	21:30	2:50	MTCE	MTCE							MTP	MTP
BCB88	21:45	3:05	MTCE	MTCE							MTP	
BCB89	22:00	3:20	MTCE	MTCE								
BCB90	22:15	3:35	MTCE	MTCE								
BCB91	22:30	3:50	MTCE	MTCE								
BCB92	22:45	4:05	MTCE	MTCE							MTP	MTP
BCB93	23:00	4:20	MTCE	MTCE								
BCB94	23:15	4:35	MTCE	MTCE								
BCB95	23:30	4:50	MTCE	MTCE								
BCB96	23:45	5:05	MTCE	MTCE								
Vacant paths	369		2	1	20	77	76	87	96			
Timetabled	17	0	0	0	4	3	6	4	0			
MTCE unavailable	286	94	95	72	16	14	5	0	0			

Loaded Path Availability - Blackwater System 370 mins											WC	28/09/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Bluff-CAH	ex Bluff	CAH	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct			
BBC01	0:10	6:20	MTCE	MTCE	MTCE							
BBC02	0:30	6:40	MTCE	MTCE	MTCE							
BBC03	0:50	7:00	MTCE	MTCE	MTCE							
BBC04	1:10	7:20	MTCE	MTCE	MTCE							
BBC05	1:30	7:40	MTCE	MTCE	MTCE							
BBC06	1:50	8:00	MTCE	MTCE	MTCE							
BBC07	2:10	8:20	MTCE	MTCE	MTCE							
BBC08	2:30	8:40	MTCE	MTCE	MTCE							
BBC09	2:50	9:00	MTCE	MTCE	MTCE							
BBC10	3:10	9:20	MTCE	MTCE	MTCE							
BBC11	3:30	9:40	MTCE	MTCE	MTCE							
BBC12	3:50	10:00	MTCE	MTCE	MTCE	MTCE	MTP					
BBC13	4:10	10:20	MTCE	MTCE	MTCE	MTCE						
BBC14	4:30	10:40	MTCE	MTCE	MTCE							
BBC15	4:50	11:00	MTCE	MTCE	MTCE	MTCE	MTCE					
BBC16	5:10	11:20	MTCE	MTCE	MTCE	MTCE	MTCE					
BBC17	5:30	11:40	MTCE	MTCE	MTCE							
BBC18	5:50	12:00	MTCE	MTCE	MTCE	MTCE						
BBC19	6:10	12:20	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE				
BBC20	6:30	12:40	MTCE	MTCE	MTCE						MTCE	MTCE
BBC21	6:50	13:00	MTCE	MTCE	MTCE	MTCE	MTCE					
BBC22	7:10	13:20	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE
BBC23	7:30	13:40	MTCE	MTCE	MTCE						MTP	MTCE
BBC24	7:50	14:00	MTCE	MTCE	MTCE	MTCE						
BBC25	8:10	14:20	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE
BBC26	8:30	14:40	MTCE	MTCE	MTCE						MTCE	
BBC27	8:50	15:00	MTCE	MTCE	MTCE	MTCE						
BBC28	9:10	15:20	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE
BBC29	9:30	15:40	MTCE	MTCE	MTCE						MTCE	
BBC30	9:50	16:00	MTCE	MTCE	MTCE	MTCE						
BBC31	10:10	16:20	MTCE	MTCE	MTCE							
BBC32	10:30	16:40	MTCE	MTCE	MTCE	MTCE	MTCE				MTCE	MTCE
BBC33	10:50	17:00	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE				
BBC34	11:10	17:20	MTCE	MTCE	MTCE							
BBC35	11:30	17:40	MTCE	MTCE	MTCE	MTCE	MTCE				MTCE	MTCE
BBC36	11:50	18:00	MTCE	MTCE	MTCE	MTCE	MTCE					
BBC37	12:10	18:20	MTCE	MTCE	MTCE							
BBC38	12:30	18:40	MTCE	MTCE	MTCE							
BBC39	12:50	19:00	MTCE	MTCE	MTCE							
BBC40	13:10	19:20	MTCE	MTCE	MTCE							
BBC41	13:30	19:40	MTCE	MTCE	MTCE							
BBC42	13:50	20:00	MTCE	MTCE	MTCE							

Empty Path Availability - Blackwater System 320 mins				WC							5/10/20
Path #	Dep Time	Arr Time		MON	TUES	WED	THURS	FRI	SAT	SUN	
Cah-Bluff	ex Cah	Bluff		5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct	
BCB01	0:00	5:20			MTCE				MTCE		
BCB02	0:15	5:35							MTCE		
BCB03	0:30	5:50							MTCE		
BCB04	0:45	6:05									
BCB05	1:00	6:20									
BCB06	1:15	6:35							MTCE		
BCB07	1:30	6:50							MTCE		
BCB08	1:45	7:05							MTCE		
BCB09	2:00	7:20									
BCB10	2:15	7:35							MTCE		
BCB11	2:30	7:50									
BCB12	2:45	8:05						MTCE	MTCE		
BCB13	3:00	8:20						MTCE			
BCB14	3:15	8:35						MTCE			
BCB15	3:30	8:50							MTCE		
BCB16	3:45	9:05							MTCE		
BCB17	4:00	9:20				MTCE		MTCE			
BCB18	4:15	9:35				MTCE		MTCE	MTP		
BCB19	4:30	9:50				MTCE			MTCE		
BCB20	4:45	10:05						MTCE	MTCE		
BCB21	5:00	10:20				MTCE		MTCE	MTCE		
BCB22	5:15	10:35				MTCE		MTCE	MTCE	MTP	
BCB23	5:30	10:50				MTCE		MTCE	MTCE	MTCE	
BCB24	5:45	11:05				MTCE		MTCE	MTCE	MTCE	
BCB25	6:00	11:20				MTCE		MTCE	MTCE	MTCE	
BCB26	6:15	11:35				MTCE		MTCE	MTCE	MTCE	
BCB27	6:30	11:50				MTCE		MTCE	MTCE	MTCE	
BCB28	6:45	12:05				MTCE		MTCE	MTCE	MTCE	
BCB29	7:00	12:20				MTCE		MTCE	MTCE	MTCE	
BCB30	7:15	12:35				MTCE		MTCE	MTCE	MTCE	
BCB31	7:30	12:50				MTCE		MTCE	MTCE	MTCE	
BCB32	7:45	13:05				MTCE			MTCE	MTCE	
BCB33	8:00	13:20						MTCE	MTCE	MTCE	
BCB34	8:15	13:35				MTCE		MTCE	MTCE	MTCE	
BCB35	8:30	13:50				MTCE		MTCE	MTCE	MTCE	
BCB36	8:45	14:05				MTCE		MTCE	MTCE	MTCE	
BCB37	9:00	14:20				MTCE		MTCE	MTCE	MTCE	
BCB38	9:15	14:35				MTCE		MTCE	MTCE	MTCE	
BCB39	9:30	14:50				MTCE		MTCE	MTCE	MTCE	
BCB40	9:45	15:05				MTCE		MTCE	MTCE	MTCE	
BCB41	10:00	15:20				MTCE		MTCE	MTCE	MTCE	
BCB42	10:15	15:35				MTCE		MTCE	MTCE	MTCE	
BCB43	10:30	15:50				MTCE		MTCE	MTCE	MTCE	
BCB44	10:45	16:05				MTCE		MTCE	MTCE	MTCE	
BCB45	11:00	16:20				MTCE		MTCE	MTCE	MTCE	
BCB46	11:15	16:35				MTCE		MTCE	MTCE	MTCE	
BCB47	11:30	16:50				MTCE		MTCE	MTCE	MTCE	
BCB48	11:45	17:05				MTCE		MTCE	MTCE	MTCE	
BCB49	12:00	17:20				MTCE		MTCE	MTCE	MTCE	
BCB50	12:15	17:35				MTCE		MTCE	MTCE	MTCE	
BCB51	12:30	17:50				MTCE		MTP	MTCE	MTCE	
BCB52	12:45	18:05									
BCB53	13:00	18:20				MTCE		MTP			
BCB54	13:15	18:35						MTCE	MTCE	MTCE	
BCB55	13:30	18:50									
BCB56	13:45	19:05				MTCE					
BCB57	14:00	19:20									
BCB58	14:15	19:35				MTCE		MTCE	MTCE	MTCE	
BCB59	14:30	19:50				MTCE					
BCB60	14:45	20:05								MTP	
BCB61	15:00	20:20									
BCB62	15:15	20:35				MTCE		MTCE	MTCE	MTCE	
BCB63	15:30	20:50				MTCE		MTCE	MTCE	MTCE	
BCB64	15:45	21:05				MTCE		MTCE	MTCE	MTCE	
BCB65	16:00	21:20				MTCE		MTCE	MTCE	MTCE	
BCB66	16:15	21:35				MTCE		MTCE	MTCE	MTCE	
BCB67	16:30	21:50				MTCE				MTP	
BCB68	16:45	22:05									
BCB69	17:00	22:20				MTCE		MTCE	MTCE	MTCE	
BCB70	17:15	22:35				MTCE		MTP	MTCE	MTCE	
BCB71	17:30	22:50				MTCE			MTP	MTCE	
BCB72	17:45	23:05									
BCB73	18:00	23:20				MTCE		MTCE	MTCE	MTCE	
BCB74	18:15	23:35				MTCE		MTCE	MTCE	MTCE	
BCB75	18:30	23:50							MTCE	MTCE	
BCB76	18:45	0:05				MTCE			MTCE	MTCE	
BCB77	19:00	0:20				MTCE				MTP	
BCB78	19:15	0:35				MTCE			MTCE	MTCE	
BCB79	19:30	0:50						MTCE	MTCE	MTCE	
BCB80	19:45	1:05				MTCE		MTCE	MTCE	MTCE	
BCB81	20:00	1:20				MTCE		MTCE	MTCE	MTCE	
BCB82	20:15	1:35				MTCE		MTCE	MTCE	MTCE	
BCB83	20:30	1:50						MTCE	MTCE	MTCE	
BCB84	20:45	2:05				MTCE		MTCE	MTCE	MTCE	
BCB85	21:00	2:20				MTCE		MTCE	MTCE	MTCE	
BCB86	21:15	2:35				MTCE		MTCE	MTCE	MTCE	
BCB87	21:30	2:50						MTP	MTP	MTP	
BCB88	21:45	3:05									
BCB89	22:00	3:20				MTCE		MTCE	MTCE	MTCE	
BCB90	22:15	3:35				MTCE		MTCE	MTCE	MTCE	
BCB91	22:30	3:50						MTP	MTCE	MTCE	
BCB92	22:45	4:05						MTP	MTCE	MTCE	
BCB93	23:00	4:20				MTCE		MTCE	MTCE	MTCE	
BCB94	23:15	4:35				MTCE		MTP	MTCE	MTCE	
BCB95	23:30	4:50									
BCB96	23:45	5:05						MTCE	MTP	MTCE	
Vacant paths			425	59	59	54	73	54	54	72	
Timetabled	26	0	5	3	2	2	5	5	9		
MTCE unavailable	221	37	32	39	21	40	37	15			

Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains
	MTCE	Path unavailable due network maintenance.
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.

Loaded Path Availability - Blackwater System 370 mins				WC							5/10/20
Path #	Dep Time	Arr Time		MON	TUES	WED	THURS	FRI	SAT	SUN	
Bluff-Cah	ex Cah	Cah		5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct	
BBC01	0:10	6:20									
BBC02	0:30	6:40									
BBC03	0:50	7:00				MTCE					
BBC04	1:10	7:20					MTCE	MTCE	MTCE		
BBC05	1:30	7:40					MTCE		MTCE		
BBC06	1:50	8:00						MTCE			
BBC07	2:10	8:20							MTCE	MTCE	
BBC08	2:30	8:40						MTP			
BBC09	2:50	9:00									
BBC10	3:10	9:20							MTCE	MTCE	
BBC11	3:30	9:40							MTCE	MTCE	
BBC12	3:50	10:00						MTP	MTP	MTP	
BBC13	4:10	10:20							MTCE	MTCE	
BBC14	4:30	10:40								MTCE	
BBC15	4:50	11:00								MTP	
BBC16	5:10	11:20				MTCE		MTCE	MTCE	MTP	
BBC17	5:30	11:40				MTCE		MTCE	MTCE	MTP	
BBC18	5:50	12:00				MTCE		MTCE	MTCE	MTCE	
BBC19	6:10	12:20						MTCE	MTCE	MTCE	
BBC20	6:30	12:40				MTCE		MTCE	MTCE		
BBC21	6:50	13:00				MTCE		MTCE	MTP		
BBC22	7:10	13:20						MTCE	MTCE	MTCE	
BBC23	7:30	13:40						MTCE	MTCE	MTCE	
BBC24	7:50	14:00				MTCE		MTCE	MTCE	MTP	
BBC25	8:10	14:20						MTCE	MTP	MTCE	
BBC26	8:30	14:40						MTCE	MTCE	MTP	
BBC27	8:50	15:00				MTCE		MTCE	MTCE	MTCE	
BBC28	9:10	15:20				MTCE		MTCE	MTCE	MTCE	
BBC29	9:30	15:40						MTCE	MTCE	MTCE	
BBC30	9:50	16:00						MTCE			
BBC31	10:10	16:20						MTCE	MTCE	MTCE	
BBC32	10:30	16:40				MTCE		MTCE	MTCE	MTCE	
BBC33	10:50	17:00						MTCE		MTCE	
BBC34	11:10	17:20						MTCE	MTCE	MTCE	
BBC35	11:30	17:40				MTCE		MTCE	MTCE	MTCE	
BBC36	11:50	18:00						MTP			
BBC37	12:10	18:20						MTCE	MTCE	MTCE	
BBC38	12:30	18:40									
BBC39	12:50	19:00									
BBC40	13:10	19:20						MTCE	MTCE	MTCE	
BBC41	13:30	19:40									
BBC42	13:50	20:00						MTP			
BBC43	14:10	20:20						MTCE	MTCE	MTCE	
BBC44	14:30	20:40							MTCE	MTCE	
BBC45	14:50	21:00									
BBC46	15:10	21:20						MTCE	MTCE	MTCE	
BBC47	15:30	21:40								MTCE	
BBC48	15:50	22:00									
BBC49	16:10	22:20							MTCE	MTCE	
BBC50	16:30	22:40							MTCE	MTCE	
BBC51	16:50	23:00									
BBC52	17:10	23:20							MTCE	MTCE	
BBC53	17:30	23:40								MTCE	
BBC54	17:50	0:00				MTCE			MTP	MTCE	
BBC55	18:10	0:20								MTCE	
BBC56	18:30	0:40								MTCE	
BBC57	18:50	1:00				MTCE			MTCE	MTP	
BBC58	19:10	1:20							MTCE	MTCE	
BBC59	19:30	1:40						MTCE	MTCE	MTCE	
BBC60	19:50	2:00				MTCE			MTCE	MTCE	
BBC61	20:10	2:20							MTCE	MTCE	
BBC62	20:30	2:40						MTCE		MTP	
BBC63	20:50	3:00				MTCE					

Empty Path Availability - Blackwater System 320 mins										
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	WC
Bluff-Cah	ex Bluff	Bluff	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct	
BCB01	0:00	5:20				MTCE				
BCB02	0:15	5:35	MTCE				MTCE			
BCB03	0:30	5:50	MTCE							
BCB04	0:45	6:05		MTP			MTCE			
BCB05	1:00	6:20	MTCE							
BCB06	1:15	6:35	MTCE						MTP	
BCB07	1:30	6:50	MTCE		MTCE					
BCB08	1:45	7:05								
BCB09	2:00	7:20								
BCB10	2:15	7:35								
BCB11	2:30	7:50								
BCB12	2:45	8:05								
BCB13	3:00	8:20			MTP				MTP	
BCB14	3:15	8:35			MTP					
BCB15	3:30	8:50								
BCB16	3:45	9:05			MTP					
BCB17	4:00	9:20			MTP					
BCB18	4:15	9:35		MTCE	MTCE					
BCB19	4:30	9:50		MTCE						
BCB20	4:45	10:05	MTCE	MTCE						
BCB21	5:00	10:20			MTCE					
BCB22	5:15	10:35	MTCE	MTP	MTP	MTP	MTP	MTP		
BCB23	5:30	10:50	MTCE	MTCE		MTCE				
BCB24	5:45	11:05	MTCE	MTCE	MTCE	MTCE				
BCB25	6:00	11:20			MTCE				MTCE	
BCB26	6:15	11:35	MTCE	MTCE	MTCE				MTCE	
BCB27	6:30	11:50	MTCE	MTCE		MTCE			MTCE	
BCB28	6:45	12:05	MTCE			MTCE	MTCE			
BCB29	7:00	12:20			MTCE				MTCE	
BCB30	7:15	12:35	MTCE	MTCE		MTCE	MTP		MTCE	
BCB31	7:30	12:50	MTCE	MTCE				MTCE		
BCB32	7:45	13:05	MTCE					MTCE		
BCB33	8:00	13:20		MTCE	MTCE	MTCE				
BCB34	8:15	13:35	MTCE		MTCE	MTCE				
BCB35	8:30	13:50	MTCE		MTCE	MTCE		MTCE		
BCB36	8:45	14:05	MTCE				MTP	MTCE		
BCB37	9:00	14:20				MTCE	MTP	MTCE		
BCB38	9:15	14:35	MTCE		MTCE	MTCE				
BCB39	9:30	14:50	MTCE					MTCE		
BCB40	9:45	15:05	MTCE			MTCE				
BCB41	10:00	15:20		MTCE		MTCE				
BCB42	10:15	15:35	MTCE	MTCE						
BCB43	10:30	15:50	MTCE	MTCE						
BCB44	10:45	16:05	MTCE							
BCB45	11:00	16:20		MTCE						
BCB46	11:15	16:35	MTCE				MTCE			
BCB47	11:30	16:50	MTCE	MTCE		MTCE	MTCE			
BCB48	11:45	17:05	MTCE	MTCE						
BCB49	12:00	17:20				MTCE				
BCB50	12:15	17:35								
BCB51	12:30	17:50		MTP	MTP	MTP	MTP			
BCB52	12:45	18:05								
BCB53	13:00	18:20								
BCB54	13:15	18:35								
BCB55	13:30	18:50								
BCB56	13:45	19:05								
BCB57	14:00	19:20			MTP					
BCB58	14:15	19:35				MTP				
BCB59	14:30	19:50								
BCB60	14:45	20:05							MTP	
BCB61	15:00	20:20				MTCE	MTCE	MTCE		
BCB62	15:15	20:35					MTCE			
BCB63	15:30	20:50		MTCE			MTCE			
BCB64	15:45	21:05		MTCE	MTP			MTCE		
BCB65	16:00	21:20			MTP		MTCE	MTCE		
BCB66	16:15	21:35				MTCE	MTCE	MTCE		
BCB67	16:30	21:50				MTCE			MTP	
BCB68	16:45	22:05			MTCE	MTCE	MTCE			
BCB69	17:00	22:20	MTCE		MTCE	MTCE	MTCE	MTCE		
BCB70	17:15	22:35	MTP	MTP	MTCE	MTP	MTP	MTP	MTP	
BCB71	17:30	22:50					MTP	MTP		
BCB72	17:45	23:05	MTCE	MTCE		MTCE				
BCB73	18:00	23:20	MTCE	MTCE	MTP	MTCE				
BCB74	18:15	23:35	MTCE		MTP		MTCE	MTCE		
BCB75	18:30	23:50			MTCE		MTCE	MTCE		
BCB76	18:45	0:05		MTCE			MTCE			
BCB77	19:00	0:20	MTCE	MTCE		MTCE		MTCE	MTP	
BCB78	19:15	0:35	MTCE		MTCE	MTCE	MTCE	MTP		
BCB79	19:30	0:50	MTCE		MTCE	MTCE			MTCE	
BCB80	19:45	1:05		MTCE	MTCE					
BCB81	20:00	1:20			MTCE		MTCE			
BCB82	20:15	1:35	MTCE			MTCE	MTCE	MTCE		
BCB83	20:30	1:50	MTCE		MTCE	MTCE		MTCE		
BCB84	20:45	2:05	MTCE	MTCE	MTCE		MTCE		MTP	
BCB85	21:00	2:20	MTCE	MTCE	MTCE	MTCE	MTCE		MTP	
BCB86	21:15	2:35								
BCB87	21:30	2:50	MTCE	MTCE	MTP	MTCE		MTCE	MTP	
BCB88	21:45	3:05	MTCE	MTCE	MTCE	MTCE	MTP	MTCE		
BCB89	22:00	3:20			MTCE	MTCE		MTCE		
BCB90	22:15	3:35		MTCE						
BCB91	22:30	3:50	MTCE		MTCE		MTP	MTP		
BCB92	22:45	4:05	MTP	MTP	MTP		MTP	MTP		
BCB93	23:00	4:20	MTCE		MTCE				MTP	
BCB94	23:15	4:35		MTP		MTCE		MTP	MTP	
BCB95	23:30	4:50		MTCE	MTCE	MTCE		MTP		
BCB96	23:45	5:05		MTCE	MTCE			MTP		
Vacant paths	438	53	58	54	59	59	66	79		
Timetabled	55	2	6	13	5	3	9	12		
MTCE Unavailable	179	41	32	29	32	19	21	5		

Loaded Path Availability - Blackwater System 370 mins										
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	WC
Bluff-Cah	ex Bluff	Cah	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct	
BBC01	0:10	6:20								
BBC02	0:20	6:40			MTCE	MTCE	MTCE	MTCE	MTCE	
BBC03	0:50	7:00	MTP			MTCE	MTCE			
BBC04	1:10	7:20								
BBC05	1:30	7:40						MTCE		MTCE
BBC06	1:50	8:00						MTCE	MTP	MTCE
BBC07	2:10	8:20								
BBC08	2:30	8:40					MTP			
BBC09	2:50	9:00				MTP				
BBC10	3:10	9:20								
BBC11	3:30	9:40				MTP				
BBC12	3:50	10:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP
BBC13	4:10	10:20								
BBC14	4:30	10:40				MTCE				
BBC15	4:50	11:00	MTCE							MTP
BBC16	5:10	11:20	MTCE	MTP					MTP	MTP
BBC17	5:30	11:40		MTP					MTP	
BBC18	5:50	12:00	MTCE					MTP		
BBC19	6:10	12:20		MTP			MTCE			
BBC20	6:30	12:40					MTCE	MTCE		
BBC21	6:50	13:00	MTCE							
BBC22	7:10	13:20	MTCE	MTCE	MTCE	MTCE			MTCE	
BBC23	7:30	13:40				MTCE	MTCE	MTP		
BBC24	7:50	14:00	MTCE	MTCE						
BBC25	8:10	14:20	MTCE	MTCE	MTCE	MTCE				
BBC26	8:30	14:40			MTCE	MTP	MTP			MTCE
BBC27	8:50	15:00	MTCE	MTCE						MTCE
BBC28	9:10	15:20	MTCE							
BBC29	9:30	15:40		MTCE				MTCE		
BBC30	9:50	16:00	MTCE		MTCE					
BBC31	10:10	16:20	MTCE	MTCE	MTCE	MTCE				
BBC32	10:30	16:40					MTCE			MTCE
BBC33	10:50	17:00	MTCE	MTP	MTCE					
BBC34	11:10	17:20	MTCE	MTP	MTCE	MTP	MTP			
BBC35	11:30	17:40								
BBC36	11:50	18:00	MTCE			MTCE				
BBC37	12:10	18:20	MTCE							
BBC38	12:30	18:40			MTCE					
BBC39	12:50	19:00	MTCE						MTCE	
BBC40	13:10	19:20	MTCE	MTCE						
BBC41	13:30	19:40								
BBC42	13:50	20:00								
BBC43	14:10	20:20								
BBC44	14:30	20:40	MTCE	MTCE						
BBC45	14:50	21:00								
BBC46	15:10	21:20	MTCE			MTCE				
BBC47	15:30	21:40								
BBC48	15:50	22:00								
BBC49	16:10	22:20	MTCE			MTCE				
BBC50	16:30	22:40	MTCE	MTCE	MTCE					
BBC51	16:50	23:00						MTCE		
BBC52	17:10	23:20			MTCE		MTCE		MTCE	MTCE
BBC53	17:30	23:40	MTCE	MTCE	MTCE	MTCE	MTCE			
BBC54	17:50	0:00	MTCE		MTCE				MTCE	
BBC55	18:10	0:20		MTCE		MTCE	MTCE	MTCE	MTCE	
BBC56	18:30	0:40			MTCE			MTCE		
BBC57	18:50	1:00	MTCE	MTCE			MTCE			MTP
BBC58	19:10	1:20	MTP	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BBC59	19:30	1:40							MTCE	
BBC60	19:50	2:00			MTCE		MTCE	MTCE		
BBC61	20:10	2:20	MTCE	MTCE	MTCE	MTCE	MTCE			
BBC62	20:30	2:40	MTCE		MTCE				MTCE	MTP
BBC63	20:50	3:00			MTCE				MTCE	
BBC64	21:10	3:20	MTP	MTCE	MTP	MTP	MTP	MTP		MTP
BBC65	21:30	3:40						MTCE		
BBC66	21:50	4:00	MTP	MTCE	MTCE				MTCE	MTP
BBC67	22:10	4:20	MTP		MTCE					

Empty Path Availability - Blackwater System 320 mins										WC		19/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Bluff-Cah	ex Cah	Bluff	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct			
CB01	0:00	8:20						MTCE				
CB02	0:15	8:35						MTCE				
CB03	0:30	8:50		MTCE								
CB04	0:45	9:05										
CB05	1:00	9:20		MTCE				MTCE				
CB06	1:15	9:35		MTCE							MTP	
CB07	1:30	9:50		MTCE								
CB08	1:45	10:05									MTCE	
CB09	2:00	10:20		MTCE				MTCE	MTCE			
CB10	2:15	10:35						MTCE	MTCE			
CB11	2:30	10:50				MTP						
CB12	2:45	11:05		MTCE	MTP							
CB13	3:00	11:20			MTP			MTCE	MTP			
CB14	3:15	11:35						MTCE	MTCE			
CB15	3:30	11:50	MTCE		MTP			MTCE	MTCE			
CB16	3:45	12:05	MTCE		MTP						MTP	
CB17	4:00	12:20	MTCE		MTCE							
CB18	4:15	12:35	MTCE					MTCE	MTP			
CB19	4:30	12:50	MTCE	MTCE							MTCE	
CB20	4:45	13:05		MTCE							MTCE	
CB21	5:00	13:20		MTCE	MTCE		MTCE	MTCE				
CB22	5:15	13:35	MTCE	MTP	MTP	MTP	MTP	MTP	MTCE			
CB23	5:30	13:50	MTCE	MTCE	MTCE		MTCE				MTCE	
CB24	5:45	14:05	MTCE	MTCE	MTCE						MTCE	
CB25	6:00	14:20		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
CB26	6:15	14:35	MTCE			MTCE	MTCE	MTCE				
CB27	6:30	14:50	MTCE			MTP	MTP	MTP	MTCE			
CB28	6:45	15:05	MTCE	MTP	MTP			MTCE	MTCE			
CB29	7:00	15:20	MTCE					MTCE	MTCE			
CB30	7:15	15:35				MTP			MTCE	MTCE		
CB31	7:30	15:50	MTCE			MTP			MTCE			
CB32	7:45	16:05	MTCE		MTP	MTCE	MTP					
CB33	8:00	16:20	MTP				MTP	MTCE	MTCE			
CB34	8:15	16:35	MTCE			MTCE	MTP	MTCE	MTCE			
CB35	8:30	16:50	MTCE			MTCE	MTP				MTCE	
CB36	8:45	17:05	MTCE			MTCE	MTCE				MTCE	
CB37	9:00	17:20			MTCE	MTCE	MTCE	MTCE				
CB38	9:15	17:35	MTCE			MTCE	MTCE	MTCE	MTCE			
CB39	9:30	17:50	MTCE								MTCE	
CB40	9:45	18:05	MTCE								MTCE	
CB41	10:00	18:20	MTCE				MTCE	MTCE	MTCE			
CB42	10:15	18:35	MTCE				MTCE	MTCE	MTCE			
CB43	10:30	18:50	MTCE				MTP	MTCE				
CB44	10:45	19:05		MTP	MTP			MTP				
CB45	11:00	19:20			MTP	MTP	MTP	MTCE	MTCE			
CB46	11:15	19:35				MTCE	MTCE	MTP	MTCE			
CB47	11:30	19:50						MTCE	MTCE			
CB48	11:45	20:05									MTCE	
CB49	12:00	20:20						MTCE	MTCE			
CB50	12:15	20:35	MTCE					MTCE	MTCE			
CB51	12:30	20:50	MTCE	MTP	MTP	MTP	MTP					
CB52	12:45	21:05										
CB53	13:00	21:20				MTCE	MTCE	MTCE				
CB54	13:15	21:35		MTP	MTP	MTP	MTP	MTCE	MTP			
CB55	13:30	21:50				MTCE	MTCE					
CB56	13:45	22:05					MTCE				MTCE	
CB57	14:00	22:20		MTP	MTP			MTCE				
CB58	14:15	22:35				MTP	MTCE	MTCE				
CB59	14:30	22:50					MTCE					MTP
CB60	14:45	23:05									MTCE	
CB61	15:00	23:20										MTP
CB62	15:15	23:35				MTP		MTCE	MTCE			
CB63	15:30	23:50				MTP		MTCE	MTCE			
CB64	15:45	24:05						MTCE				MTP
CB65	16:00	24:20	MTP	MTP	MTP	MTP	MTP	MTCE				MTP
CB66	16:15	24:35						MTCE				MTP
CB67	16:30	24:50						MTCE	MTCE			
CB68	16:45	25:05						MTCE				
CB69	17:00	25:20	MTP	MTP		MTP	MTP	MTP	MTP			MTP
CB70	17:15	25:35	MTP	MTP		MTP	MTP	MTP	MTP			MTP
CB71	17:30	25:50										MTP
CB72	17:45	26:05										MTP
CB73	18:00	26:20						MTCE				
CB74	18:15	26:35						MTCE				
CB75	18:30	26:50						MTCE				MTP
CB76	18:45	27:05										
CB77	19:00	27:20										
CB78	19:15	27:35						MTCE				
CB79	19:30	27:50						MTCE				
CB80	19:45	28:05						MTCE				
CB81	20:00	28:20						MTCE				
CB82	20:15	28:35						MTCE				
CB83	20:30	28:50										
CB84	20:45	29:05							MTCE			
CB85	21:00	29:20						MTCE				
CB86	21:15	29:35		MTP	MTP	MTP		MTCE				MTP
CB87	21:30	29:50						MTP				
CB88	21:45	30:05						MTCE				
CB89	22:00	30:20										
CB90	22:15	30:35	MTP	MTP	MTP			MTP	MTP			
CB91	22:30	30:50	MTP	MTP	MTP			MTP	MTP	MTP		
CB92	22:45	31:05						MTCE	MTP			
CB93	23:00	31:20			MTP				MTP	MTP		
CB94	23:15	31:35			MTP			MTCE	MTP	MTP		
CB95	23:30	31:50										
CB96	23:45	32:05										
Available paths	425	65	70	70	71	45	50	54				
MTP unavailable	83	6	15	19	13	15	10	15				
MTCEunavailable	154	25	11	7	12	36	36	27				

Loaded Path Availability - Blackwater System 370 mins										WC		19/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Bluff-Cah	ex Bluff	Cah	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct			
BC01	0:10	6:20	MTP									
BC02	0:30	6:40				MTP	MTP	MTCE				
BC03	0:50	7:00										
BC04	1:10	7:20									MTP	
BC05	1:30	7:40								MTP		
BC06	1:50	8:00									MTCE	
BC07	2:10	8:20										
BC08	2:30	8:40				MTP	MTCE					
BC09	2:50	9:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	
BC10	3:10	9:20										
BC11	3:30	9:40									MTP	MTP
BC12	3:50	10:00									MTP	MTP
BC13	4:10	10:20			MTP	MTP	MTCE					
BC14	4:30	10:40										
BC15	4:50	11:00								MTP	MTCE	
BC16	5:10	11:20								MTCE	MTP	
BC17	5:30	11:40										
BC18	5:50	12:00									MTP	
BC19	6:10	12:20									MTP	
BC20	6:30	12:40										
BC21	6:50	13:00			MTP	MTP	MTCE	MTP	MTCE	MTCE	MTCE	
BC22	7:10	13:20	MTCE									
BC23	7:30	13:40	MTCE		MTP	MTP	MTP	MTP	MTP	MTP	MTP	
BC24	7:50	14:00									MTCE	MTCE
BC25	8:10	14:20				MTCE	MTCE					MTCE
BC26	8:30	14:40	MTCE									
BC27	8:50	15:00								MTCE		
BC28	9:10	15:20			MTP	MTCE				MTP	MTP	MTP
BC29	9:30	15:40				MTCE	MTP	MTP	MTP	MTP	MTCE	
BC30	9:50	16:00	MTCE				MTP	MTP	MTP	MTP	MTCE	
BC31	10:10	16:20					MTP	MTP	MTP	MTP		
BC32	10:30	16:40										MTCE
BC33	10:50	17:00									MTCE	MTCE
BC34	11:10	17:20										
BC35	11:30	17:40	MTCE									
BC36	11:50	18:00									MTCE	MTCE
BC37	12:10	18:20								MTCE	MTCE	
BC38	12:30	18:40									MTCE	
BC39	12:50	19:00									MTCE	MTCE
BC40	13:10	19:20										MTCE
BC41	13:30	19:40										
BC42	13:50	20:00									MTCE	MTCE
BC43	14:10	20:20										
BC44	14:30	20:40										
BC45	14:50	21:00									MTCE	MTCE
BC46	15:10	21:20										
BC47	15:30	21:40										
BC48	15:50	22:00										MTCE
BC49	16:10	22:20								MTP		
BC50	16:30	22:40									MTP	

Moura Pathing

Empty Path Availability - Moura System							WC	28/09/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45							
MCD19	09:15							
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45		MTCE					
MCD31	15:15		MTCE					
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	108	16	12	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	4	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	28/09/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17							
MDC19	10:47							
MDC22	12:17							
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	111	16	15	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	1	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	5/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE					
MCD19	09:15							
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	111	16	15	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	1	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	5/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE					
MDC16	9:17		MTCE					
MDC19	10:47		MTCE					
MDC22	12:17		MTCE					
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	108	16	12	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	4	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	12/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45				MTCE			
MCD19	09:15							
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45		MTCE			MTCE		
MCD31	15:15		MTCE					
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	106	16	12	16	15	15	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	4	0	1	1	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	12/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47				MTCE			
MDC16	9:17							
MDC19	10:47							
MDC22	12:17							
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	110	16	15	16	15	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	1	0	1	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	19/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					
CD81	09:15		MTCE					
CD83	10:45							
CD85	12:15							
CD87	13:45							
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	110	16	14	16	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	2	0	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	19/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17		MTCE	MTCE				
DC09	7:47		MTCE					
DC11	9:17		MTCE					
DC13	10:47		MTCE					
DC15	12:17							
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	107	16	12	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	4	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					
CD81	09:15			MTCE				
CD83	10:45							
CD85	12:15							
CD87	13:45		MTCE					
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	109	16	14	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	2	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17			MTCE				
DC09	7:47							
DC11	9:17							
DC13	10:47							
DC15	12:17		MTCE					
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	110	16	15	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	1	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	28/09/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50				MTCE			
NPN24	7:50							
NPN27	8:50	MTCE						
NPN30	9:50	MTCE						
NPN33	10:50	MTCE						
NPN36	11:50	MTCE						
NPN39	12:50							
NPN42	13:50							
NPN45	14:50			MTCE				
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Available Network paths	162	20	24	23	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	4	0	1	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	28/09/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22	MTCE						
NNP08	9:22	MTCE						
NNP09	11:22	MTCE			MTCE			
NNP10	13:22	MTCE						
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22			MTCE				
NNP16	2:22			MTCE				
NNP17	4:22			MTCE				
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Available System paths	160	20	24	21	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	8	4	0	3	1	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	5/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50		MTCE		MTCE			
NPN21	6:50		MTCE	MTCE				MTCE
NPN24	7:50	MTCE		MTCE				
NPN27	8:50	MTCE		MTCE	MTCE		MTCE	
NPN30	9:50	MTCE		MTCE			MTCE	
NPN33	10:50	MTCE		MTCE			MTCE	
NPN36	11:50	MTCE		MTCE	MTCE			MTCE
NPN39	12:50			MTCE				MTCE
NPN42	13:50	MTCE		MTCE				MTCE
NPN45	14:50						MTCE	
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	140	18	22	16	20	24	20	20
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	28	6	2	8	4	0	4	4
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	5/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	5-Oct	6-Oct	7-Oct	8-Oct	9-Oct	10-Oct	11-Oct
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22			MTCE			MTCE	
NNP07	7:22		MTCE	MTCE				
NNP08	9:22		MTCE		MTCE			MTCE
NNP09	11:22			MTCE				MTCE
NNP10	13:22							MTCE
NNP11	15:22			MTCE	MTCE			MTCE
NNP12	17:22	MTCE			MTCE		MTCE	
NNP13	20:22	MTCE			MTCE		MTCE	
NNP14	22:22	MTCE		MTCE			MTCE	
NNP15	0:22	MTCE		MTCE			MTCE	MTCE
NNP16	2:22					MTCE	MTCE	
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	140	20	22	18	20	23	18	19
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	28	4	2	6	4	1	6	5
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	12/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct
NPN03	0:50		MTCE	MTCE	MTCE	MTCE		
NPN06	1:50		MTCE	MTCE	MTCE	MTCE		
NPN09	2:50		MTCE	MTCE	MTCE	MTCE		
NPN12	3:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN15	4:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN18	5:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN21	6:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN24	7:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN27	8:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN30	9:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN33	10:50	MTCE	MTCE	MTCE	MTCE	MTCE		MTCE
NPN36	11:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN39	12:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN42	13:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN45	14:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN48	15:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN51	16:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
NPN54	17:50	MTCE	MTCE	MTCE	MTCE			
NPN57	18:50	MTCE	MTCE	MTCE	MTCE			
NPN60	19:50	MTCE	MTCE	MTCE	MTCE	MTCE		
NPN63	20:50	MTCE	MTCE	MTCE	MTCE			
NPN66	21:50	MTCE	MTCE	MTCE	MTCE			
NPN69	22:50	MTCE	MTCE	MTCE	MTCE			
NPN72	23:50	MTCE	MTCE	MTCE	MTCE			
Vacant paths	55	3	0	0	0	6	23	23
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	113	21	24	24	24	18	1	1
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	12/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	12-Oct	13-Oct	14-Oct	15-Oct	16-Oct	17-Oct	18-Oct
NNP01	19:22		MTCE	MTCE	MTCE	MTCE		
NNP02	21:22		MTCE	MTCE	MTCE	MTCE		
NNP03	23:22		MTCE	MTCE	MTCE	MTCE		
NNP04	1:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP05	3:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP06	5:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP07	7:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP08	9:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP09	11:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP10	13:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP11	15:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP12	17:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP13	20:22	MTCE	MTCE	MTCE	MTCE	MTCE		MTCE
NNP14	22:22	MTCE	MTCE	MTCE	MTCE	MTCE		MTCE
NNP15	0:22	MTCE	MTCE	MTCE	MTCE	MTCE		
NNP16	2:22	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
NNP17	4:22	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
NNP18	6:22	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
NNP19	8:22	MTCE	MTCE	MTCE	MTCE			
NNP20	10:22	MTCE	MTCE	MTCE	MTCE			
NNP21	12:22	MTCE	MTCE	MTCE	MTCE			
NNP22	14:22	MTCE	MTCE	MTCE	MTCE			
NNP23	16:22	MTCE	MTCE	MTCE	MTCE			
NNP24	18:22	MTCE	MTCE	MTCE	MTCE			
Vacant Paths	52	3	0	0	0	6	21	22
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	116	21	24	24	24	18	3	2
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	19/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50				MTCE			
PIG06	5:50							
PIG07	6:50							
PIG08	7:50							
PIG09	8:50			MTCE				
PIG10	9:50			MTCE				
PIG11	10:50			MTCE				
PIG12	11:50							
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	164	24	24	21	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	0	3	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	19/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22			MTCE	MTCE			
AB107	7:22			MTCE	MTCE			
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22				MTCE			
AB207	8:22							
AB208	10:22							
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	163	24	24	22	21	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	0	2	3	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50							
PIG07	6:50							
PIG08	7:50	MTCE						
PIG09	8:50	MTCE						
PIG10	9:50	MTCE			MTCE			
PIG11	10:50				MTCE			
PIG12	11:50			MTCE	MTCE			
PIG13	12:50			MTCE				
PIG14	13:50			MTCE				
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	159	21	24	21	21	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	9	3	0	3	3	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22	MTCE						
AB107	7:22	MTCE						
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22			MTCE				
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22	MTCE						
AB206	6:22	MTCE						
AB207	8:22				MTCE			
AB208	10:22							
AB209	12:22							
AB210	14:22			MTCE				
AB211	16:22							
AB212	18:22							
Available System paths	161	20	24	22	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	4	0	2	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						