

# MTP Customer Report

---

1 August 2021



## Table of Contents

CQCN Monthly TSE Delivery Table .....	4
Asset Activity Summary.....	6
Goonyella System Activity Summary .....	6
Blackwater System Activity Summary .....	6
Moura System Activity Summary .....	18
Newlands System Activity Summary.....	45
Network Pathing Availability.....	46
Goonyella Pathing .....	47
Blackwater Pathing.....	53
Moura Pathing .....	59
Newlands Pathing .....	65

# MTP Customer Report

## Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

## CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

## TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2206	97.4	<ul style="list-style-type: none"> <li>60hr Main Trunk Integrated Closure</li> <li>60hr Gregory Branch Closure</li> </ul>
Blackwater (BW)	1721	100%	<ul style="list-style-type: none"> <li>36hr Main Trunk Integrated Closure</li> <li>RGTCT IL1 Maintenance 23<sup>rd</sup> August 2021</li> <li>RGTCT IL3 Maintenance 24<sup>th</sup> August 2021</li> </ul>
Moura (MR)	382	100%	<ul style="list-style-type: none"> <li>Nil</li> </ul>
Newlands (NW)	928	100%	<ul style="list-style-type: none"> <li>Nil</li> </ul>

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1103	39	23.6	19.2
Blackwater (BW)	861	35	27.0	26.7
Moura (MR)	191	7	17.7	19.1
Newlands (NW)	464	12	19.7	26.5

## Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

## Goonyella System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
26/07/2021	26/07/2021 06:00	07/08/2021 06:00	Peak Downs Balloon ER1A (45.000) to Peak Downs TLO (49.251)	Mne/Prt Mtce	Nil access
26/07/2021	26/07/2021 06:00	07/08/2021 06:00	Peak Downs Mine	Mne/Prt Mtce	
26/07/2021	26/07/2021 06:00	07/08/2021 06:00	Peak Downs Balloon TLO	Mne/Prt Mtce	
02/08/2021	02/08/2021 00:00	02/08/2021 06:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (153.152)	Mne/Prt Mtce	Nil train loading
02/08/2021	02/08/2021 00:00	02/08/2021 06:00	Oaky Creek Mine	Mne/Prt Mtce	
02/08/2021	02/08/2021 00:00	02/08/2021 06:00	Oaky Creek Balloon TLO	Mne/Prt Mtce	
02/08/2021	02/08/2021 06:00	04/08/2021 05:45	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (153.152)	Mne/Prt Mtce	Nil access
02/08/2021	02/08/2021 06:00	04/08/2021 05:45	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (154.962)	Other	Nil access to OCB.
02/08/2021	02/08/2021 06:00	04/08/2021 05:45	Oaky Creek 8A/8B (77.208) to Oaky Creek Balloon Sig 24 (153.152)	Mne/Prt Mtce	Nil access to OCB.
02/08/2021	02/08/2021 06:00	06/08/2021 18:00	Oaky Creek 8A/8B (77.208) to Oaky Creek Balloon Sig 24 (153.152)	Other	Nil access to OCB.
02/08/2021	02/08/2021 06:00	04/08/2021 05:45	Oaky Creek Mine	Mne/Prt Mtce	
02/08/2021	02/08/2021 06:00	04/08/2021 05:45	Oaky Creek Balloon TLO	Mne/Prt Mtce	
02/08/2021	02/08/2021 06:30	02/08/2021 08:30	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Rail Stress Mgmt	
02/08/2021	03/08/2021 07:00	03/08/2021 17:00	Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Earthworks	
02/08/2021	03/08/2021 07:30	03/08/2021 15:30	North Goonyella Balloon 9 Pts (213.752) to North Goonyella Balloon ER1A (219.462)	Weighbridge Mtce	Nil access to NGB.
02/08/2021	03/08/2021 07:30	03/08/2021 15:30	Riverside 11A/11B (200.628) to North Goonyella Balloon ER1A (217.721)	Weighbridge Mtce	Nil access to NGB.

02/08/2021	03/08/2021 08:15	03/08/2021 10:15	Stephens 12A/12B (98.976) to Norwich Park 8A/8B (108.014)	Rail Repairs	Reduced access MMJ, GCB, OCB, LVB (from B/W)
02/08/2021	03/08/2021 08:15	03/08/2021 10:15	Norwich Park 12A/12B (110.502) to Middlemount Junction 7A/7B (125.530)	Bridge Mtce	
02/08/2021	03/08/2021 10:30	03/08/2021 14:30	Saraji_ER1A (65.039) to Saraji_Material_Yard (65.116)	Re-Sleeper	
02/08/2021	04/08/2021 05:45	06/08/2021 18:00	Bundoora 7A/7B (127.375) to Bundoora 12A/12B (129.672) German Creek Junction Sig 13 (0.001) to German Creek Balloon_ER1A (136.472) Lilyvale 8B/8A Pts (64.989) to Oaky Creek 7A/7B (148.823) Oaky Creek 8A/8B (77.209) to Oaky Creek Balloon Sig 24 (154.962)	Other	Nil access to GCB. Nil access to OCB.
02/08/2021	04/08/2021 06:00	06/08/2021 18:00	Gregory Junction 7 Pts (62.090) to Lilyvale 9B/9A Pts (62.545) Lake Vermont Junction 12A/12B (87.017) to Dysart 7A/7B (88.314)	Other	Nil Access: Norwich Pk Middlemount Oaky Ck German Ck  Nil Cross System to/from Blackwater.  1hr window required Saraji - Lake Vermont for OH works, timing is flexible.
02/08/2021	04/08/2021 06:00	06/08/2021 18:00	Bundoora 7A/7B (127.375) to Oaky Creek 7A/7B (148.823) Bundoora_ER1B (128.728) to Bundoora 12A/12B (129.672) German Creek Junction Sig 13 (0.168) to German Creek Junction Sig 14 (131.642)	BCM Major	Nil access to GCB.
02/08/2021	04/08/2021 06:00	06/08/2021 18:00	Norwich Park 7A/7B (108.191) to Norwich Park 12A/12B (110.502) Norwich Park 8A/8B (108.015) to Norwich Park Balloon ER2C (113.439) Stephens 12A/12B (98.976) to Middlemount Junction 7A/7B (125.530)	Other	Nil access to NPB.
02/08/2021	04/08/2021 06:00	06/08/2021 18:00	Dysart 7A/7B (88.314) to Bundoora 12A/12B (129.672) German Creek Junction Sig 13 (0.168) to German Creek Balloon_ER1A (135.790) Lake Vermont Junction North Angle (0.562) to Lake Vermont Junction 12A/12B (87.017) Lilyvale 8B/8A Pts (64.989) to Oaky Creek 7A/7B (148.823) Middlemount Junction Sig 23 (0.261) to Middlemount Junction 7A/7B (125.530) Norwich Park 8A/8B (108.014) to Norwich Park Balloon ER2C (111.994) Oaky Creek 8A/8B (77.208) to Oaky Creek Balloon Sig 24 (153.152)	OHLE Mtce	Nil Access: Norwich Pk Middlemount Oaky Ck German Ck  Nil Cross System to/from Blackwater.  1hr window required Saraji - Lake Vermont for OH works, timing is flexible.

02/08/2021	04/08/2021 06:00	06/08/2021 18:00	Dysart 7A/7B (88.314) to Bundoora 12A/12B (129.672) German Creek Junction Sig 13 (0.168) to German Creek Balloon_ER1A (135.790) Lake Vermont Junction South Angle (0.562) to Lake Vermont Junction 12A/12B (87.017) Lilyvale 8B/8A Pts (64.989) to Oaky Creek 7A/7B (148.823) Middlemount Junction Sig 23 (0.261) to Middlemount Junction 7A/7B (125.530) Norwich Park 8A/8B (108.014) to Norwich Park Balloon ER2C (111.994) Oaky Creek 8A/8B (77.208) to Oaky Creek Balloon Sig 24 (153.152)	Other	Nil access to GCB. Nil access to LVB. Nil access to MMB. Nil access to NPB. Nil access to OCB.
02/08/2021	04/08/2021 06:15	06/08/2021 18:00	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583) Lake Vermont Junction 12A/12B (87.017) to Stephens 7A/7B (96.617)	Other	
02/08/2021	04/08/2021 07:00	04/08/2021 11:00	Jilalan Bypass 12C/12D Up Road (23.506) to Yukan 8C/D Up Road (27.787)	Rail Repairs	
02/08/2021	04/08/2021 07:00	04/08/2021 11:00	Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 8A/B Down Road (27.686)	Rail Repairs	
02/08/2021	04/08/2021 07:00	04/08/2021 17:00	Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Earthworks	
02/08/2021	04/08/2021 07:30	04/08/2021 15:30	North Goonyella Junction 7A/7B (212.852) to North Goonyella Balloon ER1A (219.462)	Weighbridge Mtce	Nil access to NGB.
02/08/2021	05/08/2021 07:00	05/08/2021 11:00	Jilalan Bypass 10A/10B Down Road (20.201) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 11C/11D Up Road (22.635)	Rail Repairs	
02/08/2021	05/08/2021 07:00	05/08/2021 17:00	Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Earthworks	
02/08/2021	05/08/2021 07:00	05/08/2021 11:00	Jilalan Bypass 10A/10B Down Road (20.200) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 9A/B Up Road (19.929) to Jilalan Bypass 11C/11D Up Road (22.635)	Rail Repairs	
02/08/2021	06/08/2021 07:00	06/08/2021 11:00	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045)	Ballast Mtce	
02/08/2021	06/08/2021 07:00	06/08/2021 17:00	Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Earthworks	
02/08/2021	07/08/2021 07:00	07/08/2021 17:00	Balook 7C/7D Down Road (74.698) to Waitara 8A/8B Down Road (97.996)	Earthworks	
02/08/2021	07/08/2021 12:30	07/08/2021 14:30	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	Rail Repairs	
02/08/2021	08/08/2021 06:00	08/08/2021 09:00	Broadlea 7A Down Road (155.938) to Mallawa 7C/7D Down Road (167.900)	Rail Stress Mgmt	
02/08/2021	08/08/2021 07:00	08/08/2021 17:00	Balook 7C/7D Down Road (74.698) to Waitara 8A/8B Down Road (97.996)	Earthworks	



02/08/2021	08/08/2021 08:30	09/08/2021 16:30	Braeside 12A/12B Up Road (107.812) to Tootoolah 8C/8D Up Road (132.712)	BCM Major	
02/08/2021	08/08/2021 08:30	09/08/2021 16:30	Braeside 12A/12B Up Road (107.811) to Tootoolah 8C/8D Up Road (132.712) Mindi 12A/12B Up Road (120.460) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi ER1A Up Road (120.002) to Mindi ER1B Up Road (120.329)	BCM Major	
02/08/2021	08/08/2021 09:00	08/08/2021 13:00	Saraji 12A/12B (67.535) to Lake Vermont Junction 7A/7B (85.697)	Rail Repairs	Reduced access LVB (GAPE), MMB, GCB, OCB
02/08/2021	08/08/2021 09:05	08/08/2021 09:35	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
02/08/2021	08/08/2021 09:28	08/08/2021 15:28	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Ballast Mtce	
02/08/2021	08/08/2021 09:28	08/08/2021 15:28	Hatfield 12A/12B Middle Road (49.775) to Hatfield 11A/11B Up Road (49.875) Hatfield Up Road (49.757) to Bolingbroke 8C/8D Up Road (60.506)	Ballast Mtce	
02/08/2021	08/08/2021 10:10	08/08/2021 11:10	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
02/08/2021	08/08/2021 13:30	08/08/2021 20:00	Tootoolah 8C/8D Up Road (132.712) to Coppabella 8C/8D Up Road (142.802)	OHLE Mtce	
02/08/2021	08/08/2021 13:30	08/08/2021 20:00	South Walker Junction Sig 24 Up Road (127.824) to Coppabella 8C/8D Up Road (142.802) Tootoolah 8A8B Down Road (132.609) to Coppabella 7C/7D Down Road (142.683)	OHLE Mtce	
02/08/2021	08/08/2021 14:12	08/08/2021 14:42	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
02/08/2021	08/08/2021 15:35	08/08/2021 16:35	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
02/08/2021	08/08/2021 18:15	08/08/2021 18:45	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
02/08/2021	08/08/2021 22:10	08/08/2021 22:40	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
09/08/2021	09/08/2021 02:00	09/08/2021 18:00	Carborough Downs Mine 9A/9B (2.236) to Carborough Downs Mine 8A (4.647)	Mne/Prt Mtce	Nil train loading
09/08/2021	09/08/2021 02:00	09/08/2021 18:00	Carborough Downs Mine	Mne/Prt Mtce	

09/08/2021	09/08/2021 02:00	09/08/2021 18:00	Carborough Downs Mine TLO	Mne/Prt Mtce	
09/08/2021	09/08/2021 06:30	09/08/2021 08:30	Norwich Park 7A/7B (108.191) to Norwich Park 12A/12B (110.502) Stephens 12A/12B (98.976) to Norwich Park 12A/12B (110.502)	Ballast Mtce	
09/08/2021	09/08/2021 07:00	09/08/2021 07:30	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
09/08/2021	09/08/2021 07:00	09/08/2021 13:00	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	Earthworks	
09/08/2021	09/08/2021 07:30	09/08/2021 11:30	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Ballast Mtce	
09/08/2021	09/08/2021 07:30	09/08/2021 11:30	Bidgerley Junction 7A/7B (6.326) to Bidgerley Balloon 9A/9B (8.378) South Walker Junction Sig 22 (0.001) to Bidgerley Junction 7A/7B (6.325)	Level Xing Mtce	Nil access to BYB. Nil access to HCB & BYB.
09/08/2021	09/08/2021 08:57	09/08/2021 11:57	Saraji 12A/12B (67.535) to Lake Vermont Junction 7A/7B (85.697)	Rail Repairs	Reduced access LVB, MMB, GCB, OCB
09/08/2021	09/08/2021 11:30	09/08/2021 12:00	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
09/08/2021	09/08/2021 14:00	09/08/2021 14:30	Braeside 12C/12D Down Road (107.911) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Mindi 11C/11D Up Road (120.682)	BCM Major	
09/08/2021	09/08/2021 16:30	10/08/2021 02:30	Braeside 12A/12B Up Road (107.812) to Tootoolah 8C/8D Up Road (132.712) Mindi 12A/12B Up Road (120.461) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329)	Rail Stress Mgmt	
09/08/2021	09/08/2021 20:00	10/08/2021 08:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
09/08/2021	09/08/2021 20:00	10/08/2021 08:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
09/08/2021	09/08/2021 20:00	10/08/2021 08:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
09/08/2021	10/08/2021 06:00	10/08/2021 11:00	Black Mountain 8A/8B Down Road (40.799) to Hatfield 12C/12D Down Road (49.925) Hatfield ER1A Down Road (49.336) to Hatfield Ballast Siding (49.700)	Turnout Mtce	
09/08/2021	10/08/2021 07:00	10/08/2021 13:00	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	Earthworks	
09/08/2021	10/08/2021 07:30	10/08/2021 10:00	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773)	Rail Repairs	Reduced access PDB, SJB, LVB, MMB, GCB, OCB

09/08/2021	10/08/2021 08:30	10/08/2021 12:30	Waitara 1A/2A Down Road (99.396) to Waitara 10B/10C Down Road (100.312) Waitara 8A/8B Down Road (97.997) to Waitara 12B/12C Down Road (100.644) Waitara 9A Middle Road (98.177) to Waitara 10C Middle Road (100.453)	Turnout Mtce	
09/08/2021	10/08/2021 08:30	10/08/2021 10:30	Oaky Creek 7A/7B (148.824) to Oaky Creek 9 Pts (149.581)	Level Xing Mtce	Reduced access OCB from GYA
09/08/2021	10/08/2021 10:30	10/08/2021 11:30	Oaky Creek 7A/7B (148.824) to Oaky Creek 9 Pts (149.581) Oaky Creek 8A/8B (77.209) to Oaky Creek 7A/7B (148.823)	Ballast Mtce	Reduced access OCB, B/W Cross System Traffic
09/08/2021	10/08/2021 12:30	10/08/2021 14:30	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	Level Xing Mtce	
09/08/2021	11/08/2021 07:00	11/08/2021 09:00	Moorvale Junction Sig 21 Spur (0.001) to Moorvale Balloon 101B (3.460)	Level Xing Mtce	Reduced access MVB
09/08/2021	11/08/2021 08:45	11/08/2021 12:45	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke 12C/12D Down Road (60.627) Hatfield 11A/11B Up Road (49.875) to Balook 8C/8D Up Road (74.578)	Ballast Mtce	
09/08/2021	11/08/2021 08:45	11/08/2021 12:45	Bolingbroke 12A/12B Up Road (60.527) to Balook 8C/8D Up Road (74.578)	Signalling Mtce	
09/08/2021	11/08/2021 18:00	12/08/2021 01:00	Bundoora 12A/12B (129.672) to Oaky Creek 7A/7B (148.823)	Rail Stress Mgmt	Reduced access GCB, OCB, LVB (from B/W)
09/08/2021	11/08/2021 18:00	12/08/2021 12:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
09/08/2021	11/08/2021 18:00	12/08/2021 12:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
09/08/2021	11/08/2021 18:00	12/08/2021 12:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
09/08/2021	12/08/2021 04:00	12/08/2021 19:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
09/08/2021	12/08/2021 04:00	12/08/2021 18:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil train loading
09/08/2021	12/08/2021 04:00	12/08/2021 19:00	Clermont Mine	Mne/Prt Mtce	
09/08/2021	12/08/2021 04:00	12/08/2021 18:00	Riverside Mine	Mne/Prt Mtce	
09/08/2021	12/08/2021 04:00	12/08/2021 19:00	Blair Athol Mine TLO	Mne/Prt Mtce	
09/08/2021	12/08/2021 04:00	12/08/2021 18:00	Riverside Balloon TLO	Mne/Prt Mtce	
09/08/2021	12/08/2021 07:00	12/08/2021 11:00	Moranbah 7A/7B (16.719) to Moranbah 12A/12B (19.282) Moranbah_9A/9B (16.763) to Moranbah_10B/10C (19.239)	Ballast Mtce	Diesel traffic only CVB, BAM, Terracom
09/08/2021	12/08/2021 07:00	12/08/2021 11:00	Moranbah 7A/7B (16.718) to Moranbah 12A/12B (19.282) Wotonga Angle 45A/45B (2.618) to Caval Ridge Junction 11A/B (20.835)	Ballast Mtce	

09/08/2021	12/08/2021 18:00	13/08/2021 01:00	Bundoora 12A/12B (129.672) to Oak Creek 7A/7B (148.823)	Rail Stress Mgmt	Reduced access GCB, OCB, LVB (from B/W)
09/08/2021	13/08/2021 07:00	13/08/2021 11:00	Moranbah 7A/7B (16.719) to Moranbah 12A/12B (19.282) Moranbah_9A/9B (16.763) to Moranbah_10B/10C (19.239)	Ballast Mtce	Diesel traffic only CVB, BAM, Terracom
09/08/2021	13/08/2021 07:00	13/08/2021 11:00	Moranbah 7A/7B (16.718) to Moranbah 12A/12B (19.282) Wotonga Angle 45A/45B (2.618) to Caval Ridge Junction 11A/B (20.835)	Ballast Mtce	
09/08/2021	13/08/2021 18:00	14/08/2021 01:00	Bundoora 12A/12B (129.672) to Oak Creek 7A/7B (148.823)	Rail Stress Mgmt	Reduced access GCB, OCB, LVB (B/W)
09/08/2021	14/08/2021 08:00	14/08/2021 12:00	Bidgerley Junction 7A/7B (0.001) to Hail Creek Balloon Dead End Siding 44.940 (41.222)	Resurf - Major	Reduced access HCB
09/08/2021	14/08/2021 18:00	15/08/2021 01:00	Bundoora 12A/12B (129.672) to Oak Creek 7A/7B (148.823)	Rail Stress Mgmt	Reduced access GCB, OCB, LVB (from B/W)
09/08/2021	15/08/2021 18:00	16/08/2021 01:00	Bundoora 12A/12B (129.672) to Oak Creek 7A/7B (148.823)	Rail Stress Mgmt	Reduced access GCB, OCB, LVB (from B/W)
16/08/2021	16/08/2021 06:00	16/08/2021 10:00	Moranbah 7A/7B (16.719) to Moranbah 12A/12B (19.282) Moranbah_9A/9B (16.763) to Moranbah_10B/10C (19.239)	Ballast Mtce	
16/08/2021	17/08/2021 06:00	18/08/2021 07:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil train loading
16/08/2021	17/08/2021 06:00	21/08/2021 18:00	Caval Ridge Interface Point LS (0.001) to Caval Ridge Balloon 101A (12.488)	Weighbridge Mtce	Nil access to CVB BOS. Nil access to CVB.
16/08/2021	17/08/2021 06:00	21/08/2021 18:00	Caval Ridge Interface Point LS (0.441) to Caval Ridge Balloon 101A (10.670)	Weighbridge Mtce	Nil access to CVB BOS. Nil access to CVB.
16/08/2021	17/08/2021 06:00	18/08/2021 07:00	Caval Ridge Mine	Mne/Prt Mtce	
16/08/2021	17/08/2021 06:00	18/08/2021 07:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
16/08/2021	17/08/2021 07:00	17/08/2021 09:00	Caval Ridge Interface Point LS (0.001) to Caval Ridge Balloon 101A (12.488)	Ballast Mtce	Nil access to CVB.
16/08/2021	17/08/2021 08:15	17/08/2021 12:15	Yukan_11A/11B Down Rd (30.039) to Black Mountain 12C/12D Down Road (41.016)	Rail Repairs	
16/08/2021	17/08/2021 08:15	17/08/2021 12:15	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	Rail Repairs	

16/08/2021	17/08/2021 12:00	17/08/2021 17:30	Mindi 11C/11D Up Road (120.682) to South Walker Junction 7A/B Pts Up Road (127.248)	Earthworks	Job: Mindi GA123km HBD Removal (Up Road) Site Location: System - Goonyella Section - Mindi - Southwalker Road - Up Chainage - GA123km Civil Outage: TOA(P) - GA123km Limits: Mindi MI28 (120.789km) to South Walker SW14 (126.980km) Site Contact: Andrew Jacobson / 0408750790 PO:TBC prior to work start
16/08/2021	17/08/2021 12:00	17/08/2021 17:30	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398)	Earthworks	Job: Mindi GA123km HBD Removal (Down Road) Site Location: System - Goonyella Section - Mindi - Southwalker Road - Down Chainage - GA123km Civil Outage: TOA(P) - GA123km Limits: Mindi MI27 (120.789km) to South Walker SW13 (126.980km) Site Contact: Andrew Jacobson / 0408750790 PO:TBC prior to work start
16/08/2021	18/08/2021 06:00	20/08/2021 00:00	Dalrymple Bay Pit 2 (0.000) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 8A/8B (3.055)	Mne/Prt Mtce	Nil access
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Coppabella 91A/91B Down Road (145.560) to Coppabella 45C/45D Down Road (147.879) Coppabella 92A/92B Up Road (145.679) to Coppabella 46A/46B Up Road (147.624) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581) Coppabella 94C/94D Up Road (1.046) to Coppabella 12A/12B Up Road (3.897) Praguelands Down Road (14.699) to Coppabella 7C/7D Down Road (142.683) Praguelands Up Road (14.699) to Coppabella 7A/7B Up Road (142.583)	Other	Nil Access Goonyella mainline Nil Access: DBCT HPCT Hail Creek Bidgerley Sth Walker Macarthur  Coppabella Angle available.  Wotonga Angle available.
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Dal Bay Xover Pts 11A/11B (7.876) to Dal Bay Xover Pts 12C/12D (8.216) Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelands 8C/8D Up Road (14.464) Hay Point Entry 1 Sig 28 Up Road (3.961) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point Entry 2 Sig 27 Down Road (3.961) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	BCM Major	
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Peak Downs Balloon ER1A (45.000) to Peak Downs TLO (49.251)	Mne/Prt Mtce	Nil access
16/08/2021	18/08/2021 06:00	18/08/2021 18:00	Saraji Balloon 8 Pts (64.936) to Saraji Balloon ER4D (68.667)	Mne/Prt Mtce	Nil train loading
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading

16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Peak Downs 8A/8B (43.649) to Peak Downs TLO (47.165)	Mne/Prt Mtce	Nil access to PDB.
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Peak Downs Mine	Mne/Prt Mtce	
16/08/2021	18/08/2021 06:00	18/08/2021 18:00	Saraji Mine	Mne/Prt Mtce	
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
16/08/2021	18/08/2021 06:00	20/08/2021 00:00	Dalrymple Bay Unloader 2	Mne/Prt Mtce	
16/08/2021	18/08/2021 06:00	20/08/2021 00:00	Dalrymple Bay Unloader 1	Mne/Prt Mtce	
16/08/2021	18/08/2021 06:00	20/08/2021 00:00	Dalrymple Bay Unloader 3	Mne/Prt Mtce	
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Peak Downs Balloon TLO	Mne/Prt Mtce	
16/08/2021	18/08/2021 06:00	18/08/2021 18:00	Saraji Balloon TLO	Mne/Prt Mtce	
16/08/2021	18/08/2021 06:00	20/08/2021 18:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
16/08/2021	18/08/2021 06:00	20/08/2021 00:00	Dalrymple Bay Coal Terminal	Mne/Prt Mtce	
16/08/2021	21/08/2021 05:00	22/08/2021 06:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil train loading
16/08/2021	21/08/2021 05:00	22/08/2021 06:00	Caval Ridge Mine	Mne/Prt Mtce	
16/08/2021	21/08/2021 05:00	22/08/2021 06:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
16/08/2021	21/08/2021 09:00	21/08/2021 14:00	Broadlea 7A Down Road (155.938) to Broadlea 7B/7C Up Road (156.036) Coppabella 45C/45D Down Road (147.879) to Carborough Downs Jct Sig 18 Down Road (160.474)	OHLE Mtce	
16/08/2021	21/08/2021 09:00	21/08/2021 14:00	Coppabella 45A/45B Up Road (147.779) to Broadlea 7B/7C Up Road (156.036) Coppabella 91A/91B Down Road (145.559) to Mallawa 7C/7D Down Road (167.900)	OHLE Mtce	
16/08/2021	22/08/2021 08:30	23/08/2021 18:30	Balook 7A/7B Up Road (74.599) to Wandoo 12C/12D Down Road (86.156) Balook 8A/8B Down Road (74.479) to Waitara 9B/9C Down Road (98.248)	Ballast Mtce	
16/08/2021	22/08/2021 08:30	23/08/2021 18:30	Balook 7A/7B Up Road (74.598) to Wandoo 12C/12D Down Road (86.156) Balook 8A/8B Down Road (74.478) to Waitara 9B/9C Down Road (98.248) Balook ER1A Down Road (74.801) to Balook Dead End Siding (75.053)	BCM Major	

16/08/2021	22/08/2021 09:00	22/08/2021 09:30	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
16/08/2021	22/08/2021 10:05	22/08/2021 11:05	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
16/08/2021	22/08/2021 14:07	22/08/2021 14:37	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
16/08/2021	22/08/2021 15:30	22/08/2021 16:30	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
16/08/2021	22/08/2021 19:32	22/08/2021 20:02	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
16/08/2021	22/08/2021 21:00	22/08/2021 22:00	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
23/08/2021	23/08/2021 00:20	23/08/2021 00:50	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
23/08/2021	23/08/2021 03:00	16/09/2021 06:00	Goonyella 8 Pts (195.429) to Goonyella Balloon_ER1A (198.730)	Mne/Prt Mtce	Nil access
23/08/2021	23/08/2021 03:00	16/09/2021 06:00	Goonyella 7A/7B (195.154) to Goonyella Sig 23 Loop (200.299)	Mne/Prt Mtce	Nil access to GYB.
23/08/2021	23/08/2021 03:00	16/09/2021 06:00	Goonyella Mine	Mne/Prt Mtce	
23/08/2021	23/08/2021 03:00	16/09/2021 06:00	Goonyella Balloon TLO	Mne/Prt Mtce	
23/08/2021	23/08/2021 05:30	23/08/2021 15:30	Broadlea 7A Down Road (155.938) to Mallawa 7C/7D Down Road (167.900)	Rail Stress Mgmt	
23/08/2021	23/08/2021 07:00	23/08/2021 07:30	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
23/08/2021	23/08/2021 07:15	23/08/2021 14:45	Yukan 47A/47B Down Road (29.308) to Yukan_12C/12D Down Road (30.020) Yukan_7A Up Road (28.718) to Yukan_11C/11D Up Road (30.140) Yukan_48A/48B Up Road (29.381) to Yukan 49B/49C Up Road (29.780)	Turnout Mtce	
23/08/2021	23/08/2021 07:15	23/08/2021 14:45	Yukan 47A/47B Down Road (29.307) to Yukan_12C/12D Down Road (30.020) Yukan Up Road (29.047) to Yukan_11C/11D Up Road (30.140) Yukan_Transfer Rd End 28.395 (28.395) to Yukan 49B/49C Up Road (29.780)	Turnout Mtce	
23/08/2021	23/08/2021 08:15	23/08/2021 09:40	Coppabella 11A/11B Down Road (145.388) to Coppabella 11C/11D Up Road (145.487) Coppabella 8C/8D Up Road (142.802) to Coppabella Mainline Up Road (144.145) Coppabella 94C/94D Up Road (1.046) to Coppabella 12A/12B Up Road (3.897) Coppabella Mainline Up Road (144.145) to Coppabella 91C/92D Up Road (145.654)	Ballast Mtce	

23/08/2021	23/08/2021 11:33	23/08/2021 12:03	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
23/08/2021	23/08/2021 17:00	23/08/2021 17:30	Balook 7A/7B Up Road (74.599) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	BCM Major	
23/08/2021	24/08/2021 05:30	24/08/2021 15:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelds 8C/8D Up Road (14.464)	Rail Stress Mgmt	
23/08/2021	24/08/2021 08:30	24/08/2021 20:30	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	BCM Major	
23/08/2021	24/08/2021 08:30	24/08/2021 20:30	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	BCM Major	
23/08/2021	24/08/2021 09:00	24/08/2021 09:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8B Down Road (60.407)	BCM Major	
23/08/2021	24/08/2021 10:00	24/08/2021 11:00	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8B Down Road (60.407)	BCM Major	
23/08/2021	24/08/2021 14:00	24/08/2021 14:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8B Down Road (60.407)	BCM Major	
23/08/2021	24/08/2021 18:30	24/08/2021 19:00	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8B Down Road (60.407)	BCM Major	
23/08/2021	24/08/2021 20:30	25/08/2021 04:30	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	Rail Stress Mgmt	
23/08/2021	25/08/2021 04:00	25/08/2021 20:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
23/08/2021	25/08/2021 04:00	25/08/2021 20:00	Clermont Mine	Mne/Prt Mtce	
23/08/2021	25/08/2021 04:00	25/08/2021 20:00	Blair Athol Mine TLO	Mne/Prt Mtce	
23/08/2021	25/08/2021 05:30	25/08/2021 15:30	Red Mountain 7A/7B (21.774) to Red Mountain 12A/12B (24.059)	Rail Stress Mgmt	
23/08/2021	25/08/2021 14:30	25/08/2021 15:30	Yukan 8A/B Down Road (27.687) to Yukan_12C/12D Down Road (30.020)	BCM Major	
23/08/2021	25/08/2021 19:00	26/08/2021 01:00	Hay Point Entry 2 Sig 27 Down Road (3.961) to Dal Bay Xover Pts 11C/11D (7.975)	Rail Stress Mgmt	
23/08/2021	26/08/2021 07:00	26/08/2021 09:00	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 9A/9B (2.214) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 102B Up Road (169.058) to Isacc Plains Junction 171.883 (171.895)	Ballast Mtce	Nil access to IPB.
23/08/2021	26/08/2021 09:30	26/08/2021 11:30	Carborough Downs Jct Sig 21 (0.001) to Carborough Downs Mine 8A (4.833)	Ballast Mtce	Nil access CDB



23/08/2021	26/08/2021 11:30	26/08/2021 14:00	Broadlea 12A/12B Up Road (158.179) to Mallawa 7A/7B Up Road (167.744) Carborough Downs Jct Sig 21 (0.001) to Carborough Downs Mine 9A/9B (2.235)	Ballast Mtce	Reduced access CDB
23/08/2021	26/08/2021 19:00	27/08/2021 01:00	Hay Point Entry 2 Sig 27 Down Road (3.961) to Dal Bay Xover Pts 11C/11D (7.975)	Rail Stress Mgmt	
23/08/2021	27/08/2021 19:00	28/08/2021 02:00	Hay Point Entry 2 Sig 27 Down Road (3.961) to Dal Bay Xover Pts 11C/11D (7.975)	Rail Stress Mgmt	
23/08/2021	28/08/2021 07:45	28/08/2021 11:45	Jilalan Bypass 10C/10D Up Road (20.275) to Yukan 8C/D Up Road (27.787)	Rail Repairs	Time to be aligned with MMA507 run
23/08/2021	28/08/2021 12:30	28/08/2021 13:00	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	Rail Repairs	Time to be aligned with MMA507 run
23/08/2021	28/08/2021 19:00	29/08/2021 03:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelds 8C/8D Up Road (14.464)	Rail Stress Mgmt	
23/08/2021	29/08/2021 07:45	29/08/2021 12:45	Broadlea 12C Down Road (158.275) to Mallawa 7C/7D Down Road (167.900)	Rail Repairs	Time to be aligned with MMA507 run
30/08/2021	30/08/2021 07:00	30/08/2021 11:00	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara 7A/7B Up Road (98.046) to Braeside 8C/8D Up Road (107.791)	Rail Joint Mgmt	
30/08/2021	30/08/2021 09:07	30/08/2021 10:07	Yukan 8A/B Down Road (27.687) to Yukan_12C/12D Down Road (30.020)	BCM Major	Undercutter Shunt Down Road
30/08/2021	30/08/2021 19:00	31/08/2021 02:30	Balook 8A/8B Down Road (74.479) to Waitara 8A/8B Down Road (97.996)	Rail Stress Mgmt	
30/08/2021	31/08/2021 07:00	31/08/2021 11:00	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875)	Ballast Mtce	
30/08/2021	31/08/2021 07:00	31/08/2021 11:00	Black Mountain 12A/12B Up Road (40.918) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.525) to Hatfield 7C Middle Road (47.625) Hatfield ER2B Up Road (49.332) to Hatfield Dead End Siding (49.700)	Rail Repairs	
30/08/2021	31/08/2021 08:15	31/08/2021 13:15	Dal Bay Xover Pts 11A/11B (7.876) to Dal Bay Xover Pts 12C/12D (8.216) Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Ballast Mtce	
30/08/2021	31/08/2021 08:30	01/09/2021 20:30	Norwich Park 7A/7B (108.191) to Middlemount Junction 7A/7B (125.530) Norwich Park 7A/7B (108.191) to Norwich Park 12A/12B (110.502)	BCM Major	
30/08/2021	31/08/2021 08:30	01/09/2021 20:30	Middlemount Junction Sig 23 (0.261) to Middlemount Junction 7A/7B (125.530) Norwich Park 7A/7B (108.190) to Bundoora 12A/12B (129.672) Norwich Park Loop (109.347) to Bundoora_ER1A (128.246)	BCM Major	Nil access to MMB.

## Blackwater System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
26/07/2021	01/08/2021 06:10	01/08/2021 09:10	Midgee 12C/12D Down Road (622.963) to Rocklands 12A/12B Down Road (631.730)	Rail Drop/Pickup	
26/07/2021	01/08/2021 07:00	01/08/2021 09:30	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Rail Stress Mgmt	
26/07/2021	01/08/2021 07:45	01/08/2021 08:45	Gracemere 10B/10A Up Road (8.954) to Kabra 11D/11C Up Road (13.817)	Resurf - Major	
26/07/2021	01/08/2021 08:45	01/08/2021 09:45	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549)	Resurf - Major	Nil access to QR Passenger Platform
26/07/2021	01/08/2021 08:48	01/08/2021 09:18	Umolo 11B/11A Up Road (148.424) to Paranabal 12D/12C Up Road (156.520)	Grinder	Parnabal #11AB 30mins NORMAL
26/07/2021	01/08/2021 09:18	01/08/2021 09:33	Umolo 11D/11C Down Road (148.520) to Paranabal 12A/12B Down Road (156.425) Umolo Sig 18 Up Road (148.741) to Paranabal 12D/12C Up Road (156.520)	Grinder	Parnabal #11AB 15mins REVERSE
26/07/2021	01/08/2021 09:33	01/08/2021 10:03	Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	Grinder	Parnabal #12CD 30mins NORMAL
26/07/2021	01/08/2021 09:45	01/08/2021 10:13	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere 11D/11C Up Road (4.486) to Kabra 12B/12A Up Road (13.362)	Resurf - Major	Nil access to QR Passenger Platform
26/07/2021	01/08/2021 10:08	01/08/2021 10:18	Paranabal 11D/11C Down Road (156.335) to Walton 8B/8A Down Road (163.199) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	Grinder	Parnabal #12CD 15mins REVERSE
26/07/2021	01/08/2021 10:20	01/08/2021 11:15	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Drop/Pickup	
26/07/2021	01/08/2021 10:33	01/08/2021 11:03	Parnabal 11B/11A Up Road (156.240) to Bluff 12C/12D Up Road (168.963)	Grinder	Walton #8CD 30mins NORMAL
26/07/2021	01/08/2021 11:03	01/08/2021 11:18	Paranabal 12D/12C Up Road (156.520) to Walton 7B/7A Up Road (163.399) Paranabal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550)	Grinder	Walton #8CD 15mins REVERSE
26/07/2021	01/08/2021 11:18	01/08/2021 11:48	Parnabal 11B/11A Up Road (156.240) to Bluff 12C/12D Up Road (168.963)	Grinder	Walton #7AB 30mins NORMAL
26/07/2021	01/08/2021 11:48	01/08/2021 12:03	Walton 8B/8A Down Road (163.200) to Bluff 12B/12A Mainline Down Road (168.853) Walton 8D/8C Up Road (163.350) to Bluff 12C/12D Up Road (168.963)	Grinder	Walton #7AB 15mins REVERSE
26/07/2021	01/08/2021 12:03	01/08/2021 12:33	Walton 8B/8A Down Road (163.200) to Bluff 12B/12A Mainline Down Road (168.853)	Grinder	Walton #7CD 30mins NORMAL

26/07/2021	01/08/2021 12:33	01/08/2021 12:48	Walton 8B/8A Down Road (163.200) to Bluff 12B/12A Mainline Down Road (168.853) Walton 8D/8C Up Road (163.350) to Bluff 12C/12D Up Road (168.963)	Grinder	Walton #7CD 15mins REVERSE
26/07/2021	01/08/2021 12:40	01/08/2021 13:45	Yarwun 10B (8.363) to Yarwun 12C/D Down Road (545.456)	Rail Drop/Pickup	
26/07/2021	01/08/2021 13:25	01/08/2021 13:52	Paranbal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550)	Grinder	Walton #8AB 30mins NORMAL
26/07/2021	01/08/2021 14:00	01/08/2021 14:10	Paranabal 12D/12C Up Road (156.520) to Walton 7B/7A Up Road (163.399) Paranabal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550)	Grinder	Walton #8AB 15mins REVERSE
26/07/2021	01/08/2021 14:16	01/08/2021 14:46	Umolo 12B/12A Down Road (148.530) to Walton 7D/7C Down Road (163.550)	Grinder	Parnabal #12AB 30mins NORMAL
26/07/2021	01/08/2021 14:45	01/08/2021 15:30	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060) Gracemere 10B/10A Up Road (8.954) to Kabra 11D/11C Up Road (13.817)	Resurf - Major	
26/07/2021	01/08/2021 14:46	01/08/2021 15:01	Paranabal 11D/11C Down Road (156.335) to Walton 8B/8A Down Road (163.199) Parnabal 11B/11A Up Road (156.240) to Walton 8D/8C Up Road (163.350)	Grinder	Parnabal #12AB 15mins REVERSE
26/07/2021	01/08/2021 15:01	01/08/2021 15:31	Umolo 12B/12A Down Road (148.530) to Walton 7D/7C Down Road (163.550)	Grinder	Parnabal #11CD 30mins NORMAL
26/07/2021	01/08/2021 15:35	01/08/2021 15:46	Umolo 12B/12A Down Road (148.530) to Paranabal 12A/12B Down Road (156.425) Umolo 12D/12C Up Road (148.625) to Paranabal 12D/12C Up Road (156.520)	Grinder	Parnabal #11CD 15mins REVERSE
02/08/2021	02/08/2021 07:00	02/08/2021 15:00	Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	*** OS - Nil access to Stanwell ***
02/08/2021	02/08/2021 07:30	02/08/2021 11:30	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024) Bluff 12C/12D Up Road (168.963) to Boonal Balloon Points 11C/11D Up Road (178.223)	Turnout Mtce	
02/08/2021	02/08/2021 07:30	02/08/2021 11:30	Bluff 11B/11A Up Road (169.027) to Bluff 45B (170.973) Walton 7B/7A Up Road (163.400) to Bluff 8B/8A Up Road (171.024)	Other	
02/08/2021	02/08/2021 07:45	02/08/2021 14:45	Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Turnout Mtce	
02/08/2021	02/08/2021 08:15	02/08/2021 11:15	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549)	Ballast Mtce	Nil access to QR Passenger Platform
02/08/2021	02/08/2021 08:15	02/08/2021 11:15	Gracemere 11D/11C Up Road (4.486) to Kabra 12B/12A Up Road (13.362)	Ballast Mtce	
02/08/2021	02/08/2021 08:17	02/08/2021 08:47	Dingo Sig 25 Up Road (143.270) to Umolo Sig 18 Up Road (148.740)	Grinder	Umolo #11AB 30mins NORMAL

02/08/2021	02/08/2021 08:30	02/08/2021 09:30	Burngrove 12A/12B (202.283) to Tolmies 12 Pts (203.335)	Ballast Mtce	
02/08/2021	02/08/2021 08:47	02/08/2021 09:02	Dingo Sig 23 Down Road (143.270) to Umolo Sig 16 Down Road (148.740) Dingo Sig 25 Up Road (143.270) to Umolo Sig 18 Up Road (148.740)	Grinder	Umolo #11AB 15mins REVERSE
02/08/2021	02/08/2021 09:02	02/08/2021 09:32	Dingo 12B/12A Up Road (140.625) to Paranabal 12D/12C Up Road (156.520) Umolo 12B/12A Down Road (148.530) to Umolo 12D/12C Up Road (148.625)	Grinder	Umolo #12CD 30mins NORMAL
02/08/2021	02/08/2021 09:32	02/08/2021 09:47	Dingo Sig 23 Down Road (143.270) to Umolo Sig 16 Down Road (148.740) Dingo Sig 25 Up Road (143.270) to Parnabal Sig 18 Up Road (154.164)	Grinder	Umolo #12CD 15mins REVERSE
02/08/2021	02/08/2021 09:47	02/08/2021 10:12	Dingo Sig 23 Down Road (143.270) to Umolo Sig 16 Down Road (148.740) Umolo 12B/12A Down Road (148.530) to Umolo 12D/12C Up Road (148.625)	Grinder	Umolo #12AB 30mins NORMAL
02/08/2021	02/08/2021 10:17	02/08/2021 10:32	Dingo Sig 23 Down Road (143.270) to Umolo Sig 16 Down Road (148.740) Dingo Sig 25 Up Road (143.270) to Umolo Sig 18 Up Road (148.740)	Grinder	Umolo #12AB 15mins REVERSE
02/08/2021	02/08/2021 10:30	02/08/2021 12:00	Yan Yan 12B/12A (49.928) to Yan Yan 7A/7B (52.061) Yan Yan 12B/12A (49.928) to Yan Yan 7D/7C (52.165)	Ballast Mtce	
02/08/2021	02/08/2021 10:32	02/08/2021 11:02	Dingo Sig 23 Down Road (143.270) to Umolo Sig 16 Down Road (148.740) Umolo 11B/11A Up Road (148.424) to Umolo 11D/11C Down Road (148.520)	Grinder	Umolo #11CD 30mins NORMAL
02/08/2021	02/08/2021 11:04	02/08/2021 11:19	Dingo Sig 23 Down Road (143.270) to Umolo Sig 16 Down Road (148.740) Dingo Sig 25 Up Road (143.270) to Umolo Sig 18 Up Road (148.740)	Grinder	Umolo #11CD 15mins REVERSE
02/08/2021	02/08/2021 11:30	02/08/2021 15:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Walton 7D/7C Down Road (163.550) to Bluff 9B/9A Down Road (170.935)	Other	
02/08/2021	02/08/2021 11:32	02/08/2021 12:02	Dingo 11B/11A Down Road (140.749) to Dingo 11D/11C Up Road (140.853) Tryphinia 8B/8A Down Road (130.201) to Dingo Sig 23 Down Road (143.269)	Grinder	Dingo #11AB 30mins NORMAL
02/08/2021	02/08/2021 11:45	02/08/2021 14:45	Mt Miller 11C/11D Up Road (540.324) to Yarwun 7A/7B Up Road (550.142)	Other	
02/08/2021	02/08/2021 11:45	02/08/2021 14:45	Mt Miller 11A/11B Down Road (540.429) to Yarwun_11A/11B Down Rd (545.275)	Other	
02/08/2021	02/08/2021 12:02	02/08/2021 12:17	Tryphinia 8B/8A Down Road (130.201) to Dingo Sig 23 Down Road (143.269) Tryphinia 8D/8C Up Road (130.303) to Dingo ER2B Up Road (141.388)	Grinder	Dingo #11AB 15mins REVERSE
02/08/2021	02/08/2021 12:17	02/08/2021 12:47	Dingo 12B/12A Up Road (140.625) to Dingo 12D/12C Down Road (140.729) Tryphinia 8B/8A Down Road (130.201) to Umolo 11D/11C Down Road (148.520)	Grinder	Dingo #12CD 30mins NORMAL
02/08/2021	02/08/2021 12:30	02/08/2021 13:30	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Ballast Mtce	
02/08/2021	02/08/2021 12:47	02/08/2021 13:02	Tryphinia 8B/8A Down Road (130.201) to Dingo Sig 23 Down Road (143.269) Tryphinia 8D/8C Up Road (130.303) to Dingo ER2B Up Road (141.388)	Grinder	Dingo #12CD 15mins REVERSE

02/08/2021	02/08/2021 13:23	02/08/2021 13:53	Tryphinia 8B/8A Down Road (130.201) to Tryphinia 8D/8C Up Road (130.303) Wallaroo Sig 23 Down Road (116.174) to Dingo 12D/12C Down Road (140.729)	Grinder	Tryphinia #8AB 30mins NORMAL
02/08/2021	02/08/2021 13:53	02/08/2021 14:08	Wallaroo Sig 23 Down Road (116.174) to Dingo 12D/12C Down Road (140.729) Wallaroo Sig 25 Up Road (116.174) to Dingo 12B/12A Up Road (140.624)	Grinder	Tryphinia #8AB 15mins REVERSE
02/08/2021	02/08/2021 14:08	02/08/2021 14:38	Wallaroo Sig 25 Up Road (116.174) to Dingo 12B/12A Up Road (140.624)	Grinder	Tryphinia #8CD 30mins NORMAL
02/08/2021	02/08/2021 14:38	02/08/2021 14:53	Wallaroo Sig 23 Down Road (116.174) to Dingo 12D/12C Down Road (140.729) Wallaroo Sig 25 Up Road (116.174) to Dingo 12B/12A Up Road (140.624)	Grinder	Tryphinia #8CD 15mins REVERSE
02/08/2021	02/08/2021 15:12	02/08/2021 15:42	Dingo 12B/12A Up Road (140.625) to Dingo 12D/12C Down Road (140.729) Tryphinia 12B/12A Up Road (128.270) to Umolo 12D/12C Up Road (148.625)	Grinder	Dingo #12AB 30mins NORMAL
02/08/2021	02/08/2021 15:42	02/08/2021 15:57	Tryphinia 8B/8A Down Road (130.201) to Dingo Sig 23 Down Road (143.269) Tryphinia 8D/8C Up Road (130.303) to Dingo ER2B Up Road (141.388)	Grinder	Dingo #12AB 15mins REVERSE
02/08/2021	02/08/2021 15:57	02/08/2021 16:27	Dingo 11B/11A Down Road (140.749) to Dingo 11D/11C Up Road (140.853) Tryphinia 12B/12A Up Road (128.270) to Umolo 12D/12C Up Road (148.625)	Grinder	Dingo #11CD 30mins NORMAL
02/08/2021	02/08/2021 16:27	02/08/2021 16:42	Tryphinia 8B/8A Down Road (130.201) to Dingo Sig 23 Down Road (143.269) Tryphinia 8D/8C Up Road (130.303) to Dingo ER2B Up Road (141.388)	Grinder	Dingo #11CD 15mins REVERSE
02/08/2021	03/08/2021 06:00	05/08/2021 18:00	Gordonstone Balloon 12 Pts (7.760) to Gordonstone balloon ER1A (13.944)	Mne/Prt Mtce	Nil access
02/08/2021	03/08/2021 06:00	05/08/2021 18:00	Kestrel Mine	Mne/Prt Mtce	
02/08/2021	03/08/2021 06:00	05/08/2021 18:00	Gordonstone Balloon TLO	Mne/Prt Mtce	
02/08/2021	03/08/2021 08:30	03/08/2021 09:30	Umolo 11B/11A Up Road (148.424) to Paranabal 12D/12C Up Road (156.520)	Ballast Mtce	
02/08/2021	03/08/2021 10:00	03/08/2021 12:00	Burngrove Sig 18 (0.001) to Crew 12B/12A (8.946) Rangal 7B/7A Up Road (198.283) to Tolmies 12 Pts (203.335)	Ballast Mtce	
02/08/2021	03/08/2021 10:00	03/08/2021 11:00	Umolo 11B/11A Up Road (148.424) to Paranabal 12D/12C Up Road (156.520)	Ballast Mtce	
02/08/2021	03/08/2021 10:00	03/08/2021 11:15	Aldoga Up Road Sig 23 (559.550) to Mt Larcom 7A/7B Up Road (566.860)	Resurf - Major	
02/08/2021	03/08/2021 12:00	03/08/2021 14:00	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Rail Repairs	
02/08/2021	03/08/2021 13:00	03/08/2021 15:00	Blackwater 12B/12A Up Road (187.440) to Blackwater 8B/8A Up Road (189.374) Blackwater 45 Pts (0.001) to Blackwater 10B/10A Up Road (0.582)	Ballast Mtce	
02/08/2021	03/08/2021 14:19	03/08/2021 14:49	Tryphinia 12B/12A Up Road (128.270) to Tryphinia 12D/12C Down Road (128.372) Wallaroo 12B/12A Up Road (115.002) to Tryphinia 8D/8C Up Road (130.303)	Grinder	Tryphinia #12AB 30mins NORMAL

02/08/2021	03/08/2021 14:49	03/08/2021 15:04	Walleroo 12B/12A Up Road (115.002) to Tryphinia 8D/8C Up Road (130.303) Walleroo Sig 23 Down Road (116.174) to Tryphinia 8B/8A Down Road (130.200)	Grinder	Tryphinia #12AB 15mins REVERSE
02/08/2021	03/08/2021 15:08	03/08/2021 15:38	Tryphinia 12B/12A Up Road (128.270) to Tryphinia 12D/12C Down Road (128.372) Walleroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729)	Grinder	Tryphinia #12AB 15mins REVERSE
02/08/2021	03/08/2021 15:38	03/08/2021 15:53	Walleroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729) Walleroo Sig 25 Up Road (116.174) to Tryphinia 8D/8C Up Road (130.303)	Grinder	Tryphinia #12CD 15mins REVERSE
02/08/2021	03/08/2021 16:13	03/08/2021 17:13	Walleroo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372) Walleroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	Grinder	Walleroo #ER1/ER2
02/08/2021	03/08/2021 17:13	03/08/2021 17:43	Duaringa 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372) Walleroo 12B/12A Up Road (115.002) to Wallaroo 12D/12C Down Road (115.077)	Grinder	Walleroo #12CD 30mins NORMAL 15mine REVERSE
02/08/2021	03/08/2021 17:43	03/08/2021 17:58	Duaringa 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372) Duaringa 7B/7A Up Road (104.894) to Wallaroo Sig 25 Up Road (116.174)	Grinder	Walleroo #12CD 30mins NORMAL 15mine REVERSE
02/08/2021	04/08/2021 06:10	04/08/2021 08:10	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Rail Stress Mgmt	
02/08/2021	04/08/2021 07:30	04/08/2021 13:30	Blackwater ER4C (0.053) to Blackwater Dead End Siding 0.180 (0.180)	Re-Sleeper	
02/08/2021	04/08/2021 07:30	04/08/2021 12:45	Aldoga 9A/9B Down Road (557.298) to Mt Larcom 11A/11B Down Road (564.851)	Rail Repairs	Nil access to QR Passenger Platform Restricted Access East End
02/08/2021	05/08/2021 07:30	05/08/2021 11:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Blackwater 11D/11C Up Road (187.728)	Points Mtce	
02/08/2021	05/08/2021 09:00	05/08/2021 09:30	Aroona 7B/7A Up Road (96.366) to Wallaroo 11D/11C Up Road (114.992) Duaringa ER3D Up Road (103.753) to Duaringa 9 Pts Up Road (104.808)	Grinder	Walleroo #12AB 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 09:15	05/08/2021 13:00	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625) Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767)	Resurf - Major	Nil access to QR Passenger Platform
02/08/2021	05/08/2021 09:49	05/08/2021 10:19	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008) Aroona 7B/7A Up Road (96.366) to Aroona 7D/7C Down Road (96.468)	Grinder	Aroona #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 10:15	05/08/2021 14:15	Wycarbah 11B/11A Up Road (35.991) to Westwood 8B/8A Up Road (47.473)	Rail Joint Mgmt	
02/08/2021	05/08/2021 10:19	05/08/2021 10:34	Aroona 11B/11A Down Road (94.548) to Duaringa 11B/11A Down Road (102.713) Aroona 11D/11C Up Road (94.617) to Duaringa 11D/11C Up Road (102.827)	Grinder	Aroona #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 10:34	05/08/2021 11:04	Aroona 7B/7A Up Road (96.366) to Aroona 7D/7C Down Road (96.468) Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827)	Grinder	Aroona #7AB 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 11:04	05/08/2021 11:19	Aroona 11B/11A Down Road (94.548) to Duaringa 11B/11A Down Road (102.713) Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827)	Grinder	Aroona #7AB 30mins NORMAL 15mine REVERSE

02/08/2021	05/08/2021 11:19	05/08/2021 11:49	Aroona 11B/11A Down Road (94.548) to Aroona 11D/11C Up Road (94.617) Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827)	Grinder	Aroona #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 11:49	05/08/2021 12:04	Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827) Edungalba ER1A Down Road (85.162) to Aroona 7D/7C Down Road (96.468)	Grinder	Aroona #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 12:04	05/08/2021 12:34	Aroona 11B/11A Down Road (94.548) to Aroona 11D/11C Up Road (94.617) Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Grinder	Aroona #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 12:34	05/08/2021 12:49	Edungalba 11B/11A Down Road (84.546) to Duaringa 7D/7C Down Road (105.008) Edungalba Sig 18 Up Road (84.877) to Aroona 7B/7A Up Road (96.365)	Grinder	Aroona #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 13:12	05/08/2021 13:42	Edungalba 12B/12A Up Road (84.663) to Edungalba 12D/12C Down Road (84.765) Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	Grinder	Edungalba #12AB 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 13:42	05/08/2021 13:57	Edungalba 11B/11A Down Road (84.546) to Edungalba ER2B Down Road (84.784) Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	Grinder	Edungalba #12AB 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 13:57	05/08/2021 14:27	Edungalba 12B/12A Up Road (84.663) to Edungalba 12D/12C Down Road (84.765) Tunnel 8B/8A Down Road (75.447) to Aroona 7D/7C Down Road (96.468)	Grinder	Edungalba #12CD 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 14:27	05/08/2021 14:42	Edungalba 11B/11A Down Road (84.546) to Edungalba ER1A Down Road (85.162) Edungalba 11D/11C Up Road (84.646) to Edungalba Sig 18 Up Road (84.876)	Grinder	Edungalba #12CD 30mins NORMAL 15mine REVERSE
02/08/2021	05/08/2021 14:42	05/08/2021 15:42	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162)	Grinder	Edungalba #ER1/ER2 15mins NORMAL-15mins REVERSE
02/08/2021	06/08/2021 09:00	06/08/2021 09:30	Edungalba 11B/11A Down Road (84.546) to Edungalba 11D/11C Up Road (84.646) Tunnel 8B/8A Down Road (75.447) to Aroona 7D/7C Down Road (96.468)	Grinder	Edungalba #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 09:00	06/08/2021 10:00	Tryphinia 12B/12A Up Road (128.270) to Dingo 11D/11C Up Road (140.853)	Resurf - Major	
02/08/2021	06/08/2021 09:30	06/08/2021 09:45	Tunnel 7B/7A Up Road (75.850) to Edungalba Sig 18 Up Road (84.876) Tunnel 8B/8A Down Road (75.447) to Aroona 7D/7C Down Road (96.468)	Grinder	Edungalba #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 10:00	06/08/2021 11:00	Walleroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729)	Resurf - Major	
02/08/2021	06/08/2021 10:15	06/08/2021 10:45	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765) Tunnel 7B/7A Up Road (75.850) to Tunnel 7C/7C Down Road (75.948)	Grinder	Tunnel #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 10:50	06/08/2021 11:05	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765) Tunnel Sig 25 Up Road (74.768) to Edungalba 11D/11C Up Road (84.646)	Grinder	Tunnel #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 11:00	06/08/2021 11:30	Tryphinia 12B/12A Up Road (128.270) to Dingo 12B/12A Up Road (140.624) Tryphinia 12D/12C Down Road (128.372) to Dingo 12D/12C Down Road (140.729)	Resurf - Major	
02/08/2021	06/08/2021 11:05	06/08/2021 11:35	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646) Tunnel 7B/7A Up Road (75.850) to Tunnel 7C/7C Down Road (75.948)	Grinder	Tunnel #7AB 30mins NORMAL 15mine REVERSE

02/08/2021	06/08/2021 11:35	06/08/2021 11:50	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646) Tunnel 8B/8A Down Road (75.447) to Edungalba 11B/11A Down Road (84.545)	Grinder	Tunnel #7AB 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 11:50	06/08/2021 12:20	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646) Tunnel 8B/8A Down Road (75.447) to Tunnel 8D/8C Up Road (75.515)	Grinder	Tunnel #8CD 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 12:20	06/08/2021 12:35	Tunnel 11B/11A Down Road (73.606) to Tunnel 7C/7C Down Road (75.948) Tunnel 11D/11C Up Road (73.705) to Tunnel 7B/7A Up Road (75.849)	Grinder	Tunnel #8CD 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 12:35	06/08/2021 13:05	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765) Tunnel 8B/8A Down Road (75.447) to Tunnel 8D/8C Up Road (75.515)	Grinder	Tunnel #8AB 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 13:05	06/08/2021 13:20	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765) Tunnel 11D/11C Up Road (73.705) to Tunnel 7B/7A Up Road (75.849)	Grinder	Tunnel #8AB 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 13:29	06/08/2021 13:59	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948) Tunnel 11B/11A Down Road (73.606) to Tunnel 11D/11C Up Road (73.705)	Grinder	Tunnel #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 13:59	06/08/2021 14:14	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948) Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515)	Grinder	Tunnel #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 14:14	06/08/2021 14:44	Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515) Tunnel 11B/11A Down Road (73.606) to Tunnel 11D/11C Up Road (73.705)	Grinder	Tunnel #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	06/08/2021 14:44	06/08/2021 14:59	Grantleigh 7B/7A Up Road (68.137) to Tunnel 8D/8C Up Road (75.515) Grantleigh 7D/7C Down Road (68.239) to Tunnel 8B/8A Down Road (75.446)	Grinder	Tunnel #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 08:30	07/08/2021 11:00	Walleroo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372) Walleroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	Resurf - Major	
02/08/2021	07/08/2021 09:00	07/08/2021 09:30	Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Grinder	Grantleigh #ER1 30mins NORMAL/REVERSE
02/08/2021	07/08/2021 09:30	07/08/2021 10:00	Grantleigh 11B/11A Down Road (65.923) to Grantleigh 11D/11C Up Road (66.035) Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Grinder	Grantleigh #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 10:00	07/08/2021 10:15	Windah 7B/7A Up Road (57.725) to Grantleigh 7B/7A Up Road (68.136) Windah 7D/7C Down Road (57.828) to Grantleigh 7D/7C Down Road (68.239)	Grinder	Grantleigh #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 10:23	07/08/2021 10:53	Windah 8B/8A Down Road (57.550) to Tunnel 7C/7C Down Road (75.948)	Grinder	Grantleigh #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 10:53	07/08/2021 11:08	Windah 7B/7A Up Road (57.725) to Grantleigh 7B/7A Up Road (68.136) Windah 7D/7C Down Road (57.828) to Grantleigh 7D/7C Down Road (68.239)	Grinder	Grantleigh #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 11:15	07/08/2021 12:45	Aroona 7B/7A Up Road (96.366) to Wallaroo 11D/11C Up Road (114.992)	Resurf - Major	Nil access to QR Passenger Platform



02/08/2021	07/08/2021 11:16	07/08/2021 11:46	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948) Grantleigh 7B/7A Up Road (68.137) to Grantleigh 7D/7C Down Road (68.239)	Grinder	Grantleigh #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 11:46	07/08/2021 12:01	Grantleigh 11D/11C Up Road (66.035) to Tunnel 11D/11C Up Road (73.705) Windah 8B/8A Down Road (57.550) to Tunnel 7C/7C Down Road (75.948)	Grinder	Grantleigh #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 12:01	07/08/2021 12:31	Grantleigh 7B/7A Up Road (68.137) to Grantleigh 7D/7C Down Road (68.239) Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Grinder	Grantleigh #7AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 12:31	07/08/2021 12:46	Grantleigh 11B/11A Down Road (65.923) to Tunnel 11B/11A Down Road (73.605) Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Grinder	Grantleigh #7AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 12:45	07/08/2021 13:00	Aroona 7B/7A Up Road (96.366) to Wallaroo 11D/11C Up Road (114.992) Duaringa_Cattle Yard Junction 2 (103.944) to Duaringa 9 Pts Up Road (104.808)	Resurf - Major	Nil access to QR Passenger Platform
02/08/2021	07/08/2021 13:05	07/08/2021 13:35	Westwood 7A Pts Common Up Road (47.405) to Grantleigh 11D/11C Up Road (66.035) Windah 7B/7A Up Road (57.725) to Windah 7D/7C Down Road (57.828)	Grinder	Windah #7AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 13:35	07/08/2021 13:50	Westwood 7A Pts Common Up Road (47.405) to Grantleigh 11D/11C Up Road (66.035) Windah 8B/8A Down Road (57.550) to Grantleigh 11B/11A Down Road (65.922)	Grinder	Windah #7AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 14:19	07/08/2021 14:49	Windah 11B/11A Down Road (55.125) to Grantleigh 7D/7C Down Road (68.239) Windah 7B/7A Up Road (57.725) to Windah 7D/7C Down Road (57.828)	Grinder	Windah #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 14:49	07/08/2021 15:04	Windah 11B/11A Down Road (55.125) to Grantleigh 7D/7C Down Road (68.239) Windah Sig 16 Up Road (55.367) to Grantleigh 11D/11C Up Road (66.035)	Grinder	Windah #7CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 15:04	07/08/2021 15:34	Windah 11B/11A Down Road (55.125) to Grantleigh 7D/7C Down Road (68.239) Windah 8B/8A Down Road (57.550) to Windah 8D/8C Up Road (57.698)	Grinder	Windah #8AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 15:34	07/08/2021 15:49	Windah 11B/11A Down Road (55.125) to Grantleigh 7D/7C Down Road (68.239) Windah Sig 16 Up Road (55.367) to Grantleigh 11D/11C Up Road (66.035)	Grinder	Windah #8AB 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 15:49	07/08/2021 16:19	Westwood 7A Pts Common Up Road (47.405) to Grantleigh 11D/11C Up Road (66.035) Windah 8B/8A Down Road (57.550) to Windah 8D/8C Up Road (57.698)	Grinder	Windah #8CD 30mins NORMAL 15mine REVERSE
02/08/2021	07/08/2021 16:19	07/08/2021 16:34	Westwood 7A Pts Common Up Road (47.405) to Grantleigh 11D/11C Up Road (66.035) Windah 11B/11A Down Road (55.125) to Windah 7D/7C Down Road (57.828)	Grinder	Windah #8CD 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 08:35	08/08/2021 09:05	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193)	Grinder	Westwood #8AB 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 09:05	08/08/2021 09:20	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193)	Grinder	Westwood #8AB 30mins NORMAL 15mine REVERSE

02/08/2021	08/08/2021 09:20	08/08/2021 10:20	Westwood 12B/12A Up Road (45.293) to Westwood 8B/8A Up Road (47.473) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Grinder	Westwood #ER1A/ER1B 15mins NORMAL/15mine REVERSE
02/08/2021	08/08/2021 09:30	08/08/2021 10:30	Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827)	Resurf - Major	
02/08/2021	08/08/2021 10:33	08/08/2021 11:03	Wycarbah 11B/11A Up Road (35.991) to Westwood 8B/8A Up Road (47.473)	Grinder	Westwood #12AB 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 10:45	08/08/2021 11:45	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Resurf - Major	
02/08/2021	08/08/2021 11:03	08/08/2021 11:18	Wycarbah 11B/11A Up Road (35.991) to Windah 11D/11C Up Road (55.193)	Grinder	Westwood #12AB 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 11:18	08/08/2021 11:48	Westwood 12B/12A Up Road (45.293) to Westwood 7C/7B Down Road (47.503) Westwood 7A Pts Common Up Road (47.405) to Westwood 7C/7B Down Road (47.503)	Grinder	Westwood #7A 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 11:45	08/08/2021 12:15	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468) Edungalba 11D/11C Up Road (84.646) to Aroona 7B/7A Up Road (96.365)	Resurf - Major	
02/08/2021	08/08/2021 11:48	08/08/2021 12:03	Westwood 12B/12A Up Road (45.293) to Westwood 7C/7B Down Road (47.503) Westwood Sig 16 Down Road (45.504) to Windah 11B/11A Down Road (55.124)	Grinder	Westwood #7A 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 12:03	08/08/2021 12:33	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828) Westwood 7A Pts Common Up Road (47.405) to Westwood 7C/7B Down Road (47.503)	Grinder	Westwood #7B 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 12:33	08/08/2021 12:48	Westwood 11B/11A Down Road (45.332) to Windah 11B/11A Down Road (55.124) Westwood 12B/12A Up Road (45.293) to Westwood 7C/7B Down Road (47.503)	Grinder	Westwood #7BC 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 13:11	08/08/2021 13:41	Westwood 7A Pts Common Up Road (47.405) to Windah 8D/8C Up Road (57.698) Windah 11B/11A Down Road (55.125) to Windah 11D/11C Up Road (55.193)	Grinder	Windah #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 13:41	08/08/2021 13:56	Westwood 7A Pts Common Up Road (47.405) to Windah 8D/8C Up Road (57.698) Westwood 7C/7B Down Road (47.503) to Windah 8B/8A Down Road (57.549)	Grinder	Windah #11CD 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 13:56	08/08/2021 14:26	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828) Windah 11B/11A Down Road (55.125) to Windah 11D/11C Up Road (55.193)	Grinder	Windah #11AB 30mins NORMAL 15mine REVERSE
02/08/2021	08/08/2021 14:35	08/08/2021 14:50	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828) Westwood 8B/8A Up Road (47.473) to Windah 11D/11C Up Road (55.193)	Grinder	Windah #11AB 30mins NORMAL 15mine REVERSE
09/08/2021	09/08/2021 06:30	09/08/2021 15:30	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	
09/08/2021	09/08/2021 06:30	09/08/2021 15:30	Bajool ER2B/1B (0.285) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	

09/08/2021	09/08/2021 07:30	09/08/2021 08:30	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Ballast Mtce	
09/08/2021	09/08/2021 07:30	09/08/2021 11:30	Boonal Balloon Points 11A/11B Down Road (178.119) to Blackwater 12D/12C Down Road (187.542)	Ballast Mtce	
09/08/2021	09/08/2021 08:15	09/08/2021 13:15	Rocklands 10A/10B Up Road (631.730) to Rocklands 45 Pts (633.765) Rocklands 10A/10B Up Road (631.730) to Rocklands Sig 19 NCL Mainline (631.941)	Rail Repairs	
09/08/2021	09/08/2021 08:15	09/08/2021 13:15	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933)	Rail Joint Mgmt	Nil access to QR Passenger Platform
09/08/2021	09/08/2021 08:40	09/08/2021 09:40	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Resurf - Major	
09/08/2021	09/08/2021 09:00	09/08/2021 10:00	Kabra 107B/A Up Road (20.850) to Wycarbah 12D/12C Up Road (36.210)	Ballast Mtce	
09/08/2021	09/08/2021 10:10	09/08/2021 11:10	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	Resurf - Major	
09/08/2021	09/08/2021 11:00	09/08/2021 12:00	Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549) Gracemere 9B/9A Down Road (9.078) to Kabra 110B/A Down Road (18.388)	Ballast Mtce	
09/08/2021	09/08/2021 11:10	09/08/2021 11:40	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	Resurf - Major	
09/08/2021	09/08/2021 12:30	09/08/2021 14:00	Gracemere 10B/10A Up Road (8.954) to Kabra 112B/A Up Road (18.387)	Ballast Mtce	
09/08/2021	09/08/2021 12:30	09/08/2021 14:00	Gracemere 80A Pts Down Road (9.550) to Kabra 110B/A Down Road (18.388)	Ballast Mtce	
09/08/2021	10/08/2021 06:30	10/08/2021 15:30	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	
09/08/2021	10/08/2021 06:30	10/08/2021 15:30	Bajool ER2B/1B (0.285) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	
09/08/2021	10/08/2021 07:00	10/08/2021 16:00	Westwood 12B/12A Up Road (45.293) to Westwood 8B/8A Up Road (47.473) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Re-Sleeper	
09/08/2021	10/08/2021 08:15	10/08/2021 10:15	Tunnel 8B/8A Down Road (75.447) to Aroona 7D/7C Down Road (96.468)	Ballast Mtce	
09/08/2021	10/08/2021 11:15	10/08/2021 12:15	Tunnel 8B/8A Down Road (75.447) to Aroona 7D/7C Down Road (96.468)	Ballast Mtce	
09/08/2021	11/08/2021 04:20	11/08/2021 18:00	RG Tanna Route B	Mne/Prt Mtce	
09/08/2021	11/08/2021 07:00	11/08/2021 15:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162)	Re-Sleeper	

09/08/2021	11/08/2021 07:30	11/08/2021 11:30	Mackenzie Sig 18P (0.000) to Ensham Balloon 102A (14.921) Ungrouped	OHLE Mtce	Nil Access Ensham
09/08/2021	11/08/2021 07:30	11/08/2021 11:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	OHLE Mtce	Nil Access Ensham
09/08/2021	11/08/2021 07:45	11/08/2021 11:45	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 12B/12A Mainline Down Road (168.854) to Bluff 7D/7C Down Road (171.230)	Re-Sleeper	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
09/08/2021	11/08/2021 11:30	11/08/2021 12:30	Tunnel 11B/11A Down Road (73.606) to Tunnel 7C/7C Down Road (75.948)	Resurf - Major	
09/08/2021	11/08/2021 12:30	11/08/2021 13:30	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646)	Resurf - Major	
09/08/2021	11/08/2021 13:35	11/08/2021 14:05	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646) Grantleigh 7D/7C Down Road (68.239) to Edungalba 11B/11A Down Road (84.545)	Resurf - Major	
09/08/2021	12/08/2021 07:30	12/08/2021 11:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	*** OS - Nil access to Boonal Balloon ***
09/08/2021	12/08/2021 07:30	12/08/2021 11:30	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546)	OHLE Mtce	Nil Access Boonal Balloon
09/08/2021	12/08/2021 08:15	12/08/2021 12:15	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Ballast Mtce	
09/08/2021	12/08/2021 10:20	12/08/2021 12:20	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Rail Joint Mgmt	
09/08/2021	13/08/2021 06:50	13/08/2021 07:50	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Resurf - Major	
09/08/2021	13/08/2021 08:00	13/08/2021 09:00	Westwood 12B/12A Up Road (45.293) to Windah 8D/8C Up Road (57.698)	Resurf - Major	
09/08/2021	13/08/2021 09:00	13/08/2021 09:30	Westwood 7C/7B Down Road (47.503) to Windah 8B/8A Down Road (57.549) Westwood 8B/8A Up Road (47.473) to Windah 8D/8C Up Road (57.698)	Resurf - Major	
09/08/2021	13/08/2021 09:40	13/08/2021 10:40	Tryphinia 12B/12A Up Road (128.270) to Umolo 12D/12C Up Road (148.625)	Grinder	Nil access to QR Passenger Platform
09/08/2021	13/08/2021 12:00	13/08/2021 14:00	Warren 10B/10A Down Road (25.131) to Westwood 7C/7B Down Road (47.503)	Rail Joint Mgmt	
09/08/2021	14/08/2021 06:30	14/08/2021 11:30	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Stress Mgmt	
09/08/2021	14/08/2021 08:00	14/08/2021 11:30	Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441)	Resurf - Major	
09/08/2021	14/08/2021 11:30	14/08/2021 12:00	Marmor 12A/12B Up Road (594.790) to Bajool 9A Pts Up Road (605.577) Marmor 12C/12D Down Road (594.691) to Bajool Down Road Sig 25 (605.447)	Resurf - Major	

09/08/2021	15/08/2021 06:00	15/08/2021 09:30	Marmor 12C/12D Down Road (594.691) to Bajool 11A/11B Down Road (603.700)	Ballast Mtce	
09/08/2021	15/08/2021 09:50	15/08/2021 10:50	Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Resurf - Major	
09/08/2021	15/08/2021 11:15	15/08/2021 12:15	Bajool 7C/7D Down Road (606.280) to Midgee 11A/11B Down Road (623.210)	Resurf - Major	
09/08/2021	15/08/2021 12:15	15/08/2021 12:45	Bajool 7A/7B Up Road (606.441) to Midgee 11C/11D Up Road (623.109) Bajool 7C/7D Down Road (606.280) to Midgee 11A/11B Down Road (623.210)	Resurf - Major	
16/08/2021	16/08/2021 06:00	16/08/2021 07:30	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Ballast Mtce	
16/08/2021	16/08/2021 07:30	16/08/2021 13:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933)	Points Mtce	Nil access to QR Passenger Platform
16/08/2021	16/08/2021 08:15	16/08/2021 13:15	Mt Miller 11C/11D Up Road (540.324) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
16/08/2021	16/08/2021 08:30	16/08/2021 13:30	Duaringa 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372)	Ballast Mtce	
16/08/2021	16/08/2021 08:30	16/08/2021 13:30	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	Ballast Mtce	
16/08/2021	16/08/2021 10:00	16/08/2021 12:00	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948)	Ballast Mtce	
16/08/2021	16/08/2021 10:30	16/08/2021 13:00	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Resurf - Major	
16/08/2021	17/08/2021 04:20	17/08/2021 15:55	(M) CC8A	Mne/Prt Mtce	
16/08/2021	17/08/2021 04:20	17/08/2021 15:55	(P) CC19	Mne/Prt Mtce	
16/08/2021	17/08/2021 04:20	17/08/2021 15:55	(R) CC24	Mne/Prt Mtce	
16/08/2021	17/08/2021 06:00	17/08/2021 07:30	Marmor 12C/12D Down Road (594.691) to Bajool 11A/11B Down Road (603.700)	Ballast Mtce	
16/08/2021	17/08/2021 08:20	17/08/2021 12:20	Epala 12C/12D Up Road (575.753) to Marmor 12A/12B Up Road (594.790)	Other	
16/08/2021	17/08/2021 08:30	17/08/2021 10:30	Mackenzie Sig 18P (0.001) to Mackenzie 12B/12A (2.173) Ungrouped	Ballast Mtce	
16/08/2021	17/08/2021 09:50	17/08/2021 10:35	Raglan 11A/11B Up Road (583.955) to Bajool 12A/12B Up Road (603.580)	Resurf - Minor	

16/08/2021	17/08/2021 10:05	17/08/2021 13:05	Dingo 11B/11A Down Road (140.749) to Paranbal 11D/11C Down Road (156.335)	Rail Repairs	
16/08/2021	17/08/2021 13:33	17/08/2021 13:58	Callemondah 294 B Up Road (536.725) to Mt Miller 10A/10B Up Road (542.349)	Grinder	Mt Miller #12AB
16/08/2021	17/08/2021 13:58	17/08/2021 14:13	Callemondah 294 B Up Road (536.725) to Mt Miller 3B/2B Up Road (541.629) Callemondah 296 (536.960) to Mt Miller 11A/11B Down Road (540.429)	Grinder	Mt Miller #12AB
16/08/2021	17/08/2021 17:25	17/08/2021 17:45	Callemondah 296 (536.960) to Mt Miller 8A/8B Down Road (542.619)	Grinder	Mt Miller #12CD
16/08/2021	17/08/2021 17:45	17/08/2021 18:00	Callemondah 294 B Up Road (536.725) to Mt Miller 3B/2B Up Road (541.629) Callemondah 296 (536.960) to Mt Miller 11A/11B Down Road (540.429)	Grinder	Mt Miller #12CD
16/08/2021	18/08/2021 06:00	18/08/2021 07:30	Mt Miller 11C/11D Up Road (540.324) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
16/08/2021	18/08/2021 07:30	18/08/2021 13:30	Sagittarius_Sig 19 (0.001) to Curragh ER1B (13.864)	OHLE Mtce	*** OS - Nil access to Curragh balloon ***
16/08/2021	18/08/2021 07:30	18/08/2021 13:30	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon
16/08/2021	18/08/2021 07:45	18/08/2021 08:45	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Ballast Mtce	
16/08/2021	18/08/2021 08:23	18/08/2021 08:48	Mt Miller 8C/8D Up Road (542.500) to Aldoga 11A/11B Up Road (553.509)	Grinder	Yarwun #7AB
16/08/2021	18/08/2021 08:48	18/08/2021 09:03	Yarwun 9A/9B Down Road (548.141) to Aldoga Down Road Sig 18 (553.737) Yarwun Sig 16 Up Road (545.666) to Aldoga 11A/11B Up Road (553.509)	Grinder	Yarwun #7AB
16/08/2021	18/08/2021 09:00	18/08/2021 11:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024) Walton 7B/7A Up Road (163.400) to Boonal Balloon Points 11C/11D Up Road (178.223)	Points Mtce	
16/08/2021	18/08/2021 09:03	18/08/2021 09:28	Mt Miller 8C/8D Up Road (542.500) to Aldoga 7A/7B Up Road (555.986)	Grinder	Yarwun #8CD
16/08/2021	18/08/2021 09:28	18/08/2021 09:43	Yarwun 9A/9B Down Road (548.141) to Aldoga Down Road Sig 18 (553.737) Yarwun Sig 16 Up Road (545.666) to Aldoga 11A/11B Up Road (553.509)	Grinder	Yarwun #8CD
16/08/2021	18/08/2021 09:57	18/08/2021 10:22	Mt Miller 3B/2B Up Road (541.630) to Yarwun 7A/7B Up Road (550.142)	Grinder	Mt Miller #8CD
16/08/2021	18/08/2021 10:22	18/08/2021 10:37	Mt Miller 10C/10D Down Road (542.202) to Yarwun_11A/11B Down Rd (545.275) Mt Miller 3B/2B Up Road (541.630) to Yarwun 7A/7B Up Road (550.142)	Grinder	Mt Miller #8CD

16/08/2021	18/08/2021 10:37	18/08/2021 11:17	Mt Miller 3B/2B Up Road (541.630) to Yarwun 7A/7B Up Road (550.142) Mt Miller Sig 22 Northern Leg (0.001) to Mt Miller 9A/9B Up Road (0.100)	Grinder	Mt Miller #9AB
16/08/2021	18/08/2021 10:45	18/08/2021 12:15	Westwood 12B/12A Up Road (45.293) to Westwood 8B/8A Up Road (47.473) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Ballast Mtce	
16/08/2021	18/08/2021 11:17	18/08/2021 11:47	Mt Miller 11C/11D Up Road (540.324) to Mt Miller 10A/10B Up Road (542.349) Mt Miller Junction 0.160 (0.001) to Mt Miller 3B/2B Up Road (0.159)	Grinder	Mt Miller #9AB
16/08/2021	18/08/2021 12:35	18/08/2021 13:00	Callemondah 294 B Up Road (536.725) to Mt Miller 10A/10B Up Road (542.349)	Grinder	Mt Miller #11CD
16/08/2021	18/08/2021 12:40	18/08/2021 13:30	Bajool 11C/11D Up Road (603.601) to Midgee 12A/12B Up Road (623.060)	Resurf - Minor	
16/08/2021	18/08/2021 13:00	18/08/2021 13:15	Callemondah 294 B Up Road (536.725) to Mt Miller 10A/10B Up Road (542.349) Mt Miller 12C/12D Down Road (540.192) to Mt Miller Down Road (542.174)	Grinder	Mt Miller #11CD
16/08/2021	18/08/2021 13:20	18/08/2021 13:45	Mt Miller 10C/10D Down Road (542.202) to Yarwun 8A/8B Down Road (548.197)	Grinder	Mt Miller #8AB
16/08/2021	18/08/2021 13:45	18/08/2021 14:00	Mt Miller 10C/10D Down Road (542.202) to Yarwun_11A/11B Down Rd (545.275) Mt Miller 9A/9B Up Road (542.464) to Yarwun Sig 16 Up Road (545.665)	Grinder	Mt Miller #8AB
16/08/2021	18/08/2021 14:00	18/08/2021 14:40	Yarwun_Sig 56 (11.223) to Yarwun 12C/D Down Road (545.284) Yarwun_Sig 56 (11.223) to Yarwun_11A/11B Down Rd (11.400)	Grinder	Yarwun #11AB
16/08/2021	18/08/2021 14:40	18/08/2021 15:05	Mt Miller 10C/10D Down Road (542.202) to Yarwun 9A/9B Down Road (548.141) Yarwun 12A/12B (545.285) to Yarwun 12C/D Down Road (545.456)	Grinder	Yarwun #12CD
16/08/2021	18/08/2021 15:10	18/08/2021 15:25	Mt Miller 10C/10D Down Road (542.202) to Yarwun 9A/9B Down Road (548.141) Yarwun 10B (9.128) to Yarwun 12C/D Down Road (545.456)	Grinder	Yarwun #12CD
16/08/2021	18/08/2021 15:40	18/08/2021 16:20	Yarwun 10B (8.363) to Yarwun 9A/9B Down Road (9.128) Yarwun 12C/D Down Road (545.285) to Yarwun 8A/8B Down Road (548.197)	Grinder	Yarwun #9AB
16/08/2021	18/08/2021 16:20	18/08/2021 16:45	Yarwun 12C/D Down Road (545.285) to Aldoga 8A/8B Down Road (555.866)	Grinder	Yarwun #8AB
16/08/2021	18/08/2021 16:45	18/08/2021 17:00	Yarwun 12C/D Down Road (545.285) to Aldoga 8A/8B Down Road (555.866) Yarwun Sig 16 Up Road (545.666) to Yarwun 7A/7B Up Road (550.142)	Grinder	Yarwun #8AB

16/08/2021	18/08/2021 17:10	18/08/2021 17:35	Yarwun 12C/D Down Road (545.285) to Aldoga 8A/8B Down Road (555.866)	Grinder	Yarwun #7CD
16/08/2021	18/08/2021 17:35	18/08/2021 17:50	Yarwun 12C/D Down Road (545.285) to Aldoga 8A/8B Down Road (555.866) Yarwun 8C/8D Up Road (548.070) to Aldoga 11A/11B Up Road (553.509)	Grinder	Yarwun #7CD
16/08/2021	19/08/2021 06:00	19/08/2021 08:00	Duaringa 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372)	Rail Stress Mgmt	
16/08/2021	19/08/2021 07:30	19/08/2021 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	*** OS - Nil access to Kinrola Balloon ***
16/08/2021	19/08/2021 07:30	19/08/2021 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
16/08/2021	19/08/2021 07:55	19/08/2021 08:20	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Grinder	Mt Larcom #11CD
16/08/2021	19/08/2021 08:20	19/08/2021 08:35	Aldoga Down Road Sig 25 (559.550) to Mt Larcom 10 Pts Down Road (564.885) Aldoga Up Road Sig 23 (559.550) to Mt Larcom Up Road (565.661)	Grinder	Mt Larcom #11CD
16/08/2021	19/08/2021 08:50	19/08/2021 09:15	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Grinder	Aldoga #7AB
16/08/2021	19/08/2021 09:15	19/08/2021 09:30	Aldoga 8A/8B Down Road (555.866) to Aldoga 9A/9B Down Road (557.297) Aldoga 8C/8D Up Road (555.765) to Aldoga Up Road Sig 23 (559.549)	Grinder	Aldoga #7AB
16/08/2021	19/08/2021 09:15	19/08/2021 11:15	Grantleigh ER1A Up Road (66.494) to Grantleigh Bad Order Siding (66.953) Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Re-Sleeper	
16/08/2021	19/08/2021 09:30	19/08/2021 09:55	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Grinder	Aldoga #8CD
16/08/2021	19/08/2021 09:55	19/08/2021 10:10	Aldoga Down Road Sig 18 (553.738) to Aldoga 7C/7D Down Road (555.886) Aldoga Up Road Sig 16 (553.738) to Aldoga 7A/7B Up Road (555.986)	Grinder	Aldoga #8CD
16/08/2021	19/08/2021 10:10	19/08/2021 11:50	Aldoga 11A/11B Up Road (553.510) to Aldoga Holding Road Sig 20 (553.737) Yarwun 8C/8D Up Road (548.070) to Aldoga 7A/7B Up Road (555.986)	Grinder	Aldoga #10AB & 11AB NOR/REV
16/08/2021	19/08/2021 11:50	19/08/2021 12:15	Yarwun 7C/7D Down Road (550.018) to Mt Larcom 11A/11B Down Road (564.851)	Grinder	Aldoga #8AB



16/08/2021	19/08/2021 12:17	19/08/2021 12:32	Aldoga 10A/10B Up Road (555.746) to Aldoga 7A/7B Up Road (555.986) Aldoga Down Road Sig 18 (553.738) to Aldoga 7C/7D Down Road (555.886)	Grinder	Aldoga #8AB
16/08/2021	19/08/2021 12:35	19/08/2021 13:00	Yarwun 7C/7D Down Road (550.018) to Mt Larcom 11A/11B Down Road (564.851)	Grinder	Aldoga #7CD
16/08/2021	19/08/2021 13:12	19/08/2021 13:27	Aldoga 8A/8B Down Road (555.866) to Aldoga 9A/9B Down Road (557.297) Aldoga 8C/8D Up Road (555.765) to Aldoga 7A/7B Up Road (555.986)	Grinder	Aldoga #7CD
16/08/2021	19/08/2021 13:40	19/08/2021 14:20	Aldoga 7C/7D Down Road (555.887) to Mt Larcom 11A/11B Down Road (564.851) East End 9.700 (0.001) to Aldoga 9A/9B Down Road (9.639)	Grinder	*** OS - Nil access to East End ***  Aldoga #9AB
16/08/2021	19/08/2021 14:20	19/08/2021 14:45	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213)	Grinder	Mt Larcom #11AB
16/08/2021	19/08/2021 14:55	19/08/2021 15:10	Aldoga Down Road Sig 25 (559.550) to Mt Larcom 10 Pts Down Road (564.885) Aldoga Up Road Sig 23 (559.550) to Mt Larcom Up Road (565.661)	Grinder	Mt Larcom #11AB
16/08/2021	19/08/2021 15:35	19/08/2021 16:15	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213) Mt Larcom 10 Pts Down Road (564.886) to Mt Larcom ER2C (565.318)	Grinder	Mt Larcom #10
16/08/2021	19/08/2021 16:15	19/08/2021 17:45	Mt Larcom 10 Pts Down Road (564.886) to Mt Larcom Dead End Siding (566.712)	Grinder	Mt Larcom #ER2C/ER2B/ER1
16/08/2021	20/08/2021 07:30	20/08/2021 11:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	*** OS - Nil access to Boorgoon Balloon ***
16/08/2021	20/08/2021 07:30	20/08/2021 11:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
16/08/2021	20/08/2021 08:05	20/08/2021 08:45	Mt Larcom 10 Pts Down Road (564.886) to Mt Larcom Dead End Siding (566.712)	Grinder	Mt Larcom #9C
16/08/2021	20/08/2021 08:30	20/08/2021 12:30	Yarwun 10B (8.363) to Yarwun 12C/D Down Road (545.456) Yarwun_Sig 56 (11.223) to Wiggins Island Staging Departure Road (24.315) Yarwun_Sig 56 (11.223) to Yarwun_11A/11B Down Rd (11.400)	Other	
16/08/2021	20/08/2021 08:30	20/08/2021 10:30	Yarwun 10B (8.363) to Yarwun 12C/D Down Road (545.456) Yarwun_Sig 56 (11.223) to Wiggins Island Staging Departure Road (24.315) Yarwun_Sig 56 (11.223) to Yarwun_11A/11B Down Rd (11.400)	Other	*** OS - Nil access to WICET ***

16/08/2021	20/08/2021 08:45	20/08/2021 09:10	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213) Mt Larcom 9C Pts (566.366) to Mt Larcom 9A/9B Down Road (566.435)	Grinder	Mt Larcom #9AB
16/08/2021	20/08/2021 09:10	20/08/2021 09:35	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213)	Grinder	Mt Larcom #7CD
16/08/2021	20/08/2021 09:30	20/08/2021 11:00	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Ballast Mtce	
16/08/2021	20/08/2021 09:35	20/08/2021 09:50	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213) Mt Larcom Up Road (565.661) to Ambrose Up Road Sig 23 (570.009)	Grinder	Mt Larcom #7CD
16/08/2021	20/08/2021 10:10	20/08/2021 10:35	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Grinder	Ambrose #11AB
16/08/2021	20/08/2021 10:35	20/08/2021 10:50	Ambrose Up Road Sig 23 (570.010) to Ambrose 12A/12B Up Road (570.335) Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Grinder	Ambrose #11AB
16/08/2021	20/08/2021 11:33	20/08/2021 11:58	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Grinder	Ambrose #12CD
16/08/2021	20/08/2021 11:58	20/08/2021 12:13	Ambrose 11C/11D Up Road (570.111) to Epala Sig 28 Up Road from Rockhampton (575.650) Ambrose Down Road Sig 27 (570.010) to Epala 12A/12B Down Road (575.852)	Grinder	Ambrose #12CD
16/08/2021	20/08/2021 12:31	20/08/2021 12:56	Ambrose 12C/12D Down Road (570.234) to Raglan 12A Pts Middle Road (584.116)	Grinder	Epala #12AB
16/08/2021	20/08/2021 12:56	20/08/2021 13:11	Ambrose 12A/12B Up Road (570.335) to Epala Up Road (576.794) Ambrose 12C/12D Down Road (570.234) to Epala Sig 13 Down Road (578.550)	Grinder	Epala #12AB
16/08/2021	20/08/2021 13:22	20/08/2021 13:47	Ambrose 12C/12D Down Road (570.234) to Raglan 12A Pts Middle Road (584.116)	Grinder	Epala #7CD
16/08/2021	20/08/2021 13:47	20/08/2021 14:02	Epala 12A/12B Down Road (575.852) to Raglan 12C/12D Down Road (583.979) Epala 12C/12D Up Road (575.753) to Raglan 11A/11B Up Road (583.954)	Grinder	Epala #7CD
16/08/2021	20/08/2021 14:15	20/08/2021 14:40	Ambrose 11C/11D Up Road (570.111) to Raglan 11A/11B Up Road (583.954)	Grinder	Epala #7AB
16/08/2021	20/08/2021 14:40	20/08/2021 14:55	Ambrose 11C/11D Up Road (570.111) to Raglan 11A/11B Up Road (583.954) Epala Down Road (576.794) to Epala Sig 13 Down Road (578.550)	Grinder	Epala #7AB

16/08/2021	20/08/2021 15:15	20/08/2021 15:40	Ambrose 11C/11D Up Road (570.111) to Epala 7A/7B Up Road (577.835)	Grinder	Epala #12CD
16/08/2021	20/08/2021 15:40	20/08/2021 15:55	Ambrose 11C/11D Up Road (570.111) to Epala 7A/7B Up Road (577.835) Epala Sig 27 Down Road from Gladstone (575.651) to Epala Down Road (576.794)	Grinder	Epala #12CD
16/08/2021	20/08/2021 15:55	20/08/2021 16:20	Mt Larcom 11C/11D Up Road (564.712) to Epala 7A/7B Up Road (577.835)	Grinder	Ambrose #12AB
16/08/2021	20/08/2021 16:20	20/08/2021 16:35	Ambrose 11A/11B Down Road (570.213) to Epala 12A/12B Down Road (575.852) Ambrose Up Road Sig 23 (570.010) to Epala 12C/12D Up Road (575.752)	Grinder	Ambrose #12AB
16/08/2021	20/08/2021 16:55	20/08/2021 17:20	Mt Larcom 11C/11D Up Road (564.712) to Epala 7A/7B Up Road (577.835)	Grinder	Ambrose #11CD
16/08/2021	20/08/2021 17:20	20/08/2021 17:35	Ambrose Down Road Sig 27 (570.010) to Ambrose 12C/12D Down Road (570.233) Mt Larcom 7A/7B Up Road (566.860) to Ambrose 12A/12B Up Road (570.335)	Grinder	Ambrose #11CD
16/08/2021	20/08/2021 17:35	20/08/2021 18:00	Mt Larcom 11C/11D Up Road (564.712) to Ambrose 12A/12B Up Road (570.335)	Grinder	Mt Larcom #7CD
16/08/2021	20/08/2021 18:00	20/08/2021 18:15	Mt Larcom 11C/11D Up Road (564.712) to Ambrose 12A/12B Up Road (570.335) Mt Larcom 9A/9B Down Road (566.435) to Ambrose Down Road Sig 27 (570.009)	Grinder	Mt Larcom #7CD
16/08/2021	21/08/2021 08:15	21/08/2021 08:40	Epala 7C/7D Down Road (577.735) to Raglan 8A/8B Down Road (586.150)	Grinder	Raglan #12CD
16/08/2021	21/08/2021 08:30	21/08/2021 10:30	Duaranga 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Repairs	
16/08/2021	21/08/2021 08:40	21/08/2021 08:55	Epala 7C/7D Down Road (577.735) to Raglan 8A/8B Down Road (586.150)	Grinder	Raglan #12CD
16/08/2021	21/08/2021 08:55	21/08/2021 09:20	Raglan 11A/11B Up Road (583.955) to Raglan 8A/8B Down Road (586.150) Raglan 7C Pts Middle Road (586.030) to Raglan 7A/7B Up Road (586.191)	Grinder	Raglan #12A
16/08/2021	21/08/2021 09:20	21/08/2021 09:35	Epala 7C/7D Down Road (577.735) to Marmor 11A/11B Down Road (594.670) Raglan 7C Pts Middle Road (586.030) to Raglan 7A/7B Up Road (586.191)	Grinder	Raglan #12A
16/08/2021	21/08/2021 09:35	21/08/2021 10:00	Raglan 11A/11B Up Road (583.955) to Raglan 8A/8B Down Road (586.150) Raglan 7C Pts Middle Road (586.030) to Raglan 7A/7B Up Road (586.191)	Grinder	Raglan #7CD

16/08/2021	21/08/2021 10:05	21/08/2021 10:20	Epala 12C/12D Up Road (575.753) to Marmor 12A/12B Up Road (594.790) Raglan 11A/11B Up Road (583.955) to Raglan 8A/8B Down Road (586.150)	Grinder	Raglan #7CD
16/08/2021	21/08/2021 10:30	21/08/2021 10:55	Raglan 12C/12D Down Road (583.980) to Marmor 11A/11B Down Road (594.670)	Grinder	Raglan #8AB
16/08/2021	21/08/2021 10:55	21/08/2021 11:10	Epala 7C/7D Down Road (577.735) to Marmor 11A/11B Down Road (594.670) Raglan 7C Pts Middle Road (586.030) to Raglan 7A/7B Up Road (586.191)	Grinder	Raglan #8AB
16/08/2021	21/08/2021 11:28	21/08/2021 11:53	Raglan 12C/12D Down Road (583.980) to Bajool 11A/11B Down Road (603.700)	Grinder	Marmor #11AB
16/08/2021	21/08/2021 11:53	21/08/2021 12:08	Marmor Sig 21 Down Road (594.470) to Marmor Sig 18 Down Road (596.608) Marmor Sig 28 Up Road (594.470) to Marmor 12A/12B Up Road (594.790)	Grinder	Marmor #11AB
16/08/2021	21/08/2021 12:35	21/08/2021 13:00	Raglan 12C/12D Down Road (583.980) to Bajool 11A/11B Down Road (603.700)	Grinder	Marmor #12CD
16/08/2021	21/08/2021 13:05	21/08/2021 13:20	Marmor 11A/11B Down Road (594.670) to Marmor Sig 18 Down Road (596.608) Marmor 11C/11D Up Road (594.571) to Marmor Sig 16 Up Road (596.608)	Grinder	Marmor #12CD
16/08/2021	21/08/2021 13:20	21/08/2021 13:45	Raglan 11A/11B Up Road (583.955) to Bajool 12A/12B Up Road (603.580)	Grinder	Marmor #12AB
16/08/2021	21/08/2021 13:45	21/08/2021 14:00	Marmor 11A/11B Down Road (594.670) to Marmor Sig 18 Down Road (596.608) Marmor Sig 28 Up Road (594.470) to Marmor Sig 16 Up Road (596.608)	Grinder	Marmor #12AB
16/08/2021	21/08/2021 14:15	21/08/2021 14:40	Raglan 11A/11B Up Road (583.955) to Bajool 12A/12B Up Road (603.580)	Grinder	Marmor #11CD
16/08/2021	21/08/2021 14:40	21/08/2021 14:55	Marmor Sig 21 Down Road (594.470) to Marmor 12C/12D Down Road (594.690) Marmor Sig 28 Up Road (594.470) to Marmor Sig 16 Up Road (596.608)	Grinder	Marmor #11CD
16/08/2021	21/08/2021 14:55	21/08/2021 15:20	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Grinder	Raglan #7AB
16/08/2021	21/08/2021 15:20	21/08/2021 15:35	Raglan 11A/11B Up Road (583.955) to Marmor Sig 28 Up Road (594.469) Raglan 11A/11B Up Road (583.955) to Raglan 8A/8B Down Road (586.150)	Grinder	Raglan #7AB

16/08/2021	21/08/2021 15:30	22/08/2021 10:30	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162)	Re-Sleeper	
16/08/2021	21/08/2021 15:35	21/08/2021 16:35	Raglan 11A/11B Up Road (583.955) to Raglan 7A/7B Up Road (586.191) Raglan 2B/1B Up Road (584.795) to Raglan Dead End Siding (585.060)	Grinder	Raglan #ER1B/ER1A
16/08/2021	21/08/2021 16:35	21/08/2021 17:00	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191) Raglan 11A/11B Up Road (583.955) to Raglan 12A Pts Middle Road (584.116)	Grinder	Raglan #11AB
16/08/2021	21/08/2021 17:10	21/08/2021 17:25	Epala 7A/7B Up Road (577.835) to Raglan 7A/7B Up Road (586.191) Raglan 11A/11B Up Road (583.955) to Raglan 7C Pts Middle Road (586.029)	Grinder	Raglan #11AB
16/08/2021	22/08/2021 06:15	22/08/2021 08:15	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Rail Renewal	
16/08/2021	22/08/2021 09:00	22/08/2021 11:00	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428) Kabra 11B/11A Down Road (13.620) to Kabra 107D/C Down Road (21.029)	Rail Renewal	
16/08/2021	22/08/2021 12:00	22/08/2021 14:00	Duaranga 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Renewal	
23/08/2021	23/08/2021 03:00	23/08/2021 06:00	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Bridge Mtce	
23/08/2021	23/08/2021 04:20	23/08/2021 17:20	RG Tanna Unloader 1	Mne/Prt Mtce	
23/08/2021	23/08/2021 05:05	24/08/2021 15:55	RG Tanna Unloader 2	Mne/Prt Mtce	
23/08/2021	23/08/2021 05:05	23/08/2021 15:55	RG Tanna Route A	Mne/Prt Mtce	
23/08/2021	23/08/2021 06:00	24/08/2021 18:00	Boorgoon Sig 16 (9.633) to Kinrola Junction 11B/11A (14.745) Minerva Balloon Junction 1.027 (0.001) to Wurba Junction 42.587 (1.026) Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282) Rocklands Sig 13 Up Road (1.093) to Blackwater 12B/12A Up Road (187.439) Rocklands Sig 14 Down Road (1.093) to Blackwater 12D/12C Down Road (187.542) Yan Yan 7D/7C (52.165) to Gregory Mine 12B/12A (62.226)	Other	Moura Traffic operating. Nil access NRG, RGTCT, QAL for first 12hrs of IP. Nil Access Blackwater mainline Nil access Gracemere Tilt Train Facility. Callemondah Provisioning Shed UNAVAILABLE.
23/08/2021	23/08/2021 06:00	24/08/2021 18:00	Kinrola Balloon 12B/12A (15.772) to Kinrola Balloon ER1A (19.064)	Mne/Prt Mtce	Nil train loading

23/08/2021	23/08/2021 06:00	24/08/2021 18:00	Boorgoon Balloon Sig 24 (1.520) to Boorgoon TLO (4.197)	Mne/Prt Mtce	Nil train loading
23/08/2021	23/08/2021 06:00	24/08/2021 16:00	Ensham Balloon 12 Pts (10.028) to Ensham Balloon 101A (13.159)	Mne/Prt Mtce	Nil access
23/08/2021	23/08/2021 06:00	24/08/2021 18:00	Blackwater Mine	Mne/Prt Mtce	
23/08/2021	23/08/2021 06:00	24/08/2021 18:00	Blackwater Mine	Mne/Prt Mtce	
23/08/2021	23/08/2021 06:00	24/08/2021 16:00	Ensham Mine	Mne/Prt Mtce	
23/08/2021	23/08/2021 06:00	24/08/2021 18:00	Kinrola Balloon TLO	Mne/Prt Mtce	
23/08/2021	23/08/2021 06:00	24/08/2021 18:00	Boorgoon Balloon TLO	Mne/Prt Mtce	
23/08/2021	23/08/2021 06:00	24/08/2021 16:00	Ensham Balloon TLO	Mne/Prt Mtce	
23/08/2021	23/08/2021 07:00	24/08/2021 17:00	Rolleston Junction 103.721 (103.721) to Rolleston Frame 1A/2A (107.063)	Mne/Prt Mtce	Nil access
23/08/2021	23/08/2021 07:00	24/08/2021 17:00	Meteor Downs South_Junction 95.212 (95.211) to Rolleston Frame 1A/2A (107.063) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063)	Mne/Prt Mtce	Nil Access Rolleston
23/08/2021	23/08/2021 07:00	24/08/2021 17:00	Rolleston Mine	Mne/Prt Mtce	
23/08/2021	23/08/2021 07:00	24/08/2021 17:00	Rolleston TLO	Mne/Prt Mtce	
23/08/2021	23/08/2021 09:00	23/08/2021 17:00	Callemondah 294 B Up Road (536.725) to Rocklands 50A/50B Up Road (631.607) Callemondah 296 (536.960) to Rocklands 50C/50D Down Road (631.506)	Other	Moura Traffic operating Nil access East End - Fish Ldg. Nil Access Blackwater Mainline Callemondah Provisioning Shed UNAVAILABLE. Rocklands Angle available
23/08/2021	24/08/2021 05:05	24/08/2021 15:55	RG Tanna Route G	Mne/Prt Mtce	
23/08/2021	24/08/2021 18:00	24/08/2021 23:00	Boonal Balloon Points 11A/11B Down Road (178.119) to Boonal 7D/7C Down Road (181.482)	Other	
23/08/2021	24/08/2021 18:00	24/08/2021 23:00	Sagittarius 10B/10A Down Road (192.023) to Rangal 7B/7A Up Road (198.283)	Other	
23/08/2021	24/08/2021 18:00	25/08/2021 07:15	Westwood 12B/12A Up Road (45.293) to Westwood 8B/8A Up Road (47.473)	Re-Sleeper	
23/08/2021	25/08/2021 06:00	25/08/2021 14:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Renewal	

23/08/2021	25/08/2021 06:00	25/08/2021 14:00	Westwood 12B/12A Up Road (45.293) to Windah 11D/11C Up Road (55.193) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Rail Renewal	
23/08/2021	25/08/2021 09:00	25/08/2021 15:00	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Resurf - Major	Nil access for Passenger, Freight or Livestock Trains
23/08/2021	26/08/2021 06:30	26/08/2021 08:30	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Stress Mgmt	
23/08/2021	26/08/2021 06:30	26/08/2021 08:30	Edungalba ER1A Down Road (85.162) to Aroona 11B/11A Down Road (94.547)	Rail Stress Mgmt	
23/08/2021	26/08/2021 08:00	26/08/2021 08:30	Bajool 10 Pts Up Road (604.677) to Bajool 46A (605.489)	Grinder	Bajool #ER1A
23/08/2021	26/08/2021 08:15	26/08/2021 09:30	Yarwun 7C/7D Down Road (550.018) to Aldoga 8A/8B Down Road (555.866)	Resurf - Minor	
23/08/2021	26/08/2021 08:30	26/08/2021 09:10	Bajool 10 Pts Up Road (604.677) to Bajool ER1A (605.222) Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Grinder	Bajool #10
23/08/2021	26/08/2021 08:30	26/08/2021 13:30	Fairhill 7B/7A (38.450) to Yan Yan 12B/12A (49.927)	Level Xing Mtce	
23/08/2021	26/08/2021 09:00	26/08/2021 11:30	Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282)	Resurf - Major	Nil access for Passenger, Freight or Livestock Trains
23/08/2021	26/08/2021 09:10	26/08/2021 09:35	Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441)	Grinder	Bajool #11CD
23/08/2021	26/08/2021 09:30	26/08/2021 11:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Repairs	
23/08/2021	26/08/2021 09:35	26/08/2021 09:50	Bajool 12C/12D Down Road (603.481) to Bajool Down Road Sig 25 (605.447) Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441)	Grinder	Bajool #11CD
23/08/2021	26/08/2021 09:45	26/08/2021 11:00	Mt Miller 10C/10D Down Road (542.202) to Yarwun 9A/9B Down Road (548.141)	Resurf - Minor	
23/08/2021	26/08/2021 09:55	26/08/2021 10:20	Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441)	Grinder	Bajool #12AB
23/08/2021	26/08/2021 10:20	26/08/2021 10:35	Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441) Marmor Sig 18 Down Road (596.609) to Bajool 11A/11B Down Road (603.700)	Grinder	Bajool #12AB
23/08/2021	26/08/2021 10:48	26/08/2021 11:13	Marmor 12C/12D Down Road (594.691) to Bajool 8A/8B Down Road (606.625)	Grinder	Bajool #12CD

23/08/2021	26/08/2021 11:13	26/08/2021 11:28	Marmor 12C/12D Down Road (594.691) to Bajool 8A/8B Down Road (606.625) Marmor Sig 16 Up Road (596.609) to Bajool 11C/11D Up Road (603.600)	Grinder	Bajool #12CD
23/08/2021	26/08/2021 11:58	26/08/2021 12:28	Marmor 12C/12D Down Road (594.691) to Bajool 8A/8B Down Road (606.625)	Grinder	Bajool #11AB
23/08/2021	26/08/2021 12:40	26/08/2021 12:55	Bajool 12A/12B Up Road (603.580) to Bajool 10 Pts Up Road (604.676) Marmor 12C/12D Down Road (594.691) to Bajool 8A/8B Down Road (606.625)	Grinder	Bajool #11AB
23/08/2021	26/08/2021 12:55	26/08/2021 13:20	Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306) Bajool 7C/7D Down Road (606.280) to Bajool 7A/7B Up Road (606.441)	Grinder	Bajool #7CD
23/08/2021	26/08/2021 13:20	26/08/2021 13:35	Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306) Bajool 9A Pts Up Road (605.577) to Bajool 8C/8D Up Road (606.462)	Grinder	Bajool #7CD
23/08/2021	26/08/2021 13:45	26/08/2021 14:10	Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306) Bajool 8C/8D Up Road (606.463) to Bajool 8A/8B Down Road (606.625)	Grinder	Bajool #8AB
23/08/2021	26/08/2021 14:10	26/08/2021 14:25	Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306) Bajool 7A/7B Up Road (606.441) to Archer Sig 16 Up Road (615.018)	Grinder	Bajool #8AB
23/08/2021	26/08/2021 15:00	26/08/2021 15:25	Bajool 11C/11D Up Road (603.601) to Midgee 12A/12B Up Road (623.060) Bajool 7C/7D Down Road (606.280) to Bajool 7A/7B Up Road (606.441)	Grinder	Bajool #7AB
23/08/2021	26/08/2021 15:28	26/08/2021 15:43	Bajool 10 Pts Up Road (604.677) to Archer Sig 16 Up Road (615.018) Bajool 11A/11B Down Road (603.700) to Archer Sig 18 Down Road (615.018)	Grinder	Bajool #7AB
23/08/2021	26/08/2021 15:45	26/08/2021 16:25	Bajool 10 Pts Up Road (604.677) to Bajool 7A/7B Up Road (606.441) Bajool 46A (605.489) to Bajool Cattle Yard End of Line (605.674)	Grinder	Bajool #9A
23/08/2021	26/08/2021 16:25	26/08/2021 16:50	Bajool ER1A (605.223) to Bajool Cattle Yard End of Line (605.674)	Grinder	Bajool #9B
23/08/2021	26/08/2021 16:50	26/08/2021 17:05	Bajool 10 Pts Up Road (604.677) to Bajool Cattle Yard End of Line (605.674) Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Grinder	Bajool #9B
23/08/2021	26/08/2021 17:05	26/08/2021 17:45	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Grinder	Bajool #46A
23/08/2021	27/08/2021 07:30	27/08/2021 11:30	Blackwater 12B/12A Up Road (187.440) to Rangal 11D/11C Up Road (195.414)	Ballast Mtce	



23/08/2021	27/08/2021 08:35	27/08/2021 09:00	Bajool 7C/7D Down Road (606.280) to Midgee 11A/11B Down Road (623.210) Midgee 12C/12D Down Road (622.960) to Midgee 12A/12B Up Road (623.060)	Grinder	Midgee #12CD
23/08/2021	27/08/2021 09:10	27/08/2021 09:25	Archer Sig 16 Up Road (615.020) to Midgee Sig 14 Up Road (627.414) Archer Sig 18 Down Road (615.020) to Midgee Sig 13 Down Road (627.414)	Grinder	Midgee #12CD
23/08/2021	27/08/2021 09:15	27/08/2021 10:15	Epala 7C/7D Down Road (577.735) to Raglan 8A/8B Down Road (586.150)	Re-Sleeper	
23/08/2021	27/08/2021 09:25	27/08/2021 09:50	Bajool 7C/7D Down Road (606.280) to Rocklands 12A/12B Down Road (631.730)	Grinder	Midgee #11AB
23/08/2021	27/08/2021 09:50	27/08/2021 10:05	Archer 8C/8D Up Road (617.175) to Midgee 11A/11B Down Road (623.210) Midgee 12C/12D Down Road (622.960) to Midgee Sig 13 Down Road (627.414)	Grinder	Midgee #11AB
23/08/2021	27/08/2021 10:05	27/08/2021 10:30	Archer 8C/8D Up Road (617.175) to Rocklands 50A/50B Up Road (631.607) Midgee 11C/11D Up Road (623.110) to Midgee 11A/11B Down Road (623.210)	Grinder	Midgee #11CD
23/08/2021	27/08/2021 10:15	27/08/2021 14:45	Comet ER2C (224.474) to Yamala 12 Pts (242.343) Wallaroo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Resurf - Major	Nil access for Passenger, Freight or Livestock Trains
23/08/2021	27/08/2021 10:30	27/08/2021 10:45	Archer 8C/8D Up Road (617.175) to Rocklands 50A/50B Up Road (631.607) Midgee 12C/12D Down Road (622.963) to Midgee Sig 13 Down Road (627.414)	Grinder	Midgee #11CD
23/08/2021	27/08/2021 11:00	27/08/2021 11:25	Archer 8C/8D Up Road (617.175) to Rocklands 50A/50B Up Road (631.607) Midgee 12C/12D Down Road (622.960) to Midgee 12A/12B Up Road (623.060)	Grinder	Midgee #12AB
23/08/2021	27/08/2021 11:25	27/08/2021 11:40	Archer 8C/8D Up Road (617.175) to Rocklands 50A/50B Up Road (631.607) Midgee Sig 27 Down Road (622.849) to Midgee 11A/11B Down Road (623.210)	Grinder	Midgee #12AB
23/08/2021	27/08/2021 12:20	27/08/2021 12:45	Archer 8C/8D Up Road (617.175) to Archer 8A/8B Down Road (617.306) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Grinder	Archer #8AB
23/08/2021	27/08/2021 12:45	27/08/2021 13:00	Archer Sig 18 Down Road (615.020) to Midgee Sig 27 Down Road (622.848) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Grinder	Archer #8AB
23/08/2021	27/08/2021 13:00	27/08/2021 13:25	Archer 8C/8D Up Road (617.175) to Archer 8A/8B Down Road (617.306) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Grinder	Archer #8CD
23/08/2021	27/08/2021 13:30	27/08/2021 13:45	Archer Sig 16 Up Road (615.020) to Midgee 12A/12B Up Road (623.060) Archer Sig 18 Down Road (615.020) to Midgee Sig 27 Down Road (622.848)	Grinder	Archer #8CD

23/08/2021	27/08/2021 13:45	27/08/2021 14:15	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Grinder	Archer #ER1
23/08/2021	27/08/2021 14:57	27/08/2021 15:22	Bajool 11C/11D Up Road (603.601) to Midgee 12A/12B Up Road (623.060) Bajool 8C/8D Up Road (606.463) to Bajool 8A/8B Down Road (606.625)	Grinder	Bajool #8CD
23/08/2021	27/08/2021 15:25	27/08/2021 15:40	Bajool 11C/11D Up Road (603.601) to Midgee 12A/12B Up Road (623.060) Bajool 7C/7D Down Road (606.280) to Archer Sig 18 Down Road (615.018)	Grinder	Bajool #8CD
23/08/2021	27/08/2021 16:05	27/08/2021 16:30	Midgee 12C/12D Down Road (622.963) to Rocklands Sig 18 Down Road (631.941) Rocklands 50C/50D Down Road (631.507) to Rocklands 50A/50B Up Road (631.607) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Rocklands #50CD
23/08/2021	27/08/2021 16:30	27/08/2021 16:45	Midgee 12C/12D Down Road (622.963) to Rocklands Sig 18 Down Road (631.941) Midgee Sig 14 Up Road (625.298) to Rocklands 12C/12D Up Road (631.629) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Rocklands #50CD
23/08/2021	27/08/2021 16:45	27/08/2021 17:10	Midgee 11C/11D Up Road (623.110) to Rocklands Sig 16 Up Road (632.609) Rocklands 50C/50D Down Road (631.507) to Rocklands 50A/50B Up Road (631.607) Rocklands 8C Pts Down Road (0.001) to Gracemere 12D/12C Down Road (4.122)	Grinder	Rocklands #50AB
23/08/2021	27/08/2021 17:17	27/08/2021 17:32	Midgee 12A/12B Up Road (623.060) to Rocklands Sig 16 Up Road (632.609) Midgee Sig 13 Down Road (625.298) to Rocklands 12A/12B Down Road (631.730) Rocklands 8C Pts Down Road (0.001) to Gracemere 12D/12C Down Road (4.122)	Grinder	Rocklands #50AB
23/08/2021	28/08/2021 06:00	31/08/2021 10:00	Gladstone Loop (529.000) to Gladstone_192 (529.257) Gladstone Mainline (529.000) to Gladstone_193 (529.267)	Other	No through traffic - Gladstone Yard. No O/H power - Gladstone Yard/Platform. TO - Gladstone 190/192 Commissioning.
23/08/2021	28/08/2021 08:18	28/08/2021 08:43	Gracemere 10B/10A Up Road (8.954) to Gracemere 80A Pts Down Road (9.549) Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560)	Grinder	Gracemere #10CD
23/08/2021	28/08/2021 08:43	28/08/2021 08:58	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere Si 18 Up Road (4.600) to Gracemere 80A Pts Down Road (9.549)	Grinder	Gracemere #10CD
23/08/2021	28/08/2021 08:58	28/08/2021 09:23	Gracemere 11B/11A Down Road (4.287) to Gracemere 11D/11C Up Road (4.486) Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 10D/10C Down Road (9.054)	Grinder	Gracemere #11AB

23/08/2021	28/08/2021 09:00	31/08/2021 11:00	Parana NI11 (522.700) to Parana Sig 21 Mainline (522.822)	Info	QR Network SCAS Closure - reduced NCL freight/passenger services operating.  Note closure start/end times are indicative only and closure footprint limits may vary.
23/08/2021	28/08/2021 09:23	28/08/2021 09:38	Gracemere 12B/12A Up Road (3.923) to Gracemere 10B/10A Up Road (8.953) Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 10D/10C Down Road (9.054)	Grinder	Gracemere #11AB
23/08/2021	28/08/2021 09:38	28/08/2021 10:03	Gracemere 12B/12A Up Road (3.923) to Gracemere 12D/12C Down Road (4.122) Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 10D/10C Down Road (9.054)	Grinder	Gracemere #12CD
23/08/2021	28/08/2021 10:03	28/08/2021 10:18	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 10D/10C Down Road (9.054) Rocklands Sig 13 Up Road (1.093) to Gracemere 11D/11C Up Road (4.486)	Grinder	Gracemere #12CD
23/08/2021	28/08/2021 10:33	28/08/2021 11:13	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8C Pts Down Road (0.001) to Gracemere 12D/12C Down Road (4.122) Rocklands Sig 23 Rockhampton Connection leg (0.766) to Rocklands 9A/9B Down Road (0.924)	Grinder	Rocklands #9AB
23/08/2021	28/08/2021 11:13	28/08/2021 11:53	Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 16 Up Road (632.609) Rocklands 8A Pts (0.143) to Rocklands 8C Pts Down Road (0.241) Rocklands 8C Pts Down Road (0.001) to Rocklands 9A/9B Down Road (0.924)	Grinder	Rocklands #8C
23/08/2021	28/08/2021 11:53	28/08/2021 12:33	Rocklands 10A/10B Up Road (631.730) to Rocklands Sig 16 Up Road (632.609) Rocklands 11A/11B Up Road (631.830) to Rocklands Sig 20 NCL Mainline (631.941) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 16 Up Road (0.241)	Grinder	Rocklands #11AB
23/08/2021	28/08/2021 12:33	28/08/2021 13:13	Midgee 11C/11D Up Road (623.110) to Rocklands Sig 16 Up Road (632.609) Rocklands 10A/10B Up Road (631.730) to Rocklands Sig 19 NCL Mainline (631.941) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 16 Up Road (0.241)	Grinder	Rocklands #10AB
23/08/2021	28/08/2021 13:13	28/08/2021 13:38	Midgee 11C/11D Up Road (623.110) to Rocklands Sig 16 Up Road (632.609) Rocklands 10A/10B Up Road (631.730) to Rocklands Sig 19 NCL Mainline (631.941) Rocklands 12C/12D Up Road (631.630) to Rocklands 12A/12B Down Road (631.730) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 16 Up Road (0.241)	Grinder	Rocklands #12CD
23/08/2021	28/08/2021 13:38	28/08/2021 13:53	Midgee 11C/11D Up Road (623.110) to Rocklands Sig 16 Up Road (632.609) Midgee Sig 13 Down Road (625.298) to Rocklands Sig 18 Down Road (631.941) Rocklands 10A/10B Up Road (631.730) to Rocklands Sig 19 NCL Mainline (631.941) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 16 Up Road (0.241)	Grinder	Rocklands #12CD

23/08/2021	28/08/2021 13:53	28/08/2021 14:18	Midgee 12C/12D Down Road (622.963) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Rocklands #12AB
23/08/2021	28/08/2021 14:18	28/08/2021 14:33	Midgee 12C/12D Down Road (622.963) to Rocklands Sig 18 Down Road (631.941) Rocklands 50A/50B Up Road (631.607) to Rocklands 12A/12B Down Road (631.730) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Rocklands #12AB
23/08/2021	28/08/2021 14:47	28/08/2021 15:12	Gracemere 12B/12A Up Road (3.923) to Gracemere 12D/12C Down Road (4.122) Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Gracemere #12AB
23/08/2021	28/08/2021 15:12	28/08/2021 15:27	Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands Sig 14 Down Road (1.093) to Gracemere 11B/11A Down Road (4.286) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Gracemere #12AB
23/08/2021	28/08/2021 15:27	28/08/2021 15:52	Gracemere 11B/11A Down Road (4.287) to Gracemere 11D/11C Up Road (4.486) Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Gracemere #11CD
23/08/2021	28/08/2021 15:52	28/08/2021 16:07	Gracemere 12D/12C Down Road (4.122) to Gracemere Sig 16 Down Road (4.600) Rocklands 50C/50D Down Road (631.507) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Grinder	Gracemere #11CD
23/08/2021	28/08/2021 16:07	28/08/2021 16:32	Gracemere 12B/12A Up Road (3.923) to Kabra 11D/11C Up Road (13.817)	Grinder	Gracemere #10AB
23/08/2021	28/08/2021 16:32	28/08/2021 16:47	Gracemere 12B/12A Up Road (3.923) to Kabra 11D/11C Up Road (13.817) Gracemere Sig 16 Down Road (4.600) to Gracemere 9B/9A Down Road (9.077)	Grinder	Gracemere #10AB
30/08/2021	30/08/2021 07:45	30/08/2021 14:45	Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Turnout Mtce	
30/08/2021	30/08/2021 08:15	30/08/2021 12:15	Crew 7B/7A (11.070) to Mackenzie 12B/12A (23.042)	Ballast Mtce	
30/08/2021	30/08/2021 08:30	30/08/2021 14:00	Aroona 7B/7A Up Road (96.366) to Duaringa 11D/11C Up Road (102.827)	Ballast Mtce	
30/08/2021	30/08/2021 08:30	30/08/2021 14:00	Aroona 7D/7C Down Road (96.468) to Duaringa 11B/11A Down Road (102.713)	Ballast Mtce	

30/08/2021	31/08/2021 06:00	31/08/2021 17:00	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	Re-Sleeper	Nil Access Boorgoon Balloon
------------	------------------	------------------	---	------------	-----------------------------

## Moura System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
06/07/2020	12/07/2020 23:59	30/06/2023 23:59	Boundary Hill Balloon Loop (2.705) to Boundary Hill TLO (5.968)	Info	Nil Access Boundary Hill
02/08/2021	02/08/2021 13:00	02/08/2021 13:45	Moura Mine Junction 9 Pts (179.919) to Baralaba Junction Spur (186.550)	External Require	Road patrol required to be run pre-blast, no run in initially
02/08/2021	04/08/2021 08:30	04/08/2021 12:30	Clarke 7 Pts (63.946) to Mt Rainbow 12 Pts (89.661) Fry 12 Pts (73.100) to Fry 7 Pts (75.172)	Rail Joint Mgmt	
02/08/2021	05/08/2021 08:30	05/08/2021 11:30	Fry 7 Pts (75.172) to Mt Rainbow 7 Pts (91.749) Mt Rainbow 12 Pts (89.662) to Mt Rainbow 7 Pts (91.749)	Rail Joint Mgmt	
09/08/2021	11/08/2021 07:30	11/08/2021 11:30	Earlsfield 12A Pts (127.806) to Beldeen 12 Pts (153.661)	Level Xing Mtce	
09/08/2021	11/08/2021 07:30	11/08/2021 13:30	Moura Mine Junction Western Leg (0.001) to Moura Mine 2B/1B Pts (5.560)	Rail Joint Mgmt	Nil Access Moura Mine
09/08/2021	12/08/2021 09:30	12/08/2021 13:30	Mt Rainbow 7 Pts (91.749) to Dumgree 12 Pts (107.483)	Level Xing Mtce	
16/08/2021	16/08/2021 07:30	16/08/2021 11:30	Byellee Flyover Line (0.001) to Byellee 7A/7B (2.018)	Rail Joint Mgmt	
16/08/2021	17/08/2021 07:30	17/08/2021 11:30	Byellee Angle North (0.001) to Callemondah 296 (2.000)	Rail Joint Mgmt	
23/08/2021	23/08/2021 06:00	23/08/2021 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil train loading
23/08/2021	23/08/2021 06:00	23/08/2021 18:00	Dawson Mine	Mne/Prt Mtce	
23/08/2021	23/08/2021 06:00	23/08/2021 18:00	Moura Mine TLO	Mne/Prt Mtce	
23/08/2021	25/08/2021 08:30	25/08/2021 12:30	Beldeen 12 Pts (153.662) to Beldeen 7 Pts (155.589) Beldeen 12 Pts (153.662) to Beldeen 7 Pts (155.589)	Ballast Mtce	
23/08/2021	26/08/2021 08:30	26/08/2021 12:30	Clarke 12 Pts (61.983) to Clarke 7 Pts (63.946) Clarke 12 Pts (61.983) to Clarke 7 Pts (63.946)	Rail Joint Mgmt	

## Newlands System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
26/07/2021	01/08/2021 12:45	01/08/2021 13:30	Leichhart Range 7 Pts (155.479) to Suttor Creek 12 Pts (179.097)	Mne/Prt Mtce	
02/08/2021	02/08/2021 10:00	02/08/2021 13:00	Durroburra NI02 (1157.600) to Kaili Sig 25 (1165.605) Durroburra Sig 51 (0.001) to Pring 7C/7D (2.844) Kaili Sig 23 (0.001) to Kaili 12A/12B (6.679) Ungrouped	Points Mtce	
02/08/2021	03/08/2021 10:30	03/08/2021 14:30	Kaili 8A/8B Pts (1165.690) to Kaili 7A Pts (1165.848) Kaili Sig 23 (0.001) to Kaili 7A Pts (1165.848)	Rail Joint Mgmt	
02/08/2021	04/08/2021 06:00	04/08/2021 10:00	Pring 8C/8D (3.144) to Pring 11A/11B (6.317)	Rail Repairs	
09/08/2021	10/08/2021 06:00	11/08/2021 17:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Earthworks	
09/08/2021	11/08/2021 08:30	11/08/2021 12:30	Cockool 12A/12B (113.650) to Havilah 12A/12B (131.317) Havilah 7A/7B (129.685) to Havilah 12A/12B (131.317)	Ballast Mtce	Pathing impacts do not affect SNA or MCN
09/08/2021	12/08/2021 07:15	12/08/2021 11:15	Birralee 7A/7B (92.331) to Birralee 12A/12B (93.990) Birralee 7A/7B (92.331) to Cockool 7A/7B (111.947)	Ballast Mtce	
16/08/2021	18/08/2021 07:30	18/08/2021 11:30	Almoola 12A/12B (71.941) to Collinsville 12 Pts (77.175) Collinsville 7 Pts (75.602) to Collinsville 12 Pts (77.175)	Rail Joint Mgmt	
16/08/2021	19/08/2021 02:00	19/08/2021 20:00	McNaughton Sig 15 (84.000) to McNaughton TLO (85.830)	Mne/Prt Mtce	Nil train loading
16/08/2021	19/08/2021 02:00	19/08/2021 20:00	Collinsville Mine	Mne/Prt Mtce	
16/08/2021	19/08/2021 02:00	19/08/2021 20:00	McNaughton TLO	Mne/Prt Mtce	
16/08/2021	19/08/2021 06:55	19/08/2021 10:55	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Ballast Mtce	.
23/08/2021	25/08/2021 06:30	26/08/2021 18:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil access
23/08/2021	25/08/2021 06:30	26/08/2021 18:30	Newlands Mine	Mne/Prt Mtce	
23/08/2021	25/08/2021 06:30	26/08/2021 18:30	Newlands TLO	Mne/Prt Mtce	
23/08/2021	25/08/2021 07:30	25/08/2021 10:30	Birralee 7A/7B (92.331) to Birralee 12A/12B (93.990) Birralee 7A/7B (92.331) to Cockool 7A/7B (111.947)	Ballast Mtce	
23/08/2021	26/08/2021 07:00	26/08/2021 11:00	Binbee 12A/12B (46.215) to Briaba 7A/7B (57.833)	Rail Joint Mgmt	
30/08/2021	30/08/2021 10:00	30/08/2021 14:00	Abbot Point 9B/9A (16.721) to Abbot Point 10B/10A (20.469)	Ballast Mtce	Nil access ABT2

# Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

## Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins										WC	26/07/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL-COB	ex JIL	COB	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug		
JC01	0:01	2:09			MTCE						
JC02	0:20	2:29		MTCE						MTCE	
JC03	0:40	2:49					MTCE	MTCE			
JC04	1:00	3:09						MTCE			
JC05	1:20	3:29									
JC06	1:40	3:49								MTCE	
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09	MTCE								
JC17	5:20	7:29	MTCE								
JC18	5:40	7:49	MTCE								
JC19	6:00	8:09						MTCE			
JC20	6:20	8:29						MTCE			
JC21	6:40	8:49	MTCE					MTCE			
JC22	7:00	9:09	MTCE				MTCE				
JC23	7:20	9:29		MTCE		MTCE					
JC24	7:40	9:49	MTCE			MTCE					
JC25	8:00	10:09	MTCE			MTCE		MTCE			
JC26	8:20	10:29				MTCE	MTCE	MTCE			
JC27	8:40	10:49		MTCE		MTCE		MTCE			
JC28	9:00	11:09	MTCE	MTCE	MTCE						
JC29	9:20	11:29	MTCE	MTCE							
JC30	9:40	11:49	MTCE				MTCE	MTCE			
JC31	10:00	12:09				MTCE		MTCE			
JC32	10:20	12:29	MTCE			MTCE		MTCE			
JC33	10:40	12:49	MTCE	MTCE		MTCE					
JC34	11:00	13:09	MTCE	MTCE			MTCE				
JC35	11:20	13:29		MTCE	MTCE						
JC36	11:40	13:49						MTCE			
JC37	12:00	14:09	MTCE					MTCE			
JC38	12:20	14:29					MTCE	MTCE			
JC39	12:40	14:49	MTCE								
JC40	13:00	15:09									
JC41	13:20	15:29						MTCE			
JC42	13:40	15:49	MTCE		MTCE		MTCE	MTCE			
JC43	14:00	16:09	MTCE					MTCE			
JC44	14:20	16:29									
JC45	14:40	16:49									
JC46	15:00	17:09									
JC47	15:20	17:29	MTCE				MTCE	MTCE			
JC48	15:40	17:49	MTCE					MTCE			
JC49	16:00	18:09						MTCE			
JC50	16:20	18:29									
JC51	16:40	18:49					MTCE			MTCE	
JC52	17:00	19:09					MTCE	MTCE			
JC53	17:20	19:29									
JC54	17:40	19:49									
JC55	18:00	20:09		MTCE	MTCE	MTCE	MTCE	MTCE			
JC56	18:20	20:29			MTCE		MTCE	MTCE			
JC57	18:40	20:49			MTCE						
JC58	19:00	21:09		MTCE		MTCE		MTCE			
JC59	19:20	21:29		MTCE			MTCE				
JC60	19:40	21:49			MTCE	MTCE	MTCE	MTCE			
JC61	20:00	22:09									
JC62	20:20	22:29		MTCE							
JC63	20:40	22:49		MTCE				MTCE			
JC64	21:00	23:09					MTCE				
JC65	21:20	23:29			MTCE	MTCE	MTCE	MTCE			
JC66	21:40	23:49		MTCE	MTCE	MTCE		MTCE			
JC67	22:00	0:09		MTCE				MTCE			
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09			MTCE	MTCE	MTCE				
JC71	23:20	1:29		MTCE	MTCE	MTCE	MTCE				
JC72	23:40	1:49		MTCE							
Vacant paths	388	53	55	59	56	52	42	71			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	116	19	17	13	16	20	30	1			

Loaded Path Availability - Goonyella System 350 mins										WC	26/07/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug		
CJ01	8:30	8:50						MTCE			
CJ02	11:10	11:30							MTCE		
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30								MTCE	
CJ06	21:50	22:20								MTCE	
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40						MTCE	MTCE		
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20						MTCE	MTCE		
CJ18	4:40	5:00							MTCE		
CJ19	5:30	5:55							MTCE		
CJ20	7:30	7:55					MTCE				
CJ21	9:30	9:50	MTCE	MTCE	MTCE			MTCE			
CJ22	11:30	11:50	MTCE	MTCE	MTCE				MTCE		
CJ23	13:30	14:00	MTCE	MTCE					MTCE		
CJ24	15:30	15:55							MTCE		
CJ25	17:30	17:50	MTCE						MTCE		
CJ26	19:30	19:50	MTCE								
CJ27	21:30	22:05	MTCE	MTCE							
CJ28	23:30	0:01	MTCE	MTCE						MTCE	
CJ29	1:30	1:50	MTCE	MTCE					MTCE	MTCE	
CJ30	3:30	3:50	MTCE						MTCE		
CJ31	4:10	6:45	MTCE					MTCE			
CJ32	6:34	9:25						MTCE			
CJ33	8:58	12:15			MTCE	MTCE		MTCE	MTCE		
CJ34	11:25	14:45			MTCE				MTCE		
CJ35	13:46	17:25	MTCE	MTCE						MTCE	
CJ36	16:00	20:15									
CJ37	18:34	22:45	MTCE						MTCE		
CJ38	21:58	1:25	MTCE								
CJ39	23:22	4:15						MTCE		MTCE	
CJ40	1:46	8:29						MTCE		MTCE	
CJ41	5:17	11:09						MTCE	MTCE		
CJ42	7:41	13:39	MTCE								
CJ43	10:05	16:29	MTCE								
CJ44	12:29	18:59						MTCE			
CJ45	14:53	21:49	MTCE			MTCE					
CJ46	17:17	0:19			MTCE						
CJ47	19:41	3:09									
CJ48	21:05	5:39									
CJ49	0:29	2:58	MTCE								
CJ50	2:53	3:38	MTCE	MTCE							
CJ51	2:45	4:58			MTCE						
CJ52	3:25	5:38			MTCE						
CJ53	4:25	6:38									
CJ54	5:25	7:38							MTCE	MTCE	
CJ55	6:45	8:58							MTCE	MTCE	
CJ56	7:25	9:38			MTCE	MTCE	MTCE	MTCE			
CJ57	8:45	10:58				MTCE				MTCE	
CJ58	9:25	11:38								MTCE	
CJ59	11:05	13:18							MTCE	MTCE	MTCE
CJ60	11:25	13:38								MTCE	
CJ61	12:45	14:58			MTCE	MTCE					
CJ62	13:45	15:58				MTCE					
CJ63	14:45	16:58						MTCE		MTCE	
CJ64	15:25	17:38			MTCE			MTCE	MTCE	MTCE	
CJ65	16:45	18:58			MTCE	MTCE		MTCE	MTCE		
CJ66	17:25	19:38				MTCE					
CJ67	18:45	20:58						MTCE	MTCE		
CJ68	19:25	21:38			MTCE	MTCE	MTCE	MTCE		MTCE	
CJ69	20:25	22:38			MTCE	MTCE			MTCE	MTCE	
CJ70	21:45	23:58				MTCE				MTCE	
CJ71	22:45	0:58							MTCE	MTCE	
CJ72	23:25	1:38							MTCE		MTCE
Vacant paths	390	55	51	56	60	52	44	72			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	114	17	21	16	12	20	28	0			

**Legend**  
 Timetabled Count of paths cancelled due to MTP (timetabled) trains  
 MTCE Path unavailable due network maintenance.  
 19:25 Path available with altered departure/arrival time. MUST DEPART ON TIME.

**Legend**  
 Timetabled Count of paths cancelled due to MTP (timetabled) trains  
 MTCE Path unavailable due network maintenance.  
 19:25 Path available with altered arrival time as shown.

Empty Path Availability - Goonyella System 300 mins										WC	2/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09									
JC17	5:20	7:29									
JC18	5:40	7:49	MTCE				MTCE				
JC19	6:00	8:09					MTCE				
JC20	6:20	8:29					MTCE				
JC21	6:40	8:49	MTCE							MTCE	
JC22	7:00	9:09	MTCE		MTCE		MTCE			MTCE	
JC23	7:20	9:29			MTCE		MTCE			MTCE	
JC24	7:40	9:49			MTCE		MTCE			MTCE	
JC25	8:00	10:09									MTCE
JC26	8:20	10:29									MTCE
JC27	8:40	10:49			MTCE		MTCE				MTCE
JC28	9:00	11:09			MTCE		MTCE				MTCE
JC29	9:20	11:29			MTCE		MTCE				MTCE
JC30	9:40	11:49									MTCE
JC31	10:00	12:09		MTCE							MTCE
JC32	10:20	12:29		MTCE							MTCE
JC33	10:40	12:49			MTCE						
JC34	11:00	13:09			MTCE						
JC35	11:20	13:29		MTCE							MTCE
JC36	11:40	13:49									MTCE
JC37	12:00	14:09									MTCE
JC38	12:20	14:29									MTCE
JC39	12:40	14:49									MTCE
JC40	13:00	15:09		MTCE							
JC41	13:20	15:29									
JC42	13:40	15:49									MTCE
JC43	14:00	16:09					MTCE				MTCE
JC44	14:20	16:29									MTCE
JC45	14:40	16:49		MTCE							MTCE
JC46	15:00	17:09									MTCE
JC47	15:20	17:29									MTCE
JC48	15:40	17:49		MTCE							MTCE
JC49	16:00	18:09									
JC50	16:20	18:29									MTCE
JC51	16:40	18:49						MTCE			MTCE
JC52	17:00	19:09						MTCE			MTCE
JC53	17:20	19:29									MTCE
JC54	17:40	19:49									MTCE
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									MTCE
JC58	19:00	21:09									MTCE
JC59	19:20	21:29									MTCE
JC60	19:40	21:49									MTCE
JC61	20:00	22:09									
JC62	20:20	22:29									MTCE
JC63	20:40	22:49									MTCE
JC64	21:00	23:09									MTCE
JC65	21:20	23:29									MTCE
JC66	21:40	23:49									MTCE
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									MTCE
JC70	23:00	1:09									MTCE
JC71	23:20	1:29									MTCE
JC72	23:40	1:49									MTCE
Available Network paths	434		69	66	64	72	63	69	31		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	70	3	6	8	0	9	3	41			
<b>Legend</b>	<b>Timetabled</b>	Count of paths cancelled due to MTP (timetabled) trains									
	<b>MTCE</b>	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	2/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									
CJ17	2:00	2:20		MTCE	MTCE						
CJ18	4:40	5:00			MTCE						
CJ19	5:30	5:55			MTCE						
CJ20	7:30	7:55		MTCE						MTCE	
CJ21	9:30	9:50								MTCE	
CJ22	11:30	11:50								MTCE	MTCE
CJ23	13:30	14:00								MTCE	MTCE
CJ24	15:30	15:55			MTCE					MTCE	MTCE
CJ25	17:30	17:50			MTCE					MTCE	
CJ26	19:30	19:50								MTCE	MTCE
CJ27	21:30	22:05								MTCE	MTCE
CJ28	23:30	0:01								MTCE	MTCE
CJ29	1:30	1:50			MTCE					MTCE	MTCE
CJ30	3:30	3:50								MTCE	MTCE
CJ31	4:10	6:45								MTCE	MTCE
CJ32	6:34	9:25									MTCE
CJ33	8:58	12:15									MTCE
CJ34	11:25	14:45									MTCE
CJ35	13:46	17:25									MTCE
CJ36	16:00	20:15									MTCE
CJ37	18:34	22:45									MTCE
CJ38	21:59	1:25									MTCE
CJ39	23:22	4:15									MTCE
CJ40	1:46	8:29									MTCE
CJ41	5:17	11:09									MTCE
CJ42	7:41	13:39									MTCE
CJ43	10:05	16:29									MTCE
CJ44	12:29	18:59									MTCE
CJ45	14:53	21:49									MTCE
CJ46	17:17	0:19									MTCE
CJ47	19:41	3:09									MTCE
CJ48	21:05	5:39									MTCE
CJ49	0:29	2:58									MTCE
CJ50	2:53	3:38									
CJ51	2:45	4:58									
CJ52	3:25	5:38									MTCE
CJ53	4:25	6:38									MTCE
CJ54	5:25	7:38									MTCE
CJ55	6:45	8:58									MTCE
CJ56	7:25	9:38									
CJ57	8:45	10:58									MTCE
CJ58	9:25	11:38									MTCE
CJ59	11:05	13:18									MTCE
CJ60	11:25	13:38									MTCE
CJ61	12:45	14:58									MTCE
CJ62	13:45	15:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									MTCE
CJ65	16:45	18:58									MTCE
CJ66	17:25	19:38									MTCE
CJ67	18:45	20:58									MTCE
CJ68	19:25	21:38									MTCE
CJ69	20:25	22:38									MTCE
CJ70	21:45	23:58									MTCE
CJ71	22:45	0:58									MTCE
CJ72	23:25	1:38									MTCE
Vacant Paths	431		72	70	65	67	62	60	35		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	73	0	2	7	5	10	12	37			
<b>Legend</b>	<b>Timetabled</b>	Count of paths cancelled due to MTP (timetabled) trains									
	<b>MTCE</b>	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									



Empty Path Availability - Goonyella System 300 mins											WC	9/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
JIL-COB	ex JIL	COB	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug			
JC01	0:01	2:09			MTCE	MTCE	MTCE	MTCE				
JC02	0:20	2:29										
JC03	0:40	2:49	MTCE			MTCE						
JC04	1:00	3:09	MTCE	MTCE			MTCE	MTCE				
JC05	1:20	3:29	MTCE				MTCE					
JC06	1:40	3:49	MTCE		MTCE		MTCE			MTCE		
JC07	2:00	4:09										
JC08	2:20	4:29										
JC09	2:40	4:49	MTCE									
JC10	3:00	5:09	MTCE									
JC11	3:20	5:29	MTCE									
JC12	3:40	5:49	MTCE									
JC13	4:00	6:09										
JC14	4:20	6:29										
JC15	4:40	6:49		MTCE								
JC16	5:00	7:09	MTCE	MTCE								
JC17	5:20	7:29	MTCE									
JC18	5:40	7:49	MTCE									
JC19	6:00	8:09	MTCE					MTCE				
JC20	6:20	8:29	MTCE									
JC21	6:40	8:49	MTCE									
JC22	7:00	9:09			MTCE							
JC23	7:20	9:29			MTCE							
JC24	7:40	9:49	MTCE			MTCE						
JC25	8:00	10:09				MTCE						
JC26	8:20	10:29	MTCE									
JC27	8:40	10:49	MTCE		MTCE							
JC28	9:00	11:09			MTCE	MTCE						
JC29	9:20	11:29			MTCE	MTCE						
JC30	9:40	11:49	MTCE		MTCE	MTCE						
JC31	10:00	12:09	MTCE									
JC32	10:20	12:29	MTCE									
JC33	10:40	12:49	MTCE	MTCE	MTCE							
JC34	11:00	13:09	MTCE		MTCE			MTCE				
JC35	11:20	13:29			MTCE			MTCE				
JC36	11:40	13:49										
JC37	12:00	14:09	MTCE	MTCE								
JC38	12:20	14:29	MTCE	MTCE								
JC39	12:40	14:49	MTCE		MTCE							
JC40	13:00	15:09	MTCE							MTCE		
JC41	13:20	15:29	MTCE	MTCE								
JC42	13:40	15:49	MTCE									
JC43	14:00	16:09										
JC44	14:20	16:29										
JC45	14:40	16:49										
JC46	15:00	17:09	MTCE									
JC47	15:20	17:29	MTCE									
JC48	15:40	17:49	MTCE									
JC49	16:00	18:09	MTCE									
JC50	16:20	18:29										
JC51	16:40	18:49										
JC52	17:00	19:09	MTCE									
JC53	17:20	19:29	MTCE									
JC54	17:40	19:49	MTCE		MTCE							
JC55	18:00	20:09			MTCE							
JC56	18:20	20:29			MTCE							
JC57	18:40	20:49	MTCE									
JC58	19:00	21:09	MTCE		MTCE	MTCE	MTCE					
JC59	19:20	21:29	MTCE		MTCE	MTCE	MTCE					
JC60	19:40	21:49	MTCE		MTCE							
JC61	20:00	22:09			MTCE	MTCE						
JC62	20:20	22:29				MTCE	MTCE					
JC63	20:40	22:49	MTCE			MTCE	MTCE					
JC64	21:00	23:09	MTCE				MTCE					
JC65	21:20	23:29	MTCE									
JC66	21:40	23:49	MTCE				MTCE					
JC67	22:00	0:09		MTCE		MTCE						
JC68	22:20	0:29		MTCE		MTCE						
JC69	22:40	0:49	MTCE	MTCE	MTCE	MTCE						
JC70	23:00	1:09	MTCE	MTCE								
JC71	23:20	1:29	MTCE		MTCE							
JC72	23:40	1:49	MTCE	MTCE		MTCE				MTCE		
Vacant Paths	389	24	60	51	55	63	67	69				
Timetabled	0	0	0	0	0	0	0	0				
MTCE unavailable	115	45	12	21	17	9	5	3				
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.										

Loaded Path Availability - Goonyella System 350 mins											WC	9/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug			
CJ01	8:30	8:50										
CJ02	11:10	11:30										
CJ03	13:50	14:20	MTCE									
CJ04	16:30	16:50	MTCE	MTCE								
CJ05	19:10	19:30	MTCE	MTCE								
CJ06	21:50	22:20	MTCE	MTCE								
CJ07	0:30	0:50	MTCE	MTCE								
CJ08	3:10	3:30										
CJ09	5:50	6:10										
CJ10	7:20	7:40	MTCE									
CJ11	10:00	10:20	MTCE									
CJ12	12:40	13:00	MTCE									
CJ13	15:20	15:40	MTCE									
CJ14	18:00	18:20										
CJ15	20:40	21:00										
CJ16	23:20	23:40	MTCE									
CJ17	2:00	2:20	MTCE									
CJ18	4:40	5:00	MTCE									
CJ19	5:30	5:55	MTCE									
CJ20	7:30	7:55	MTCE								MTCE	
CJ21	9:30	9:50	MTCE									
CJ22	11:30	11:50			MTCE							
CJ23	13:30	14:00			MTCE							
CJ24	15:30	15:55	MTCE		MTCE							
CJ25	17:30	17:50	MTCE									
CJ26	19:30	19:50	MTCE									
CJ27	21:30	22:05	MTCE	MTCE	MTCE							
CJ28	23:30	0:01			MTCE	MTCE						
CJ29	1:30	1:50	MTCE		MTCE	MTCE						
CJ30	3:30	3:50	MTCE		MTCE							
CJ31	4:10	6:45	MTCE									
CJ32	6:34	9:25	MTCE									
CJ33	8:58	12:15	MTCE					MTCE				
CJ34	11:25	14:45	MTCE					MTCE				
CJ35	13:46	17:25	MTCE					MTCE				
CJ36	16:00	20:15										
CJ37	18:34	22:45										
CJ38	21:58	1:25	MTCE									
CJ39	23:22	4:15	MTCE	MTCE								
CJ40	1:46	8:29	MTCE	MTCE								
CJ41	5:17	11:09	MTCE									
CJ42	7:41	13:39	MTCE									
CJ43	10:05	16:29										
CJ44	12:29	18:59										
CJ45	14:53	21:49	MTCE									
CJ46	17:17	0:19	MTCE									
CJ47	19:41	3:09	MTCE									
CJ48	21:05	5:39	MTCE								MTCE	
CJ49	0:29	2:58	MTCE									
CJ50	2:53	3:38								MTCE	MTCE	
CJ51	2:45	4:58			MTCE							
CJ52	3:25	5:38	MTCE		MTCE					MTCE		
CJ53	4:25	6:38	MTCE		MTCE					MTCE	MTCE	
CJ54	5:25	7:38	MTCE							MTCE	MTCE	
CJ55	6:45	8:58	MTCE			MTCE						
CJ56	7:25	9:38								MTCE	MTCE	
CJ57	8:45	10:58								MTCE		
CJ58	9:25	11:38	MTCE							MTCE	MTCE	
CJ59	11:05	13:18	MTCE			MTCE						
CJ60	11:25	13:38	MTCE	MTCE						MTCE		
CJ61	12:45	14:58	MTCE	MTCE								
CJ62	13:45	15:58			MTCE	MTCE				MTCE		
CJ63	14:45	16:58								MTCE		
CJ64	15:25	17:38	MTCE	MTCE						MTCE		
CJ65	16:45	18:58	MTCE	MTCE								
CJ66	17:25	19:38	MTCE	MTCE								
CJ67	18:45	20:58				MTCE				MTCE	MTCE	
CJ68	19:25	21:38			MTCE					MTCE	MTCE	
CJ69	20:25	22:38	MTCE									
CJ70	21:45	23:58	MTCE									
CJ71	22:45	0:58	MTCE									
CJ72	23:25	1:38	MTCE							MTCE		
Vacant paths	398	22	56	55	60	64	71	70				
Timetabled	0	0	0	0	0	0	0	0				
MTCE unavailable	106	50	16	17	12	8	1	2				
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered arrival time as shown.										



Empty Path Availability - Goonyella System 300 mins										WC 23/08/21	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	23-Aug	24-Aug	25-Aug	26-Aug	27-Aug	28-Aug	29-Aug		
J20L01	0:01	2:09	MTCE								
J20L02	0:20	2:29	MTCE								
J20L03	0:40	2:49									
J20L04	1:00	3:09	MTCE								
J20L05	1:20	3:29	MTCE								
J20L06	1:40	3:49									
J20L07	2:00	4:09	MTCE								
J20L08	2:20	4:29	MTCE								
J20L09	2:40	4:49									
J20L10	3:00	5:09	MTCE								
J20L11	3:20	5:29	MTCE								
J20L12	3:40	5:49									
J20L13	4:00	6:09	MTCE								
J20L14	4:20	6:29	MTCE								
J20L15	4:40	6:49									
J20L16	5:00	7:09	MTCE								
J20L17	5:20	7:29	MTCE								
J20L18	5:40	7:49									
J20L19	6:00	8:09	MTCE								
J20L20	6:20	8:29	MTCE								
J20L21	6:40	8:49	MTCE								
J20L22	7:00	9:09									
J20L23	7:20	9:29	MTCE								
J20L24	7:40	9:49	MTCE		MTCE						
J20L25	8:00	10:09									
J20L26	8:20	10:29	MTCE								
J20L27	8:40	10:49	MTCE								
J20L28	9:00	11:09									
J20L29	9:20	11:29	MTCE								
J20L30	9:40	11:49	MTCE								
J20L31	10:00	12:09									
J20L32	10:20	12:29	MTCE								
J20L33	10:40	12:49	MTCE								
J20L34	11:00	13:09	MTCE								
J20L35	11:20	13:29	MTCE								
J20L36	11:40	13:49									
J20L37	12:00	14:09	MTCE								
J20L38	12:20	14:29	MTCE								
J20L39	12:40	14:49									
J20L40	13:00	15:09	MTCE								
J20L41	13:20	15:29	MTCE								
J20L42	13:40	15:49				MTCE					
J20L43	14:00	16:09	MTCE			MTCE					
J20L44	14:20	16:29	MTCE								
J20L45	14:40	16:49									
J20L46	15:00	17:09	MTCE								
J20L47	15:20	17:29	MTCE								
J20L48	15:40	17:49									
J20L49	16:00	18:09	MTCE								
J20L50	16:20	18:29	MTCE								
J20L51	16:40	18:49	MTCE								
J20L52	17:00	19:09									
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29									
J20L57	18:40	20:49									
J20L58	19:00	21:09									
J20L59	19:20	21:29									
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29									
J20L63	20:40	22:49									
J20L64	21:00	23:09									
J20L65	21:20	23:29									
J20L66	21:40	23:49									
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49									
J20L70	23:00	1:09									
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths	465	36	72	71	70	72	72	72	72		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	39	36	0	1	2	0	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used West of									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC 23/08/21	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	23-Aug	24-Aug	25-Aug	26-Aug	27-Aug	28-Aug	29-Aug		
DB101	8:30	8:50									
DB102	11:10	11:30	MTCE								
DB103	13:50	14:20	MTCE								
DB104	16:30	16:50	MTCE								
DB105	19:10	19:30	MTCE								
DB106	21:50	22:20									
DB107	0:30	0:50									
DB108	3:10	3:30									
DB109	5:50	6:10									
DB201	7:20	7:40	MTCE								
DB202	10:00	10:20	MTCE								
DB203	12:40	13:00	MTCE								
DB204	15:20	15:40	MTCE								
DB205	18:00	18:20									
DB206	20:40	21:00	MTCE								
DB207	23:20	23:40									
DB208	2:00	2:20									
DB209	4:40	5:00									
DB301	5:30	5:55	MTCE								
DB302	7:30	7:55	MTCE								
DB303	9:30	9:50									
DB304	11:30	11:50	MTCE								
DB305	13:30	14:00	MTCE								
DB306	15:30	15:55	MTCE								
DB307	17:30	17:50	MTCE								
DB308	19:30	19:50									
DB309	21:30	22:05	MTCE								
DB310	23:30	0:01	MTCE								
DB311	1:30	1:50									
DB312	3:30	3:50									
HP101	4:10	6:45									
HP102	6:34	9:25	MTCE								
HP103	8:58	12:15									
HP104	11:25	14:45									
HP105	13:46	17:25									
HP106	16:00	20:15									
HP107	18:34	22:45	MTCE								
HP108	21:58	1:25	MTCE								
HP109	23:22	4:15									
HP110	1:46	8:29									
HP201	5:17	11:09	MTCE								
HP202	7:41	13:39	MTCE								
HP203	10:05	16:29	MTCE								
HP204	12:29	18:59									
HP205	14:53	21:49								MTCE	
HP206	17:17	0:19	MTCE								
HP207	19:41	3:09	MTCE								
HP208	21:05	5:39									
HP209	0:29	2:58									
HP210	2:53	3:38									
C20B01	2:45	4:58	MTCE								
C20B02	3:25	5:38									
C20B03	4:25	6:38	MTCE								
C20B04	5:25	7:38									
C20B05	6:45	8:58	MTCE								
C20B06	7:25	9:38									
C20B07	8:45	10:58	MTCE								
C20B08	9:25	11:38	MTCE								
C20B09	11:05	13:18	MTCE								
C20B10	11:25	13:38	MTCE								
C20B11	12:45	14:58	MTCE							MTCE	
C20B12	13:45	15:58	MTCE								
C20B13	14:45	16:58									
C20B14	15:25	17:38	MTCE								
C20B15	16:45	18:58	MTCE								
C20B16	17:25	19:38									
C20B17	18:45	20:58									
C20B18	19:25	21:38									
C20B19	20:25	22:38									
C20B20	21:45	23:58									
C20B21	22:45	0:58									
C20B22	23:25	1:38									
Available Network paths	142	11	22	22	22	21	22	22	22	22	
Available System paths	323	25	50	50	48	50	50	50	50	50	
Total Available paths	465	36	72	72	69	72	72	72	72	72	
MTP unavailable	0	0	0	0	0	0	0	0	0	0	
MTCE unavailable	39	36	0	0	0	3	0	0	0	0	
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	30/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep		
J20L01	0:01	2:09									
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09									
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09									
J20L08	2:20	4:29									
J20L09	2:40	4:49									
J20L10	3:00	5:09									
J20L11	3:20	5:29									
J20L12	3:40	5:49									
J20L13	4:00	6:09									
J20L14	4:20	6:29									
J20L15	4:40	6:49									
J20L16	5:00	7:09									
J20L17	5:20	7:29									
J20L18	5:40	7:49									
J20L19	6:00	8:09									
J20L20	6:20	8:29									
J20L21	6:40	8:49	MTCE								
J20L22	7:00	9:09									
J20L23	7:20	9:29				MTCE					
J20L24	7:40	9:49				MTCE					
J20L25	8:00	10:09				MTCE					
J20L26	8:20	10:29									
J20L27	8:40	10:49									
J20L28	9:00	11:09									
J20L29	9:20	11:29									
J20L30	9:40	11:49									
J20L31	10:00	12:09									
J20L32	10:20	12:29									
J20L33	10:40	12:49									
J20L34	11:00	13:09									
J20L35	11:20	13:29									
J20L36	11:40	13:49									
J20L37	12:00	14:09									
J20L38	12:20	14:29									
J20L39	12:40	14:49									
J20L40	13:00	15:09									
J20L41	13:20	15:29									
J20L42	13:40	15:49									
J20L43	14:00	16:09									
J20L44	14:20	16:29									
J20L45	14:40	16:49									
J20L46	15:00	17:09									
J20L47	15:20	17:29									
J20L48	15:40	17:49									
J20L49	16:00	18:09									
J20L50	16:20	18:29									
J20L51	16:40	18:49									
J20L52	17:00	19:09									
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29									
J20L57	18:40	20:49									
J20L58	19:00	21:09									
J20L59	19:20	21:29									
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29									
J20L63	20:40	22:49									
J20L64	21:00	23:09									
J20L65	21:20	23:29									
J20L66	21:40	23:49									
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49									
J20L70	23:00	1:09									
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths	500	71	72	72	69	72	72	72	72		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	4	1	0	0	3	0	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used West of									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	30/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep		
DB101	8:30	8:50									
DB102	11:10	11:30									
DB103	13:50	14:20									
DB104	16:30	16:50									
DB105	19:10	19:30									
DB106	21:50	22:20									
DB107	0:30	0:50									
DB108	3:10	3:30									
DB109	5:50	6:10									
DB201	7:20	7:40									
DB202	10:00	10:20									
DB203	12:40	13:00									
DB204	15:20	15:40	MTCE								
DB205	18:00	18:20									
DB206	20:40	21:00									
DB207	23:20	23:40									
DB208	2:00	2:20									
DB209	4:40	5:00									
DB301	5:30	5:55									
DB302	7:30	7:55									
DB303	9:30	9:50									
DB304	11:30	11:50									
DB305	13:30	14:00									
DB306	15:30	15:55									
DB307	17:30	17:50									
DB308	19:30	19:50									
DB309	21:30	22:05									
DB310	23:30	0:01									
DB311	1:30	1:50									
DB312	3:30	3:50									
HP101	4:10	6:45									
HP102	6:34	9:25									
HP103	8:58	12:15									
HP104	11:25	14:45									
HP105	13:46	17:25									
HP106	16:00	20:15									
HP107	18:34	22:45									
HP108	21:58	1:25									
HP109	23:22	4:15									
HP110	1:46	8:29									
HP201	5:17	11:09									
HP202	7:41	13:39									
HP203	10:05	16:29									
HP204	12:29	18:59									
HP205	14:53	21:49									
HP206	17:17	0:19									
HP207	19:41	3:09									
HP208	21:05	5:39									
HP209	0:29	3:58									
HP210	2:53	3:38									
C20B01	2:45	4:58									
C20B02	3:25	5:38									
C20B03	4:25	6:38									
C20B04	5:25	7:38									
C20B05	6:45	8:58									
C20B06	7:25	9:38									
C20B07	8:45	10:58									
C20B08	9:25	11:38									
C20B09	11:05	13:18									
C20B10	11:25	13:38									
C20B11	12:45	14:58									
C20B12	13:45	15:58									
C20B13	14:45	16:58									
C20B14	15:25	17:38									
C20B15	16:45	18:58									
C20B16	17:25	19:38									
C20B17	18:45	20:58									
C20B18	19:25	21:38									
C20B19	20:25	22:38									
C20B20	21:45	23:58									
C20B21	22:45	0:58									
C20B22	23:25	1:38									
Available Network paths	154	22	22	22	22	22	22	22	22	22	22
Available System paths	346	49	50	49	48	50	50	50	50		
Total Available paths	500	71	72	71	70	72	72	72	72		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	4	1	0	1	2	0	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

# Blackwater Pathing

Empty Path Availability - Blackwater System 320 mins				WC							26/07/21
Path	Dep Time	Arr Time		MON	TUES	WED	THURS	FRI	SAT	SUN	
Cab/Bluff	ex Cab	Bluff		26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	
BCB01	0:00	5:20									
BCB02	0:15	5:35									
BCB03	0:30	5:50									
BCB04	0:45	6:05									
BCB05	1:00	6:20									
BCB06	1:15	6:35								MTP	
BCB07	1:30	6:50									
BCB08	1:45	7:05									
BCB09	2:00	7:20									
BCB10	2:15	7:35									
BCB11	2:30	7:50				MTP					
BCB12	2:45	8:05				MTP					
BCB13	3:00	8:20				MTP				MTP	
BCB14	3:15	8:35									
BCB15	3:30	8:50									
BCB16	3:45	9:05								MTCE	
BCB17	4:00	9:20				MTP				MTCE	
BCB18	4:15	9:35				MTP				MTCE	
BCB19	4:30	9:50								MTCE	
BCB20	4:45	10:05								MTCE	
BCB21	5:00	10:20								MTCE	
BCB22	5:15	10:35				MTCE					
BCB23	5:30	10:50				MTCE				MTCE	
BCB24	5:45	11:05				MTP				MTCE	
BCB25	6:00	11:20				MTCE				MTCE	
BCB26	6:15	11:35				MTCE				MTCE	
BCB27	6:30	11:50				MTCE				MTCE	
BCB28	6:45	12:05				MTCE				MTCE	
BCB29	7:00	12:20				MTCE				MTCE	
BCB30	7:15	12:35				MTCE				MTCE	
BCB31	7:30	12:50				MTCE				MTCE	
BCB32	7:45	13:05				MTCE				MTCE	
BCB33	8:00	13:20				MTCE				MTCE	
BCB34	8:15	13:35				MTCE				MTCE	
BCB35	8:30	13:50				MTCE				MTCE	
BCB36	8:45	14:05				MTCE				MTCE	
BCB37	9:00	14:20				MTCE				MTCE	
BCB38	9:15	14:35				MTCE				MTCE	
BCB39	9:30	14:50				MTCE				MTCE	
BCB40	9:45	15:05				MTCE				MTCE	
BCB41	10:00	15:20				MTCE				MTCE	
BCB42	10:15	15:35				MTCE				MTCE	
BCB43	10:30	15:50				MTCE				MTCE	
BCB44	10:45	16:05				MTCE				MTCE	
BCB45	11:00	16:20				MTCE				MTCE	
BCB46	11:15	16:35				MTCE				MTCE	
BCB47	11:30	16:50				MTCE				MTCE	
BCB48	11:45	17:05				MTCE				MTCE	
BCB49	12:00	17:20				MTCE				MTCE	
BCB50	12:15	17:35				MTCE				MTCE	
BCB51	12:30	17:50				MTCE				MTCE	
BCB52	12:45	18:05				MTP				MTCE	
BCB53	13:00	18:20				MTP				MTCE	
BCB54	13:15	18:35				MTP				MTCE	
BCB55	13:30	18:50				MTP				MTCE	
BCB56	13:45	19:05									
BCB57	14:00	19:20									
BCB58	14:15	19:35									
BCB59	14:30	19:50									
BCB60	14:45	20:05									
BCB61	15:00	20:20									
BCB62	15:15	20:35									
BCB63	15:30	20:50									
BCB64	15:45	21:05									
BCB65	16:00	21:20									
BCB66	16:15	21:35									
BCB67	16:30	21:50									
BCB68	16:45	22:05									
BCB69	17:00	22:20									
BCB70	17:15	22:35									
BCB71	17:30	22:50									
BCB72	17:45	23:05									
BCB73	18:00	23:20									
BCB74	18:15	23:35									
BCB75	18:30	23:50									
BCB76	18:45	0:05									
BCB77	19:00	0:20									
BCB78	19:15	0:35									
BCB79	19:30	0:50									
BCB80	19:45	1:05									
BCB81	20:00	1:20									
BCB82	20:15	1:35									
BCB83	20:30	1:50									
BCB84	20:45	2:05									
BCB85	21:00	2:20									
BCB86	21:15	2:35									
BCB87	21:30	2:50									
BCB88	21:45	3:05									
BCB89	22:00	3:20									
BCB90	22:15	3:35									
BCB91	22:30	3:50									
BCB92	22:45	4:05									
BCB93	23:00	4:20									
BCB94	23:15	4:35									
BCB95	23:30	4:50									
BCB96	23:45	5:05									
Vacant paths	500		69	84	72	71	67	66		71	
Timetabled	60	5	11	13	9	9	11	2		2	
MTCE unavailable	112	22	1	11	16	20	19	23		23	

Loaded Path Availability - Blackwater System 370 mins				WC							26/07/21
Path	Dep Time	Arr Time		MON	TUES	WED	THURS	FRI	SAT	SUN	
Bluff/Cab	ex Bluff	Cab		26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	
BBC01	0:10	6:20									
BBC02	0:30	6:40									
BBC03	0:50	7:00									
BBC04	1:10	7:20								MTP	
BBC05	1:30	7:40								MTP	
BBC06	1:50	8:00								MTP	
BBC07	2:10	8:20								MTP	
BBC08	2:30	8:40									
BBC09	2:50	9:00									
BBC10	3:10	9:20								MTCE	
BBC11	3:30	9:40				MTP					
BBC12	3:50	10:00				MTP					
BBC13	4:10	10:20				MTP					
BBC14	4:30	10:40									
BBC15	4:50	11:00				MTCE					
BBC16	5:10	11:20				MTCE					
BBC17	5:30	11:40				MTCE					
BBC18	5:50	12:00				MTCE					
BBC19	6:10	12:20				MTCE					
BBC20	6:30	12:40				MTCE					
BBC21	6:50	13:00				MTCE					
BBC22	7:10	13:20				MTCE					
BBC23	7:30	13:40				MTCE					
BBC24	7:50	14:00				MTCE					
BBC25	8:10	14:20				MTCE					
BBC26	8:30	14:40				MTCE					
BBC27	8:50	15:00				MTCE					
BBC28	9:10	15:20				MTCE					
BBC29	9:30	15:40				MTCE					
BBC30	9:50	16:00				MTCE					
BBC31	10:10	16:20				MTCE					
BBC32	10:30	16:40				MTCE					
BBC33	10:50	17:00				MTCE					
BBC34	11:10	17:20				MTCE					
BBC35	11:30	17:40				MTCE					
BBC36	11:50	18:00				MTCE					
BBC37	12:10	18:20				MTCE					
BBC38	12:30	18:40				MTCE					
BBC39	12:50	19:00				MTCE					
BBC40	13:10	19:20				MTCE					
BBC41	13:30	19:40				MTCE					
BBC42	13:50	20:00				MTCE					
BBC43	14:10	20:20				MTCE					
BBC44	14:30	20:40				MTCE					
BBC45	14:50	21:00				MTCE					
BBC46	15:10	21:20				MTCE					
BBC47	15:30	21:40				MTCE					
BBC48	15:50	22:00				MTCE					
BBC49	16:10	22:20				MTCE					
BBC50	16:30	22:40				MTCE					
BBC51	16:50	23:00				MTCE					
BBC52	17:10	23:20				MTCE					
BBC53	17:30	23:40				MTCE					
BBC54	17:50	0:00				MTCE					
BBC55	18:10	0:20				MTCE					
BBC56	18:30	0:40				MTCE					
BBC57	18:50	1:00				MTCE					
BBC58	19:10	1:20				MTCE					
BBC59	19:30	1:40				MTCE					
BBC60	19:50	2:00				MTCE					
BBC61	20:10	2:20				MTCE					
BBC62	20:30	2:40				MTCE					
BBC63	20:50	3:00				MTCE					
BBC64	21:10	3:20				MTCE					
BBC65	21:30	3:40				MTCE					
BBC66	21:50	4:00				MTCE					
BBC67	22:10	4:20				MTCE					
BBC68	22:30	4:40				MTCE					
BBC69	22:50	5:00				MTCE					
BBC70	23:10	5:20				MTCE					
BBC71	23:30	5:40				MTCE					
BBC72	23:50	6:00				MTCE					
Vacant paths	348		47	62	53	48	45	46		45	
Timetabled	50	9	9	9	9	11	9	11		6	
MTCE unavailable	98	16	1	13	13	19	15	15		21	

Empty Path Availability - Blackwater System 320 mins										
Path	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	2/08/21
CAH-Bluff	ex CAH	Bluff	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug	
BCB01	0:00	5:20		MTCE						
BCB02	0:15	5:35								
BCB03	0:30	5:50								
BCB04	0:45	6:05								
BCB05	1:00	6:20								
BCB06	1:15	6:35								
BCB07	1:30	6:50								
BCB08	1:45	7:05								
BCB09	2:00	7:20								
BCB10	2:15	7:35								
BCB11	2:30	7:50								
BCB12	2:45	8:05								
BCB13	3:00	8:20	MTCE							
BCB14	3:15	8:35	MTCE			MTCE				
BCB15	3:30	8:50								
BCB16	3:45	9:05	MTCE							
BCB17	4:00	9:20	MTCE			MTP	MTCE			
BCB18	4:15	9:35								
BCB19	4:30	9:50	MTCE							
BCB20	4:45	10:05	MTCE				MTCE			
BCB21	5:00	10:20			MTCE	MTCE				
BCB22	5:15	10:35	MTCE		MTP	MTP	MTP	MTP		
BCB23	5:30	10:50	MTCE		MTCE		MTCE	MTCE	MTCE	
BCB24	5:45	11:05	MTCE	MTP		MTCE	MTCE	MTCE	MTCE	
BCB25	6:00	11:20	MTCE		MTCE		MTCE	MTCE	MTCE	
BCB26	6:15	11:35			MTCE	MTCE	MTCE	MTCE	MTCE	
BCB27	6:30	11:50	MTCE							
BCB28	6:45	12:05	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE	
BCB29	7:00	12:20	MTCE		MTCE		MTCE	MTCE	MTCE	
BCB30	7:15	12:35			MTCE	MTCE	MTCE	MTCE	MTCE	
BCB31	7:30	12:50	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE	
BCB32	7:45	13:05	MTCE		MTCE		MTCE	MTCE	MTCE	
BCB33	8:00	13:20	MTCE					MTCE	MTCE	
BCB34	8:15	13:35	MTCE		MTCE	MTCE	MTCE		MTCE	
BCB35	8:30	13:50			MTCE	MTCE	MTCE		MTCE	
BCB36	8:45	14:05	MTCE		MTCE		MTCE	MTCE	MTCE	
BCB37	9:00	14:20			MTCE		MTCE	MTCE	MTCE	
BCB38	9:15	14:35	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE	
BCB39	9:30	14:50	MTCE	MTCE	MTCE		MTCE	MTCE	MTCE	
BCB40	9:45	15:05	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB41	10:00	15:20		MTCE		MTCE	MTCE	MTCE	MTCE	
BCB42	10:15	15:35	MTCE		MTCE	MTCE				
BCB43	10:30	15:50	MTCE	MTCE	MTCE	MTP		MTCE	MTCE	
BCB44	10:45	16:05	MTCE	MTCE	MTCE		MTCE	MTCE	MTCE	
BCB45	11:00	16:20		MTCE	MTP		MTCE	MTCE	MTCE	
BCB46	11:15	16:35	MTCE		MTCE	MTCE				
BCB47	11:30	16:50	MTCE	MTCE		MTCE	MTCE	MTCE	MTCE	
BCB48	11:45	17:05	MTCE	MTCE		MTCE	MTCE	MTCE	MTCE	
BCB49	12:00	17:20			MTCE		MTCE	MTCE	MTCE	
BCB50	12:15	17:35	MTCE	MTCE	MTCE	MTCE				
BCB51	12:30	17:50	MTCE	MTCE	MTP	MTP	MTP	MTCE		
BCB52	12:45	18:05	MTCE	MTCE				MTCE		
BCB53	13:00	18:20			MTCE					
BCB54	13:15	18:35	MTCE	MTCE		MTP	MTP	MTCE		
BCB55	13:30	18:50	MTCE	MTCE				MTCE		
BCB56	13:45	19:05	MTCE	MTCE				MTCE		
BCB57	14:00	19:20		MTCE	MTP			MTCE		
BCB58	14:15	19:35	MTCE			MTP				
BCB59	14:30	19:50	MTCE	MTCE						
BCB60	14:45	20:05								
BCB61	15:00	20:20								
BCB62	15:15	20:35								
BCB63	15:30	20:50								
BCB64	15:45	21:05								
BCB65	16:00	21:20								
BCB66	16:15	21:35								
BCB67	16:30	21:50								
BCB68	16:45	22:05	MTP	MTP		MTP	MTP			
BCB69	17:00	22:20	MTP	MTP		MTP	MTP			
BCB70	17:15	22:35	MTP	MTP		MTP	MTP			
BCB71	17:30	22:50						MTP		
BCB72	17:45	23:05								
BCB73	18:00	23:20								
BCB74	18:15	23:35								
BCB75	18:30	23:50								
BCB76	18:45	0:05			MTP					
BCB77	19:00	0:20								
BCB78	19:15	0:35						MTP	MTP	
BCB79	19:30	0:50								
BCB80	19:45	1:05								
BCB81	20:00	1:20								
BCB82	20:15	1:35			MTP					
BCB83	20:30	1:50								
BCB84	20:45	2:05							MTP	
BCB85	21:00	2:20							MTP	
BCB86	21:15	2:35		MTP	MTP	MTP			MTP	
BCB87	21:30	2:50					MTP			
BCB88	21:45	3:05								
BCB89	22:00	3:20								
BCB90	22:15	3:35	MTP	MTP	MTP		MTP	MTP		
BCB91	22:30	3:50	MTP	MTP	MTP		MTP	MTP		
BCB92	22:45	4:05							MTP	
BCB93	23:00	4:20		MTP				MTP	MTP	
BCB94	23:15	4:35		MTP				MTP	MTP	
BCB95	23:30	4:50								
BCB96	23:45	5:05	MTCE							
Vacant paths			449	55	70	60	67	66	61	70
Timetabled			61	5	9	13	9	9	10	5
MTCE unavailable			162	36	17	23	20	21	25	20

Loaded Path Availability - Blackwater System 370 mins										
Path	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	2/08/21
Bluff-CAH	ex Bluff	CAH	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug	
BBC01	0:10	6:20								
BBC02	0:30	6:40						MTCE		
BBC03	0:50	7:00						MTCE		
BBC04	1:10	7:20								
BBC05	1:30	7:40								
BBC06	1:50	8:00								MTP
BBC07	2:10	8:20								MTP
BBC08	2:30	8:40		MTCE						
BBC09	2:50	9:00						MTP		
BBC10	3:10	9:20								
BBC11	3:30	9:40								
BBC12	3:50	10:00		MTP	MTP	MTP	MTP	MTP	MTP	
BBC13	4:10	10:20		MTCE						
BBC14	4:30	10:40						MTCE		
BBC15	4:50	11:00		MTCE						MTP
BBC16	5:10	11:20		MTCE	MTP	MTP				
BBC17	5:30	11:40						MTCE		MTCE
BBC18	5:50	12:00		MTCE					MTCE	MTCE
BBC19	6:10	12:20		MTCE						MTCE
BBC20	6:30	12:40								MTCE
BBC21	6:50	13:00							MTCE	MTCE
BBC22	7:10	13:20		MTCE	MTP					MTCE
BBC23	7:30	13:40		MTCE						MTCE
BBC24	7:50	14:00			MTCE				MTCE	MTCE
BBC25	8:10	14:20		MTCE	MTCE				MTCE	MTCE
BBC26	8:30	14:40		MTCE	MTP	MTCE			MTP	MTCE
BBC27	8:50	15:00								MTCE
BBC28	9:10	15:20		MTCE	MTCE				MTCE	MTCE
BBC29	9:30	15:40			MTCE	MTCE			MTCE	MTCE
BBC30	9:50	16:00		MTCE					MTCE	MTCE
BBC31	10:10	16:20		MTCE	MTP	MTCE			MTCE	MTCE
BBC32	10:30	16:40							MTCE	MTCE
BBC33	10:50	17:00		MTCE					MTCE	MTCE
BBC34	11:10	17:20							MTCE	MTCE
BBC35	11:30	17:40		MTCE					MTCE	MTCE
BBC36	11:50	18:00							MTCE	MTCE
BBC37	12:10	18:20		MTCE						MTCE
BBC38	12:30	18:40		MTCE					MTCE	MTCE
BBC39	12:50	19:00							MTCE	MTCE
BBC40	13:10	19:20		MTCE					MTCE	MTCE
BBC41	13:30	19:40		MTCE	MTCE					MTCE
BBC42	13:50	20:00			MTCE					MTCE
BBC43	14:10	20:20		MTCE	MTCE	MTCE			MTCE	MTCE
BBC44	14:30	20:40		MTCE	MTCE	MTCE			MTCE	MTCE
BBC45	14:50	21:00		MTCE	MTCE	MTCE				MTCE
BBC46	15:10	21:20		MTCE	MTCE					
BBC47	15:30	21:40							MTCE	
BBC48	15:50	22:00							MTCE	
BBC49	16:10	22:20		MTCE	MTCE					
BBC50	16:30	22:40								
BBC51	16:50	23:00							MTCE	
BBC52	17:10	23:20		MTCE	MTCE					
BBC53	17:30	23:40		MTCE						
BBC54	17:50	0:00								
BBC55	18:10	0:20							MTCE	
BBC56	18:30	0:40							MTCE	
BBC57	18:50	1:00								
BBC58	19:10	1:20							MTP	
BBC59	19:30	1:40								
BBC60	19:50	2:00								
BBC61	20:10	2:20								
BBC62	20:30	2:40								
BBC63	20:50	3:00							MTP	MTP
BBC64	21:10	3:20		MTP					MTP	MTP
BBC65	21:30	3:40		MTP					MTP	MTP
BBC66	21:50	4:00								
BBC67	22:10	4:20		MTP						MTP
BBC68	22:30	4:40								MTP
BBC69	22:50	5:00								

Empty Path Availability - Blackwater System 320 mins										
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	WC
ex Cah	Bluff	Bluff	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug	
BCB01	0:00	5:20								
BCB02	0:15	5:35					MTCE			
BCB03	0:30	5:50								
BCB04	0:45	6:05								
BCB05	1:00	6:20								
BCB06	1:15	6:35							MTP	
BCB07	1:30	6:50								
BCB08	1:45	7:05								
BCB09	2:00	7:20								
BCB10	2:15	7:35								
BCB11	2:30	7:50			MTP					
BCB12	2:45	8:05			MTP					
BCB13	3:00	8:20	MTCE						MTP	
BCB14	3:15	8:35			MTP					
BCB15	3:30	8:50			MTCE					
BCB16	3:45	9:05	MTCE							
BCB17	4:00	9:20								
BCB18	4:15	9:35		MTCE	MTCE					
BCB19	4:30	9:50	MTCE		MTCE		MTCE			
BCB20	4:45	10:05		MTCE	MTCE		MTCE			
BCB21	5:00	10:20		MTCE						
BCB22	5:15	10:35		MTCE	MTP	MTP	MTP	MTP		
BCB23	5:30	10:50	MTCE		MTCE	MTCE	MTCE			
BCB24	5:45	11:05	MTCE	MTP	MTCE					
BCB25	6:00	11:20		MTCE		MTCE	MTCE	MTP		
BCB26	6:15	11:35		MTCE	MTCE	MTCE	MTCE	MTP		
BCB27	6:30	11:50	MTCE		MTCE	MTCE	MTCE			
BCB28	6:45	12:05	MTCE	MTCE	MTCE			MTCE		
BCB29	7:00	12:20		MTCE		MTCE	MTCE			
BCB30	7:15	12:35	MTCE	MTCE	MTCE	MTCE				
BCB31	7:30	12:50	MTCE			MTCE		MTCE		
BCB32	7:45	13:05	MTCE	MTCE	MTCE			MTCE		
BCB33	8:00	13:20	MTCE	MTCE		MTCE		MTCE		
BCB34	8:15	13:35		MTCE		MTCE				
BCB35	8:30	13:50	MTCE			MTCE		MTCE	MTCE	
BCB36	8:45	14:05		MTCE	MTCE		MTP	MTCE	MTCE	
BCB37	9:00	14:20		MTCE		MTCE	MTP			
BCB38	9:15	14:35		MTCE	MTCE	MTCE		MTCE	MTCE	
BCB39	9:30	14:50	MTCE		MTCE	MTCE		MTCE	MTCE	
BCB40	9:45	15:05								
BCB41	10:00	15:20	MTCE		MTCE	MTCE		MTCE	MTCE	
BCB42	10:15	15:35	MTCE		MTCE		MTCE	MTCE	MTCE	
BCB43	10:30	15:50		MTCE		MTCE	MTP	MTCE	MTCE	
BCB44	10:45	16:05	MTCE				MTCE		MTCE	
BCB45	11:00	16:20	MTCE				MTP	MTCE	MTCE	
BCB46	11:15	16:35					MTCE		MTCE	
BCB47	11:30	16:50	MTCE				MTCE			
BCB48	11:45	17:05					MTCE			
BCB49	12:00	17:20	MTCE							
BCB50	12:15	17:35								
BCB51	12:30	17:50		MTP	MTP	MTP	MTP			
BCB52	12:45	18:05								
BCB53	13:00	18:20								
BCB54	13:15	18:35		MTP	MTP					
BCB55	13:30	18:50								
BCB56	13:45	19:05								
BCB57	14:00	19:20			MTP					
BCB58	14:15	19:35				MTP				
BCB59	14:30	19:50							MTCE	
BCB60	14:45	20:05							MTP	
BCB61	15:00	20:20								
BCB62	15:15	20:35								
BCB63	15:30	20:50								
BCB64	15:45	21:05								
BCB65	16:00	21:20								
BCB66	16:15	21:35								
BCB67	16:30	21:50								
BCB68	16:45	22:05	MTP	MTP		MTP	MTP			
BCB69	17:00	22:20	MTP	MTP		MTP	MTP	MTP		
BCB70	17:15	22:35	MTP	MTP		MTP	MTP	MTP		
BCB71	17:30	22:50					MTP	MTP		
BCB72	17:45	23:05								
BCB73	18:00	23:20							MTP	
BCB74	18:15	23:35								
BCB75	18:30	23:50							MTCE	
BCB76	18:45	0:05								
BCB77	19:00	0:20				MTP			MTP	
BCB78	19:15	0:35						MTP		
BCB79	19:30	0:50						MTP	MTCE	
BCB80	19:45	1:05							MTCE	
BCB81	20:00	1:20			MTP					
BCB82	20:15	1:35			MTCE				MTCE	
BCB83	20:30	1:50								
BCB84	20:45	2:05							MTP	
BCB85	21:00	2:20							MTP	
BCB86	21:15	2:35		MTP	MTCE	MTP			MTP	
BCB87	21:30	2:50					MTP			
BCB88	21:45	3:05							MTCE	
BCB89	22:00	3:20							MTCE	
BCB90	22:15	3:35	MTP	MTP	MTCE		MTP	MTP		
BCB91	22:30	3:50	MTP	MTP	MTP		MTP	MTP		
BCB92	22:45	4:05							MTP	
BCB93	23:00	4:20		MTP				MTP	MTP	
BCB94	23:15	4:35		MTP				MTP	MTP	
BCB95	23:30	4:50			MTP			MTCE		
BCB96	23:45	5:05							MTCE	
Vacant paths	489		72	70	65	74	73	70	65	
Timetabled	72	5	11	11	9	10	12	14		
MTCE unavailable	111	19	15	20	13	13	14	17		

Loaded Path Availability - Blackwater System 370 mins										
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	WC
ex Bluff	Cah	Cah	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug	
BBE01	0:10	6:20								
BBE02	0:30	6:40								
BBE03	0:55	7:00								
BBE04	1:10	7:20							MTP	
BBE05	1:30	7:40							MTP	
BBE06	1:50	8:00							MTP	
BBE07	2:10	8:20							MTP	
BBE08	2:30	8:40						MTP	MTP	
BBE09	2:50	9:00								
BBE10	3:10	9:20								MTCE
BBE11	3:30	9:40	MTP	MTP	MTP	MTP	MTP	MTP	MTP	
BBE12	3:50	10:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	
BBE13	4:10	10:20			MTP				MTCE	
BBE14	4:30	10:40	MTCE					MTCE		
BBE15	4:50	11:00	MTCE					MTCE	MTP	MTP
BBE16	5:10	11:20			MTP	MTP		MTCE		
BBE17	5:30	11:40	MTCE						MTCE	
BBE18	5:50	12:00	MTCE						MTP	MTCE
BBE19	6:10	12:20			MTP			MTCE	MTP	MTCE
BBE20	6:30	12:40			MTP				MTP	
BBE21	6:50	13:00	MTCE					MTP	MTCE	MTCE
BBE22	7:10	13:20	MTCE	MTP				MTCE	MTP	MTCE
BBE23	7:30	13:40			MTCE					
BBE24	7:50	14:00	MTCE					MTCE	MTP	MTCE
BBE25	8:10	14:20	MTCE	MTCE						
BBE26	8:30	14:40			MTP	MTP	MTP	MTP	MTP	MTCE
BBE27	8:50	15:00	MTCE							MTCE
BBE28	9:10	15:20	MTCE	MTCE				MTCE	MTCE	MTCE
BBE29	9:30	15:40						MTCE		MTCE
BBE30	9:50	16:00	MTCE					MTCE		
BBE31	10:10	16:20	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BBE32	10:30	16:40			MTCE				MTCE	
BBE33	10:50	17:00	MTCE					MTCE	MTCE	
BBE34	11:10	17:20	MTCE	MTP	MTP	MTP	MTP			
BBE35	11:30	17:40			MTCE					
BBE36	11:50	18:00						MTCE	MTCE	
BBE37	12:10	18:20			MTCE	MTCE				
BBE38	12:30	18:40								
BBE39	12:50	19:00						MTCE		
BBE40	13:10	19:20							MTCE	
BBE41	13:30	19:40								
BBE42	13:50	20:00								
BBE43	14:10	20:20								
BBE44	14:30	20:40								
BBE45	14:50	21:00								
BBE46	15:10	21:20								
BBE47	15:30	21:40								
BBE48	15:50	22:00								
BBE49	16:10	22:20							MTCE	
BBE50	16:30	22:40								
BBE51	16:50	23:00								
BBE52	17:10	23:20							MTP	
BBE53	17:30	23:40								
BBE54	17:50	0:00								
BBE55	18:10	0:20								
BBE56	18:30	0:40								
BBE57	18:50	1:00								MTP
BBE58	19:10	1:20			MTP					
BBE59	19:30	1:40								
BBE60	19:50	2:00								
BBE61	20:10	2:20								
BBE62	20:30	2:40								
BBE63	20:50	3:00			MTP		MTP	MTP	MTP	MTCE
BBE64	21:10	3:20			MTP		MTP	MTP	MTP	MTP
BBE65	21:30	3:40			MTP			MTP		
BBE66	21:50	4:00								
BBE67	22:10	4:20			MTP				MTP	MTCE
BBE68	22:30	4:40							MTP	MTCE
BBE69	22:50	5:00			MTP				MTP	
BBE70	23:10	5:20				MTP			MTP	
BBE71										

Empty Path Availability - Blackwater System 320 mins										WC	16/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Cah-Bluff	ex Cah	Bluff	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug	22-Aug		
BCB01	0:00	5:20	MTCE								
BCB02	0:15	5:35				MTCE	MTCE	MTCE			
BCB03	0:30	5:50		MTP							
BCB04	0:45	6:05				MTCE	MTCE				
BCB05	1:00	6:20				MTCE					
BCB06	1:15	6:35					MTCE				
BCB07	1:30	6:50				MTCE	MTCE				MTP
BCB08	1:45	7:05									
BCB09	2:00	7:20									
BCB10	2:15	7:35				MTCE					
BCB11	2:30	7:50									
BCB12	2:45	8:05				MTP	MTCE				
BCB13	3:00	8:20				MTP	MTCE				
BCB14	3:15	8:35									
BCB15	3:30	8:50									
BCB16	3:45	9:05				MTCE					
BCB17	4:00	9:20									
BCB18	4:15	9:35									
BCB19	4:30	9:50				MTCE	MTCE				
BCB20	4:45	10:05				MTP	MTCE	MTCE			
BCB21	5:00	10:20									
BCB22	5:15	10:35				MTP	MTP	MTP	MTP		
BCB23	5:30	10:50									MTCE
BCB24	5:45	11:05				MTP	MTCE	MTP			
BCB25	6:00	11:20				MTCE	MTCE	MTP			MTCE
BCB26	6:15	11:35				MTCE	MTCE				MTCE
BCB27	6:30	11:50									MTCE
BCB28	6:45	12:05				MTCE	MTCE	MTP			
BCB29	7:00	12:20				MTCE	MTCE				MTCE
BCB30	7:15	12:35					MTCE				MTCE
BCB31	7:30	12:50				MTCE	MTCE	MTP	MTCE		
BCB32	7:45	13:05				MTCE	MTCE				
BCB33	8:00	13:20				MTCE	MTCE				
BCB34	8:15	13:35					MTCE	MTCE			
BCB35	8:30	13:50				MTCE	MTCE	MTCE	MTCE		
BCB36	8:45	14:05				MTCE	MTCE				MTP
BCB37	9:00	14:20				MTCE	MTCE	MTCE	MTP		
BCB38	9:15	14:35				MTCE	MTCE				
BCB39	9:30	14:50				MTCE	MTCE				
BCB40	9:45	15:05				MTCE					
BCB41	10:00	15:20				MTCE	MTCE	MTCE			
BCB42	10:15	15:35				MTCE					
BCB43	10:30	15:50				MTCE					MTP
BCB44	10:45	16:05				MTCE	MTCE	MTCE			
BCB45	11:00	16:20				MTCE	MTCE	MTCE			
BCB46	11:15	16:35				MTCE					
BCB47	11:30	16:50				MTCE					
BCB48	11:45	17:05				MTCE					
BCB49	12:00	17:20				MTCE	MTCE	MTCE			
BCB50	12:15	17:35				MTCE					
BCB51	12:30	17:50				MTCE	MTP	MTP	MTP	MTP	
BCB52	12:45	18:05				MTCE					
BCB53	13:00	18:20				MTCE	MTCE	MTCE			
BCB54	13:15	18:35				MTP	MTP	MTP	MTP		
BCB55	13:30	18:50				MTCE	MTCE	MTCE			
BCB56	13:45	19:05				MTCE					
BCB57	14:00	19:20				MTCE	MTCE	MTCE			
BCB58	14:15	19:35				MTCE	MTCE	MTP			
BCB59	14:30	19:50				MTCE					
BCB60	14:45	20:05				MTCE	MTCE				MTP
BCB61	15:00	20:20				MTCE	MTCE	MTCE			
BCB62	15:15	20:35				MTCE					
BCB63	15:30	20:50				MTCE	MTCE	MTCE			
BCB64	15:45	21:05				MTCE					
BCB65	16:00	21:20				MTCE	MTCE	MTCE			
BCB66	16:15	21:35				MTCE	MTCE	MTCE			
BCB67	16:30	21:50				MTCE	MTCE	MTCE			
BCB68	16:45	22:05									MTP
BCB69	17:00	22:20				MTP	MTCE	MTCE			MTP
BCB70	17:15	22:35									MTP
BCB71	17:30	22:50				MTP	MTCE	MTCE			MTP
BCB72	17:45	23:05				MTP	MTP	MTCE			MTP
BCB73	18:00	23:20				MTP	MTP				MTP
BCB74	18:15	23:35									
BCB75	18:30	23:50				MTCE	MTCE	MTCE			MTP
BCB76	18:45	0:05				MTCE	MTCE	MTCE			MTCE
BCB77	19:00	0:20				MTCE					
BCB78	19:15	0:35					MTCE				MTP
BCB79	19:30	0:50				MTP					MTP
BCB80	19:45	1:05									
BCB81	20:00	1:20				MTCE					MTCE
BCB82	20:15	1:35				MTCE	MTCE				MTCE
BCB83	20:30	1:50									MTCE
BCB84	20:45	2:05					MTP				MTP
BCB85	21:00	2:20					MTP	MTCE			MTCE
BCB86	21:15	2:35				MTP	MTP	MTP			MTCE
BCB87	21:30	2:50									MTP
BCB88	21:45	3:05				MTCE					MTCE
BCB89	22:00	3:20				MTCE	MTCE	MTCE	MTCE		MTCE
BCB90	22:15	3:35				MTP	MTP	MTP	MTP		MTP
BCB91	22:30	3:50				MTP	MTP	MTCE	MTCE		MTP
BCB92	22:45	4:05									MTP
BCB93	23:00	4:20				MTP	MTCE				MTCE
BCB94	23:15	4:35				MTP					MTCE
BCB95	23:30	4:50									
BCB96	23:45	5:05									
Vacant paths			445	72	61	41	42	78	75	76	
Timetabled			75	5	33	13	19	10	14	10	
MTCE unavailable			152	19	22	42	44	8	7	10	

Loaded Path Availability - Blackwater System 370 mins										WC	16/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug	22-Aug		
BBC01	6:10	6:20									
BBC02	6:30	6:40									
BBC03	6:50	7:00									MTCE
BBC04	7:10	7:20									MTP
BBC05	7:30	7:40									MTP
BBC06	7:50	8:00									MTP
BBC07	8:10	8:20									MTP
BBC08	8:30	8:40									MTCE
BBC09	8:50	9:00									MTCE
BBC10	9:10	9:20									
BBC11	9:30	9:40									MTP
BBC12	9:50	10:00									MTP
BBC13	10:10	10:20									MTP
BBC14	10:30	10:40									MTCE
BBC15	10:50	11:00									MTCE
BBC16	11:10	11:20									MTP
BBC17	11:30	11:40									MTCE
BBC18	11:50	12:00									MTCE
BBC19	12:10	12:20									MTP
BBC20	12:30	12:40									MTCE
BBC21	12:50	13:00									MTCE
BBC22	13:10	13:20									MTCE
BBC23	13:30	13:40									MTCE
BBC24	14:00	14:10									MTP
BBC25	14:20	14:30									MTCE
BBC26	14:40	14:50									MTP
BBC27	15:00	15:10									MTP
BBC28	15:20	15:30									MTCE
BBC29	15:40	15:50									MTCE
BBC30	16:00	16:10									MTCE
BBC31	16:20	16:30									MTCE
BBC32	16:40	16:50									MTCE
BBC33	17:00	17:10									MTCE
BBC34	17:20	17:30									MTP
BBC35	17:40	17:50									MTP
BBC36	18:00	18:10									MTCE
BBC37	18:20	18:30									MTCE
BBC38	18:40	18:50									MTP
BBC39	19:00	19:10									MTCE
BBC40	19:20	19:30									MTCE
BBC41	19:40	19:50									MTCE
BBC42	20:00	20:10									MTCE
BBC43	20:20	20:30									MTCE
BBC44	20:40	20:50									MTCE
BBC45	21:00	21:10									MTCE
BBC46	21:20	21:30									MTCE
BBC47	21:40	21:50									MTCE
BBC48	22:00	22:10									MTCE
BBC49	22:20	22:30									MTCE
BBC50	22:40	22:50									MTCE
BBC51	23:00	23:10									MTCE
BBC52	23:20	23:30									MTCE
BBC53	23:40	23:50									MTCE
BBC54	0:00	0:10									MTCE
BBC55	0:20	0:30									MTCE
BBC56	0:40	0:50									MTCE
BBC57	1:00	1:10									MTCE
BBC58	1:20	1:30									MTP
BBC59	1:40	1:50									MTCE
BBC60	2:00	2:10									MTCE
BBC61	2:20	2:30									MTCE
BBC62	2:40	2:50									





Empty Path Availability - Blackwater System 320 mins								WC	30/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Bluff	ex Cah	Bluff	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep
CB01	0:00	5:20							
CB02	0:15	5:35							
CB03	0:30	5:50							
CB04	0:45	6:05							
CB05	1:00	6:20							
CB06	1:15	6:35							MTP
CB07	1:30	6:50							
CB08	1:45	7:05							
CB09	2:00	7:20							
CB10	2:15	7:35							
CB11	2:30	7:50			MTP				
CB12	2:45	8:05			MTP		MTCE	MTCE	
CB13	3:00	8:20			MTP			MTCE	MTP
CB14	3:15	8:35					MTCE	MTCE	
CB15	3:30	8:50		MTCE	MTP		MTCE		MTCE
CB16	3:45	9:05		MTCE	MTP		MTCE		
CB17	4:00	9:20							MTCE
CB18	4:15	9:35		MTCE	MTCE		MTCE	MTCE	MTP
CB19	4:30	9:50			MTCE		MTCE		MTCE
CB20	4:45	10:05		MTCE	MTCE				
CB21	5:00	10:20							MTCE
CB22	5:15	10:35		MTCE	MTP	MTP	MTP	MTP	MTCE
CB23	5:30	10:50		MTCE			MTCE	MTCE	MTCE
CB24	5:45	11:05		MTP					
CB25	6:00	11:20					MTCE	MTCE	MTCE
CB26	6:15	11:35					MTCE	MTCE	MTCE
CB27	6:30	11:50		MTCE		MTP	MTP	MTP	
CB28	6:45	12:05		MTP	MTP			MTCE	MTCE
CB29	7:00	12:20		MTCE			MTCE		MTCE
CB30	7:15	12:35					MTCE		
CB31	7:30	12:50		MTP	MTP	MTP	MTP	MTCE	MTCE
CB32	7:45	13:05		MTCE				MTCE	
CB33	8:00	13:20			MTCE				MTCE
CB34	8:15	13:35		MTCE		MTCE	MTP	MTCE	MTCE
CB35	8:30	13:50		MTCE		MTCE	MTP	MTCE	MTCE
CB36	8:45	14:05		MTCE		MTCE		MTCE	
CB37	9:00	14:20			MTCE	MTCE	MTCE		MTCE
CB38	9:15	14:35				MTCE	MTCE	MTCE	MTCE
CB39	9:30	14:50		MTCE		MTCE	MTCE	MTCE	
CB40	9:45	15:05		MTCE			MTCE		
CB41	10:00	15:20						MTCE	MTCE
CB42	10:15	15:35		MTCE				MTCE	MTCE
CB43	10:30	15:50		MTP		MTP	MTP	MTCE	MTCE
CB44	10:45	16:05			MTP	MTP	MTP		
CB45	11:00	16:20		MTP	MTP	MTP		MTCE	MTCE
CB46	11:15	16:35					MTCE	MTP	MTCE
CB47	11:30	16:50					MTCE	MTCE	
CB48	11:45	17:05						MTCE	MTCE
CB49	12:00	17:20					MTCE		MTCE
CB50	12:15	17:35		MTP			MTCE	MTCE	
CB51	12:30	17:50		MTP	MTP	MTP	MTP	MTCE	MTCE
CB52	12:45	18:05					MTCE	MTCE	MTCE
CB53	13:00	18:20					MTCE		
CB54	13:15	18:35		MTP	MTP	MTP	MTP		MTP
CB55	13:30	18:50					MTCE		
CB56	13:45	19:05							
CB57	14:00	19:20					MTP		
CB58	14:15	19:35						MTP	
CB59	14:30	19:50							
CB60	14:45	20:05							MTP
CB61	15:00	20:20							
CB62	15:15	20:35							
CB63	15:30	20:50							
CB64	15:45	21:05							
CB65	16:00	21:20		MTP	MTP	MTP	MTP		
CB66	16:15	21:35							
CB67	16:30	21:50							MTP
CB68	16:45	22:05							
CB69	17:00	22:20		MTP	MTP		MTP	MTP	
CB70	17:15	22:35		MTP	MTP		MTP	MTP	
CB71	17:30	22:50					MTP	MTP	
CB72	17:45	23:05							
CB73	18:00	23:20							
CB74	18:15	23:35							
CB75	18:30	23:50							MTP
CB76	18:45	0:05						MTP	
CB77	19:00	0:20						MTP	MTP
CB78	19:15	0:35							
CB79	19:30	0:50							
CB80	19:45	1:05							
CB81	20:00	1:20		MTP			MTP		
CB82	20:15	1:35							MTP
CB83	20:30	1:50							MTP
CB84	20:45	2:05						MTCE	
CB85	21:00	2:20		MTP					
CB86	21:15	2:35			MTP	MTP	MTP		MTP
CB87	21:30	2:50						MTP	
CB88	21:45	3:05							
CB89	22:00	3:20							
CB90	22:15	3:35		MTP	MTP	MTP		MTP	MTP
CB91	22:30	3:50		MTP	MTP	MTP		MTP	MTP
CB92	22:45	4:05						MTP	
CB93	23:00	4:20						MTP	MTP
CB94	23:15	4:35						MTP	MTP
CB95	23:30	4:50							
CB96	23:45	5:05							
Available paths	471		75	77	70	75	62	58	54
MTP unavailable	102	12	13	21	12	14	13	16	17
MTCE unavailable	99	9	6	5	9	20	25	25	

Loaded Path Availability - Blackwater System 370 mins								WC	30/08/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Bluff-Cah	ex Bluff	Cah	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep
BC01	0:10	6:20						MTP	MTP
BC02	0:30	6:40						MTP	MTP
BC03	0:50	7:00						MTP	MTP
BC04	1:10	7:20			MTP				MTP
BC05	1:30	7:40						MTP	MTP
BC06	1:50	8:00							MTP
BC07	2:10	8:20			MTP				
BC08	2:30	8:40							
BC09	2:50	9:00			MTP	MTP	MTP	MTP	MTP
BC10	3:10	9:20					MTP		
BC11	3:30	9:40					MTP		MTP
BC12	3:50	10:00					MTP		MTP
BC13	4:10	10:20					MTP		MTP
BC14	4:30	10:40					MTP		
BC15	4:50	11:00		MTCE			MTP		MTP
BC16	5:10	11:20			MTP	MTP		MTP	MTCE
BC17	5:30	11:40		MTCE	MTP				MTP
BC18	5:50	12:00			MTP			MTCE	MTP
BC19	6:10	12:20			MTP				MTP
BC20	6:30	12:40		MTCE	MTP			MTP	MTCE
BC21	6:50	13:00			MTP	MTCE		MTCE	MTP
BC22	7:10	13:20		MTCE				MTCE	
BC23	7:30	13:40			MTP	MTP	MTP	MTP	MTP
BC24	7:50	14:00				MTCE			MTCE
BC25	8:10	14:20			MTCE				
BC26	8:30	14:40				MTCE		MTCE	MTCE
BC27	8:50	15:00				MTCE			MTCE
BC28	9:10	15:20				MTP	MTCE		MTP
BC29	9:30	15:40				MTCE	MTP	MTP	MTP
BC30	9:50	16:00					MTP	MTP	MTCE
BC31	10:10	16:20					MTP	MTP	MTCE
BC32	10:30	16:40						MTCE	
BC33	10:50	17:00			MTCE				MTCE
BC34	11:10	17:20							MTCE
BC35	11:30	17:40							MTCE
BC36	11:50	18:00							MTCE
BC37	12:10	18:20						MTCE	MTCE
BC38	12:30	18:40					MTCE	MTCE	
BC39	12:50	19:00						MTCE	MTCE
BC40	13:10	19:20							
BC41	13:30	19:40						MTCE	MTCE
BC42	13:50	20:00							MTCE
BC43	14:10	20:20							
BC44	14:30	20:40							
BC45	14:50	21:00							
BC46	15:10	21:20							
BC47	15:30	21:40							
BC48	15:50	22:00							MTCE
BC49	16:10	22:20					MTP		
BC50	16:30	22:40							
BC51	16:50	23:00			MTCE		MTP	MTP	MTP
BC52	17:10	23:20					MTP	MTP	
BC53	17:30	23:40						MTP	
BC54	17:50	0:00							MTP
BC55	18:10	0:20							
BC56	18:30	0:40							
BC57	18:50	1:00							
BC58	19:10	1:20							
BC59	19:30	1:40							
BC60	19:50	2:00							
BC61	20:10	2:20							MTP
BC62	20:30	2:40							
BC63	20:50	3:00							
BC64	21:10	3:20							
BC65	21:30	3:40							MTP
BC66	21:50	4:00							MTP
BC67	22:10	4:20							
BC68	22:30	4:40							
BC69	22:50	5:00							
BC70	23:10	5:20							
BC71	23:30	5:40							
BC72	23:50	6:00							MTCE
Available paths	354		55	51	48	51	49	50	50
MTP unavailable	101	12	17	15	19	13	16	9	
MTCE unavailable	49	5	4	9	2	10	6	13	

MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands for Stanwell traffic or train services ex the field.
MTP (2)	Path unavailable West of Rocklands due timetable non-coal service.
MTCE	Path unavailable due network maintenance.
MTCE (2)	Path unavailable West of Rocklands due network maintenance.
19:25	Path available with altered CAH arrival time as shown.

# Moura Pathing

Empty Path Availability - Moura System							WC	26/07/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45			MTCE				
MCD19	09:15							
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	111	16	16	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	0	1	0	0	0	0
<b>Legend</b>	<b>Timetabled</b>	Count of paths cancelled due to MTP (timetabled) trains						
	<b>MTCE</b>	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	26/07/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17							
MDC19	10:47							
MDC22	12:17				MTCE			
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	111	16	16	16	15	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	0	0	1	0	0	0
<b>Legend</b>	<b>Timetabled</b>	Count of paths cancelled due to MTP (timetabled) trains						
	<b>MTCE</b>	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	2/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE	MTCE	MTCE			
MCD19	09:15			MTCE	MTCE			
MCD22	10:45			MTCE				
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	106	16	15	13	14	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	1	3	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	2/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE					
MDC16	9:17			MTCE	MTCE			
MDC19	10:47		MTCE	MTCE	MTCE			
MDC22	12:17		MTCE	MTCE	MTCE			
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	103	16	13	13	13	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	3	3	3	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	9/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15				MTCE			
MCD16	07:45				MTCE			
MCD19	09:15				MTCE			
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45							
MCD31	15:15		MTCE					
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	106	16	13	16	13	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	3	0	3	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	9/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17				MTCE			
MDC19	10:47				MTCE			
MDC22	12:17				MTCE			
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	108	16	15	16	13	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	1	0	3	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	16/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug	22-Aug
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45							
MCD19	09:15							
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	112	16	16	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	0	0	0	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	16/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug	22-Aug
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17							
MDC19	10:47							
MDC22	12:17							
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	112	16	16	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	0	0	0	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	23/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	23-Aug	24-Aug	25-Aug	26-Aug	27-Aug	28-Aug	29-Aug
CD69	00:15							
CD71	01:45							
CD73	03:15	MTCE						
CD75	04:45	MTCE						
CD77	06:15	MTCE						
CD79	07:45	MTCE	MTCE					
CD81	09:15	MTCE		MTCE				
CD83	10:45	MTCE						
CD85	12:15	MTCE						
CD87	13:45	MTCE	MTCE					
CD89	15:15	MTCE						
CD91	16:45	MTCE						
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	99	6	14	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	13	10	2	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Stanwell traffic or train services on the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	23/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	23-Aug	24-Aug	25-Aug	26-Aug	27-Aug	28-Aug	29-Aug
DC01	1:47							
DC03	3:17							
DC05	4:47	MTCE						
DC07	6:17	MTCE		MTCE				
DC09	7:47	MTCE						
DC11	9:17	MTCE						
DC13	10:47	MTCE						
DC15	12:17	MTCE	MTCE					
DC17	13:47	MTCE						
DC19	15:17	MTCE						
DC21	16:47	MTCE						
DC23	18:17	MTCE						
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	100	6	15	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	12	10	1	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	30/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					
CD81	09:15		MTCE					
CD83	10:45							
CD85	12:15							
CD87	13:45							
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	110	16	14	16	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	2	0	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Stanwell traffic or train services on the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	30/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17		MTCE	MTCE				
DC09	7:47		MTCE					
DC11	9:17		MTCE					
DC13	10:47		MTCE					
DC15	12:17							
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	107	16	12	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	4	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						



# Newlands Pathing

Empty Path Availability - Newlands System							WC	26/07/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50		MTCE	MTCE	MTCE			
NPN21	6:50		MTCE	MTCE	MTCE			
NPN24	7:50			MTCE	MTCE			
NPN27	8:50			MTCE	MTCE	MTCE		
NPN30	9:50					MTCE		
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Available Network paths	156	24	22	20	20	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	12	0	2	4	4	2	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	26/07/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22				MTCE			
NNP07	7:22			MTCE	MTCE			
NNP08	9:22			MTCE	MTCE			
NNP09	11:22			MTCE	MTCE			
NNP10	13:22			MTCE				
NNP11	15:22					MTCE		
NNP12	17:22					MTCE		
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Available System paths	158	24	24	20	20	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	10	0	0	4	4	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	2/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50					MTCE		
NPN24	7:50							
NPN27	8:50							
NPN30	9:50							
NPN33	10:50		MTCE					
NPN36	11:50		MTCE					
NPN39	12:50							
NPN42	13:50							
NPN45	14:50		MTCE					
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	164	24	21	24	24	23	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	3	0	0	1	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	2/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22			MTCE				
NNP08	9:22			MTCE				
NNP09	11:22					MTCE		
NNP10	13:22		MTCE			MTCE		
NNP11	15:22		MTCE					
NNP12	17:22							
NNP13	20:22							
NNP14	22:22		MTCE					
NNP15	0:22		MTCE					
NNP16	2:22		MTCE					
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	159	24	19	22	24	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	5	2	0	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	9/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50		MTCE		MTCE			
NPN21	6:50		MTCE	MTCE	MTCE			
NPN24	7:50			MTCE	MTCE	MTCE		
NPN27	8:50			MTCE	MTCE	MTCE		
NPN30	9:50			MTCE		MTCE		
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant paths	155	24	22	20	20	21	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	13	0	2	4	4	3	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	9/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	9-Aug	10-Aug	11-Aug	12-Aug	13-Aug	14-Aug	15-Aug
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22				MTCE			
NNP08	9:22				MTCE			
NNP09	11:22			MTCE	MTCE			
NNP10	13:22			MTCE	MTCE			
NNP11	15:22			MTCE		MTCE		
NNP12	17:22			MTCE		MTCE		
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	158	24	24	20	20	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	10	0	0	4	4	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	16/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug	22-Aug
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50			MTCE	MTCE	MTCE		
NPN24	7:50			MTCE	MTCE			
NPN27	8:50			MTCE	MTCE			
NPN30	9:50			MTCE	MTCE			
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50		MTCE					
NPN45	14:50		MTCE					
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	157	24	22	20	20	23	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	11	0	2	4	4	1	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	16/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	16-Aug	17-Aug	18-Aug	19-Aug	20-Aug	21-Aug	22-Aug
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22				MTCE			
NNP06	5:22				MTCE			
NNP07	7:22			MTCE	MTCE			
NNP08	9:22			MTCE	MTCE			
NNP09	11:22			MTCE		MTCE		
NNP10	13:22			MTCE		MTCE		
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22		MTCE					
NNP15	0:22		MTCE					
NNP16	2:22		MTCE					
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	155	24	21	20	20	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	13	0	3	4	4	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	23/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	23-Aug	24-Aug	25-Aug	26-Aug	27-Aug	28-Aug	29-Aug
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50							
PIG07	6:50							
PIG08	7:50							
PIG09	8:50					MTCE		
PIG10	9:50					MTCE		
PIG11	10:50					MTCE		
PIG12	11:50							
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	165	24	24	24	24	21	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	0	0	0	3	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	23/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	23-Aug	24-Aug	25-Aug	26-Aug	27-Aug	28-Aug	29-Aug
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22					MTCE		
AB107	7:22		MTCE			MTCE		
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22							
AB207	8:22		MTCE					
AB208	10:22							
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	164	24	22	24	24	22	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	2	0	0	2	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	30/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50							
PIG07	6:50							
PIG08	7:50							
PIG09	8:50					MTCE		
PIG10	9:50					MTCE		
PIG11	10:50					MTCE		
PIG12	11:50							
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	165	24	24	24	24	21	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	0	0	0	3	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	30/08/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	30-Aug	31-Aug	1-Sep	2-Sep	3-Sep	4-Sep	5-Sep
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22					MTCE		
AB107	7:22					MTCE		
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22		MTCE					
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22							
AB207	8:22							
AB208	10:22							
AB209	12:22							
AB210	14:22		MTCE					
AB211	16:22							
AB212	18:22							
Available System paths	164	24	22	24	24	22	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	2	0	0	2	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						