

MTP Customer Report

1 July 2020



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	5
Network Pathing Availability	24



MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2082	92.7%	<ul style="list-style-type: none"> • 60hr Main Trunk Integrated Closure • 52hr Blair Athol & North Goonyella branch Integrated Closure • BCM • DBCT IL1 Shutdown 21st Jul. – 14th Aug. 2020
Blackwater (BW)	1723	100%	<ul style="list-style-type: none"> • 38hr Main Trunk Integrated Closure
Moura (MR)	372	100%	<ul style="list-style-type: none"> • Nil
Newlands (NW)	780	100%	<ul style="list-style-type: none"> • Nil

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1041	38	22.0	20.0
Blackwater (BW)	862	33	26.3	27.5
Moura (MR)	186	6	18.4	18.6
Newlands (NW)	390	16	22.5	23.1

Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Start WC	From	To	Asset	Work Type	Operational Status
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Dalrymple Bay Pit 3 (0.000) to Dalrymple Bay 45C/45D (4.011) Dalrymple Bay Pit 3 (0.001) to Dalrymple Bay 7A/7B (2.975)	Mne/Prt Mtce	Nil access DS1 & DS2
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Carborough Downs TLO (4.227) to Carborough Downs Mine 8A (4.647) Coppabella 10A/10B Down Road (145.369) to Coppabella 11A/11B Down Road (145.387) Coppabella ER2C Up Road (144.515) to Coppabella 11C/11D Up Road (145.487) Dal Bay Xover Points 12A/12B (8.068) to Dal Bay Xover Pts 12C/12D (8.216) Dal Bay Xover Pts 48A/48B (7.985) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Hay Point Pit 1 (0.000) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point Pit 1 (0.002) to Hay Point 12B/12A Departure Road (3.437) Isaac Plains TLO (4.256) to Isaac Plains Mine 8A (4.674) Lake Vermont Junction North Angle (0.000) to Lake Vermont Junction 7A/7B (0.562) Millennium Junction 7A/7B (16.532) to Lake Vermont Junction Mainline (86.358) Millennium TLO (4.307) to Millennium Balloon 101A (4.728) Moorvale TLO (5.490) to Moorvale Balloon 9A/9B (6.000) Peak Downs Balloon ER1A (45.000) to Peak Downs TLO (47.165) Praguelands Down Road (14.699) to Coppabella 7C/7D Down Road (142.683) Praguelands Up Road (14.699) to Coppabella 7A/7B Up Road (142.583) Saraji Balloon 8 Pts (68.667) to Saraji Balloon ER4D (70.352) Wotonga Angle Sig 22 (0.260) to Wotonga 10A/10B Up Road (176.567) Wotonga Down Road (174.186) to North Goonyella Balloon ER1A (219.462)	Other	Nil Access DBCT HPCT Hail Creek Bidgerley Macarthur Carborough Downs Isaac Plains Moorvale Millennium Peak Downs Saraji Restricted Access All other mines Wotonga Angle available.
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (205.775)	Mne/Prt Mtce	Nil Access
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Hay Point Pit 1 (0.000) to Hay Point 9B/9A Departure Road (3.088) Hay Point Pit 1 (0.002) to Hay Point 12B/12A Departure Road (3.437)	Mne/Prt Mtce	Nil Access
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Bidgerley Balloon 9A/9B (8.379) to Bidgerley Balloon 101A (10.695)	Mne/Prt Mtce	Nil Access
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Bidgerley Junction 7A/7B (6.325) to Bidgerley Balloon 9A/9B (8.378)	Mne/Prt Mtce	Nil access to BYB.
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Riverside Balloon_Dead End Siding (203.907) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil access to RSB.

29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Riverside Mine	Mne/Prt Mtce
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	South Walker Creek Mine	Mne/Prt Mtce
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Dalrymple Bay Unloader 3	Mne/Prt Mtce Nil Unloading on DS1,2,3 DBCT
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Hay Point Unloader 1	Mne/Prt Mtce
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Hay Point Unloader 2	Mne/Prt Mtce
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Riverside Balloon TLO	Mne/Prt Mtce
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Bidgerley Balloon TLO	Mne/Prt Mtce
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Dalrymple Bay Coal Terminal	Mne/Prt Mtce Nil Unloading on DS1,2,3 DBCT
29/06/2020	01/07/2020 06:00	03/07/2020 18:00	Hay Point Coal Terminal	Mne/Prt Mtce
29/06/2020	01/07/2020 08:00	03/07/2020 18:00	Dalrymple Bay Unloader 1	Mne/Prt Mtce Nil Unloading on DS1,2,3 DBCT
29/06/2020	03/07/2020 18:00	03/07/2020 23:59	Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898) Yukan 8A/B Down Road (27.687) to Black Mountain 12C/12D Down Road (41.016)	Rail Stress Mgmt
29/06/2020	03/07/2020 18:00	03/07/2020 23:59	Jilalan Bypass 10A/10B Down Road (20.201) to Jilalan Bypass 12C/12D Up Road (23.506) Jilalan Bypass 9A/B Up Road (19.930) to Yukan 8C/D Up Road (27.787)	Rail Stress Mgmt
29/06/2020	04/07/2020 06:00	04/07/2020 16:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Jilalan Bypass 7C/7D Down Road (17.422) Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan 7C/7D (19.033)	Rail Renewal
29/06/2020	04/07/2020 06:00	04/07/2020 16:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal
29/06/2020	04/07/2020 06:00	04/07/2020 16:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Jilalan Bypass 7C/7D Down Road (17.422) Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan 7C/7D (19.033)	Rail Renewal
29/06/2020	04/07/2020 06:00	04/07/2020 16:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Jilalan Bypass 9A/B Up Road (19.929)	Rail Renewal
29/06/2020	05/07/2020 08:30	06/07/2020 02:30	Praguelands 12A/12B Up Road (14.488) to Praguelands 12C/12D Down Road (14.581) Praguelands 8A/8B Down Road (14.365) to Jilalan Bypass 7C/7D Down Road (17.422)	BCM Major
29/06/2020	05/07/2020 08:30	05/07/2020 20:30	Jilalan Bypass 45A/45B Down Road (17.307) to Jilalan 7C/7D (19.033) Praguelands 12A/12B Up Road (14.487) to Praguelands 12C/12D Down Road (14.581) Praguelands 8A/8B Down Road (14.364) to Jilalan Bypass 7C/7D Down Road (17.422)	BCM Major
29/06/2020	05/07/2020 09:00	05/07/2020 09:30	Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 7A/7B Up Road (17.347)	BCM Major
29/06/2020	05/07/2020 10:00	05/07/2020 10:30	Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 7A/7B Up Road (17.347)	BCM Major
29/06/2020	05/07/2020 14:00	05/07/2020 14:30	Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 7A/7B Up Road (17.347)	BCM Major

29/06/2020	05/07/2020 19:00	05/07/2020 19:30	Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 7A/7B Up Road (17.347)	BCM Major	
06/07/2020	07/07/2020 08:30	09/07/2020 03:30	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 8A/8B Down Road (97.996)	BCM Major	
06/07/2020	07/07/2020 08:30	08/07/2020 20:30	Wandoo 12A/12B Up Road (86.056) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.943) to Waitara 9B/9C Down Road (98.248)	BCM Major	
06/07/2020	07/07/2020 09:00	07/07/2020 09:30	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	07/07/2020 10:00	07/07/2020 10:30	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	07/07/2020 14:25	07/07/2020 14:55	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	07/07/2020 18:00	07/07/2020 18:30	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	07/07/2020 22:45	07/07/2020 23:15	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	08/07/2020 08:18	08/07/2020 08:48	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	08/07/2020 14:05	08/07/2020 14:35	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	08/07/2020 18:50	08/07/2020 19:20	Wandoo 12A/12B Up Road (86.057) to Waitara 7A/7B Up Road (98.045)	BCM Major	
06/07/2020	09/07/2020 18:00	10/07/2020 02:00	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
13/07/2020	13/07/2020 07:00	13/07/2020 08:30	Harrow 7A/7B (57.550) to Harrow 12A/12B (59.900) Peak Downs 12A/12B (45.883) to Saraji 7A/7B (64.795)	Rail Repairs	
13/07/2020	13/07/2020 09:00	13/07/2020 13:00	Saraji_ER1A (65.039) to Saraji_Material_Yard (65.116)	Re-Sleeper	
13/07/2020	13/07/2020 12:50	13/07/2020 13:40	North Goonyella Junction 7A/7B (213.578) to North Goonyella Junction Sig 25 (213.828) Riverside 11A/11B (200.629) to North Goonyella Junction Sig 23 (213.102)	Grinder	Nil Access: NGB & GAPE Traffic 1245-1400 Nth Goonyella Jtn #7 (45 mins);
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Bidgerley Balloon 9A/9B (8.379) to Bidgerley Balloon 101A (10.695)	Mne/Prt Mtce	Nil Access
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	South Walker Creek Mine	Mne/Prt Mtce	
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Bidgerley Balloon TLO	Mne/Prt Mtce	
13/07/2020	14/07/2020 15:00	15/07/2020 09:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil train loading
13/07/2020	14/07/2020 15:00	15/07/2020 09:00	Caval Ridge Mine	Mne/Prt Mtce	
13/07/2020	14/07/2020 15:00	15/07/2020 09:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
13/07/2020	15/07/2020 08:30	16/07/2020 23:59	Bolingbroke Up Road Sig 23 (60.723) to Balook 8C/8D Up Road (74.578)	BCM Major	
13/07/2020	15/07/2020 08:30	16/07/2020 23:59	Bolingbroke 12A/12B Up Road (60.527) to Balook 8C/8D Up Road (74.578)	BCM Major	
13/07/2020	15/07/2020 09:00	15/07/2020 09:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	15/07/2020 09:55	15/07/2020 10:40	North Goonyella TLO (217.221) to North Goonyella Balloon ER1A (219.462)	Grinder	Nil Access: NGB 0940-1220 North Goonyella #ER1A/ER1B

13/07/2020	15/07/2020 10:25	15/07/2020 10:55	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	15/07/2020 10:40	15/07/2020 11:25	North Goonyella Junction Sig 23 (213.103) to North Goonyella Balloon ER1A (219.462)	Grinder	Nil Access: NGB 0940-1220 North Goonyella #7
13/07/2020	15/07/2020 11:50	15/07/2020 12:35	Riverside 11A/11B (200.629) to Riverside TLO (203.525) Riverside 12C/12D (200.149) to North Goonyella Junction 7A/7B (212.851)	Grinder	Nil Access: RSB 1215-1540 Riverside #11AB
13/07/2020	15/07/2020 12:40	15/07/2020 13:25	Riverside TLO (203.525) to Riverside Balloon_ER1A (205.775)	Grinder	Nil Access: RSB 1215-1540 Riverside #ER1
13/07/2020	15/07/2020 13:35	15/07/2020 14:20	Riverside 12A/12B (200.078) to Riverside 12C/12D (200.149) Riverside Loop (198.931) to Riverside Balloon_ER1A (205.775)	Grinder	Nil Access: RSB 1215-1540 Riverside #12AB
13/07/2020	15/07/2020 13:55	15/07/2020 14:25	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	15/07/2020 14:20	15/07/2020 15:05	Goonyella 8 Pts (195.429) to Riverside Mainline (198.967) Riverside 10A/10B (197.784) to Riverside Loop (198.931)	Grinder	Nil Access: RSB 1215-1540 Riverside #10AB
13/07/2020	15/07/2020 16:00	15/07/2020 17:00	Goonyella TLO (198.211) to Goonyella Sig 23 Loop (200.299)	Grinder	Nil Access: GYB 1600-1700 Goonyella #ER1C
13/07/2020	15/07/2020 17:55	15/07/2020 18:25	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	15/07/2020 22:10	15/07/2020 22:40	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	16/07/2020 04:00	16/07/2020 19:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
13/07/2020	16/07/2020 04:00	16/07/2020 19:00	Blair Athol Mine	Mne/Prt Mtce	
13/07/2020	16/07/2020 04:00	16/07/2020 19:00	Blair Athol Mine TLO	Mne/Prt Mtce	
13/07/2020	16/07/2020 07:00	16/07/2020 17:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Weighbridge Mtce	Nil access to BAM.
13/07/2020	16/07/2020 07:00	16/07/2020 17:00	Blair Athol Junction 8 Pts (103.596) to Blair Athol Mine ER1C (109.440)	Weighbridge Mtce	Nil access to BAM.
13/07/2020	16/07/2020 07:05	16/07/2020 07:35	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	16/07/2020 09:40	16/07/2020 10:25	Goonyella 8 Pts (195.429) to Goonyella TLO (198.211) Goonyella Mainline (195.299) to Riverside 10A/10B (197.783)	Grinder	*** OS - Nil Access: GYB 0900-1320; MNM 1220-1600. Restricted Access: MNM, GYB, RSB, NGB & GAPE 0900-1600. Restricted Access CVB, BAM & TCC 1600-1805 *** Goonyella #8 (45 mins)
13/07/2020	16/07/2020 11:10	16/07/2020 11:40	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	

13/07/2020	16/07/2020 11:40	16/07/2020 12:25	Goonyella 7A/7B (200.300) to Goonyella Sig 23 Loop (200.477) Moranbah North Junction Sig 25 (192.433) to Goonyella Mainline (195.292)	Grinder	*** OS - Nil Access: GYB 0900-1320; MNM 1220-1600. Restricted Access: MNM, GYB, RSB, NGB & GAPE 0900-1600. Restricted Access CVB, BAM & TCC 1600-1805 *** Goonyella #7 (45 mins)
13/07/2020	16/07/2020 13:20	16/07/2020 13:50	Moranbah North TLO (5.043) to Moranbah North Mine 102B (7.301)	Grinder	*** OS - Nil Access: GYB 0900-1320; MNM 1220-1600. Restricted Access: MNM, GYB, RSB, NGB & GAPE 0900-1600. Restricted Access CVB, BAM & TCC 1600-1805 *** Moranbah North #ER1A/ER1B (30 mins)
13/07/2020	16/07/2020 13:50	16/07/2020 14:35	Moranbah North Junction Sig 23 (0.241) to Moranbah North Mine 102B (7.301)	Grinder	*** OS - Nil Access: GYB 0900-1320; MNM 1220-1600. Restricted Access: MNM, GYB, RSB, NGB & GAPE 0900-1600. Restricted Access CVB, BAM & TCC 1600-1805 *** Moranbah North #8 (45 mins)
13/07/2020	16/07/2020 14:45	16/07/2020 15:30	Moranbah North Junction Sig 23 (0.000) to Moranbah North Junction 7A/7B (0.240) Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction Sig 25 (192.432)	Grinder	*** OS - Nil Access: GYB 0900-1320; MNM 1220-1600. Restricted Access: MNM, GYB, RSB, NGB & GAPE 0900-1600. Restricted Access CVB, BAM & TCC 1600-1805 *** Moranbah North #7AB (45 mins)
13/07/2020	16/07/2020 15:15	16/07/2020 15:45	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	16/07/2020 16:20	16/07/2020 17:05	Moranbah 7A/7B (16.719) to Moranbah_ER2B (18.100) Wotonga Angle 45A/45B (2.618) to Moranbah_9A/9B (16.762)	Grinder	*** OS - Nil Access: GYB 0900-1320; MNM 1220-1600. Restricted Access: MNM, GYB, RSB, NGB & GAPE 0900-1600. Restricted Access CVB, BAM & TCC 1600-1805 *** Moranbah #7AB (45 mins)
13/07/2020	16/07/2020 17:05	16/07/2020 17:50	Moranbah 7A/7B (16.719) to Moranbah Mainline (18.579) Moranbah_9A/9B (16.763) to Moranbah_9C (16.819)	Grinder	*** OS - Nil Access: GYB 0900-1320; MNM 1220-1600. Restricted Access: MNM, GYB, RSB, NGB & GAPE 0900-1600. Restricted Access CVB, BAM & TCC 1600-1805 *** Moranbah #9 (45 mins)

13/07/2020	16/07/2020 19:10	16/07/2020 19:40	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	17/07/2020 06:00	17/07/2020 16:00	Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898) Yukan 8A/B Down Road (27.687) to Black Mountain 12C/12D Down Road (41.016)	BCM Major	
13/07/2020	17/07/2020 09:35	17/07/2020 10:20	Moranbah 7A/7B (16.719) to Moranbah_Dead End Siding 19.210 (19.210)	Grinder	*** OS - Restricted Access: CVB, BAM, TCC & GAPE 0900-1600 *** Moranbah #ER2B/ER2C/ER3D (15 mins each)
13/07/2020	17/07/2020 10:35	17/07/2020 11:20	Moranbah Mainline (18.579) to Moranbah 12A/12B (19.282) Moranbah_10A (19.188) to Moranbah_10B/10C (19.239)	Grinder	*** OS - Restricted Access: CVB, BAM, TCC & GAPE 0900-1600 *** Moranbah #10 (45 mins)
13/07/2020	17/07/2020 11:20	17/07/2020 12:05	Moranbah_10B/10C (19.239) to Caval Ridge Junction 11A/B (20.835) Moranbah_1D/2D (19.099) to Moranbah 12A/12B (19.282)	Grinder	*** OS - Restricted Access: CVB, BAM, TCC & GAPE 0900-1600 *** Moranbah #12AB (45 mins)
13/07/2020	17/07/2020 12:30	17/07/2020 13:15	Caval Ridge Junction 11A/B (20.836) to Villafranca Mainline (39.580) Villafranca 7 Pts (38.019) to Villafranca_ER1A (39.359)	Grinder	*** OS - Restricted Access: CVB, BAM, TCC & GAPE 0900-1600 *** Villafranca #7 (45 mins)
13/07/2020	17/07/2020 13:15	17/07/2020 13:45	Villafranca 7 Pts (38.019) to Villafranca 12 Pts (40.271)	Grinder	*** OS - Restricted Access: CVB, BAM, TCC & GAPE 0900-1600 *** Villafranca #ER1A/ER1B (30 mins)
13/07/2020	17/07/2020 14:30	17/07/2020 15:15	Villafranca Mainline (39.580) to Mt McLaren 7A/7B (58.999) Villafranca_ER1B (39.800) to Villafranca 12 Pts (40.271)	Grinder	*** OS - Restricted Access: CVB, BAM, TCC & GAPE 0900-1600 *** Villafranca #12 (45 mins)
13/07/2020	18/07/2020 08:30	19/07/2020 23:59	Bolingbroke Up Road Sig 23 (60.723) to Balook 8C/8D Up Road (74.578)	BCM Major	
13/07/2020	18/07/2020 08:30	19/07/2020 20:30	Bolingbroke 12A/12B Up Road (60.527) to Balook 8C/8D Up Road (74.578)	BCM Major	
13/07/2020	18/07/2020 09:00	18/07/2020 09:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	18/07/2020 10:00	18/07/2020 10:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	18/07/2020 10:05	18/07/2020 10:50	Wotonga 10A/10B Up Road (176.567) to Wotonga 12A/12B Down Road (176.821) Wotonga Down Road (174.186) to Moranbah North Junction 7A/7B (192.191)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Wotonga #12AB Single (45 mins)

13/07/2020	18/07/2020 10:55	18/07/2020 11:40	Wotonga Angle Sig 22 (0.000) to Wotonga Sig 23 Up Road (174.185) Wotonga Up Road (173.900) to Wotonga 9A/9B Up Road (173.988)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Wotonga #9AB Up (45 mins)
13/07/2020	18/07/2020 11:40	18/07/2020 12:25	Wotonga 7A/7B Up Road (173.872) to Wotonga 7C/7D Down Road (174.023) Wotonga 8C/8D Up Road (173.638) to Wotonga 7C/7D Down Road (174.023)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Wotonga #7AB Up (45 mins)
13/07/2020	18/07/2020 12:25	18/07/2020 13:10	Wotonga 7A/7B Up Road (173.872) to Wotonga 7C/7D Down Road (174.023) Wotonga 8A/8B Down Road (173.483) to Wotonga Down Road (174.185)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Wotonga #7CD Down (45 mins)
13/07/2020	18/07/2020 13:20	18/07/2020 14:05	Isaac Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Wotonga 8A/8B Down Road (173.483) to Wotonga 8C/8D Up Road (173.638) Wotonga 8C/8D Up Road (173.638) to Wotonga 7A/7B Up Road (173.871)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Wotonga #8CD Up (45 mins)
13/07/2020	18/07/2020 14:00	18/07/2020 14:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	18/07/2020 14:20	18/07/2020 15:05	Mallawa Sig 25 Down Road (168.501) to Wotonga 7C/7D Down Road (174.023)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Wotonga #8AB Down (45 mins)
13/07/2020	18/07/2020 15:15	18/07/2020 16:00	Isaac Plains Junction_Sig 23 (0.000) to Isaac Plains Junction 171.883 (0.356) Isaac Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 102B Up Road (169.058) to Isaac Plains Junction 171.883 (171.895)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Isaac Plains #7AB Up (45 mins)
13/07/2020	18/07/2020 16:10	18/07/2020 16:40	Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa Sig 23 Up Road (168.501) to Isaac Plains Junction 171.883 (171.895)	Grinder	*** OS - Restricted Access: GAPE, ISB, MNM, GYB, RSB, NGB, CVB, BAM & TCC 0900-1700 *** Mallawa #ER1A/ER1B Up (30 mins)
13/07/2020	18/07/2020 18:00	18/07/2020 18:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	18/07/2020 21:55	18/07/2020 22:25	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	19/07/2020 07:10	19/07/2020 07:40	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	

13/07/2020	19/07/2020 09:10	19/07/2020 09:55	Mallawa 7A/7B Up Road (167.745) to Mallawa Sig 23 Up Road (168.500) Mallawa 8A/8B (168.103) to Mallawa 8C/8D Up Road (168.200)	Grinder	Restricted Access: CDB, BMB ISB, MNM, GYB, RSB, NGB, CVB, TCC, BAM & GAPE 0900-1530 Mallawa #8CD Down
13/07/2020	19/07/2020 09:55	19/07/2020 10:40	Mallawa 7C/7D Down Road (167.900) to Mallawa 9A/9B Down Road (168.279)	Grinder	Restricted Access: CDB, BMB ISB, MNM, GYB, RSB, NGB, CVB, TCC, BAM & GAPE 0900-1530 Mallawa #8AB Down
13/07/2020	19/07/2020 10:40	19/07/2020 11:25	Mallawa 8A/8B (168.103) to Mallawa Sig 25 Down Road (168.500) Mallawa_Sig 22 (0.000) to Mallawa 9A/9B Down Road (0.153)	Grinder	Restricted Access: CDB, BMB ISB, MNM, GYB, RSB, NGB, CVB, TCC, BAM & GAPE 0900-1530 Mallawa #9 (45 mins)
13/07/2020	19/07/2020 11:05	19/07/2020 11:35	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	19/07/2020 11:25	19/07/2020 12:10	Carborough Downs Jct Sig 25 Down Road (161.039) to Mallawa 8A/8B (168.102)	Grinder	Restricted Access: CDB, BMB ISB, MNM, GYB, RSB, NGB, CVB, TCC, BAM & GAPE 0900-1530 Mallawa #7CD Down
13/07/2020	19/07/2020 12:40	19/07/2020 13:25	Carborough Downs Jct Sig 23 Up Road (161.039) to Mallawa 8C/8D Up Road (168.200) Mallawa 7A/7B Up Road (167.745) to Mallawa 7C/7D Down Road (167.900)	Grinder	Restricted Access: CDB, BMB ISB, MNM, GYB, RSB, NGB, CVB, TCC, BAM & GAPE 0900-1530 Mallawa #7AB Up
13/07/2020	19/07/2020 13:40	19/07/2020 14:25	Broadlea 12A/12B Up Road (158.179) to Carborough Downs Jct Sig 23 Up Road (161.038) Carborough Downs Jct Sig 21 (0.000) to Carborough Downs Jct 7A/7B Up Road (0.270)	Grinder	Restricted Access: CDB, BMB ISB, MNM, GYB, RSB, NGB, CVB, TCC, BAM & GAPE 0900-1530 Carborough Downs Up #7AB
13/07/2020	19/07/2020 14:40	19/07/2020 15:25	Broadlea 12A/12B Up Road (158.179) to Broadlea 12C Down Road (158.275) Broadlea 12A/12B Up Road (158.179) to Carborough Downs Jct 7A/7B Up Road (160.772) Broadlea Up Road (157.666) to Broadlea 12A/12B Up Road (158.178)	Grinder	Restricted Access: CDB, BMB ISB, MNM, GYB, RSB, NGB, CVB, TCC, BAM & GAPE 0900-1530 Broadlea #12AB Up
13/07/2020	19/07/2020 15:00	19/07/2020 15:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
13/07/2020	19/07/2020 18:55	19/07/2020 19:25	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	20/07/2020 03:00	02/08/2020 18:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil train loading
20/07/2020	20/07/2020 03:00	02/08/2020 18:00	Riverside Mine	Mne/Prt Mtce	
20/07/2020	20/07/2020 03:00	02/08/2020 18:00	Riverside Balloon TLO	Mne/Prt Mtce	

20/07/2020	20/07/2020 06:00	20/07/2020 16:00	Praguelands 12A/12B Up Road (14.488) to Praguelands 12C/12D Down Road (14.581) Praguelands 8A/8B Down Road (14.365) to Jilalan Bypass 7C/7D Down Road (17.422)	BCM Major	
20/07/2020	20/07/2020 07:00	20/07/2020 11:00	Caval Ridge Junction 11A/B (20.836) to Villafranca 7 Pts (38.018)	Level Xing Mtce	
20/07/2020	20/07/2020 11:00	20/07/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
20/07/2020	20/07/2020 11:00	20/07/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
20/07/2020	21/07/2020 06:00	14/08/2020 18:00	Dalrymple Bay Pit 1 (0.000) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 1 (0.001) to Dalrymple Bay 7A/7B (2.975)	Mne/Prt Mtce	Nil unloading DS1 DBCT
20/07/2020	21/07/2020 06:00	14/08/2020 18:00	Dalrymple Bay Unloader 1	Mne/Prt Mtce	Nil unloading DS1 DBCT
20/07/2020	21/07/2020 06:30	21/07/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
20/07/2020	21/07/2020 06:30	21/07/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
20/07/2020	21/07/2020 07:00	21/07/2020 08:30	Caval Ridge Junction 11A/B (20.836) to Villafranca 7 Pts (38.018)	Level Xing Mtce	
20/07/2020	21/07/2020 08:30	23/07/2020 03:00	Bolingbroke Up Road Sig 23 (60.723) to Balook 8C/8D Up Road (74.578)	BCM Major	
20/07/2020	21/07/2020 08:30	22/07/2020 20:30	Bolingbroke 12A/12B Up Road (60.527) to Balook 8C/8D Up Road (74.578)	BCM Major	
20/07/2020	21/07/2020 09:00	21/07/2020 09:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	21/07/2020 10:00	21/07/2020 10:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	21/07/2020 11:30	21/07/2020 13:00	Caval Ridge Junction 11A/B (20.836) to Villafranca 7 Pts (38.018)	Level Xing Mtce	
20/07/2020	21/07/2020 14:00	21/07/2020 14:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	21/07/2020 18:00	21/07/2020 18:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	21/07/2020 22:00	21/07/2020 22:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	22/07/2020 05:00	22/07/2020 09:00	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Rail Stress Mgmt	
20/07/2020	22/07/2020 06:00	22/07/2020 18:00	Lilyvale 8B/8A Pts (64.989) to Oaky Creek 8A/8B (77.208)	Ballast Mtce	Nil access to Gregory from Northern system. Nil cross system railings.
20/07/2020	22/07/2020 06:00	22/07/2020 18:00	Lilyvale 8B/8A Pts (64.989) to Oaky Creek 8A/8B (77.208)	Ballast Mtce	
20/07/2020	22/07/2020 06:30	22/07/2020 13:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	

20/07/2020	22/07/2020 06:30	22/07/2020 13:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
20/07/2020	22/07/2020 07:00	22/07/2020 07:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	22/07/2020 07:00	22/07/2020 10:00	Ingsdon 7C/7D Down Road (10.867) to Ingsdon 12A/12B (13.237)	Ballast Mtce	
20/07/2020	22/07/2020 11:00	22/07/2020 11:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	22/07/2020 11:00	22/07/2020 15:00	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Rail Stress Mgmt	
20/07/2020	22/07/2020 15:00	22/07/2020 15:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	22/07/2020 19:00	22/07/2020 19:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	BCM Major	
20/07/2020	23/07/2020 09:00	23/07/2020 13:00	Ingsdon 7A/7B Up Road (10.772) to Millennium Junction 7A/7B (16.531) Ingsdon 7C/7D Down Road (10.867) to Millennium Junction 7A/7B (16.531)	Ballast Mtce	Nil Access: Gregory Branch line. Restricted Access: MLB, PDB, LVB, NPK, MMB, GCB, FOX, OCB
20/07/2020	23/07/2020 19:00	23/07/2020 23:59	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	BCM Major	
20/07/2020	24/07/2020 07:00	24/07/2020 09:00	Coppabella 94A/94B Down Road (3.797) to Moorvale Junction 8A/8B Down Road (8.052)	Ballast Mtce	
27/07/2020	27/07/2020 06:00	27/07/2020 18:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil train loading
27/07/2020	27/07/2020 06:00	27/07/2020 18:00	Riverside Mine	Mne/Prt Mtce	
27/07/2020	27/07/2020 06:00	27/07/2020 18:00	Riverside Balloon TLO	Mne/Prt Mtce	
27/07/2020	27/07/2020 07:00	27/07/2020 12:00	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 8C/8D Up Road (60.506)	Rail Repairs	
27/07/2020	27/07/2020 19:00	28/07/2020 07:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
27/07/2020	27/07/2020 19:00	28/07/2020 07:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
27/07/2020	27/07/2020 19:00	28/07/2020 07:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
27/07/2020	28/07/2020 07:00	28/07/2020 17:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (154.962)	Weighbridge Mtce	Nil access to OCB.
27/07/2020	28/07/2020 07:00	28/07/2020 17:00	Oaky Creek 8A/8B (77.208) to Oaky Creek Balloon Sig 24 (153.152)	Weighbridge Mtce	Nil access to OCB.
27/07/2020	28/07/2020 08:30	28/07/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
27/07/2020	28/07/2020 08:30	28/07/2020 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	

27/07/2020	29/07/2020 03:00	31/07/2020 07:00	Blair Athol Junction 8 Pts (119.995) to Clermont Spur TLO (122.575) Broadlea 12C Down Road (158.275) to Wotonga Down Road (174.185) Caval Ridge Balloon 12A/B (6.589) to Caval Ridge TLO (10.250) Goonyella TLO (198.211) to Goonyella Balloon_ER1A (198.730) Isaac Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Moranbah North Mine_101A (5.173) to Moranbah North Mine 102B (5.553) North Goonyella Junction 7A/7B (213.578) to North Goonyella Junction Sig 25 (213.828) Riverside TLO (203.525) to Riverside Balloon_ER1A (204.289) Wotonga 8C/8D Up Road (173.638) to Wotonga 9A/9B Up Road (173.988) Wotonga Angle 1.354 (1.354) to Wotonga 12A/12B Down Road (176.821) Wotonga Down Road (174.186) to North Goonyella TLO (217.221)	Other	Nil access Moranbah North, Goonyella, Riverside, North Goonyella Nil access BA Branch. DIESEL ONLY - Isaac Plains.
27/07/2020	29/07/2020 03:00	31/07/2020 07:00	Isaac Plains Junction_Sig 23 (0.357) to Isaac Plains Mine 8A (4.674) Isaac Plains Junction 171.883 (171.895) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.712) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.744) to Wotonga 7C/7D Down Road (174.023) Mallawa 8A/8B (168.102) to Wotonga Down Road (174.186) Wotonga Angle Sig 22 (0.260) to Wotonga Sig 23 Up Road (174.186) Wotonga Down Road (174.186) to Wotonga 12A/12B Down Road (176.821)	Other	Nil access to IPB.
27/07/2020	30/07/2020 00:00	30/07/2020 12:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
27/07/2020	30/07/2020 00:00	30/07/2020 12:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
27/07/2020	30/07/2020 00:00	30/07/2020 12:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
27/07/2020	30/07/2020 07:00	30/07/2020 11:30	Goonyella 8 Pts (195.429) to Riverside 12C/12D (200.149) Riverside 10A/10B (197.784) to Riverside 12A/12B (200.077)	Ballast Mtce	Nil access to RSB.
27/07/2020	31/07/2020 07:00	31/07/2020 12:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
27/07/2020	31/07/2020 07:00	31/07/2020 11:30	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (205.775)	Ballast Mtce	Nil access to RSB.

Blackwater System Activity Summary

Start WC	From	To	Asset	Work Type	Operational Status
29/06/2020	01/07/2020 06:00	01/07/2020 16:00	Rockhampton 201 (635.700) to Rocklands NI07 (636.585) Rocklands 45 Pts (633.765) to Rocklands NI07 (635.700)	Other	
29/06/2020	01/07/2020 07:00	01/07/2020 09:00	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Repairs	Nil access to QR Passenger Platform
29/06/2020	01/07/2020 07:00	01/07/2020 16:00	Warren_Sig 22 (0.102) to Stanwell Powerhouse ER3A (3.147)	Mne/Prt Mtce	Nil train unloading
29/06/2020	01/07/2020 07:00	01/07/2020 16:00	Stanwell Powerhouse Unloader 1	Mne/Prt Mtce	
29/06/2020	01/07/2020 07:00	01/07/2020 16:00	Stanwell Powerhouse	Mne/Prt Mtce	
29/06/2020	01/07/2020 08:00	01/07/2020 15:00	East End 9.700 (0.000) to East End Balloon (11.907)	Re-Sleeper	*** OS - Nil Access East End Balloon 0815-1515 (AA202006-019283) ***
29/06/2020	01/07/2020 08:15	01/07/2020 12:15	Golding 24 Pts (6.729) to Golding 282A/B (8.200)	Rail Repairs	Nil Access DS1, DS2 & DS3
29/06/2020	01/07/2020 08:30	01/07/2020 11:30	Kabra 101A Pts Up Road (15.427) to Kabra Dead End Siding 2 (15.684)	Re-Sleeper	
29/06/2020	01/07/2020 11:30	01/07/2020 12:30	Warren_Sig 22 (0.000) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	*** OS - Nil Access Stanwell Balloon 1130-1230 (AA202005-018831) WRN to SWP ***
29/06/2020	02/07/2020 06:00	02/07/2020 16:00	Rockhampton 201 (635.700) to Rocklands NI07 (636.585) Rocklands 45 Pts (633.765) to Rocklands NI07 (635.700)	Other	
29/06/2020	02/07/2020 07:00	02/07/2020 16:00	Warren_Sig 22 (0.102) to Stanwell Powerhouse ER3A (3.147)	Mne/Prt Mtce	Nil train unloading
29/06/2020	02/07/2020 07:00	02/07/2020 16:00	Stanwell Powerhouse Unloader 1	Mne/Prt Mtce	
29/06/2020	02/07/2020 07:00	02/07/2020 16:00	Stanwell Powerhouse	Mne/Prt Mtce	
29/06/2020	02/07/2020 07:30	02/07/2020 15:15	Kabra 107B/A Up Road (20.850) to Wycarbah 12D/12C Up Road (36.210)	Rail Joint Mgmt	*** Restricted Access Stanwell Balloon 0730-1530 - AA202006-019300 - WYC to KAB UP ***
29/06/2020	02/07/2020 08:00	02/07/2020 15:00	East End 9.700 (0.000) to East End Balloon (11.907)	Re-Sleeper	Nil Access East End
29/06/2020	02/07/2020 08:30	02/07/2020 15:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Bridge Mtce	
29/06/2020	02/07/2020 08:30	02/07/2020 12:30	Sagittarius_Sig 19 (0.352) to Curragh 12 Pts (9.081)	Re-Sleeper	*** OS - Restricted Access Curragh Balloon 0830-1230 - AA202005-018812 - CGH to SAG SINGLE ***
29/06/2020	02/07/2020 08:30	02/07/2020 15:30	Tunnel 7B/7A Up Road (75.849) to Tunnel 7C/7C Down Road (75.948) Tunnel 8B/8A Down Road (75.446) to Edungalba 11B/11A Down Road (84.545)	Bridge Mtce	
29/06/2020	03/07/2020 06:00	03/07/2020 16:00	Rockhampton 201 (635.700) to Rocklands NI07 (636.585) Rocklands 45 Pts (633.765) to Rocklands NI07 (635.700)	Other	
29/06/2020	03/07/2020 08:30	03/07/2020 10:30	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Resurf - Minor	
29/06/2020	03/07/2020 11:30	03/07/2020 15:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Resurf - Minor	
29/06/2020	04/07/2020 06:00	04/07/2020 12:00	Rockhampton 201 (635.700) to Rocklands NI07 (636.585) Rocklands 45 Pts (633.765) to Rocklands NI07 (635.700)	Other	

29/06/2020	05/07/2020 06:00	05/07/2020 09:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Bridge Mtce
29/06/2020	05/07/2020 06:00	05/07/2020 12:00	Tunnel 7B/7A Up Road (75.850) to Edungalba 11D/11C Up Road (84.646)	Bridge Mtce
29/06/2020	05/07/2020 06:00	05/07/2020 07:00	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Re-Sleeper
29/06/2020	05/07/2020 07:00	05/07/2020 09:00	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Re-Sleeper
29/06/2020	05/07/2020 09:00	05/07/2020 16:00	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Re-Sleeper
29/06/2020	05/07/2020 09:30	05/07/2020 11:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Bridge Mtce
29/06/2020	05/07/2020 11:30	05/07/2020 16:00	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Bridge Mtce
29/06/2020	05/07/2020 12:00	05/07/2020 14:00	Tunnel 7B/7A Up Road (75.850) to Edungalba 11D/11C Up Road (84.646)	Bridge Mtce
29/06/2020	05/07/2020 14:00	05/07/2020 16:00	Tunnel 7B/7A Up Road (75.850) to Edungalba 11D/11C Up Road (84.646)	Bridge Mtce
29/06/2020	05/07/2020 16:00	06/07/2020 06:00	Blackwater 47B/47A Down Road (187.686) to Sagittarius 12D/12C Down Road (191.968)	Other
06/07/2020	06/07/2020 03:00	06/07/2020 06:00	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Re-Sleeper
06/07/2020	06/07/2020 05:05	06/07/2020 15:55	RG Tanna Unloader 2	Mne/Prt Mtce
06/07/2020	06/07/2020 05:05	06/07/2020 15:55	RG Tanna Route G	Mne/Prt Mtce

06/07/2020	06/07/2020 06:00	07/07/2020 20:00	Boonal Balloon ER1A (180.652) to Boonal TLO (181.546) Boorgoon Balloon Sig 24 (1.520) to Boorgoon TLO (2.198) Burngrove Sig 16 (202.642) to Tolmies 12 Pts (203.335) Curragh TLO (12.117) to Curragh ER1B (12.757) Ensham Balloon 101A (13.160) to Ensham Balloon 102A (13.420) Fairhill 7B/7A (38.450) to Gregory Mine_ER1A (66.127) Gordonstone balloon ER1A (13.945) to Gordonstone Balloon ER1B (14.281) Gracemere 12B/12A Up Road (3.923) to Sagittarius 12B/12A Up Road (191.814) Gracemere 12D/12C Down Road (4.122) to Sagittarius 12D/12C Down Road (191.968) Gregory Junction Northern Angle (0.000) to Gregory Junction Southern Angle (61.493) Kinrola Balloon 12B/12A (15.772) to Kinrola TLO (18.552) Koorligah TLO (3.255) to Koorligah Balloon_ER1A (4.110) Minerva Balloon Junction 1.027 (3.386) to Minerva Balloon Junction 3.386 (3.624) Rangal_Sig 19 (0.258) to Rolleston Frame 1A/2A (107.063) Wycarbah ER1B Up Road (37.059) to Wallaroo ER1A Down Road (115.706)	Other	Full Moura Traffic Restricted Access GPCT Nil Access Blackwater Mainline NCL closed between Tilt Train services. Rocklands Angle available to turn Tilt Train.
06/07/2020	06/07/2020 06:00	06/07/2020 23:59	Windah 7D/7C Down Road (57.828) to Grantleigh Down Road (67.081)	Ballast Mtce	
06/07/2020	06/07/2020 06:00	07/07/2020 20:00	Boorgoon Balloon Sig 24 (1.520) to Boorgoon TLO (4.197)	Mne/Prt Mtce	Nil train loading
06/07/2020	06/07/2020 06:00	07/07/2020 20:00	Blackwater Mine	Mne/Prt Mtce	
06/07/2020	06/07/2020 06:00	07/07/2020 20:00	Boorgoon Balloon TLO	Mne/Prt Mtce	
06/07/2020	06/07/2020 09:00	06/07/2020 17:00	Callemondah 294 B Up Road (536.725) to Rocklands 50A/50B Up Road (631.607) Callemondah 296 (536.960) to Rocklands 50C/50D Down Road (631.506)	Other	Full Moura Traffic Restricted Access GPCT & QAL Nil access East End - Fish Ldg. Nil Access Blackwater Mainline
06/07/2020	07/07/2020 00:01	07/07/2020 18:00	Grantleigh ER1A Up Road (66.494) to Grantleigh Bad Order Siding (66.953) Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Ballast Mtce	
06/07/2020	07/07/2020 04:20	07/07/2020 15:55	RG Tanna Route B	Mne/Prt Mtce	
06/07/2020	07/07/2020 20:00	07/07/2020 23:00	Warren 7B/7A Up Road (27.363) to Wycarbah 12D/12C Up Road (36.210)	Other	
06/07/2020	07/07/2020 20:00	07/07/2020 23:45	Umolo 12B/12A Down Road (148.530) to Paranbal 11D/11C Down Road (156.335)	Other	
06/07/2020	08/07/2020 06:00	08/07/2020 16:00	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Re-Sleeper	
06/07/2020	08/07/2020 06:00	08/07/2020 16:00	Tunnel 7B/7A Up Road (75.850) to Edungalba 11D/11C Up Road (84.646)	Bridge Mtce	
06/07/2020	08/07/2020 06:00	08/07/2020 16:00	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Bridge Mtce	

06/07/2020	08/07/2020 06:00	08/07/2020 15:00	Fisherman's Landing Balloon Junction (5.930) to Fisherman's Landing Siding Junction (8.268)	Other	
06/07/2020	08/07/2020 07:45	08/07/2020 12:30	Warren 7B/7A Up Road (27.363) to Wycarbah 12D/12C Up Road (36.210)	Rail Stress Mgmt	
06/07/2020	09/07/2020 06:00	09/07/2020 15:00	Fisherman's Landing Balloon Junction (5.930) to Fisherman's Landing Siding Junction (8.268)	Other	
06/07/2020	09/07/2020 07:00	09/07/2020 12:00	Edungalba 11B/11A Down Road (84.546) to Aroona 7D/7C Down Road (96.468)	Resurf - Minor	
06/07/2020	10/07/2020 08:30	10/07/2020 12:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	***OS Nil Access to Boonal balloon from 0830 - 1230 ***
06/07/2020	10/07/2020 08:30	10/07/2020 12:30	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal Balloon 180.100 Junction (180.099)	OHLE Mtce	Nil Access Boonal Balloon
06/07/2020	11/07/2020 09:00	11/07/2020 11:00	Kabra 11B/11A Down Road (13.620) to Kabra 107D/C Down Road (21.029) Kabra No.2 Holding Road (19.409) to Kabra 109B/A Down Road (20.428)	Resurf - Major	
13/07/2020	13/07/2020 06:00	13/07/2020 14:00	Umolo 12B/12A Down Road (148.530) to Paranbal 11D/11C Down Road (156.335)	Rail Renewal	
13/07/2020	13/07/2020 06:00	13/07/2020 16:00	Umolo 12B/12A Down Road (148.530) to Paranbal 11D/11C Down Road (156.335)	Ballast Mtce	
13/07/2020	13/07/2020 07:00	13/07/2020 12:00	Blackwater Sig 52 (1.382) to Koorligah Balloon_ER1A (5.869)	Rail Joint Mgmt	***OS Nil Access to Koorligah balloon 0700-1300 AA202006-019390***
13/07/2020	13/07/2020 08:30	13/07/2020 10:30	Yarwun 8C/8D Up Road (548.070) to Aldoga 7A/7B Up Road (555.986)	Resurf - Minor	
13/07/2020	13/07/2020 09:00	13/07/2020 13:00	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Rail Joint Mgmt	
13/07/2020	13/07/2020 09:00	13/07/2020 12:30	Fairhill 7B/7A (38.450) to Yan Yan 12B/12A (49.927)	Rail Repairs	***Restricted access to Kestrel, Gregory, Oaky Ck, German Ck to Lake Vermont railing south 0900-1230 AA202006-019392***
13/07/2020	13/07/2020 12:00	13/07/2020 14:15	Aroona 7B/7A Up Road (96.366) to Wallaroo 11D/11C Up Road (114.992)	Resurf - Major	Nil access to QR Passenger Platform
13/07/2020	13/07/2020 14:00	13/07/2020 16:00	Umolo 12B/12A Down Road (148.530) to Paranbal 11D/11C Down Road (156.335)	Rail Renewal	
13/07/2020	13/07/2020 14:00	13/07/2020 16:00	Mt Miller 12C/12D Down Road (540.192) to Mt Miller 8A/8B Down Road (542.619)	Rail Renewal	
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Umolo 12B/12A Down Road (148.530) to Paranbal 11D/11C Down Road (156.335)	Rail Renewal	
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Mt Miller 12C/12D Down Road (540.192) to Mt Miller 8A/8B Down Road (542.619)	Rail Renewal	
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Umolo 12D/12C Up Road (148.625) to Parnabal 11B/11A Up Road (156.239)	Rail Renewal	
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Mt Miller 11C/11D Up Road (540.324) to Mt Miller 10A/10B Up Road (542.349)	Rail Renewal	

13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Mt Miller 11C/11D Up Road (540.323) to Mt Miller 10A/10B Up Road (542.349) Mt Miller 12C/12D Down Road (540.191) to Mt Miller 8A/8B Down Road (542.619)	Rail Renewal	
13/07/2020	14/07/2020 06:00	14/07/2020 18:00	Umolo 12B/12A Down Road (148.529) to Parnabal Sig 16 Down Road (154.165)	Rail Renewal	
13/07/2020	14/07/2020 06:30	14/07/2020 13:30	Mt Miller 12C/12D Down Road (540.192) to Mt Miller 8A/8B Down Road (542.619)	Rail Renewal	
13/07/2020	14/07/2020 07:00	14/07/2020 13:00	Blackwater 45 Pts (0.000) to Blackwater 10B/10A Up Road (0.582) Blackwater ER4C (0.000) to Blackwater 45 Pts (0.582)	Rail Stress Mgmt	***OS Restricted Access to Koorilgah balloon 0700-1300 AA202006-019391***
13/07/2020	14/07/2020 07:30	14/07/2020 09:30	Wycarbah 12B/12A Down Road (36.111) to Westwood 7C/7B Down Road (47.503)	Resurf - Minor	
13/07/2020	14/07/2020 10:00	14/07/2020 13:00	Wycarbah 11B/11A Up Road (35.991) to Windah 11D/11C Up Road (55.193)	Rail Joint Mgmt	
13/07/2020	14/07/2020 14:00	14/07/2020 16:00	Mt Miller 12C/12D Down Road (540.192) to Mt Miller 8A/8B Down Road (542.619)	Rail Renewal	
13/07/2020	15/07/2020 06:00	15/07/2020 14:00	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
13/07/2020	15/07/2020 06:30	15/07/2020 13:30	Umolo 12B/12A Down Road (148.530) to Paranbal 11D/11C Down Road (156.335)	Rail Renewal	
13/07/2020	15/07/2020 06:30	15/07/2020 13:30	Mt Miller 12C/12D Down Road (540.192) to Mt Miller 8A/8B Down Road (542.619)	Rail Renewal	
13/07/2020	15/07/2020 06:30	15/07/2020 13:30	Umolo 12D/12C Up Road (148.625) to Parnabal 11B/11A Up Road (156.239)	Rail Renewal	
13/07/2020	15/07/2020 06:30	15/07/2020 13:30	Mt Miller 11C/11D Up Road (540.324) to Mt Miller 10A/10B Up Road (542.349)	Rail Renewal	
13/07/2020	15/07/2020 06:30	15/07/2020 13:30	Umolo 12B/12A Down Road (148.529) to Parnabal Sig 16 Down Road (154.165)	Rail Renewal	
13/07/2020	15/07/2020 08:30	15/07/2020 15:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Bridge Mtce	
13/07/2020	15/07/2020 08:30	15/07/2020 15:30	Tunnel 7B/7A Up Road (75.849) to Tunnel 7C/7C Down Road (75.948) Tunnel 8B/8A Down Road (75.446) to Edungalba 11B/11A Down Road (84.545)	Bridge Mtce	
13/07/2020	15/07/2020 14:00	15/07/2020 16:00	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
13/07/2020	15/07/2020 15:00	15/07/2020 17:00	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Renewal	
13/07/2020	16/07/2020 06:00	16/07/2020 18:00	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
13/07/2020	16/07/2020 06:00	16/07/2020 18:00	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Renewal	
13/07/2020	16/07/2020 06:00	16/07/2020 18:00	Dingo 11D/11C Up Road (140.853) to Umolo 11B/11A Up Road (148.423)	Rail Renewal	
13/07/2020	16/07/2020 06:00	16/07/2020 18:00	Aldoga 7C/7D Down Road (555.887) to Mt Larcom 11A/11B Down Road (564.851)	Rail Renewal	
13/07/2020	16/07/2020 06:00	16/07/2020 18:00	Dingo 11B/11A Down Road (140.748) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	

13/07/2020	16/07/2020 06:00	16/07/2020 18:00	Aldoga 7C/7D Down Road (555.886) to Mt Larcom 11A/11B Down Road (564.851) Aldoga 8C/8D Up Road (555.764) to Mt Larcom Up Road (565.661)	Rail Renewal	
13/07/2020	16/07/2020 08:30	16/07/2020 10:30	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549)	Re-Sleeper	Nil access to QR Passenger Platform
13/07/2020	16/07/2020 08:30	16/07/2020 14:30	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948)	Resurf - Minor	
13/07/2020	17/07/2020 06:00	17/07/2020 13:30	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
13/07/2020	17/07/2020 06:00	17/07/2020 13:30	Dingo 11B/11A Down Road (140.748) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
13/07/2020	17/07/2020 06:30	17/07/2020 13:30	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Renewal	
13/07/2020	17/07/2020 06:30	17/07/2020 13:30	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625)	Rail Renewal	
13/07/2020	17/07/2020 06:30	17/07/2020 13:30	Aldoga 9A/9B Down Road (557.298) to Mt Larcom 11A/11B Down Road (564.851)	Rail Renewal	
13/07/2020	17/07/2020 06:30	17/07/2020 13:30	Aldoga 7C/7D Down Road (555.886) to Mt Larcom 11A/11B Down Road (564.851) Aldoga 8C/8D Up Road (555.764) to Mt Larcom Up Road (565.661)	Rail Renewal	
13/07/2020	17/07/2020 08:30	17/07/2020 14:30	Warren_Sig 22 (0.000) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	***Nil access to Stanwell Powerhouse 0830-1430 AA202006-019360***
13/07/2020	17/07/2020 14:00	17/07/2020 16:00	Edungalba Sig 18 Up Road (84.877) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
13/07/2020	18/07/2020 06:00	18/07/2020 18:00	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
13/07/2020	18/07/2020 06:00	18/07/2020 18:00	Edungalba ER1A Down Road (85.162) to Aroona 11B/11A Down Road (94.547)	Rail Renewal	
13/07/2020	18/07/2020 06:00	18/07/2020 18:00	Edungalba 12B/12A Up Road (84.662) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
13/07/2020	19/07/2020 06:30	19/07/2020 13:30	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
13/07/2020	19/07/2020 06:30	19/07/2020 13:30	Edungalba ER1A Down Road (85.162) to Aroona 11B/11A Down Road (94.547)	Rail Renewal	
13/07/2020	19/07/2020 06:30	19/07/2020 13:30	Edungalba 12B/12A Up Road (84.662) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
13/07/2020	19/07/2020 13:30	19/07/2020 16:00	Edungalba Sig 18 Up Road (84.877) to Aroona 11D/11C Up Road (94.617)	Rail Renewal	
20/07/2020	20/07/2020 06:00	20/07/2020 15:00	Warren_Sig 22 (0.000) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	***OS Nil access to Stanwell 0600-1500 Resurfacing***
20/07/2020	20/07/2020 07:45	20/07/2020 11:45	Ambrose 12C/12D Down Road (570.234) to Raglan 8A/8B Down Road (586.150)	Ballast Mtce	
20/07/2020	20/07/2020 11:00	20/07/2020 14:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 12B/12A Mainline Down Road (168.854) to Bluff 12C/12D Up Road (168.963) Walton 7D/7C Down Road (163.550) to Bluff 9B/9A Down Road (170.935)	Rail Repairs	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
20/07/2020	21/07/2020 07:00	21/07/2020 09:00	Ambrose 12C/12D Down Road (570.234) to Raglan 8A/8B Down Road (586.150)	Ballast Mtce	

20/07/2020	21/07/2020 09:30	21/07/2020 13:30	Duaringa 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372)	Rail Repairs	
20/07/2020	22/07/2020 06:00	22/07/2020 18:00	Crew 7B/7A (11.070) to Fairhill 12B/12A (36.364)	Ballast Mtce	*** OS - Restricted Access Ensham, Gordonstone, Gregory, Oaky CK, Lake Vermont ***
20/07/2020	22/07/2020 06:00	22/07/2020 18:00	Crew 7B/7A (11.070) to Mackenzie Sig 16P (25.054)	Ballast Mtce	
20/07/2020	22/07/2020 08:30	22/07/2020 14:30	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646)	Rail Repairs	
20/07/2020	23/07/2020 04:00	23/07/2020 06:00	Crew 7B/7A (11.070) to Fairhill 12B/12A (36.364)	Rail Stress Mgmt	
20/07/2020	23/07/2020 08:30	23/07/2020 12:30	Sagittarius_Sig 19 (0.000) to Curragh ER1B (13.864)	OHLE Mtce	Nil Access Curragh Balloon
20/07/2020	23/07/2020 08:30	23/07/2020 10:30	Westwood 12B/12A Up Road (45.293) to Westwood 7C/7B Down Road (47.503) Wycarbah 12B/12A Down Road (36.111) to Windah 7D/7C Down Road (57.828)	Rail Joint Mgmt	
20/07/2020	23/07/2020 08:30	23/07/2020 12:30	Sagittarius_Sig 19 (0.352) to Curragh 12 Pts (9.081)	OHLE Mtce	Nil Access Curragh Balloon
20/07/2020	23/07/2020 10:30	23/07/2020 11:30	Westwood 12B/12A Up Road (45.293) to Westwood 8B/8A Up Road (47.473) Westwood ER1B Up Road (46.324) to Westwood ER1A Up Road (46.760)	Resurf - Minor	
20/07/2020	24/07/2020 07:30	24/07/2020 11:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	Nil Access Kinrola Balloon
20/07/2020	24/07/2020 07:30	24/07/2020 11:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
20/07/2020	24/07/2020 12:30	24/07/2020 16:30	Boorgoon 0.076 Junction (0.000) to Boorgoon TLO (4.197)	OHLE Mtce	Nil Access Boorgoon Balloon
20/07/2020	24/07/2020 12:30	24/07/2020 16:30	Boorgoon 0.076 Junction (0.076) to Boorgoon Balloon 10 Pts (0.157)	OHLE Mtce	Nil Access Boorgoon Balloon
27/07/2020	28/07/2020 03:35	28/07/2020 16:35	RG Tanna Unloader 3	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD
27/07/2020	28/07/2020 03:35	28/07/2020 16:35	RG Tanna Route J	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD

Moura System Activity Summary

Start WC	From	To	Asset	Work Type	Operational Status
29/06/2020	01/07/2020 06:30	01/07/2020 12:30	Dakenba Angle 2 (0.000) to Dakenba Up Road (16.080)	Other	*** OS - Nil Access Callide Balloon 0530-1330 - AA202005-019194 EFD to CCS ***
29/06/2020	03/07/2020 07:00	03/07/2020 11:00	Mt Rainbow 7 Pts (91.749) to Dumgree 12 Pts (107.483)	Rail Repairs	
29/06/2020	03/07/2020 12:30	03/07/2020 16:30	Dumgree 7 Pts (109.727) to Boundary Hill Junction 10 Pts (119.517)	Rail Repairs	
06/07/2020	08/07/2020 07:30	08/07/2020 11:30	Graham 12 Pts (28.469) to Clarke 12 Pts (61.982)	Other	***OS Nil Restricted Access Moura Mine, Baralaba, Boundary Hill, Callide Mine 0730-11.30 AA 202005-019184***

06/07/2020	09/07/2020 08:30	09/07/2020 13:30	Dumgree 12 Pts (107.484) to Dumgree 7 Pts (109.727) Mt Rainbow 7 Pts (91.749) to Dumgree 7 Pts (109.727)	Other	*** OS - Restricted Access Boundary Hill, Callide, Moura and Baralaba Balloons 0830-1330 - AA202005-019186 - Dumgree to Mt Rainbow ***
13/07/2020	14/07/2020 09:00	14/07/2020 15:00	Stirrat 7 Pts (41.353) to Clarke 12 Pts (61.982)	Other	
13/07/2020	15/07/2020 06:00	15/07/2020 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil access
13/07/2020	15/07/2020 06:00	15/07/2020 18:00	Dawson Mine	Mne/Prt Mtce	
13/07/2020	15/07/2020 06:00	15/07/2020 18:00	Moura Mine TLO	Mne/Prt Mtce	
13/07/2020	15/07/2020 07:15	15/07/2020 11:15	Byellee Flyover Line (0.000) to Byellee 7A/7B (2.018)	Rail Repairs	

Newlands System Activity Summary

Start WC	From	To	Asset	Work Type	Operational Status
29/06/2020	01/07/2020 05:00	01/07/2020 18:00	Byerwen Balloon Loop_1km (1.000) to Byerwen Balloon Loop_Bad Order Siding Jct (3.945)	Mne/Prt Mtce	Nil train loading
29/06/2020	01/07/2020 05:00	01/07/2020 18:00	Byerwen Mine	Mne/Prt Mtce	
29/06/2020	01/07/2020 05:00	01/07/2020 18:00	Byerwen Coal Mine TLO	Mne/Prt Mtce	Nil Access: Byerwen TLO Outage
29/06/2020	02/07/2020 09:00	02/07/2020 09:45	Kaili 8A/8B Pts (1165.690) to Kaili 8C/8D (1165.760) Kaili Sig 23 (6.680) to Kaili 8C/8D (1165.760)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working Kaili #8AB (45 mins).
29/06/2020	02/07/2020 09:45	02/07/2020 10:30	Kaili 7B/7C (1165.778) to Kaili 7A Pts (1165.848) Kaili 8A/8B Pts (6.876) to Kaili 7A Pts (1165.848)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working Kaili #7AB (45 mins).
29/06/2020	02/07/2020 10:45	02/07/2020 11:30	Kaili 7B/7C (6.894) to Abbot Point 1 Staging Mainline Sig 16 (14.912)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working Abbot Point #12AB (45 mins).
29/06/2020	02/07/2020 11:45	02/07/2020 12:30	Abbot Point 1 Staging Mainline Sig 16 (14.913) to Abbot Point 7D/7C (16.777)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working Abbot Point #8AB (45 mins)
29/06/2020	02/07/2020 12:30	02/07/2020 13:15	Abbot Point 8B/8A (16.490) to Abbot Point Pit 1 (18.335)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working Abbot Point Abbot Point #7CD (45 mins).

29/06/2020	02/07/2020 13:15	02/07/2020 14:00	Abbot Point Pit 2 (18.336) to Abbot Point 10B/10A (21.227)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working Abbot Point #10AB (45 mins).
29/06/2020	02/07/2020 14:40	02/07/2020 15:25	Pring NI16 (1.010) to Pring 8C/8D (3.144)	Grinder	Reduced Access: Pring 1440-1700, Turnout Grinder MMY030 working Pring #7AB (45 mins).
29/06/2020	02/07/2020 15:25	02/07/2020 16:10	Merinda NI03 (1.720) to Pring 87A Pts (2.973) Pring 7A/7B (2.708) to Pring 7C/7D (2.844)	Grinder	Reduced Access: Pring 1440-1700, Turnout Grinder MMY030 working Pring #7CD (45 mins).
29/06/2020	02/07/2020 16:10	02/07/2020 16:50	Pring 7C/7D (2.844) to Pring_Junction 3.365 (3.364)	Grinder	Reduced Access: Pring 1440-1700, Turnout Grinder MMY030 working Pring #87A (45 mins).
29/06/2020	03/07/2020 08:50	03/07/2020 09:35	Durroburra 10A/10B (1158.498) to Kaili Sig 25 (1165.605) Kaili Sig 23 (0.000) to Kaili 12A/12B (6.679)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working on Durroburra #12AB (45 mins).
29/06/2020	03/07/2020 10:00	03/07/2020 10:45	Durroburra Sig 27 (1158.265) to Kaili 12A/12B (1158.528) Durroburra Sig 51 (0.000) to Durroburra 10A/10B (0.200)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working on Durroburra #10AB (45 mins).
29/06/2020	03/07/2020 11:05	03/07/2020 11:50	Abbot Point 7B/7A (16.637) to Abbot Point 10B/10A (21.227)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working on Abbot Point #9AB (45 mins).
29/06/2020	03/07/2020 11:50	03/07/2020 12:35	Abbot Point 8D/8C (16.617) to Abbot Point 7D/7C (16.777)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working Abbot Point #7AB (45 mins).
29/06/2020	03/07/2020 12:35	03/07/2020 13:20	Abbot Point 2 Staging Loop Sig 18 (14.913) to Abbot Point 7B/7A (16.636)	Grinder	Nil Access: Abbot Point Pit 1 & 2 0900-1230, Nil Access: Pit 1 1230-1400, Turnout Grinder MMY030 working on Abbot Point #8CD (45 mins).
29/06/2020	03/07/2020 14:00	03/07/2020 14:45	Pring 87A Pts (2.974) to Pring 86A/B (3.063) Pring 8A/8B (3.009) to Pring 8C/8D (3.144)	Grinder	Reduced Access: Pring 1400-1700, Turnout Grinder MMY030 working on Pring #8AB (45 mins).
29/06/2020	03/07/2020 14:45	03/07/2020 15:30	Pring 7A/7B (2.708) to Pring Mainline (4.730)	Grinder	Reduced Access: Pring 1400-1700, Turnout Grinder MMY030 working on Pring #8CD (45 mins).
29/06/2020	03/07/2020 15:30	03/07/2020 16:15	Pring 8A/8B (3.009) to Pring Loop (4.328)	Grinder	Reduced Access: Pring 1400-1700, Turnout Grinder MMY030 working on Pring #86AB (45 mins).
29/06/2020	03/07/2020 16:15	03/07/2020 17:00	Pring Loop (4.328) to Pring 11A/11B (6.317) Yukan QR 45A (28.430) to Yukan NI05 (916.508)	Grinder	Reduced Access: Pring 1400-1700, Turnout Grinder MMY030 working on Pring #96BC (45 mins).

29/06/2020	04/07/2020 09:00	04/07/2020 09:45	Pring 96B/C (5.592) to Pring 11A/11B (6.317) Pring Mainline (4.730) to Buckley 7A/7B (8.689)	Grinder	Turnout Grinder MMY030 working on Pring 11AB (45 mins).
29/06/2020	04/07/2020 09:45	04/07/2020 10:30	Buckley 7A/7B (8.690) to Buckley Loop Sig 23 (8.831) Pring 11A/11B (6.317) to Buckley Mainline Sig 25 (8.831)	Grinder	Turnout Grinder MMY030 working on Buckley #7AB (45 mins).
29/06/2020	04/07/2020 10:50	04/07/2020 11:35	Buckley Loop Sig 23 (8.832) to Buckley 12A/12B (10.412) Buckley Mainline Sig 25 (8.832) to Armuna 7A/7B (23.147)	Grinder	Turnout Grinder MMY030 working on Buckley #12 (45 mins).
29/06/2020	04/07/2020 11:35	04/07/2020 12:20	Armuna 7A/7B (23.148) to Armuna ER1A (23.765) Buckley 12A/12B (10.412) to Armuna Mainline (23.962)	Grinder	Turnout Grinder MMY030 working on Armuna #7 (45 mins).
29/06/2020	04/07/2020 13:00	04/07/2020 14:00	Armuna 7A/7B (23.148) to Armuna 12A/12B (24.776)	Grinder	Turnout Grinder MMY030 working on Armuna #ER1 (30mins) and #ER2 (30mins)
29/06/2020	04/07/2020 14:00	04/07/2020 14:45	Armuna ER1B (24.177) to Armuna 12A/12B (24.776) Armuna Mainline (23.962) to Aberdeen 7A/7B (34.196)	Grinder	Turnout Grinder MMY030 working on Armuna #12 (45 mins).
29/06/2020	04/07/2020 14:45	04/07/2020 15:30	Aberdeen 7A/7B (34.197) to Aberdeen Loop (35.121) Armuna 12A/12B (24.776) to Aberdeen Mainline (35.121)	Grinder	Turnout Grinder MMY030 working on Aberdeen #7 (45 mins).
29/06/2020	04/07/2020 16:40	04/07/2020 17:25	Aberdeen Loop (35.121) to Aberdeen 12A/12B (36.045) Aberdeen Mainline (35.121) to Binbee 7A/7B (44.452)	Grinder	Turnout Grinder MMY030 working on Aberdeen #12 (45 mins).
29/06/2020	05/07/2020 09:15	05/07/2020 10:00	Aberdeen 12A/12B (36.045) to Binbee Mainline (45.334) Binbee 7A/7B (44.453) to Binbee ER1A (45.496)	Grinder	Turnout Grinder MMY030 working on Binbee #7 (45 mins).
29/06/2020	05/07/2020 10:00	05/07/2020 11:00	Binbee 7A/7B (44.453) to Binbee 12A/12B (46.215)	Grinder	Turnout Grinder MMY030 working on Binbee #ER1 (30 mins) and #ER2 (30 mins)
29/06/2020	05/07/2020 11:00	05/07/2020 11:45	Binbee ER1B (45.955) to Binbee 12A/12B (46.215) Binbee Mainline (45.334) to Briaba 7A/7B (57.833)	Grinder	Turnout Grinder MMY030 working on Binbee #12 (45 mins).
29/06/2020	05/07/2020 13:00	05/07/2020 13:45	Binbee 12A/12B (46.215) to Briaba 7A/7B (57.833) Briaba 7A/7B (57.834) to Briaba Sig 23 Up Road (58.095) Briaba 7A/7B (57.834) to Briaba Sig 25 Down Road (58.095)	Grinder	Turnout Grinder MMY030 working on Briaba #7 (45 mins).
29/06/2020	05/07/2020 14:00	05/07/2020 14:45	Almoola 12A/12B (71.941) to Collinsville 7 Pts (75.601) Almoola Down Road Sig 18 (71.691) to Almoola 12A/12B (71.941) Almoola Up Road Sig 16 (71.691) to Almoola 12A/12B (71.941)	Grinder	Turnout Grinder MMY030 working on Almoola #12 (45 mins).
29/06/2020	05/07/2020 14:45	05/07/2020 15:30	Almoola 12A/12B (71.941) to Collinsville Mainline (76.388) Collinsville 7 Pts (75.602) to Collinsville ER1A (76.587)	Grinder	Turnout Grinder MMY030 working on Collinsville #7 (45 mins).
29/06/2020	05/07/2020 15:30	05/07/2020 16:30	Collinsville 7 Pts (75.602) to Collinsville 12 Pts (77.175)	Grinder	Turnout Grinder MMY030 working on Collinsville #ER1 (30 mins) and #ER2 (30 mins)

06/07/2020	06/07/2020 08:30	06/07/2020 12:30	Buckley 12A/12B (10.412) to Armuna 7A/7B (23.147)	Rail Joint Mgmt	
06/07/2020	06/07/2020 09:30	06/07/2020 15:00	McNaughton Junction_10 Pts (78.310) to McNaughton TLO (85.830)	Grinder	Nil Access: MCN 0930-1500. Rail Grinder working McNaughton Balloon
06/07/2020	07/07/2020 12:30	07/07/2020 15:30	Cockkool 7A/7B (111.948) to Havilah 7A/7B (129.684) Cockkool Loop (112.799) to Cockkool 12A/12B (113.650)	Ballast Mtce	Nil Access: NLD & GAPE traffic 1230-1530. IM Works AA202004-017969.
06/07/2020	07/07/2020 13:15	07/07/2020 14:00	Collinsville ER1B (77.060) to Collinsville 12 Pts (77.175) Collinsville Mainline (76.388) to McNaughton Junction_10 Pts (78.309)	Grinder	Nil Access: MCN 1300-1620 & SNA 1550-1800. Restricted Access: SNA 1300-1450. Turnout Grinder Works Collinsville #12 (45 mins)
06/07/2020	07/07/2020 14:05	07/07/2020 14:50	Collinsville 12 Pts (77.175) to Sonoma Junction 7 Pts (84.741) McNaughton Junction_10 Pts (78.310) to McNaughton_Sig 51 (78.500)	Grinder	Nil Access: MCN 1300-1620 & SNA 1550-1800. Restricted Access: SNA 1300-1450. Turnout Grinder Works McNaughton Jtn #10 (45 mins)
06/07/2020	07/07/2020 15:05	07/07/2020 15:50	McNaughton_Sig 51 (78.501) to McNaughton TLO (85.830)	Grinder	Nil Access: MCN 1300-1620 & SNA 1550-1800. Restricted Access: SNA 1300-1450. Turnout Grinder Works McNaughton Mine Balloon #7 (45 mins)
06/07/2020	07/07/2020 16:25	07/07/2020 17:10	Sonoma Junction_SA23 (0.105) to Sonoma Bad Order Siding Junction (3.586)	Grinder	Nil Access: MCN 1300-1620 & SNA 1550-1800. Restricted Access: SNA 1300-1450. Turnout Grinder Works Sonoma Mine Balloon #9 (45 mins)
06/07/2020	08/07/2020 09:15	08/07/2020 14:25	Sonoma Junction_SA23 (0.000) to Sonoma Bad Order Siding Junction (3.586)	Grinder	Nil Access: Sonoma Balloon 0900-1430
06/07/2020	09/07/2020 10:35	09/07/2020 11:20	McNaughton Junction_10 Pts (78.310) to Birralee 7A/7B (92.330) Sonoma Junction_SA23 (0.000) to Sonoma Junction 7 Pts (0.105)	Grinder	Sonoma Jtn #7 (45 mins)
06/07/2020	09/07/2020 11:30	09/07/2020 12:15	Birralee 7A/7B (92.331) to Birralee Loop (93.161) Sonoma Junction 7 Pts (84.742) to Birralee Mainline (93.161)	Grinder	Birralee #7 (45 mins)
06/07/2020	09/07/2020 12:15	09/07/2020 12:45	Birralee 7A/7B (92.331) to Birralee 12A/12B (93.990)	Grinder	Birralee #ER1 (30 mins)
06/07/2020	09/07/2020 12:45	09/07/2020 13:30	Birralee Junction 93.411 (93.411) to Birralee 12A/12B (93.990) Birralee Mainline (93.161) to Cockkool 7A/7B (111.947)	Grinder	#12 (45 mins)
06/07/2020	09/07/2020 13:30	09/07/2020 14:15	Birralee 12A/12B (93.990) to Havilah 7A/7B (129.684) Cockkool 7A/7B (111.948) to Cockkool Loop (112.799)	Grinder	Cockkool #7 (45 mins)
06/07/2020	09/07/2020 14:15	09/07/2020 15:00	Cockkool Loop (112.799) to Cockkool 12A/12B (113.650) Cockkool Mainline (112.799) to Havilah 7A/7B (129.684)	Grinder	Cockkool #12 (45 mins)
06/07/2020	09/07/2020 16:20	09/07/2020 17:05	Cockkool 12A/12B (113.650) to Havilah Mainline (130.459) Havilah 7A/7B (129.685) to Havilah ER1 (130.649)	Grinder	Havilah #7 (45 mins)

06/07/2020	09/07/2020 17:05	09/07/2020 17:35	Havilah 7A/7B (129.685) to Havilah Loop (130.860)	Grinder	Havilah #ER1 (30 mins)
06/07/2020	09/07/2020 17:35	09/07/2020 18:05	Havilah Loop (130.860) to Havilah 12A/12B (131.317)	Grinder	Havilah & ER2 (30 mins)
06/07/2020	10/07/2020 09:25	10/07/2020 10:10	Havilah ER2 (131.070) to Havilah 12A/12B (131.317) Havilah Mainline (130.459) to Newlands Mainline 7A/7B (146.081)	Grinder	Havilah #12 (45 mins);
06/07/2020	10/07/2020 10:30	10/07/2020 11:15	Newlands Mainline Sig 23 (147.441) to Newlands TLO (153.775) Newlands Siding Junction 149.770 (149.770) to Newlands Siding Junction 150.189 (150.189)	Grinder	Nil Access: Newlands Balloon #10 (45 mins)
06/07/2020	10/07/2020 11:15	10/07/2020 12:00	Newlands 12A/12B (149.005) to Newlands Siding Junction 150.189 (150.189) Newlands Siding Junction 149.770 (149.770) to Newlands Defective Vehicle Siding (149.979)	Grinder	Nil Access: Newlands Balloon #2 (45 mins)
06/07/2020	10/07/2020 12:00	10/07/2020 12:45	Newlands Defective Vehicle Siding (149.979) to Newlands Siding Junction 150.189 (150.189) Newlands Siding Junction 149.770 (149.770) to Newlands TLO (152.080)	Grinder	Nil Access: Newlands Balloon #3 (45 mins)
06/07/2020	10/07/2020 13:20	10/07/2020 14:05	Havilah 12A/12B (131.317) to Newlands Mainline Sig 23 (147.440) Newlands Mainline 7A/7B (146.082) to Newlands Mainline Sig 25 (146.350)	Grinder	Nil Access: Newlands Balloon #7AB (45 mins)
06/07/2020	10/07/2020 14:20	10/07/2020 15:05	Leichhardt Range 12 Pts (153.577) to Leichhardt Range 101B (154.291) Newlands Sig 27P (151.779) to Leichhardt Range Mainline (154.528)	Grinder	Nil Access GAPE 1420-1505. Grinder working Leichardt Range #12 (45 mins)
06/07/2020	10/07/2020 15:05	10/07/2020 15:50	Leichhardt Range Loop (154.752) to Leichhardt Range 7 Pts (155.479)	Grinder	OS - Nil Access GAPE 1420-1505. Grinder working Leichardt Range #102A (45 mins);
06/07/2020	11/07/2020 09:15	11/07/2020 14:00	Byerwen Interface Pt_0.225 (0.000) to Byerwen Balloon Loop_Bad Order Siding Jct (5.202)	Grinder	Nil Access: BYW 0900-1430, Rail Grinder working Byerwen Balloon ALL TRACK;
06/07/2020	12/07/2020 09:20	12/07/2020 10:05	Leichhardt Range 102A (155.211) to Leichhardt Range 7 Pts (155.479) Leichhardt Range Mainline (154.528) to Byerwen Junction_12A/12B (168.336)	Grinder	Reduced GAPE Traffic 0900-1620. Turnout Grinder working Leichardt Range #7 (45 mins);
06/07/2020	12/07/2020 11:00	12/07/2020 11:45	Byerwen Junction_12A/12B (168.337) to Suttor Creek Mainline (179.991) Suttor Creek 12 Pts (179.098) to Suttor Creek Loop (179.991)	Grinder	Reduced GAPE Traffic 0900-1620. Turnout Grinder working Suttor Creek #12 (45 mins)
06/07/2020	12/07/2020 11:45	12/07/2020 12:30	Suttor Creek Loop (179.991) to Suttor Creek 7 Pts (180.883) Suttor Creek Mainline (179.991) to Eaglefield Creek 12 Pts (201.908)	Grinder	Reduced GAPE Traffic 0900-1620. Turnout Grinder working Suttor Creek #7 (45 mins)
06/07/2020	12/07/2020 13:00	12/07/2020 13:45	Eaglefield Creek 12 Pts (201.909) to Eaglefield Creek 101B (202.054) Suttor Creek 7 Pts (180.883) to Eaglefield Creek Mainline (203.010)	Grinder	Reduced GAPE Traffic 0900-1620. Turnout Grinder working Eaglefield Creek #12 (45 mins)
06/07/2020	12/07/2020 13:45	12/07/2020 14:30	Eaglefield Creek 12 Pts (201.909) to Eaglefield Creek Loop (202.332)	Grinder	Reduced GAPE Traffic 0900-1620. Turnout Grinder working Eaglefield Creek #102A (45 mins)
06/07/2020	12/07/2020 14:30	12/07/2020 15:15	Eaglefield Creek Loop (202.332) to Eaglefield Creek 7 Pts (204.111)	Grinder	Reduced GAPE Traffic 0900-1620. Turnout Grinder working Eaglefield Creek #101B (45 mins)

06/07/2020	12/07/2020 15:15	12/07/2020 16:00	Eaglefield Creek 102A (202.608) to Eaglefield Creek 7 Pts (204.111) Eaglefield Creek Mainline (203.010) to North Goonyella Junction 7A/7B (211.890)	Grinder	Reduced GAPE Traffic 0900-1620. Turnout Grinder working Eaglefield Creek #7 (45 mins);
13/07/2020	15/07/2020 08:30	15/07/2020 12:30	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Level Xing Mtce	Nil Access: NLD. Restricted Access: BYW & GAPE Traffic
20/07/2020	20/07/2020 08:30	20/07/2020 12:30	Briaba 7A/7B (57.834) to Almoola 12A/12B (71.941)	Ballast Mtce	
27/07/2020	27/07/2020 08:30	27/07/2020 10:30	Collinsville 12 Pts (77.175) to Sonoma Junction 7 Pts (84.741) McNaughton Junction_10 Pts (78.310) to McNaughton 7 Pts (81.558)	Ballast Mtce	Nil Access: CSV-SNJ & McNaughton Balloon. I.M Works AA202005-018849
27/07/2020	28/07/2020 17:00	29/07/2020 08:00	Eaglefield Creek 12 Pts (201.909) to Eaglefield Creek 7 Pts (204.111)	BCM Major	No crossings available. RM900 Stow pre closure.
27/07/2020	29/07/2020 06:30	29/07/2020 18:30	Abbot Point 7D/7C (16.777) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
27/07/2020	29/07/2020 06:30	29/07/2020 18:30	Abbot Point Unloader 1 Sig31	Mne/Prt Mtce	
27/07/2020	29/07/2020 08:30	29/07/2020 12:30	Cockool 12A/12B (113.650) to Havilah 7A/7B (129.684)	Ballast Mtce	
27/07/2020	30/07/2020 06:30	30/07/2020 18:30	Abbot Point 9B/9A (16.721) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
27/07/2020	30/07/2020 06:30	30/07/2020 18:30	Abbot Point Unloader 2 Sig 32	Mne/Prt Mtce	

Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins										WC	29/06/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul		
JC01	0:01	2:09			MTCE	MTCE	MTCE	MTCE			
JC02	0:20	2:29			MTCE	MTCE	MTCE	MTCE			
JC03	0:40	2:49			MTCE	MTCE	MTCE	MTCE			
JC04	1:00	3:09				MTCE	MTCE				
JC05	1:20	3:29				MTCE	MTCE				
JC06	1:40	3:49				MTCE	MTCE				
JC07	2:00	4:09				MTCE	MTCE	MTCE			
JC08	2:20	4:29				MTCE	MTCE	MTCE			
JC09	2:40	4:49			MTCE	MTCE	MTCE	MTCE			
JC10	3:00	5:09			MTCE	MTCE	MTCE	MTCE			
JC11	3:20	5:29			MTCE	MTCE	MTCE				
JC12	3:40	5:49			MTCE	MTCE	MTCE				
JC13	4:00	6:09			MTCE	MTCE	MTCE				
JC14	4:20	6:29			MTCE	MTCE	MTCE	MTCE			
JC15	4:40	6:49			MTCE	MTCE	MTCE	MTCE			
JC16	5:00	7:09			MTCE	MTCE	MTCE	MTCE			
JC17	5:20	7:29		MTCE	MTCE	MTCE	MTCE	MTCE			
JC18	5:40	7:49			MTCE	MTCE	MTCE				
JC19	6:00	8:09			MTCE	MTCE	MTCE				
JC20	6:20	8:29		MTCE	MTCE	MTCE	MTCE				
JC21	6:40	8:49		MTCE	MTCE	MTCE	MTCE	MTCE			
JC22	7:00	9:09			MTCE	MTCE	MTCE	MTCE			
JC23	7:20	9:29			MTCE	MTCE	MTCE	MTCE			
JC24	7:40	9:49			MTCE	MTCE	MTCE	MTCE			
JC25	8:00	10:09			MTCE	MTCE	MTCE				
JC26	8:20	10:29			MTCE	MTCE	MTCE				
JC27	8:40	10:49			MTCE	MTCE	MTCE	MTCE			
JC28	9:00	11:09			MTCE	MTCE	MTCE	MTCE			
JC29	9:20	11:29			MTCE	MTCE	MTCE	MTCE			
JC30	9:40	11:49			MTCE	MTCE	MTCE	MTCE			
JC31	10:00	12:09			MTCE	MTCE	MTCE	MTCE			
JC32	10:20	12:29			MTCE	MTCE	MTCE				
JC33	10:40	12:49			MTCE	MTCE	MTCE				
JC34	11:00	13:09	MTCE		MTCE	MTCE	MTCE				
JC35	11:20	13:29			MTCE	MTCE	MTCE				
JC36	11:40	13:49	MTCE		MTCE	MTCE	MTCE				
JC37	12:00	14:09	MTCE	MTCE	MTCE	MTCE	MTCE				
JC38	12:20	14:29		MTCE	MTCE	MTCE	MTCE				
JC39	12:40	14:49		MTCE	MTCE	MTCE	MTCE				
JC40	13:00	15:09		MTCE	MTCE	MTCE	MTCE				
JC41	13:20	15:29	MTCE		MTCE	MTCE	MTCE				
JC42	13:40	15:49	MTCE		MTCE	MTCE	MTCE				
JC43	14:00	16:09	MTCE		MTCE	MTCE	MTCE				
JC44	14:20	16:29		MTCE	MTCE	MTCE	MTCE				
JC45	14:40	16:49		MTCE	MTCE	MTCE	MTCE				
JC46	15:00	17:09		MTCE	MTCE	MTCE	MTCE				
JC47	15:20	17:29	MTCE	MTCE	MTCE	MTCE	MTCE				
JC48	15:40	17:49	MTCE		MTCE	MTCE	MTCE				
JC49	16:00	18:09	MTCE		MTCE	MTCE	MTCE				
JC50	16:20	18:29			MTCE	MTCE	MTCE				
JC51	16:40	18:49		MTCE	MTCE	MTCE	MTCE				
JC52	17:00	19:09		MTCE	MTCE	MTCE	MTCE				
JC53	17:20	19:29	MTCE	MTCE	MTCE	MTCE	MTCE				
JC54	17:40	19:49	MTCE	MTCE	MTCE	MTCE	MTCE				
JC55	18:00	20:09			MTCE	MTCE	MTCE				
JC56	18:20	20:29			MTCE	MTCE					
JC57	18:40	20:49			MTCE	MTCE					
JC58	19:00	21:09		MTCE	MTCE	MTCE					
JC59	19:20	21:29		MTCE	MTCE	MTCE					
JC60	19:40	21:49		MTCE	MTCE	MTCE	MTCE				
JC61	20:00	22:09	MTCE	MTCE	MTCE	MTCE	MTCE				
JC62	20:20	22:29			MTCE	MTCE	MTCE				
JC63	20:40	22:49			MTCE	MTCE	MTCE				
JC64	21:00	23:09			MTCE	MTCE					MTCE
JC65	21:20	23:29		MTCE	MTCE	MTCE					
JC66	21:40	23:49		MTCE	MTCE	MTCE	MTCE				
JC67	22:00	0:09		MTCE	MTCE	MTCE	MTCE				MTCE
JC68	22:20	0:29		MTCE	MTCE	MTCE	MTCE				MTCE
JC69	22:40	0:49			MTCE	MTCE					
JC70	23:00	1:09			MTCE	MTCE					
JC71	23:20	1:29			MTCE	MTCE					
JC72	23:40	1:49		MTCE	MTCE	MTCE	MTCE				
Vacant paths	243	60	48	5	0	9	52	69			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	261	12	24	67	72	63	20	3			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	29/06/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul		
CJ01	8:30	8:50			MTCE	MTCE	MTCE	MTCE			
CJ02	11:10	11:30			MTCE	MTCE	MTCE	MTCE			
CJ03	13:50	14:20			MTCE	MTCE	MTCE	MTCE			
CJ04	16:30	16:50			MTCE	MTCE	MTCE	MTCE			
CJ05	19:10	19:30				MTCE	MTCE				
CJ06	21:50	22:20				MTCE	MTCE				
CJ07	0:30	0:50				MTCE	MTCE				
CJ08	3:10	3:30			MTCE	MTCE	MTCE	MTCE			
CJ09	5:50	6:10			MTCE	MTCE	MTCE	MTCE			
CJ10	7:20	7:40			MTCE	MTCE	MTCE	MTCE			
CJ11	10:00	10:20			MTCE	MTCE	MTCE	MTCE			
CJ12	12:40	13:00			MTCE	MTCE	MTCE	MTCE			
CJ13	15:20	15:40			MTCE	MTCE	MTCE				
CJ14	18:00	18:20			MTCE	MTCE	MTCE	MTCE			
CJ15	20:40	21:00			MTCE	MTCE	MTCE	MTCE			
CJ16	23:20	23:40			MTCE	MTCE	MTCE	MTCE			
CJ17	2:00	2:20			MTCE	MTCE	MTCE	MTCE			
CJ18	4:40	5:00			MTCE	MTCE	MTCE	MTCE			
CJ19	5:30	5:55			MTCE	MTCE	MTCE	MTCE			MTCE
CJ20	7:30	7:55			MTCE	MTCE	MTCE	MTCE			MTCE
CJ21	9:30	9:50			MTCE	MTCE	MTCE				
CJ22	11:30	11:50			MTCE	MTCE	MTCE	MTCE			
CJ23	13:30	14:00			MTCE	MTCE	MTCE	MTCE			
CJ24	15:30	15:55			MTCE	MTCE	MTCE	MTCE			
CJ25	17:30	17:50			MTCE	MTCE	MTCE				
CJ26	19:30	19:50			MTCE	MTCE	MTCE				MTCE
CJ27	21:30	22:05			MTCE	MTCE	MTCE	MTCE			MTCE
CJ28	23:30	0:01			MTCE	MTCE	MTCE	MTCE			
CJ29	1:30	1:50			MTCE	MTCE	MTCE	MTCE			
CJ30	3:30	3:50			MTCE	MTCE	MTCE	MTCE			
CJ31	4:10	6:45			MTCE	MTCE	MTCE	MTCE			
CJ32	6:34	9:25	MTCE		MTCE	MTCE	MTCE	MTCE			
CJ33	8:58	12:15	MTCE		MTCE	MTCE	MTCE				
CJ34	11:25	14:45	MTCE		MTCE	MTCE	MTCE				
CJ35	13:46	17:25			MTCE	MTCE	MTCE	MTCE			
CJ36	16:00	20:15			MTCE	MTCE	MTCE	MTCE			
CJ37	18:34	22:45			MTCE	MTCE	MTCE	MTCE			
CJ38	21:58	1:25	MTCE		MTCE	MTCE	MTCE				
CJ39	23:22	4:15	MTCE	MTCE	MTCE	MTCE	MTCE				
CJ40	1:46	8:29	MTCE	MTCE	MTCE	MTCE	MTCE				
CJ41	5:17	11:09	MTCE	MTCE	MTCE	MTCE	MTCE				
CJ42	7:41	13:39			MTCE	MTCE	MTCE	MTCE			
CJ43	10:05	16:29			MTCE	MTCE	MTCE	MTCE			
CJ44	12:29	18:59			MTCE	MTCE	MTCE	MTCE			
CJ45	14:53	21:49	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
CJ46	17:17	0:19	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
CJ47	19:41	3:09	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
CJ48	21:05	5:39		MTCE	MTCE	MTCE	MTCE	MTCE			
CJ49	0:29	2:58			MTCE	MTCE	MTCE	MTCE			MTCE
CJ50	2:53	3:38			MTCE	MTCE	MTCE	MTCE			
CJ51	2:45	4:58			MTCE	MTCE	MTCE	MTCE			
CJ52	3:25	5:38			MTCE	MTCE	MTCE	MTCE			
CJ53	4:25	6:38			MTCE	MTCE	MTCE	MTCE			
CJ54	5:25	7:38			MTCE	MTCE	MTCE	MTCE			
CJ55	6:45	8:58			MTCE	MTCE	MTCE	MTCE			
CJ56	7:25	9:38			MTCE	MTCE					
CJ57	8:45	10:58			MTCE	MTCE					
CJ58	9:25	11:38			MTCE	MTCE					
CJ59	11:05	13:18			MTCE	MTCE	MTCE				
CJ60	11:25	13:38			MTCE	MTCE	MTCE	MTCE			
CJ61	12:45	14:58			MTCE	MTCE	MTCE	MTCE			
CJ62	13:45	15:58			MTCE	MTCE	MTCE	MTCE			
CJ63	14:45	16:58			MTCE	MTCE	MTCE	MTCE			
CJ64	15:25	17:38			MTCE	MTCE					
CJ65	16:45	18:58			MTCE	MTCE					
CJ66	17:25	19:38			MTCE	MTCE	MTCE				
CJ67	18:45	20:58			MTCE	MTCE	MTCE	MTCE			
CJ68	19:25	21:38			MTCE	MTCE	MTCE	MTCE			
CJ69	20:25	22:38			MTCE	MTCE	MTCE	MTCE			
CJ70	21:45	23:58			MTCE	MTCE	MTCE	MTCE			

Empty Path Availability - Goonyella System 300 mins										WC	6/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul		
JC01	0:01	2:09			MTCE	MTCE	MTCE	MTCE			
JC02	0:20	2:29				MTCE	MTCE	MTCE			
JC03	0:40	2:49		MTCE		MTCE					
JC04	1:00	3:09		MTCE							
JC05	1:20	3:29			MTCE		MTCE				
JC06	1:40	3:49	MTCE		MTCE						
JC07	2:00	4:09			MTCE	MTCE		MTCE			
JC08	2:20	4:29			MTCE						
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49			MTCE						
JC13	4:00	6:09			MTCE						
JC14	4:20	6:29			MTCE						
JC15	4:40	6:49			MTCE						
JC16	5:00	7:09									
JC17	5:20	7:29									
JC18	5:40	7:49									
JC19	6:00	8:09			MTCE						
JC20	6:20	8:29			MTCE						
JC21	6:40	8:49			MTCE						
JC22	7:00	9:09			MTCE						
JC23	7:20	9:29		MTCE	MTCE						
JC24	7:40	9:49		MTCE							
JC25	8:00	10:09		MTCE							
JC26	8:20	10:29		MTCE							
JC27	8:40	10:49		MTCE	MTCE						
JC28	9:00	11:09		MTCE	MTCE						
JC29	9:20	11:29	MTCE	MTCE	MTCE						
JC30	9:40	11:49		MTCE	MTCE					MTCE	
JC31	10:00	12:09								MTCE	
JC32	10:20	12:29		MTCE							
JC33	10:40	12:49									
JC34	11:00	13:09		MTCE	MTCE					MTCE	
JC35	11:20	13:29		MTCE	MTCE						
JC36	11:40	13:49	MTCE	MTCE	MTCE						
JC37	12:00	14:09		MTCE	MTCE					MTCE	
JC38	12:20	14:29								MTCE	
JC39	12:40	14:49								MTCE	
JC40	13:00	15:09		MTCE	MTCE						
JC41	13:20	15:29		MTCE	MTCE						
JC42	13:40	15:49									
JC43	14:00	16:09		MTCE	MTCE						
JC44	14:20	16:29		MTCE	MTCE						
JC45	14:40	16:49		MTCE	MTCE						
JC46	15:00	17:09		MTCE	MTCE						
JC47	15:20	17:29									
JC48	15:40	17:49									
JC49	16:00	18:09									
JC50	16:20	18:29									
JC51	16:40	18:49		MTCE	MTCE	MTCE		MTCE	MTCE		
JC52	17:00	19:09		MTCE	MTCE	MTCE	MTCE	MTCE			
JC53	17:20	19:29		MTCE	MTCE		MTCE				
JC54	17:40	19:49		MTCE	MTCE		MTCE				
JC55	18:00	20:09		MTCE	MTCE				MTCE		
JC56	18:20	20:29		MTCE	MTCE	MTCE					
JC57	18:40	20:49			MTCE						
JC58	19:00	21:09				MTCE	MTCE	MTCE			
JC59	19:20	21:29			MTCE	MTCE	MTCE				
JC60	19:40	21:49		MTCE	MTCE	MTCE	MTCE				
JC61	20:00	22:09		MTCE	MTCE						
JC62	20:20	22:29		MTCE	MTCE				MTCE		
JC63	20:40	22:49		MTCE	MTCE	MTCE			MTCE		
JC64	21:00	23:09				MTCE	MTCE				
JC65	21:20	23:29		MTCE		MTCE	MTCE				
JC66	21:40	23:49		MTCE			MTCE				
JC67	22:00	0:09			MTCE		MTCE				
JC68	22:20	0:29			MTCE				MTCE		
JC69	22:40	0:49			MTCE				MTCE		
JC70	23:00	1:09		MTCE		MTCE			MTCE		
JC71	23:20	1:29		MTCE		MTCE	MTCE				
JC72	23:40	1:49		MTCE		MTCE	MTCE				
Available Network paths			372	69	36	30	55	57	60	65	
Timetabled			0	0	0	0	0	0	0	0	
MTCE unavailable			132	3	36	42	17	15	12	7	
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	6/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul		
CJ01	8:30	8:50						MTCE			
CJ02	11:10	11:30									
CJ03	13:50	14:20				MTCE			MTCE		MTCE
CJ04	16:30	16:50				MTCE			MTCE	MTCE	MTCE
CJ05	19:10	19:30				MTCE	MTCE		MTCE		MTCE
CJ06	21:50	22:20					MTCE		MTCE		MTCE
CJ07	0:30	0:50						MTCE			MTCE
CJ08	3:10	3:30									
CJ09	5:50	6:10						MTCE			
CJ10	7:20	7:40						MTCE			
CJ11	10:00	10:20						MTCE			
CJ12	12:40	13:00						MTCE			
CJ13	15:20	15:40									
CJ14	18:00	18:20									MTCE
CJ15	20:40	21:00									
CJ16	23:20	23:40						MTCE			
CJ17	2:00	2:20						MTCE			
CJ18	4:40	5:00						MTCE			
CJ19	5:30	5:55	MTCE					MTCE			
CJ20	7:30	7:55									
CJ21	9:30	9:50									
CJ22	11:30	11:50									
CJ23	13:30	14:00							MTCE		
CJ24	15:30	15:55							MTCE		
CJ25	17:30	17:50						MTCE	MTCE		
CJ26	19:30	19:50						MTCE	MTCE		
CJ27	21:30	22:05							MTCE		
CJ28	23:30	0:01						MTCE			
CJ29	1:30	1:50						MTCE			
CJ30	3:30	3:50									
CJ31	4:10	6:45				MTCE	MTCE				
CJ32	6:34	9:25				MTCE	MTCE				MTCE
CJ33	8:58	12:15				MTCE	MTCE				MTCE
CJ34	11:25	14:45				MTCE	MTCE				MTCE
CJ35	13:46	17:25							MTCE		
CJ36	16:00	20:15							MTCE		
CJ37	18:34	22:45							MTCE		
CJ38	21:58	1:25						MTCE	MTCE		MTCE
CJ39	23:22	4:15						MTCE	MTCE		MTCE
CJ40	1:46	8:29				MTCE	MTCE				MTCE
CJ41	5:17	11:09				MTCE	MTCE				MTCE
CJ42	7:41	13:39				MTCE	MTCE				
CJ43	10:05	16:29				MTCE	MTCE				
CJ44	12:29	18:59				MTCE	MTCE				
CJ45	14:53	21:49									
CJ46	17:17	0:19									
CJ47	19:41	3:09									
CJ48	21:05	5:39				MTCE	MTCE				
CJ49	0:29	2:58	MTCE			MTCE	MTCE	MTCE			
CJ50	2:53	3:38	MTCE			MTCE	MTCE	MTCE			
CJ51	2:45	4:58				MTCE	MTCE				
CJ52	3:25	5:38				MTCE					
CJ53	4:25	6:38				MTCE					
CJ54	5:25	7:38						MTCE	MTCE		
CJ55	6:45	8:58						MTCE	MTCE		
CJ56	7:25	9:38						MTCE	MTCE	MTCE	
CJ57	8:45	10:58				MTCE	MTCE		MTCE	MTCE	
CJ58	9:25	11:38				MTCE	MTCE		MTCE	MTCE	
CJ59	11:05	13:18				MTCE	MTCE		MTCE		
CJ60	11:25	13:38				MTCE					
CJ61	12:45	14:58							MTCE		
CJ62	13:45	15:58							MTCE		MTCE
CJ63	14:45	16:58						MTCE	MTCE		MTCE
CJ64	15:25	17:38						MTCE		MTCE	
CJ65	16:45	18:58						MTCE	MTCE		MTCE
CJ66	17:25	19:38				MTCE	MTCE	MTCE	MTCE		MTCE
CJ67	18:45	20:58				MTCE	MTCE	MTCE	MTCE		MTCE
CJ68	19:25	21:38				MTCE			MTCE		
CJ69	20:25	22:38				MTCE			MTCE		MTCE
CJ70	21:45	23:58				MTCE	MTCE	MTCE			MTCE
CJ71	22:45	0:58				MTCE	MTCE		MTCE	MTCE	
CJ72	23:25	1:38						MTCE		MTCE	
Vacant Paths			373	69	41	27	53	60	61	62	
Timetabled			0	0	0	0	0	0	0	0	
MTCE unavailable			131	3	31	45	19	12	11	10	
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	13/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul		
JC01	0:01	2:09									MTCE
JC02	0:20	2:29									
JC03	0:40	2:49				MTCE					
JC04	1:00	3:09				MTCE					
JC05	1:20	3:29				MTCE					MTCE
JC06	1:40	3:49				MTCE					MTCE
JC07	2:00	4:09									MTCE
JC08	2:20	4:29				MTCE					MTCE
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29				MTCE					
JC12	3:40	5:49				MTCE					MTCE
JC13	4:00	6:09				MTCE					MTCE
JC14	4:20	6:29				MTCE					MTCE
JC15	4:40	6:49									MTCE
JC16	5:00	7:09									
JC17	5:20	7:29									MTCE
JC18	5:40	7:49				MTCE	MTCE				
JC19	6:00	8:09				MTCE	MTCE				
JC20	6:20	8:29				MTCE	MTCE				MTCE
JC21	6:40	8:49				MTCE					MTCE
JC22	7:00	9:09				MTCE					MTCE
JC23	7:20	9:29		MTCE		MTCE					MTCE
JC24	7:40	9:49		MTCE	MTCE	MTCE	MTCE				MTCE
JC25	8:00	10:09		MTCE	MTCE	MTCE	MTCE	MTCE			
JC26	8:20	10:29		MTCE	MTCE		MTCE	MTCE	MTCE		
JC27	8:40	10:49				MTCE		MTCE	MTCE		
JC28	9:00	11:09				MTCE			MTCE		
JC29	9:20	11:29				MTCE	MTCE		MTCE	MTCE	
JC30	9:40	11:49				MTCE	MTCE	MTCE	MTCE	MTCE	
JC31	10:00	12:09				MTCE	MTCE	MTCE	MTCE	MTCE	
JC32	10:20	12:29				MTCE	MTCE	MTCE	MTCE	MTCE	
JC33	10:40	12:49					MTCE	MTCE	MTCE	MTCE	
JC34	11:00	13:09					MTCE	MTCE		MTCE	
JC35	11:20	13:29									
JC36	11:40	13:49				MTCE				MTCE	
JC37	12:00	14:09				MTCE				MTCE	
JC38	12:20	14:29				MTCE	MTCE	MTCE	MTCE	MTCE	
JC39	12:40	14:49				MTCE	MTCE	MTCE	MTCE	MTCE	
JC40	13:00	15:09				MTCE	MTCE	MTCE	MTCE	MTCE	
JC41	13:20	15:29				MTCE	MTCE		MTCE	MTCE	
JC42	13:40	15:49				MTCE	MTCE		MTCE	MTCE	
JC43	14:00	16:09				MTCE				MTCE	
JC44	14:20	16:29					MTCE	MTCE		MTCE	
JC45	14:40	16:49					MTCE	MTCE	MTCE		
JC46	15:00	17:09				MTCE		MTCE			
JC47	15:20	17:29				MTCE		MTCE	MTCE		
JC48	15:40	17:49				MTCE	MTCE		MTCE	MTCE	
JC49	16:00	18:09				MTCE	MTCE		MTCE	MTCE	
JC50	16:20	18:29					MTCE		MTCE	MTCE	
JC51	16:40	18:49					MTCE			MTCE	
JC52	17:00	19:09				MTCE			MTCE	MTCE	
JC53	17:20	19:29				MTCE			MTCE		
JC54	17:40	19:49									
JC55	18:00	20:09					MTCE			MTCE	
JC56	18:20	20:29				MTCE	MTCE			MTCE	
JC57	18:40	20:49				MTCE	MTCE		MTCE		
JC58	19:00	21:09				MTCE			MTCE		
JC59	19:20	21:29				MTCE	MTCE		MTCE	MTCE	
JC60	19:40	21:49					MTCE		MTCE	MTCE	
JC61	20:00	22:09					MTCE		MTCE	MTCE	
JC62	20:20	22:29				MTCE	MTCE			MTCE	
JC63	20:40	22:49									
JC64	21:00	23:09							MTCE	MTCE	
JC65	21:20	23:29				MTCE			MTCE		
JC66	21:40	23:49				MTCE	MTCE				
JC67	22:00	0:09				MTCE					
JC68	22:20	0:29				MTCE	MTCE		MTCE	MTCE	
JC69	22:40	0:49				MTCE	MTCE		MTCE	MTCE	
JC70	23:00	1:09				MTCE	MTCE		MTCE	MTCE	
JC71	23:20	1:29				MTCE			MTCE		
JC72	23:40	1:49							MTCE		
Vacant Paths		320	72	65	37	27	54	37	28		
Timetabled		0	0	0	0	0	0	0	0		
MTCE unavailable		184	0	7	35	45	18	35	44		
Legend											
	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	13/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul		
CJ01	8:30	8:50									MTCE
CJ02	11:10	11:30									MTCE
CJ03	13:50	14:20									MTCE
CJ04	16:30	16:50									
CJ05	19:10	19:30									MTCE
CJ06	21:50	22:20									MTCE
CJ07	0:30	0:50									MTCE
CJ08	3:10	3:30									MTCE
CJ09	5:50	6:10									MTCE
CJ10	7:20	7:40									MTCE
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									MTCE
CJ14	18:00	18:20									MTCE
CJ15	20:40	21:00									MTCE
CJ16	23:20	23:40									MTCE
CJ17	2:00	2:20									MTCE
CJ18	4:40	5:00									MTCE
CJ19	5:30	5:55									MTCE
CJ20	7:30	7:55									
CJ21	9:30	9:50									
CJ22	11:30	11:50									MTCE
CJ23	13:30	14:00									MTCE
CJ24	15:30	15:55									MTCE
CJ25	17:30	17:50									MTCE
CJ26	19:30	19:50									MTCE
CJ27	21:30	22:05									MTCE
CJ28	23:30	0:01									MTCE
CJ29	1:30	1:50									MTCE
CJ30	3:30	3:50									MTCE
CJ31	4:10	6:45									MTCE
CJ32	6:34	9:25									MTCE
CJ33	8:58	12:15									MTCE
CJ34	11:25	14:45									MTCE
CJ35	13:46	17:25									MTCE
CJ36	16:00	20:15									MTCE
CJ37	18:34	22:45									MTCE
CJ38	21:58	1:25									MTCE
CJ39	23:22	4:15									MTCE
CJ40	1:46	8:29									MTCE
CJ41	5:17	11:09									MTCE
CJ42	7:41	13:39									MTCE
CJ43	10:05	16:29									MTCE
CJ44	12:29	18:59									MTCE
CJ45	14:53	21:49									MTCE
CJ46	17:17	0:19									MTCE
CJ47	19:41	3:09									MTCE
CJ48	21:05	5:39									MTCE
CJ49	0:29	2:58									MTCE
CJ50	2:53	3:38									MTCE
CJ51	2:45	4:58									MTCE
CJ52	3:25	5:38									MTCE
CJ53	4:25	6:38									MTCE
CJ54	5:25	7:38									MTCE
CJ55	6:45	8:58									MTCE
CJ56	7:25	9:38									MTCE
CJ57	8:45	10:58									MTCE
CJ58	9:25	11:38									MTCE
CJ59	11:05	13:18									MTCE
CJ60	11:25	13:38									MTCE
CJ61	12:45	14:58									MTCE
CJ62	13:45	15:58									MTCE
CJ63	14:45	16:58									MTCE
CJ64	15:25	17:38									MTCE
CJ65	16:45	18:58									MTCE
CJ66	17:25	19:38									MTCE
CJ67	18:45	20:58									
CJ68	19:25	21:38									MTCE
CJ69	20:25	22:38									MTCE
CJ70	21:45	23:58									MTCE
CJ71	22:45	0:58									MTCE
CJ72	23:25	1:38									MTCE
Vacant paths		322	64	72	39	27	55	39	26		
Timetabled		0	0	0	0	0	0	0	0		
MTCE unavailable		182	8	0	33	45	17	33	46		
Legend											
	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC		20/07/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
JIL - COB	ex JIL	COB	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul				
J20L01	0:01	2:09				MTCE							
J20L02	0:20	2:29											
J20L03	0:40	2:49			MTCE								
J20L04	1:00	3:09			MTCE	MTCE							
J20L05	1:20	3:29			MTCE	MTCE							
J20L06	1:40	3:49			MTCE	MTCE							
J20L07	2:00	4:09				MTCE							
J20L08	2:20	4:29											
J20L09	2:40	4:49											
J20L10	3:00	5:09			MTCE								
J20L11	3:20	5:29			MTCE								
J20L12	3:40	5:49			MTCE								
J20L13	4:00	6:09			MTCE								
J20L14	4:20	6:29											
J20L15	4:40	6:49											
J20L16	5:00	7:09											
J20L17	5:20	7:29			MTCE								
J20L18	5:40	7:49			MTCE								
J20L19	6:00	8:09			MTCE								
J20L20	6:20	8:29			MTCE								
J20L21	6:40	8:49											
J20L22	7:00	9:09											
J20L23	7:20	9:29			MTCE								
J20L24	7:40	9:49		MTCE	MTCE								
J20L25	8:00	10:09			MTCE								
J20L26	8:20	10:29		MTCE	MTCE								
J20L27	8:40	10:49		MTCE									
J20L28	9:00	11:09		MTCE									
J20L29	9:20	11:29		MTCE									
J20L30	9:40	11:49			MTCE	MTCE							
J20L31	10:00	12:09			MTCE								
J20L32	10:20	12:29		MTCE	MTCE								
J20L33	10:40	12:49		MTCE	MTCE								
J20L34	11:00	13:09		MTCE									
J20L35	11:20	13:29			MTCE								
J20L36	11:40	13:49		MTCE	MTCE								
J20L37	12:00	14:09		MTCE	MTCE								
J20L38	12:20	14:29		MTCE									
J20L39	12:40	14:49		MTCE									
J20L40	13:00	15:09											
J20L41	13:20	15:29		MTCE	MTCE								
J20L42	13:40	15:49			MTCE								
J20L43	14:00	16:09		MTCE									
J20L44	14:20	16:29		MTCE	MTCE								
J20L45	14:40	16:49		MTCE									
J20L46	15:00	17:09			MTCE								
J20L47	15:20	17:29			MTCE								
J20L48	15:40	17:49			MTCE								
J20L49	16:00	18:09		MTCE	MTCE								
J20L50	16:20	18:29		MTCE									
J20L51	16:40	18:49		MTCE									
J20L52	17:00	19:09											
J20L53	17:20	19:29		MTCE	MTCE								
J20L54	17:40	19:49			MTCE								
J20L55	18:00	20:09		MTCE	MTCE								
J20L56	18:20	20:29		MTCE	MTCE								
J20L57	18:40	20:49		MTCE									
J20L58	19:00	21:09		MTCE									
J20L59	19:20	21:29			MTCE	MTCE							
J20L60	19:40	21:49			MTCE	MTCE							
J20L61	20:00	22:09			MTCE	MTCE							
J20L62	20:20	22:29		MTCE	MTCE	MTCE							
J20L63	20:40	22:49		MTCE									
J20L64	21:00	23:09		MTCE		MTCE							
J20L65	21:20	23:29		MTCE		MTCE							
J20L66	21:40	23:49			MTCE	MTCE							
J20L67	22:00	0:09			MTCE	MTCE							
J20L68	22:20	0:29		MTCE	MTCE								
J20L69	22:40	0:49		MTCE	MTCE								
J20L70	23:00	1:09		MTCE									
J20L71	23:20	1:29		MTCE	MTCE								
J20L72	23:40	1:49			MTCE								
Available Network paths	414	72	40	28	58	72	72	72	72				
MTP unavailable	0	0	0	0	0	0	0	0	0				
MTCE unavailable	90	0	32	44	14	0	0	0	0				
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used											
	MTCE	Path unavailable due network maintenance.											
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.											

Loaded Path Availability - Goonyella System 350 mins										WC		20/07/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
COB-JIL	ex COB	JIL	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul				
DB101	8:30	8:50			MTCE								
DB102	11:10	11:30											
DB103	13:50	14:20											
DB104	16:30	16:50			MTCE								
DB105	19:10	19:30			MTCE								
DB106	21:50	22:20			MTCE								
DB107	0:30	0:50				MTCE	MTCE						
DB108	3:10	3:30			MTCE	MTCE							
DB109	5:50	6:10			MTCE	MTCE							
DB201	7:20	7:40											
DB202	10:00	10:20				MTCE							
DB203	12:40	13:00				MTCE							
DB204	15:20	15:40			MTCE	MTCE							
DB205	18:00	18:20			MTCE								
DB206	20:40	21:00				MTCE							
DB207	23:20	23:40			MTCE	MTCE							
DB208	2:00	2:20			MTCE								
DB209	4:40	5:00				MTCE	MTCE						
DB301	5:30	5:55				MTCE	MTCE						
DB302	7:30	7:55				MTCE							
DB303	9:30	9:50					MTCE						
DB304	11:30	11:50					MTCE						
DB305	13:30	14:00			MTCE								
DB306	15:30	15:55			MTCE								
DB307	17:30	17:50				MTCE	MTCE	MTCE					
DB308	19:30	19:50			MTCE	MTCE							
DB309	21:30	22:05				MTCE							
DB310	23:30	0:01			MTCE								
DB311	1:30	1:50				MTCE	MTCE	MTCE					
DB312	3:30	3:50			MTCE			MTCE					
HP101	4:10	6:45						MTCE					
HP102	6:34	9:25											
HP103	8:58	12:15											
HP104	11:25	14:45			MTCE								
HP105	13:46	17:25			MTCE	MTCE							
HP106	16:00	20:15			MTCE	MTCE							
HP107	18:34	22:45			MTCE								
HP108	21:58	1:25			MTCE								
HP109	23:22	4:15			MTCE								
HP110	1:46	8:29						MTCE					
HP201	5:17	11:09						MTCE					
HP202	7:41	13:39						MTCE					
HP203	10:05	16:29						MTCE					
HP204	12:29	18:59			MTCE	MTCE							
HP205	14:53	21:49						MTCE					
HP206	17:17	0:19						MTCE					
HP207	19:41	3:09						MTCE					
HP208	21:05	5:39						MTCE	MTCE				
HP209	0:29	2:58			MTCE	MTCE							
HP210	2:53	3:38			MTCE								
C20B01	2:45	4:58											
C20B02	3:25	5:38						MTCE					
C20B03	4:25	6:38											
C20B04	5:25	7:38						MTCE					
C20B05	6:45	8:58						MTCE					
C20B06	7:25	9:38						MTCE					
C20B07	8:45	10:58			MTCE	MTCE							
C20B08	9:25	11:38				MTCE							
C20B09	11:05	13:18				MTCE							
C20B10	11:25	13:38			MTCE	MTCE							
C20B11	12:45	14:58				MTCE	MTCE	MTCE					
C20B12	13:45	15:58			MTCE	MTCE							
C20B13	14:45	16:58			MTCE	MTCE							
C20B14	15:25	17:38			MTCE								
C20B15	16:45	18:58			MTCE	MTCE							
C20B16	17:25	19:38				MTCE	MTCE	MTCE					
C20B17	18:45	20:58			MTCE	MTCE	MTCE						
C20B													

Empty Path Availability - Goonyella System 300 mins										WC 27/07/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug		
J20L01	0:01	2:09									
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09									
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09									
J20L08	2:20	4:29									
J20L09	2:40	4:49									
J20L10	3:00	5:09									
J20L11	3:20	5:29									
J20L12	3:40	5:49									
J20L13	4:00	6:09									
J20L14	4:20	6:29									
J20L15	4:40	6:49									
J20L16	5:00	7:09									
J20L17	5:20	7:29									
J20L18	5:40	7:49									
J20L19	6:00	8:09									
J20L20	6:20	8:29	MTCE								
J20L21	6:40	8:49									
J20L22	7:00	9:09	MTCE								
J20L23	7:20	9:29	MTCE			MTCE				MTCE	
J20L24	7:40	9:49	MTCE		MTCE	MTCE				MTCE	
J20L25	8:00	10:09			MTCE	MTCE				MTCE	
J20L26	8:20	10:29	MTCE							MTCE	
J20L27	8:40	10:49									
J20L28	9:00	11:09								MTCE	
J20L29	9:20	11:29								MTCE	
J20L30	9:40	11:49	MTCE								
J20L31	10:00	12:09									
J20L32	10:20	12:29									
J20L33	10:40	12:49	MTCE							MTCE	
J20L34	11:00	13:09	MTCE								
J20L35	11:20	13:29								MTCE	
J20L36	11:40	13:49									
J20L37	12:00	14:09									
J20L38	12:20	14:29									
J20L39	12:40	14:49								MTCE	
J20L40	13:00	15:09								MTCE	
J20L41	13:20	15:29									
J20L42	13:40	15:49								MTCE	
J20L43	14:00	16:09								MTCE	
J20L44	14:20	16:29									
J20L45	14:40	16:49									
J20L46	15:00	17:09									
J20L47	15:20	17:29								MTCE	
J20L48	15:40	17:49								MTCE	
J20L49	16:00	18:09								MTCE	
J20L50	16:20	18:29									
J20L51	16:40	18:49								MTCE	
J20L52	17:00	19:09								MTCE	
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29								MTCE	
J20L57	18:40	20:49								MTCE	
J20L58	19:00	21:09								MTCE	
J20L59	19:20	21:29								MTCE	
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29								MTCE	
J20L63	20:40	22:49								MTCE	
J20L64	21:00	23:09								MTCE	
J20L65	21:20	23:29									
J20L66	21:40	23:49								MTCE	
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49								MTCE	
J20L70	23:00	1:09								MTCE	
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths	464	64	72	70	69	72	72	72	45		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	40	8	0	2	3	0	0	0	27		
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC 27/07/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug		
DB101	8:30	8:50									
DB102	11:10	11:30									
DB103	13:50	14:20	MTCE								
DB104	16:30	16:50	MTCE							MTCE	
DB105	19:10	19:30									
DB106	21:50	22:20								MTCE	
DB107	0:30	0:50								MTCE	
DB108	3:10	3:30									
DB109	5:50	6:10								MTCE	
DB201	7:20	7:40									
DB202	10:00	10:20									
DB203	12:40	13:00									
DB204	15:20	15:40	MTCE		MTCE					MTCE	
DB205	18:00	18:20									
DB206	20:40	21:00									
DB207	23:20	23:40								MTCE	
DB208	2:00	2:20									
DB209	4:40	5:00								MTCE	
DB301	5:30	5:55									
DB302	7:30	7:55									
DB303	9:30	9:50									
DB304	11:30	11:50	MTCE								
DB305	13:30	14:00									
DB306	15:30	15:55	MTCE			MTCE				MTCE	
DB307	17:30	17:50									
DB308	19:30	19:50								MTCE	
DB309	21:30	22:05									
DB310	23:30	0:01								MTCE	
DB311	1:30	1:50								MTCE	
DB312	3:30	3:50								MTCE	
HP101	4:10	6:45									
HP102	6:34	9:25									
HP103	8:58	12:15									
HP104	11:25	14:45	MTCE								
HP105	13:46	17:25				MTCE					
HP106	16:00	20:15								MTCE	
HP107	18:34	22:45								MTCE	
HP108	21:58	1:25									
HP109	23:22	4:15									
HP110	1:46	8:29									
HP201	5:17	11:09									
HP202	7:41	13:39									
HP203	10:05	16:29									
HP204	12:29	18:59									
HP205	14:53	21:49								MTCE	
HP206	17:17	0:19								MTCE	
HP207	19:41	3:09									
HP208	21:05	5:39								MTCE	
HP209	0:29	2:58									
HP210	2:53	3:38									
C20B01	2:45	4:58									
C20B02	3:25	5:38									
C20B03	4:25	6:38									
C20B04	5:25	7:38									
C20B05	6:45	8:58									
C20B06	7:25	9:38									
C20B07	8:45	10:58	MTCE			MTCE					
C20B08	9:25	11:38	MTCE			MTCE				MTCE	
C20B09	11:05	13:18								MTCE	
C20B10	11:25	13:38								MTCE	
C20B11	12:45	14:58								MTCE	
C20B12	13:45	15:58								MTCE	
C20B13	14:45	16:58									
C20B14	15:25	17:38								MTCE	
C20B15	16:45	18:58									
C20B16	17:25	19:38								MTCE	
C20B17	18:45	20:58									
C20B18	19:25	21:38									
C20B19	20:25	22:38								MTCE	
C20B20	21:45	23:58								MTCE	
C20B21	22:45	0:58								MTCE	
C20B22	23:25	1:38									
Available Network paths	140	20	22	20	22	22	22	22	12		
Available System paths	324	44	50	49	48	50	50	50	33		
Total Available paths	464	64	72	69	70	72	72	72	45		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	40	8	0	3	2	0	0	0	27		
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Blackwater Pathing

Empty Path Availability - Blackwater System 320 mins										WC	29/06/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
CAH-Bluff	ex CAH	Bluff	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul		
BCB01	0:00	5:20									
BCB02	0:15	5:35									
BCB03	0:30	5:50				MTP					
BCB04	0:45	6:05									
BCB05	1:00	6:20									
BCB06	1:15	6:35									
BCB07	1:30	6:50									
BCB08	1:45	7:05									
BCB09	2:00	7:20									
BCB10	2:15	7:35									
BCB11	2:30	7:50									
BCB12	2:45	8:05									
BCB13	3:00	8:20			MTP						
BCB14	3:15	8:35			MTP						
BCB15	3:30	8:50									
BCB16	3:45	9:05			MTP						
BCB17	4:00	9:20			MTP						
BCB18	4:15	9:35							MTCE		
BCB19	4:30	9:50							MTCE		
BCB20	4:45	10:05							MTCE		
BCB21	5:00	10:20			MTCE				MTCE		
BCB22	5:15	10:35									
BCB23	5:30	10:50				MTCE	MTCE				
BCB24	5:45	11:05				MTCE	MTCE			MTCE	
BCB25	6:00	11:20				MTCE				MTCE	
BCB26	6:15	11:35	MTCE		MTCE	MTCE				MTCE	
BCB27	6:30	11:50	MTCE	MTP	MTCE						
BCB28	6:45	12:05			MTCE						
BCB29	7:00	12:20	MTCE							MTCE	
BCB30	7:15	12:35		MTCE		MTCE				MTCE	
BCB31	7:30	12:50				MTCE				MTCE	
BCB32	7:45	13:05				MTCE				MTCE	
BCB33	8:00	13:20									
BCB34	8:15	13:35	MTCE			MTCE					
BCB35	8:30	13:50	MTCE				MTCE				
BCB36	8:45	14:05	MTCE	MTCE				MTCE			
BCB37	9:00	14:20				MTCE	MTCE				
BCB38	9:15	14:35	MTCE	MTCE	MTCE	MTCE				MTCE	
BCB39	9:30	14:50	MTCE	MTP	MTCE	MTCE					
BCB40	9:45	15:05	MTCE	MTCE	MTCE	MTCE	MTCE				
BCB41	10:00	15:20			MTCE	MTCE	MTCE				
BCB42	10:15	15:35		MTCE			MTCE			MTCE	
BCB43	10:30	15:50	MTCE				MTCE			MTCE	
BCB44	10:45	16:05	MTCE	MTP						MTCE	
BCB45	11:00	16:20	MTCE	MTCE	MTCE						
BCB46	11:15	16:35			MTCE	MTCE	MTCE				
BCB47	11:30	16:50				MTCE	MTCE			MTCE	
BCB48	11:45	17:05	MTCE			MTCE	MTCE			MTCE	
BCB49	12:00	17:20	MTCE	MTCE			MTCE				
BCB50	12:15	17:35	MTCE		MTCE						
BCB51	12:30	17:50			MTP					MTCE	
BCB52	12:45	18:05		MTCE			MTCE			MTCE	
BCB53	13:00	18:20	MTCE				MTCE				
BCB54	13:15	18:35	MTCE				MTCE				
BCB55	13:30	18:50	MTCE							MTP	
BCB56	13:45	19:05								MTP	
BCB57	14:00	19:20			MTP						
BCB58	14:15	19:35	MTCE				MTP				
BCB59	14:30	19:50	MTCE								
BCB60	14:45	20:05	MTCE	MTCE							
BCB61	15:00	20:20		MTCE							
BCB62	15:15	20:35		MTCE							
BCB63	15:30	20:50									
BCB64	15:45	21:05	MTCE							MTP	
BCB65	16:00	21:20	MTP								
BCB66	16:15	21:35		MTCE							
BCB67	16:30	21:50	MTCE	MTCE						MTP	
BCB68	16:45	22:05	MTCE	MTCE							
BCB69	17:00	22:20	MTCE	MTCE							
BCB70	17:15	22:35					MTP	MTP	MTP	MTP	
BCB71	17:30	22:50		MTCE			MTP	MTP	MTP	MTP	
BCB72	17:45	23:05	MTCE							MTP	
BCB73	18:00	23:20	MTCE								
BCB74	18:15	23:35	MTCE	MTCE							
BCB75	18:30	23:50		MTCE							
BCB76	18:45	0:05		MTCE						MTP	
BCB77	19:00	0:20		MTCE						MTP	MTP
BCB78	19:15	0:35	MTCE								
BCB79	19:30	0:50	MTCE							MTP	
BCB80	19:45	1:05	MTCE								
BCB81	20:00	1:20		MTCE							
BCB82	20:15	1:35		MTCE							
BCB83	20:30	1:50	MTCE	MTCE							
BCB84	20:45	2:05	MTCE	MTCE						MTP	
BCB85	21:00	2:20	MTCE	MTCE						MTP	
BCB86	21:15	2:35									
BCB87	21:30	2:50			MTP						
BCB88	21:45	3:05	MTCE								
BCB89	22:00	3:20	MTCE	MTCE							
BCB90	22:15	3:35	MTCE	MTCE							
BCB91	22:30	3:50									
BCB92	22:45	4:05	MTP	MTP	MTP			MTP	MTP		
BCB93	23:00	4:20			MTP			MTP	MTP		
BCB94	23:15	4:35			MTP					MTP	
BCB95	23:30	4:50								MTP	
BCB96	23:45	5:05									
Vacant paths	500		57	59	76	71	84	88	65		
Timetabled	43	2	8	7	4	4	4	8	10		
MTCE unavailable	129	37	29	13	21	8	0	21			

Loaded Path Availability - Blackwater System 370 mins										WC	29/06/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-CAH	ex Bluff	CAH	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul		
BBC01	0:10	6:20			MTCE						MTP
BBC02	0:30	6:40	MTCE	MTCE	MTCE						
BBC03	0:50	7:00		MTCE							
BBC04	1:10	7:20									
BBC05	1:30	7:40				MTCE					
BBC06	1:50	8:00		MTCE	MTCE						MTP
BBC07	2:10	8:20									
BBC08	2:30	8:40								MTP	MTP
BBC09	2:50	9:00								MTP	
BBC10	3:10	9:20		MTCE							
BBC11	3:30	9:40								MTP	
BBC12	3:50	10:00			MTP					MTP	MTP
BBC13	4:10	10:20	MTCE	MTCE							
BBC14	4:30	10:40	MTCE	MTCE							
BBC15	4:50	11:00								MTCE	MTCE
BBC16	5:10	11:20								MTCE	MTP
BBC17	5:30	11:40	MTCE	MTP	MTP						
BBC18	5:50	12:00	MTCE							MTP	
BBC19	6:10	12:20								MTCE	MTCE
BBC20	6:30	12:40		MTCE						MTCE	
BBC21	6:50	13:00								MTCE	
BBC22	7:10	13:20			MTCE					MTCE	MTCE
BBC23	7:30	13:40	MTCE							MTP	MTP
BBC24	7:50	14:00	MTCE								
BBC25	8:10	14:20								MTCE	MTCE
BBC26	8:30	14:40			MTP	MTCE	MTCE	MTP			MTCE
BBC27	8:50	15:00	MTCE							MTCE	
BBC28	9:10	15:20	MTCE								
BBC29	9:30	15:40								MTP	MTCE
BBC30	9:50	16:00								MTCE	MTCE
BBC31	10:10	16:20	MTCE							MTCE	MTCE
BBC32	10:30	16:40	MTCE	MTCE	MTCE	MTCE					
BBC33	10:50	17:00								MTCE	
BBC34	11:10	17:20								MTCE	MTP
BBC35	11:30	17:40	MTCE	MTP							MTCE
BBC36	11:50	18:00	MTCE							MTCE	MTCE
BBC37	12:10	18:20			MTCE	MTCE	MTCE				
BBC38	12:30	18:40								MTCE	MTCE
BBC39	12:50	19:00								MTCE	
BBC40	13:10	19:20									
BBC41	13:30	19:40								MTCE	
BBC42	13:50	20:00								MTCE	
BBC43	14:10	20:20									
BBC44	14:30	20:40									
BBC45	14:50	21:00									
BBC46	15:10	21:20									
BBC47	15:30	21:40									
BBC48	15:50	22:00									
BBC49	16:10	22:20									
BBC50	16:30	22:40									
BBC51	16:50	23:00									
BBC52	17:10	23:20								MTP	MTP
BBC53	17:30	23:40								MTP	
BBC54	17:50	0:00	MTCE	MTP							
BBC55	18:10	0:20	MTCE	MTP							
BBC56	18:30	0:40									
BBC57	18:50	1:00									
BBC58	19:10	1:20	MTCE	MTCE							
BBC59	19:30	1:40	MTCE	MTCE							
BBC60	19:50	2:00									
BBC61	20:10	2:20									

Empty Path Availability - Blackwater System 320 mins										WC	6/07/20
Path	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Cah	Bluff	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul		
BCB01	0:00	5:20		MTCE							MTP
BCB02	0:15	5:35		MTCE							
BCB03	0:30	5:50	MTCE	MTCE							
BCB04	0:45	6:05	MTCE	MTCE							
BCB05	1:00	6:20		MTCE							
BCB06	1:15	6:35	MTCE	MTCE							
BCB07	1:30	6:50	MTCE	MTCE							
BCB08	1:45	7:05	MTCE	MTCE							
BCB09	2:00	7:20	MTCE	MTCE							
BCB10	2:15	7:35	MTCE	MTCE							
BCB11	2:30	7:50	MTCE	MTCE							
BCB12	2:45	8:05	MTCE	MTCE							
BCB13	3:00	8:20	MTCE	MTCE							
BCB14	3:15	8:35	MTCE	MTCE							
BCB15	3:30	8:50	MTCE	MTCE							
BCB16	3:45	9:05	MTCE	MTCE							
BCB17	4:00	9:20	MTCE	MTCE							
BCB18	4:15	9:35	MTCE	MTCE	MTP	MTCE					
BCB19	4:30	9:50	MTCE	MTCE		MTCE					
BCB20	4:45	10:05	MTCE	MTCE	MTCE	MTCE					
BCB21	5:00	10:20	MTCE	MTCE							MTCE
BCB22	5:15	10:35	MTCE	MTCE	MTP			MTP	MTCE		
BCB23	5:30	10:50	MTCE	MTCE	MTCE						
BCB24	5:45	11:05	MTCE	MTCE		MTCE					
BCB25	6:00	11:20	MTCE	MTCE	MTCE	MTCE					
BCB26	6:15	11:35	MTCE	MTCE							
BCB27	6:30	11:50	MTCE	MTCE	MTCE						
BCB28	6:45	12:05	MTCE	MTCE	MTCE	MTCE					
BCB29	7:00	12:20	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE	
BCB30	7:15	12:35	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE	
BCB31	7:30	12:50	MTCE	MTCE			MTCE	MTCE	MTCE		
BCB32	7:45	13:05	MTCE	MTCE			MTCE				
BCB33	8:00	13:20	MTCE	MTCE	MTCE	MTCE	MTCE				
BCB34	8:15	13:35	MTCE	MTCE	MTCE	MTCE		MTCE	MTCE		
BCB35	8:30	13:50	MTCE	MTCE		MTCE		MTCE	MTCE		
BCB36	8:45	14:05	MTCE	MTCE			MTP				
BCB37	9:00	14:20	MTCE	MTCE	MTCE		MTP	MTCE			
BCB38	9:15	14:35	MTCE	MTCE	MTCE	MTCE	MTCE			MTCE	
BCB39	9:30	14:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB40	9:45	15:05	MTCE	MTCE		MTCE		MTCE	MTCE		
BCB41	10:00	15:20	MTCE	MTCE							
BCB42	10:15	15:35	MTCE	MTCE	MTCE			MTP			
BCB43	10:30	15:50	MTCE	MTCE		MTCE	MTCE				
BCB44	10:45	16:05	MTCE	MTCE		MTCE	MTCE	MTCE			
BCB45	11:00	16:20	MTCE	MTCE		MTCE					
BCB46	11:15	16:35	MTCE	MTCE		MTCE					
BCB47	11:30	16:50	MTCE	MTCE							
BCB48	11:45	17:05	MTCE	MTCE			MTCE				
BCB49	12:00	17:20	MTCE	MTCE			MTCE				
BCB50	12:15	17:35	MTCE	MTCE			MTCE				
BCB51	12:30	17:50	MTCE	MTCE	MTP						
BCB52	12:45	18:05	MTCE	MTCE							
BCB53	13:00	18:20	MTCE	MTCE			MTCE				
BCB54	13:15	18:35	MTCE	MTCE			MTCE				
BCB55	13:30	18:50	MTCE	MTCE		MTCE	MTCE				
BCB56	13:45	19:05	MTCE	MTCE			MTCE				
BCB57	14:00	19:20	MTCE	MTCE	MTP	MTCE					
BCB58	14:15	19:35	MTCE	MTCE		MTP					
BCB59	14:30	19:50	MTCE	MTCE							
BCB60	14:45	20:05	MTCE	MTCE							MTP
BCB61	15:00	20:20	MTCE	MTCE							
BCB62	15:15	20:35	MTCE	MTCE							
BCB63	15:30	20:50	MTCE	MTCE							
BCB64	15:45	21:05	MTCE	MTCE							
BCB65	16:00	21:20	MTCE	MTCE	MTP						
BCB66	16:15	21:35	MTCE	MTCE							MTP
BCB67	16:30	21:50	MTCE	MTCE							
BCB68	16:45	22:05	MTCE	MTCE							
BCB69	17:00	22:20	MTCE	MTCE							
BCB70	17:15	22:35	MTCE	MTCE		MTP	MTP	MTP	MTP		
BCB71	17:30	22:50	MTCE	MTCE		MTP	MTP	MTP	MTP		
BCB72	17:45	23:05	MTCE	MTCE							
BCB73	18:00	23:20	MTCE	MTCE							
BCB74	18:15	23:35	MTCE	MTCE							
BCB75	18:30	23:50	MTCE								
BCB76	18:45	0:05	MTCE								
BCB77	19:00	0:20	MTCE								MTP
BCB78	19:15	0:35	MTCE	MTCE							
BCB79	19:30	0:50	MTCE	MTCE							MTP
BCB80	19:45	1:05	MTCE								
BCB81	20:00	1:20	MTCE								
BCB82	20:15	1:35	MTCE	MTCE							
BCB83	20:30	1:50	MTCE	MTCE							
BCB84	20:45	2:05	MTCE								MTCE
BCB85	21:00	2:20	MTCE								MTP
BCB86	21:15	2:35	MTCE								
BCB87	21:30	2:50	MTCE	MTP							
BCB88	21:45	3:05	MTCE								
BCB89	22:00	3:20	MTCE								
BCB90	22:15	3:35	MTCE								
BCB91	22:30	3:50	MTCE								MTP
BCB92	22:45	4:05	MTCE	MTP	MTP		MTP				
BCB93	23:00	4:20	MTCE		MTP						
BCB94	23:15	4:35	MTCE	MTP							MTP
BCB95	23:30	4:50	MTCE								MTP
BCB96	23:45	5:05	MTCE								
Vacant paths		397	3	15	76	71	78	77	77		
Timetabled		36	0	3	7	3	5	9	9		
MTCE unavailable		239	93	78	13	22	13	10	10		

Loaded Path Availability - Blackwater System 370 mins										WC	6/07/20
Path	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul		
BBC01	0:10	6:20		MTCE							MTP
BBC02	0:30	6:40		MTCE							
BBC03	0:50	7:00	MTCE	MTCE							
BBC04	1:10	7:20	MTCE	MTCE							
BBC05	1:30	7:40	MTCE	MTCE							
BBC06	1:50	8:00		MTCE							MTP
BBC07	2:10	8:20		MTCE							
BBC08	2:30	8:40								MTP	MTP
BBC09	2:50	9:00	MTCE	MTCE							
BBC10	3:10	9:20	MTCE	MTCE							
BBC11	3:30	9:40	MTCE	MTCE							
BBC12	3:50	10:00	MTCE	MTCE						MTP	MTP
BBC13	4:10	10:20	MTCE	MTCE						MTP	MTP
BBC14	4:30	10:40	MTCE	MTCE							
BBC15	4:50	11:00	MTCE	MTCE						MTP	MTP
BBC16	5:10	11:20	MTCE	MTCE						MTP	MTP
BBC17	5:30	11:40	MTCE	MTCE	MTP						
BBC18	5:50	12:00	MTCE	MTCE	MTCE	MTCE	MTP				
BBC19	6:10	12:20	MTCE	MTCE							
BBC20	6:30	12:40	MTCE	MTCE						MTCE	MTCE
BBC21	6:50	13:00	MTCE	MTCE						MTCE	MTCE
BBC22	7:10	13:20	MTCE	MTCE	MTCE	MTCE					
BBC23	7:30	13:40	MTCE	MTCE	MTCE					MTP	MTCE
BBC24	7:50	14:00	MTCE	MTCE						MTCE	MTCE
BBC25	8:10	14:20	MTCE	MTCE						MTCE	MTCE
BBC26	8:30	14:40	MTCE	MTCE	MTCE	MTCE					
BBC27	8:50	15:00	MTCE	MTCE							
BBC28	9:10	15:20	MTCE	MTCE							MTCE
BBC29	9:30	15:40	MTCE	MTCE	MTCE	MTCE	MTCE				
BBC30	9:50	16:00	MTCE	MTCE	MTCE	MTCE					
BBC31	10:10	16:20	MTCE	MTCE							
BBC32	10:30	16:40	MTCE	MTCE							MTCE
BBC33	10:50	17:00	MTCE	MTCE						MTCE	MTCE
BBC34	11:10	17:20	MTCE	MTCE	MTCE	MTCE	MTP				MTCE
BBC35	11:30	17:40	MTCE	MTCE							
BBC36	11:50	18:00	MTCE	MTCE							
BBC37	12:10	18:20	MTCE	MTCE						MTCE	
BBC38	12:30	18:40	MTCE	MTCE						MTCE	
BBC39	12:50	19:00	MTCE	MTCE							
BBC40	13:10	19:20	MTCE	MTCE							
BBC41	13:30	19:40	MTCE	MTCE							
BBC42	13:50	20:00	MTCE	MTCE							
BBC43	14:10	20:20	MTCE	MTCE							
BBC44	14:30	20:40	MTCE	MTCE							
BBC45	14:50	21:00	MTCE	MTCE							
BBC46	15:10	21:20	MTCE	MTCE							
BBC47	15:30	21:40	MTCE	MTCE							
BBC48	15:50	22:00	MTCE	MTCE							
BBC49	16:10	22:20	MTCE	MTCE							
BBC50	16:30	22:40	MTCE	MTCE							
BBC51	16:50	23:00	MTCE	MTCE							
BBC52	17:10	23:20	MTCE	MTCE							
BBC53	17:30	23:40	MTCE	MTCE							
BBC54	17:50	0:00	MTCE	MTCE							
BBC55	18:10	0:20	MT								

Empty Path Availability - Blackwater System 320 mins										WC	13/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
ex Bluff	ex Cah	Bluff	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul		
BCB01	0:00	5:20									
BCB02	0:15	5:35									
BCB03	0:30	5:50									
BCB04	0:45	6:05									
BCB05	1:00	6:20									
BCB06	1:15	6:35									
BCB07	1:30	6:50				MTCE					
BCB08	1:45	7:05				MTCE					
BCB09	2:00	7:20									
BCB10	2:15	7:35		MTCE	MTCE		MTCE				
BCB11	2:30	7:50			MTCE	MTCE	MTCE				
BCB12	2:45	8:05				MTCE	MTCE	MTCE			
BCB13	3:00	8:20				MTCE	MTCE	MTCE			
BCB14	3:15	8:35		MTCE	MTCE		MTCE		MTCE		
BCB15	3:30	8:50							MTCE		
BCB16	3:45	9:05		MTCE	MTCE	MTCE				MTCE	
BCB17	4:00	9:20			MTCE	MTCE	MTCE	MTCE			
BCB18	4:15	9:35		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB19	4:30	9:50					MTCE	MTCE		MTCE	
BCB20	4:45	10:05		MTCE						MTCE	
BCB21	5:00	10:20		MTCE		MTCE	MTCE			MTCE	
BCB22	5:15	10:35		MTCE	MTP	MTP			MTCE		
BCB23	5:30	10:50				MTCE	MTCE				
BCB24	5:45	11:05		MTCE	MTCE			MTCE		MTCE	
BCB25	6:00	11:20		MTCE	MTCE		MTCE			MTCE	
BCB26	6:15	11:35		MTP	MTCE	MTCE	MTCE			MTCE	
BCB27	6:30	11:50			MTCE	MTCE	MTP	MTP		MTCE	
BCB28	6:45	12:05	MTCE		MTCE	MTCE		MTCE			
BCB29	7:00	12:20		MTCE	MTCE			MTCE			
BCB30	7:15	12:35		MTCE			MTCE	MTCE		MTCE	
BCB31	7:30	12:50		MTCE		MTCE	MTCE			MTCE	
BCB32	7:45	13:05		MTCE		MTCE	MTCE			MTCE	
BCB33	8:00	13:20	MTCE	MTCE	MTCE	MTCE			MTCE		
BCB34	8:15	13:35	MTCE		MTCE				MTCE		
BCB35	8:30	13:50	MTCE		MTCE		MTCE	MTCE		MTCE	
BCB36	8:45	14:05	MTCE	MTCE	MTCE	MTCE	MTCE			MTCE	
BCB37	9:00	14:20			MTCE	MTCE	MTCE			MTCE	
BCB38	9:15	14:35		MTCE		MTCE		MTCE	MTCE		
BCB39	9:30	14:50	MTCE	MTCE	MTCE	MTCE		MTCE			
BCB40	9:45	15:05	MTCE	MTCE		MTCE			MTCE		
BCB41	10:00	15:20			MTCE		MTCE			MTCE	
BCB42	10:15	15:35		MTCE	MTCE		MTCE			MTCE	
BCB43	10:30	15:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB44	10:45	16:05	MTCE	MTCE	MTCE	MTCE	MTP	MTCE			
BCB45	11:00	16:20	MTCE	MTCE	MTCE	MTCE		MTCE			
BCB46	11:15	16:35	MTCE		MTP			MTCE			
BCB47	11:30	16:50	MTCE				MTCE				
BCB48	11:45	17:05	MTCE	MTCE		MTCE	MTCE				
BCB49	12:00	17:20		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB50	12:15	17:35		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB51	12:30	17:50		MTCE	MTP	MTCE	MTP	MTCE			
BCB52	12:45	18:05		MTCE			MTCE				
BCB53	13:00	18:20			MTCE	MTCE					
BCB54	13:15	18:35			MTCE	MTCE		MTCE			
BCB55	13:30	18:50			MTCE		MTCE				
BCB56	13:45	19:05	MTCE	MTP			MTCE		MTP		
BCB57	14:00	19:20	MTCE	MTP							
BCB58	14:15	19:35	MTCE	MTCE	MTCE	MTCE					
BCB59	14:30	19:50	MTCE		MTCE	MTCE		MTCE			
BCB60	14:45	20:05			MTCE	MTCE		MTCE		MTP	
BCB61	15:00	20:20		MTCE	MTCE						
BCB62	15:15	20:35	MTCE	MTCE							
BCB63	15:30	20:50	MTCE			MTCE					
BCB64	15:45	21:05	MTCE			MTCE	MTCE				
BCB65	16:00	21:20		MTCE	MTP	MTCE	MTCE				
BCB66	16:15	21:35			MTCE		MTCE				
BCB67	16:30	21:50								MTP	
BCB68	16:45	22:05		MTCE		MTCE					
BCB69	17:00	22:20		MTCE	MTCE	MTCE	MTCE				
BCB70	17:15	22:35		MTCE		MTCE	MTP	MTP	MTP		
BCB71	17:30	22:50		MTCE	MTCE			MTP			
BCB72	17:45	23:05			MTCE						
BCB73	18:00	23:20			MTCE	MTCE					
BCB74	18:15	23:35					MTCE				
BCB75	18:30	23:50					MTCE				
BCB76	18:45	0:05			MTCE						
BCB77	19:00	0:20				MTCE				MTP	
BCB78	19:15	0:35				MTCE					
BCB79	19:30	0:50			MTCE		MTCE	MTP			
BCB80	19:45	1:05					MTCE				
BCB81	20:00	1:20				MTCE	MTCE				
BCB82	20:15	1:35				MTCE	MTCE				
BCB83	20:30	1:50						MTCE	MTCE		
BCB84	20:45	2:05				MTCE		MTCE	MTCE		
BCB85	21:00	2:20				MTCE	MTCE	MTCE		MTP	
BCB86	21:15	2:35						MTCE			
BCB87	21:30	2:50		MTP	MTP						
BCB88	21:45	3:05				MTCE					
BCB89	22:00	3:20				MTCE					
BCB90	22:15	3:35					MTCE				
BCB91	22:30	3:50					MTCE				
BCB92	22:45	4:05		MTP	MTP				MTP		
BCB93	23:00	4:20									
BCB94	23:15	4:35								MTP	
BCB95	23:30	4:50									
BCB96	23:45	5:05							MTP		
Vacant paths	410		76	57	49	46	53	59	70		
Timetabled	29		0	5	5	1	4	5	7		
MTCE Unavailable	233		20	34	41	49	39	31	19		

Loaded Path Availability - Blackwater System 370 mins										WC	13/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
ex Bluff	ex Cah	Cah	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul		
BBC01	0:10	6:20									
BBC02	0:20	6:40	MTP						MTCE	MTCE	
BBC03	0:50	7:00									
BBC04	1:10	7:20									
BBC05	1:30	7:40							MTCE		
BBC06	1:50	8:00		MTCE			MTCE				
BBC07	2:10	8:20		MTCE							
BBC08	2:30	8:40					MTCE				
BBC09	2:50	9:00			MTCE			MTCE			
BBC10	3:10	9:20			MTCE	MTCE	MTCE	MTCE			
BBC11	3:30	9:40			MTP			MTCE			
BBC12	3:50	10:00			MTP	MTP	MTCE			MTP	
BBC13	4:10	10:20							MTCE		
BBC14	4:30	10:40					MTCE	MTCE			
BBC15	4:50	11:00	MTCE				MTCE				
BBC16	5:10	11:20	MTCE	MTP						MTP	
BBC17	5:30	11:40	MTCE		MTP			MTCE	MTP		
BBC18	5:50	12:00	MTCE				MTCE	MTP	MTCE		
BBC19	6:10	12:20									MTCE
BBC20	6:30	12:40			MTCE						MTCE
BBC21	6:50	13:00	MTCE	MTCE	MTCE	MTCE			MTCE		
BBC22	7:10	13:20	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE		
BBC23	7:30	13:40		MTCE					MTP		MTCE
BBC24	7:50	14:00									MTCE
BBC25	8:10	14:20	MTCE			MTCE	MTCE	MTCE		MTCE	
BBC26	8:30	14:40	MTCE	MTP	MTP	MTP	MTP	MTP	MTCE		
BBC27	8:50	15:00	MTCE	MTCE	MTCE					MTCE	
BBC28	9:10	15:20		MTCE	MTCE				MTCE		MTCE
BBC29	9:30	15:40		MTCE		MTCE	MTCE	MTP	MTCE		
BBC30	9:50	16:00				MTCE	MTCE		MTCE		
BBC31	10:10	16:20	MTCE	MTCE							MTCE
BBC32	10:30	16:40	MTCE						MTCE		MTCE
BBC33	10:50	17:00					MTCE	MTCE	MTCE		MTCE
BBC34	11:10	17:20			MTP	MTCE	MTCE	MTP	MTCE		
BBC35	11:30	17:40	MTCE		MTCE						MTCE
BBC36	11:50	18:00	MTCE	MTCE						MTCE	MTCE
BBC37	12:10	18:20	MTCE	MTCE	MTCE	MTCE			MTCE		MTCE
BBC38	12:30	18:40		MTCE		MTCE	MTCE		MTCE		MTCE
BBC39	12:50	19:00			MTCE	MTCE			MTCE		
BBC40	13:10	19:20	MTCE		MTCE			MTCE			
BBC41	13:30	19:40		MTCE	MTCE	MTCE	MTCE		MTCE		
BBC42	13:50	20:00				MTCE			MTCE		
BBC43	14:10	20:20									
BBC44	14:30	20:40	MTCE								
BBC45	14:50	21:00	MTCE	MTCE				MTCE			MTCE
BBC46	15:10	21:20	MTCE	MTCE	MTCE	MTCE			MTCE		
BBC47	15:30	21:40		MTCE	MTCE						
BBC48	15:50	22:00									
BBC49	16:10	22:20								MTCE	
BBC50	16:30	22:40						MTCE	MTCE	MTCE	
BBC51	16:50	23:00							MTCE		
BBC52	17:10	23:20		MTCE					MTCE		
BBC53	17:30	23:40		MTCE					MTCE		
BBC54	17:50	0:00							MTCE	MTCE	
BBC55	18:10	0:20		</							

Empty Path Availability - Blackwater System 320 mins										WC	20/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Cah	Bluff	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul		
CB01	0:00	5:20									
CB02	0:15	5:35									
CB03	0:30	5:50									
CB04	0:45	6:05									
CB05	1:00	6:20									
CB06	1:15	6:35								MTP	
CB07	1:30	6:50									
CB08	1:45	7:05									
CB09	2:00	7:20					MTCE				
CB10	2:15	7:35									
CB11	2:30	7:50		MTCE	MTP	MTCE					
CB12	2:45	8:05			MTP	MTCE					
CB13	3:00	8:20			MTP					MTP	
CB14	3:15	8:35				MTCE					
CB15	3:30	8:50			MTP	MTCE					
CB16	3:45	9:05		MTCE	MTP	MTCE	MTCE			MTP	
CB17	4:00	9:20		MTCE	MTCE						
CB18	4:15	9:35		MTCE	MTCE					MTP	
CB19	4:30	9:50			MTCE						
CB20	4:45	10:05				MTCE					
CB21	5:00	10:20									
CB22	5:15	10:35		MTP	MTP	MTP	MTP	MTP			
CB23	5:30	10:50		MTCE		MTCE					
CB24	5:45	11:05		MTCE		MTCE					
CB25	6:00	11:20		MTCE	MTCE	MTCE		MTCE			
CB26	6:15	11:35		MTCE	MTCE	MTCE		MTCE			
CB27	6:30	11:50		MTCE	MTCE	MTP	MTP	MTP			
CB28	6:45	12:05		MTP	MTP	MTCE					
CB29	7:00	12:20		MTCE	MTCE	MTCE					
CB30	7:15	12:35		MTCE	MTCE	MTCE	MTCE				
CB31	7:30	12:50		MTCE	MTCE	MTCE	MTP				
CB32	7:45	13:05		MTCE	MTCE	MTP		MTP	MTCE		
CB33	8:00	13:20		MTP	MTCE	MTP	MTCE	MTP	MTCE		
CB34	8:15	13:35		MTCE	MTCE	MTCE	MTP				
CB35	8:30	13:50		MTCE		MTCE	MTP		MTCE		
CB36	8:45	14:05		MTCE	MTCE		MTCE	MTCE			
CB37	9:00	14:20		MTCE	MTCE	MTCE	MTCE				
CB38	9:15	14:35		MTCE	MTCE	MTCE	MTCE				
CB39	9:30	14:50		MTCE	MTCE	MTCE	MTCE				
CB40	9:45	15:05		MTCE		MTCE					
CB41	10:00	15:20		MTCE		MTCE					
CB42	10:15	15:35			MTCE						
CB43	10:30	15:50		MTCE			MTP				
CB44	10:45	16:05		MTCE	MTP	MTP		MTP			
CB45	11:00	16:20		MTCE		MTP					
CB46	11:15	16:35		MTCE					MTP		
CB47	11:30	16:50		MTCE							
CB48	11:45	17:05									
CB49	12:00	17:20									
CB50	12:15	17:35									
CB51	12:30	17:50		MTP	MTP	MTP	MTP				
CB52	12:45	18:05									
CB53	13:00	18:20				MTCE					
CB54	13:15	18:35		MTP	MTP	MTP	MTP			MTP	
CB55	13:30	18:50				MTCE					
CB56	13:45	19:05				MTCE					
CB57	14:00	19:20		MTP	MTP						
CB58	14:15	19:35				MTP					
CB59	14:30	19:50									
CB60	14:45	20:05								MTP	
CB61	15:00	20:20									
CB62	15:15	20:35		MTCE	MTP						
CB63	15:30	20:50			MTP						
CB64	15:45	21:05								MTP	
CB65	16:00	21:20		MTP	MTP	MTP	MTP	MTP			
CB66	16:15	21:35									
CB67	16:30	21:50								MTP	
CB68	16:45	22:05									
CB69	17:00	22:20		MTP	MTP		MTP	MTP	MTP	MTP	
CB70	17:15	22:35		MTP	MTP		MTP	MTP	MTP	MTP	
CB71	17:30	22:50								MTP	
CB72	17:45	23:05		MTCE							
CB73	18:00	23:20		MTCE							
CB74	18:15	23:35									
CB75	18:30	23:50								MTP	
CB76	18:45	0:05								MTP	
CB77	19:00	0:20								MTP	MTP
CB78	19:15	0:35									
CB79	19:30	0:50									
CB80	19:45	1:05									
CB81	20:00	1:20									
CB82	20:15	1:35									MTP
CB83	20:30	1:50									MTP
CB84	20:45	2:05								MTCE	
CB85	21:00	2:20									
CB86	21:15	2:35				MTP					MTP
CB87	21:30	2:50					MTP				
CB88	21:45	3:05									
CB89	22:00	3:20									
CB90	22:15	3:35		MTP	MTP	MTP		MTP	MTP		
CB91	22:30	3:50		MTP	MTP	MTP		MTP	MTP	MTP	
CB92	22:45	4:05								MTP	
CB93	23:00	4:20			MTP					MTP	MTP
CB94	23:15	4:35			MTP					MTP	MTP
CB95	23:30	4:50									
CB96	23:45	5:05									
Available paths		492	77	59	60	62	79	77	78		
MTP unavailable		96	6	13	20	11	15	13	16		
MTCE unavailable		84	13	24	16	23	2	6	0		

Loaded Path Availability - Blackwater System 370 mins										WC	20/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul		
BC01	0:10	6:20	MTP								
BC02	0:30	6:40			MTP						
BC03	0:50	7:00									
BC04	1:10	7:20								MTP	
BC05	1:30	7:40								MTP	
BC06	1:50	8:00									
BC07	2:10	8:20			MTCE						
BC08	2:30	8:40				MTP					
BC09	2:50	9:00		MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP
BC10	3:10	9:20									
BC11	3:30	9:40								MTCE	MTP
BC12	3:50	10:00		MTCE		MTCE					MTP
BC13	4:10	10:20		MTCE	MTP	MTP					
BC14	4:30	10:40		MTCE							
BC15	4:50	11:00			MTCE					MTP	MTP
BC16	5:10	11:20		MTCE						MTP	MTP
BC17	5:30	11:40									MTCE
BC18	5:50	12:00		MTCE						MTP	
BC19	6:10	12:20								MTP	
BC20	6:30	12:40				MTCE				MTP	
BC21	6:50	13:00		MTCE	MTP	MTP	MTCE	MTP			
BC22	7:10	13:20				MTCE	MTCE				
BC23	7:30	13:40				MTP	MTP	MTP	MTP	MTP	
BC24	7:50	14:00									
BC25	8:10	14:20				MTCE					
BC26	8:30	14:40									
BC27	8:50	15:00								MTCE	
BC28	9:10	15:20				MTP				MTP	MTP
BC29	9:30	15:40								MTP	MTP
BC30	9:50	16:00								MTP	MTP
BC31	10:10	16:20								MTP	MTP
BC32	10:30	16:40								MTCE	
BC33	10:50	17:00									
BC34	11:10	17:20									
BC35	11:30	17:40									
BC36	11:50	18:00								MTCE	
BC37	12:10	18:20								MTCE	
BC38	12:30	18:40								MTCE	MTCE
BC39	12:50	19:00								MTCE	
BC40	13:10	19:20									
BC41	13:30	19:40									
BC42	13:50	20:00									
BC43	14:10	20:20									
BC44	14:30	20:40									
BC45	14:50	21:00									
BC46	15:10	21:20									
BC47	15:30	21:40									
BC48	15:50	22:00									
BC49	16:10	22:20								MTP	
BC50	16:30	22:40								MTCE	
BC51	16:50	23:00								MTP	MTP
BC52	17:10	23:20								MTP	
BC53	17:30	23:40									
BC54	17:50	0:00									MTP
BC55	18:10	0:20								MTP	
BC56	18:30	0:40									
BC57	18:50	1:00								MTP	
BC58	19:10	1:20								MTP	
BC59	19:30	1:40									
BC60	19:50	2:00									
BC61	20:10	2:20									MTP
BC62	20:30	2:40									
BC63	20:50	3:00								MTP	
BC64	21:10	3:20								MTP	MTP
BC65	21:30										

Empty Path Availability - Blackwater System 320 mins										WC	27/07/20				
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN						
Bluff-Cah	ex Cah	Bluff	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug						
CB01	0:00	5:20													
CB02	0:15	5:35													
CB03	0:30	5:50													
CB04	0:45	6:05													
CB05	1:00	6:20													
CB06	1:15	6:35								MTP					
CB07	1:30	6:50													
CB08	1:45	7:05													
CB09	2:00	7:20													
CB10	2:15	7:35													
CB11	2:30	7:50			MTP										
CB12	2:45	8:05			MTP										
CB13	3:00	8:20			MTP					MTP					
CB14	3:15	8:35								MTCE					
CB15	3:30	8:50			MTP										
CB16	3:45	9:05		MTCE	MTP					MTP					
CB17	4:00	9:20		MTCE	MTCE										
CB18	4:15	9:35		MTCE						MTP					
CB19	4:30	9:50		MTCE											
CB20	4:45	10:05		MTCE						MTCE					
CB21	5:00	10:20								MTCE					
CB22	5:15	10:35		MTP	MTP	MTP	MTP	MTP	MTP	MTCE					
CB23	5:30	10:50		MTCE											
CB24	5:45	11:05		MTCE	MTCE										
CB25	6:00	11:20													
CB26	6:15	11:35		MTCE	MTCE										
CB27	6:30	11:50		MTCE	MTCE	MTP	MTP	MTP	MTP	MTCE					
CB28	6:45	12:05		MTP	MTP					MTCE					
CB29	7:00	12:20		MTCE						MTCE					
CB30	7:15	12:35		MTCE											
CB31	7:30	12:50		MTCE	MTCE	MTP				MTCE					
CB32	7:45	13:05			MTP		MTP			MTCE					
CB33	8:00	13:20		MTP	MTCE	MTP		MTP		MTCE					
CB34	8:15	13:35			MTCE	MTCE		MTP		MTCE					
CB35	8:30	13:50		MTCE		MTCE	MTCE	MTP							
CB36	8:45	14:05		MTCE		MTCE	MTCE			MTCE					
CB37	9:00	14:20		MTCE		MTCE	MTCE			MTCE					
CB38	9:15	14:35					MTCE								
CB39	9:30	14:50		MTCE						MTCE					
CB40	9:45	15:05		MTCE			MTCE			MTCE					
CB41	10:00	15:20					MTCE			MTCE					
CB42	10:15	15:35					MTCE			MTCE					
CB43	10:30	15:50		MTCE			MTP								
CB44	10:45	16:05			MTP	MTP	MTCE	MTP		MTCE					
CB45	11:00	16:20			MTCE	MTP	MTP			MTCE					
CB46	11:15	16:35			MTCE	MTCE	MTCE			MTP	MTCE				
CB47	11:30	16:50				MTCE									
CB48	11:45	17:05		MTCE			MTCE			MTCE					
CB49	12:00	17:20		MTCE		MTCE	MTCE			MTCE					
CB50	12:15	17:35			MTCE					MTCE					
CB51	12:30	17:50			MTP	MTP	MTP	MTP							
CB52	12:45	18:05				MTCE									
CB53	13:00	18:20													
CB54	13:15	18:35			MTP	MTP	MTP	MTP		MTP					
CB55	13:30	18:50								MTCE					
CB56	13:45	19:05				MTCE				MTCE					
CB57	14:00	19:20			MTP	MTP	MTCE			MTCE					
CB58	14:15	19:35					MTP								
CB59	14:30	19:50								MTCE					
CB60	14:45	20:05					MTCE			MTP					
CB61	15:00	20:20					MTCE			MTCE					
CB62	15:15	20:35				MTP	MTCE								
CB63	15:30	20:50				MTP				MTCE					
CB64	15:45	21:05								MTP					
CB65	16:00	21:20		MTP	MTP	MTP	MTP	MTP		MTCE					
CB66	16:15	21:35													
CB67	16:30	21:50								MTP					
CB68	16:45	22:05								MTCE					
CB69	17:00	22:20		MTP	MTP										
CB70	17:15	22:35		MTP	MTP										
CB71	17:30	22:50				MTP	MTP	MTP	MTP						
CB72	17:45	23:05													
CB73	18:00	23:20													
CB74	18:15	23:35													
CB75	18:30	23:50								MTP					
CB76	18:45	0:05								MTP	MTCE				
CB77	19:00	0:20								MTP	MTP				
CB78	19:15	0:35									MTCE				
CB79	19:30	0:50													
CB80	19:45	1:05									MTCE				
CB81	20:00	1:20									MTCE				
CB82	20:15	1:35									MTP				
CB83	20:30	1:50									MTP				
CB84	20:45	2:05								MTCE					
CB85	21:00	2:20									MTCE				
CB86	21:15	2:35					MTP				MTP				
CB87	21:30	2:50						MTP							
CB88	21:45	3:05													
CB89	22:00	3:20													
CB90	22:15	3:35		MTP	MTP	MTP		MTP	MTP						
CB91	22:30	3:50		MTP	MTP	MTP		MTP	MTP						
CB92	22:45	4:05								MTP					
CB93	23:00	4:20			MTP					MTP	MTP				
CB94	23:15	4:35			MTP					MTP	MTP				
CB95	23:30	4:50													
CB96	23:45	5:05													
Available paths		484		68		61		69		81		82		42	
MTP unavailable		96		6		13		20		11		15		16	
MTCE unavailable		92		9		15		15		16		0		1	36

Loaded Path Availability - Blackwater System 370 mins										WC	27/07/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug		
BC01	0:10	6:20	MTP								
BC02	0:30	6:40			MTP					MTP	
BC03	0:50	7:00									
BC04	1:10	7:20								MTP	
BC05	1:30	7:40								MTP	
BC06	1:50	8:00									
BC07	2:10	8:20									
BC08	2:30	8:40			MTP						
BC09	2:50	9:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP
BC10	3:10	9:20			MTCE						
BC11	3:30	9:40			MTCE					MTCE	MTP
BC12	3:50	10:00			MTCE						MTP
BC13	4:10	10:20			MTP	MTP					MTP
BC14	4:30	10:40									MTP
BC15	4:50	11:00								MTP	MTP
BC16	5:10	11:20			MTCE					MTP	MTP
BC17	5:30	11:40									MTCE
BC18	5:50	12:00								MTP	MTCE
BC19	6:10	12:20								MTP	MTCE
BC20	6:30	12:40									
BC21	6:50	13:00			MTCE	MTP	MTP	MTCE	MTP		
BC22	7:10	13:20									MTCE
BC23	7:30	13:40				MTP	MTP	MTP	MTP	MTP	
BC24	7:50	14:00									
BC25	8:10	14:20				MTCE	MTCE				
BC26	8:30	14:40					MTCE				MTCE
BC27	8:50	15:00						MTCE			
BC28	9:10	15:20				MTP	MTCE			MTP	MTP
BC29	9:30	15:40					MTCE	MTP	MTP	MTP	
BC30	9:50	16:00						MTP	MTP	MTP	
BC31	10:10	16:20						MTP	MTP	MTP	
BC32	10:30	16:40									MTCE
BC33	10:50	17:00									
BC34	11:10	17:20									
BC35	11:30	17:40									MTCE
BC36	11:50	18:00				MTCE					
BC37	12:10	18:20					MTCE	MTCE			
BC38	12:30	18:40								MTCE	MTCE
BC39	12:50	19:00									MTCE
BC40	13:10	19:20									MTCE
BC41	13:30	19:40									
BC42	13:50	20:00									
BC43	14:10	20:20									MTCE
BC44	14:30	20:40									
BC45	14:50	21:00									
BC46	15:10	21:20									MTCE
BC47	15:30	21:40									
BC48	15:50	22:00									
BC49	16:10	22:20			MTP					MTP	
BC50	16:30	22:40								MTP	MTCE
BC51	16:50	23:00			MTP			MTP	MTP	MTP	
BC52	17:10	23:20			MTP					MTP	
BC53	17:30	23:40									MTCE
BC54	17:50	0:00									MTP
BC55	18:10	0:20			MTP						MTCE
BC56	18:30	0:40									
BC57	18:50	1:00					MTP				
BC58	19:10	1:20					MTP				
BC59	19:30	1:40									MTCE
BC60	19:50	2:00									
BC61	20:10	2:20									MTP
BC62	20:30	2:40									MTCE
BC63	20:50	3:00				MTP			MTCE	MTP	

Moura Pathing

Empty Path Availability - Moura System							WC	29/06/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45			MTCE				
MCD19	09:15		MTCE					
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	110	16	15	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	1	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	29/06/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul
MDC01	1:47	MTCE						
MDC04	3:17							
MDC07	4:47							
MDC10	6:17	MTCE						
MDC13	7:47	MTCE	MTCE	MTCE				
MDC16	9:17		MTCE					
MDC19	10:47		MTCE					
MDC22	12:17		MTCE					
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	104	13	12	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	8	3	4	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	6/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45			MTCE	MTCE			
MCD19	09:15			MTCE	MTCE			
MCD22	10:45			MTCE	MTCE			
MCD25	12:15		MTCE					
MCD28	13:45		MTCE					
MCD31	15:15		MTCE					
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	103	16	13	13	13	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	3	3	3	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	6/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47			MTCE				
MDC16	9:17			MTCE				
MDC19	10:47			MTCE	MTCE			
MDC22	12:17				MTCE			
MDC25	13:47			MTCE	MTCE			
MDC28	15:17		MTCE					
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	104	16	15	12	13	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	8	0	1	4	3	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	13/07/20	
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
Cah-Dumgree	ex Cah	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul	
MCD01	00:15								
MCD04	01:45								
MCD07	03:15								
MCD10	04:45								
MCD13	06:15								
MCD16	07:45		MTCE	MTCE					
MCD19	09:15		MTCE	MTCE					
MCD22	10:45			MTCE					
MCD25	12:15								
MCD28	13:45								
MCD31	15:15	MTCE							
MCD34	16:45								
MCD37	18:15								
MCD40	19:45								
MCD43	21:15								
MCD46	22:45								
Vacant paths	106	15	14	13	16	16	16	16	
Timetabled	0	0	0	0	0	0	0	0	
MTCE unavailable	6	1	2	3	0	0	0	0	
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains							
	MTCE	Path unavailable due network maintenance.							
	19:25	Path available with altered CAH arrival time as shown.							

Loaded Path Availability - Moura System							WC	13/07/20	
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
Dumgree-Cah	ex Dumgree	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul	
MDC01	1:47								
MDC04	3:17								
MDC07	4:47								
MDC10	6:17								
MDC13	7:47		MTCE	MTCE					
MDC16	9:17		MTCE	MTCE					
MDC19	10:47		MTCE						
MDC22	12:17		MTCE						
MDC25	13:47								
MDC28	15:17	MTCE							
MDC31	16:47								
MDC34	18:17								
MDC37	19:47								
MDC40	21:17								
MDC43	22:47								
MDC46	0:17								
Vacant paths	105	15	12	14	16	16	16	16	
Timetabled	0	0	0	0	0	0	0	0	
MTCE unavailable	7	1	4	2	0	0	0	0	
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains							
	MTCE	Path unavailable due network maintenance.							
	19:25	Path available with altered CAH arrival time as shown.							

Empty Path Availability - Moura System							WC	20/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45							
CD81	09:15		MTCE					
CD83	10:45		MTCE					
CD85	12:15							
CD87	13:45							
CD89	15:15		MTCE					
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	109	16	13	16	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	3	0	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	20/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17			MTCE				
DC09	7:47							
DC11	9:17							
DC13	10:47							
DC15	12:17							
DC17	13:47		MTCE					
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	110	16	15	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	1	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	27/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15			MTCE				
CD79	07:45			MTCE				
CD81	09:15		MTCE					
CD83	10:45		MTCE					
CD85	12:15							
CD87	13:45		MTCE					
CD89	15:15		MTCE					
CD91	16:45		MTCE					
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	105	16	11	14	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	0	5	2	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	27/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17							
DC09	7:47							
DC11	9:17		MTCE	MTCE				
DC13	10:47							
DC15	12:17		MTCE					
DC17	13:47		MTCE					
DC19	15:17							
DC21	16:47		MTCE					
DC23	18:17		MTCE					
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	106	16	11	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	5	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	29/06/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50				MTCE			
NPN21	6:50							
NPN24	7:50		MTCE					
NPN27	8:50		MTCE	MTCE				MTCE
NPN30	9:50						MTCE	
NPN33	10:50						MTCE	MTCE
NPN36	11:50							
NPN39	12:50							MTCE
NPN42	13:50						MTCE	MTCE
NPN45	14:50							
NPN48	15:50						MTCE	
NPN51	16:50						MTCE	
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Available Network paths	154	24	22	23	22	24	19	20
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	14	0	2	1	2	0	5	4
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	29/06/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul	5-Jul
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22						MTCE	
NNP08	9:22		MTCE					MTCE
NNP09	11:22		MTCE				MTCE	
NNP10	13:22							
NNP11	15:22			MTCE				MTCE
NNP12	17:22			MTCE			MTCE	MTCE
NNP13	20:22						MTCE	
NNP14	22:22							MTCE
NNP15	0:22						MTCE	
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Available System paths	155	24	22	22	24	24	19	20
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	13	0	2	2	0	0	5	4
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	6/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50				MTCE			
NPN24	7:50					MTCE		
NPN27	8:50	MTCE			MTCE			
NPN30	9:50	MTCE		MTCE	MTCE	MTCE	MTCE	
NPN33	10:50	MTCE	MTCE		MTCE	MTCE		
NPN36	11:50	MTCE	MTCE		MTCE		MTCE	
NPN39	12:50		MTCE	MTCE			MTCE	
NPN42	13:50			MTCE	MTCE			
NPN45	14:50				MTCE			
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	145	20	21	21	17	21	21	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	23	4	3	3	7	3	3	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	6/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	6-Jul	7-Jul	8-Jul	9-Jul	10-Jul	11-Jul	12-Jul
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22	MTCE						
NNP08	9:22	MTCE			MTCE		MTCE	
NNP09	11:22	MTCE			MTCE	MTCE		
NNP10	13:22			MTCE	MTCE	MTCE	MTCE	
NNP11	15:22			MTCE	MTCE		MTCE	
NNP12	17:22			MTCE		MTCE		
NNP13	20:22		MTCE		MTCE	MTCE		
NNP14	22:22		MTCE	MTCE	MTCE	MTCE		
NNP15	0:22		MTCE					
NNP16	2:22			MTCE	MTCE			
NNP17	4:22							
NNP18	6:22				MTCE			
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	141	21	21	19	16	19	21	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	27	3	3	5	8	5	3	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	13/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50							
NPN21	6:50			MTCE				
NPN24	7:50			MTCE				
NPN27	8:50			MTCE				
NPN30	9:50			MTCE				
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant paths	163	24	24	20	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	0	4	1	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	13/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22							
NNP08	9:22				MTCE			
NNP09	11:22			MTCE				
NNP10	13:22			MTCE				
NNP11	15:22			MTCE				
NNP12	17:22			MTCE				
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	163	24	24	20	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	0	4	1	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	20/07/20	
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
PIG - COB	ex PIG	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul	
PIG01	0:50								
PIG02	1:50								
PIG03	2:50								
PIG04	3:50								
PIG05	4:50								
PIG06	5:50								
PIG07	6:50								
PIG08	7:50				MTCE				
PIG09	8:50								
PIG10	9:50								
PIG11	10:50				MTCE				
PIG12	11:50								
PIG13	12:50								
PIG14	13:50								
PIG15	14:50			MTCE					
PIG16	15:50			MTCE					
PIG17	16:50								
PIG18	17:50								
PIG19	18:50								
PIG20	19:50								
PIG21	20:50								
PIG22	21:50								
PIG23	22:50								
PIG24	23:50								
Available Network paths	164	24	24	22	22	24	24	24	
MTP unavailable	0	0	0	0	0	0	0	0	
MTCE unavailable	4	0	0	2	2	0	0	0	
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West							
	MTCE	Path unavailable due network maintenance.							
	19:25	Path available with altered arrival time as shown.							

Loaded Path Availability - Newlands System							WC	20/07/20	
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
COB - PIG	ex COB	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul	
AB101	19:22								
AB102	21:22								
AB103	23:22								
AB104	1:22								
AB105	3:22								
AB106	5:22								
AB107	7:22				MTCE				
AB108	9:22								
AB109	11:22								
AB110	13:22								
AB111	15:22								
AB112	17:22								
AB201	20:22								
AB202	22:22								
AB203	0:22								
AB204	2:22								
AB205	4:22								
AB206	6:22				MTCE				
AB207	8:22								
AB208	10:22								
AB209	12:22								
AB210	14:22			MTCE					
AB211	16:22								
AB212	18:22								
Available System paths	165	24	24	23	22	24	24	24	
MTP unavailable	0	0	0	0	0	0	0	0	
MTCE unavailable	3	0	0	1	2	0	0	0	
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West							
	MTCE	Path unavailable due network maintenance.							
	19:25	Path available with altered arrival time as shown.							

Empty Path Availability - Newlands System							WC	27/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50				MTCE			
PIG06	5:50							
PIG07	6:50			MTCE				
PIG08	7:50	MTCE		MTCE				
PIG09	8:50	MTCE		MTCE				
PIG10	9:50			MTCE				
PIG11	10:50			MTCE				
PIG12	11:50							
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	160	22	24	19	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	8	2	0	5	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	27/07/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22			MTCE				
AB107	7:22	MTCE			MTCE			
AB108	9:22			MTCE	MTCE			
AB109	11:22			MTCE				
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22			MTCE	MTCE			
AB207	8:22	MTCE		MTCE	MTCE			
AB208	10:22			MTCE				
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	156	22	24	18	20	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	12	2	0	6	4	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						