

MTP Customer Report

1 June 2021



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	6
Goonyella System Activity Summary	6
Blackwater System Activity Summary	6
Moura System Activity Summary	20
Newlands System Activity Summary.....	31
Network Pathing Availability.....	33
Goonyella Pathing	34
Blackwater Pathing.....	39
Moura Pathing	44
Newlands Pathing	49

MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2274	100%	<ul style="list-style-type: none"> 52hr North Goonyella Branch Integrated Closure
Blackwater (BW)	1727	100%	<ul style="list-style-type: none"> RGCT IL3 Maintenance 1st June 2021
Moura (MR)	372	100%	<ul style="list-style-type: none"> 36hr Main Trunk Integrated Closure
Newlands (NW)	808	100%	<ul style="list-style-type: none"> APCT IL1 Maintenance 1st June 2021 APCT IL2 Maintenance 2nd June 2021

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1137	38	20.7	20.9
Blackwater (BW)	864	34	25.5	27.6
Moura (MR)	186	7	17.8	18.7
Newlands (NW)	404	12	17.5	27.1



Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
31/05/2021	01/06/2021 06:30	01/06/2021 08:30	Mt McLaren 12A/12B (61.248) to Blackridge 7A/7B (84.584)	Ballast Mtce	Reduced access BAM and Terracom
31/05/2021	01/06/2021 06:30	01/06/2021 17:30	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (154.962)	Weighbridge Mtce	Job: Oaky Creek Balloon Weigher Slab Cutting OK152.929km Site Location: System - Goonyella Section - Oaky Creek Branch Road - Balloon Chainage - OK152.500 to 153.500 Civil Outage: TOA(P) - Oaky Creek Balloon Limits: Paky Creek OC24 (149.705km) to Oaky Creek OC22 (154.898km) Site Contact: Peter Gao 0417 460 718 PO: TBC prior to work start
31/05/2021	01/06/2021 08:30	01/06/2021 13:30	Braeside 12A/12B Up Road (107.812) to Mindi 11C/11D Up Road (120.682) Braeside 8A/8B Down Road (107.692) to South Walker Junction 7C/D Pts Down Road (127.398)	Turnout Mtce	
31/05/2021	01/06/2021 08:30	01/06/2021 13:30	Braeside 12A/12B Up Road (107.811) to Mindi 11C/11D Up Road (120.682) Braeside 8A/8B Down Road (107.691) to South Walker Junction 7C/D Pts Down Road (127.398)	Ballast Mtce	
31/05/2021	01/06/2021 09:00	01/06/2021 11:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
31/05/2021	01/06/2021 09:00	01/06/2021 11:00	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Bridge Mtce	Nil access to RSB, NGB and GAPE.
31/05/2021	01/06/2021 11:00	01/06/2021 14:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
31/05/2021	01/06/2021 11:00	01/06/2021 14:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
31/05/2021	01/06/2021 11:00	01/06/2021 14:00	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Bridge Mtce	
31/05/2021	01/06/2021 11:00	01/06/2021 14:00	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Bridge Mtce	

31/05/2021	01/06/2021 14:15	01/06/2021 16:15	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
31/05/2021	01/06/2021 14:15	01/06/2021 16:15	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Bridge Mtce	Nil access to RSB, NGB and GAPE.
31/05/2021	02/06/2021 03:00	04/06/2021 07:00	Goonyella TLO (198.211) to Goonyella Balloon_ER1A (198.730) Moranbah North Mine 8 Pts (1.362) to Moranbah North TLO (5.043) North Goonyella Junction 7A/7B (213.578) to North Goonyella Junction Sig 25 (213.828) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775) Wotonga 12A/12B Down Road (176.821) to North Goonyella Junction 7A/7B (212.851)	Other	Nil Access to any mine beyond the Wotonga angle to Newlands system. Nil access Riverside Nth Goonyella Moranbah North North Goonyella
31/05/2021	02/06/2021 06:00	02/06/2021 08:15	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398)	Rail Stress Mgmt	
31/05/2021	02/06/2021 06:00	02/06/2021 16:00	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.745) to Isacc Plains Junction 171.883 (171.895) Mallawa 8A/8B (168.103) to Mallawa 8C/8D Up Road (168.200)	Rail Stress Mgmt	Nil access to IPB.
31/05/2021	03/06/2021 06:00	03/06/2021 16:00	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 8A (4.902) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 101A Up Road (168.713) to Mallawa 102B Up Road (169.058) Mallawa 7A/7B Up Road (167.745) to Isacc Plains Junction 171.883 (171.895)	Rail Stress Mgmt	Nil access to IPB.
31/05/2021	03/06/2021 08:30	03/06/2021 14:00	Saraji 64.879 (64.879) to Saraji Balloon ER4D (70.352)	Resurf - Major	Nil Access Saraji Balloon
31/05/2021	04/06/2021 08:05	04/06/2021 14:05	Peak Downs 8A/8B (43.650) to Peak Downs TLO (49.251)	Resurf - Major	Nil Access Peak Downs Balloon
31/05/2021	04/06/2021 16:15	04/06/2021 21:15	Moorvale Junction Sig 21 Spur (0.001) to Moorvale Balloon 9A/9B (6.113)	Resurf - Major	Nil access MVB
31/05/2021	05/06/2021 06:00	06/06/2021 06:00	Moorvale Balloon 101B (3.461) to Moorvale Balloon 9A/9B (6.000)	Mne/Prt Mtce	Nil train loading
31/05/2021	05/06/2021 06:00	05/06/2021 16:00	Jilalan Bypass 10A/10B Down Road (20.201) to Yukan_12C/12D Down Road (30.020) Jilalan Bypass 11A/11B Down Road (22.561) to Jilalan Bypass 11C/11D Up Road (22.635)	Rail Stress Mgmt	
31/05/2021	05/06/2021 06:00	06/06/2021 06:00	Moorvale Mine	Mne/Prt Mtce	
31/05/2021	05/06/2021 06:00	06/06/2021 06:00	Moorvale Balloon TLO	Mne/Prt Mtce	

31/05/2021	05/06/2021 07:00	05/06/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
31/05/2021	05/06/2021 07:00	05/06/2021 15:00	Jilalan_40A (19.430) to Jilalan_77 (20.860)	Info	
31/05/2021	05/06/2021 08:20	05/06/2021 14:20	Millennium Junction Sig 23 (0.001) to Millennium Balloon 101A (6.615)	Resurf - Major	Nil Access Millenium Balloon
31/05/2021	05/06/2021 08:45	05/06/2021 13:30	Macarthur Junction Sig 24 (0.001) to Macarthur Balloon_Sig 26 (5.093)	Resurf - Major	Nil access MCB
31/05/2021	05/06/2021 16:15	05/06/2021 20:45	Carborough Downs Jct Sig 21 (0.001) to Carborough Downs Mine 8A (4.833)	Resurf - Major	Nil access CDB
31/05/2021	06/06/2021 06:30	06/06/2021 10:30	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Rail Stress Mgmt	
31/05/2021	06/06/2021 07:00	06/06/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
31/05/2021	06/06/2021 07:15	06/06/2021 11:45	Mallawa_Sig 22 (0.001) to Burton Mine Balloon ER2C (5.027)	Resurf - Major	Time to be aligned with MMA505 run
31/05/2021	06/06/2021 07:20	06/06/2021 08:45	Lake Vermont Junction South Angle (0.001) to Lake Vermont Balloon Sig 38 (18.583) Saraji 12A/12B (67.535) to Dysart Mainline (88.399)	Resurf - Major	*** OS Nil access to LVB 0720 - 0850 ***
31/05/2021	06/06/2021 09:00	06/06/2021 14:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Repairs	
31/05/2021	06/06/2021 16:15	06/06/2021 20:45	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 8A (4.902)	Resurf - Major	Nil access IPB
07/06/2021	07/06/2021 06:00	07/06/2021 11:00	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)	Rail Repairs	
07/06/2021	07/06/2021 06:30	07/06/2021 10:30	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Rail Stress Mgmt	Reduced access NPB, MMB, GCB, OCB
07/06/2021	07/06/2021 06:30	09/06/2021 17:00	Jilalan Junction 20.870 (20.870) to Jilalan Junction 20.954 (21.953)	Info	
07/06/2021	07/06/2021 07:00	07/06/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
07/06/2021	07/06/2021 08:30	07/06/2021 12:30	Yukan 12A/12B Up Road (29.919) to Hatfield 11A/11B Up Road (49.875) Yukan_11A/11B Down Rd (30.039) to Hatfield 7C Middle Road (47.625)	Rail Repairs	
07/06/2021	07/06/2021 09:00	07/06/2021 13:00	Millennium Junction Sig 23 (0.001) to Millennium Balloon 101A (6.615)	Rail Repairs	Nil access MLB

07/06/2021	08/06/2021 06:00	08/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Headwall Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time Start - 06:00 to 17:00 08/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
07/06/2021	08/06/2021 06:30	08/06/2021 10:30	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Rail Stress Mgmt	Reduced access NPB, MMB, GCB, OCB, LVB (from Blackwater)
07/06/2021	08/06/2021 07:00	08/06/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
07/06/2021	08/06/2021 07:30	08/06/2021 16:30	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Rail Repairs	
07/06/2021	08/06/2021 08:15	08/06/2021 10:15	Winchester 12A/12B (33.456) to Peak Downs 7A/7B (43.599)	Ballast Mtce	Reduced access PDB, SJB
07/06/2021	08/06/2021 08:15	08/06/2021 13:15	Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 11C/11D (7.975)	Ballast Mtce	
07/06/2021	08/06/2021 08:15	08/06/2021 13:15	Hay Point Pit 2 (0.068) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Ballast Mtce	
07/06/2021	08/06/2021 09:00	08/06/2021 12:05	Moranbah North Juntion 7A/7B (192.192) to Goonyella 7A/7B (195.154)	Resurf - Major	Reduced access GYB, RSB, NGB and Blair Athol Branch GAPE services past Wotonga Angle
07/06/2021	08/06/2021 17:08	08/06/2021 19:38	Wotonga Angle 1.354 (1.354) to Wotonga 10A/10B Up Road (2.708)	Resurf - Major	Reduced access Blair Athol Branchline GAPE services.
07/06/2021	08/06/2021 19:45	08/06/2021 22:00	Wotonga Angle Sig 22 (0.260) to Wotonga Angle 45A/45B (2.618)	Resurf - Major	Reduced access Moranbah, Caval Ridge, Terracom, and Blair Atho

07/06/2021	09/06/2021 06:00	09/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Headwall Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 17:00 09/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
07/06/2021	09/06/2021 07:00	09/06/2021 15:00	Saraji_ER1A (65.039) to Saraji_Material_Yard (65.116)	Re-Sleeper	
07/06/2021	09/06/2021 07:00	09/06/2021 09:00	Harrow 7A/7B (57.550) to Harrow 12A/12B (59.900) Peak Downs 12A/12B (45.883) to Harrow 12A/12B (59.900)	Ballast Mtce	Reduced access SJB, LVB (GAPE), NPB, MMB, GCB, OCB
07/06/2021	09/06/2021 07:00	09/06/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 7C/7D Down Road (74.698) to Wandoo 8A/8B Down Road (85.943)	Other	
07/06/2021	09/06/2021 08:30	09/06/2021 12:30	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Rail Repairs	
07/06/2021	09/06/2021 08:42	09/06/2021 13:12	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Resurf - Major	Reduced access MNM, GYB, RSB, NGB, and GAPE services past Wotonga Angle
07/06/2021	09/06/2021 09:30	09/06/2021 13:30	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Dal Bay Xover Pts Sig 51 Up Road (8.533) Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Ballast Mtce	
07/06/2021	09/06/2021 09:30	09/06/2021 12:30	Dalrymple Bay Pit 3 (0.001) to Dalrymple Xover Points_10C/10D (7.839)	Rail Joint Mgmt	Nil access DAL#3

07/06/2021	10/06/2021 06:00	10/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Headwall Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 17:00 10/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
07/06/2021	10/06/2021 08:30	10/06/2021 12:30	Bundoora 7A/7B (127.375) to Bundoora 12A/12B (129.672) Bundoora 7A/7B (127.375) to German Creek Junction 12A/12B (132.013) German Creek Junction 11A/11B (129.692) to German Creek Junction Sig 14 (131.642)	Turnout Mtce	Reduced access GCB, OCB, LVB (Blackwate)
07/06/2021	10/06/2021 08:30	10/06/2021 12:30	Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 11C/11D (7.975)	Ballast Mtce	
07/06/2021	10/06/2021 08:30	10/06/2021 12:30	Hay Point 11B/11A Arrival Road (3.855) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Ballast Mtce	
07/06/2021	10/06/2021 10:00	10/06/2021 14:00	Yukan 47A/47B Down Road (29.308) to Yukan_11C/11D Up Road (30.140) Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898)	Rail Joint Mgmt	
07/06/2021	11/06/2021 06:00	11/06/2021 08:30	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Headwall Concrete Pour - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 08:30 11/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(B) Block Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>

07/06/2021	11/06/2021 08:30	11/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Headwall Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 08:30 to 17:00 11/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
07/06/2021	11/06/2021 09:45	11/06/2021 14:45	Jilalan Bypass 10A/10B Down Road (20.201) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 11C/11D Up Road (22.635)	Ballast Mtce	
07/06/2021	11/06/2021 12:30	11/06/2021 16:30	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036)	Rail Repairs	Time to be aligned with MMA507 run
07/06/2021	12/06/2021 09:30	12/06/2021 11:00	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Rail Repairs	Time to be aligned with MMA507 run
07/06/2021	12/06/2021 11:00	12/06/2021 13:00	Braeside 12A/12B Up Road (107.812) to Mindi 12A/12B Up Road (120.460)	Rail Repairs	Time to be aligned with MMA507 run
07/06/2021	13/06/2021 08:30	13/06/2021 12:30	Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	Rail Repairs	Time to be aligned with MMA507 run
14/06/2021	14/06/2021 05:00	14/06/2021 11:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	BCM Major	

14/06/2021	14/06/2021 06:00	14/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Apron Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 17:00 14/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
14/06/2021	14/06/2021 06:30	14/06/2021 11:30	Jilalan Bypass 10A/10B Down Road (20.201) to Yukan 7B/7C Down Road (28.785)	Rail Repairs	Time to be aligned with MMA507 run
14/06/2021	15/06/2021 03:00	15/06/2021 21:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil access
14/06/2021	15/06/2021 03:00	15/06/2021 21:00	Caval Ridge Mine	Mne/Prt Mtce	
14/06/2021	15/06/2021 03:00	15/06/2021 21:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
14/06/2021	15/06/2021 06:00	17/06/2021 18:00	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	Re-Sleeper	Nil crossings at Dysart.
14/06/2021	15/06/2021 06:00	17/06/2021 18:00	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	Re-Sleeper	
14/06/2021	15/06/2021 06:00	15/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Apron Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 17:00 15/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
14/06/2021	15/06/2021 10:00	15/06/2021 14:00	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	Re-Sleeper	

14/06/2021	16/06/2021 06:00	16/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Apron Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 17:00 16/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
14/06/2021	17/06/2021 04:00	17/06/2021 19:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
14/06/2021	17/06/2021 04:00	17/06/2021 19:00	Clermont Mine	Mne/Prt Mtce	
14/06/2021	17/06/2021 04:00	17/06/2021 19:00	Blair Athol Mine TLO	Mne/Prt Mtce	
14/06/2021	17/06/2021 06:00	17/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Apron Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 17:00 17/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
14/06/2021	17/06/2021 06:30	17/06/2021 13:00	Blackridge 12A/12B (86.980) to Blair Athol Mine 7A/7B (104.383) Blair Athol Junction 8 Pts (119.995) to Clermont Spur TLO (122.575)	Ballast Mtce	Restricted Access Blair Athol Mine, Clermont Spur Line
14/06/2021	17/06/2021 07:00	17/06/2021 11:00	Villafranca 7 Pts (38.019) to Mt McLaren 7A/7B (58.999) Villafranca 7 Pts (38.019) to Villafranca 12 Pts (40.271)	Rail Joint Mgmt	
14/06/2021	17/06/2021 07:00	17/06/2021 17:30	Peak Downs 7A/7B (43.600) to Peak Downs 12A/12B (45.883) Peak Downs 8A/8B (43.650) to Harrow 7A/7B (57.549)	Other	

14/06/2021	17/06/2021 08:15	17/06/2021 10:15	Yukan_11C/11D Up Road (30.140) to Black Mountain 8C/8D Up Road (40.898)	Rail Repairs	Time to be aligned with MMA507 run
14/06/2021	17/06/2021 08:30	17/06/2021 13:30	Blackridge 12A/12B (86.980) to Blair Athol Mine 7A/7B (104.383) Blair Athol Junction 8 Pts (119.995) to Clermont Spur TLO (122.575)	Ballast Mtce	Reduced access BAM, Terracom
14/06/2021	17/06/2021 14:00	17/06/2021 17:00	Lake Vermont Junction 10A/10B (1.141) to Lake Vermont Balloon 9A/9B (11.995)	Resurf - Major	Nil access LVB
14/06/2021	18/06/2021 06:00	20/06/2021 18:00	Jilalan_39 (19.335) to Jilalan_103B (22.040)	Turnout Renewal	
14/06/2021	18/06/2021 06:00	18/06/2021 17:00	Goonyella 8 Pts (195.429) to Riverside 10A/10B (197.783)	Drainage Mtce	<p>Job: Apron Construction - Culvert Renewal - Goonyella / Main / GA196.450km</p> <p>Date / Time 06:00 to 17:00 18/06/21</p> <p>Location: System - Goonyella Section - Goonyella to Riverside Road(s) - Main Chainage - 196.000 to 197.000</p> <p>Protection: TOA(P) Work Between Trains Goonyella GA25 (195.600) to Riverside RE14 (197.620) - Main</p> <p>Contacts: Protection Officer - Jason Grigg / 0429613207 Responsible Worker - Nick Gregg / 0429 211 998</p>
14/06/2021	18/06/2021 06:00	18/06/2021 18:00	Jilalan 78A (20.864) to Jilalan_103B (22.040)	Turnout Renewal	
14/06/2021	18/06/2021 07:00	18/06/2021 17:30	Peak Downs 7A/7B (43.600) to Peak Downs 12A/12B (45.883) Peak Downs 8A/8B (43.650) to Harrow 7A/7B (57.549)	Other	
14/06/2021	18/06/2021 07:30	18/06/2021 11:30	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773)	Resurf - Major	Reduced access PDB, SJB, LVB, NPB, MMB, GCB, OCB
14/06/2021	18/06/2021 08:30	18/06/2021 12:30	Black Mountain 8A/8B Down Road (40.799) to Hatfield 12C/12D Down Road (49.925)	Turnout Mtce	
14/06/2021	19/06/2021 06:00	19/06/2021 18:00	Jilalan 78A (20.864) to Jilalan_103B (22.040)	Turnout Renewal	
14/06/2021	19/06/2021 07:00	19/06/2021 17:30	Peak Downs 7A/7B (43.600) to Peak Downs 12A/12B (45.883) Peak Downs 8A/8B (43.650) to Harrow 7A/7B (57.549)	Other	
14/06/2021	19/06/2021 08:30	19/06/2021 12:30	Balook 7A/7B Up Road (74.599) to Waitara 11A/11B Up Road (100.593) Wandoo 8A/8B Down Road (85.944) to Waitara 7C Middle Road (98.155)	Turnout Mtce	

14/06/2021	20/06/2021 06:00	20/06/2021 18:00	Jilalan 78A (20.864) to Jilalan_103B (22.040)	Turnout Renewal	
14/06/2021	20/06/2021 08:00	20/06/2021 13:00	Bolingbroke Up Road Sig 23 (60.723) to Balook 8C/8D Up Road (74.578)	Resurf - Major	
14/06/2021	20/06/2021 08:30	20/06/2021 12:30	Yukan_Transfer Rd Junction 28.775 (28.775) to Yukan_Transfer Rd Junction 29.660 (29.660)	Turnout Mtce	
21/06/2021	21/06/2021 00:00	24/06/2021 06:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (153.152)	Mne/Prt Mtce	Nil train loading
21/06/2021	21/06/2021 00:00	24/06/2021 06:00	Oaky Creek Mine	Mne/Prt Mtce	
21/06/2021	21/06/2021 00:00	24/06/2021 06:00	Oaky Creek Balloon TLO	Mne/Prt Mtce	
21/06/2021	21/06/2021 06:00	24/06/2021 06:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (154.962)	Weighbridge Mtce	<p>*** OS - Nil access to Oaky Creek Balloon ***</p> <p>Job: Oaky Creek Balloon Weigh Bridge and Hut Installation</p> <p>Site Location: System - Goonyella Section – Oaky Creek Branch Road – Balloon Chainage - OK152.500 to 153.500</p> <p>Electrical Limits: Oaky Creek Balloon Loop Isolation 191C</p> <p>Civil Outage: TOA(B) – Oaky Creek Balloon Limits: Oaky Creek OC24 (149.705km) to Oaky Creek OC22 (154.898km)</p> <p>Site Contact: Peter Gao 0417 460 718</p> <p>PO: TBC prior to work</p> <p>AP: TBC prior to work</p>
21/06/2021	21/06/2021 06:00	24/06/2021 06:00	Oaky Creek 8A/8B (77.208) to Oaky Creek Balloon Sig 24 (153.152)	Weighbridge Mtce	<p>Job: Oaky Creek Balloon Weigh Bridge and Hut Installation</p> <p>Site Location: System - Goonyella Section – Oaky Creek Branch Road – Balloon Chainage - OK152.500 to 153.500</p> <p>AP: live.com#Unregistered.AuthPerson@gmail.com (Will be nominated prior to job start)</p>
21/06/2021	21/06/2021 07:00	21/06/2021 11:00	Harrow 7A/7B (57.550) to Harrow 12A/12B (59.900) Peak Downs 12A/12B (45.883) to Saraji 7A/7B (64.795)	Ballast Mtce	Reduced access SJB, LVB, NPB, MMB, GCB, OCB

21/06/2021	21/06/2021 07:00	21/06/2021 16:00	Yukan 7A Up Road (28.718) to Yukan 47C/47D Up Road (29.376) Yukan 8A/B Down Road (27.687) to Yukan_12C/12D Down Road (30.020)	Ballast Mtce	
21/06/2021	21/06/2021 07:00	21/06/2021 16:00	Yukan 7A Up Road (28.717) to Yukan 47C/47D Up Road (29.376) Yukan 8A/B Down Road (27.686) to Yukan_12C/12D Down Road (30.020) Yukan_Bad Order Siding 2 (29.085) to Yukan_ER2B Down Road (29.274)	Ballast Mtce	
21/06/2021	21/06/2021 07:30	21/06/2021 14:30	Bolingbroke Up Road Sig 23 (60.723) to Balook 8C/8D Up Road (74.578)	Resurf - Major	
21/06/2021	21/06/2021 12:00	21/06/2021 15:30	Caval Ridge Junction 11A/B (20.836) to Mt McLaren 7A/7B (58.999)	Other	
21/06/2021	21/06/2021 20:00	22/06/2021 08:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
21/06/2021	21/06/2021 20:00	22/06/2021 08:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
21/06/2021	21/06/2021 20:00	22/06/2021 08:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
21/06/2021	22/06/2021 07:00	22/06/2021 16:15	Caval Ridge Junction 11A/B (20.836) to Mt McLaren 7A/7B (58.999)	Other	
21/06/2021	22/06/2021 07:00	22/06/2021 11:00	Harrow 12A/12B (59.900) to Saraji 12A/12B (67.535) Saraji 7A/7B (64.796) to Saraji Balloon ER4D (70.352) Saraji 9A/9B (65.193) to Saraji 12A/12B (67.535)	Turnout Mtce	Reduced access SJB, LVB, NPB, MMB, GCB, OCB
21/06/2021	22/06/2021 07:10	22/06/2021 15:10	Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898) Yukan 8A/B Down Road (27.687) to Black Mountain 12C/12D Down Road (41.016)	Ballast Mtce	
21/06/2021	22/06/2021 07:10	22/06/2021 15:10	Yukan 7A Up Road (28.717) to Yukan_11C/11D Up Road (30.140) Yukan 8A/B Down Road (27.686) to Black Mountain 8A/8B Down Road (40.798) Yukan_Bad Order Siding 2 (29.085) to Yukan_ER2B Down Road (29.274)	Ballast Mtce	
21/06/2021	23/06/2021 06:00	25/06/2021 06:00	Moorvale Balloon 101B (3.461) to Moorvale Balloon 9A/9B (6.000)	Mne/Prt Mtce	Nil train loading
21/06/2021	23/06/2021 06:00	25/06/2021 06:00	Moorvale Mine	Mne/Prt Mtce	
21/06/2021	23/06/2021 06:00	25/06/2021 06:00	Moorvale Balloon TLO	Mne/Prt Mtce	
21/06/2021	23/06/2021 07:00	23/06/2021 12:00	Caval Ridge Junction 11A/B (20.836) to Mt McLaren 7A/7B (58.999)	Other	
21/06/2021	23/06/2021 07:00	23/06/2021 11:00	Saraji 9A/9B (65.193) to Lake Vermont Junction 7A/7B (85.697) Saraji 9A/9B (65.193) to Saraji 12A/12B (67.535)	Turnout Mtce	Reduced access LVB, NPB, MMB, GCB, OCB

21/06/2021	23/06/2021 09:30	23/06/2021 14:30	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Level Xing Mtce	
21/06/2021	23/06/2021 12:00	23/06/2021 15:30	Villafranca 12 Pts (40.271) to Blackridge 7A/7B (84.584)	Other	
21/06/2021	23/06/2021 18:00	24/06/2021 12:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
21/06/2021	23/06/2021 18:00	24/06/2021 12:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
21/06/2021	23/06/2021 18:00	24/06/2021 12:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
21/06/2021	24/06/2021 04:00	24/06/2021 18:00	Goonyella 8 Pts (195.429) to Goonyella Balloon_ER1A (198.730)	Mne/Prt Mtce	Nil train loading
21/06/2021	24/06/2021 04:00	24/06/2021 18:00	Goonyella Mine	Mne/Prt Mtce	
21/06/2021	24/06/2021 04:00	24/06/2021 18:00	Goonyella Balloon TLO	Mne/Prt Mtce	
21/06/2021	24/06/2021 07:00	24/06/2021 16:15	Villafranca 12 Pts (40.271) to Blackridge 7A/7B (84.584)	Other	
21/06/2021	24/06/2021 08:15	24/06/2021 12:15	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	Ballast Mtce	
21/06/2021	24/06/2021 08:30	24/06/2021 14:30	Goonyella 8 Pts (195.429) to Goonyella Sig 23 Loop (200.477)	Mne/Prt Mtce	Nil access to GYB.
21/06/2021	24/06/2021 08:30	24/06/2021 14:30	Goonyella 7A/7B (195.154) to Goonyella Sig 23 Loop (200.299)	Mne/Prt Mtce	Nil access to GYB.
21/06/2021	24/06/2021 10:00	24/06/2021 14:00	Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898) Yukan 8A/B Down Road (27.687) to Black Mountain 12C/12D Down Road (41.016)	Ballast Mtce	
21/06/2021	25/06/2021 07:00	25/06/2021 12:00	Villafranca 12 Pts (40.271) to Blackridge 7A/7B (84.584)	Other	
21/06/2021	25/06/2021 08:30	25/06/2021 12:30	Jilalan Bypass 10A/10B Down Road (20.201) to Jilalan Bypass 83A/83B Down Road (23.275) Jilalan Bypass 11A/11B Down Road (22.561) to Jilalan Bypass 11C/11D Up Road (22.635)	Ballast Mtce	
21/06/2021	25/06/2021 08:30	25/06/2021 12:30	Jilalan Bypass 10C/10D Up Road (20.275) to Jilalan Bypass 12C/12D Up Road (23.506)	Ballast Mtce	
28/06/2021	28/06/2021 06:00	28/06/2021 08:30	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke 8C/8D Up Road (60.506) Hatfield Down Road (49.630) to Bolingbroke 12C/12D Down Road (60.627)	Rail Repairs	Time to be aligned with MMA506 run
28/06/2021	28/06/2021 06:30	28/06/2021 11:30	Mallawa_Sig 22 (0.001) to Burton Mine Balloon ER2C (5.027)	Ballast Mtce	Nil access BMB

28/06/2021	28/06/2021 08:45	28/06/2021 11:15	Hatfield 8A/8B Down Road (47.443) to Hatfield 12C/12D Down Road (49.925)	Rail Repairs	Time to be aligned with MMA506 run
28/06/2021	28/06/2021 12:00	29/06/2021 12:00	Braeside 12A/12B Up Road (107.812) to Mindi ER1A Up Road (120.002) Braeside 12C/12D Down Road (107.911) to Mindi Sig 12 Down Road (119.380)	Other	
28/06/2021	29/06/2021 06:00	01/07/2021 06:00	Moorvale Balloon 101B (3.461) to Moorvale Balloon 9A/9B (6.000)	Mne/Prt Mtce	Nil train loading
28/06/2021	29/06/2021 06:00	01/07/2021 06:00	Moorvale Mine	Mne/Prt Mtce	
28/06/2021	29/06/2021 06:00	01/07/2021 06:00	Moorvale Balloon TLO	Mne/Prt Mtce	
28/06/2021	29/06/2021 07:00	29/06/2021 09:00	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 8A (4.902)	Ballast Mtce	Nil access to IPB.
28/06/2021	29/06/2021 08:30	29/06/2021 12:30	Bolingbroke 8A/8B Down Road (60.408) to Balook 8C/8D Up Road (74.578) Hatfield 8A/8B Down Road (47.443) to Balook 7C/7D Down Road (74.698)	Rail Repairs	
28/06/2021	29/06/2021 14:00	30/06/2021 12:00	Harrow 12A/12B (59.900) to Saraji 7A/7B (64.795)	Other	
28/06/2021	30/06/2021 00:00	01/07/2021 18:00	Bidgerley Balloon 9A/9B (8.379) to Bidgerley Balloon 101A (10.695)	Mne/Prt Mtce	Nil train loading
28/06/2021	30/06/2021 00:00	01/07/2021 18:00	South Walker Creek Mine	Mne/Prt Mtce	
28/06/2021	30/06/2021 00:00	01/07/2021 18:00	Bidgerley Balloon TLO	Mne/Prt Mtce	
28/06/2021	30/06/2021 07:30	30/06/2021 11:30	Macarthur Junction Sig 24 (0.001) to Macarthur Balloon 10 Pts (2.116) Tootoolah 12A/12B Up Road (132.821) to Tootoolah 12C/12D Down Road (132.923) Tootoolah 8A8B Down Road (132.610) to Coppabella 7C/7D Down Road (142.683)	Re-Sleeper	
28/06/2021	30/06/2021 13:00	01/07/2021 10:00	Norwich Park 12A/12B (110.502) to Middlemount Junction 7A/7B (125.530)	Other	

Blackwater System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
31/05/2021	01/06/2021 03:35	01/06/2021 16:35	RG Tanna Unloader 3	Mne/Prt Mtce	
31/05/2021	01/06/2021 03:35	01/06/2021 16:35	RG Tanna Route J	Mne/Prt Mtce	
31/05/2021	01/06/2021 05:30	01/06/2021 07:30	Windah 8B/8A Down Road (57.550) to Tunnel 7C/7C Down Road (75.948)	Rail Stress Mgmt	
31/05/2021	01/06/2021 06:40	01/06/2021 07:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 7D/7C Up Road (189.808) Blackwater 45 Pts (0.001) to Blackwater 10B/10A Up Road (0.582)	Rail Drop/Pickup	
31/05/2021	01/06/2021 07:30	01/06/2021 10:30	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	BCM Major	
31/05/2021	01/06/2021 07:45	01/06/2021 10:40	Gracemere 11B/11A Down Road (4.287) to Gracemere 10D/10C Down Road (9.054)	Rail Drop/Pickup	Nil access to QR Passenger Platform
31/05/2021	01/06/2021 08:15	01/06/2021 10:15	Kabra 107B/A Up Road (20.850) to Wycarbah 12D/12C Up Road (36.210)	Rail Joint Mgmt	
31/05/2021	01/06/2021 08:30	01/06/2021 11:30	Blackwater 10B/10A Up Road (188.727) to Rangal 11D/11C Up Road (195.414)	Ballast Mtce	
31/05/2021	01/06/2021 08:30	01/06/2021 14:30	East End 9.700 (0.001) to East End Balloon (11.907)	Resurf - Minor	Nil Access East End
31/05/2021	01/06/2021 09:00	01/06/2021 09:40	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	Rail Drop/Pickup	
31/05/2021	01/06/2021 10:20	01/06/2021 11:35	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Rail Drop/Pickup	
31/05/2021	01/06/2021 11:00	01/06/2021 15:00	Ambrose 12C/12D Down Road (570.234) to Raglan 12C/12D Down Road (583.979)	BCM Major	
31/05/2021	01/06/2021 12:00	01/06/2021 14:00	Sagittarius 10B/10A Down Road (192.023) to Rangal 7B/7A Up Road (198.283)	Ballast Mtce	
31/05/2021	01/06/2021 12:30	01/06/2021 14:15	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Yarwun 8C/8D Up Road (548.070) to Aldoga 7A/7B Up Road (555.986)	Rail Drop/Pickup	

31/05/2021	01/06/2021 15:00	02/06/2021 08:00	Yarwun 10A (0.001) to Yarwun Ballast Siding End (0.697)	Rail Drop/Pickup	
31/05/2021	01/06/2021 15:30	01/06/2021 16:30	Epala 7C/7D Down Road (577.735) to Raglan 8A/8B Down Road (586.150)	BCM Major	
31/05/2021	02/06/2021 07:20	02/06/2021 08:05	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Ballast Mtce	
31/05/2021	02/06/2021 07:30	02/06/2021 13:30	Rangal 10B/10A Up Road (195.483) to Rangal 7B/7A Up Road (198.283)	Re-Sleeper	
31/05/2021	02/06/2021 07:30	02/06/2021 10:00	Marmor 12A/12B Up Road (594.790) to Bajool 9A Pts Up Road (605.577)	BCM Major	
31/05/2021	02/06/2021 08:30	02/06/2021 12:30	Crew 7B/7A (11.070) to Fairhill 12B/12A (36.364) Mackenzie Sig 18P (0.001) to Mackenzie 12B/12A (2.173) Ungrouped	Ballast Mtce	*** OS - Nil access to Ensham Balloon; Restricted access to Gregory Branchline to and from the South ***
31/05/2021	02/06/2021 08:35	02/06/2021 09:35	Callemondah 294 B Up Road (536.725) to Mt Miller 10A/10B Up Road (542.349)	Rail Drop/Pickup	
31/05/2021	02/06/2021 10:30	02/06/2021 12:00	Bajool 8A/8B Down Road (606.625) to Archer 8A/8B Down Road (617.306)	BCM Major	
31/05/2021	02/06/2021 10:40	02/06/2021 11:45	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Yarwun 8C/8D Up Road (548.070) to Aldoga 7A/7B Up Road (555.986)	Rail Drop/Pickup	
31/05/2021	02/06/2021 11:45	02/06/2021 13:00	Gracemere 11B/11A Down Road (4.287) to Gracemere 10D/10C Down Road (9.054)	Ballast Mtce	Nil access to QR Passenger Platform
31/05/2021	02/06/2021 12:30	02/06/2021 15:00	Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	BCM Major	
31/05/2021	02/06/2021 15:30	02/06/2021 16:30	Archer ER1A Up Road (615.502) to Rocklands 50A/50B Up Road (631.607)	BCM Major	
31/05/2021	03/06/2021 07:30	03/06/2021 12:00	Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Rail Joint Mgmt	
31/05/2021	03/06/2021 07:30	03/06/2021 09:30	Gracemere 11D/11C Up Road (4.486) to Kabra 12B/12A Up Road (13.362)	BCM Major	
31/05/2021	03/06/2021 08:30	03/06/2021 12:30	Boonal Balloon Points 11A/11B Down Road (178.119) to Blackwater 12D/12C Down Road (187.542)	Rail Renewal	
31/05/2021	03/06/2021 08:30	03/06/2021 12:30	Burngrove Sig 18 (0.361) to Mackenzie 12B/12A (23.042)	Ballast Mtce	
31/05/2021	03/06/2021 10:00	03/06/2021 12:30	Kabra 11B/11A Down Road (13.620) to Kabra 110B/A Down Road (18.388)	BCM Major	
31/05/2021	03/06/2021 13:00	03/06/2021 13:45	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce	

31/05/2021	03/06/2021 13:00	03/06/2021 14:00	Warren 7D/7C Down Road (27.539) to Wycarbah 11D/11C Down Road (36.091)	BCM Major
31/05/2021	03/06/2021 13:45	03/06/2021 14:45	Blackwater 10B/10A Up Road (188.727) to Sagittarius 12B/12A Up Road (191.814)	Resurf - Major
31/05/2021	03/06/2021 14:30	03/06/2021 15:30	Wycarbah 12D/12C Up Road (36.210) to Westwood 12B/12A Up Road (45.292)	BCM Major
31/05/2021	03/06/2021 15:30	03/06/2021 17:30	Wycarbah 12B/12A Down Road (36.111) to Windah 11B/11A Down Road (55.124)	BCM Major
31/05/2021	04/06/2021 07:00	04/06/2021 12:00	Kabra 107B/A Up Road (20.850) to Wycarbah 12D/12C Up Road (36.210)	Rail Joint Mgmt
31/05/2021	04/06/2021 07:30	04/06/2021 08:30	Tunnel 11D/11C Up Road (73.705) to Edungalba 11D/11C Up Road (84.646)	BCM Major
31/05/2021	04/06/2021 08:30	04/06/2021 13:30	Rangal 11B/11A Down Road (195.260) to Rangal 7B/7A Up Road (198.283) Rangal 11B/11A Down Road (195.260) to Rangal 7B/7A Up Road (198.283) Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282)	Turnout Mtce
31/05/2021	04/06/2021 08:30	04/06/2021 12:30	Fairhill 7B/7A (38.450) to Yan Yan 12B/12A (49.927)	Ballast Mtce
31/05/2021	04/06/2021 09:00	04/06/2021 12:00	Grantleigh 7D/7C Down Road (68.239) to Edungalba 11B/11A Down Road (84.545)	BCM Major
31/05/2021	04/06/2021 13:00	04/06/2021 16:30	Wallaroo ER1A Down Road (115.706) to Tryphinia 12D/12C Down Road (128.372)	BCM Major
31/05/2021	05/06/2021 07:00	05/06/2021 10:00	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce
31/05/2021	05/06/2021 07:00	05/06/2021 11:00	Wycarbah 11B/11A Up Road (35.991) to Westwood 12B/12A Up Road (45.292)	Rail Joint Mgmt
31/05/2021	05/06/2021 07:30	05/06/2021 11:30	Wallaroo ER1A Down Road (115.706) to Umolo 11D/11C Down Road (148.520)	BCM Major
31/05/2021	05/06/2021 09:00	05/06/2021 13:30	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Resurf - Major
31/05/2021	05/06/2021 12:00	05/06/2021 13:00	Tryphinia 8D/8C Up Road (130.303) to Dingo Sig 25 Up Road (143.269)	BCM Major
31/05/2021	05/06/2021 13:30	05/06/2021 14:30	Umolo 12D/12C Up Road (148.625) to Parnabal 11B/11A Up Road (156.239)	BCM Major
31/05/2021	05/06/2021 15:00	05/06/2021 16:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major
31/05/2021	06/06/2021 07:00	06/06/2021 12:00	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Stress Mgmt

31/05/2021	06/06/2021 07:30	06/06/2021 09:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Other	
31/05/2021	06/06/2021 07:30	06/06/2021 09:30	Crew 7B/7A (11.070) to Mackenzie 12B/12A (23.042)	BCM Major	
31/05/2021	06/06/2021 08:00	06/06/2021 15:00	Dingo Junction 141.495 (141.495) to Dingo Junction 141.690 (141.693)	Rail Repairs	
31/05/2021	06/06/2021 09:50	06/06/2021 14:50	Wallaroo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Rail Joint Mgmt	
07/06/2021	07/06/2021 07:00	07/06/2021 15:00	Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	*** OS - Nil access to Stanwell Balloon 0700-1500 ***
07/06/2021	07/06/2021 07:30	07/06/2021 14:30	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Ballast Mtce	
07/06/2021	07/06/2021 07:30	07/06/2021 11:30	Wycarbah 11B/11A Up Road (35.991) to Windah 11D/11C Up Road (55.193)	Rail Joint Mgmt	
07/06/2021	07/06/2021 07:30	07/06/2021 14:30	Aldoga 11A/11B Up Road (553.509) to Aldoga 10A/10B Up Road (555.746) Yarwun 7C/7D Down Road (550.017) to Mt Larcom 11A/11B Down Road (564.851) Yarwun 8C/8D Up Road (548.069) to Mt Larcom Up Road (565.661)	Ballast Mtce	
07/06/2021	07/06/2021 07:45	07/06/2021 14:45	Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Turnout Mtce	
07/06/2021	07/06/2021 08:00	07/06/2021 15:00	Dingo Junction 141.495 (141.495) to Dingo Junction 141.690 (141.693)	Rail Repairs	
07/06/2021	07/06/2021 08:30	07/06/2021 12:30	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Rail Joint Mgmt	
07/06/2021	07/06/2021 08:30	07/06/2021 13:30	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	Ballast Mtce	*** OS - Nil access to Ensham Balloon ***
07/06/2021	07/06/2021 08:30	07/06/2021 13:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	Ballast Mtce	Nil Access Ensham
07/06/2021	07/06/2021 09:30	07/06/2021 13:30	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Ballast Mtce	
07/06/2021	07/06/2021 11:25	07/06/2021 11:55	Aroona 7B/7A Up Road (96.366) to Duaringa 11D/11C Up Road (102.827) Aroona 7D/7C Down Road (96.468) to Duaringa 11B/11A Down Road (102.713)	Ballast Mtce	
07/06/2021	08/06/2021 06:00	08/06/2021 18:00	Aldoga Up Road Sig 23 (559.739) to Mt Larcom 11C/11D Up Road (561.980)	External Require	
07/06/2021	08/06/2021 06:00	08/06/2021 18:00	Aldoga Down Road Sig 25 (559.739) to Mt Larcom 11A/11B Down Road (561.980)	External Require	
07/06/2021	08/06/2021 06:00	08/06/2021 18:00	East End 9.700 (0.001) to East End Balloon (11.907)	External Require	

07/06/2021	08/06/2021 07:30	08/06/2021 11:30	Burngrove Sig 18 (0.001) to Crew 7B/7A (11.070) Crew 12B/12A (8.947) to Crew 7B/7A (11.070)	Ballast Mtce	*** OS - Restricted access to Ensham, Gordonstone, Gregory, Oaky and Lake Vermont ***
07/06/2021	08/06/2021 07:30	08/06/2021 11:30	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	*** OS - Nil access to Koorilgah Balloon ***
07/06/2021	08/06/2021 07:30	08/06/2021 11:30	Blackwater 45 Pts (0.582) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
07/06/2021	08/06/2021 08:00	08/06/2021 15:00	Dingo Junction 141.495 (141.495) to Dingo Junction 141.690 (141.693)	Rail Repairs	
07/06/2021	08/06/2021 08:30	08/06/2021 15:30	Wycarbah 12D/12C Up Road (36.210) to Westwood 8B/8A Up Road (47.473)	Re-Sleeper	
07/06/2021	08/06/2021 09:00	08/06/2021 11:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Joint Mgmt	
07/06/2021	08/06/2021 09:00	08/06/2021 13:00	Gladstone_184 (528.358) to Gladstone 191A (529.194)	Rail Joint Mgmt	Nil access for Shunting
07/06/2021	09/06/2021 07:30	09/06/2021 12:30	Wycarbah 12B/12A Down Road (36.111) to Westwood 7C/7B Down Road (47.503)	Rail Renewal	
07/06/2021	09/06/2021 07:30	09/06/2021 08:30	Burngrove Sig 18 (0.361) to Crew 12B/12A (8.946)	Ballast Mtce	*** OS - Restricted access to Ensham, Gordonstone, Gregory, Oaky and Lake Vermont ***
07/06/2021	09/06/2021 08:00	09/06/2021 15:00	Dingo Junction 141.495 (141.495) to Dingo Junction 141.690 (141.693)	Rail Repairs	
07/06/2021	09/06/2021 08:30	09/06/2021 15:30	Wycarbah 12D/12C Up Road (36.210) to Westwood 8B/8A Up Road (47.473)	Re-Sleeper	
07/06/2021	09/06/2021 09:00	09/06/2021 10:00	Mackenzie 12B/12A (23.043) to Fairhill 12B/12A (36.364)	Ballast Mtce	*** OS - Restricted access to Gordonstone, Gregory, Oaky and Lake Vermont ***
07/06/2021	09/06/2021 10:45	09/06/2021 12:45	Fairhill 7B/7A (38.450) to Yan Yan 12B/12A (49.927)	Ballast Mtce	
07/06/2021	10/06/2021 07:30	10/06/2021 11:00	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Ballast Mtce	
07/06/2021	10/06/2021 07:30	10/06/2021 08:30	Umolo 11B/11A Up Road (148.424) to Paranabal 12D/12C Up Road (156.520)	Ballast Mtce	
07/06/2021	10/06/2021 08:30	10/06/2021 12:30	Gordonstone Balloon 12 Pts (0.001) to Yan Yan 7A/7B (7.759) Gordonstone Balloon 12 Pts (7.760) to Gordonstone Balloon ER1B (15.720)	OHLE Mtce	Nil Access Gordonstone Nil Access Gordonstone Balloon
07/06/2021	10/06/2021 08:30	10/06/2021 12:30	Yan Yan 7D/7C (52.165) to Gregory Junction 10B/10A (60.865)	Ballast Mtce	
07/06/2021	10/06/2021 08:30	10/06/2021 12:30	Gordonstone Balloon 12 Pts (7.759) to Gordonstone Balloon ER1B (14.281) Gordonstone Balloon 12 Pts (7.759) to Yan Yan 7A/7B (52.061)	OHLE Mtce	Nil Access Gordonstone Nil Access Gordonstone Balloon

07/06/2021	10/06/2021 09:30	10/06/2021 11:30	Blackwater 11B/11A Down Road (187.626) to Sagittarius 12D/12C Down Road (191.968) Blackwater 47B/47A Down Road (187.686) to Blackwater 9B/9A Down Road (189.600)	Re-Sleeper	Nil access to QR Passenger Platform
07/06/2021	11/06/2021 07:45	11/06/2021 10:15	Marmor 12C/12D Down Road (594.691) to Bajool 11A/11B Down Road (603.700)	Resurf - Minor	
07/06/2021	11/06/2021 08:15	11/06/2021 09:45	Marmor 12C/12D Down Road (594.691) to Bajool 11A/11B Down Road (603.700)	Resurf - Minor	
07/06/2021	11/06/2021 08:30	11/06/2021 12:30	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	OHLE Mtce	Nil Access Ensham
07/06/2021	11/06/2021 08:30	11/06/2021 12:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	OHLE Mtce	Nil Access Ensham
07/06/2021	11/06/2021 11:00	11/06/2021 12:30	Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306)	Resurf - Minor	
07/06/2021	11/06/2021 11:00	11/06/2021 14:15	Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306)	Resurf - Minor	
07/06/2021	11/06/2021 12:00	11/06/2021 12:30	Bluff Up Road (170.026) to Bluff 8B/8A Up Road (171.024)	Resurf - Major	
07/06/2021	11/06/2021 12:35	11/06/2021 13:05	Bluff No.4 Road (170.021) to Bluff 45B (170.973)	Resurf - Major	
07/06/2021	11/06/2021 13:10	11/06/2021 13:40	Bluff No.5 Road (170.021) to Bluff 45B (170.973)	Resurf - Major	
07/06/2021	12/06/2021 07:30	12/06/2021 11:30	Walleroo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Ballast Mtce	
07/06/2021	12/06/2021 07:30	12/06/2021 11:30	Walleroo 12B/12A Up Road (115.002) to Wallaroo Sig 25 Up Road (116.174)	Ballast Mtce	
07/06/2021	12/06/2021 09:30	12/06/2021 13:30	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce	
07/06/2021	12/06/2021 09:30	12/06/2021 13:30	Tunnel 11D/11C Up Road (73.705) to Edungalba 11D/11C Up Road (84.646)	Ballast Mtce	
07/06/2021	12/06/2021 12:30	12/06/2021 13:00	Bluff ER3C (170.130) to Bluff 9B/9A Down Road (170.933)	Resurf - Major	
07/06/2021	12/06/2021 13:05	12/06/2021 13:35	Bluff Down Road (169.988) to Bluff 9B/9A Down Road (170.935)	Resurf - Major	
07/06/2021	13/06/2021 07:00	13/06/2021 08:30	Tunnel 11B/11A Down Road (73.606) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce	
07/06/2021	13/06/2021 08:30	13/06/2021 13:30	Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Points Mtce	
14/06/2021	14/06/2021 06:30	14/06/2021 14:30	Mt Miller 12C/12D Down Road (540.192) to Yarwun_11A/11B Down Rd (545.275)	Ballast Mtce	
14/06/2021	14/06/2021 06:30	14/06/2021 12:30	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191)	Ballast Mtce	

14/06/2021	14/06/2021 06:30	14/06/2021 12:30	Epala 7C/7D Down Road (577.735) to Raglan 12C/12D Down Road (583.979)	Ballast Mtce	
14/06/2021	14/06/2021 06:30	14/06/2021 14:30	Mt Miller 11C/11D Up Road (540.323) to Mt Miller 10A/10B Up Road (542.349) Mt Miller 12C/12D Down Road (540.191) to Mt Miller 8A/8B Down Road (542.619)	Ballast Mtce	
14/06/2021	14/06/2021 06:45	14/06/2021 07:45	Mt Miller 11C/11D Up Road (540.324) to Yarwun Sig 16 Up Road (545.665)	Ballast Mtce	
14/06/2021	14/06/2021 06:45	14/06/2021 07:45	Mt Miller 11A/11B Down Road (540.429) to Yarwun_11A/11B Down Rd (545.275) Mt Miller 11C/11D Up Road (540.324) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
14/06/2021	14/06/2021 07:00	14/06/2021 09:00	Walloo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Ballast Mtce	
14/06/2021	14/06/2021 08:00	14/06/2021 14:00	Mt Miller 11C/11D Up Road (540.324) to Yarwun Sig 16 Up Road (545.665)	Ballast Mtce	
14/06/2021	14/06/2021 09:15	14/06/2021 10:00	Walloo 12B/12A Up Road (115.002) to Tryphinia 8D/8C Up Road (130.303)	Ballast Mtce	
14/06/2021	14/06/2021 10:30	14/06/2021 12:00	Duaranga 7B/7A Up Road (104.894) to Tryphinia 8D/8C Up Road (130.303)	Ballast Mtce	
14/06/2021	14/06/2021 12:45	14/06/2021 13:30	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Ballast Mtce	
14/06/2021	14/06/2021 14:00	14/06/2021 15:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	Resurf - Major	*** OS - Nil access to Boorgoon Balloon ***
14/06/2021	14/06/2021 14:15	14/06/2021 16:15	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	15/06/2021 04:00	15/06/2021 07:00	Mt Miller 12C/12D Down Road (540.192) to Yarwun_11A/11B Down Rd (545.275)	Rail Stress Mgmt	
14/06/2021	15/06/2021 06:30	15/06/2021 07:30	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191)	Ballast Mtce	
14/06/2021	15/06/2021 07:00	16/06/2021 08:15	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	15/06/2021 07:00	16/06/2021 08:15	Comet 12 Pts (223.588) to Yamala 7 Pts (243.231) Tolmies 7 Pts (204.173) to Nogo 12 Pts Mainline (261.597)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	15/06/2021 08:15	15/06/2021 14:00	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Ballast Mtce	*** OS - Restricted access to Rolleston and Meteor Downs ***
14/06/2021	15/06/2021 08:30	15/06/2021 09:30	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Turnout Mtce	
14/06/2021	15/06/2021 08:30	15/06/2021 11:30	Callemondah 296 (536.960) to Mt Miller 11A/11B Down Road (540.429) Mt Miller 12C/12D Down Road (540.191) to Mt Miller 12A/12B Up Road (540.291)	Ballast Mtce	

14/06/2021	16/06/2021 22:30	17/06/2021 19:30	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	16/06/2021 22:30	17/06/2021 19:30	Comet 12 Pts (223.588) to Yamala 7 Pts (243.231) Tolmies 7 Pts (204.173) to Nogoia 12 Pts Mainline (261.597)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	17/06/2021 06:00	17/06/2021 14:00	Tolmies 7 Pts (204.173) to Comet 12 Pts (223.588)	Rail Stress Mgmt	*** OS - Restricted access to Minerva; Nil access to or from Emerald ***
14/06/2021	17/06/2021 23:00	19/06/2021 07:00	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	17/06/2021 23:00	19/06/2021 07:00	Comet 12 Pts (223.588) to Yamala 7 Pts (243.231) Tolmies 7 Pts (204.173) to Nogoia 12 Pts Mainline (261.597)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	18/06/2021 06:00	18/06/2021 14:00	Tolmies 7 Pts (204.173) to Comet 12 Pts (223.588)	Rail Stress Mgmt	*** OS - Restricted access to Minerva; Nil access to or from Emerald ***
14/06/2021	19/06/2021 08:30	19/06/2021 18:00	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	19/06/2021 08:30	19/06/2021 18:00	Comet 12 Pts (223.588) to Yamala 7 Pts (243.231) Tolmies 7 Pts (204.173) to Nogoia 12 Pts Mainline (261.597)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	19/06/2021 09:00	19/06/2021 13:00	East End 9.700 (0.001) to East End Balloon (11.907)	Resurf - Major	*** OS - Nil access to East End Balloon loop ***
14/06/2021	20/06/2021 07:25	20/06/2021 10:00	Midgee 12C/12D Down Road (622.963) to Rocklands 12A/12B Down Road (631.730)	Rail Drop/Pickup	
14/06/2021	20/06/2021 08:30	20/06/2021 16:30	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	20/06/2021 08:30	20/06/2021 16:30	Comet 12 Pts (223.588) to Yamala 7 Pts (243.231) Tolmies 7 Pts (204.173) to Nogoia 12 Pts Mainline (261.597)	Re-Sleeper	Nil access for Passenger, Freight or Livestock Trains
14/06/2021	20/06/2021 10:00	20/06/2021 11:00	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428)	Fire/Veg Mgmt	
14/06/2021	20/06/2021 10:30	20/06/2021 11:00	Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Rail Drop/Pickup	
14/06/2021	20/06/2021 11:00	20/06/2021 12:00	Kabra 12B/12A Up Road (13.363) to Kabra 108D/C Up Road (20.830)	Fire/Veg Mgmt	
14/06/2021	20/06/2021 11:40	20/06/2021 13:20	Aldoga 8C/8D Up Road (555.765) to Mt Larcom 7A/7B Up Road (566.860)	Rail Drop/Pickup	

14/06/2021	20/06/2021 18:30	21/06/2021 06:15	Duaringa ER3D Up Road (103.753) to Duaringa 9 Pts Up Road (104.808)	Rail Drop/Pickup	Nil access to QR Passenger Platform
21/06/2021	21/06/2021 06:30	21/06/2021 09:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Drop/Pickup	
21/06/2021	21/06/2021 07:00	21/06/2021 09:00	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Rail Stress Mgmt	
21/06/2021	21/06/2021 07:30	21/06/2021 12:30	Mt Miller 12C/12D Down Road (540.192) to Mt Miller 8A/8B Down Road (542.619)	Rail Repairs	
21/06/2021	21/06/2021 11:00	21/06/2021 11:15	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	Rail Drop/Pickup	Nil Access Boonal Balloon
21/06/2021	21/06/2021 11:00	21/06/2021 14:30	Tikardi 12A/12B (5.008) to Tikardi 7A/7B (6.906) Tikardi 12A/12B (5.008) to Tikardi 7A/7B (6.906)	Resurf - Major	
21/06/2021	21/06/2021 13:00	21/06/2021 14:00	Mt Miller Sig 22 Northern Leg (0.001) to Comalco Balloon Junction 45 Pts (1.437)	Resurf - Minor	Nil Access Comalco Balloon Nil Access Fisherman's Landing
21/06/2021	21/06/2021 15:00	21/06/2021 15:45	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Drop/Pickup	
21/06/2021	21/06/2021 16:00	21/06/2021 16:45	Kabra 11B/11A Down Road (13.620) to Kabra 107D/C Down Road (21.029)	Rail Drop/Pickup	
21/06/2021	21/06/2021 17:05	21/06/2021 17:35	Gracemere 11B/11A Down Road (4.287) to Gracemere 10D/10C Down Road (9.054)	Rail Drop/Pickup	Nil access to QR Passenger Platform
21/06/2021	22/06/2021 04:20	22/06/2021 15:55	(M) CC8A	Mne/Prt Mtce	
21/06/2021	22/06/2021 04:20	22/06/2021 15:55	(P) CC19	Mne/Prt Mtce	
21/06/2021	22/06/2021 04:20	22/06/2021 15:55	(R) CC24	Mne/Prt Mtce	
21/06/2021	22/06/2021 06:00	22/06/2021 11:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Joint Mgmt	

21/06/2021	23/06/2021 07:30	23/06/2021 11:30	Sagittarius_Sig 19 (0.000) to Curragh ER1B (13.864)	OHLE Mtce	*** OS - Nil access to Curragh balloon ***
21/06/2021	23/06/2021 07:30	23/06/2021 10:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 12B/12A Mainline Down Road (168.854) to Boonal 7D/7C Down Road (181.482)	Ballast Mtce	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
21/06/2021	23/06/2021 07:30	23/06/2021 10:30	Bluff 12C/12D Up Road (168.963) to Boonal 8D/8C Up Road (181.287)	Ballast Mtce	
21/06/2021	23/06/2021 07:30	23/06/2021 11:30	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon
21/06/2021	23/06/2021 08:15	23/06/2021 12:15	Gracemere 11B/11A Down Road (4.287) to Kabra 12D/12C Down Road (13.560) Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549)	Rail Repairs	Nil access to QR Passenger Platform
21/06/2021	23/06/2021 08:30	23/06/2021 10:30	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Ballast Mtce	
21/06/2021	23/06/2021 08:30	23/06/2021 10:30	Yarwun 7C/7D Down Road (550.018) to Aldoga 9A/9B Down Road (557.297)	Ballast Mtce	
21/06/2021	23/06/2021 11:30	23/06/2021 13:30	Blackwater 45 Pts (0.001) to Blackwater 10B/10A Up Road (0.582) Boonal 7B/7A Up Road (181.380) to Blackwater 7D/7C Up Road (189.808)	Ballast Mtce	
21/06/2021	24/06/2021 07:30	24/06/2021 12:30	Gracemere Saleyards Tilt Train Junction (0.001) to Gracemere Saleyards Tilt Train Siding (0.414)	Re-Sleeper	*** OS - Nil access to QR Gracemere Loco Shed ***
21/06/2021	24/06/2021 07:30	24/06/2021 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	*** OS - Nil access to Kinrola Balloon ***
21/06/2021	24/06/2021 07:30	24/06/2021 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
21/06/2021	25/06/2021 07:00	25/06/2021 17:00	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Formation Repair	
21/06/2021	25/06/2021 07:00	25/06/2021 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 7B/7A Up Road (68.136)	Formation Repair	
21/06/2021	25/06/2021 07:30	25/06/2021 13:00	East End 9.700 (0.001) to East End Balloon (11.907)	Other	*** OS - Nil access to East End ***
21/06/2021	25/06/2021 07:30	25/06/2021 11:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	*** OS - Nil access to Boorgoon Balloon ***
21/06/2021	25/06/2021 07:30	25/06/2021 17:00	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	*** OS - Nil access to Boorgoon Balloon ***
21/06/2021	25/06/2021 07:30	25/06/2021 11:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
21/06/2021	25/06/2021 07:30	25/06/2021 17:00	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon

21/06/2021	26/06/2021 07:00	26/06/2021 17:00	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Formation Repair	
21/06/2021	26/06/2021 07:00	26/06/2021 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 7B/7A Up Road (68.136)	Formation Repair	
21/06/2021	26/06/2021 08:30	26/06/2021 12:30	Walloo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Rail Renewal	
21/06/2021	27/06/2021 07:00	27/06/2021 17:00	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Formation Repair	
21/06/2021	27/06/2021 07:00	27/06/2021 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 7B/7A Up Road (68.136)	Formation Repair	
28/06/2021	28/06/2021 07:00	28/06/2021 17:00	Epala 12A/12B Down Road (575.852) to Epala 7C/7D Down Road (577.734)	Formation Repair	
28/06/2021	28/06/2021 07:00	28/06/2021 17:00	Epala 12C/12D Up Road (575.753) to Epala 7A/7B Up Road (577.835)	Formation Repair	
28/06/2021	28/06/2021 07:30	28/06/2021 09:30	Warren 7B/7A Up Road (27.363) to Westwood 12B/12A Up Road (45.292)	Rail Joint Mgmt	
28/06/2021	28/06/2021 07:45	28/06/2021 14:45	Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Turnout Mtce	
28/06/2021	28/06/2021 08:30	28/06/2021 12:30	Blackwater 47B/47A Down Road (187.686) to Blackwater 9B/9A Down Road (189.600) Boonal 8B/8A Down Road (181.186) to Sagittarius 12D/12C Down Road (191.968)	Rail Renewal	Nil access to QR Passenger Platform
28/06/2021	29/06/2021 04:20	29/06/2021 15:55	RG Tanna Route B	Mne/Prt Mtce	
28/06/2021	29/06/2021 07:00	29/06/2021 17:00	Epala 12A/12B Down Road (575.852) to Epala 7C/7D Down Road (577.734)	Formation Repair	
28/06/2021	29/06/2021 07:00	29/06/2021 17:00	Epala 12C/12D Up Road (575.753) to Epala 7A/7B Up Road (577.835)	Formation Repair	
28/06/2021	29/06/2021 08:30	29/06/2021 12:30	Comalco Balloon Junction 45 Pts (1.438) to Fisherman's Landing Siding Junction (8.268)	Other	Nil Access Fisherman's Landing Restricted Access Fisherman's Landing
28/06/2021	29/06/2021 08:30	29/06/2021 12:30	Fairhill 7B/7A (38.450) to Gregory Junction 10B/10A (60.865) Gordonstone Balloon 12 Pts (0.001) to Yan Yan 7D/7C (52.165)	Re-Sleeper	Nil Access Gordonstone Balloon
28/06/2021	30/06/2021 07:00	30/06/2021 17:00	Epala 12A/12B Down Road (575.852) to Epala 7C/7D Down Road (577.734)	Formation Repair	
28/06/2021	30/06/2021 07:00	30/06/2021 17:00	Epala 12C/12D Up Road (575.753) to Epala 7A/7B Up Road (577.835)	Formation Repair	

Moura System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
06/07/2020	12/07/2020 23:59	30/06/2023 23:59	Boundary Hill Balloon Loop (2.705) to Boundary Hill TLO (5.968)	Info	Nil Access Boundary Hill
31/05/2021	02/06/2021 08:30	02/06/2021 14:30	Byellee 9 Pts (13.925) to Stowe 7 Pts (26.305) Calliope 19.795 (19.795) to Calliope Mainline (19.820) Stowe 12 Pts (24.375) to Stowe 7 Pts (26.305)	Rail Joint Mgmt	
31/05/2021	03/06/2021 06:00	04/06/2021 18:00	Baralaba Balloon Loop Bad Order Siding Junction (4.152) to Baralaba North TLO (6.069)	Mne/Prt Mtce	Nil train loading
31/05/2021	03/06/2021 06:00	04/06/2021 18:00	Baralaba North Mine	Mne/Prt Mtce	
31/05/2021	03/06/2021 06:00	04/06/2021 18:00	Baralaba North Mine TLO	Mne/Prt Mtce	
31/05/2021	03/06/2021 08:30	03/06/2021 12:30	Fry 7 Pts (75.172) to Mt Rainbow 7 Pts (91.749) Mt Rainbow 12 Pts (89.662) to Mt Rainbow 7 Pts (91.749)	Rail Renewal	
07/06/2021	09/06/2021 06:00	09/06/2021 18:00	Fry 12 Pts (73.100) to Fry 7 Pts (75.172)	External Require	
07/06/2021	09/06/2021 06:00	09/06/2021 18:00	Fry 12 Pts (73.100) to Fry 7 Pts (75.172)	External Require	
07/06/2021	09/06/2021 06:00	09/06/2021 18:00	Earlsfield ER1A (0.514) to Dakenba Angle 1 (15.060)	External Require	
07/06/2021	09/06/2021 08:30	09/06/2021 12:30	Earlsfield 12A Pts (127.806) to Beldeen 12 Pts (153.661)	Ballast Mtce	*** OS - Restricted access to Moura and Baralaba ***
14/06/2021	14/06/2021 07:00	14/06/2021 15:00	Byellee 9 Pts (13.925) to Stowe 12 Pts (24.374)	Rail Joint Mgmt	
14/06/2021	14/06/2021 07:00	14/06/2021 17:30	Annandale 7 pts (122.245) to Earlsfield 12A Pts (127.805)	Formation Repair	
14/06/2021	15/06/2021 07:00	15/06/2021 11:00	Earlsfield 11 Pts (127.845) to Beldeen 12 Pts (153.661)	Bridge Mtce	
14/06/2021	15/06/2021 07:00	15/06/2021 17:30	Annandale 7 pts (122.245) to Earlsfield 12A Pts (127.805)	Formation Repair	
14/06/2021	15/06/2021 09:00	15/06/2021 13:00	Dakenba Angle 2 (0.294) to Callide Coalfields TLO (14.581)	Rail Renewal	***OS -Nil access to Callide ***.
14/06/2021	15/06/2021 09:30	15/06/2021 11:30	Earlsfield 11 Pts (127.845) to Beldeen 12 Pts (153.661)	Bridge Mtce	*** OS - Restricted access to Moura and Baralaba ***
14/06/2021	15/06/2021 12:00	15/06/2021 14:00	Dakenba Angle 2 (0.294) to Callide Coalfields TLO (14.581)	Rail Renewal	***OS -Nil access to Callide ***.

14/06/2021	15/06/2021 13:00	15/06/2021 16:00	Earlsfield 11 Pts (127.845) to Beldeem 12 Pts (153.661)	Bridge Mtce	
14/06/2021	16/06/2021 06:00	16/06/2021 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil train loading
14/06/2021	16/06/2021 06:00	17/06/2021 18:00	Baralaba Balloon Loop Junction (4.185) to Baralaba North TLO (6.069) Boundary Hill 11 Pts (0.945) to Boundary Hill Balloon Loop (2.705) Byellee 9 Pts (13.925) to Beldeem 12 Pts (153.661) Callide Coalfields 12B Points (14.017) to Callide Coalfields TLO (14.581) Moura Mine Eastern Leg (3.940) to Moura Mine 2B/1B Pts (5.560)	Other	Full System Closure Nil access - Boundary Hill Callide Dawson Baralaba
14/06/2021	16/06/2021 06:00	16/06/2021 18:00	Dawson Mine	Mne/Prt Mtce	
14/06/2021	16/06/2021 06:00	16/06/2021 18:00	Moura Mine TLO	Mne/Prt Mtce	
14/06/2021	17/06/2021 18:00	18/06/2021 06:00	Baralaba Balloon Loop Junction (4.185) to Baralaba North TLO (6.069) Earlsfield 12A Pts (127.806) to Baralaba Junction_BA25 (186.650) Moura Mine Eastern Leg (3.940) to Moura Mine 2B/1B Pts (5.560)	Other	Nil access: Dawson Baralaba
14/06/2021	18/06/2021 07:30	18/06/2021 17:00	Earlsfield 11 Pts (127.845) to Beldeem 12 Pts (153.661)	Bridge Mtce	
14/06/2021	19/06/2021 07:00	19/06/2021 13:00	Callide Coalfields 12B Points (13.255) to Callide Coalfields TLO (14.581)	Rail Renewal	Nil access to CCS.
21/06/2021	22/06/2021 07:30	22/06/2021 13:30	Graham 12 Pts (28.469) to Clarke 12 Pts (61.982) Stirrat 12 Pts (39.394) to Stirrat 7 Pts (41.350)	Rail Joint Mgmt	*** OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
21/06/2021	22/06/2021 08:30	22/06/2021 13:30	Byellee Flyover Line (0.001) to Byellee 7A/7B (2.018)	Ballast Mtce	*** OS - Nil access to Byellee Flyover; Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
21/06/2021	23/06/2021 07:30	23/06/2021 09:30	Byellee Flyover Line (0.001) to Byellee 7A/7B (2.018)	Ballast Mtce	*** OS - Nil access to Byellee Flyover; Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
21/06/2021	23/06/2021 07:45	23/06/2021 09:45	Graham 12 Pts (28.469) to Clarke 12 Pts (61.982) Stirrat 12 Pts (39.394) to Stirrat 7 Pts (41.350)	Other	*** OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba ***
21/06/2021	23/06/2021 11:30	23/06/2021 13:30	Graham 12 Pts (28.469) to Clarke 12 Pts (61.982) Stirrat 12 Pts (39.394) to Stirrat 7 Pts (41.350)	Other	

Newlands System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
31/05/2021	01/06/2021 06:30	01/06/2021 18:30	Abbot Point 7D/7C (16.777) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
31/05/2021	01/06/2021 06:30	01/06/2021 18:30	Abbot Point Unloader 1 Sig31	Mne/Prt Mtce	
31/05/2021	02/06/2021 06:00	02/06/2021 18:00	Byerwen Balloon Loop_1km (1.000) to Byerwen Balloon Loop_Bad Order Sidng Jct (3.945)	Mne/Prt Mtce	Nil train loading.
31/05/2021	02/06/2021 06:00	02/06/2021 18:00	Byerwen Mine	Mne/Prt Mtce	
31/05/2021	02/06/2021 06:00	02/06/2021 18:00	Byerwen Coal Mine TLO	Mne/Prt Mtce	
31/05/2021	02/06/2021 06:30	02/06/2021 18:30	Abbot Point 9B/9A (16.721) to Abbot Point 10B/10A (20.469)	Mne/Prt Mtce	TLO maintenance - nil access
31/05/2021	02/06/2021 06:30	02/06/2021 18:30	Abbot Point Unloader 2 Sig 32	Mne/Prt Mtce	
31/05/2021	02/06/2021 07:00	02/06/2021 10:00	Collinsville 7 Pts (75.602) to Collinsville 12 Pts (77.175) Collinsville 7 Pts (75.602) to Collinsville 12 Pts (77.175)	Ballast Mtce	
31/05/2021	03/06/2021 06:00	03/06/2021 18:00	Byerwen Balloon Loop_1km (1.000) to Byerwen Balloon Loop_Bad Order Sidng Jct (3.945)	Mne/Prt Mtce	Nil train loading.
31/05/2021	03/06/2021 06:00	03/06/2021 18:00	Byerwen Mine	Mne/Prt Mtce	
31/05/2021	03/06/2021 06:00	03/06/2021 18:00	Byerwen Coal Mine TLO	Mne/Prt Mtce	
31/05/2021	03/06/2021 08:30	03/06/2021 10:30	Cockkool 12A/12B (113.650) to Havilah 7A/7B (129.684)	Ballast Mtce	
07/06/2021	09/06/2021 07:00	09/06/2021 11:00	Binbee 12A/12B (46.215) to Briaba 7A/7B (57.833)	Rail Joint Mgmt	
07/06/2021	09/06/2021 07:00	09/06/2021 11:00	Binbee 7A/7B (44.453) to Binbee 12A/12B (46.215)	Rail Joint Mgmt	
07/06/2021	10/06/2021 06:30	10/06/2021 18:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil train loading
07/06/2021	10/06/2021 06:30	10/06/2021 18:30	Newlands Mine	Mne/Prt Mtce	
07/06/2021	10/06/2021 06:30	10/06/2021 18:30	Newlands TLO	Mne/Prt Mtce	
14/06/2021	20/06/2021 02:00	26/06/2021 20:00	McNaughton Sig 15 (84.000) to McNaughton TLO (85.830)	Mne/Prt Mtce	Nil train loading
14/06/2021	20/06/2021 02:00	26/06/2021 20:00	Collinsville Mine	Mne/Prt Mtce	
14/06/2021	20/06/2021 02:00	26/06/2021 20:00	McNaughton TLO	Mne/Prt Mtce	
21/06/2021	23/06/2021 07:30	23/06/2021 10:30	McNaughton Junction_10 Pts (78.310) to Sonoma Junction 7 Pts (84.741)	Ballast Mtce	Impacted pathing does not affect MCN

Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JL - COB	ex JL	COB	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09									
JC17	5:20	7:29			MTCE						
JC18	5:40	7:49	MTCE		MTCE						
JC19	6:00	8:09			MTCE			MTCE			
JC20	6:20	8:29						MTCE			
JC21	6:40	8:49	MTCE	MTCE				MTCE			
JC22	7:00	9:09	MTCE								
JC23	7:20	9:29	MTCE			MTCE					
JC24	7:40	9:49		MTCE		MTCE					
JC25	8:00	10:09		MTCE		MTCE		MTCE	MTCE		
JC26	8:20	10:29		MTCE		MTCE		MTCE			
JC27	8:40	10:49						MTCE			
JC28	9:00	11:09									
JC29	9:20	11:29		MTCE					MTCE		
JC30	9:40	11:49		MTCE				MTCE	MTCE		
JC31	10:00	12:09		MTCE				MTCE	MTCE		
JC32	10:20	12:29									
JC33	10:40	12:49									
JC34	11:00	13:09		MTCE							
JC35	11:20	13:29		MTCE	MTCE			MTCE	MTCE		
JC36	11:40	13:49		MTCE	MTCE			MTCE	MTCE		
JC37	12:00	14:09				MTCE		MTCE	MTCE		
JC38	12:20	14:29									
JC39	12:40	14:49									
JC40	13:00	15:09						MTCE			
JC41	13:20	15:29						MTCE			
JC42	13:40	15:49									
JC43	14:00	16:09					MTCE				
JC44	14:20	16:29		MTCE							
JC45	14:40	16:49						MTCE			
JC46	15:00	17:09						MTCE			
JC47	15:20	17:29						MTCE			
JC48	15:40	17:49									
JC49	16:00	18:09									
JC50	16:20	18:29						MTCE			
JC51	16:40	18:49									
JC52	17:00	19:09									
JC53	17:20	19:29									
JC54	17:40	19:49									
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									
JC58	19:00	21:09									
JC59	19:20	21:29									
JC60	19:40	21:49									
JC61	20:00	22:09									
JC62	20:20	22:29									
JC63	20:40	22:49									
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49									
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49									
Vacant paths	454	68	61	67	67	71	55	65			
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	50	4	11	5	5	1	17	7			

Loaded Path Availability - Goonyella System 350 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JL	ex COB	JL	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00							MTCE		
CJ16	23:20	23:40							MTCE		
CJ17	2:00	2:20							MTCE		
CJ18	4:40	5:00					MTCE				
CJ19	5:30	5:55					MTCE				
CJ20	7:30	7:55	MTCE				MTCE	MTCE			
CJ21	9:30	9:50							MTCE		
CJ22	11:30	11:50	MTCE						MTCE		
CJ23	13:30	14:00	MTCE								
CJ24	15:30	15:55				MTCE					
CJ25	17:30	17:50		MTCE					MTCE	MTCE	
CJ26	19:30	19:50		MTCE					MTCE	MTCE	MTCE
CJ27	21:30	22:05		MTCE					MTCE	MTCE	MTCE
CJ28	23:30	0:01									
CJ29	1:30	1:50									
CJ30	3:30	3:50					MTCE				
CJ31	4:10	6:45					MTCE			MTCE	MTCE
CJ32	6:34	9:25		MTCE					MTCE	MTCE	MTCE
CJ33	8:58	12:15							MTCE		MTCE
CJ34	11:25	14:45									
CJ35	13:46	17:25					MTCE				MTCE
CJ36	16:00	20:15					MTCE				MTCE
CJ37	18:34	22:45					MTCE				MTCE
CJ38	21:58	1:25									MTCE
CJ39	23:22	4:15									MTCE
CJ40	1:46	8:29									
CJ41	5:17	11:09								MTCE	
CJ42	7:41	13:39									MTCE
CJ43	10:05	16:29									
CJ44	12:29	18:59									
CJ45	14:53	21:49									
CJ46	17:17	0:19									
CJ47	19:41	3:09									
CJ48	21:05	5:39									
CJ49	0:29	2:58									
CJ50	2:53	3:38									
CJ51	2:45	4:58									
CJ52	3:25	5:38									
CJ53	4:25	6:38									
CJ54	5:25	7:38									
CJ55	6:45	8:58									
CJ56	7:25	9:38									
CJ57	8:45	10:58									
CJ58	9:25	11:38									
CJ59	11:05	13:18									
CJ60	11:25	13:38									
CJ61	12:45	14:58									
CJ62	13:45	16:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant paths	459	69	63	68	71	68	58	62			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	45	3	9	4	1	4	14	10			

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered departure/arrival time. **MUST DEPART ON TIME.**

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered arrival time as shown.

Empty Path Availability - Goonyella System 300 mins										WC	7/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun		
JC01	0:01	2:00									
JC02	0:20	2:20									
JC03	0:40	2:40									
JC04	1:00	3:00									
JC05	1:20	3:20									
JC06	1:40	3:40									
JC07	2:00	4:00									
JC08	2:20	4:20									
JC09	2:40	4:40									
JC10	3:00	5:00									
JC11	3:20	5:20									
JC12	3:40	5:40									
JC13	4:00	6:00									
JC14	4:20	6:20									
JC15	4:40	6:40									
JC16	5:00	7:00									
JC17	5:20	7:20									
JC18	5:40	7:40									
JC19	6:00	8:00									
JC20	6:20	8:20									
JC21	6:40	8:40									
JC22	7:00	9:00									
JC23	7:20	9:20			MTCE			MTCE	MTCE		
JC24	7:40	9:40		MTCE	MTCE						
JC25	8:00	10:00		MTCE	MTCE						
JC26	8:20	10:20									
JC27	8:40	10:40	MTCE					MTCE	MTCE		
JC28	9:00	11:00	MTCE	MTCE				MTCE	MTCE		
JC29	9:20	11:20	MTCE	MTCE	MTCE			MTCE	MTCE		
JC30	9:40	11:40		MTCE	MTCE						
JC31	10:00	12:00	MTCE		MTCE						
JC32	10:20	12:20	MTCE			MTCE			MTCE		
JC33	10:40	12:40	MTCE			MTCE			MTCE	MTCE	
JC34	11:00	13:00		MTCE		MTCE			MTCE	MTCE	
JC35	11:20	13:20	MTCE	MTCE				MTCE			
JC36	11:40	13:40	MTCE	MTCE							
JC37	12:00	14:00	MTCE			MTCE					
JC38	12:20	14:20				MTCE					
JC39	12:40	14:40		MTCE		MTCE					
JC40	13:00	15:00		MTCE		MTCE					
JC41	13:20	15:20		MTCE							
JC42	13:40	15:40									
JC43	14:00	16:00									
JC44	14:20	16:20									
JC45	14:40	16:40		MTCE							
JC46	15:00	17:00		MTCE							
JC47	15:20	17:20									
JC48	15:40	17:40									
JC49	16:00	18:00									
JC50	16:20	18:20									
JC51	16:40	18:40									
JC52	17:00	19:00									
JC53	17:20	19:20									
JC54	17:40	19:40									
JC55	18:00	20:00						MTCE	MTCE		
JC56	18:20	20:20									
JC57	18:40	20:40									
JC58	19:00	21:00						MTCE			
JC59	19:20	21:20						MTCE	MTCE		
JC60	19:40	21:40						MTCE	MTCE		
JC61	20:00	22:00								MTCE	
JC62	20:20	22:20						MTCE			
JC63	20:40	22:40								MTCE	
JC64	21:00	23:00									
JC65	21:20	23:20									
JC66	21:40	23:40									
JC67	22:00	0:00									
JC68	22:20	0:20									
JC69	22:40	0:40									
JC70	23:00	1:00				MTCE					
JC71	23:20	1:20									
JC72	23:40	1:40									
Available Network paths	444		63	59	66	64	71	61	60		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	60	9	13	6	8	1	11	12			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	7/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40									MTCE
CJ17	2:00	2:20							MTCE		
CJ18	4:40	5:00									
CJ19	5:30	5:55				MTCE					
CJ20	7:30	7:55	MTCE	MTCE							
CJ21	9:30	9:50	MTCE	MTCE							
CJ22	11:30	11:50	MTCE							MTCE	MTCE
CJ23	13:30	14:00								MTCE	
CJ24	15:30	15:55	MTCE	MTCE					MTCE		
CJ25	17:30	17:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		MTCE	
CJ26	19:30	19:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		MTCE	
CJ27	21:30	22:05					MTCE				MTCE
CJ28	23:30	0:01	MTCE								MTCE
CJ29	1:30	1:50	MTCE	MTCE				MTCE			MTCE
CJ30	3:30	3:50		MTCE	MTCE	MTCE	MTCE	MTCE			MTCE
CJ31	4:10	6:45	MTCE	MTCE	MTCE	MTCE	MTCE				MTCE
CJ32	6:34	9:25	MTCE	MTCE							MTCE
CJ33	8:58	12:15	MTCE								MTCE
CJ34	11:25	14:45		MTCE							MTCE
CJ35	13:46	17:25		MTCE					MTCE		MTCE
CJ36	16:00	20:15		MTCE	MTCE	MTCE	MTCE	MTCE			MTCE
CJ37	18:34	22:45				MTCE	MTCE	MTCE			
CJ38	21:58	1:25						MTCE			MTCE
CJ39	23:22	4:15									
CJ40	1:46	8:20						MTCE			
CJ41	5:17	11:00						MTCE			
CJ42	7:41	13:30						MTCE			
CJ43	10:05	16:20									
CJ44	12:29	18:50									
CJ45	14:53	21:40						MTCE			
CJ46	17:17	0:10						MTCE			
CJ47	19:41	3:00							MTCE	MTCE	
CJ48	21:05	5:30						MTCE		MTCE	
CJ49	0:20	2:58						MTCE			
CJ50	2:53	3:38									
CJ51	2:45	4:50									
CJ52	3:25	5:38									MTCE
CJ53	4:25	6:38									MTCE
CJ54	5:25	7:38									MTCE
CJ55	6:45	8:58									MTCE
CJ56	7:25	9:38									MTCE
CJ57	8:45	10:58									
CJ58	9:25	11:38									MTCE
CJ59	11:05	13:18									MTCE
CJ60	11:25	13:38									
CJ61	12:45	14:58									
CJ62	13:45	15:58									
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant Paths	424		50	56	63	61	70	57	58		
Timetabled	0	0	0	0	0	0	0	0	0		
MTCE unavailable	80	13	16	9	11	2	15	14			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	14/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	14/06/21	
JIL-COB	ex JIL	COB	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun		
JC01	0:01	2:00									
JC02	0:20	2:20									
JC03	0:40	2:40									
JC04	1:00	3:00									
JC05	1:20	3:20									
JC06	1:40	3:40									
JC07	2:00	4:00									
JC08	2:20	4:20									
JC09	2:40	4:40									
JC10	3:00	5:00									
JC11	3:20	5:20									
JC12	3:40	5:40									
JC13	4:00	6:00									
JC14	4:20	6:20									
JC15	4:40	6:40									
JC16	5:00	7:00									
JC17	5:20	7:20									
JC18	5:40	7:40									
JC19	6:00	8:00									
JC20	6:20	8:20	MTCE								
JC21	6:40	8:40	MTCE								
JC22	7:00	9:00	MTCE								
JC23	7:20	9:20			MTCE						
JC24	7:40	9:40			MTCE		MTCE				
JC25	8:00	10:00	MTCE		MTCE	MTCE	MTCE	MTCE			
JC26	8:20	10:20	MTCE		MTCE	MTCE	MTCE	MTCE			
JC27	8:40	10:40	MTCE		MTCE				MTCE		
JC28	9:00	11:00	MTCE								
JC29	9:20	11:20				MTCE	MTCE				
JC30	9:40	11:40			MTCE	MTCE	MTCE				
JC31	10:00	12:00			MTCE	MTCE	MTCE	MTCE			
JC32	10:20	12:20	MTCE						MTCE		
JC33	10:40	12:40	MTCE					MTCE	MTCE		
JC34	11:00	13:00	MTCE					MTCE			
JC35	11:20	13:20	MTCE		MTCE		MTCE	MTCE			
JC36	11:40	13:40			MTCE						
JC37	12:00	14:00				MTCE			MTCE		
JC38	12:20	14:20									
JC39	12:40	14:40									
JC40	13:00	15:00									
JC41	13:20	15:20									
JC42	13:40	15:40									
JC43	14:00	16:00									
JC44	14:20	16:20									
JC45	14:40	16:40									
JC46	15:00	17:00									
JC47	15:20	17:20									
JC48	15:40	17:40									
JC49	16:00	18:00									
JC50	16:20	18:20									
JC51	16:40	18:40	MTCE	MTCE	MTCE	MTCE					
JC52	17:00	19:00			MTCE						
JC53	17:20	19:20			MTCE						
JC54	17:40	19:40	MTCE								
JC55	18:00	20:00	MTCE	MTCE							
JC56	18:20	20:20	MTCE	MTCE							
JC57	18:40	20:40									
JC58	19:00	21:00									
JC59	19:20	21:20									
JC60	19:40	21:40	MTCE								
JC61	20:00	22:00	MTCE								
JC62	20:20	22:20		MTCE							
JC63	20:40	22:40									
JC64	21:00	23:00									
JC65	21:20	23:20									
JC66	21:40	23:40									
JC67	22:00	0:00									
JC68	22:20	0:20									
JC69	22:40	0:40									
JC70	23:00	1:00									
JC71	23:20	1:20									
JC72	23:40	1:40									
Vacant Paths	447	55	68	68	64	64	63	65			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	57	17	4	4	8	8	9	7			

Loaded Path Availability - Goonyella System 350 mins										WC	14/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	14/06/21	
COB-JIL	ex COB	JIL	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30									
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20									
CJ12	12:40	13:00									
CJ13	15:20	15:40									
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40	MTCE								
CJ17	2:00	2:20	MTCE								
CJ18	4:40	5:00	MTCE								
CJ19	5:30	5:55				MTCE					
CJ20	7:30	7:55									
CJ21	9:30	9:50								MTCE	
CJ22	11:30	11:50	MTCE							MTCE	
CJ23	13:30	14:00	MTCE			MTCE	MTCE			MTCE	
CJ24	15:30	15:55	MTCE			MTCE	MTCE			MTCE	
CJ25	17:30	17:50									
CJ26	19:30	19:50								MTCE	
CJ27	21:30	22:05								MTCE	
CJ28	23:30	0:01	MTCE					MTCE	MTCE	MTCE	
CJ29	1:30	1:50						MTCE	MTCE		
CJ30	3:30	3:50						MTCE			
CJ31	4:10	6:45							MTCE		
CJ32	6:34	9:25							MTCE	MTCE	
CJ33	8:58	12:15							MTCE	MTCE	
CJ34	11:25	14:45								MTCE	
CJ35	13:46	17:25							MTCE		
CJ36	16:00	20:15									
CJ37	18:34	22:45								MTCE	
CJ38	21:58	1:25									
CJ39	23:22	4:15									
CJ40	1:46	8:29									
CJ41	5:17	11:09									
CJ42	7:41	13:39									
CJ43	10:05	16:29							MTCE		
CJ44	12:29	18:59									
CJ45	14:53	21:49									
CJ46	17:17	0:19									
CJ47	19:41	3:09							MTCE		
CJ48	21:05	5:39							MTCE		
CJ49	0:29	2:58								MTCE	
CJ50	2:53	3:38								MTCE	
CJ51	2:45	4:58									
CJ52	3:25	5:38									
CJ53	4:25	6:38									
CJ54	5:25	7:38	MTCE								
CJ55	6:45	8:58					MTCE				
CJ56	7:25	9:38					MTCE				
CJ57	8:45	10:58	MTCE	MTCE							
CJ58	9:25	11:38	MTCE								
CJ59	11:05	13:18	MTCE				MTCE				
CJ60	11:25	13:38				MTCE	MTCE				
CJ61	12:45	14:58				MTCE	MTCE				
CJ62	13:45	15:58				MTCE					
CJ63	14:45	16:58									
CJ64	15:25	17:38									
CJ65	16:45	18:58									
CJ66	17:25	19:38									
CJ67	18:45	20:58									
CJ68	19:25	21:38									
CJ69	20:25	22:38									
CJ70	21:45	23:58									
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant paths	451	61	66	69	68	66	60	61			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	53	11	6	3	4	6	12	11			

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered departure/arrival time. MUST DEPART ON TIME.

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered arrival time as shown.

Empty Path Availability - Gooyella System 300 mins										WC 21/06/21	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JL - COB	ex JL	COB	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun		
J20L01	0:01	2:09									
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09									
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09									
J20L08	2:20	4:29									
J20L09	2:40	4:49									
J20L10	3:00	5:09									
J20L11	3:20	5:29									
J20L12	3:40	5:49									
J20L13	4:00	6:09									
J20L14	4:20	6:29									
J20L15	4:40	6:49									
J20L16	5:00	7:09									
J20L17	5:20	7:29									
J20L18	5:40	7:49									
J20L19	6:00	8:09									
J20L20	6:20	8:29									
J20L21	6:40	8:49	MTCE								
J20L22	7:00	9:09	MTCE	MTCE							
J20L23	7:20	9:29		MTCE							
J20L24	7:40	9:49	MTCE								
J20L25	8:00	10:09	MTCE	MTCE							
J20L26	8:20	10:29		MTCE							
J20L27	8:40	10:49	MTCE			MTCE					
J20L28	9:00	11:09	MTCE	MTCE		MTCE					
J20L29	9:20	11:29		MTCE							
J20L30	9:40	11:49	MTCE		MTCE	MTCE					
J20L31	10:00	12:09	MTCE	MTCE		MTCE					
J20L32	10:20	12:29		MTCE	MTCE						
J20L33	10:40	12:49	MTCE				MTCE				
J20L34	11:00	13:09	MTCE	MTCE	MTCE	MTCE					
J20L35	11:20	13:29		MTCE							
J20L36	11:40	13:49	MTCE				MTCE				
J20L37	12:00	14:09	MTCE	MTCE	MTCE	MTCE					
J20L38	12:20	14:29		MTCE							
J20L39	12:40	14:49	MTCE			MTCE	MTCE				
J20L40	13:00	15:09	MTCE	MTCE	MTCE	MTCE					
J20L41	13:20	15:29		MTCE							
J20L42	13:40	15:49			MTCE						
J20L43	14:00	16:09		MTCE	MTCE						
J20L44	14:20	16:29		MTCE							
J20L45	14:40	16:49									
J20L46	15:00	17:09									
J20L47	15:20	17:29									
J20L48	15:40	17:49									
J20L49	16:00	18:09									
J20L50	16:20	18:29									
J20L51	16:40	18:49									
J20L52	17:00	19:09									
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29									
J20L57	18:40	20:49									
J20L58	19:00	21:09									
J20L59	19:20	21:29									
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29									
J20L63	20:40	22:49									
J20L64	21:00	23:09									
J20L65	21:20	23:29									
J20L66	21:40	23:49									
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49									
J20L70	23:00	1:09									
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths	456	58	56	64	62	72	72	72	72		
MTP unavailable	0	0	0	0	0	0	0	0	0	0	0
MTCE unavailable	48	14	16	8	10	0	0	0	0	0	0
Legend	MTP	19:25	Path unavailable NCL due timetable non-coal service, but available to be used West of								
	MTCE		Path unavailable due network maintenance.								
			Path available with altered departure/arrival time. MUST DEPART ON TIME.								

Loaded Path Availability - Gooyella System 350 mins											WC 21/06/21	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun			
DB101	8:30	8:50										
DB102	11:10	11:30										
DB103	13:50	14:20	MTCE	MTCE								
DB104	16:30	16:50			MTCE	MTCE						
DB105	19:10	19:30	MTCE	MTCE								
DB106	21:50	22:20										
DB107	0:30	0:50										
DB108	3:10	3:30										
DB109	5:50	6:10										
DB201	7:20	7:40										
DB202	10:00	10:20										
DB203	12:40	13:00										
DB204	15:20	15:40	MTCE	MTCE								
DB205	18:00	18:20	MTCE	MTCE	MTCE							
DB206	20:40	21:00										
DB207	23:20	23:40										
DB208	2:00	2:20										
DB209	4:40	5:00										
DB301	6:30	6:55										
DB302	7:30	7:55										
DB303	9:30	9:50										
DB304	11:30	11:50		MTCE								
DB305	13:30	14:00										
DB306	15:30	15:55				MTCE	MTCE					
DB307	17:30	17:50	MTCE	MTCE			MTCE					
DB308	19:30	19:50										
DB309	21:30	22:05										
DB310	23:30	0:01										
DB311	1:30	1:50										
DB312	3:30	3:50										
HP101	4:10	6:45										
HP102	6:34	9:25										
HP103	8:59	12:15						MTCE				
HP104	11:25	14:45	MTCE	MTCE	MTCE							
HP105	13:46	17:25	MTCE	MTCE					MTCE			
HP106	16:00	20:15							MTCE			
HP107	18:34	22:45										
HP108	21:58	1:25										
HP109	23:22	4:15										
HP110	1:46	8:29										
HP201	5:17	11:09										
HP202	7:41	13:39										
HP203	10:05	16:29			MTCE							
HP204	12:29	18:59	MTCE	MTCE	MTCE	MTCE						
HP205	14:53	21:49							MTCE			
HP206	17:17	0:19										
HP207	19:41	3:09										
HP208	21:05	5:39										
HP209	0:29	2:58										
HP210	2:53	3:38										
C20B01	2:45	4:58										
C20B02	3:25	5:38										
C20B03	4:25	6:38										
C20B04	5:25	7:38										
C20B05	6:45	8:58										
C20B06	7:25	9:38	MTCE	MTCE								
C20B07	8:45	10:58	MTCE	MTCE	MTCE							
C20B08	9:25	11:38								MTCE		
C20B09	11:05	13:18	MTCE	MTCE	MTCE							
C20B10	11:25	13:38	MTCE	MTCE						MTCE		
C20B11	12:45	14:58	MTCE	MTCE	MTCE	MTCE				MTCE		
C20B12	13:45	15:58	MTCE	MTCE								
C20B13	14:45	16:58										
C20B14	15:25	17:38										
C20B15	16:45	18:58										
C20B16	17:25	19:38										
C20B17	18:45	20:58										
C20B18	19:25	21:38										
C20B19	20:25	22:38										
C20B20	21:45	23:58										
C20B21	22:45	0:58										
C20B22	23:25	1:38										
Available Network paths	136	16	16	19	19	22	22	22	22			
Available System paths	319	42	40	44	43	50	50	50	50			
Total Available paths	455	58	56	63	62	72	72	72	72			
MTP unavailable	0	0	0	0	0	0	0	0	0	0	0	
MTCE unavailable	49	14	16	9	10	0	0	0	0	0	0	
Legend	MTP	19:25	Path unavailable NCL due timetable non-coal services but available to be used West of									
	MTCE		Path unavailable due network maintenance.									
			Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins										WC	28/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL-COB	ex JIL	COB	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul		
J20L01	0:01	2:09									
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09									
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09									
J20L08	2:20	4:29									
J20L09	2:40	4:49									
J20L10	3:00	5:09									
J20L11	3:20	5:29									
J20L12	3:40	5:49									
J20L13	4:00	6:09									
J20L14	4:20	6:29									
J20L15	4:40	6:49									
J20L16	5:00	7:09									
J20L17	5:20	7:29									
J20L18	5:40	7:49	MTCE		MTCE	MTCE					
J20L19	6:00	8:09	MTCE								
J20L20	6:20	8:29			MTCE						
J20L21	6:40	8:49	MTCE		MTCE						
J20L22	7:00	9:09	MTCE						MTCE		
J20L23	7:20	9:29			MTCE	MTCE	MTCE	MTCE	MTCE		
J20L24	7:40	9:49			MTCE	MTCE					
J20L25	8:00	10:09					MTCE		MTCE		
J20L26	8:20	10:29			MTCE	MTCE			MTCE		
J20L27	8:40	10:49		MTCE	MTCE	MTCE	MTCE				
J20L28	9:00	11:09		MTCE				MTCE	MTCE		
J20L29	9:20	11:29		MTCE	MTCE					MTCE	
J20L30	9:40	11:49		MTCE		MTCE	MTCE	MTCE			
J20L31	10:00	12:09		MTCE		MTCE		MTCE	MTCE		
J20L32	10:20	12:29		MTCE						MTCE	
J20L33	10:40	12:49				MTCE	MTCE	MTCE			
J20L34	11:00	13:09								MTCE	
J20L35	11:20	13:29		MTCE							MTCE
J20L36	11:40	13:49		MTCE			MTCE	MTCE			
J20L37	12:00	14:09						MTCE			
J20L38	12:20	14:29								MTCE	
J20L39	12:40	14:49					MTCE			MTCE	
J20L40	13:00	15:09					MTCE	MTCE			
J20L41	13:20	15:29									
J20L42	13:40	15:49					MTCE			MTCE	
J20L43	14:00	16:09					MTCE				
J20L44	14:20	16:29									
J20L45	14:40	16:49									
J20L46	15:00	17:09									
J20L47	15:20	17:29									
J20L48	15:40	17:49									
J20L49	16:00	18:09									
J20L50	16:20	18:29									
J20L51	16:40	18:49									
J20L52	17:00	19:09									
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29									
J20L57	18:40	20:49									
J20L58	19:00	21:09									
J20L59	19:20	21:29									
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29									
J20L63	20:40	22:49									
J20L64	21:00	23:09									
J20L65	21:20	23:29									
J20L66	21:40	23:49									
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49									
J20L70	23:00	1:09									
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths			446	68	64	64	64	62	63	61	
MTP unavailable			0	0	0	0	0	0	0	0	
MTCE unavailable			58	4	8	8	8	10	9	11	

Legend	MTP	MTCE	Path unavailable NCL due timetable non-coal service, but available to be used West of
			Path unavailable due network maintenance.
		19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.

Loaded Path Availability - Goonyella System 350 mins										WC	28/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul		
DB101	8:30	8:50									
DB102	11:10	11:30									
DB103	13:50	14:20			MTCE						
DB104	16:30	16:50			MTCE				MTCE		
DB105	19:10	19:30								MTCE	MTCE
DB106	21:50	22:20									
DB107	0:30	0:50									
DB108	3:10	3:30									
DB109	5:50	6:10									
DB201	7:30	7:40									
DB202	10:00	10:20									
DB203	12:40	13:00	MTCE								
DB204	15:20	15:40			MTCE	MTCE					
DB205	18:00	18:20			MTCE	MTCE				MTCE	
DB206	20:40	21:00									MTCE
DB207	23:20	23:40									
DB208	2:00	2:20									
DB209	4:40	5:00									
DB301	6:30	6:55									
DB302	7:30	7:55									
DB303	9:30	9:50									
DB304	11:30	11:50									
DB305	13:30	14:00			MTCE						
DB306	15:30	15:55							MTCE	MTCE	MTCE
DB307	17:30	17:50							MTCE	MTCE	MTCE
DB308	19:30	19:50								MTCE	
DB309	21:30	22:05									
DB310	23:30	0:01									
DB311	1:30	1:50									
DB312	3:30	3:50									
HP101	4:10	6:45									
HP102	6:34	9:25									
HP103	8:59	12:15	MTCE								
HP104	11:25	14:45			MTCE	MTCE					
HP105	13:46	17:25			MTCE	MTCE				MTCE	MTCE
HP106	16:00	20:15					MTCE	MTCE			
HP107	18:34	22:45									
HP108	21:58	1:25									
HP109	23:22	4:15									
HP110	1:46	8:29									
HP201	5:17	11:09									
HP202	7:41	13:39									
HP203	10:05	16:29									
HP204	12:29	18:59			MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
HP205	14:53	21:49					MTCE	MTCE			
HP206	17:17	0:19						MTCE			
HP207	19:41	3:09									
HP208	21:05	5:39									
HP209	0:29	2:58									
HP210	2:53	3:38									
C20B01	2:45	4:58									
C20B02	3:25	5:38									
C20B03	4:25	6:38									
C20B04	5:25	7:38			MTCE						
C20B05	6:45	8:58									
C20B06	7:25	9:38			MTCE						
C20B07	8:45	10:58			MTCE	MTCE	MTCE	MTCE	MTCE		
C20B08	9:25	11:38								MTCE	
C20B09	11:05	13:18			MTCE	MTCE	MTCE			MTCE	
C20B10	11:25	13:38			MTCE	MTCE			MTCE		MTCE
C20B11	12:45	14:58								MTCE	MTCE
C20B12	13:45	15:58								MTCE	MTCE
C20B13	14:45	16:58									MTCE
C20B14	15:25	17:38									
C20B15	16:45	18:58									
C20B16	17:25	19:38									
C20B17	18:45	20:58									
C20B18	19:25	21:38									
C20B19	20:25	22:38									
C20B20	21:45	23:58									
C20B21	22:45	0:58									
C20B22	23:25	1:38									
Available Network paths			133	20	19	19	19	19	19	18	
Available System paths			313	48	45	45	45	42	44	44	
Total Available paths			446	68	64	64	64	61	63	62	
MTP unavailable			0	0	0	0	0	0	0	0	
MTCE unavailable			58	4	8	8	8	11	9	10	

Legend	MTP	MTCE	Path unavailable NCL due timetable non-coal services but available to be used West of
			Path unavailable due network maintenance.
		19:25	Path available with altered arrival time as shown.

Blackwater Pathing

Empty Path Availability - Blackwater System 320 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Cal-Bluff	ex Cah	Bluff	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
BCB01	0:00	5:20									
BCB02	0:15	5:35	MTCE								
BCB03	0:30	5:50	MTCE								
BCB04	0:45	6:05									
BCB05	1:00	6:20									
BCB06	1:15	6:35	MTCE								
BCB07	1:30	6:50	MTCE								
BCB08	1:45	7:05									
BCB09	2:00	7:20									
BCB10	2:15	7:35	MTCE								
BCB11	2:30	7:50	MTCE					MTP			
BCB12	2:45	8:05		MTCE	MTP			MTP			
BCB13	3:00	8:20	MTCE	MTCE	MTP			MTP			
BCB14	3:15	8:35	MTCE	MTCE							
BCB15	3:30	8:50						MTCE			
BCB16	3:45	9:05	MTCE	MTCE				MTCE			
BCB17	4:00	9:20	MTCE	MTCE	MTP						
BCB18	4:15	9:35	MTCE	MTCE	MTP				MTCE		
BCB19	4:30	9:50						MTCE	MTCE		
BCB20	4:45	10:05	MTCE							MTCE	
BCB21	5:00	10:20	MTCE			MTCE		MTCE			
BCB22	5:15	10:35	MTCE	MTCE	MTP	MTCE	MTP	MTCE	MTCE		
BCB23	5:30	10:50		MTCE		MTCE	MTCE	MTCE	MTCE		
BCB24	5:45	11:05		MTP		MTCE					
BCB25	6:00	11:20	MTCE			MTCE		MTCE	MTCE		
BCB26	6:15	11:35	MTCE	MTCE		MTCE		MTCE	MTCE		
BCB27	6:30	11:50	MTCE	MTCE		MTCE		MTCE	MTCE		
BCB28	6:45	12:05		MTCE		MTCE					
BCB29	7:00	12:20	MTCE			MTCE		MTCE			
BCB30	7:15	12:35	MTCE	MTCE		MTCE		MTCE	MTCE		
BCB31	7:30	12:50		MTCE					MTCE		
BCB32	7:45	13:05	MTCE	MTCE		MTCE		MTCE	MTCE		
BCB33	8:00	13:20	MTCE			MTCE	MTCE	MTCE			
BCB34	8:15	13:35		MTCE	MTCE	MTCE			MTCE		
BCB35	8:30	13:50	MTCE	MTCE					MTCE		
BCB36	8:45	14:05				MTCE	MTP	MTCE			
BCB37	9:00	14:20			MTCE	MTCE	MTP	MTCE	MTCE		
BCB38	9:15	14:35	MTCE		MTCE	MTCE		MTP			
BCB39	9:30	14:50	MTCE		MTCE			MTCE			
BCB40	9:45	15:05				MTCE		MTCE			
BCB41	10:00	15:20				MTCE			MTCE		
BCB42	10:15	15:35	MTCE		MTCE						
BCB43	10:30	15:50				MTCE		MTCE			
BCB44	10:45	16:05	MTCE			MTCE		MTCE			
BCB45	11:00	16:20	MTCE		MTCE				MTCE		
BCB46	11:15	16:35				MTCE		MTCE			
BCB47	11:30	16:50				MTCE		MTCE			
BCB48	11:45	17:05	MTCE						MTCE		
BCB49	12:00	17:20	MTCE						MTCE	MTCE	
BCB50	12:15	17:35						MTCE			
BCB51	12:30	17:50		MTP	MTP	MTP	MTP			MTCE	
BCB52	12:45	18:05	MTCE							MTCE	
BCB53	13:00	18:20									
BCB54	13:15	18:35									
BCB55	13:30	18:50									
BCB56	13:45	19:05									
BCB57	14:00	19:20		MTP	MTP						
BCB58	14:15	19:35				MTP					
BCB59	14:30	19:50									
BCB60	14:45	20:05									
BCB61	15:00	20:20									
BCB62	15:15	20:35									
BCB63	15:30	20:50									
BCB64	15:45	21:05			MTP						
BCB65	16:00	21:20			MTP						
BCB66	16:15	21:35									
BCB67	16:30	21:50									
BCB68	16:45	22:05		MTP	MTP		MTP	MTP			
BCB69	17:00	22:20	MTP	MTP		MTP	MTP				
BCB70	17:15	22:35	MTP	MTP		MTP	MTP				
BCB71	17:30	22:50									
BCB72	17:45	23:05									
BCB73	18:00	23:20									
BCB74	18:15	23:35									
BCB75	18:30	23:50									
BCB76	18:45	0:05									
BCB77	19:00	0:20									
BCB78	19:15	0:35									
BCB79	19:30	0:50									
BCB80	19:45	1:05									
BCB81	20:00	1:20									
BCB82	20:15	1:35									
BCB83	20:30	1:50									
BCB84	20:45	2:05									
BCB85	21:00	2:20									
BCB86	21:15	2:35		MTP	MTP	MTP					
BCB87	21:30	2:50					MTP				
BCB88	21:45	3:05									
BCB89	22:00	3:20									
BCB90	22:15	3:35		MTP	MTP	MTP		MTP			
BCB91	22:30	3:50	MTP	MTP	MTP		MTP				
BCB92	22:45	4:05									
BCB93	23:00	4:20		MTP							
BCB94	23:15	4:35		MTP							
BCB95	23:30	4:50									
BCB96	23:45	5:05									
Vacant paths	507	60	69	73	74	85	68	78			
Timetabled	49	5	11	13	8	10	4	0			
MTCE unavailable	116	31	16	10	16	1	24	16			

Legend

Timetabled Count of paths cancelled due to MTP (timetabled) trains

MTCE Path unavailable due network maintenance.

19:25 Path available with altered departure/arrival time. **MUST DEPART ON TIME.**

Loaded Path Availability - Blackwater System 370 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
BBC01	0:10	6:20									
BBC02	0:30	6:40	MTCE								
BBC03	0:50	7:00	MTCE								
BBC04	1:10	7:20									
BBC05	1:30	7:40	MTCE							MTCE	
BBC06	1:50	8:00									
BBC07	2:10	8:20									
BBC08	2:30	8:40									
BBC09	2:50	9:00	MTCE						MTP		
BBC10	3:10	9:20									
BBC11	3:30	9:40	MTP	MTP	MTP	MTP	MTP	MTP			
BBC12	3:50	10:00	MTP	MTP	MTP	MTP	MTP	MTP			
BBC13	4:10	10:20	MTCE								
BBC14	4:30	10:40	MTCE	MTCE							
BBC15	4:50	11:00		MTCE							MTCE
BBC16	5:10	11:20	MTCE		MTP					MTCE	
BBC17	5:30	11:40	MTCE	MTCE							
BBC18	5:50	12:00		MTCE						MTCE	
BBC19	6:10	12:20	MTCE							MTCE	
BBC20	6:30	12:40		MTCE	MTCE						MTCE
BBC21	6:50	13:00	MTCE	MTCE	MTCE	MTCE				MTCE	MTCE
BBC22	7:10	13:20	MTCE			MTCE				MTCE	
BBC23	7:30	13:40		MTCE					MTP		
BBC24	7:50	14:00							MTCE		MTCE
BBC25	8:10	14:20	MTCE	MTCE					MTCE		
BBC26	8:30	14:40	MTCE		MTP				MTP	MTCE	MTCE
BBC27	8:50	15:00		MTCE	MTCE	MTCE		MTCE		MTCE	
BBC28	9:10	15:20							MTCE		MTCE
BBC29	9:30	15:40	MTCE	MTCE	MTCE					MTCE	MTCE
BBC30	9:50	16:00		MTCE	MTCE	MTCE					
BBC31	10:10	16:20				MTCE					
BBC32	10:30	16:40	MTCE	MTCE	MTCE				MTP		
BBC33	10:50	17:00									
BBC34	11:10	17:20		MTP	MTP	MTCE					
BBC35	11:30	17:40									
BBC36	11:50	18:00								MTCE	
BBC37	12:10	18:20								MTCE	
BBC38	12:30	18:40									
BBC39	12:50	19:00									
BBC40	13:10	19:20									
BBC41	13:30	19:40									
BBC42	13:50	20:00									
BBC43	14:10	20:20									
BBC44	14:30	20:40									
BBC45	14:50	21:00									
BBC46	15:10	21:20									
BBC47	15:30	21:40									
BBC48	15:50	22:00									
BBC49	16:10	22:20									
BBC50	16:30	22:40									
BBC51	16:50	23:00									
BBC52	17:10	23:20									
BBC53	17:30	23:40									
BBC54	17:50	0:00									
BBC55	18:10	0:20									
BBC56	18:30	0:40									
BBC57	18:50	1:00									
BBC58	19:10	1:20		MTP							
BBC59	19:30	1:40									
BBC60	19:50	2:00									

Empty Path Availability - Blackwater System 320 mins											WC	7/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
ex Bluff	ex Cah	Bluff	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun			
BCB01	0:00	5:20										
BCB02	0:15	5:35										
BCB03	0:30	5:50										
BCB04	0:45	6:05										
BCB05	1:00	6:20										
BCB06	1:15	6:35		MTP					MTP			
BCB07	1:30	6:50										
BCB08	1:45	7:05										
BCB09	2:00	7:20										
BCB10	2:15	7:35										
BCB11	2:30	7:50			MTP							
BCB12	2:45	8:05			MTP							
BCB13	3:00	8:20			MTP							
BCB14	3:15	8:35				MTCE						
BCB15	3:30	8:50										
BCB16	3:45	9:05										
BCB17	4:00	9:20			MTP			MTCE	MTCE			
BCB18	4:15	9:35			MTP			MTCE	MTCE			
BCB19	4:30	9:50			MTP			MTCE	MTCE			
BCB20	4:45	10:05										
BCB21	5:00	10:20										
BCB22	5:15	10:35	MTCE			MTP	MTCE	MTP		MTCE		
BCB23	5:30	10:50	MTCE			MTCE	MTCE	MTCE	MTCE			
BCB24	5:45	11:05	MTCE			MTCE	MTCE	MTCE	MTCE			
BCB25	6:00	11:20										
BCB26	6:15	11:35	MTCE									
BCB27	6:30	11:50	MTCE			MTCE	MTCE	MTCE	MTCE			
BCB28	6:45	12:05	MTCE			MTCE	MTCE	MTCE	MTCE			
BCB29	7:00	12:20										
BCB30	7:15	12:35										
BCB31	7:30	12:50										
BCB32	7:45	13:05										
BCB33	8:00	13:20										
BCB34	8:15	13:35										
BCB35	8:30	13:50	MTCE									
BCB36	8:45	14:05	MTCE									
BCB37	9:00	14:20										
BCB38	9:15	14:35										
BCB39	9:30	14:50	MTCE									
BCB40	9:45	15:05	MTCE									
BCB41	10:00	15:20										
BCB42	10:15	15:35	MTCE									
BCB43	10:30	15:50	MTCE									
BCB44	10:45	16:05	MTCE									
BCB45	11:00	16:20										
BCB46	11:15	16:35	MTCE									
BCB47	11:30	16:50	MTCE									
BCB48	11:45	17:05	MTCE									
BCB49	12:00	17:20										
BCB50	12:15	17:35	MTCE									
BCB51	12:30	17:50	MTCE	MTP	MTP	MTP						
BCB52	12:45	18:05	MTCE									
BCB53	13:00	18:20										
BCB54	13:15	18:35	MTCE									
BCB55	13:30	18:50	MTCE									
BCB56	13:45	19:05	MTCE									
BCB57	14:00	19:20										
BCB58	14:15	19:35										
BCB59	14:30	19:50										
BCB60	14:45	20:05										
BCB61	15:00	20:20										
BCB62	15:15	20:35										
BCB63	15:30	20:50										
BCB64	15:45	21:05										
BCB65	16:00	21:20										
BCB66	16:15	21:35										
BCB67	16:30	21:50										
BCB68	16:45	22:05										
BCB69	17:00	22:20										
BCB70	17:15	22:35	MTP									
BCB71	17:30	22:50	MTP									
BCB72	17:45	23:05										
BCB73	18:00	23:20										
BCB74	18:15	23:35										
BCB75	18:30	23:50										
BCB76	18:45	0:05										
BCB77	19:00	0:20										
BCB78	19:15	0:35										
BCB79	19:30	0:50										
BCB80	19:45	1:05										
BCB81	20:00	1:20										
BCB82	20:15	1:35										
BCB83	20:30	1:50										
BCB84	20:45	2:05										
BCB85	21:00	2:20										
BCB86	21:15	2:35										
BCB87	21:30	2:50										
BCB88	21:45	3:05										
BCB89	22:00	3:20										
BCB90	22:15	3:35										
BCB91	22:30	3:50										
BCB92	22:45	4:05										
BCB93	23:00	4:20										
BCB94	23:15	4:35										
BCB95	23:30	4:50										
BCB96	23:45	5:05										
Vacant paths	497	67	82	69	71	71	53	74				
Timetabled	67	5	11	10	6	9	10	11				
MTCE unavailable	128	29	3	17	19	16	33	11				

Loaded Path Availability - Blackwater System 370 mins											WC	7/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Bluff/Cah	ex Bluff	Cah	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun			
BBC01	0:10	6:20										
BBC02	0:30	6:40										
BBC03	0:50	7:00										
BBC04	1:10	7:20										
BBC05	1:30	7:40										
BBC06	1:50	8:00										
BBC07	2:10	8:20										
BBC08	2:30	8:40										
BBC09	2:50	9:00										
BBC10	3:10	9:20										
BBC11	3:30	9:40										
BBC12	3:50	10:00										
BBC13	4:10	10:20										
BBC14	4:30	10:40										
BBC15	4:50	11:00										
BBC16	5:10	11:20										
BBC17	5:30	11:40										
BBC18	5:50	12:00										
BBC19	6:10	12:20										
BBC20	6:30	12:40										
BBC21	6:50	13:00										
BBC22	7:10	13:20										
BBC23	7:30	13:40										
BBC24	7:50	14:00										
BBC25	8:10	14:20										
BBC26	8:30	14:40										
BBC27	8:50	15:00										
BBC28	9:10	15:20										
BBC29	9:30	15:40										
BBC30	9:50	16:00										
BBC31	10:10	16:20										
BBC32	10:30	16:40										
BBC33	10:50	17:00										
BBC34	11:10	17:20										
BBC35	11:30	17:40										
BBC36	11:50	18:00										
BBC37	12:10	18:20										
BBC38	12:30	18:40										
BBC39	12:50	19:00										
BBC40	13:10	19:20										
BBC41	13:30	19:40										
BBC42	13:50	20:00										
BBC43	14:10	20:20										
BBC44	14:30	20:40										
BBC45	14:50	21:00										
BBC46	15:10	21:20										
BBC47	15:30	21:40										
BBC48	15:50	22:00										
BBC49	16:10	22:20										
BBC50	16:30	22:40										
BBC51	16:50	23:00										
BBC52	17:10	23:20										
BBC53	17:30	23:40										
BBC54	17:50	0:00										
BBC55	18:10	0:20										
BBC56	18:30	0:40										
BBC57	18:50	1:00										
BBC58	19:10	1:20										
BBC59	19:30	1:40										
BBC60	19:50	2:00										
BBC61	20:10	2:20										
BBC62	20:30	2:40										
BBC63	20:50	3:00										
BBC64	21:10	3:20										
BBC65	21:30	3:40										
BBC66	21:50	4:00										
BBC67	22:10	4:20										
BBC68	22:30	4:40										
BBC69	22:50	5:00										
BBC70	23:10	5:20										

Empty Path Availability - Blackwater System 320 mins										WC		14/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
CAH-Bluff	ex CAH	Bluff	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun			
BCB01	0:00	5:20										
BCB02	0:15	5:35										
BCB03	0:30	5:50										
BCB04	0:45	6:05										
BCB05	1:00	6:20										
BCB06	1:15	6:35								MTP		
BCB07	1:30	6:50										
BCB08	1:45	7:05										
BCB09	2:00	7:20										
BCB10	2:15	7:35										
BCB11	2:30	7:50					MTP					
BCB12	2:45	8:05					MTP					
BCB13	3:00	8:20										
BCB14	3:15	8:35								MTP		
BCB15	3:30	8:50										
BCB16	3:45	9:05	MTCE	MTCE								
BCB17	4:00	9:20	MTCE									
BCB18	4:15	9:35										
BCB19	4:30	9:50										
BCB20	4:45	10:05	MTCE	MTCE								
BCB21	5:00	10:20	MTCE									
BCB22	5:15	10:35					MTP	MTCE	MTP	MTCE		
BCB23	5:30	10:50	MTCE	MTP								
BCB24	5:45	11:05	MTCE	MTP								
BCB25	6:00	11:20										
BCB26	6:15	11:35	MTCE	MTCE								
BCB27	6:30	11:50	MTCE	MTP								
BCB28	6:45	12:05	MTCE	MTP								
BCB29	7:00	12:20	MTCE									
BCB30	7:15	12:35	MTCE									
BCB31	7:30	12:50										
BCB32	7:45	13:05	MTCE	MTCE								
BCB33	8:00	13:20	MTCE	MTCE								
BCB34	8:15	13:35										
BCB35	8:30	13:50	MTCE									
BCB36	8:45	14:05	MTCE	MTCE								
BCB37	9:00	14:20										
BCB38	9:15	14:35	MTCE	MTCE								
BCB39	9:30	14:50	MTCE									
BCB40	9:45	15:05										
BCB41	10:00	15:20	MTCE	MTCE								
BCB42	10:15	15:35										
BCB43	10:30	15:50	MTCE	MTCE								
BCB44	10:45	16:05	MTCE	MTCE								
BCB45	11:00	16:20										
BCB46	11:15	16:35	MTCE	MTCE								
BCB47	11:30	16:50	MTCE	MTCE								
BCB48	11:45	17:05										
BCB49	12:00	17:20	MTCE									
BCB50	12:15	17:35	MTCE									
BCB51	12:30	17:50										
BCB52	12:45	18:05	MTCE									
BCB53	13:00	18:20	MTCE	MTCE								
BCB54	13:15	18:35										
BCB55	13:30	18:50	MTCE									
BCB56	13:45	19:05	MTCE	MTCE								
BCB57	14:00	19:20										
BCB58	14:15	19:35	MTCE									
BCB59	14:30	19:50	MTCE									
BCB60	14:45	20:05	MTCE									
BCB61	15:00	20:20										
BCB62	15:15	20:35										
BCB63	15:30	20:50										
BCB64	15:45	21:05										
BCB65	16:00	21:20										
BCB66	16:15	21:35										
BCB67	16:30	21:50										
BCB68	16:45	22:05										
BCB69	17:00	22:20	MTP	MTP								
BCB70	17:15	22:35	MTP									
BCB71	17:30	22:50										
BCB72	17:45	23:05										
BCB73	18:00	23:20										
BCB74	18:15	23:35										
BCB75	18:30	23:50										
BCB76	18:45	0:05										
BCB77	19:00	0:20										
BCB78	19:15	0:35										
BCB79	19:30	0:50										
BCB80	19:45	1:05										
BCB81	20:00	1:20										
BCB82	20:15	1:35										
BCB83	20:30	1:50										
BCB84	20:45	2:05										
BCB85	21:00	2:20										
BCB86	21:15	2:35										
BCB87	21:30	2:50										
BCB88	21:45	3:05										
BCB89	22:00	3:20										
BCB90	22:15	3:35										
BCB91	22:30	3:50										
BCB92	22:45	4:05										
BCB93	23:00	4:20										
BCB94	23:15	4:35										
BCB95	23:30	4:50										
BCB96	23:45	5:05										
Vacant paths	534		65	61	84	88	88	85	65			
Timesabled	67		6	6	7	10	10	10	9			
MTCE unavailable	74		31	21	0	2	0	1	19			

Legend		Timesabled	Count of paths cancelled due to MTP (timesabled) trains
	MTCE	Path unavailable due network maintenance.	
	19:25	Path available with altered CAH arrival time as shown.	

Loaded Path Availability - Blackwater System 370 mins										WC		14/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Bluff-CAH	ex Bluff	CAH	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun			
BBC01	0:10	6:20										
BBC02	0:30	6:40										
BBC03	0:50	7:00										
BBC04	1:10	7:20										
BBC05	1:30	7:40										
BBC06	1:50	8:00										
BBC07	2:10	8:20										
BBC08	2:30	8:40	MTCE	MTCE								
BBC09	2:50	9:00	MTCE	MTCE								
BBC10	3:10	9:20										
BBC11	3:30	9:40										
BBC12	3:50	10:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	
BBC13	4:10	10:20										
BBC14	4:30	10:40	MTCE									
BBC15	4:50	11:00	MTCE	MTCE	MTP	MTCE						
BBC16	5:10	11:20	MTP	MTP		MTCE						
BBC17	5:30	11:40	MTCE									
BBC18	5:50	12:00	MTCE	MTCE								
BBC19	6:10	12:20										
BBC20	6:30	12:40	MTCE									
BBC21	6:50	13:00	MTCE									
BBC22	7:10	13:20										
BBC23	7:30	13:40	MTCE									
BBC24	7:50	14:00	MTCE									
BBC25	8:10	14:20										
BBC26	8:30	14:40	MTCE	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTCE	
BBC27	8:50	15:00	MTCE									
BBC28	9:10	15:20										
BBC29	9:30	15:40	MTCE	MTCE								
BBC30	9:50	16:00	MTCE									
BBC31	10:10	16:20										
BBC32	10:30	16:40										
BBC33	10:50	17:00	MTCE	MTCE	MTCE							
BBC34	11:10	17:20	MTCE	MTP	MTP	MTP	MTP	MTP	MTP		MTCE	
BBC35	11:30	17:40										
BBC36	11:50	18:00	MTCE									
BBC37	12:10	18:20	MTCE									
BBC38	12:30	18:40										
BBC39	12:50	19:00	MTCE									
BBC40	13:10	19:20	MTCE									
BBC41	13:30	19:40										
BBC42	13:50	20:00	MTCE									
BBC43	14:10	20:20										
BBC44	14:30	20:40										
BBC45	14:50	21:00										
BBC46	15:10	21:20										
BBC47	15:30	21:40										
BBC48	15:50	22:00										
BBC49	16:10	22:20										
BBC50	16:30	22:40										
BBC51	16:50	23:00										
BBC52	17:10	23:20										
BBC53	17:30	23:40										
BBC54	17:50	0:00										
BBC55	18:10	0:20										
BBC56	18:30	0:40										
BBC57	18:50	1:00										
BBC58	19:10	1:20										
BBC59	19:30	1:40										
BBC60	19:50	2:00										
BBC61	20:10	2:20										
BBC62	20:30	2:40										
BBC63	20:50	3:00										
BBC64	21:10	3:20	MTP									
BBC65	21:30	3:40										

Empty Path Availability - Blackwater System 320 mins										WC	21/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
CAH-Bluff	ex CAH	Bluff	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun		
CB01	0:00	5:20									
CB02	0:15	5:35									
CB03	0:30	5:50									
CB04	0:45	6:05									
CB05	1:00	6:20									
CB06	1:15	6:35									MTP
CB07	1:30	6:50									
CB08	1:45	7:05									
CB09	2:00	7:20									
CB10	2:15	7:35									
CB11	2:30	7:50			MTCE						MTP
CB12	2:45	8:05			MTP						MTP
CB13	3:00	8:20			MTP						MTP
CB14	3:15	8:35			MTP						MTP
CB15	3:30	8:50			MTP						MTP
CB16	3:45	9:05		MTCE	MTP						
CB17	4:00	9:20		MTCE							
CB18	4:15	9:35		MTCE							MTP
CB19	4:30	9:50			MTCE						
CB20	4:45	10:05			MTCE						
CB21	5:00	10:20									
CB22	5:15	10:35			MTP	MTP	MTP	MTP			
CB23	5:30	10:50									
CB24	5:45	11:05		MTP	MTCE						
CB25	6:00	11:20			MTCE	MTCE					
CB26	6:15	11:35									
CB27	6:30	11:50	MTCE		MTCE	MTP	MTP	MTP			
CB28	6:45	12:05		MTP	MTP	MTCE					
CB29	7:00	12:20	MTCE		MTCE						
CB30	7:15	12:35									
CB31	7:30	12:50	MTP		MTP	MTP	MTP				
CB32	7:45	13:05	MTCE		MTP	MTP	MTCE				
CB33	8:00	13:20			MTCE	MTCE					
CB34	8:15	13:35	MTCE		MTCE	MTCE	MTP				
CB35	8:30	13:50	MTCE								
CB36	8:45	14:05	MTCE								
CB37	9:00	14:20			MTCE	MTCE					
CB38	9:15	14:35			MTCE	MTCE					
CB39	9:30	14:50	MTCE								
CB40	9:45	15:05	MTCE								
CB41	10:00	15:20									
CB42	10:15	15:35	MTCE								MTP
CB43	10:30	15:50	MTCE								MTCE
CB44	10:45	16:05		MTP	MTP	MTP	MTP				
CB45	11:00	16:20			MTP	MTP					MTP
CB46	11:15	16:35									
CB47	11:30	16:50									
CB48	11:45	17:05									
CB49	12:00	17:20									
CB50	12:15	17:35	MTCE								
CB51	12:30	17:50	MTCE	MTP	MTP	MTP	MTP				
CB52	12:45	18:05									
CB53	13:00	18:20				MTCE					
CB54	13:15	18:35		MTP	MTP	MTP	MTP				
CB55	13:30	18:50				MTCE					
CB56	13:45	19:05									
CB57	14:00	19:20		MTP	MTP						
CB58	14:15	19:35									
CB59	14:30	19:50									MTP
CB60	14:45	20:05									
CB61	15:00	20:20									
CB62	15:15	20:35			MTP						MTP
CB63	15:30	20:50			MTP						
CB64	15:45	21:05									
CB65	16:00	21:20	MTP	MTP	MTP	MTP	MTP				
CB66	16:15	21:35									
CB67	16:30	21:50									MTP
CB68	16:45	22:05									MTP
CB69	17:00	22:20	MTP	MTP							
CB70	17:15	22:35	MTP	MTP							
CB71	17:30	22:50									MTP
CB72	17:45	23:05									MTP
CB73	18:00	23:20									
CB74	18:15	23:35									
CB75	18:30	23:50									MTP
CB76	18:45	0:05									MTP
CB77	19:00	0:20									MTP
CB78	19:15	0:35									
CB79	19:30	0:50									
CB80	19:45	1:05									
CB81	20:00	1:20									
CB82	20:15	1:35									MTP
CB83	20:30	1:50									MTP
CB84	20:45	2:05									MTCE
CB85	21:00	2:20									
CB86	21:15	2:35			MTP	MTP	MTP				MTP
CB87	21:30	2:50									MTP
CB88	21:45	3:05									
CB89	22:00	3:20									
CB90	22:15	3:35	MTP	MTP	MTP			MTP	MTP		
CB91	22:30	3:50	MTP	MTP	MTP			MTP	MTP		MTP
CB92	22:45	4:05									
CB93	23:00	4:20			MTP						MTP
CB94	23:15	4:35			MTP						MTP
CB95	23:30	4:50									MTCE
CB96	23:45	5:05									
Available paths	829		78	79	63	73	82	76	78		
MTP unavailable	101	5	14	20	12	14	17	17	18		
MTCE unavailable	42	12	3	13	11	0	3	3	9		
Legend	MTP										
MTP (2:25)											
MTCE											
MTCE (2:25)											
19:25											

Loaded Path Availability - Blackwater System 370 mins										WC	21/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-CAH	ex Bluff	CAH	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun		
BC01	0:10	6:20									
BC02	0:30	6:40									
BC03	0:50	7:00									
BC04	1:10	7:20									
BC05	1:30	7:40									
BC06	1:50	8:00									
BC07	2:10	8:20									
BC08	2:30	8:40									
BC09	2:50	9:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	
BC10	3:10	9:20									
BC11	3:30	9:40									
BC12	3:50	10:00									
BC13	4:10	10:20									
BC14	4:30	10:40									
BC15	4:50	11:00	MTCE								
BC16	5:10	11:20									
BC17	5:30	11:40									
BC18	5:50	12:00									
BC19	6:10	12:20									
BC20	6:30	12:40									
BC21	6:50	13:00									
BC22	7:10	13:20	MTCE								
BC23	7:30	13:40									
BC24	7:50	14:00									
BC25	8:10	14:20									
BC26	8:30	14:40									
BC27	8:50	15:00									
BC28	9:10	15:20									
BC29	9:30	15:40									
BC30	9:50	16:00									
BC31	10:10	16:20									
BC32	10:30	16:40									
BC33	10:50	17:00									
BC34	11:10	17:20									
BC35	11:30	17:40									
BC36	11:50	18:00									
BC37	12:10	18:20									
BC38	12:30	18:40									
BC39	12:50	19:00									
BC40	13:10	19:20									
BC41	13:30	19:40									
BC42	13:50	20:00									
BC43	14:10	20:20									
BC44	14:30	20:40									
BC45	14:50	21:00									
BC46	15:10	21:20									
BC47	15:30	21:40									
BC48	15:50	22:00									
BC49	16:10	22:20									
BC50	16:30	22:40									
BC51	16:50	23:00									
BC52	17:10	23:20									
BC53	17:30	23:40									
BC54	17:50	0:00									MTP
BC55	18:10	0:20									
BC56	18:30	0:40									
BC57	18:50	1:00									
BC58	19:10	1:20									
BC59	19:30	1:40									
BC60	19:50	2:00									
BC61	20:10	2:20									
BC62	20:30	2:40									
BC63	20:50	3:00									
BC64	21:10	3:20	MTP	MTP	MTCE	MTP	MTP	MTCE			
BC65											

Empty Path Availability - Blackwater System 320 mins										WC	28/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Cah-Bluff	ex Cah	Bluff	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul		
CB01	0:00	5:20									
CB02	0:15	5:35									
CB03	0:30	5:50									
CB04	0:45	6:05									
CB05	1:00	6:20									
CB06	1:15	6:35								MTP	
CB07	1:30	6:50									
CB08	1:45	7:05									
CB09	2:00	7:20									
CB10	2:15	7:35									
CB11	2:30	7:50			MTP						
CB12	2:45	8:05	MTCE		MTP						
CB13	3:00	8:20			MTP					MTP	
CB14	3:15	8:35	MTCE								
CB15	3:30	8:50	MTCE		MTP						
CB16	3:45	9:05	MTCE		MTP		MTCE				
CB17	4:00	9:20									
CB18	4:15	9:35	MTCE		MTCE					MTP	
CB19	4:30	9:50	MTCE		MTCE						
CB20	4:45	10:05		MTCE	MTCE						
CB21	5:00	10:20	MTCE		MTCE						
CB22	5:15	10:35	MTCE	MTCE	MTP	MTP	MTP	MTP			
CB23	5:30	10:50	MTCE	MTCE	MTCE						
CB24	5:45	11:05	MTCE	MTP	MTCE						
CB25	6:00	11:20	MTCE					MTCE			
CB26	6:15	11:35	MTCE					MTCE			
CB27	6:30	11:50	MTCE			MTP	MTP	MTP			
CB28	6:45	12:05		MTP	MTP	MTCE					
CB29	7:00	12:20	MTCE			MTCE					
CB30	7:15	12:35									
CB31	7:30	12:50	MTP	MTCE	MTP	MTP	MTP	MTCE			
CB32	7:45	13:05	MTCE	MTCE	MTP			MTCE			
CB33	8:00	13:20				MTCE		MTCE			
CB34	8:15	13:35	MTCE			MTCE	MTP	MTCE			
CB35	8:30	13:50				MTCE	MTP	MTCE			
CB36	8:45	14:05				MTCE	MTCE	MTCE			
CB37	9:00	14:20				MTCE	MTCE	MTCE			
CB38	9:15	14:35				MTCE	MTCE	MTCE			
CB39	9:30	14:50	MTCE			MTCE		MTCE			
CB40	9:45	15:05	MTCE								
CB41	10:00	15:20						MTP			
CB42	10:15	15:35	MTCE					MTCE			
CB43	10:30	15:50	MTCE				MTP	MTCE			
CB44	10:45	16:05		MTP	MTP		MTP	MTCE			
CB45	11:00	16:20				MTP					
CB46	11:15	16:35				MTP		MTP			
CB47	11:30	16:50						MTP			
CB48	11:45	17:05									
CB49	12:00	17:20									
CB50	12:15	17:35									
CB51	12:30	17:50	MTP	MTP	MTP	MTP	MTP				
CB52	12:45	18:05	MTP								
CB53	13:00	18:20	MTP			MTCE					
CB54	13:15	18:35	MTP	MTP	MTP	MTP	MTP			MTP	
CB55	13:30	18:50				MTCE					
CB56	13:45	19:05									
CB57	14:00	19:20			MTP						
CB58	14:15	19:35				MTP					
CB59	14:30	19:50									
CB60	14:45	20:05								MTP	
CB61	15:00	20:20									
CB62	15:15	20:35									MTP
CB63	15:30	20:50									
CB64	15:45	21:05									
CB65	16:00	21:20	MTP	MTP	MTP	MTP	MTP				
CB66	16:15	21:35									
CB67	16:30	21:50								MTP	
CB68	16:45	22:05									
CB69	17:00	22:20	MTP	MTP		MTP	MTP	MTP			
CB70	17:15	22:35	MTP	MTP		MTP	MTP	MTP			
CB71	17:30	22:50						MTP			
CB72	17:45	23:05									
CB73	18:00	23:20									
CB74	18:15	23:35									
CB75	18:30	23:50								MTP	
CB76	18:45	0:05			MTP				MTP		
CB77	19:00	0:20							MTP		MTP
CB78	19:15	0:35									
CB79	19:30	0:50									
CB80	19:45	1:05			MTP						
CB81	20:00	1:20			MTP						
CB82	20:15	1:35								MTP	
CB83	20:30	1:50								MTP	
CB84	20:45	2:05							MTCE		
CB85	21:00	2:20									
CB86	21:15	2:35		MTP	MTP	MTP					MTP
CB87	21:30	2:50						MTP			
CB88	21:45	3:05									
CB89	22:00	3:20									
CB90	22:15	3:35	MTP	MTP	MTP		MTP	MTP			
CB91	22:30	3:50	MTP	MTP	MTP		MTP	MTP			
CB92	22:45	4:05							MTP		
CB93	23:00	4:20		MTP					MTP		MTP
CB94	23:15	4:35		MTP					MTP		MTP
CB95	23:30	4:50									
CB96	23:45	5:05									
Available paths	911	66	78	67	73	80	67	80			
MTP unavailable	100	19	33	21	12	14	14	14			
MTCE unavailable	61	20	5	8	11	2	15	9			
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used West of Rocklands for Stanwell traffic or train services ex the field.									
	MTP (2:25)	Path unavailable West of Rocklands due timetable non-coal service.									
	MTCE	Path unavailable due network maintenance.									
	MTCE (2:25)	Path unavailable West of Rocklands due network maintenance.									
19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.										

Loaded Path Availability - Blackwater System 370 mins										WC	28/06/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul		
BC01	0:10	6:20	MTP								
BC02	0:30	6:40			MTP		MTP			MTP	
BC03	0:50	7:00								MTP	
BC04	1:10	7:20								MTP	
BC05	1:30	7:40					MTP			MTP	
BC06	1:50	8:00								MTP	
BC07	2:10	8:20									
BC08	2:30	8:40									
BC09	2:50	9:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP
BC10	3:10	9:20				MTP					
BC11	3:30	9:40				MTP				MTP	MTP
BC12	3:50	10:00				MTP				MTP	MTP
BC13	4:10	10:20			MTP	MTP					
BC14	4:30	10:40	MTCE			MTP					
BC15	4:50	11:00	MTCE						MTP		
BC16	5:10	11:20							MTP		
BC17	5:30	11:40			MTP				MTP		
BC18	5:50	12:00			MTP					MTP	
BC19	6:10	12:20	MTCE		MTP					MTP	
BC20	6:30	12:40	MTCE		MTP	MTCE			MTP	MTP	
BC21	6:50	13:00	MTP		MTCE				MTCE	MTP	
BC22	7:10	13:20	MTCE		MTCE	MTCE					
BC23	7:30	13:40			MTP	MTP	MTP	MTP	MTP	MTP	
BC24	7:50	14:00							MTP		
BC25	8:10	14:20			MTCE				MTP		
BC26	8:30	14:40				MTP			MTP		
BC27	8:50	15:00				MTP			MTCE		
BC28	9:10	15:20				MTP			MTCE		
BC29	9:30	15:40	MTCE			MTCE	MTP	MTP	MTP	MTP	
BC30	9:50	16:00							MTP	MTP	MTP
BC31	10:10	16:20							MTP	MTP	MTP
BC32	10:30	16:40	MTCE						MTCE		
BC33	10:50	17:00				MTCE					
BC34	11:10	17:20				MTCE					
BC35	11:30	17:40									
BC36	11:50	18:00									
BC37	12:10	18:20									
BC38	12:30	18:40							MTCE		
BC39	12:50	19:00							MTCE		
BC40	13:10	19:20									
BC41	13:30	19:40									
BC42	13:50	20:00									
BC43	14:10	20:20									
BC44	14:30	20:40									
BC45	14:50	21:00									
BC46	15:10	21:20									
BC47	15:30	21:40									
BC48	15:50	22:00								MTP	MTP
BC49	16:10	22:20	MTP							MTP	
BC50	16:30	22:40								MTP	
BC51	16:50	23:00	MTP							MTP	
BC52	17:10	23:20	MTP							MTCE	
BC53	17:30	23:40									
BC54	17:50	0:00									MTP
BC55	18:10	0:20	MTP								
BC56	18:30	0:40									
BC57	18:50	1:00									
BC58	19:10	1:20									
BC59	19:30	1:40									
BC60	19:50	2:00									
BC61	20:10	2:20									MTP
BC62	20:30	2:40				</					

Moura Pathing

Empty Path Availability - Moura System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE		MTCE			
MCD19	09:15			MTCE	MTCE			
MCD22	10:45			MTCE	MTCE			
MCD25	12:15			MTCE				
MCD28	13:45			MTCE				
MCD31	15:15							
MCD34	16:45						MTCE	MTCE
MCD37	18:15			MTCE			MTCE	MTCE
MCD40	19:45			MTCE				
MCD43	21:15							
MCD46	22:45							
Vacant paths	98	16	15	10	13	16	14	14
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	14	0	1	6	3	0	2	2
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
MDC01	1:47	MTCE						
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE					
MDC16	9:17		MTCE	MTCE	MTCE			
MDC19	10:47		MTCE	MTCE	MTCE			
MDC22	12:17		MTCE	MTCE	MTCE			
MDC25	13:47			MTCE				
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							MTCE
MDC40	21:17						MTCE	MTCE
MDC43	22:47			MTCE			MTCE	MTCE
MDC46	0:17			MTCE				
Vacant paths	93	15	12	10	13	16	14	13
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	19	1	4	6	3	0	2	3
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	7/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45							
MCD19	09:15							
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45		MTCE					
MCD31	15:15		MTCE					
MCD34	16:45	MTCE	MTCE					
MCD37	18:15	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
MCD40	19:45	MTCE		MTCE	MTCE		MTCE	MTCE
MCD43	21:15							MTCE
MCD46	22:45							MTCE
Vacant paths	92	13	10	14	14	15	14	12
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	20	3	6	2	2	1	2	4
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	7/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17							
MDC19	10:47							
MDC22	12:17							
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17			MTCE	MTCE	MTCE	MTCE	MTCE
MDC37	19:47		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
MDC40	21:17	MTCE		MTCE	MTCE			MTCE
MDC43	22:47	MTCE						MTCE
MDC46	0:17							
Vacant paths	94	14	14	13	13	14	14	12
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	18	2	2	3	3	2	2	4
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	14/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun
MCD01	00:15				MTCE			
MCD04	01:45				MTCE			
MCD07	03:15				MTCE			
MCD10	04:45			MTCE	MTCE			
MCD13	06:15			MTCE	MTCE			
MCD16	07:45		MTCE	MTCE	MTCE			
MCD19	09:15			MTCE	MTCE		MTCE	
MCD22	10:45			MTCE	MTCE			
MCD25	12:15			MTCE	MTCE			
MCD28	13:45			MTCE	MTCE			
MCD31	15:15			MTCE	MTCE			
MCD34	16:45			MTCE	MTCE			
MCD37	18:15	MTCE	MTCE	MTCE				
MCD40	19:45	MTCE		MTCE				
MCD43	21:15			MTCE				
MCD46	22:45			MTCE				
Vacant paths	82	14	14	3	4	16	15	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	30	2	2	13	12	0	1	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	14/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun
MDC01	1:47				MTCE			
MDC04	3:17				MTCE			
MDC07	4:47				MTCE			
MDC10	6:17			MTCE	MTCE			
MDC13	7:47		MTCE	MTCE	MTCE			
MDC16	9:17		MTCE	MTCE	MTCE			
MDC19	10:47		MTCE	MTCE	MTCE			
MDC22	12:17		MTCE	MTCE	MTCE			
MDC25	13:47	MTCE		MTCE	MTCE			
MDC28	15:17			MTCE	MTCE			
MDC31	16:47			MTCE	MTCE			
MDC34	18:17	MTCE	MTCE	MTCE	MTCE			
MDC37	19:47	MTCE		MTCE				
MDC40	21:17			MTCE				
MDC43	22:47			MTCE				
MDC46	0:17			MTCE				
Vacant paths	79	13	11	3	4	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	33	3	5	13	12	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	21/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE	MTCE				
CD81	09:15		MTCE	MTCE				
CD83	10:45		MTCE					
CD85	12:15		MTCE					
CD87	13:45		MTCE					
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	105	16	11	14	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	0	5	2	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Steewell traffic or train services ex the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	21/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17		MTCE	MTCE				
DC09	7:47		MTCE	MTCE				
DC11	9:17		MTCE					
DC13	10:47		MTCE					
DC15	12:17		MTCE					
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	105	16	11	14	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	0	5	2	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands for						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	28/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE				MTCE	
CD81	09:15		MTCE				MTCE	
CD83	10:45						MTCE	
CD85	12:15						MTCE	
CD87	13:45							
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	106	16	14	16	16	16	12	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	2	0	0	0	4	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Stanwell traffic or train services ex the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	28/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17		MTCE	MTCE			MTCE	
DC09	7:47		MTCE				MTCE	
DC11	9:17		MTCE				MTCE	
DC13	10:47		MTCE				MTCE	
DC15	12:17							
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	103	16	12	15	16	16	12	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	4	1	0	0	4	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands for						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50		MTCE	MTCE				
NPN21	6:50	MTCE	MTCE	MTCE	MTCE			
NPN24	7:50			MTCE	MTCE			
NPN27	8:50					MTCE		
NPN30	9:50	MTCE				MTCE		
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Available Network paths	157	22	22	21	22	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	11	2	2	3	2	2	0	0
Legend	MTPE	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22		MTCE	MTCE				
NNP08	9:22			MTCE				
NNP09	11:22			MTCE	MTCE			
NNP10	13:22				MTCE			
NNP11	15:22	MTCE				MTCE		
NNP12	17:22	MTCE						
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Available System paths	159	22	23	21	22	23	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	2	1	3	2	1	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	7/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50			MTCE		MTCE		
NPN24	7:50			MTCE				
NPN27	8:50			MTCE				
NPN30	9:50			MTCE				
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50		MTCE					
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	162	24	23	20	24	23	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	1	4	0	1	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	7/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	7-Jun	8-Jun	9-Jun	10-Jun	11-Jun	12-Jun	13-Jun
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22			MTCE				
NNP07	7:22			MTCE				
NNP08	9:22			MTCE				
NNP09	11:22			MTCE		MTCE		
NNP10	13:22					MTCE		
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22		MTCE					
NNP15	0:22		MTCE					
NNP16	2:22		MTCE					
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	159	24	21	20	24	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	3	4	0	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	14/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50		MTCE					
NPN21	6:50		MTCE					
NPN24	7:50							
NPN27	8:50					MTCE		
NPN30	9:50					MTCE		
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant paths	164	24	22	24	24	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	2	0	0	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	14/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	14-Jun	15-Jun	16-Jun	17-Jun	18-Jun	19-Jun	20-Jun
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22							
NNP08	9:22							
NNP09	11:22							
NNP10	13:22							
NNP11	15:22					MTCE		
NNP12	17:22					MTCE		
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	166	24	24	24	24	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	0	0	0	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	21/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50							
PIG07	6:50			MTCE				
PIG08	7:50			MTCE				
PIG09	8:50			MTCE				
PIG10	9:50					MTCE		
PIG11	10:50					MTCE		
PIG12	11:50					MTCE		
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	162	24	24	21	24	21	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	6	0	0	3	0	3	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	21/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	21-Jun	22-Jun	23-Jun	24-Jun	25-Jun	26-Jun	27-Jun
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22							
AB107	7:22			MTCE				
AB108	9:22							MTCE
AB109	11:22							
AB110	13:22							
AB111	15:22		MTCE					
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22			MTCE				
AB207	8:22			MTCE		MTCE		
AB208	10:22					MTCE		MTCE
AB209	12:22							
AB210	14:22		MTCE					
AB211	16:22							
AB212	18:22							
Available System paths	159	24	22	21	24	22	24	22
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	2	3	0	2	0	2
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	28/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50			MTCE				
PIG07	6:50			MTCE				
PIG08	7:50			MTCE	MTCE			
PIG09	8:50			MTCE	MTCE	MTCE		
PIG10	9:50				MTCE	MTCE		
PIG11	10:50				MTCE	MTCE		
PIG12	11:50							
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	157	24	24	20	20	21	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	11	0	0	4	4	3	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	28/06/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	28-Jun	29-Jun	30-Jun	1-Jul	2-Jul	3-Jul	4-Jul
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22					MTCE		
AB107	7:22		MTCE	MTCE		MTCE		
AB108	9:22			MTCE	MTCE			
AB109	11:22				MTCE			
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22							
AB207	8:22		MTCE	MTCE	MTCE			
AB208	10:22			MTCE	MTCE			
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	156	24	22	20	20	22	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	12	0	2	4	4	2	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						