

MTP Customer Report

1 May 2021



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	6
Goonyella System Activity Summary	6
Blackwater System Activity Summary	6
Moura System Activity Summary	25
Newlands System Activity Summary.....	33
Network Pathing Availability.....	33
Goonyella Pathing	34
Blackwater Pathing.....	40
Moura Pathing	46
Newlands Pathing	52

MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2274	100%	<ul style="list-style-type: none"> • 48hr Main Trunk Integrated Closure
Blackwater (BW)	1641	100%	<ul style="list-style-type: none"> • 60hr Main Trunk Integrated Closure • RGTCT IL1 Maintenance 10th May 2021 • RGTCT IL2 Maintenance 24th May 2021 • RGTCT IL3 Maintenance 24th – 26th May 2021
Moura (MR)	372	100%	<ul style="list-style-type: none"> • Nil
Newlands (NW)	808	100%	<ul style="list-style-type: none"> • Nil

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1137	38	21.3	21.0
Blackwater (BW)	821	34	27.9	27.0
Moura (MR)	186	7	18.7	19.0
Newlands (NW)	404	12	17.7	27.2

Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
26/04/2021	01/05/2021 08:00	01/05/2021 15:00	Coppabella Bad Order Siding (144.202) to Coppabella ER2C Up Road (144.515) Coppabella ER2B Up Road (143.919) to Coppabella Bad Order Siding (144.202)	Re-Sleeper	Cancelled due to Insufficient Resources
26/04/2021	01/05/2021 08:30	01/05/2021 14:30	Broadlea 7A Down Road (155.938) to Mallowa 7C/7D Down Road (167.900)	Rail Repairs	Time to be aligned with MMA507 run
26/04/2021	02/05/2021 08:00	02/05/2021 15:00	Coppabella Bad Order Siding (144.202) to Coppabella ER2C Up Road (144.515) Coppabella ER2B Up Road (143.919) to Coppabella Bad Order Siding (144.202)	Re-Sleeper	Cancelled due to Insufficient Resources
26/04/2021	02/05/2021 08:50	02/05/2021 10:00	Macarthur Junction Sig 25 Down Road (137.401) to Coppabella 7C/7D Down Road (142.683)	Rail Repairs	Access to MCB OK
26/04/2021	02/05/2021 10:30	02/05/2021 16:00	Mindi 11A/11B Down Road (120.583) to Tooolah 8A8B Down Road (132.609)	Rail Repairs	Time to be aligned with MMA507 run
03/05/2021	03/05/2021 07:00	03/05/2021 12:00	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	Rail Repairs	
03/05/2021	03/05/2021 07:00	03/05/2021 10:00	Harrow 7A/7B (57.550) to Harrow 12A/12B (59.900) Peak Downs 12A/12B (45.883) to Harrow 12A/12B (59.900)	Ballast Mtce	Reduced access SJB, LVB, NPB, MMB, GCB, OCB
03/05/2021	03/05/2021 07:00	03/05/2021 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
03/05/2021	03/05/2021 08:00	03/05/2021 15:00	Coppabella Bad Order Siding (144.202) to Coppabella ER2C Up Road (144.515) Coppabella ER2B Up Road (143.919) to Coppabella Bad Order Siding (144.202)	Re-Sleeper	Cancelled due to Insufficient Resources
03/05/2021	03/05/2021 11:00	03/05/2021 14:00	Peak Downs 7A/7B (43.600) to Peak Downs 12A/12B (45.883)	Ballast Mtce	
03/05/2021	04/05/2021 03:00	04/05/2021 21:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil access
03/05/2021	04/05/2021 03:00	04/05/2021 21:00	Caval Ridge Mine	Mne/Prt Mtce	
03/05/2021	04/05/2021 03:00	04/05/2021 21:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	

03/05/2021	04/05/2021 06:30	04/05/2021 12:00	Mindi 11C/11D Up Road (120.682) to South Walker Junction 7A/B Pts Up Road (127.248)	Formation Repair	<p>Job: Geotechnical Investigation - Formation Renewal - Mindi / Up / 122.635 to 123.300</p> <p>Date / Time Start - 06:30 04/05/21 End - 12:00 04/05/21</p> <p>Location: System - Goonyella Section - Mindi to South Walker Road(s) - Up Chainage - 120.789 to 126.98</p> <p>Protection: TOA(P) Work Between Trains Mindi MI28 (120.789km) to South Walker SW14 (126.98km) Provided By: Jesse Paschen</p> <p>Contacts: Protection Officer - TBC Responsible Worker - Bill Robertson / 0408 984 411</p>
03/05/2021	04/05/2021 07:00	04/05/2021 11:00	Coppabella 94C/94D Up Road (3.897) to Ingsdon 7A/7B Up Road (10.771) Moorvale Junction Sig 21 Spur (0.001) to Moorvale Balloon 101B (3.460)	Ballast Mtce	
03/05/2021	04/05/2021 07:00	04/05/2021 11:00	Coppabella 94A/94B Down Road (3.797) to Ingsdon 7C/7D Down Road (10.867) Moorvale Junction 8A/8B Down Road (8.053) to Moorvale Junction 8C/8D Up Road (8.208)	Ballast Mtce	
03/05/2021	04/05/2021 07:00	04/05/2021 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Other	
03/05/2021	04/05/2021 07:30	04/05/2021 09:30	Macarthur Junction Sig 23 Up Road (137.401) to Coppabella 7A/7B Up Road (142.583)	Rail Repairs	Time to be aligned with MMA507 run
03/05/2021	04/05/2021 08:00	04/05/2021 15:00	Coppabella Bad Order Siding (144.202) to Coppabella ER2C Up Road (144.515) Coppabella ER2B Up Road (143.919) to Coppabella Bad Order Siding (144.202)	Re-Sleeper	Cancelled due to Insufficient Resources
03/05/2021	04/05/2021 08:15	04/05/2021 12:10	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Rail Repairs	
03/05/2021	04/05/2021 08:15	04/05/2021 11:15	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (12.488)	Turnout Mtce	Nil access to CVB.
03/05/2021	04/05/2021 08:15	04/05/2021 12:15	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036)	Rail Renewal	
03/05/2021	04/05/2021 11:15	04/05/2021 14:15	Caval Ridge Interface Point LS (0.001) to Caval Ridge Yard 11B (5.617)	Turnout Mtce	Nil access to CVB.
03/05/2021	04/05/2021 12:00	04/05/2021 14:00	Red Mountain 12A/12B (24.059) to Winchester 12A/12B (33.456) Winchester 7A/7B (31.034) to Winchester 12A/12B (33.456)	Ballast Mtce	Reduced access PDB, SJB, LVB, NPB, MMB, GCB, OCB

03/05/2021	04/05/2021 12:00	04/05/2021 16:00	Mindi ER1A Up Road (120.003) to Mindi ER1B Up Road (120.329) Mindi Sig 14 Up Road (119.390) to Mindi 12A/12B Up Road (120.460)	Formation Repair	<p>Job: Geotechnical Investigation - Turnout Renewal - Mindi / ER1.2A</p> <p>Date / Time Start - 12:00 04/05/21 End - 16:00 04/05/21</p> <p>Location: System - Goonyella Section - Mindi to Goonyella Road(s) - Up Chainage - 119.491 to 120.251</p> <p>Protection: TOA(P) Work Between Trains Mindi MI23 (119.491km) to Goonyella MI16 (120.251km) Provided By: Jesse Paschen</p> <p>Contacts: Protection Officer - TBC Responsible Worker - Bill Robertson / 0408 984 411</p>
03/05/2021	04/05/2021 19:00	05/05/2021 01:00	Yukan 47A/47B Down Road (29.308) to Yukan_11C/11D Up Road (30.140) Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898)	Rail Stress Mgmt	
03/05/2021	05/05/2021 06:30	05/05/2021 16:00	Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773)	Formation Repair	<p>Job: Geotechnical Investigation - Formation Renewal - Red Mountain / Main / 20.500 to 21.000</p> <p>Date / Time Start - 06:30 05/05/21 End - 16:00 05/05/21</p> <p>Location: System - Goonyella Section - Millennium to Red Mountain Road(s) - Main Chainage - 16.723 to 21.751</p> <p>Protection: TOA(P) Work Between Trains Millennium MJ25 (16.723km) to Red Mountain RM14 (21.751km) Provided By: Jesse Paschen</p> <p>Contacts: Protection Officer - TBC Responsible Worker - Bill Robertson / 0408 984 411</p>
03/05/2021	05/05/2021 07:00	05/05/2021 12:00	Lake Vermont Junction North Angle (0.562) to Lake Vermont Balloon 9A/9B (11.995)	Rail Repairs	Nil access LVB
03/05/2021	05/05/2021 07:00	14/05/2021 17:30	Braeside 12A/12B Up Road (107.812) to Mindi 12A/12B Up Road (120.460) Braeside 12C/12D Down Road (107.911) to Mindi 12C/12D Down Road (120.560)	Other	
03/05/2021	05/05/2021 07:00	05/05/2021 17:00	Dal Bay Xover Points 12A/12B (8.068) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Dal Bay Xover Pts 49A/49B Up Road (8.329) to Pragueland 8C/8D Up Road (14.464) Hay Point Entry 1 Sig 28 Up Road (3.961) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	OHLE Mtce	

03/05/2021	05/05/2021 07:00	05/05/2021 16:00	Wotonga 12A/12B Down Road (176.821) to Moranbah North Junction 7A/7B (192.191)	Re-Sleeper	
03/05/2021	05/05/2021 07:00	05/05/2021 17:00	Dal Bay Xover Pts Sig 51 Up Road (8.541) to Praguelds 8C/8D Up Road (14.464)	OHLE Mtce	
03/05/2021	05/05/2021 07:30	05/05/2021 11:30	Yukan 7A Up Road (28.718) to Yukan 47C/47D Up Road (29.376) Yukan 8A/B Down Road (27.687) to Yukan_12C/12D Down Road (30.020)	Rail Joint Mgmt	
03/05/2021	05/05/2021 07:30	05/05/2021 15:30	Waitara Dead End Siding 99.940 (99.940) to Waitara 2D1D Pts (100.220)	Re-Sleeper	Cattle Siding, Nil Impact to Mainline
03/05/2021	05/05/2021 08:00	05/05/2021 15:00	Coppabella Bad Order Siding (144.202) to Coppabella ER2C Up Road (144.515) Coppabella ER2B Up Road (143.919) to Coppabella Bad Order Siding (144.202)	Re-Sleeper	Cancelled due to Insufficient Resources
03/05/2021	05/05/2021 16:30	07/05/2021 10:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	BCM Major	
03/05/2021	05/05/2021 16:30	07/05/2021 10:30	Balook 7A/7B Up Road (74.598) to Wandoo 8C/8D Up Road (86.036)	BCM Major	
03/05/2021	05/05/2021 17:00	05/05/2021 17:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	05/05/2021 18:33	05/05/2021 19:33	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	05/05/2021 22:00	05/05/2021 22:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	06/05/2021 03:00	06/05/2021 18:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (153.152)	Mne/Prt Mtce	Nil train loading
03/05/2021	06/05/2021 03:00	06/05/2021 18:00	Oaky Creek Mine	Mne/Prt Mtce	
03/05/2021	06/05/2021 03:00	06/05/2021 18:00	Oaky Creek Balloon TLO	Mne/Prt Mtce	
03/05/2021	06/05/2021 06:30	06/05/2021 16:00	Winchester 12A/12B (33.456) to Peak Downs 7A/7B (43.599)	Formation Repair	<p>Job: Geotechnical Investigation - Formation Renewal - Peak Downs / Main 42.600 to 42.900</p> <p>Date / Time Start - 06:30 06/05/21 End - 16:00 06/05/21</p> <p>Location: System - Goonyella Section - Winchester to Peak Downs Road(s) - Main Chainage - 33.501 to 43.585</p> <p>Protection: TOA(P) Work Between Trains Winchester WR27 (33.501km) to Peak Downs 43.585km (43.585km) Provided By: Jesse Paschen</p> <p>Contacts: Protection Officer - TBC Responsible Worker - Bill Robertson / 0408 984 411</p>

03/05/2021	06/05/2021 06:55	06/05/2021 07:25	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	06/05/2021 07:45	06/05/2021 10:45	Dal Bay Xover Pts 11A/11B (7.876) to Dal Bay Xover Pts 12C/12D (8.216) Hay Point 11D/11C Departure Road (3.643) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Rail Joint Mgmt	
03/05/2021	06/05/2021 08:30	06/05/2021 13:30	German Creek Junction 12A/12B (132.013) to Oaky Creek 7A/7B (148.823)	Rail Repairs	Reduced access GCB, B/W cross system.
03/05/2021	06/05/2021 08:30	06/05/2021 12:30	Dalrymple Bay Pit 2 (0.001) to Dalrymple Bay 46A/46B (4.028)	Rail Repairs	Nil access to DB IL 2.
03/05/2021	06/05/2021 09:00	06/05/2021 19:00	Black Mountain 8A/8B Down Road (40.799) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Black Mountain 12C/12D Down Road (41.016)	OHLE Mtce	
03/05/2021	06/05/2021 09:00	06/05/2021 19:00	Yukan_11A/11B Down Rd (30.038) to Black Mountain 8A/8B Down Road (40.798)	OHLE Mtce	
03/05/2021	06/05/2021 11:00	06/05/2021 11:30	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	06/05/2021 13:50	06/05/2021 14:20	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	06/05/2021 18:00	06/05/2021 19:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	06/05/2021 23:30	07/05/2021 00:01	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	07/05/2021 03:00	07/05/2021 10:00	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Millennium Junction Sig 23 (0.001) to Millennium Balloon 101A (6.615)	Rail Stress Mgmt	Nil access to MLB.
03/05/2021	07/05/2021 07:00	07/05/2021 17:00	Dal Bay Xover Pts 9A/9B Down Road (8.329) to Pragueland 12C/12D Down Road (14.581) Pragueland 8A/8B Down Road (14.365) to Pragueland 8C/8D Up Road (14.464)	OHLE Mtce	
03/05/2021	07/05/2021 07:00	07/05/2021 17:00	Dal Bay Xover Pts Sig 52 Down Road (8.541) to Pragueland 12C/12D Down Road (14.581) Pragueland 8A/8B Down Road (14.364) to Pragueland 8C/8D Up Road (14.464)	OHLE Mtce	
03/05/2021	07/05/2021 07:20	07/05/2021 07:50	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	

03/05/2021	07/05/2021 09:18	07/05/2021 09:48	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156) Balook ER1A Down Road (74.802) to Balook Dead End Siding (75.053)	BCM Major	
03/05/2021	07/05/2021 09:30	07/05/2021 13:30	Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 7B/7C Down Road (28.785) Yukan 8A/B Down Road (27.687) to Yukan 8C/D Up Road (27.787)	Rail Joint Mgmt	
03/05/2021	07/05/2021 09:30	07/05/2021 13:30	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (12.488)	Rail Repairs	Nil access to CVB.
03/05/2021	08/05/2021 03:00	08/05/2021 10:00	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Millennium Junction Sig 23 (0.001) to Millennium Balloon 101A (6.615)	Rail Stress Mgmt	Nil access to MLB.
03/05/2021	09/05/2021 15:45	10/05/2021 06:00	Waitara Dead End Siding 99.940 (99.940) to Waitara 2D1D Pts (100.220)	Rail Drop/Pickup	
03/05/2021	09/05/2021 16:30	11/05/2021 10:30	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	BCM Major	
03/05/2021	09/05/2021 16:30	11/05/2021 10:30	Waitara 7A/7B Up Road (98.045) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.056) to Waitara Mainline Up Road (99.663)	BCM Major	
03/05/2021	09/05/2021 16:54	09/05/2021 19:00	Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 7B/7C Down Road (28.785)	Rail Drop/Pickup	
03/05/2021	09/05/2021 17:00	09/05/2021 17:30	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
03/05/2021	09/05/2021 18:30	09/05/2021 19:30	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
03/05/2021	09/05/2021 19:22	09/05/2021 20:43	Dal Bay Xover Points 12A/12B (8.068) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Dal Bay Xover Pts 49A/49B Up Road (8.329) to Pragueland 8C/8D Up Road (14.464) Hay Point Entry 1 Sig 28 Up Road (3.961) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Rail Drop/Pickup	
03/05/2021	09/05/2021 20:30	09/05/2021 21:00	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
03/05/2021	09/05/2021 20:55	09/05/2021 21:10	Dalrymple Bay Pit 3 (0.001) to Dalrymple Bay 1 Staging Sig 17 (7.674) Dalrymple Bay Pit 3 (0.001) to Dalrymple Bay 7A/7B (2.975)	Rail Drop/Pickup	Nil access DAL3
03/05/2021	09/05/2021 22:35	09/05/2021 23:20	Yukan 12A/12B Up Road (29.919) to Hatfield ER2B Up Road (49.332) Yukan_11A/11B Down Rd (30.039) to Hatfield 7C Middle Road (47.625)	Rail Drop/Pickup	
03/05/2021	09/05/2021 23:20	10/05/2021 00:20	Black Mountain Up Road Sig 23 (41.116) to Hatfield 7A/7B Up Road (47.525)	Rail Drop/Pickup	
10/05/2021	10/05/2021 00:50	10/05/2021 02:25	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875)	Rail Drop/Pickup	

10/05/2021	10/05/2021 05:00	10/05/2021 09:00	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Millennium Junction 7A/7B (16.532) to Red Mountain 12A/12B (24.059) Millennium Junction Sig 23 (0.001) to Millennium Balloon 101A (6.615) Red Mountain 7A/7B (21.774) to Red Mountain 12A/12B (24.059)	Ballast Mtce	Nil access MLB 0500-0900, reduced access SJB, PDB, LVB, MMB, GCB, OCB
10/05/2021	10/05/2021 07:00	10/05/2021 07:30	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
10/05/2021	10/05/2021 07:00	10/05/2021 17:00	Yukan 12A/12B Up Road (29.919) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Yukan_11C/11D Up Road (30.140)	OHLE Mtce	
10/05/2021	10/05/2021 07:00	13/05/2021 17:30	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 11C/11D Up Road (120.682) to South Walker Junction 7A/B Pts Up Road (127.248)	Other	
10/05/2021	10/05/2021 07:00	10/05/2021 17:00	Yukan 12A/12B Up Road (29.918) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.038) to Yukan_11C/11D Up Road (30.140)	OHLE Mtce	
10/05/2021	10/05/2021 08:30	10/05/2021 10:30	Jilalan Bypass 12C/12D Up Road (23.506) to Black Mountain 8C/8D Up Road (40.898) Jilalan Bypass 84A/84B Down Road (23.506) to Black Mountain 8A/8B Down Road (40.798) Yukan 9A/9B Up Road (28.534) to Yukan 49B/49C Up Road (29.780)	Points Mtce	
10/05/2021	10/05/2021 11:00	10/05/2021 11:30	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
10/05/2021	10/05/2021 14:05	10/05/2021 14:35	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
10/05/2021	10/05/2021 14:55	10/05/2021 16:25	Mindi 11C/11D Up Road (120.682) to South Walker Junction 7A/B Pts Up Road (127.248)	Rail Drop/Pickup	
10/05/2021	10/05/2021 16:49	10/05/2021 18:39	Coppabella 9A/9B Down Road (142.752) to Coppabella Mainline Down Road (144.058) Coppabella Mainline Down Road (144.058) to Coppabella 10A/10B Down Road (145.369)	Rail Drop/Pickup	
10/05/2021	10/05/2021 19:00	11/05/2021 07:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
10/05/2021	10/05/2021 19:00	11/05/2021 07:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
10/05/2021	10/05/2021 19:00	11/05/2021 07:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
10/05/2021	10/05/2021 20:20	10/05/2021 21:50	Moranbah North Junction 7A/7B (192.192) to Goonyella 7A/7B (195.154)	Rail Drop/Pickup	Reduced access MNM, GYB, RSB, NGB, GAPE
10/05/2021	10/05/2021 21:45	10/05/2021 22:10	Goonyella 8 Pts (195.429) to Goonyella Sig 23 Loop (200.477)	Rail Drop/Pickup	Nil access GYB 2140-2215
10/05/2021	10/05/2021 22:00	10/05/2021 22:30	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	BCM Major	
10/05/2021	11/05/2021 07:00	11/05/2021 10:55	Yukan_11A/11B Down Rd (30.039) to Black Mountain 12C/12D Down Road (41.016)	Resurf - Major	Time to be aligned with MMA503 run

10/05/2021	11/05/2021 07:00	11/05/2021 11:00	Mallawa 8A/8B (168.103) to Wotonga Down Road (174.185) Wotonga Down Road (174.186) to Wotonga 12A/12B Down Road (176.821)	Ballast Mtce	
10/05/2021	11/05/2021 10:50	11/05/2021 12:30	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	Rail Drop/Pickup	
10/05/2021	11/05/2021 13:03	11/05/2021 13:41	Hatfield 7A/7B Up Road (47.526) to Hatfield ER2B Up Road (49.332)	Rail Drop/Pickup	
10/05/2021	12/05/2021 07:00	12/05/2021 09:00	Wotonga 7C/7D Down Road (174.023) to Wotonga Down Road (174.185) Wotonga Down Road (174.186) to Wotonga 12A/12B Down Road (176.821)	Ballast Mtce	
10/05/2021	12/05/2021 08:30	12/05/2021 12:30	Jilalan Bypass 10A/10B Down Road (20.201) to Yukan 7B/7C Down Road (28.785) Jilalan Bypass 9A/B Up Road (19.930) to Yukan 47C/47D Up Road (29.376)	Rail Joint Mgmt	
10/05/2021	12/05/2021 19:00	13/05/2021 01:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Stress Mgmt	
10/05/2021	13/05/2021 00:00	13/05/2021 12:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
10/05/2021	13/05/2021 00:00	13/05/2021 12:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
10/05/2021	13/05/2021 00:00	13/05/2021 12:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
10/05/2021	13/05/2021 06:30	13/05/2021 10:30	Bolingbroke 12A/12B Up Road (60.528) to Wandoo 8C/8D Up Road (86.036) Bolingbroke 8A/8B Down Road (60.408) to Wandoo 12C/12D Down Road (86.156)	Rail Repairs	
10/05/2021	13/05/2021 19:00	14/05/2021 01:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Stress Mgmt	
10/05/2021	14/05/2021 04:00	14/05/2021 18:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil train loading
10/05/2021	14/05/2021 04:00	14/05/2021 18:00	Riverside Mine	Mne/Prt Mtce	
10/05/2021	14/05/2021 04:00	14/05/2021 18:00	Riverside Balloon TLO	Mne/Prt Mtce	
10/05/2021	14/05/2021 07:00	14/05/2021 13:00	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Ballast Mtce	
10/05/2021	14/05/2021 07:00	14/05/2021 11:00	Goonyella 8 Pts (195.429) to Riverside 11A/11B (200.628) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Fire/Veg Mgmt	Reduced GAPE Access
10/05/2021	14/05/2021 07:00	14/05/2021 11:00	Goonyella 8 Pts (195.428) to North Goonyella Balloon ER1A (217.721) Riverside 10A/10B (197.783) to Riverside Balloon_ER1A (204.289)	Fire/Veg Mgmt	Nil access to NGB. Nil access to RSB.
10/05/2021	14/05/2021 07:30	14/05/2021 16:30	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Bridge Mtce	Nil access to RSB.
10/05/2021	14/05/2021 07:30	14/05/2021 16:30	Goonyella 8 Pts (195.428) to North Goonyella Balloon ER1A (217.721) Riverside 10A/10B (197.783) to Riverside Balloon_ER1A (204.289)	Bridge Mtce	Nil access to NGB. Nil access to RSB.
10/05/2021	14/05/2021 08:30	14/05/2021 14:30	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (205.775)	Mne/Prt Mtce	Nil access to RSB.
10/05/2021	14/05/2021 08:30	14/05/2021 14:30	Riverside 10A/10B (197.783) to Riverside Balloon_ER1A (204.289) Riverside 12A/12B (200.077) to Riverside 12C/12D (200.149)	Mne/Prt Mtce	Nil access to RSB.
10/05/2021	14/05/2021 19:00	15/05/2021 01:00	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Rail Stress Mgmt	
10/05/2021	15/05/2021 18:30	15/05/2021 19:10	Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 7B/7C Down Road (28.785) Yukan 8A/B Down Road (27.687) to Yukan 8C/D Up Road (27.787)	Grinder	8AB

10/05/2021	15/05/2021 18:50	15/05/2021 19:10	Jilalan Bypass 12A/12B Down Road (23.434) to Jilalan Bypass 12C/12D Up Road (23.506) Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 10B/10C Up Road (28.692) Yukan 9A/9B Up Road (28.534) to Yukan 9C (28.600)	Grinder	8AB in rev
10/05/2021	15/05/2021 19:00	16/05/2021 01:00	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	Rail Stress Mgmt	
10/05/2021	15/05/2021 19:10	15/05/2021 20:30	Jilalan Bypass 11C/11D Up Road (22.635) to Yukan 10B/10C Up Road (28.692) Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 8C/D Up Road (27.787) Yukan 9A/9B Up Road (28.534) to Yukan 9C (28.600)	Grinder	8CD & 9AB
10/05/2021	15/05/2021 19:30	15/05/2021 19:50	Jilalan 10C/D (22.815) to Jilalan Bypass 84A/84B Down Road (23.506) Jilalan Bypass 12A/12B Down Road (23.434) to Yukan 7B/7C Down Road (28.785)	Grinder	8CD in Rev
10/05/2021	15/05/2021 20:30	15/05/2021 21:50	Yukan 7A Up Road (28.718) to Yukan 7B/7C Down Road (28.785) Yukan 9A/9B Up Road (28.534) to Yukan 47C/47D Up Road (29.376) Yukan_10A (28.625) to Yukan 10B/10C Up Road (28.692)	Grinder	10BC, 7A
10/05/2021	15/05/2021 21:30	15/05/2021 21:50	Yukan 8A/B Down Road (27.687) to Yukan_ER2B Down Road (29.274) Yukan_ER1A Down Road (28.889) to Yukan_Loop Junction 28.995 (28.954)	Grinder	7A in Rev
10/05/2021	15/05/2021 21:50	15/05/2021 22:30	Yukan 7A Up Road (28.718) to Yukan 7B/7C Down Road (28.785) Yukan 8A/B Down Road (27.687) to Yukan_ER2B Down Road (29.274) Yukan_ER1A Down Road (28.889) to Yukan_Loop Junction 28.995 (28.954)	Grinder	7BC
10/05/2021	15/05/2021 22:10	15/05/2021 22:30	Yukan 9A/9B Up Road (28.534) to Yukan 47C/47D Up Road (29.376) Yukan_10A (28.625) to Yukan 10B/10C Up Road (28.692)	Grinder	7BC in Rev
10/05/2021	15/05/2021 22:30	15/05/2021 23:10	Yukan 47A/47B Down Road (29.308) to Yukan 47C/47D Up Road (29.376) Yukan_ER1A Down Road (28.889) to Yukan_12C/12D Down Road (30.020) Yukan_Loop Junction 29.215 (29.215) to Yukan_ER2B Down Road (29.274)	Grinder	47AB
10/05/2021	15/05/2021 22:50	15/05/2021 23:10	Yukan 7A Up Road (28.718) to Yukan 49B/49C Up Road (29.780) Yukan_48A/48B Up Road (29.381) to Yukan 48C (29.444)	Grinder	47AB in Rev
10/05/2021	15/05/2021 23:10	15/05/2021 23:50	Yukan 47A/47B Down Road (29.308) to Yukan 47C/47D Up Road (29.376) Yukan 7A Up Road (28.718) to Yukan 49B/49C Up Road (29.780) Yukan_48A/48B Up Road (29.381) to Yukan 48C (29.444)	Grinder	47CD
10/05/2021	15/05/2021 23:30	15/05/2021 23:50	Yukan_ER1A Down Road (28.889) to Yukan_12C/12D Down Road (30.020) Yukan_Loop Junction 29.215 (29.215) to Yukan_ER2B Down Road (29.274)	Grinder	47CD in Rev
10/05/2021	15/05/2021 23:50	16/05/2021 00:30	Yukan 47A/47B Down Road (29.308) to Yukan 47C/47D Up Road (29.376) Yukan_ER1A Down Road (28.889) to Yukan_12C/12D Down Road (30.020) Yukan_Loop Junction 29.215 (29.215) to Yukan_ER2B Down Road (29.274)	Grinder	ER2

10/05/2021	16/05/2021 00:30	16/05/2021 01:10	Yukan 7A Up Road (28.718) to Yukan 7B/7C Down Road (28.785) Yukan 8A/B Down Road (27.687) to Yukan_ER2B Down Road (29.274) Yukan_ER1A Down Road (28.889) to Yukan_Loop Junction 28.995 (28.954)	Grinder	ER1
10/05/2021	16/05/2021 18:00	16/05/2021 18:40	Yukan 47A/47B Down Road (29.308) to Yukan 47C/47D Up Road (29.376) Yukan 7A Up Road (28.718) to Yukan 49B/49C Up Road (29.780) Yukan_48A/48B Up Road (29.381) to Yukan 48C (29.444)	Grinder	48AB
10/05/2021	16/05/2021 18:40	16/05/2021 19:20	Yukan 12A/12B Up Road (29.919) to Yukan_12C/12D Down Road (30.020) Yukan_48A/48B Up Road (29.381) to Yukan_11C/11D Up Road (30.140) Yukan_49A (29.708) to Yukan 49B/49C Up Road (29.780)	Grinder	49BC
10/05/2021	16/05/2021 19:00	17/05/2021 01:00	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	Rail Stress Mgmt	
10/05/2021	16/05/2021 19:20	16/05/2021 20:00	Yukan 12A/12B Up Road (29.919) to Yukan_12C/12D Down Road (30.020) Yukan_48A/48B Up Road (29.381) to Yukan_11C/11D Up Road (30.140) Yukan_49A (29.708) to Yukan 49B/49C Up Road (29.780)	Grinder	12AB
10/05/2021	16/05/2021 19:40	16/05/2021 20:00	Yukan 47A/47B Down Road (29.308) to Black Mountain 8A/8B Down Road (40.798) Yukan_11A/11B Down Rd (30.039) to Yukan_11C/11D Up Road (30.140)	Grinder	12AB in Rev
10/05/2021	16/05/2021 20:00	16/05/2021 21:20	Yukan 12A/12B Up Road (29.919) to Yukan_11C/11D Up Road (30.140) Yukan 47A/47B Down Road (29.308) to Black Mountain 8A/8B Down Road (40.798)	Grinder	12CD & 11AB
10/05/2021	16/05/2021 20:20	16/05/2021 20:40	Yukan_48A/48B Up Road (29.381) to Black Mountain 8C/8D Up Road (40.898) Yukan_49A (29.708) to Yukan 49B/49C Up Road (29.780)	Grinder	12CD in Rev
10/05/2021	16/05/2021 21:00	16/05/2021 21:20	Yukan_48A/48B Up Road (29.381) to Black Mountain 8C/8D Up Road (40.898) Yukan_49A (29.708) to Yukan 49B/49C Up Road (29.780)	Grinder	11AB in Rev
10/05/2021	16/05/2021 21:20	16/05/2021 22:00	Yukan 12A/12B Up Road (29.919) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Yukan_11C/11D Up Road (30.140)	Grinder	11CD
10/05/2021	16/05/2021 21:45	16/05/2021 22:05	Yukan 12A/12B Up Road (29.919) to Yukan_12C/12D Down Road (30.020) Yukan 47A/47B Down Road (29.308) to Black Mountain 8A/8B Down Road (40.798)	Grinder	11CD in Rev
10/05/2021	16/05/2021 22:27	16/05/2021 23:12	Black Mountain 8A/8B Down Road (40.799) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Black Mountain 12C/12D Down Road (41.016)	Grinder	8AB
10/05/2021	16/05/2021 22:52	16/05/2021 23:12	Yukan_11C/11D Up Road (30.140) to Hatfield 7A/7B Up Road (47.525)	Grinder	8AB in rev
10/05/2021	16/05/2021 23:12	17/05/2021 01:05	Black Mountain 8A/8B Down Road (40.799) to Black Mountain 12C/12D Down Road (41.016) Yukan_11C/11D Up Road (30.140) to Hatfield 7A/7B Up Road (47.525)	Grinder	8CD & 12AB
10/05/2021	16/05/2021 23:42	17/05/2021 00:02	Yukan_11A/11B Down Rd (30.039) to Hatfield 8A/8B Down Road (47.442)	Grinder	12AB in Rev

17/05/2021	17/05/2021 00:45	17/05/2021 01:05	Black Mountain 8A/8B Down Road (40.799) to Black Mountain 8C/8D Up Road (40.898) Yukan_11C/11D Up Road (30.140) to Hatfield 7A/7B Up Road (47.525)	Grinder	12CD in Rev
17/05/2021	17/05/2021 01:05	17/05/2021 02:02	Black Mountain 12A/12B Up Road (40.919) to Black Mountain 12C/12D Down Road (41.016) Black Mountain 8A/8B Down Road (40.799) to Hatfield 8A/8B Down Road (47.442)	Grinder	12CD
17/05/2021	17/05/2021 01:42	17/05/2021 02:02	Yukan_11A/11B Down Rd (30.039) to Hatfield 8A/8B Down Road (47.442)	Grinder	8CD on rev
17/05/2021	17/05/2021 06:00	17/05/2021 08:00	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Ballast Mtce	
17/05/2021	17/05/2021 07:00	17/05/2021 11:30	Peak Downs 7A/7B (43.600) to Peak Downs 12A/12B (45.883) Peak Downs 8A/8B (43.650) to Peak Downs TLO (49.251) Winchester 12A/12B (33.456) to Peak Downs 12A/12B (45.883)	Ballast Mtce	Reduced impact PDB, SJB, LVB, MMB, GCB, OCB
17/05/2021	17/05/2021 18:25	17/05/2021 19:15	Black Mountain 12A/12B Up Road (40.919) to Black Mountain 12C/12D Down Road (41.016) Black Mountain 8A/8B Down Road (40.799) to Hatfield 12C/12D Down Road (49.925)	Grinder	8AB
17/05/2021	17/05/2021 18:55	17/05/2021 19:15	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 12C/12D Down Road (49.925)	Grinder	8AB in rev
17/05/2021	17/05/2021 19:00	18/05/2021 01:00	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	Rail Stress Mgmt	
17/05/2021	17/05/2021 19:15	17/05/2021 20:05	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875) Hatfield 8A/8B Down Road (47.443) to Hatfield 12C/12D Down Road (49.925)	Grinder	7C
17/05/2021	17/05/2021 19:45	17/05/2021 20:05	Black Mountain 12A/12B Up Road (40.919) to Bolingbroke 8C/8D Up Road (60.506)	Grinder	7C in Rev
17/05/2021	17/05/2021 20:30	17/05/2021 21:20	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Grinder	7AB
17/05/2021	17/05/2021 21:00	17/05/2021 21:20	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 8A/8B Down Road (47.443) to Hatfield 12C/12D Down Road (49.925)	Grinder	7AB in rev
17/05/2021	17/05/2021 21:20	17/05/2021 22:00	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875)	Grinder	ER2
17/05/2021	17/05/2021 22:30	17/05/2021 23:20	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Grinder	11AB
17/05/2021	17/05/2021 23:00	17/05/2021 23:20	Hatfield 8A/8B Down Road (47.443) to Hatfield 12C/12D Down Road (49.925)	Grinder	11BC in Rev
17/05/2021	17/05/2021 23:20	18/05/2021 00:10	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875) Hatfield 8A/8B Down Road (47.443) to Hatfield 12C/12D Down Road (49.925)	Grinder	12AB
17/05/2021	17/05/2021 23:50	18/05/2021 00:10	Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Grinder	12AB in Rev
17/05/2021	18/05/2021 00:10	18/05/2021 01:00	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke 8C/8D Up Road (60.506) Hatfield 8A/8B Down Road (47.443) to	Grinder	12CD

Bolingbroke 12C/12D Down Road (60.627)						
17/05/2021	18/05/2021 00:40	18/05/2021 01:00	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875) Hatfield 8A/8B Down Road (47.443) to Hatfield 11A/11B Up Road (49.875)	Grinder		12CD in Rev
17/05/2021	18/05/2021 01:21	18/05/2021 02:11	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke 8C/8D Up Road (60.506) Hatfield 8A/8B Down Road (47.443) to Bolingbroke 12C/12D Down Road (60.627)	Grinder		8AB
17/05/2021	18/05/2021 01:51	18/05/2021 02:11	Hatfield 12A/12B Middle Road (49.776) to Bolingbroke 12C/12D Down Road (60.627) Hatfield Up Road (49.757) to Balook 8C/8D Up Road (74.578)	Grinder		8CD
17/05/2021	18/05/2021 02:11	18/05/2021 03:06	Hatfield 12A/12B Middle Road (49.776) to Bolingbroke 12C/12D Down Road (60.627) Hatfield Up Road (49.757) to Balook 8C/8D Up Road (74.578)	Grinder		8CD
17/05/2021	18/05/2021 02:46	18/05/2021 03:06	Hatfield Down Road (49.630) to Balook 8A/8B Down Road (74.478)	Grinder		8AB
17/05/2021	18/05/2021 03:31	18/05/2021 04:11	Hatfield 8A/8B Down Road (47.443) to Hatfield 12C/12D Down Road (49.925) Hatfield ER1A Down Road (49.336) to Hatfield Ballast Siding (49.700)	Grinder		ER1
17/05/2021	18/05/2021 06:00	18/05/2021 16:00	Hay Point Pit 2 (0.068) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point Pit 2 (0.068) to Hay Point 9B/9A Departure Road (3.088)	Re-Sleeper		
17/05/2021	18/05/2021 06:00	18/05/2021 16:00	Hay Point Pit 1 (0.000) to Dal Bay Xover Pts 11C/11D (7.975) Hay Point Pit 1 (0.002) to Hay Point 12B/12A Departure Road (3.437)	Re-Sleeper		
17/05/2021	18/05/2021 06:00	18/05/2021 16:15	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Black Mountain 12C/12D Down Road (41.016) to Hatfield 12C/12D Down Road (49.925) Hatfield ER2B Up Road (49.333) to Hatfield Ballast Quarry (49.749)	Turnout Renewal		
17/05/2021	18/05/2021 07:30	18/05/2021 15:00	Broadlea 7A Down Road (155.938) to Mallawa 7C/7D Down Road (167.900)	Turnout Renewal		
17/05/2021	18/05/2021 08:00	18/05/2021 11:00	Lilyvale 8B/8A Pts (64.989) to Oaky Creek 8A/8B (77.208)	Ballast Mtce		*** OS - Restricted access Oaky Creek and German Ck to Blackwater ***
17/05/2021	18/05/2021 13:21	18/05/2021 14:11	Hatfield 12A/12B Middle Road (49.776) to Bolingbroke 12C/12D Down Road (60.627) Hatfield Up Road (49.757) to Balook 8C/8D Up Road (74.578)	Grinder		12AB
17/05/2021	18/05/2021 13:51	18/05/2021 14:11	Balook 8A/8B Down Road (74.479) to Balook 8C/8D Up Road (74.578) Hatfield 12C/12D Down Road (49.925) to Balook 7C/7D Down Road (74.698)	Grinder		12AB in Rev
17/05/2021	18/05/2021 14:11	18/05/2021 15:01	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	Grinder		12BC
17/05/2021	18/05/2021 14:41	18/05/2021 15:01	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke 8C/8D Up Road (60.506) Hatfield 11A/11B Up Road (49.875) to Balook 8C/8D Up Road (74.578)	Grinder		12CD in Rev
17/05/2021	18/05/2021 15:21	18/05/2021 16:11	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	Grinder		8AB

17/05/2021	18/05/2021 15:51	18/05/2021 16:11	Balook 7A/7B Up Road (74.599) to Balook 7C/7D Down Road (74.698) Bolingbroke 12A/12B Up Road (60.528) to Wandoo 8C/8D Up Road (86.036)	Grinder	8AB in rev
17/05/2021	18/05/2021 16:11	18/05/2021 17:56	Balook 8A/8B Down Road (74.479) to Balook 7C/7D Down Road (74.698) Bolingbroke 12A/12B Up Road (60.528) to Wandoo 8C/8D Up Road (86.036)	Grinder	8CD and 7AB
17/05/2021	18/05/2021 16:46	18/05/2021 17:06	Bolingbroke 12A/12B Up Road (60.528) to Wandoo 8C/8D Up Road (86.036) Bolingbroke 8A/8B Down Road (60.408) to Wandoo 12C/12D Down Road (86.156)	Grinder	8CD in Rev
17/05/2021	18/05/2021 17:36	18/05/2021 17:56	Bolingbroke 12A/12B Up Road (60.528) to Wandoo 8C/8D Up Road (86.036) Bolingbroke 8A/8B Down Road (60.408) to Wandoo 12C/12D Down Road (86.156)	Grinder	7AB in rev
17/05/2021	19/05/2021 03:00	19/05/2021 06:00	Hay Point Pit 1 (0.000) to Hay Point 12B/12A Departure Road (3.437) Hay Point Pit 1 (0.002) to Hay Point 12B/12A Departure Road (3.437)	Re-Sleeper	Nil access to HP no. 1
17/05/2021	19/05/2021 03:00	19/05/2021 06:00	Hay Point Pit 2 (0.068) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point Pit 2 (0.068) to Hay Point 9B/9A Departure Road (3.088)	Re-Sleeper	
17/05/2021	19/05/2021 03:00	19/05/2021 06:00	Hay Point Pit 1 (0.002) to Hay Point 12B/12A Departure Road (3.437) Hay Point Pit 1 (0.002) to Hay Point 9B/9A Departure Road (3.088)	Re-Sleeper	Nil access to HP IL 1.
17/05/2021	19/05/2021 04:00	19/05/2021 20:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
17/05/2021	19/05/2021 04:00	19/05/2021 20:00	Clermont Mine	Mne/Prt Mtce	
17/05/2021	19/05/2021 04:00	19/05/2021 20:00	Blair Athol Mine TLO	Mne/Prt Mtce	
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Praguelands 8A/8B Down Road (14.365) to Hatfield ER1A Down Road (49.335) Praguelands 8C/8D Up Road (14.464) to Wandoo 12A/12B Up Road (86.056) Saraji 12A/12B (67.535) to Lake Vermont Junction 7A/7B (85.697) Wotonga 7C/7D Down Road (174.023) to Wotonga Down Road (174.185) Wotonga Angle Sig 22 (0.001) to Wotonga Sig 23 Up Road (174.185) Yukan QR 85 (915.127) to Yukan QR 84 (916.508)	Other	48hr closure QR NCL. Nil Access DBCT HPCT Hail Creek Bidgerley Macarthur Carborough Downs Isaac Plains Moorvale Millennium Peak Downs Saraji Restricted Access All other mines Wotonga Angle available.
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Dalrymple Bay Pit 3 (0.000) to Dalrymple Bay 46A/46B (4.028) Dalrymple Bay Pit 3 (0.001) to Dalrymple Bay 8A/8B (3.055)	Mne/Prt Mtce	Nil Unloading on DS1,2,3 DBCT
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Jilalan Bypass 9A/B Up Road (19.930) to Yukan 7A Up Road (28.717) Jilalan Bypass 9C/D Down Road (20.004) to Yukan 7B/7C Down Road (28.785)	BCM Major	
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Peak Downs Balloon ER1A (45.000) to Peak Downs TLO (49.251)	Mne/Prt Mtce	Nil train loading
17/05/2021	19/05/2021 06:00	20/05/2021 18:00	Saraji Balloon 8 Pts (64.936) to Saraji Balloon ER4D (68.667)	Mne/Prt Mtce	Nil access
17/05/2021	19/05/2021 06:00	22/05/2021 06:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
17/05/2021	19/05/2021 06:00	20/05/2021 18:00	Saraji 7A/7B (64.795) to Saraji Balloon ER4D (68.667)	Mne/Prt Mtce	Nil access to SJB.
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Peak Downs Mine	Mne/Prt Mtce	
17/05/2021	19/05/2021 06:00	20/05/2021 18:00	Saraji Mine	Mne/Prt Mtce	
17/05/2021	19/05/2021 06:00	22/05/2021 06:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Dalrymple Bay Unloader 1	Mne/Prt Mtce	Nil Unloading on DS1,2,3 DBCT

17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Dalrymple Bay Unloader 2	Mne/Prt Mtce	Nil Unloading on DS1,2,3 DBCT
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Dalrymple Bay Unloader 3	Mne/Prt Mtce	Nil Unloading on DS1,2,3 DBCT
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Peak Downs Balloon TLO	Mne/Prt Mtce	
17/05/2021	19/05/2021 06:00	20/05/2021 18:00	Saraji Balloon TLO	Mne/Prt Mtce	
17/05/2021	19/05/2021 06:00	22/05/2021 06:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB
17/05/2021	19/05/2021 06:00	21/05/2021 06:00	Dalrymple Bay Coal Terminal	Mne/Prt Mtce	Nil Unloading on DS1,2,3 DBCT
17/05/2021	19/05/2021 07:00	19/05/2021 13:00	Mt McLaren 12A/12B (61.248) to Blackridge 7A/7B (84.584)	Ballast Mtce	
17/05/2021	21/05/2021 06:00	21/05/2021 10:00	Jilalan Bypass 84A/84B Down Road (23.506) to Yukan 7B/7C Down Road (28.785)	Other	
17/05/2021	21/05/2021 06:00	21/05/2021 10:45	Yukan 8A/B Down Road (27.687) to Yukan_12C/12D Down Road (30.020)	Other	
17/05/2021	21/05/2021 06:00	21/05/2021 09:00	Hay Point Pit 1 (0.001) to Hay Point 12B/12A Departure Road (3.437) Hay Point Pit 1 (0.002) to Hay Point 12B/12A Departure Road (3.437)	Re-Sleeper	Nil access to HP IL 1.
17/05/2021	21/05/2021 06:00	21/05/2021 09:00	Hay Point Pit 2 (0.068) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point Pit 2 (0.068) to Hay Point 9B/9A Departure Road (3.088)	Re-Sleeper	
17/05/2021	21/05/2021 06:00	21/05/2021 10:45	Yukan 8A/B Down Road (27.687) to Yukan_12C/12D Down Road (30.020)	Other	
17/05/2021	21/05/2021 06:00	21/05/2021 10:45	Yukan 8C/D Up Road (27.787) to Yukan 47C/47D Up Road (29.376)	Other	
17/05/2021	21/05/2021 06:00	21/05/2021 13:00	Broadlea 7A Down Road (155.938) to Mallawa 7C/7D Down Road (167.900)	Rail Stress Mgmt	
17/05/2021	21/05/2021 06:00	21/05/2021 13:00	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Broadlea 7B/7C Up Road (156.036) to Mallawa 7A/7B Up Road (167.744)	Rail Stress Mgmt	
17/05/2021	21/05/2021 06:00	21/05/2021 09:00	Hay Point Pit 1 (0.002) to Hay Point 12B/12A Departure Road (3.437) Hay Point Pit 1 (0.002) to Hay Point 9B/9A Departure Road (3.088)	Re-Sleeper	Nil access to HP IL 1.
17/05/2021	21/05/2021 06:00	21/05/2021 13:00	Broadlea 7A Down Road (155.937) to Mallawa 7C/7D Down Road (167.900)	Rail Stress Mgmt	
17/05/2021	21/05/2021 09:47	21/05/2021 11:07	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036) Balook 8A/8B Down Road (74.479) to Wandoo 12C/12D Down Road (86.156)	Grinder	7CD, ER1
17/05/2021	21/05/2021 10:07	21/05/2021 10:27	Balook 8A/8B Down Road (74.479) to Balook 8C/8D Up Road (74.578) Bolingbroke Up Road Sig 23 (60.723) to Wandoo 8C/8D Up Road (86.036)	Grinder	7CD in Rev
17/05/2021	21/05/2021 11:23	21/05/2021 12:03	Balook ER1A Down Road (74.802) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Wandoo 8C/8D Up Road (86.036)	Grinder	8AB
17/05/2021	21/05/2021 11:43	21/05/2021 12:03	Balook Up Road Sig 23 (74.789) to Wandoo Sig 23 Up Road (86.277) Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156)	Grinder	8AB in rev
17/05/2021	21/05/2021 12:03	21/05/2021 13:43	Balook Up Road Sig 23 (74.789) to Waitara 7A/7B Up Road (98.045) Wandoo 8A/8B Down Road (85.944) to Wandoo 12C/12D Down Road (86.156)	Grinder	8CD, 12AB
17/05/2021	21/05/2021 12:33	21/05/2021 12:53	Balook ER1A Down Road (74.802) to Wandoo Sig 25 Down Road (86.277)	Grinder	8CD in Rev
17/05/2021	21/05/2021 13:23	21/05/2021 13:43	Balook ER1A Down Road (74.802) to Wandoo Sig 25 Down Road (86.277)	Grinder	12AB in Rev
17/05/2021	21/05/2021 13:43	21/05/2021 14:33	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 8A/8B Down Road (97.996)	Grinder	12CD
17/05/2021	21/05/2021 14:13	21/05/2021 14:33	Balook Up Road Sig 23 (74.789) to Wandoo Sig 23 Up Road (86.277)	Grinder	12CD in Rev

17/05/2021	21/05/2021 14:59	21/05/2021 15:39	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8A/8B Down Road (85.944) to Waitara 9B/9C Down Road (98.248)	Grinder	8AB
17/05/2021	21/05/2021 15:39	21/05/2021 16:29	Waitara 7A/7B Up Road (98.046) to Waitara 9B/9C Down Road (98.248) Waitara 8A/8B Down Road (97.997) to Waitara Middle Road (99.805)	Grinder	7C
17/05/2021	21/05/2021 16:09	21/05/2021 16:29	Wandoo Sig 23 Up Road (86.278) to Waitara Mainline Up Road (99.663)	Grinder	7C in Rev
17/05/2021	21/05/2021 16:29	21/05/2021 17:19	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo Sig 23 Up Road (86.278) to Waitara Mainline Up Road (99.663)	Grinder	7AB
17/05/2021	21/05/2021 16:59	21/05/2021 17:19	Waitara 8A/8B Down Road (97.997) to Waitara Middle Road (99.805) Waitara 9A Middle Road (98.177) to Waitara 9B/9C Down Road (98.248)	Grinder	7AB in rev
17/05/2021	22/05/2021 05:00	22/05/2021 06:20	Waitara 10A Down Road (100.381) to Waitara 10C Middle Road (100.453) Waitara ER1B Down Road (99.628) to Waitara 12B/12C Down Road (100.644)	Grinder	10B, 10A
17/05/2021	22/05/2021 06:00	22/05/2021 06:20	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara Middle Road (99.805) to Waitara 12B/12C Down Road (100.644)	Grinder	10A in Rev
17/05/2021	22/05/2021 06:20	22/05/2021 07:00	Waitara 10A Down Road (100.381) to Waitara 11A/11B Up Road (100.593) Waitara Middle Road (99.805) to Waitara 12B/12C Down Road (100.644)	Grinder	12AB
17/05/2021	22/05/2021 06:30	24/05/2021 17:00	Jilalan Junction 20.870 (20.870) to Jilalan Junction 20.954 (21.953)	Info	
17/05/2021	22/05/2021 06:40	22/05/2021 07:00	Waitara 10A Down Road (100.381) to Waitara_45B/C Down Road (106.431)	Grinder	12A in Rev
17/05/2021	22/05/2021 07:00	22/05/2021 07:40	Waitara 12A/12B Middle Road (100.483) to Waitara 11A/11B Up Road (100.593) Waitara Mainline Up Road (99.663) to Braeside 8C/8D Up Road (107.791)	Grinder	11AB
17/05/2021	22/05/2021 07:20	22/05/2021 07:40	Waitara 10A Down Road (100.381) to Waitara 10C Middle Road (100.453) Waitara Middle Road (99.805) to Waitara 12B/12C Down Road (100.644)	Grinder	11AB in Rev
17/05/2021	22/05/2021 07:40	22/05/2021 09:00	Waitara 10A Down Road (100.381) to Waitara_45B/C Down Road (106.431)	Grinder	12BC, 48AB
17/05/2021	22/05/2021 08:00	22/05/2021 08:20	Waitara 10A Down Road (100.381) to Waitara 11A/11B Up Road (100.593) Waitara Middle Road (99.805) to Waitara 11A/11B Up Road (100.593)	Grinder	12BC in Rev
17/05/2021	22/05/2021 09:25	22/05/2021 10:05	Braeside 8A/8B Down Road (107.692) to Braeside 8C/8D Up Road (107.791) Waitara 48A/B Down Road (100.751) to Braeside 12C/12D Down Road (107.911)	Grinder	45BC
17/05/2021	22/05/2021 15:30	26/05/2021 09:00	Dysart_2B (89.409) to Dysart_1C/2C (89.911)	BCM Major	
17/05/2021	23/05/2021 03:00	23/05/2021 13:00	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	BCM Major	
17/05/2021	23/05/2021 08:15	24/05/2021 14:45	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583) Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	OHLE Mtce	
17/05/2021	23/05/2021 08:15	24/05/2021 14:45	Dysart 7A/7B (88.314) to Norwich Park 8A/8B (108.014) Dysart_2D/1D (90.321) to Stephens 12A/12B (98.976)	OHLE Mtce	
17/05/2021	23/05/2021 08:30	24/05/2021 14:30	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	BCM Major	

17/05/2021	23/05/2021 08:30	24/05/2021 14:30	Dysart 7A/7B (88.314) to Stephens 12A/12B (98.976) Lake Vermont Junction South Angle (0.562) to Lake Vermont Junction 12A/12B (87.017) Saraji 12A/12B (67.535) to Norwich Park 8A/8B (108.014)	BCM Major	Nil access to LVB.
24/05/2021	24/05/2021 07:00	24/05/2021 10:00	Coppabella 8C/8D Up Road (142.802) to Coppabella Mainline Up Road (144.145) Coppabella Bad Order Siding (144.202) to Coppabella ER2C Up Road (144.515) Coppabella ER2B Up Road (143.919) to Coppabella Bad Order Siding (144.202) Coppabella Mainline Up Road (144.145) to Coppabella 11C/11D Up Road (145.487)	Ballast Mtce	
24/05/2021	24/05/2021 09:19	24/05/2021 09:59	Braeside 8A/8B Down Road (107.692) to Braeside 8C/8D Up Road (107.791) Nebo Facility 50 Pts (105.928) to Waitara_45B/C Down Road (106.431) Waitara 48A/B Down Road (100.751) to Braeside 12C/12D Down Road (107.911)	Grinder	8AB
24/05/2021	24/05/2021 09:39	24/05/2021 09:59	Braeside 12A/12B Up Road (107.812) to Braeside 12C/12D Down Road (107.911) Waitara 11A/11B Up Road (100.593) to Braeside Sig 23 Up Road (108.015)	Grinder	8AB in rev
24/05/2021	24/05/2021 09:59	24/05/2021 11:39	Braeside 8A/8B Down Road (107.692) to Braeside 12C/12D Down Road (107.911) Waitara 11A/11B Up Road (100.593) to Mindi Sig 14 Up Road (119.380)	Grinder	8CD, 12AB
24/05/2021	24/05/2021 10:29	24/05/2021 10:49	Waitara_45B/C Down Road (106.431) to Braeside Sig 25 Down Road (108.015)	Grinder	8CD in Rev
24/05/2021	24/05/2021 11:19	24/05/2021 11:39	Waitara_45B/C Down Road (106.431) to Braeside Sig 25 Down Road (108.015)	Grinder	12AB in Rev
24/05/2021	24/05/2021 11:39	24/05/2021 12:19	Braeside 12A/12B Up Road (107.812) to Braeside 12C/12D Down Road (107.911) Braeside 8A/8B Down Road (107.692) to Braeside Sig 25 Down Road (108.015)	Grinder	12CD
24/05/2021	24/05/2021 11:59	24/05/2021 12:19	Braeside 8A/8B Down Road (107.692) to Braeside 8C/8D Up Road (107.791) Waitara 11A/11B Up Road (100.593) to Braeside Sig 23 Up Road (108.015)	Grinder	12CD in Rev
24/05/2021	24/05/2021 12:35	24/05/2021 14:15	Braeside 12A/12B Up Road (107.812) to Mindi 11C/11D Up Road (120.682) Braeside 8A/8B Down Road (107.692) to South Walker Junction 7C/D Pts Down Road (127.398)	Grinder	12CD, 11AB
24/05/2021	24/05/2021 13:05	24/05/2021 13:25	Mindi Sig 14 Up Road (119.390) to South Walker Junction Sig 24 Up Road (127.823) South Walker Junction 7A/B Pts Up Road (127.249) to South Walker Junction 7C/D Pts Down Road (127.398)	Grinder	8AB in rev
24/05/2021	24/05/2021 13:55	24/05/2021 14:15	Mindi Sig 14 Up Road (119.390) to South Walker Junction Sig 24 Up Road (127.823) South Walker Junction 7A/B Pts Up Road (127.249) to South Walker Junction 7C/D Pts Down Road (127.398)	Grinder	12CD in Rev
24/05/2021	24/05/2021 14:15	24/05/2021 14:55	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to South Walker Junction Sig 24 Up Road (127.823)	Grinder	11CD
24/05/2021	24/05/2021 14:35	24/05/2021 14:55	Mindi 12A/12B Up Road (120.461) to Mindi 12C/12D Down Road (120.560) Mindi Sig 12 Down Road (119.390) to South Walker Junction 7C/D Pts Down Road (127.398)	Grinder	11CD in Rev

24/05/2021	24/05/2021 15:15	24/05/2021 16:55	Braeside Sig 23 Up Road (108.016) to Mindi 11C/11D Up Road (120.682) Mindi 12A/12B Up Road (120.461) to Mindi 12C/12D Down Road (120.560)	Grinder	12AB, ER1, ER2
24/05/2021	24/05/2021 15:40	24/05/2021 16:00	Mindi 11A/11B Down Road (120.583) to Mindi 11C/11D Up Road (120.682) Mindi Sig 12 Down Road (119.390) to South Walker Junction 7C/D Pts Down Road (127.398)	Grinder	12AB in Rev
24/05/2021	24/05/2021 19:00	24/05/2021 23:59	Jilalan Bypass 10A/10B Down Road (20.201) to Jilalan Bypass 12C/12D Up Road (23.506) Jilalan Bypass 9A/B Up Road (19.930) to Yukan 8C/D Up Road (27.787)	Rail Stress Mgmt	
24/05/2021	25/05/2021 06:30	25/05/2021 10:30	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Rail Repairs	
24/05/2021	25/05/2021 07:00	25/05/2021 12:00	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	Re-Sleeper	
24/05/2021	25/05/2021 19:00	25/05/2021 23:00	Jilalan Bypass 10A/10B Down Road (20.201) to Jilalan Bypass 12C/12D Up Road (23.506) Jilalan Bypass 9A/B Up Road (19.930) to Yukan 8C/D Up Road (27.787)	Rail Stress Mgmt	
24/05/2021	25/05/2021 22:15	25/05/2021 22:55	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Grinder	7AB
24/05/2021	25/05/2021 22:35	25/05/2021 22:55	Mindi 11A/11B Down Road (120.583) to Mindi 11C/11D Up Road (120.682) Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Grinder	7CD in Rev
24/05/2021	25/05/2021 22:55	26/05/2021 00:15	Mindi 11A/11B Down Road (120.583) to Tootoolah 12C/12D Down Road (132.923) South Walker Junction 7A/B Pts Up Road (127.249) to Tootoolah 8C/8D Up Road (132.712)	Grinder	7CD, 9AB
24/05/2021	25/05/2021 23:15	25/05/2021 23:35	Mindi 11A/11B Down Road (120.583) to Tootoolah 12C/12D Down Road (132.923) Tootoolah 8A8B Down Road (132.610) to Tootoolah 8C/8D Up Road (132.712)	Grinder	7AB in rev
24/05/2021	26/05/2021 00:30	26/05/2021 01:20	South Walker Junction Sig 26 Down Road (127.824) to Tootoolah 12C/12D Down Road (132.923) Tootoolah 8A8B Down Road (132.610) to Tootoolah 8C/8D Up Road (132.712)	Grinder	8AB
24/05/2021	26/05/2021 01:00	26/05/2021 01:20	South Walker Junction Sig 24 Up Road (127.824) to Coppabella 7A/7B Up Road (142.583) Tootoolah 12A/12B Up Road (132.821) to Tootoolah 12C/12D Down Road (132.923)	Grinder	8AB in rev
24/05/2021	26/05/2021 01:20	26/05/2021 02:10	South Walker Junction Sig 24 Up Road (127.824) to Coppabella 7A/7B Up Road (142.583) Tootoolah 8A8B Down Road (132.610) to Tootoolah 12C/12D Down Road (132.923)	Grinder	8CD
24/05/2021	26/05/2021 01:50	26/05/2021 02:10	South Walker Junction Sig 26 Down Road (127.824) to Coppabella 7C/7D Down Road (142.683)	Grinder	8CD in Rev
24/05/2021	26/05/2021 18:00	26/05/2021 18:40	Coppabella 11A/11B Down Road (145.388) to Coppabella 45C/45D Down Road (147.879) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656)	Grinder	11AB
24/05/2021	26/05/2021 18:20	26/05/2021 18:40	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624)	Grinder	11AB in Rev

			Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)		
24/05/2021	26/05/2021 18:40	26/05/2021 19:20	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)	Grinder	11CD
24/05/2021	26/05/2021 19:00	27/05/2021 02:00	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Rail Stress Mgmt	
24/05/2021	26/05/2021 19:00	26/05/2021 19:20	Coppabella 11A/11B Down Road (145.388) to Coppabella 45C/45D Down Road (147.879)	Grinder	11CD in Rev
24/05/2021	26/05/2021 19:20	26/05/2021 20:00	Coppabella 7A/7B Up Road (142.584) to Coppabella Mainline Up Road (144.145) Coppabella_8A/8B Down Road (142.704) to Coppabella 8C/8D Up Road (142.802)	Grinder	8CD
24/05/2021	26/05/2021 19:40	26/05/2021 20:00	Coppabella 7A/7B Up Road (142.584) to Coppabella 7C/7D Down Road (142.683) Macarthur Junction Sig 25 Down Road (137.401) to Coppabella Mainline Down Road (144.058)	Grinder	8CD in Rev
24/05/2021	26/05/2021 20:00	26/05/2021 21:20	Coppabella 7A/7B Up Road (142.584) to Coppabella 7C/7D Down Road (142.683) Macarthur Junction Sig 25 Down Road (137.401) to Coppabella Mainline Down Road (144.058)	Grinder	8AB, 7CD
24/05/2021	26/05/2021 20:20	26/05/2021 20:40	Macarthur Junction Sig 23 Up Road (137.401) to Coppabella Mainline Up Road (144.145)	Grinder	8AB in rev
24/05/2021	26/05/2021 21:00	26/05/2021 21:20	Macarthur Junction Sig 23 Up Road (137.401) to Coppabella ER2B Up Road (143.918) Macarthur Junction Sig 25 Down Road (137.401) to Coppabella 7C/7D Down Road (142.683)	Grinder	7CD in Rev
24/05/2021	26/05/2021 21:20	26/05/2021 22:00	Coppabella 7A/7B Up Road (142.584) to Coppabella 7C/7D Down Road (142.683) Macarthur Junction Sig 23 Up Road (137.401) to Coppabella 8C/8D Up Road (142.802)	Grinder	7AB
24/05/2021	26/05/2021 21:40	26/05/2021 22:00	Macarthur Junction Sig 25 Down Road (137.401) to Coppabella 8C/8D Up Road (142.802)	Grinder	7AB
24/05/2021	26/05/2021 22:38	26/05/2021 23:38	South Walker Junction Sig 24 Up Road (127.824) to Macarthur Junction Sig 23 Up Road (137.400) Tootoolah 8A8B Down Road (132.610) to Tootoolah 12C/12D Down Road (132.923)	Grinder	12AB
24/05/2021	26/05/2021 23:18	26/05/2021 23:38	South Walker Junction Sig 26 Down Road (127.824) to Macarthur Junction_8 Pts Down Rd (137.215)	Grinder	12AB in Rev
24/05/2021	26/05/2021 23:38	27/05/2021 00:38	Tootoolah 12A/12B Up Road (132.821) to Tootoolah 12C/12D Down Road (132.923) Tootoolah 8A8B Down Road (132.610) to Macarthur Junction_8 Pts Down Rd (137.215)	Grinder	12CD
24/05/2021	27/05/2021 00:18	27/05/2021 00:38	South Walker Junction Sig 24 Up Road (127.824) to Macarthur Junction Sig 23 Up Road (137.400) Tootoolah 8A8B Down Road (132.610) to Tootoolah 8C/8D Up Road (132.712)	Grinder	12CD in Rev
24/05/2021	27/05/2021 00:50	27/05/2021 01:40	Tootoolah Sig 25 Down Road (133.075) to Coppabella 7C/7D Down Road (142.683)	Grinder	8AB
24/05/2021	27/05/2021 01:58	27/05/2021 02:38	Coppabella 9A/9B Down Road (142.752) to Coppabella Mainline Down Road (144.058)	Grinder	9AB

24/05/2021	27/05/2021 07:45	27/05/2021 10:45	Jilalan Bypass 10A/10B Down Road (20.201) to Yukan 7B/7C Down Road (28.785) Jilalan Bypass 9A/B Up Road (19.930) to Yukan 47C/47D Up Road (29.376)	Turnout Mtce	
24/05/2021	27/05/2021 18:00	27/05/2021 18:40	Coppabella 11A/11B Down Road (145.388) to Coppabella 91C/92D Up Road (145.656) Coppabella 90A/90B (145.313) to Coppabella 10A/10B Down Road (145.369) Coppabella Mainline Down Road (144.058) to Coppabella 45C/45D Down Road (147.879)	Grinder	10AB
24/05/2021	27/05/2021 18:40	27/05/2021 19:20	Coppabella 11A/11B Down Road (145.388) to Coppabella 11C/11D Up Road (145.487) Coppabella 94C/94D Up Road (1.046) to Coppabella 12A/12B Up Road (3.897) Coppabella ER2C Up Road (144.515) to Coppabella 91C/92D Up Road (145.654)	Grinder	12AB
24/05/2021	27/05/2021 19:00	28/05/2021 02:00	Dysart 12A/12B (90.583) to Stephens 7A/7B (96.617)	Rail Stress Mgmt	
24/05/2021	27/05/2021 19:20	27/05/2021 20:20	Coppabella 7A/7B Up Road (142.584) to Coppabella Mainline Up Road (144.145) Coppabella Mainline Up Road (144.145) to Coppabella 11C/11D Up Road (145.487) Coppabella_8A/8B Down Road (142.704) to Coppabella 8C/8D Up Road (142.802)	Grinder	ER2B/ER2C
24/05/2021	27/05/2021 20:49	27/05/2021 21:29	Coppabella 11A/11B Down Road (145.388) to Coppabella 45C/45D Down Road (147.879) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656)	Grinder	91AB
24/05/2021	27/05/2021 21:09	27/05/2021 21:29	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)	Grinder	91AB in Rev
24/05/2021	27/05/2021 21:29	27/05/2021 22:49	Coppabella 12A/12B Up Road (145.551) to Coppabella 46A/46B Up Road (147.624) Coppabella 91A/91B Down Road (145.560) to Coppabella 91C/92D Up Road (145.656) Coppabella 93A/B Down Road (1.045) to Coppabella 92A/92B Up Road (2.581)	Grinder	91CD/92AB
24/05/2021	27/05/2021 21:49	27/05/2021 22:09	Coppabella 11A/11B Down Road (145.388) to Coppabella 45C/45D Down Road (147.879)	Grinder	91CD in rev
24/05/2021	27/05/2021 22:49	27/05/2021 23:29	Coppabella 45A/45B Up Road (147.780) to Coppabella 45C/45D Down Road (147.879) Coppabella 92A/92B Up Road (145.679) to Broadlea 7B/7C Up Road (156.036) Coppabella Angle Western Leg (0.703) to Coppabella 46A/46B Up Road (1.376)	Grinder	45AB
24/05/2021	27/05/2021 23:09	27/05/2021 23:29	Coppabella 91A/91B Down Road (145.560) to Broadlea 7A Down Road (155.937)	Grinder	45AB in rev
24/05/2021	27/05/2021 23:29	28/05/2021 00:09	Coppabella 45A/45B Up Road (147.780) to Coppabella 45C/45D Down Road (147.879) Coppabella 91A/91B Down Road (145.560) to Broadlea 7A Down Road (155.937)	Grinder	45CD
24/05/2021	27/05/2021 23:49	28/05/2021 00:09	Coppabella 92A/92B Up Road (145.679) to Broadlea 7B/7C Up Road (156.036) Coppabella Angle Western Leg (0.703) to Coppabella 46A/46B Up Road (1.376)	Grinder	45CD in rev
24/05/2021	28/05/2021 00:45	28/05/2021 02:05	Coppabella No.4 Road (144.040) to Coppabella 10A/10B Down Road (145.369)	Grinder	90AB/89A

24/05/2021	28/05/2021 07:15	28/05/2021 15:15	Braeside 12A/12B Up Road (107.812) to Braeside 12C/12D Down Road (107.911) Braeside 8A/8B Down Road (107.692) to Mindi 12C/12D Down Road (120.560)	Ballast Mtce	
24/05/2021	28/05/2021 11:00	28/05/2021 15:00	Jilalan Bypass 10A/10B Down Road (20.201) to Yukan 7B/7C Down Road (28.785)	Rail Repairs	Time to be aligned with MMA507 run
24/05/2021	29/05/2021 07:30	29/05/2021 13:30	Hatfield 12C/12D Down Road (49.925) to Bolingbroke 8A/8B Down Road (60.407)	Rail Repairs	Time to be aligned with MMA507 run
24/05/2021	30/05/2021 08:45	30/05/2021 09:45	Villafranca 7 Pts (38.019) to Mt McLaren 7A/7B (58.999)	Rail Repairs	Time to be aligned with MMA507 run
24/05/2021	30/05/2021 10:15	30/05/2021 11:17	Yukan_11C/11D Up Road (30.140) to Black Mountain 8C/8D Up Road (40.898)	Rail Drop/Pickup	
24/05/2021	30/05/2021 12:02	30/05/2021 15:13	Balook ER1A Down Road (74.802) to Wandoo 8A/8B Down Road (85.943)	Rail Drop/Pickup	
24/05/2021	30/05/2021 12:30	30/05/2021 15:00	Mt McLaren 12A/12B (61.248) to Blackridge 7A/7B (84.584)	Rail Repairs	Time to be aligned with MMA507 run
31/05/2021	31/05/2021 09:00	31/05/2021 09:45	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036)	Rail Drop/Pickup	
31/05/2021	31/05/2021 10:00	31/05/2021 11:00	Carborough Downs Jct Sig 21 (0.001) to Carborough Downs Mine 8A (4.833)	Rail Drop/Pickup	Nil access to CDB.
31/05/2021	31/05/2021 11:05	31/05/2021 11:30	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036)	Rail Drop/Pickup	

Blackwater System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
26/04/2021	01/05/2021 07:00	01/05/2021 17:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
26/04/2021	01/05/2021 07:30	01/05/2021 15:00	Kabra 107B/A Up Road (20.850) to Wycarbah 12D/12C Up Road (36.210)	Rail Joint Mgmt	
26/04/2021	01/05/2021 08:20	01/05/2021 11:00	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Ballast Mtce	
26/04/2021	01/05/2021 09:00	01/05/2021 15:00	Epala Sig 14 Up Road (578.551) to Raglan 7A/7B Up Road (586.191)	Resurf - Major	
26/04/2021	01/05/2021 10:15	01/05/2021 12:45	Wycarbah 11B/11A Up Road (35.991) to Westwood 12B/12A Up Road (45.292)	Rail Joint Mgmt	Wait staff ex callout overnight
26/04/2021	01/05/2021 11:30	01/05/2021 14:00	Duaringa 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372)	Ballast Mtce	
26/04/2021	01/05/2021 14:15	01/05/2021 16:15	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 12B/12A Mainline Down Road (168.854) to Boonal 7D/7C Down Road (181.482)	Rail Renewal	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
26/04/2021	02/05/2021 06:00	02/05/2021 18:00	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 12B/12A Mainline Down Road (168.854) to Boonal 7D/7C Down Road (181.482)	Rail Renewal	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
26/04/2021	02/05/2021 06:00	02/05/2021 07:00	Raglan 12C/12D Down Road (583.980) to Bajool 11A/11B Down Road (603.700)	Ballast Mtce	
26/04/2021	02/05/2021 06:00	02/05/2021 18:00	Bluff 7D/7C Down Road (171.230) to Boonal Balloon Points Down Road Sig 16 (178.756) Boonal Balloon Points 11A/11B Down Road (178.118) to Boonal Balloon Points 11C/11D Up Road (178.223)	Rail Renewal	
26/04/2021	02/05/2021 07:00	02/05/2021 17:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
26/04/2021	02/05/2021 07:40	02/05/2021 12:40	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	Rail Joint Mgmt	

26/04/2021	02/05/2021 08:15	02/05/2021 09:00	Epala 7C/7D Down Road (577.735) to Raglan 8A/8B Down Road (586.150)	Resurf - Minor	
26/04/2021	02/05/2021 08:30	02/05/2021 14:30	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	BCM Major	
26/04/2021	02/05/2021 08:30	02/05/2021 14:30	Warren 7B/7A Up Road (27.363) to Wycarbah 11B/11A Up Road (35.990)	BCM Major	
26/04/2021	02/05/2021 08:30	02/05/2021 14:30	Warren 7B/7A Up Road (27.362) to Warren 7D/7C Down Road (27.539) Warren Sig 23 Down Road (27.274) to Wycarbah 11D/11C Down Road (36.091)	BCM Major	
26/04/2021	02/05/2021 09:30	02/05/2021 10:20	Mt Larcom 11C/11D Up Road (564.712) to Ambrose 12A/12B Up Road (570.335)	Resurf - Minor	
26/04/2021	02/05/2021 11:00	02/05/2021 12:00	Aldoga 9A/9B Down Road (557.298) to Ambrose 11A/11B Down Road (570.213)	Resurf - Minor	Nil access to QR Passenger Platform Restricted Access East End
26/04/2021	02/05/2021 12:00	02/05/2021 13:45	Aldoga 7A/7B Up Road (555.986) to Mt Larcom 7A/7B Up Road (566.860)	Resurf - Minor	
26/04/2021	02/05/2021 13:10	02/05/2021 14:10	Tunnel 11B/11A Down Road (73.606) to Edungalba 11B/11A Down Road (84.545) Tunnel 11D/11C Up Road (73.705) to Edungalba 11D/11C Up Road (84.646)	Grinder	
03/05/2021	03/05/2021 06:00	03/05/2021 16:00	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 12B/12A Mainline Down Road (168.854) to Boonal 7D/7C Down Road (181.482)	Rail Renewal	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
03/05/2021	03/05/2021 06:00	03/05/2021 07:30	Windah 8B/8A Down Road (57.550) to Grantleigh 7D/7C Down Road (68.239)	Ballast Mtce	
03/05/2021	03/05/2021 06:00	03/05/2021 16:00	Bluff 7D/7C Down Road (171.230) to Boonal Balloon Points Down Road Sig 16 (178.756) Boonal Balloon Points 11A/11B Down Road (178.118) to Boonal Balloon Points 11C/11D Up Road (178.223)	Rail Renewal	
03/05/2021	03/05/2021 07:00	03/05/2021 17:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
03/05/2021	03/05/2021 08:00	03/05/2021 09:00	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948)	Ballast Mtce	
03/05/2021	03/05/2021 09:00	03/05/2021 12:00	Wycarbah Sig 25 Up Road (38.570) to Westwood 12B/12A Up Road (45.292)	Resurf - Major	
03/05/2021	03/05/2021 09:30	03/05/2021 10:15	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Ballast Mtce	
03/05/2021	04/05/2021 04:20	04/05/2021 15:55	RG Tanna Route B	Mne/Prt Mtce	
03/05/2021	04/05/2021 06:00	04/05/2021 11:00	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Stress Mgmt	
03/05/2021	04/05/2021 06:00	04/05/2021 11:00	Warren 7D/7C Down Road (27.539) to Wycarbah 11D/11C Down Road (36.091)	Rail Stress Mgmt	
03/05/2021	04/05/2021 07:00	04/05/2021 17:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
03/05/2021	04/05/2021 07:30	04/05/2021 09:30	Yan Yan 8B/8A (51.934) to Gregory Junction 10B/10A (60.865)	Level Xing Mtce	
03/05/2021	04/05/2021 08:15	04/05/2021 14:00	Starlee_Junction 80.736 (80.736) to Meteor Downs South_Junction 95.212 (95.211)	BCM Major	*** OS - Restricted access to Rolleston and Meteor Downs ***
03/05/2021	04/05/2021 08:30	04/05/2021 12:30	Kenmare 7B/7A (26.240) to Starlee_Junction 78.673 (78.672) Memooloo Junction 45.949 (45.949) to Memooloo Junction 47.865 (47.865)	Ballast Mtce	
03/05/2021	04/05/2021 09:00	04/05/2021 11:00	Kenmare 7B/7A (26.240) to Memooloo Junction 45.949 (45.948)	Ballast Mtce	
03/05/2021	05/05/2021 06:00	05/05/2021 07:30	Starlee_Junction 80.736 (80.736) to Meteor Downs South_Junction 95.212 (95.211)	BCM Major	*** OS - Nil Restricted access to Meteor Downs and Rolleston ***
03/05/2021	05/05/2021 06:30	05/05/2021 15:30	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	
03/05/2021	05/05/2021 06:30	05/05/2021 15:30	Bajool ER2B/1B (0.285) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	

03/05/2021	05/05/2021 07:00	05/05/2021 15:00	Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	*** OS - Nil access to Stanwell ***
03/05/2021	05/05/2021 07:00	05/05/2021 17:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
03/05/2021	05/05/2021 07:30	05/05/2021 12:30	Raglan 12C/12D Down Road (583.980) to Bajool 11A/11B Down Road (603.700)	Rail Repairs	
03/05/2021	05/05/2021 07:30	05/05/2021 13:30	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Rail Renewal	
03/05/2021	05/05/2021 08:30	05/05/2021 12:30	Bajool 11C/11D Up Road (603.601) to Bajool 7A/7B Up Road (606.441)	Re-Sleeper	
03/05/2021	05/05/2021 08:30	05/05/2021 12:30	Bajool 10 Pts Up Road (604.676) to Bajool 9A Pts Up Road (605.577) Bajool 11C/11D Up Road (603.600) to Bajool 7A/7B Up Road (606.441)	Re-Sleeper	
03/05/2021	05/05/2021 12:00	05/05/2021 14:00	Fairhill 12B/12A (36.365) to Yan Yan 12B/12A (49.927) Yongala Mine Dead End Siding (34.040) to Fairhill 7B/7A (38.450)	Ballast Mtce	
03/05/2021	05/05/2021 13:30	05/05/2021 14:45	Aldoga Down Road Sig 25 (559.550) to Ambrose 11A/11B Down Road (570.213)	Turnout Mtce	Nil access to QR Passenger Platform
03/05/2021	06/05/2021 06:30	06/05/2021 18:30	Tolmies 7 Pts (204.173) to Comet 12 Pts (223.588)	Ballast Mtce	
03/05/2021	06/05/2021 06:30	06/05/2021 15:30	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	
03/05/2021	06/05/2021 06:30	06/05/2021 18:30	Tolmies 12 Pts (203.335) to Comet 12 Pts (223.588) Tolmies Sig 23 Loop (204.099) to Tolmies 7 Pts (204.173)	Ballast Mtce	
03/05/2021	06/05/2021 06:30	06/05/2021 15:30	Bajool ER2B/1B (0.285) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	
03/05/2021	06/05/2021 07:00	06/05/2021 14:00	Wiggins Island Staging 9A/9B (12.120) to Wiggins Island Staging Departure Road (24.315)	Other	
03/05/2021	06/05/2021 07:30	06/05/2021 13:30	Blackwater 47B/47A Down Road (187.686) to Blackwater 9B/9A Down Road (189.600) Boonal 8B/8A Down Road (181.186) to Sagittarius 12D/12C Down Road (191.968)	Rail Renewal	Nil access to QR Passenger Platform
03/05/2021	06/05/2021 07:30	06/05/2021 11:30	Yarwun 7C/7D Down Road (550.018) to Aldoga 8A/8B Down Road (555.866)	Rail Stress Mgmt	
03/05/2021	06/05/2021 08:30	06/05/2021 13:00	Tryphinia 8B/8A Down Road (130.201) to Umolo 11D/11C Down Road (148.520)	Rail Joint Mgmt	
03/05/2021	06/05/2021 08:45	06/05/2021 09:45	Tunnel 11B/11A Down Road (73.606) to Edungalba 11B/11A Down Road (84.545)	Ballast Mtce	
03/05/2021	07/05/2021 07:00	07/05/2021 11:00	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428) Kabra 11B/11A Down Road (13.620) to Kabra 107D/C Down Road (21.029)	Rail Joint Mgmt	
03/05/2021	07/05/2021 07:30	07/05/2021 10:30	Windah 11B/11A Down Road (55.125) to Windah 7D/7C Down Road (57.828)	Re-Sleeper	
03/05/2021	07/05/2021 08:30	07/05/2021 20:30	Tolmies 7 Pts (204.173) to Comet 12 Pts (223.588)	Ballast Mtce	*** OS - Restricted access to Minerva; Nil access to or from Emerald ***
03/05/2021	07/05/2021 08:30	07/05/2021 20:30	Tolmies 12 Pts (203.335) to Comet 12 Pts (223.588) Tolmies Sig 23 Loop (204.099) to Tolmies 7 Pts (204.173)	Ballast Mtce	
03/05/2021	07/05/2021 09:00	07/05/2021 10:30	Mt Miller 8C/8D Up Road (542.500) to Yarwun 7A/7B Up Road (550.142)	Ballast Mtce	
03/05/2021	07/05/2021 10:30	07/05/2021 13:30	Bluff 47A (169.069) to Bluff 45B (170.973)	Re-Sleeper	
03/05/2021	07/05/2021 10:30	07/05/2021 14:30	Yarwun 10A (0.001) to Yarwun Ballast Siding End (0.697)	Ballast Mtce	*** OS - Nil access to Yarwun Ballast siding ***
03/05/2021	08/05/2021 06:30	08/05/2021 18:30	Tolmies 7 Pts (204.173) to Comet 12 Pts (223.588)	Ballast Mtce	*** OS - Restricted access to Minerva; Nil access to or from Emerald ***
03/05/2021	08/05/2021 06:30	08/05/2021 18:30	Tolmies 12 Pts (203.335) to Comet 12 Pts (223.588) Tolmies Sig 23 Loop (204.099) to Tolmies 7 Pts (204.173)	Ballast Mtce	

03/05/2021	08/05/2021 08:15	08/05/2021 11:15	Bajool 7C/7D Down Road (606.280) to Midgee 11A/11B Down Road (623.210)	Ballast Mtce	
03/05/2021	08/05/2021 08:15	08/05/2021 10:15	Duaringa 11B/11A Down Road (102.714) to Tryphinia 12D/12C Down Road (128.372)	Rail Joint Mgmt	
03/05/2021	08/05/2021 10:35	08/05/2021 13:15	Aroona 11B/11A Down Road (94.548) to Duaringa 7D/7C Down Road (105.008)	Rail Joint Mgmt	
03/05/2021	08/05/2021 11:45	08/05/2021 13:45	Bajool 12C/12D Down Road (603.481) to Bajool 8A/8B Down Road (606.625)	Ballast Mtce	
03/05/2021	08/05/2021 12:15	08/05/2021 13:15	Boonal Balloon Points 11A/11B Down Road (178.119) to Blackwater 12D/12C Down Road (187.542)	Resurf - Major	
03/05/2021	08/05/2021 13:15	08/05/2021 13:30	Boonal Balloon Points 11A/11B Down Road (178.119) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points 11C/11D Up Road (178.223) to Blackwater 12B/12A Up Road (187.439)	Resurf - Major	
03/05/2021	09/05/2021 09:00	09/05/2021 10:00	Wallaroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729)	Resurf - Major	
03/05/2021	09/05/2021 10:00	09/05/2021 10:15	Wallaroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729) Wallaroo 11D/11C Up Road (114.992) to Dingo 12B/12A Up Road (140.624)	Resurf - Major	
03/05/2021	09/05/2021 19:00	10/05/2021 01:00	Tolmies 7 Pts (204.173) to Comet 12 Pts (223.588)	Rail Stress Mgmt	*** OS - Restricted access to Minerva; Nil access to or from Emerald ***
10/05/2021	10/05/2021 04:20	10/05/2021 17:20	RG Tanna Unloader 1	Mne/Prt Mtce	
10/05/2021	10/05/2021 05:05	10/05/2021 15:55	RG Tanna Route E	Mne/Prt Mtce	
10/05/2021	10/05/2021 06:00	10/05/2021 17:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 11B/11A Down Road (114.919)	Other	
10/05/2021	10/05/2021 07:30	10/05/2021 19:30	Archer 8C/8D Up Road (617.175) to Rocklands 50A/50B Up Road (631.607)	Ballast Mtce	
10/05/2021	10/05/2021 07:30	10/05/2021 09:30	Rangal_Sig 19 (0.001) to Tikardi 12A/12B (5.007) Sagittarius 12B/12A Up Road (191.815) to Rangal 7B/7A Up Road (198.283)	Ballast Mtce	
10/05/2021	10/05/2021 07:30	10/05/2021 10:30	Parnabal 11B/11A Up Road (156.240) to Bluff 12C/12D Up Road (168.963)	Ballast Mtce	
10/05/2021	10/05/2021 07:30	10/05/2021 19:30	Midgee 12C/12D Down Road (622.962) to Midgee 11A/11B Down Road (623.210) Midgee Sig 28 Up Road (622.848) to Rocklands 50A/50B Up Road (631.607)	Ballast Mtce	
10/05/2021	10/05/2021 08:30	10/05/2021 09:30	Archer 8A/8B Down Road (617.306) to Rocklands 12A/12B Down Road (631.730)	Ballast Mtce	
10/05/2021	10/05/2021 09:30	10/05/2021 19:30	Archer 8A/8B Down Road (617.306) to Rocklands 12A/12B Down Road (631.730)	Ballast Mtce	
10/05/2021	11/05/2021 06:00	11/05/2021 17:00	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Other	
10/05/2021	11/05/2021 06:00	11/05/2021 17:00	Starlee_Junction 80.736 (80.736) to Meteor Downs South_Junction 95.212 (95.211)	Other	
10/05/2021	11/05/2021 06:00	11/05/2021 17:00	Meteor Downs South_Junction 95.212 (95.212) to Rolleston Junction 103.721 (103.720)	Other	
10/05/2021	11/05/2021 07:00	11/05/2021 11:00	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428) Kabra 11B/11A Down Road (13.620) to Kabra 107D/C Down Road (21.029)	Rail Joint Mgmt	
10/05/2021	11/05/2021 07:30	11/05/2021 12:00	Boonal 7B/7A Up Road (181.380) to Blackwater 8B/8A Up Road (189.374)	Rail Renewal	
10/05/2021	11/05/2021 08:30	11/05/2021 10:00	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Resurf - Minor	
10/05/2021	11/05/2021 09:00	11/05/2021 13:00	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	Nil Access Boonal Balloon
10/05/2021	11/05/2021 09:00	11/05/2021 10:00	Bluff 47A (169.069) to Bluff 45B (170.973)	Other	
10/05/2021	11/05/2021 09:00	11/05/2021 13:00	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546)	OHLE Mtce	Nil Access Boonal Balloon

10/05/2021	11/05/2021 10:00	11/05/2021 13:00	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.935) Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Other	
10/05/2021	11/05/2021 10:30	11/05/2021 12:00	Mt Miller 11C/11D Up Road (540.324) to Yarwun 7A/7B Up Road (550.142) Mt Miller Sig 22 Northern Leg (0.001) to Comalco Balloon Junction 45 Pts (1.437)	Resurf - Minor	Nil Access Comalco Balloon Nil Access Fisherman's Landing
10/05/2021	11/05/2021 12:30	11/05/2021 14:00	Mt Miller 11C/11D Up Road (540.324) to Mt Miller 10A/10B Up Road (542.349)	Ballast Mtce	
10/05/2021	11/05/2021 19:00	11/05/2021 22:00	Archer 8C/8D Up Road (617.175) to Rocklands 50A/50B Up Road (631.607)	Rail Stress Mgmt	
10/05/2021	12/05/2021 06:00	12/05/2021 17:00	Crew 7B/7A (11.070) to Mackenzie 12B/12A (23.042)	Other	
10/05/2021	12/05/2021 06:00	12/05/2021 17:00	Bluff 7D/7C Down Road (171.230) to Boonal Balloon Points 11A/11B Down Road (178.118)	Other	
10/05/2021	12/05/2021 07:00	12/05/2021 11:00	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428) Kabra 11B/11A Down Road (13.620) to Warren 7D/7C Down Road (27.539)	Re-Sleeper	
10/05/2021	12/05/2021 07:30	12/05/2021 09:30	Paranbal 12A/12B Down Road (156.426) to Bluff 12B/12A Mainline Down Road (168.853)	Rail Joint Mgmt	
10/05/2021	12/05/2021 07:30	12/05/2021 09:30	Yan Yan 8B/8A (51.934) to Gregory Junction 10B/10A (60.865)	Level Xing Mtce	*** OS - Restricted access to Gregory, Oaky ck, German Ck and Lake Vermont ***
10/05/2021	12/05/2021 10:00	12/05/2021 12:30	Dingo 11B/11A Down Road (140.749) to Paranbal 11D/11C Down Road (156.335)	Ballast Mtce	not required
10/05/2021	12/05/2021 10:00	12/05/2021 12:30	Dingo 11D/11C Up Road (140.853) to Parnabal 11B/11A Up Road (156.239)	Ballast Mtce	
10/05/2021	12/05/2021 11:00	12/05/2021 14:00	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	OHLE Mtce	Nil Access Ensham
10/05/2021	12/05/2021 11:00	12/05/2021 14:00	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	OHLE Mtce	Nil Access Ensham
10/05/2021	12/05/2021 11:30	12/05/2021 13:00	Gracemere 9B/9A Down Road (9.078) to Gracemere 80A Pts Down Road (9.549) Gracemere 9B/9A Down Road (9.078) to Kabra 110B/A Down Road (18.388)	Rail Joint Mgmt	
10/05/2021	12/05/2021 12:45	12/05/2021 14:00	Dingo ER1A Up Road (141.767) to Parnabal 11B/11A Up Road (156.239)	Ballast Mtce	not required
10/05/2021	13/05/2021 07:30	13/05/2021 14:30	Bluff 7B/7A Up Road (171.121) to Boonal Balloon Points 11C/11D Up Road (178.223)	Re-Sleeper	
10/05/2021	13/05/2021 08:10	13/05/2021 12:10	Kabra 110B/A Down Road (18.389) to Kabra 109B/A Down Road (20.428) Kabra 11B/11A Down Road (13.620) to Warren 7D/7C Down Road (27.539)	Rail Joint Mgmt	
10/05/2021	14/05/2021 07:00	14/05/2021 09:00	Duaranga 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	BCM Major	
10/05/2021	14/05/2021 08:15	14/05/2021 10:15	Bajool 11C/11D Up Road (603.601) to Midgee 12A/12B Up Road (623.060)	Rail Repairs	
10/05/2021	14/05/2021 10:40	14/05/2021 15:55	Aroona 7B/7A Up Road (96.366) to Wallaroo 11D/11C Up Road (114.992)	Ballast Mtce	Nil access to QR Passenger Platform
10/05/2021	14/05/2021 10:40	14/05/2021 15:55	Duaranga 11B/11A Down Road (102.714) to Wallaroo 11B/11A Down Road (114.919)	Ballast Mtce	
10/05/2021	14/05/2021 11:30	14/05/2021 13:30	Raglan 11A/11B Up Road (583.955) to Raglan 8A/8B Down Road (586.150) Raglan 7C Pts Middle Road (586.030) to Raglan 7A/7B Up Road (586.191)	Other	
10/05/2021	15/05/2021 07:00	15/05/2021 11:00	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	

10/05/2021	15/05/2021 07:20	15/05/2021 08:15	Rockhampton 201 (635.700) to Rocklands NI07 (636.585) Rocklands 45 Pts (633.765) to Rocklands NI07 (635.700)	Ballast Mtce	Nil access to QR Passenger Platform
10/05/2021	15/05/2021 09:00	15/05/2021 10:00	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Ballast Mtce	
10/05/2021	15/05/2021 11:05	15/05/2021 12:00	Raglan 2B/1B Up Road (584.795) to Marmor 12A/12B Up Road (594.790)	Re-Sleeper	
10/05/2021	15/05/2021 12:30	15/05/2021 14:30	Ambrose 11C/11D Up Road (570.111) to Raglan 7A/7B Up Road (586.191)	Ballast Mtce	
10/05/2021	16/05/2021 07:30	16/05/2021 13:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	BCM Major	
17/05/2021	17/05/2021 04:00	17/05/2021 14:00	Grantleigh 7B/7A Up Road (68.137) to Tunnel 11D/11C Up Road (73.705)	Rail Stress Mgmt	
17/05/2021	17/05/2021 06:00	17/05/2021 11:00	Ambrose 11C/11D Up Road (570.111) to Epala 7A/7B Up Road (577.835)	Ballast Mtce	
17/05/2021	17/05/2021 06:00	17/05/2021 11:00	Ambrose 11C/11D Up Road (570.110) to Epala 7A/7B Up Road (577.835) Ambrose 12C/12D Down Road (570.233) to Epala 12A/12B Down Road (575.852)	Ballast Mtce	
17/05/2021	17/05/2021 07:00	17/05/2021 11:00	Warren 7B/7A Up Road (27.363) to Wycarbah 12D/12C Up Road (36.210)	Ballast Mtce	
17/05/2021	17/05/2021 07:00	17/05/2021 11:00	Warren 7D/7C Down Road (27.539) to Wycarbah 11D/11C Down Road (36.091)	BCM Major	
17/05/2021	17/05/2021 07:00	17/05/2021 11:00	Warren 10B/10A Down Road (25.130) to Warren 7D/7C Down Road (27.539) Warren Sig 18 Eastern Up Road (23.242) to Wycarbah 11B/11A Up Road (35.990) Warren_Sig 22 (0.102) to Warren 45 Pts Up Road (25.542)	Ballast Mtce	Nil Access Stanwell Powerhouse
17/05/2021	17/05/2021 07:30	17/05/2021 11:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Walton 8B/8A Down Road (163.200) to Bluff 7D/7C Down Road (171.230)	Rail Joint Mgmt	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
17/05/2021	17/05/2021 09:45	17/05/2021 14:45	Marmor 11C/11D Up Road (594.571) to Bajool 12A/12B Up Road (603.580)	Ballast Mtce	
17/05/2021	18/05/2021 05:30	18/05/2021 09:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	BCM Major	
17/05/2021	18/05/2021 08:45	18/05/2021 12:45	Midgee 11A/11B Down Road (623.210) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (631.942) to Rocklands Sig 18 Down Road (632.958)	Resurf - Major	
17/05/2021	18/05/2021 13:00	18/05/2021 14:00	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Resurf - Minor	
17/05/2021	19/05/2021 05:15	19/05/2021 07:15	Edungalba 12B/12A Up Road (84.663) to Aroona 11D/11C Up Road (94.617)	BCM Major	
17/05/2021	19/05/2021 07:00	19/05/2021 11:00	Kabra 112B/A Up Road (18.388) to Kabra 111B/A Up Road (20.427) Kabra 12B/12A Up Road (13.363) to Warren 10D/10C Up Road (25.267)	Re-Sleeper	
17/05/2021	19/05/2021 07:00	19/05/2021 11:00	Kabra 108B/A Down Road (20.649) to Kabra 107D/C Down Road (21.029) Kabra 111B/A Up Road (20.427) to Kabra Sig 113 Up Road (21.149)	Re-Sleeper	
17/05/2021	19/05/2021 07:30	19/05/2021 13:30	Dingo 12B/12A Up Road (140.625) to Umolo 12D/12C Up Road (148.625) Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767)	Rail Repairs	Nil access to QR Passenger Platform
17/05/2021	19/05/2021 07:30	19/05/2021 11:30	Sagittarius_Sig 19 (0.001) to Curragh ER1B (13.864)	OHLE Mtce	*** OS - Nil access to Curragh Balloon ***
17/05/2021	19/05/2021 07:30	19/05/2021 11:30	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon
17/05/2021	19/05/2021 11:30	19/05/2021 13:00	Kabra 12B/12A Up Road (13.363) to Kabra 112B/A Up Road (18.387)	Rail Joint Mgmt	
17/05/2021	20/05/2021 06:00	20/05/2021 12:00	Warren 7B/7A Up Road (27.363) to Wycarbah 12D/12C Up Road (36.210)	BCM Major	

17/05/2021	20/05/2021 06:30	20/05/2021 08:00	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
17/05/2021	20/05/2021 07:30	20/05/2021 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	*** OS - Nil access to Kinrola Balloon ***
17/05/2021	20/05/2021 07:30	20/05/2021 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon
17/05/2021	20/05/2021 08:30	20/05/2021 11:30	Mt Miller 10C/10D Down Road (542.202) to Yarwun 9A/9B Down Road (548.141)	Ballast Mtce	
17/05/2021	21/05/2021 06:00	21/05/2021 09:00	Ambrose 11C/11D Up Road (570.111) to Epala 7A/7B Up Road (577.835)	Ballast Mtce	
17/05/2021	21/05/2021 07:30	21/05/2021 11:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	*** OS - Nil access to Boorgoon Balloon ***
17/05/2021	21/05/2021 07:30	21/05/2021 11:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
17/05/2021	21/05/2021 08:15	21/05/2021 12:15	Wallaroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729)	Rail Joint Mgmt	
17/05/2021	21/05/2021 08:30	21/05/2021 12:30	Callemondah 294 B Up Road (536.725) to Mt Miller 12A/12B Up Road (540.291)	Ballast Mtce	
17/05/2021	21/05/2021 08:30	21/05/2021 12:30	Callemondah 294 B Up Road (536.724) to Mt Miller 3B/2B Up Road (541.629) Mt Miller 12C/12D Down Road (540.191) to Mt Miller 11A/11B Down Road (540.429)	Ballast Mtce	
17/05/2021	21/05/2021 12:55	21/05/2021 13:40	Tryphinia 12B/12A Up Road (128.270) to Tryphinia 8D/8C Up Road (130.303)	Ballast Mtce	
17/05/2021	22/05/2021 06:30	22/05/2021 08:30	Marmor 11C/11D Up Road (594.571) to Bajool 12A/12B Up Road (603.580)	Ballast Mtce	
17/05/2021	23/05/2021 06:00	24/05/2021 06:00	Bluff 47A (169.069) to Bluff 45B (170.973)	Other	
17/05/2021	23/05/2021 09:00	23/05/2021 11:00	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646)	Rail Renewal	
17/05/2021	23/05/2021 09:00	23/05/2021 11:00	Marmor 11C/11D Up Road (594.571) to Bajool 12A/12B Up Road (603.580)	Rail Renewal	
17/05/2021	23/05/2021 14:15	23/05/2021 16:15	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646)	Rail Renewal	
17/05/2021	23/05/2021 15:00	24/05/2021 05:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Other	
24/05/2021	24/05/2021 01:00	24/05/2021 06:00	Grantleigh 7B/7A Up Road (68.137) to Edungalba 11D/11C Up Road (84.646)	Rail Renewal	
24/05/2021	24/05/2021 04:20	24/05/2021 17:20	RG Tanna Unloader 1	Mne/Prt Mtce	
24/05/2021	24/05/2021 05:05	26/05/2021 15:55	RG Tanna Unloader 2	Mne/Prt Mtce	
24/05/2021	24/05/2021 05:05	24/05/2021 15:55	RG Tanna Route A	Mne/Prt Mtce	
24/05/2021	24/05/2021 06:00	26/05/2021 06:00	Callemondah 294 B Up Road (536.725) to Rocklands 50A/50B Up Road (631.607) Callemondah 296 (536.960) to Rocklands 50C/50D Down Road (631.506)	Other	Full Moura Traffic Restricted Access GPCT Nil Access Blackwater Mainline Nil access East end - Fish Ldg
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Kinrola Balloon 12B/12A (15.772) to Kinrola Balloon ER1A (19.064)	Mne/Prt Mtce	Nil train loading
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Boorgoon Balloon Sig 24 (1.520) to Boorgoon TLO (4.197)	Mne/Prt Mtce	Nil train loading
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Ensham Balloon 12 Pts (10.028) to Ensham Balloon 101A (13.159)	Mne/Prt Mtce	Nil train loading
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Blackwater Mine	Mne/Prt Mtce	
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Blackwater Mine	Mne/Prt Mtce	
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Ensham Mine	Mne/Prt Mtce	
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Kinrola Balloon TLO	Mne/Prt Mtce	
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Boorgoon Balloon TLO	Mne/Prt Mtce	
24/05/2021	24/05/2021 06:00	26/05/2021 18:00	Ensham Balloon TLO	Mne/Prt Mtce	
24/05/2021	24/05/2021 06:30	26/05/2021 14:00	Boonal Balloon ER1A (180.652) to Boonal TLO (182.042)	Mne/Prt Mtce	Nil access
24/05/2021	24/05/2021 06:30	26/05/2021 14:00	Yarrabee Mine	Mne/Prt Mtce	

24/05/2021	24/05/2021 06:30	26/05/2021 14:00	Boonal Balloon TLO	Mne/Prt Mtce	
24/05/2021	24/05/2021 08:00	24/05/2021 14:00	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Ballast Mtce	Placeholder entry for Rolleston Branch Access Window.
24/05/2021	25/05/2021 05:05	25/05/2021 15:55	RG Tanna Route G	Mne/Prt Mtce	
24/05/2021	25/05/2021 06:00	28/05/2021 18:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil train unloading
24/05/2021	25/05/2021 06:00	28/05/2021 18:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
24/05/2021	25/05/2021 06:00	28/05/2021 18:00	Gladstone Powerhouse	Mne/Prt Mtce	
24/05/2021	26/05/2021 06:00	26/05/2021 12:00	Bajool 8A/8B Down Road (606.625) to Archer Sig 18 Down Road (615.018)	Rail Stress Mgmt	
24/05/2021	26/05/2021 07:30	26/05/2021 14:00	Midgee 12C/12D Down Road (622.963) to Rocklands 12A/12B Down Road (631.730)	Level Xing Mtce	
24/05/2021	26/05/2021 18:00	27/05/2021 18:00	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933) Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.935)	Other	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
24/05/2021	27/05/2021 07:15	27/05/2021 08:45	Ambrose 11C/11D Up Road (570.111) to Raglan 7A/7B Up Road (586.191)	Ballast Mtce	
24/05/2021	28/05/2021 05:30	28/05/2021 06:45	Midgee 11C/11D Up Road (623.110) to Rocklands Sig 16 Up Road (632.609) Rocklands 10A/10B Up Road (631.730) to Rocklands 45 Pts (633.765) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 16 Up Road (0.241)	Rail Stress Mgmt	Nil access to QR Passenger Platform
24/05/2021	28/05/2021 07:00	28/05/2021 14:00	Westwood 11D/11C Common Road (45.445) to Westwood 7A Pts Common Up Road (47.404)	Ballast Mtce	
24/05/2021	28/05/2021 07:45	28/05/2021 11:00	Aldoga 8C/8D Up Road (555.765) to Ambrose 12A/12B Up Road (570.335)	Resurf - Minor	
24/05/2021	28/05/2021 08:30	28/05/2021 12:30	Callemondah 294 B Up Road (536.725) to Mt Miller 12A/12B Up Road (540.291)	Ballast Mtce	
24/05/2021	28/05/2021 08:30	28/05/2021 12:30	Callemondah 294 B Up Road (536.724) to Mt Miller 3B/2B Up Road (541.629) Mt Miller 12C/12D Down Road (540.191) to Mt Miller 11A/11B Down Road (540.429)	Ballast Mtce	
24/05/2021	28/05/2021 11:30	28/05/2021 13:30	Aldoga 7C/7D Down Road (555.887) to Mt Larcum 11A/11B Down Road (564.851)	Ballast Mtce	Nil access to QR Passenger Platform Restricted Access East End
24/05/2021	29/05/2021 06:00	29/05/2021 14:00	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Ballast Mtce	
24/05/2021	30/05/2021 06:00	30/05/2021 08:30	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	BCM Major	
24/05/2021	30/05/2021 08:30	30/05/2021 12:30	Grantleigh 7B/7A Up Road (68.137) to Tunnel 11D/11C Up Road (73.705)	Rail Joint Mgmt	
31/05/2021	31/05/2021 00:01	31/05/2021 02:00	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Stress Mgmt	
31/05/2021	31/05/2021 02:30	31/05/2021 07:30	Paranbal 12A/12B Down Road (156.426) to Walton 7D/7C Down Road (163.550)	Rail Stress Mgmt	
31/05/2021	31/05/2021 05:30	31/05/2021 07:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	BCM Major	
31/05/2021	31/05/2021 08:30	31/05/2021 14:30	Midgee 11C/11D Up Road (623.110) to Rocklands 50A/50B Up Road (631.607)	Rail Repairs	
31/05/2021	31/05/2021 08:30	31/05/2021 11:30	Comet ER2C (224.474) to Yamala 12 Pts (242.343)	Ballast Mtce	
31/05/2021	31/05/2021 08:30	31/05/2021 14:30	Parana Sig 56 Callemondah Short Line (2.625) to Parana 45B/45A (3.976) Parana Sig 56 Callemondah Short Line (2.625) to South Gladstone 45 Pts (3.847)	Rail Joint Mgmt	Restricted access to Passenger and Freight Services

Moura System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
06/07/2020	12/07/2020 23:59	30/06/2023 23:59	Boundary Hill Balloon Loop (2.705) to Boundary Hill TLO (5.968)	Info	Nil Access Boundary Hill
03/05/2021	04/05/2021 07:45	04/05/2021 15:00	Earlsfield 12A Pts (127.806) to Beldeen 12 Pts (153.661)	Ballast Mtce	
03/05/2021	05/05/2021 06:00	05/05/2021 17:00	Mt Rainbow 7 Pts (91.749) to Dumgree 12 Pts (107.483)	Other	
03/05/2021	05/05/2021 08:30	05/05/2021 14:30	Stirrat 12 Pts (39.394) to Clarke 12 Pts (61.982) Stirrat 12 Pts (39.394) to Stirrat 7 Pts (41.350)	Rail Repairs	
03/05/2021	05/05/2021 08:45	05/05/2021 14:45	Mt Rainbow 7 Pts (91.749) to Dumgree 12 Pts (107.483)	Ballast Mtce	
10/05/2021	10/05/2021 13:00	10/05/2021 13:45	Moura Mine Junction 9 Pts (179.919) to Baralaba Junction Spur (186.550)	External Require	Restricted Access Baralaba Balloon
10/05/2021	11/05/2021 08:30	11/05/2021 13:30	Clarke 12 Pts (61.983) to Clarke 7 Pts (63.946) Stirrat 7 Pts (41.353) to Fry 12 Pts (73.099)	Rail Joint Mgmt	
10/05/2021	13/05/2021 08:30	13/05/2021 12:30	Mt Rainbow 7 Pts (91.749) to Dumgree 12 Pts (107.483)	Rail Joint Mgmt	Restricted Access
17/05/2021	19/05/2021 07:30	19/05/2021 13:30	Stirrat 7 Pts (41.353) to Clarke 12 Pts (61.982)	Ballast Mtce	*** OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba MIne ***
24/05/2021	26/05/2021 06:00	26/05/2021 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil train loading
24/05/2021	26/05/2021 06:00	26/05/2021 18:00	Dawson Mine	Mne/Prt Mtce	
24/05/2021	26/05/2021 06:00	26/05/2021 18:00	Moura Mine TLO	Mne/Prt Mtce	
24/05/2021	26/05/2021 07:00	26/05/2021 15:00	Moura Mine Junction Western Leg (0.001) to Moura Mine 2B/1B Pts (5.560)	Ballast Mtce	Nil Access Moura Mine
24/05/2021	27/05/2021 08:30	27/05/2021 12:30	Beldeen 12 Pts (153.662) to Beldeen 7 Pts (155.589) Beldeen 12 Pts (153.662) to Moura Mine Junction 9 Pts (179.918)	Rail Renewal	
24/05/2021	28/05/2021 08:30	28/05/2021 12:30	Dumgree 7 Pts (109.727) to Boundary Hill Junction 10 Pts (119.517)	Ballast Mtce	

Newlands System Activity Summary

Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
03/05/2021	03/05/2021 14:15	03/05/2021 15:00	Byerwen Interface Pt_0.225 (0.001) to Byerwen Balloon Loop_Bad Order Sidng Jct (5.202) Leichhart Range 7 Pts (155.479) to Suttor Creek 12 Pts (179.097)	Mne/Prt Mtce	Nil access to BYW.
24/05/2021	24/05/2021 10:00	24/05/2021 13:00	Durroburra Sig 27 (1158.265) to Kaili Sig 25 (1165.605) Durroburra Sig 51 (0.001) to Pring 7A/7B (2.707) Kaili Sig 23 (0.001) to Kaili 12A/12B (6.679)	Points Mtce	Reduced access Abbot Point
24/05/2021	25/05/2021 06:30	25/05/2021 18:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil train loading
24/05/2021	25/05/2021 06:30	25/05/2021 18:30	Newlands Mine	Mne/Prt Mtce	
24/05/2021	25/05/2021 06:30	25/05/2021 18:30	Newlands TLO	Mne/Prt Mtce	
24/05/2021	26/05/2021 07:00	26/05/2021 11:00	Binbee 12A/12B (46.215) to Briaba 7A/7B (57.833)	Rail Joint Mgmt	
24/05/2021	27/05/2021 02:00	27/05/2021 20:00	McNaughton Sig 15 (84.000) to McNaughton TLO (85.830)	Mne/Prt Mtce	Nil train loading

24/05/2021 27/05/2021 02:00 27/05/2021 20:00 Collinsville Mine

Mne/Prt

Mtce

24/05/2021 27/05/2021 02:00 27/05/2021 20:00 McNaughton TLO

Mne/Prt

Mtce

Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins										WC	26/04/21		
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
JIL - COB	ex JIL	COB	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May				
JC01	0:01	2:09	MTCE										
JC02	0:20	2:29											
JC03	0:40	2:49											
JC04	1:00	3:09	MTCE										
JC05	1:20	3:29	MTCE										
JC06	1:40	3:49											
JC07	2:00	4:09											
JC08	2:20	4:29	MTCE										
JC09	2:40	4:49	MTCE										
JC10	3:00	5:09											
JC11	3:20	5:29											
JC12	3:40	5:49	MTCE										
JC13	4:00	6:09	MTCE										
JC14	4:20	6:29					MTCE						
JC15	4:40	6:49			MTCE		MTCE						
JC16	5:00	7:09	MTCE		MTCE								
JC17	5:20	7:29	MTCE	MTCE									
JC18	5:40	7:49		MTCE	MTCE		MTCE						
JC19	6:00	8:09			MTCE		MTCE						
JC20	6:20	8:29	MTCE		MTCE		MTCE						
JC21	6:40	8:49	MTCE	MTCE						MTCE			
JC22	7:00	9:09		MTCE	MTCE					MTCE			
JC23	7:20	9:29			MTCE		MTCE			MTCE			
JC24	7:40	9:49	MTCE		MTCE		MTCE						
JC25	8:00	10:09	MTCE	MTCE									
JC26	8:20	10:29		MTCE							MTCE		
JC27	8:40	10:49		MTCE			MTCE			MTCE			
JC28	9:00	11:09	MTCE							MTCE			
JC29	9:20	11:29								MTCE			
JC30	9:40	11:49		MTCE									
JC31	10:00	12:09		MTCE									
JC32	10:20	12:29								MTCE			
JC33	10:40	12:49				MTCE				MTCE			
JC34	11:00	13:09		MTCE		MTCE				MTCE			
JC35	11:20	13:29		MTCE		MTCE							
JC36	11:40	13:49											
JC37	12:00	14:09											
JC38	12:20	14:29								MTCE			
JC39	12:40	14:49	MTCE			MTCE				MTCE			
JC40	13:00	15:09				MTCE				MTCE			
JC41	13:20	15:29				MTCE							
JC42	13:40	15:49	MTCE										
JC43	14:00	16:09								MTCE			
JC44	14:20	16:29											
JC45	14:40	16:49											
JC46	15:00	17:09											
JC47	15:20	17:29											
JC48	15:40	17:49											
JC49	16:00	18:09											
JC50	16:20	18:29											
JC51	16:40	18:49											
JC52	17:00	19:09											
JC53	17:20	19:29											
JC54	17:40	19:49											
JC55	18:00	20:09											
JC56	18:20	20:29											
JC57	18:40	20:49											
JC58	19:00	21:09											
JC59	19:20	21:29											
JC60	19:40	21:49											
JC61	20:00	22:09											
JC62	20:20	22:29											
JC63	20:40	22:49											
JC64	21:00	23:09											
JC65	21:20	23:29											
JC66	21:40	23:49											
JC67	22:00	0:09											
JC68	22:20	0:29											
JC69	22:40	0:49											
JC70	23:00	1:09											
JC71	23:20	1:29											
JC72	23:40	1:49											
Vacant paths			442	56	61	64	66	64	72	59			
Timetabled			0	0	0	0	0	0	0	0			
MTCE unavailable			62	19	11	8	6	8	0	13			
Legend			Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
			MTCE	Path unavailable due network maintenance.									
			19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	26/04/21		
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
COB-JIL	ex COB	JIL	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May				
CJ01	8:30	8:50											
CJ02	11:10	11:30	MTCE										
CJ03	13:50	14:20	MTCE										
CJ04	16:30	16:50											
CJ05	19:10	19:30											
CJ06	21:50	22:20	MTCE										
CJ07	0:30	0:50	MTCE										
CJ08	3:10	3:30											
CJ09	5:50	6:10											
CJ10	7:20	7:40	MTCE					MTCE					
CJ11	10:00	10:20	MTCE					MTCE					
CJ12	12:40	13:00											
CJ13	15:20	15:40						MTCE					
CJ14	18:00	18:20	MTCE					MTCE					
CJ15	20:40	21:00	MTCE										
CJ16	23:20	23:40						MTCE					
CJ17	2:00	2:20						MTCE					
CJ18	4:40	5:00	MTCE					MTCE					
CJ19	5:30	5:55	MTCE										
CJ20	7:30	7:55						MTCE					
CJ21	9:30	9:50											
CJ22	11:30	11:50	MTCE	MTCE						MTCE			
CJ23	13:30	14:00	MTCE	MTCE						MTCE			
CJ24	15:30	15:55								MTCE			
CJ25	17:30	17:50		MTCE									
CJ26	19:30	19:50	MTCE	MTCE						MTCE			
CJ27	21:30	22:05	MTCE	MTCE						MTCE			
CJ28	23:30	0:01								MTCE			
CJ29	1:30	1:50								MTCE			
CJ30	3:30	3:50		MTCE						MTCE			
CJ31	4:10	6:45	MTCE	MTCE						MTCE			
CJ32	6:34	9:25	MTCE							MTCE			
CJ33	8:58	12:15											
CJ34	11:25	14:45								MTCE			
CJ35	13:46	17:25		MTCE						MTCE			
CJ36	16:00	20:15		MTCE						MTCE			
CJ37	18:34	22:45								MTCE			
CJ38	21:58	1:25								MTCE			
CJ39	23:22	4:15		MTCE									
CJ40	1:46	8:29		MTCE						MTCE			
CJ41	5:17	11:09		MTCE						MTCE			
CJ42	7:41	13:39								MTCE			
CJ43	10:05	16:29											
CJ44	12:29	18:59											
CJ45	14:53	21:49								MTCE			
CJ46	17:17	0:19						MTCE		MTCE			
CJ47	19:41	3:09								MTCE			
CJ48	21:05	5:39	MTCE										
CJ49	0:29	2:58	MTCE										
CJ50	2:53	3:38											
CJ51	2:45	4:55											
CJ52	3:25	5:38											
CJ53	4:25	6:38											
CJ54	5:25	7:38											
CJ55	6:45	8:58											
CJ56	7:25	9:38											
CJ57	8:45	10:58											
CJ58	9:25	11:38											
CJ59	11:05	13:18											
CJ60	11:25	13:38											
CJ61	12:45	14:58											
CJ62	13:45	15:58											
CJ63	14:45	16:58											
CJ64	15:25	17:38											
CJ65	16:45	18:58											
CJ66	17:25	19:38											
CJ67	18:45	20:58											
CJ68	19:25	21:38											
CJ69	20:25	22:38											
CJ70	21:45	23:58											
CJ71	22:45	0:58											
CJ72	23:25	1:38											
Vacant paths			435	54	59	63	65	63	72	59			
Timetabled			0	0	0	0	0	0	0	0			
MTCE unavailable			69	18	13	9	7	9	0	13			
Legend			Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
			MTCE	Path unavailable due network maintenance.									
			19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins											WC	3/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
JIL - COB	ex JIL	COB	3-May	4-May	5-May	6-May	7-May	8-May	9-May			
JC01	0:01	2:09			MTCE	MTCE	MTCE					
JC02	0:20	2:29			MTCE		MTCE		MTCE			
JC03	0:40	2:49					MTCE		MTCE			
JC04	1:00	3:09			MTCE	MTCE	MTCE		MTCE			
JC05	1:20	3:29			MTCE	MTCE						
JC06	1:40	3:49										
JC07	2:00	4:09					MTCE					
JC08	2:20	4:29					MTCE					
JC09	2:40	4:49				MTCE						
JC10	3:00	5:09				MTCE						
JC11	3:20	5:29					MTCE					
JC12	3:40	5:49					MTCE					
JC13	4:00	6:09				MTCE	MTCE					
JC14	4:20	6:29				MTCE						
JC15	4:40	6:49				MTCE						
JC16	5:00	7:09					MTCE					
JC17	5:20	7:29					MTCE					
JC18	5:40	7:49	MTCE									
JC19	6:00	8:09				MTCE						
JC20	6:20	8:29		MTCE		MTCE	MTCE					
JC21	6:40	8:49	MTCE	MTCE			MTCE					
JC22	7:00	9:09	MTCE	MTCE		MTCE						
JC23	7:20	9:29	MTCE			MTCE						
JC24	7:40	9:49				MTCE	MTCE					
JC25	8:00	10:09				MTCE	MTCE					
JC26	8:20	10:29				MTCE	MTCE					
JC27	8:40	10:49	MTCE			MTCE						
JC28	9:00	11:09	MTCE			MTCE						
JC29	9:20	11:29	MTCE			MTCE	MTCE					
JC30	9:40	11:49										
JC31	10:00	12:09				MTCE						
JC32	10:20	12:29	MTCE		MTCE	MTCE						
JC33	10:40	12:49	MTCE			MTCE						
JC34	11:00	13:09				MTCE	MTCE					
JC35	11:20	13:29			MTCE							
JC36	11:40	13:49										
JC37	12:00	14:09				MTCE						
JC38	12:20	14:29			MTCE	MTCE						
JC39	12:40	14:49				MTCE						
JC40	13:00	15:09				MTCE						
JC41	13:20	15:29										
JC42	13:40	15:49				MTCE						
JC43	14:00	16:09				MTCE						
JC44	14:20	16:29				MTCE						
JC45	14:40	16:49										
JC46	15:00	17:09		MTCE								
JC47	15:20	17:29				MTCE			MTCE			
JC48	15:40	17:49				MTCE			MTCE			
JC49	16:00	18:09			MTCE	MTCE			MTCE			
JC50	16:20	18:29			MTCE							
JC51	16:40	18:49			MTCE				MTCE			
JC52	17:00	19:09			MTCE	MTCE			MTCE			
JC53	17:20	19:29			MTCE	MTCE		MTCE	MTCE			
JC54	17:40	19:49			MTCE	MTCE		MTCE	MTCE			
JC55	18:00	20:09			MTCE	MTCE	MTCE		MTCE			
JC56	18:20	20:29			MTCE	MTCE	MTCE					
JC57	18:40	20:49				MTCE			MTCE			
JC58	19:00	21:09					MTCE	MTCE	MTCE			
JC59	19:20	21:29			MTCE	MTCE		MTCE	MTCE			
JC60	19:40	21:49	MTCE			MTCE	MTCE	MTCE	MTCE			
JC61	20:00	22:09	MTCE				MTCE					
JC62	20:20	22:29	MTCE	MTCE					MTCE			
JC63	20:40	22:49			MTCE	MTCE			MTCE			
JC64	21:00	23:09			MTCE	MTCE	MTCE	MTCE	MTCE			
JC65	21:20	23:29			MTCE	MTCE			MTCE			
JC66	21:40	23:49	MTCE						MTCE			
JC67	22:00	0:09	MTCE	MTCE	MTCE				MTCE			
JC68	22:20	0:29	MTCE	MTCE	MTCE				MTCE			
JC69	22:40	0:49				MTCE			MTCE	MTCE		
JC70	23:00	1:09							MTCE	MTCE		
JC71	23:20	1:29	MTCE			MTCE	MTCE		MTCE			
JC72	23:40	1:49		MTCE	MTCE							
Available Network paths	357		62	62	47	26	49	61	50			
Timetabled	0	0	0	0	0	0	0	0	0			
MTCE unavailable	147	10	10	25	46	23	11	22				
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.										

Loaded Path Availability - Goonyella System 350 mins											WC	3/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	3-May	4-May	5-May	6-May	7-May	8-May	9-May			
CJ01	8:30	8:50										
CJ02	11:10	11:30										
CJ03	13:50	14:20										
CJ04	16:30	16:50								MTCE		
CJ05	19:10	19:30								MTCE	MTCE	
CJ06	21:50	22:20								MTCE		
CJ07	0:30	0:50								MTCE		
CJ08	3:10	3:30								MTCE	MTCE	
CJ09	5:50	6:10								MTCE		
CJ10	7:20	7:40								MTCE	MTCE	
CJ11	10:00	10:20								MTCE		
CJ12	12:40	13:00								MTCE		
CJ13	15:20	15:40								MTCE		
CJ14	18:00	18:20								MTCE	MTCE	
CJ15	20:40	21:00								MTCE		
CJ16	23:20	23:40								MTCE		
CJ17	2:00	2:20								MTCE	MTCE	
CJ18	4:40	5:00								MTCE	MTCE	
CJ19	5:30	5:55	MTCE							MTCE	MTCE	
CJ20	7:30	7:55	MTCE							MTCE		
CJ21	9:30	9:50								MTCE		
CJ22	11:30	11:50								MTCE		
CJ23	13:30	14:00				MTCE				MTCE	MTCE	
CJ24	15:30	15:55	MTCE	MTCE						MTCE		
CJ25	17:30	17:50	MTCE	MTCE						MTCE	MTCE	
CJ26	19:30	19:50	MTCE							MTCE	MTCE	
CJ27	21:30	22:05								MTCE	MTCE	
CJ28	23:30	0:01				MTCE						
CJ29	1:30	1:50				MTCE				MTCE		
CJ30	3:30	3:50	MTCE							MTCE		
CJ31	4:10	6:45	MTCE							MTCE		
CJ32	6:34	9:25	MTCE	MTCE								
CJ33	8:58	12:15				MTCE						
CJ34	11:25	14:45	MTCE							MTCE	MTCE	
CJ35	13:46	17:25								MTCE	MTCE	
CJ36	16:00	20:15								MTCE		
CJ37	18:34	22:45										
CJ38	21:58	1:25										
CJ39	23:22	4:15								MTCE		
CJ40	1:46	8:29								MTCE		
CJ41	5:17	11:09								MTCE		
CJ42	7:41	13:39								MTCE		
CJ43	10:05	16:29										
CJ44	12:29	18:59								MTCE		
CJ45	14:53	21:49								MTCE		
CJ46	17:17	0:19								MTCE		
CJ47	19:41	3:09	MTCE							MTCE		
CJ48	21:05	5:39								MTCE		
CJ49	0:29	2:58			MTCE	MTCE				MTCE	MTCE	
CJ50	2:53	3:38			MTCE					MTCE	MTCE	
CJ51	2:45	4:58								MTCE	MTCE	
CJ52	3:25	5:38				MTCE				MTCE	MTCE	
CJ53	4:25	6:38				MTCE	MTCE			MTCE		
CJ54	5:25	7:38				MTCE	MTCE			MTCE	MTCE	
CJ55	6:45	8:58								MTCE	MTCE	
CJ56	7:25	9:38								MTCE	MTCE	
CJ57	8:45	10:58								MTCE	MTCE	
CJ58	9:25	11:38								MTCE	MTCE	
CJ59	11:05	13:18			MTCE	MTCE				MTCE	MTCE	
CJ60	11:25	13:38			MTCE					MTCE	MTCE	
CJ61	12:45	14:58				MTCE	MTCE			MTCE	MTCE	
CJ62	13:45	15:58								MTCE		
CJ63	14:45	16:58								MTCE		
CJ64	15:25	17:38								MTCE		
CJ65	16:45	18:58				MTCE	MTCE			MTCE	MTCE	
CJ66	17:25	19:38				MTCE				MTCE	MTCE	
CJ67	18:45	20:58								MTCE	MTCE	
CJ68	19:25	21:38								MTCE	MTCE	
CJ69	20:25	22:38								MTCE	MTCE	
CJ70	21:45	23:58								MTCE	MTCE	
CJ71	22:45	0:58								MTCE	MTCE	
CJ72	23:25	1:38								MTCE	MTCE	
Vacant Paths	355		61	54	55	23	51	60	51			
Timetabled	0	0	0	0	0	0	0	0	0			
MTCE unavailable	149	11	18	17	49	21	12	21				
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered arrival time as shown.										

Empty Path Availability - Goonyella System 300 mins											WC	10/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
JIL - COB	ex JIL	COB	10-May	11-May	12-May	13-May	14-May	15-May	16-May			
JC01	0:01	2:09	MTCE	MTCE								
JC02	0:20	2:29	MTCE	MTCE								
JC03	0:40	2:49	MTCE	MTCE								
JC04	1:00	3:09		MTCE							MTCE	
JC05	1:20	3:29										
JC06	1:40	3:49	MTCE									
JC07	2:00	4:09	MTCE	MTCE								
JC08	2:20	4:29		MTCE								
JC09	2:40	4:49	MTCE									
JC10	3:00	5:09	MTCE									
JC11	3:20	5:29		MTCE								
JC12	3:40	5:49	MTCE	MTCE								
JC13	4:00	6:09	MTCE	MTCE								
JC14	4:20	6:29										
JC15	4:40	6:49										
JC16	5:00	7:09	MTCE	MTCE								
JC17	5:20	7:29	MTCE	MTCE								
JC18	5:40	7:49	MTCE	MTCE								
JC19	6:00	8:09	MTCE									
JC20	6:20	8:29										
JC21	6:40	8:49		MTCE								
JC22	7:00	9:09	MTCE	MTCE								
JC23	7:20	9:29	MTCE	MTCE								
JC24	7:40	9:49	MTCE	MTCE								
JC25	8:00	10:09	MTCE									
JC26	8:20	10:29			MTCE							
JC27	8:40	10:49		MTCE	MTCE							
JC28	9:00	11:09		MTCE								
JC29	9:20	11:29	MTCE	MTCE								
JC30	9:40	11:49	MTCE	MTCE	MTCE							
JC31	10:00	12:09	MTCE		MTCE							
JC32	10:20	12:29	MTCE	MTCE	MTCE							
JC33	10:40	12:49	MTCE	MTCE								
JC34	11:00	13:09										
JC35	11:20	13:29		MTCE	MTCE							
JC36	11:40	13:49	MTCE		MTCE							
JC37	12:00	14:09			MTCE							
JC38	12:20	14:29	MTCE									
JC39	12:40	14:49	MTCE									
JC40	13:00	15:09	MTCE									
JC41	13:20	15:29										
JC42	13:40	15:49	MTCE									
JC43	14:00	16:09	MTCE									
JC44	14:20	16:29	MTCE									
JC45	14:40	16:49	MTCE									
JC46	15:00	17:09	MTCE	MTCE								
JC47	15:20	17:29										
JC48	15:40	17:49										
JC49	16:00	18:09	MTCE									
JC50	16:20	18:29	MTCE									
JC51	16:40	18:49	MTCE									
JC52	17:00	19:09	MTCE									
JC53	17:20	19:29										
JC54	17:40	19:49									MTCE	
JC55	18:00	20:09	MTCE									
JC56	18:20	20:29	MTCE		MTCE	MTCE	MTCE	MTCE				
JC57	18:40	20:49	MTCE		MTCE	MTCE	MTCE	MTCE				
JC58	19:00	21:09			MTCE	MTCE	MTCE	MTCE			MTCE	
JC59	19:20	21:29						MTCE			MTCE	
JC60	19:40	21:49	MTCE					MTCE			MTCE	
JC61	20:00	22:09	MTCE								MTCE	
JC62	20:20	22:29			MTCE	MTCE	MTCE					
JC63	20:40	22:49	MTCE		MTCE	MTCE	MTCE				MTCE	
JC64	21:00	23:09	MTCE		MTCE	MTCE	MTCE	MTCE			MTCE	
JC65	21:20	23:29	MTCE					MTCE			MTCE	
JC66	21:40	23:49	MTCE					MTCE			MTCE	
JC67	22:00	0:09										
JC68	22:20	0:29			MTCE	MTCE	MTCE	MTCE	MTCE		MTCE	
JC69	22:40	0:49	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE		MTCE	
JC70	23:00	1:09	MTCE		MTCE	MTCE	MTCE					
JC71	23:20	1:29	MTCE					MTCE			MTCE	
JC72	23:40	1:49						MTCE			MTCE	
Vacant Paths		372	25	49	55	63	63	60	57			
Timetabled		0	0	0	0	0	0	0	0			
MTCE unavailable		132	47	23	17	9	9	12	15			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.										

Loaded Path Availability - Goonyella System 350 mins											WC	10/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	10-May	11-May	12-May	13-May	14-May	15-May	16-May			
CJ01	8:30	8:50										
CJ02	11:10	11:30	MTCE	MTCE							MTCE	
CJ03	13:50	14:20										
CJ04	16:30	16:50	MTCE									
CJ05	19:10	19:30	MTCE	MTCE								
CJ06	21:50	22:20	MTCE	MTCE								
CJ07	0:30	0:50	MTCE									
CJ08	3:10	3:30	MTCE									
CJ09	5:50	6:10		MTCE								
CJ10	7:20	7:40	MTCE	MTCE								
CJ11	10:00	10:20	MTCE	MTCE								
CJ12	12:40	13:00										
CJ13	15:20	15:40										
CJ14	18:00	18:20	MTCE	MTCE								
CJ15	20:40	21:00	MTCE	MTCE								
CJ16	23:20	23:40	MTCE	MTCE								
CJ17	2:00	2:20						MTCE				
CJ18	4:40	5:00										
CJ19	5:30	5:55	MTCE	MTCE								
CJ20	7:30	7:55	MTCE	MTCE								
CJ21	9:30	9:50	MTCE	MTCE	MTCE							
CJ22	11:30	11:50	MTCE		MTCE							
CJ23	13:30	14:00										
CJ24	15:30	15:55									MTCE	
CJ25	17:30	17:50		MTCE	MTCE						MTCE	
CJ26	19:30	19:50	MTCE	MTCE	MTCE						MTCE	
CJ27	21:30	22:05	MTCE	MTCE	MTCE							
CJ28	23:30	0:01	MTCE	MTCE								
CJ29	1:30	1:50	MTCE					MTCE			MTCE	
CJ30	3:30	3:50		MTCE	MTCE	MTCE					MTCE	
CJ31	4:10	6:45	MTCE	MTCE	MTCE						MTCE	
CJ32	6:34	9:25	MTCE	MTCE								
CJ33	8:58	12:15		MTCE								
CJ34	11:25	14:45	MTCE	MTCE							MTCE	
CJ35	13:46	17:25	MTCE					MTCE			MTCE	
CJ36	16:00	20:15		MTCE				MTCE			MTCE	
CJ37	18:34	22:45	MTCE	MTCE				MTCE				
CJ38	21:58	1:25	MTCE					MTCE				
CJ39	23:22	4:15										
CJ40	1:46	8:29	MTCE	MTCE								
CJ41	5:17	11:09	MTCE	MTCE								
CJ42	7:41	13:39	MTCE									
CJ43	10:05	16:29										
CJ44	12:29	18:59		MTCE								
CJ45	14:53	21:49	MTCE	MTCE								
CJ46	17:17	0:19	MTCE									
CJ47	19:41	3:09	MTCE									
CJ48	21:05	5:39	MTCE								MTCE	
CJ49	0:29	2:58										
CJ50	2:53	3:38									MTCE	
CJ51	2:45	4:58	MTCE								MTCE	
CJ52	3:25	5:38	MTCE								MTCE	
CJ53	4:25	6:38	MTCE								MTCE	
CJ54	5:25	7:38	MTCE					MTCE	MTCE	MTCE	MTCE	
CJ55	6:45	8:58	MTCE								MTCE	
CJ56	7:25	9:38									MTCE	
CJ57	8:45	10:58									MTCE	
CJ58	9:25	11:38	MTCE					MTCE	MTCE	MTCE		
CJ59	11:05	13:18	MTCE					MTCE	MTCE	MTCE		
CJ60	11:25	13:38	MTCE					MTCE	MTCE	MTCE		
CJ61	12:45	14:58									MTCE	
CJ62	13:45	15:58									MTCE	
CJ63	14:45	16:58	MTCE								MTCE	
CJ64	15:25	17:38	MTCE					MTCE	MTCE	MTCE	MTCE	
CJ65	16:45	18:58	MTCE					MTCE	MTCE	MTCE	MTCE	
CJ66	17:25	19:38						MTCE	MTCE	MTCE		
CJ67	18:45	20:58	MTCE								MTCE	
CJ68	19:25	21:38	MTCE								MTCE	
CJ69	20:25	22:38	MTCE								MTCE	
CJ70	21:45	23:58	MTCE						MTCE	MTCE	MTCE	
CJ71	22:45	0:58						MTCE	MTCE	MTCE	MTCE	
CJ72	23:25	1:38	MTCE					MTCE	MTCE	MTCE	MTCE	
Vacant paths		342	24	44	54	56	62	57	45			
Timetabled		0	0	0	0	0	0	0	0			
MTCE unavailable		162	48	28	18	16	10	15	27			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered arrival time as shown.										

Empty Path Availability - Goonyella System 300 mins											WC		17/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
JL - COB	ex JL	COB	17-May	18-May	19-May	20-May	21-May	22-May	23-May				
JC01	0:01	2:09	MTCE	MTCE		MTCE	MTCE						
JC02	0:20	2:29	MTCE	MTCE		MTCE	MTCE						
JC03	0:40	2:49	MTCE			MTCE	MTCE						
JC04	1:00	3:09		MTCE		MTCE	MTCE						
JC05	1:20	3:29	MTCE	MTCE		MTCE	MTCE						
JC06	1:40	3:49	MTCE	MTCE		MTCE	MTCE						
JC07	2:00	4:09		MTCE		MTCE	MTCE						
JC08	2:20	4:29		MTCE		MTCE	MTCE						
JC09	2:40	4:49				MTCE	MTCE					MTCE	
JC10	3:00	5:09				MTCE	MTCE					MTCE	
JC11	3:20	5:29		MTCE		MTCE	MTCE						
JC12	3:40	5:49			MTCE	MTCE	MTCE						
JC13	4:00	6:09			MTCE	MTCE	MTCE						
JC14	4:20	6:29			MTCE	MTCE	MTCE					MTCE	
JC15	4:40	6:49			MTCE	MTCE	MTCE	MTCE	MTCE				
JC16	5:00	7:09			MTCE	MTCE	MTCE					MTCE	
JC17	5:20	7:29			MTCE	MTCE	MTCE	MTCE					
JC18	5:40	7:49	MTCE		MTCE	MTCE	MTCE						
JC19	6:00	8:09			MTCE	MTCE	MTCE					MTCE	
JC20	6:20	8:29			MTCE	MTCE	MTCE	MTCE	MTCE				
JC21	6:40	8:49	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE				
JC22	7:00	9:09	MTCE		MTCE	MTCE	MTCE						
JC23	7:20	9:29			MTCE	MTCE	MTCE	MTCE					
JC24	7:40	9:49			MTCE	MTCE	MTCE	MTCE					
JC25	8:00	10:09			MTCE	MTCE		MTCE	MTCE				
JC26	8:20	10:29			MTCE	MTCE		MTCE	MTCE				
JC27	8:40	10:49			MTCE	MTCE	MTCE		MTCE				
JC28	9:00	11:09			MTCE	MTCE	MTCE						
JC29	9:20	11:29			MTCE	MTCE	MTCE						
JC30	9:40	11:49			MTCE	MTCE	MTCE					MTCE	
JC31	10:00	12:09			MTCE	MTCE			MTCE				
JC32	10:20	12:29			MTCE	MTCE	MTCE					MTCE	
JC33	10:40	12:49		MTCE	MTCE	MTCE	MTCE						
JC34	11:00	13:09			MTCE	MTCE	MTCE						
JC35	11:20	13:29			MTCE	MTCE						MTCE	
JC36	11:40	13:49		MTCE	MTCE	MTCE	MTCE					MTCE	
JC37	12:00	14:09			MTCE	MTCE	MTCE						
JC38	12:20	14:29		MTCE	MTCE	MTCE	MTCE						
JC39	12:40	14:49		MTCE	MTCE	MTCE							
JC40	13:00	15:09		MTCE	MTCE	MTCE	MTCE						
JC41	13:20	15:29		MTCE	MTCE	MTCE	MTCE						
JC42	13:40	15:49			MTCE	MTCE							
JC43	14:00	16:09		MTCE	MTCE	MTCE	MTCE						
JC44	14:20	16:29		MTCE	MTCE	MTCE	MTCE						
JC45	14:40	16:49			MTCE	MTCE							
JC46	15:00	17:09		MTCE	MTCE	MTCE							
JC47	15:20	17:29		MTCE	MTCE	MTCE	MTCE						
JC48	15:40	17:49		MTCE	MTCE	MTCE	MTCE						
JC49	16:00	18:09		MTCE	MTCE	MTCE	MTCE						
JC50	16:20	18:29			MTCE	MTCE							
JC51	16:40	18:49		MTCE	MTCE	MTCE							
JC52	17:00	19:09		MTCE	MTCE	MTCE							
JC53	17:20	19:29			MTCE	MTCE	MTCE						
JC54	17:40	19:49	MTCE			MTCE	MTCE						
JC55	18:00	20:09			MTCE	MTCE							
JC56	18:20	20:29	MTCE			MTCE	MTCE						
JC57	18:40	20:49	MTCE			MTCE	MTCE						
JC58	19:00	21:09			MTCE	MTCE							
JC59	19:20	21:29	MTCE			MTCE	MTCE						
JC60	19:40	21:49			MTCE	MTCE							
JC61	20:00	22:09	MTCE			MTCE	MTCE						
JC62	20:20	22:29	MTCE			MTCE	MTCE						
JC63	20:40	22:49			MTCE	MTCE							
JC64	21:00	23:09			MTCE	MTCE							
JC65	21:20	23:29	MTCE			MTCE	MTCE						
JC66	21:40	23:49	MTCE			MTCE	MTCE						
JC67	22:00	0:09			MTCE	MTCE							
JC68	22:20	0:29			MTCE	MTCE							
JC69	22:40	0:49	MTCE			MTCE	MTCE						
JC70	23:00	1:09	MTCE			MTCE	MTCE						
JC71	23:20	1:29	MTCE			MTCE	MTCE						
JC72	23:40	1:49			MTCE	MTCE							
Vacant Paths		264	53	50	11	0	30	64	56				
Timetabled		0	0	0	0	0	0	0	0				
MTCE unavailable		240	19	22	61	72	42	8	16				
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains											
	MTCE	Path unavailable due network maintenance.											
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.											

Loaded Path Availability - Goonyella System 350 mins											WC		17/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
COB-JIL	ex COB	JIL	17-May	18-May	19-May	20-May	21-May	22-May	23-May				
CJ01	8:30	8:50	MTCE	MTCE		MTCE	MTCE						
CJ02	11:10	11:30		MTCE		MTCE	MTCE						
CJ03	13:50	14:20				MTCE	MTCE						
CJ04	16:30	16:50		MTCE		MTCE	MTCE						
CJ05	19:10	19:30		MTCE		MTCE	MTCE						
CJ06	21:50	22:20		MTCE		MTCE	MTCE						
CJ07	0:30	0:50				MTCE	MTCE					MTCE	
CJ08	3:10	3:30				MTCE	MTCE					MTCE	
CJ09	5:50	6:10				MTCE	MTCE					MTCE	
CJ10	7:20	7:40				MTCE	MTCE					MTCE	
CJ11	10:00	10:20				MTCE	MTCE					MTCE	
CJ12	12:40	13:00			MTCE	MTCE	MTCE					MTCE	
CJ13	15:20	15:40			MTCE	MTCE	MTCE					MTCE	
CJ14	18:00	18:20			MTCE	MTCE	MTCE					MTCE	
CJ15	20:40	21:00			MTCE	MTCE	MTCE						
CJ16	23:20	23:40			MTCE	MTCE	MTCE						
CJ17	2:00	2:20	MTCE			MTCE	MTCE						
CJ18	4:40	5:00			MTCE	MTCE	MTCE					MTCE	
CJ19	5:30	5:55			MTCE	MTCE	MTCE					MTCE	
CJ20	7:30	7:55			MTCE	MTCE	MTCE	MTCE				MTCE	
CJ21	9:30	9:50			MTCE	MTCE			MTCE				
CJ22	11:30	11:50			MTCE	MTCE						MTCE	
CJ23	13:30	14:00			MTCE	MTCE	MTCE					MTCE	
CJ24	15:30	15:55			MTCE	MTCE	MTCE	MTCE	MTCE			MTCE	
CJ25	17:30	17:50		MTCE	MTCE	MTCE	MTCE						
CJ26	19:30	19:50		MTCE	MTCE	MTCE							
CJ27	21:30	22:05			MTCE	MTCE	MTCE					MTCE	
CJ28	23:30	0:01			MTCE	MTCE	MTCE					MTCE	
CJ29	1:30	1:50			MTCE	MTCE	MTCE					MTCE	
CJ30	3:30	3:50			MTCE	MTCE	MTCE						
CJ31	4:10	6:45			MTCE	MTCE							
CJ32	6:34	9:25			MTCE	MTCE	MTCE						
CJ33	8:58	12:15			MTCE	MTCE						MTCE	
CJ34	11:25	14:45			MTCE	MTCE	MTCE					MTCE	
CJ35	13:46	17:25			MTCE	MTCE	MTCE					MTCE	
CJ36	16:00	20:15			MTCE	MTCE	MTCE						
CJ37	18:34	22:45		MTCE	MTCE	MTCE							
CJ38	21:58	1:25		MTCE	MTCE	MTCE	MTCE						
CJ39	23:22	4:15		MTCE	MTCE	MTCE	MTCE						
CJ40	1:46	8:29		MTCE	MTCE	MTCE	MTCE						
CJ41	5:17	11:09		MTCE	MTCE	MTCE	MTCE						
CJ42	7:41	13:39			MTCE	MTCE							
CJ43	10:05	16:29		MTCE	MTCE	MTCE	MTCE						
CJ44	12:29	18:59		MTCE	MTCE	MTCE	MTCE						
CJ45	14:53	21:49		MTCE	MTCE	MTCE							
CJ46	17:17	0:19			MTCE	MTCE	MTCE						
CJ47	19:41	3:09		MTCE	MTCE	MTCE	MTCE						
CJ48	21:05	5:39		MTCE	MTCE	MTCE							
CJ49	0:29	2:58			MTCE	MTCE	MTCE					MTCE	
CJ50	2:53	3:38	MTCE	MTCE	MTCE	MTCE	MTCE						
CJ51	2:45	4:58	MTCE	MTCE	MTCE	MTCE							
CJ52	3:25	5:38	MTCE			MTCE	MTCE						
CJ53	4:25	6:38				MTCE	MTCE						
CJ54	5:25	7:38		MTCE	MTCE	MTCE							
CJ55	6:45	8:58	MTCE	MTCE	MTCE	MTCE							
CJ56	7:25	9:38	MTCE	MTCE	MTCE	MTCE							
CJ57	8:45	10:58				MTCE	MTCE						
CJ58	9:25	11:38	MTCE			MTCE	MTCE						
CJ59	11:05	13:18				MTCE	MTCE						
CJ60	11:25	13:38	MTCE			MTCE	MTCE						

Empty Path Availability - Goonyella System 300 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
J20L01	0:01	2:09									
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09									
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09									
J20L08	2:20	4:29									
J20L09	2:40	4:49									
J20L10	3:00	5:09									
J20L11	3:20	5:29									
J20L12	3:40	5:49									
J20L13	4:00	6:09									
J20L14	4:20	6:29									
J20L15	4:40	6:49			MTCE						
J20L16	5:00	7:09									
J20L17	5:20	7:29			MTCE						
J20L18	5:40	7:49			MTCE						
J20L19	6:00	8:09									
J20L20	6:20	8:29			MTCE						
J20L21	6:40	8:49	MTCE								
J20L22	7:00	9:09		MTCE							
J20L23	7:20	9:29		MTCE		MTCE					
J20L24	7:40	9:49				MTCE					
J20L25	8:00	10:09			MTCE		MTCE				
J20L26	8:20	10:29			MTCE						
J20L27	8:40	10:49									
J20L28	9:00	11:09			MTCE						
J20L29	9:20	11:29			MTCE						
J20L30	9:40	11:49									
J20L31	10:00	12:09			MTCE						
J20L32	10:20	12:29			MTCE						
J20L33	10:40	12:49									
J20L34	11:00	13:09			MTCE						
J20L35	11:20	13:29			MTCE	MTCE					
J20L36	11:40	13:49									
J20L37	12:00	14:09									
J20L38	12:20	14:29									
J20L39	12:40	14:49									
J20L40	13:00	15:09									
J20L41	13:20	15:29									
J20L42	13:40	15:49									
J20L43	14:00	16:09									
J20L44	14:20	16:29									
J20L45	14:40	16:49									
J20L46	15:00	17:09									
J20L47	15:20	17:29									
J20L48	15:40	17:49									
J20L49	16:00	18:09									
J20L50	16:20	18:29									
J20L51	16:40	18:49									
J20L52	17:00	19:09									
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29									
J20L57	18:40	20:49									
J20L58	19:00	21:09									
J20L59	19:20	21:29									
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29									
J20L63	20:40	22:49									
J20L64	21:00	23:09									
J20L65	21:20	23:29									
J20L66	21:40	23:49									
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49									
J20L70	23:00	1:09									
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths	485		71	62	67	69	72	72	72		
MTP unavailable	0		0	0	0	0	0	0	0		
MTCE unavailable	19		1	10	5	3	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used West of									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
DB101	8:30	8:50									
DB102	11:10	11:30									
DB103	13:50	14:20									
DB104	16:30	16:50									
DB105	19:10	19:30									
DB106	21:50	22:20									
DB107	0:30	0:50									
DB108	3:10	3:30									
DB109	5:50	6:10									
DB201	7:20	7:40									
DB202	10:00	10:20									
DB203	12:40	13:00									
DB204	15:20	15:40	MTCE		MTCE			MTCE			
DB205	18:00	18:20			MTCE						
DB206	20:40	21:00									
DB207	23:20	23:40									
DB208	2:00	2:20									
DB209	4:40	5:00									
DB301	5:30	5:55									
DB302	7:30	7:55									
DB303	9:30	9:50									
DB304	11:30	11:50									
DB305	13:30	14:00									
DB306	15:30	15:55									
DB307	17:30	17:50									
DB308	19:30	19:50									
DB309	21:30	22:05									
DB310	23:30	0:01									
DB311	1:30	1:50									
DB312	3:30	3:50									
HP101	4:10	6:45									
HP102	6:34	9:25									
HP103	8:58	12:15									
HP104	11:25	14:45									
HP105	13:46	17:25									
HP106	16:00	20:15									
HP107	18:34	22:45									
HP108	21:58	1:25									
HP109	23:22	4:15									
HP110	1:46	8:29									
HP201	5:17	11:09									
HP202	7:41	13:39									
HP203	10:05	16:29									
HP204	12:29	18:59									
HP205	14:53	21:49									
HP206	17:17	0:19									
HP207	19:41	3:09									
HP208	21:05	5:39									
HP209	0:29	2:58									
HP210	2:53	3:38									
C20B01	2:45	4:58									
C20B02	3:25	5:38									
C20B03	4:25	6:38									
C20B04	5:25	7:38									
C20B05	6:45	8:58									
C20B06	7:25	9:38									
C20B07	8:45	10:58									
C20B08	9:25	11:38									
C20B09	11:05	13:18									
C20B10	11:25	13:38									
C20B11	12:45	14:58									
C20B12	13:45	15:58									
C20B13	14:45	16:58									
C20B14	15:25	17:38									
C20B15	16:45	18:58									
C20B16	17:25	19:38									
C20B17	18:45	20:58									
C20B18	19:25	21:38									
C20B19	20:25	22:38									
C20B20	21:45	23:58									
C20B21	22:45	0:58									
C20B22	23:25	1:38									
Available Network paths	148		22	18	21	21	22	22	22		
Available System paths	337		49	44	46	48	50	50	50		
Total Available paths	485		71	62	67	69	72	72	72		
MTP unavailable	0		0	0	0	0	0	0	0		
MTCE unavailable	19		1	10	5	3	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Blackwater Pathing

Empty Path Availability - Blackwater System 320 mins							WC		26/04/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN
CAH-Bluff	ex Cah	Bluff	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May
BCB01	0:00	5:20							
BCB02	0:15	5:35							
BCB03	0:30	5:50							
BCB04	0:45	6:05							
BCB05	1:00	6:20							
BCB06	1:15	6:35						MTP	
BCB07	1:30	6:50							
BCB08	1:45	7:05							MTCE
BCB09	2:00	7:20							MTCE
BCB10	2:15	7:35							MTCE
BCB11	2:30	7:50			MTP				
BCB12	2:45	8:05			MTP				
BCB13	3:00	8:20		MTCE	MTP				
BCB14	3:15	8:35		MTCE					
BCB15	3:30	8:50							
BCB16	3:45	9:05		MTCE					MTCE
BCB17	4:00	9:20		MTCE	MTP				
BCB18	4:15	9:35		MTCE	MTP				
BCB19	4:30	9:50							
BCB20	4:45	10:05		MTCE	MTCE				MTCE
BCB21	5:00	10:20		MTCE	MTCE			MTCE	MTCE
BCB22	5:15	10:35		MTCE	MTCE	MTP	MTP	MTP	MTCE
BCB23	5:30	10:50							
BCB24	5:45	11:05		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BCB25	6:00	11:20		MTCE	MTCE				MTCE
BCB26	6:15	11:35			MTCE	MTCE			MTCE
BCB27	6:30	11:50				MTP			MTCE
BCB28	6:45	12:05		MTCE	MTCE	MTCE	MTCE		MTCE
BCB29	7:00	12:20		MTCE	MTCE	MTCE			MTCE
BCB30	7:15	12:35		MTCE	MTCE				MTCE
BCB31	7:30	12:50				MTCE	MTCE		MTCE
BCB32	7:45	13:05		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BCB33	8:00	13:20		MTCE	MTCE				MTCE
BCB34	8:15	13:35							MTCE
BCB35	8:30	13:50		MTCE			MTCE	MTCE	MTCE
BCB36	8:45	14:05		MTCE	MTCE		MTCE	MTCE	MTCE
BCB37	9:00	14:20		MTCE	MTCE	MTCE	MTCE		MTCE
BCB38	9:15	14:35			MTCE	MTCE			MTCE
BCB39	9:30	14:50		MTCE			MTCE	MTCE	MTCE
BCB40	9:45	15:05		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BCB41	10:00	15:20			MTCE	MTCE	MTCE	MTCE	MTCE
BCB42	10:15	15:35			MTCE	MTCE	MTCE	MTP	
BCB43	10:30	15:50					MTP	MTCE	MTCE
BCB44	10:45	16:05		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BCB45	11:00	16:20			MTCE	MTCE		MTCE	MTCE
BCB46	11:15	16:35				MTCE			MTCE
BCB47	11:30	16:50				MTCE			MTCE
BCB48	11:45	17:05				MTCE	MTCE	MTCE	MTCE
BCB49	12:00	17:20		MTCE	MTCE		MTCE	MTCE	MTCE
BCB50	12:15	17:35							MTCE
BCB51	12:30	17:50		MTCE	MTP	MTP	MTP		
BCB52	12:45	18:05		MTCE	MTCE	MTCE			MTCE
BCB53	13:00	18:20							MTCE
BCB54	13:15	18:35			MTP	MTP	MTP	MTCE	MTCE
BCB55	13:30	18:50			MTCE	MTCE	MTCE		
BCB56	13:45	19:05			MTCE				MTCE
BCB57	14:00	19:20			MTCE	MTP	MTCE		MTCE
BCB58	14:15	19:35					MTP		
BCB59	14:30	19:50			MTCE				
BCB60	14:45	20:05							MTP
BCB61	15:00	20:20				MTCE			
BCB62	15:15	20:35							
BCB63	15:30	20:50							
BCB64	15:45	21:05					MTP		
BCB65	16:00	21:20					MTP		
BCB66	16:15	21:35							
BCB67	16:30	21:50							MTP
BCB68	16:45	22:05							MTP
BCB69	17:00	22:20		MTP	MTP		MTP		MTP
BCB70	17:15	22:35		MTP	MTP				MTP
BCB71	17:30	22:50							MTP
BCB72	17:45	23:05							MTP
BCB73	18:00	23:20							
BCB74	18:15	23:35							
BCB75	18:30	23:50							
BCB76	18:45	0:05							
BCB77	19:00	0:20							MTP
BCB78	19:15	0:35							MTP
BCB79	19:30	0:50							
BCB80	19:45	1:05							
BCB81	20:00	1:20							
BCB82	20:15	1:35							
BCB83	20:30	1:50							
BCB84	20:45	2:05							MTP
BCB85	21:00	2:20							MTP
BCB86	21:15	2:35			MTP	MTP	MTP		MTP
BCB87	21:30	2:50							
BCB88	21:45	3:05							
BCB89	22:00	3:20							
BCB90	22:15	3:35			MTP	MTP	MTP		MTP
BCB91	22:30	3:50			MTP	MTP	MTP		MTP
BCB92	22:45	4:05							MTP
BCB93	23:00	4:20			MTP				MTP
BCB94	23:15	4:35			MTP				MTP
BCB95	23:30	4:50							MTP
BCB96	23:45	5:05							MTP
Vacant paths		457	85	86	88	72	76	82	48
Timetabled		84	8	9	13	9	9	12	14
MTCE unavailable		151	8	92	26	15	17	22	34

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered departure/arrival time. MUST DEPART ON TIME.

Loaded Path Availability - Blackwater System 370 mins							WC		26/04/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Bluff-Cah	ex Bluff	Cah	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May
BBC01	0:10	6:20							
BBC02	0:30	6:40		MTP					
BBC03	0:50	7:00							
BBC04	1:10	7:20							
BBC05	1:30	7:40				MTCE			
BBC06	1:50	8:00		MTP					
BBC07	2:10	8:20				MTP	MTP		
BBC08	2:30	8:40				MTP	MTP		
BBC09	2:50	9:00							
BBC10	3:10	9:20							
BBC11	3:30	9:40							
BBC12	3:50	10:00		MTP	MTCE	MTP	MTP	MTP	MTP
BBC13	4:10	10:20			MTCE				
BBC14	4:30	10:40				MTCE			MTP
BBC15	4:50	11:00			MTCE	MTCE	MTCE	MTCE	MTP
BBC16	5:10	11:20		MTCE	MTP		MTCE	MTCE	MTCE
BBC17	5:30	11:40		MTCE		MTCE			MTCE
BBC18	5:50	12:00			MTCE	MTCE		MTCE	MTCE
BBC19	6:10	12:20		MTCE	MTCE		MTCE	MTCE	MTCE
BBC20	6:30	12:40		MTCE		MTCE			MTCE
BBC21	6:50	13:00			MTCE	MTCE	MTCE	MTCE	MTP
BBC22	7:10	13:20			MTCE		MTCE	MTCE	MTCE
BBC23	7:30	13:40			MTCE				
BBC24	7:50	14:00					MTCE		MTCE
BBC25	8:10	14:20			MTCE				MTCE
BBC26	8:30	14:40			MTCE	MTCE	MTP	MTP	MTP
BBC27	8:50	15:00				MTCE			MTCE
BBC28	9:10	15:20			MTP		MTCE	MTP	MTCE
BBC29	9:30	15:40			MTP	MTCE		MTP	MTCE
BBC30	9:50	16:00				MTCE			MTCE
BBC31	10:10	16:20			MTCE		MTCE		MTP
BBC32	10:30	16:40				MTCE			MTCE
BBC33	10:50	17:00			MTCE				MTCE
BBC34	11:10	17:20			MTCE	MTP	MTP	MTP	MTCE
BBC35	11:30	17:40							MTCE
BBC36	11:50	18:00			MTCE	MTCE			MTCE
BBC37	12:10	18:20			MTCE				MTCE
BBC38	12:30	18:40							
BBC39	12:50	19:00							MTCE
BBC40	13:10	19:20							MTCE
BBC41	13:30	19:40							
BBC42	13:50	20:00							MTCE
BBC43	14:10	20:20							MTCE
BBC44	14:30	20:40							
BBC45	14:50	21:00							MTCE
BBC46	15:10	21:20							MTCE
BBC47	15:30	21:40							
BBC48	15:50	22:00							MTCE
BBC49	16:10	22:20							MTCE
BBC50	16:30	22:40							
BBC51	16:50	23:00							MTCE
BBC52	17:10	23:20							MTCE
BBC53	17:30	23:40							
BBC54	17:50	0:00							MTCE
BBC55	18:10	0:20							
BBC56	18:30	0:40							
BBC57	18:50	1:00							MTP
BBC58	19:10	1:20			MTP				
BBC59	19:30	1:40							
BBC60	19:50	2:00							
BBC61	20:10	2:20							
BBC62	20:30	2:40							
BBC63	20:50	3:00							
BBC64	21:10	3:20			MTP		MTP	MTP	MTP
BBC65	21:30	3:40			MTP		MTP	MTP	MTP
BBC66	21:50	4:00							MTP
BBC67	22:10	4:20			MTP				MTP
BBC68	22:30	4:40							MTP
BBC69	22:50	5:00			MTP				MTP
BBC70	23:10	5:20				MTP			MTP
BBC71	23:30	5:40							MTP
BBC72	23:50	6:00							MTP
Vacant paths		371	59	54	50	55	59	55	39
Timetabled		51	5	4	7	10	6	7	9
MTCE unavailable		82	5	14	15	7	7	10	24

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered CAH arrival time as shown.

Empty Path Availability - Blackwater System 320 mins											WC	3/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
CAH-Bluff	ex CAH	Bluff	3-May	4-May	5-May	6-May	7-May	8-May	9-May			
BCB01	0:00	5:20										
BCB02	0:15	5:35										
BCB03	0:30	5:50										
BCB04	0:45	6:05										
BCB05	1:00	6:20										
BCB06	1:15	6:35								MTP		
BCB07	1:30	6:50										
BCB08	1:45	7:05	MTCE									
BCB09	2:00	7:20	MTCE									
BCB10	2:15	7:35	MTCE									
BCB11	2:30	7:50			MTP							
BCB12	2:45	8:05	MTCE		MTP							
BCB13	3:00	8:20	MTCE		MTP					MTP		
BCB14	3:15	8:35	MTCE									
BCB15	3:30	8:50										
BCB16	3:45	9:05	MTCE	MTCE				MTCE				
BCB17	4:00	9:20	MTCE	MTCE	MTP			MTCE				
BCB18	4:15	9:35	MTCE	MTCE	MTP			MTCE				
BCB19	4:30	9:50										
BCB20	4:45	10:05	MTCE	MTCE		MTCE		MTCE				
BCB21	5:00	10:20	MTCE	MTCE		MTCE	MTCE	MTCE				
BCB22	5:15	10:35	MTCE		MTP	MTCE	MTP	MTCE				
BCB23	5:30	10:50							MTCE			
BCB24	5:45	11:05	MTCE	MTCE		MTCE		MTCE	MTCE			
BCB25	6:00	11:20	MTCE	MTCE		MTCE		MTCE	MTCE			
BCB26	6:15	11:35	MTCE		MTCE		MTCE	MTCE	MTCE			
BCB27	6:30	11:50		MTCE	MTCE		MTCE	MTCE	MTCE			
BCB28	6:45	12:05	MTCE	MTCE	MTP		MTCE	MTCE	MTCE			
BCB29	7:00	12:20	MTCE			MTCE		MTCE				
BCB30	7:15	12:35	MTCE	MTCE	MTCE		MTCE	MTCE				
BCB31	7:30	12:50		MTP	MTCE		MTCE		MTCE			
BCB32	7:45	13:05	MTCE		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB33	8:00	13:20	MTCE	MTCE		MTCE		MTCE				
BCB34	8:15	13:35	MTCE	MTCE	MTCE		MTCE	MTCE				
BCB35	8:30	13:50			MTCE		MTCE		MTCE			
BCB36	8:45	14:05	MTCE		MTCE	MTCE	MTP	MTCE	MTCE			
BCB37	9:00	14:20	MTCE			MTCE	MTP	MTCE				
BCB38	9:15	14:35	MTCE			MTCE		MTCE	MTCE			
BCB39	9:30	14:50			MTCE			MTCE	MTCE			
BCB40	9:45	15:05	MTCE		MTCE	MTCE	MTCE	MTCE				
BCB41	10:00	15:20				MTCE	MTCE	MTCE				
BCB42	10:15	15:35			MTCE	MTCE		MTCE	MTCE			
BCB43	10:30	15:50	MTCE		MTCE				MTCE			
BCB44	10:45	16:05			MTCE	MTCE		MTCE	MTCE			
BCB45	11:00	16:20	MTCE		MTP	MTCE		MTCE				
BCB46	11:15	16:35	MTCE			MTCE		MTCE				
BCB47	11:30	16:50			MTCE							
BCB48	11:45	17:05					MTP					
BCB49	12:00	17:20						MTCE				
BCB50	12:15	17:35										
BCB51	12:30	17:50		MTP	MTP	MTP	MTP					
BCB52	12:45	18:05			MTCE							
BCB53	13:00	18:20										
BCB54	13:15	18:35	MTP	MTP	MTP							
BCB55	13:30	18:50			MTCE		MTP					
BCB56	13:45	19:05										
BCB57	14:00	19:20			MTP							
BCB58	14:15	19:35				MTP						
BCB59	14:30	19:50										
BCB60	14:45	20:05							MTP			
BCB61	15:00	20:20										
BCB62	15:15	20:35		MTP								
BCB63	15:30	20:50										
BCB64	15:45	21:05			MTP							
BCB65	16:00	21:20			MTP							
BCB66	16:15	21:35										
BCB67	16:30	21:50										
BCB68	16:45	22:05										
BCB69	17:00	22:20	MTP	MTP			MTP	MTP	MTP			
BCB70	17:15	22:35	MTP	MTP			MTP	MTP	MTP			
BCB71	17:30	22:50	MTP	MTP			MTP	MTP	MTP			
BCB72	17:45	23:05										
BCB73	18:00	23:20										
BCB74	18:15	23:35										
BCB75	18:30	23:50								MTP		
BCB76	18:45	0:05										
BCB77	19:00	0:20										
BCB78	19:15	0:35										
BCB79	19:30	0:50										
BCB80	19:45	1:05										
BCB81	20:00	1:20										
BCB82	20:15	1:35										
BCB83	20:30	1:50										
BCB84	20:45	2:05										
BCB85	21:00	2:20										
BCB86	21:15	2:35		MTP	MTP	MTP				MTP		
BCB87	21:30	2:50						MTP				
BCB88	21:45	3:05										
BCB89	22:00	3:20										
BCB90	22:15	3:35	MTP	MTP	MTP		MTP	MTP				
BCB91	22:30	3:50	MTP	MTP	MTP		MTP	MTP				
BCB92	22:45	4:05								MTP		
BCB93	23:00	4:20			MTP				MTP	MTP		
BCB94	23:15	4:35			MTP				MTP	MTP		
BCB95	23:30	4:50						MTP				
BCB96	23:45	5:05										
Vacant paths	476		63	72	63	71	74	63	70			
Timetabled	68	5	12	16	4	12	8	11				
MTCE unavailable	128	28	12	17	21	10	25	15				

Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains
MTCE		Path unavailable due network maintenance.
19:25		Path available with altered departure/arrival time. MUST DEPART ON TIME.

Loaded Path Availability - Blackwater System 370 mins												WC	3/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
Bluff-CAH	ex Bluff	CAH	3-May	4-May	5-May	6-May	7-May	8-May	9-May				
BBC01	0:10	6:20											
BBC02	0:30	6:40											
BBC03	0:50	7:00											
BBC04	1:10	7:20											
BBC05	1:30	7:40											
BBC06	1:50	8:00								MTP			
BBC07	2:10	8:20											
BBC08	2:30	8:40			MTP	MTP							
BBC09	2:50	9:00			MTP	MTP							
BBC10	3:10	9:20			MTCE								
BBC11	3:30	9:40	MTP		MTCE		MTP	MTP	MTP				
BBC12	3:50	10:00	MTP				MTP	MTP	MTP				
BBC13	4:10	10:20			MTCE	MTCE							
BBC14	4:30	10:40			MTCE	MTCE				MTCE			
BBC15	4:50	11:00								MTP	MTP		
BBC16	5:10	11:20	MTCE	MTP	MTP	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BBC17	5:30	11:40	MTCE	MTCE	MTCE	MTCE				MTCE			
BBC18	5:50	12:00								MTCE	MTCE		
BBC19	6:10	12:20	MTCE	MTCE	MTCE	MTCE				MTP	MTCE		
BBC20	6:30	12:40								MTCE	MTCE		
BBC21	6:50	13:00	MTCE	MTCE						MTCE	MTCE		
BBC22	7:10	13:20	MTCE			MTCE				MTCE			
BBC23	7:30	13:40				MTCE	MTCE			MTCE			
BBC24	7:50	14:00	MTCE	MTCE						MTCE	MTCE		
BBC25	8:10	14:20	MTCE							MTCE			
BBC26	8:30	14:40			MTCE	MTP	MTCE	MTP	MTP	MTCE			
BBC27	8:50	15:00		MTCE		MTCE				MTCE	MTCE		
BBC28	9:10	15:20								MTCE			
BBC29	9:30	15:40								MTCE	MTCE		
BBC30	9:50	16:00			MTCE					MTCE	MTCE		
BBC31	10:10	16:20	MTCE							MTCE			
BBC32	10:30	16:40				MTCE	MTCE			MTCE			
BBC33	10:50	17:00	MTCE	MTCE						MTCE			
BBC34	11:10	17:20	MTCE	MTCE	MTP	MTCE	MTP			MTCE			
BBC35	11:30	17:40								MTCE			
BBC36	11:50	18:00	MTCE	MTCE						MTCE			
BBC37	12:10	18:20	MTCE	MTCE	MTCE	MTCE							
BBC38	12:30	18:40								MTCE			
BBC39	12:50	19:00	MTCE	MTCE									
BBC40	13:10	19:20	MTCE	MTCE									
BBC41	13:30	19:40			MTCE								
BBC42	13:50	20:00	MTCE	MTCE						MTCE			
BBC43	14:10	20:20	MTCE	MTCE									
BBC44	14:30	20:40											
BBC45	14:50	21:00	MTCE										
BBC46	15:10	21:20	MTCE										
BBC47	15:30	21:40											
BBC48	15:50	22:00											
BBC49	16:10	22:20											
BBC50	16:30	22:40											
BBC51	16:50	23:00											
BBC52	17:10	23:20											
BBC53	17:30	23:40											
BBC54	17:50	0:00											
BBC55	18:10	0:20											
BBC56	18:30	0:40											
BBC57	18:50	1:00									MTP		
BBC58	19:10	1:20											

Empty Path Availability - Blackwater System 320 mins										WC		24/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Cah-Bluff	ex Cah	Bluff	24-May	25-May	26-May	27-May	28-May	29-May	30-May			
CB01	0:00	5:20		MTCE	MTCE							
CB02	0:15	5:35	MTCE	MTCE	MTCE							
CB03	0:30	5:50	MTCE	MTCE	MTCE							
CB04	0:45	6:05	MTCE	MTCE	MTCE							
CB05	1:00	6:20	MTCE	MTCE	MTCE							
CB06	1:15	6:35	MTCE	MTCE	MTCE							
CB07	1:30	6:50	MTCE	MTCE	MTCE							
CB08	1:45	7:05	MTCE	MTCE	MTCE							
CB09	2:00	7:20	MTCE	MTCE	MTCE							
CB10	2:15	7:35	MTCE	MTCE	MTCE							
CB11	2:30	7:50	MTCE	MTCE	MTCE							
CB12	2:45	8:05	MTCE	MTCE	MTCE							
CB13	3:00	8:20	MTCE	MTCE	MTCE							
CB14	3:15	8:35	MTCE	MTCE	MTCE							
CB15	3:30	8:50	MTCE	MTCE	MTCE							
CB16	3:45	9:05	MTCE	MTCE	MTCE							
CB17	4:00	9:20	MTCE	MTCE	MTCE							
CB18	4:15	9:35	MTCE	MTCE	MTCE							
CB19	4:30	9:50	MTCE	MTCE	MTCE							
CB20	4:45	10:05	MTCE	MTCE	MTCE							
CB21	5:00	10:20	MTCE	MTCE	MTCE							
CB22	5:15	10:35	MTCE	MTCE	MTCE	MTP	MTP	MTP				
CB23	5:30	10:50	MTCE	MTCE	MTCE	MTP	MTCE					
CB24	5:45	11:05	MTCE	MTCE	MTP	MTCE						
CB25	6:00	11:20	MTCE	MTCE	MTP	MTCE						
CB26	6:15	11:35	MTCE	MTCE	MTP							
CB27	6:30	11:50	MTCE	MTCE	MTCE	MTP	MTP	MTP				
CB28	6:45	12:05	MTCE	MTCE	MTP	MTCE						
CB29	7:00	12:20	MTCE	MTCE	MTCE	MTCE						
CB30	7:15	12:35	MTCE	MTCE	MTP	MTCE	MTCE					
CB31	7:30	12:50	MTCE	MTCE	MTCE	MTP	MTP					
CB32	7:45	13:05	MTCE	MTCE	MTCE	MTCE						
CB33	8:00	13:20	MTCE	MTCE	MTCE	MTCE						
CB34	8:15	13:35	MTCE	MTCE	MTCE	MTP						
CB35	8:30	13:50	MTCE	MTCE	MTCE	MTP						
CB36	8:45	14:05	MTCE	MTCE	MTCE	MTCE	MTCE					
CB37	9:00	14:20	MTCE	MTCE	MTCE	MTCE	MTCE					
CB38	9:15	14:35	MTCE	MTCE	MTCE	MTCE	MTCE					
CB39	9:30	14:50	MTCE	MTCE	MTCE	MTCE	MTCE					
CB40	9:45	15:05	MTCE	MTCE	MTCE	MTCE	MTCE					
CB41	10:00	15:20	MTCE	MTCE	MTCE	MTCE	MTCE					
CB42	10:15	15:35	MTCE	MTCE	MTCE	MTCE	MTCE					
CB43	10:30	15:50	MTCE	MTCE	MTCE	MTCE	MTCE					
CB44	10:45	16:05	MTCE	MTCE	MTCE	MTCE	MTCE					
CB45	11:00	16:20	MTCE	MTCE	MTP	MTP	MTCE					
CB46	11:15	16:35	MTCE	MTCE	MTCE	MTCE	MTCE					
CB47	11:30	16:50	MTCE	MTCE	MTCE	MTCE	MTCE					
CB48	11:45	17:05	MTCE	MTCE	MTCE	MTCE	MTCE					
CB49	12:00	17:20	MTCE	MTCE	MTCE	MTCE	MTCE					
CB50	12:15	17:35	MTCE	MTCE	MTCE	MTCE	MTCE					
CB51	12:30	17:50	MTCE	MTCE	MTP	MTP	MTP					
CB52	12:45	18:05	MTCE	MTCE	MTP							
CB53	13:00	18:20	MTCE	MTCE	MTCE	MTCE	MTCE					
CB54	13:15	18:35	MTCE	MTCE	MTP	MTP	MTP					
CB55	13:30	18:50	MTCE	MTCE	MTCE	MTCE						
CB56	13:45	19:05	MTCE	MTCE	MTCE							
CB57	14:00	19:20	MTCE	MTCE	MTCE							
CB58	14:15	19:35	MTCE	MTCE	MTCE							
CB59	14:30	19:50	MTCE	MTCE	MTCE							
CB60	14:45	20:05	MTCE	MTCE	MTP							
CB61	15:00	20:20	MTCE	MTCE	MTCE							
CB62	15:15	20:35	MTCE	MTCE	MTP							
CB63	15:30	20:50	MTCE	MTCE								
CB64	15:45	21:05	MTCE	MTCE								
CB65	16:00	21:20	MTCE	MTCE	MTP	MTP	MTP					
CB66	16:15	21:35	MTCE	MTCE								
CB67	16:30	21:50	MTCE	MTCE								
CB68	16:45	22:05	MTCE	MTCE	MTP							
CB69	17:00	22:20	MTCE	MTCE	MTP	MTP	MTP	MTP	MTP			
CB70	17:15	22:35	MTCE	MTCE		MTP	MTP	MTP	MTP			
CB71	17:30	22:50	MTCE	MTCE								
CB72	17:45	23:05	MTCE	MTCE								
CB73	18:00	23:20	MTCE	MTCE								
CB74	18:15	23:35	MTCE	MTCE								
CB75	18:30	23:50	MTCE	MTCE								
CB76	18:45	0:05	MTCE	MTCE								
CB77	19:00	0:20	MTCE	MTCE								
CB78	19:15	0:35	MTCE	MTCE								
CB79	19:30	0:50	MTCE	MTCE								
CB80	19:45	1:05	MTCE	MTCE								
CB81	20:00	1:20	MTCE	MTCE								
CB82	20:15	1:35	MTCE	MTCE								
CB83	20:30	1:50	MTCE	MTCE								
CB84	20:45	2:05	MTCE	MTCE								
CB85	21:00	2:20	MTCE	MTCE								
CB86	21:15	2:35	MTCE	MTCE		MTP	MTP					
CB87	21:30	2:50	MTCE	MTCE								
CB88	21:45	3:05	MTCE	MTCE								
CB89	22:00	3:20	MTCE	MTCE								
CB90	22:15	3:35	MTCE	MTCE		MTP	MTP	MTP	MTP			
CB91	22:30	3:50	MTCE	MTCE		MTP	MTP	MTP	MTP			
CB92	22:45	4:05	MTCE	MTCE								
CB93	23:00	4:20	MTCE	MTCE								
CB94	23:15	4:35	MTCE	MTCE								
CB95	23:30	4:50	MTCE	MTCE								
CB96	23:45	5:05	MTCE	MTCE								
Available paths	328	1	0	28	76	66	78	79				
MTP unavailable	75	0	0	22	10	14	14	11				
MTCE unavailable	269	95	96	48	10	16	4	0				

Loaded Path Availability - Blackwater System 370 mins										WC		24/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Bluff-Cah	ex Bluff	Cah	24-May	25-May	26-May	27-May	28-May	29-May	30-May			
BC01	0:10	6:20	MTP	MTCE	MTCE							
BC02	0:30	6:40	MTCE	MTCE	MTCE							
BC03	0:50	7:00	MTCE	MTCE	MTCE							
BC04	1:10	7:20	MTCE	MTCE	MTCE							
BC05	1:30	7:40	MTCE	MTCE	MTCE							
BC06	1:50	8:00	MTCE	MTCE	MTCE							
BC07	2:10	8:20	MTCE	MTCE	MTCE							
BC08	2:30	8:40	MTCE	MTCE	MTP							
BC09	2:50	9:00	MTCE	MTCE	MTCE	MTP	MTP					
BC10	3:10	9:20	MTCE	MTCE	MTP							
BC11	3:30	9:40	MTCE	MTCE	MTP	MTCE						
BC12	3:50	10:00	MTCE	MTCE	MTCE							
BC13	4:10	10:20	MTCE	MTCE	MTP	MTCE						
BC14	4:30	10:40	MTCE	MTCE	MTP							
BC15	4:50	11:00	MTCE	MTCE	MTCE	MTCE	MTP					
BC16	5:10	11:20	MTCE	MTCE	MTCE	MTCE	MTP					
BC17	5:30	11:40	MTCE	MTCE	MTP	MTCE						
BC18	5:50	12:00	MTCE	MTCE	MTP							
BC19	6:10	12:20	MTCE	MTCE	MTCE							
BC20	6:30	12:40	MTCE	MTCE	MTCE							
BC21	6:50	13:00	MTCE	MTCE	MTP							
BC22	7:10	13:20	MTCE	MTCE	MTP	MTCE	MTCE					
BC23	7:30	13:40	MTCE	MTCE	MTCE	MTP	MTP					
BC24	7:50	14:00	MTCE	MTCE	MTCE							
BC25	8:10	14:20	MTCE	MTCE	MTCE	MTCE						
BC26	8:30	14:40	MTCE	MTCE	MTCE							
BC27	8:50	15:00	MTCE	MTCE	MTP							
BC28	9:10	15:20	MTCE	MTCE	MTCE							
BC29	9:30	15:40	MTCE	MTCE	MTCE	MTCE	MTP					
BC30	9:50	16:00	MTCE	MTCE	MTP							
BC31	10:10	16:20	MTCE	MTCE	MTP							
BC32	10:30	16:40	MTCE	MTCE	MTCE							
BC33	10:50	17:00	MTCE	MTCE	MTCE							
BC34	11:10	17:20	MTCE	MTCE	MTCE							
BC35	11:30	17:40	MTCE	MTCE	MTCE							
BC36	11:50	18:00	MTCE	MTCE	MTCE							
BC37	12:10	18:20	MTCE	MTCE	MTCE	MTCE	MTCE					
BC38	12:30	18:40	MTCE	MTCE	MTCE							
BC39	12:50	19:00	MTCE	MTCE	MTCE							
BC40	13:10	19:20	MTCE	MTCE	MTCE							
BC41	13:30	19:40	MTCE	MTCE	MTCE							
BC42	13:50	20:00	MTCE	MTCE	MTCE							
BC43	14:10	20:20	MTCE	MTCE	MTCE							
BC44	14:30	20:40	MTCE	MTCE	MTCE							
BC45	14:50	21:00	MTCE									

Empty Path Availability - Blackwater System 320 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Cah-Bluff	ex Cah	Bluff	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
CB01	0:00	5:20									
CB02	0:15	5:35									
CB03	0:30	5:50									
CB04	0:45	6:05									
CB05	1:00	6:20									
CB06	1:15	6:35									
CB07	1:30	6:50									
CB08	1:45	7:05									
CB09	2:00	7:20	MTCE								
CB10	2:15	7:35	MTCE	MTCE							
CB11	2:30	7:50	MTCE	MTCE	MTP						
CB12	2:45	8:05		MTCE	MTP	MTCE					
CB13	3:00	8:20		MTCE	MTP	MTCE					
CB14	3:15	8:35		MTCE							
CB15	3:30	8:50	MTCE	MTCE	MTP						
CB16	3:45	9:05	MTCE	MTCE	MTP						
CB17	4:00	9:20		MTCE		MTCE					
CB18	4:15	9:35		MTCE	MTCE	MTCE					
CB19	4:30	9:50			MTCE	MTCE					
CB20	4:45	10:05			MTCE	MTCE	MTCE				
CB21	5:00	10:20		MTCE		MTCE					
CB22	5:15	10:35		MTCE	MTP	MTP	MTP				
CB23	5:30	10:50		MTCE		MTCE					
CB24	5:45	11:05			MTP		MTCE				
CB25	6:00	11:20			MTCE		MTCE				
CB26	6:15	11:35									
CB27	6:30	11:50	MTCE	MTCE		MTP	MTP	MTP			
CB28	6:45	12:05			MTP	MTCE					
CB29	7:00	12:20	MTCE	MTCE		MTCE					
CB30	7:15	12:35			MTCE		MTCE				
CB31	7:30	12:50	MTP	MTCE	MTP	MTP	MTP				
CB32	7:45	13:05	MTCE	MTCE	MTP	MTCE					
CB33	8:00	13:20				MTCE					
CB34	8:15	13:35	MTCE			MTCE	MTP				
CB35	8:30	13:50				MTCE	MTP				
CB36	8:45	14:05	MTCE		MTCE	MTCE					
CB37	9:00	14:20	MTCE		MTCE	MTCE					
CB38	9:15	14:35				MTCE					
CB39	9:30	14:50	MTCE			MTCE					
CB40	9:45	15:05	MTCE								
CB41	10:00	15:20									
CB42	10:15	15:35									
CB43	10:30	15:50	MTCE			MTP					
CB44	10:45	16:05	MTCE	MTP	MTP		MTP				
CB45	11:00	16:20			MTP	MTP					
CB46	11:15	16:35	MTCE								
CB47	11:30	16:50									
CB48	11:45	17:05	MTCE								
CB49	12:00	17:20	MTCE								
CB50	12:15	17:35									
CB51	12:30	17:50	MTCE	MTP	MTP	MTP	MTP				
CB52	12:45	18:05	MTCE								
CB53	13:00	18:20				MTCE					
CB54	13:15	18:35		MTP	MTP	MTP	MTP				
CB55	13:30	18:50				MTCE					
CB56	13:45	19:05									
CB57	14:00	19:20		MTP	MTP						
CB58	14:15	19:35				MTP					
CB59	14:30	19:50									
CB60	14:45	20:05									
CB61	15:00	20:20				MTP					
CB62	15:15	20:35				MTP					
CB63	15:30	20:50									
CB64	15:45	21:05									
CB65	16:00	21:20	MTP	MTP	MTP	MTP	MTP				
CB66	16:15	21:35									
CB67	16:30	21:50									
CB68	16:45	22:05									
CB69	17:00	22:20	MTP	MTP		MTP	MTP				
CB70	17:15	22:35	MTP	MTP		MTP	MTP				
CB71	17:30	22:50									
CB72	17:45	23:05									
CB73	18:00	23:20									
CB74	18:15	23:35									
CB75	18:30	23:50									
CB76	18:45	0:05									
CB77	19:00	0:20									
CB78	19:15	0:35									
CB79	19:30	0:50									
CB80	19:45	1:05									
CB81	20:00	1:20									
CB82	20:15	1:35									
CB83	20:30	1:50									
CB84	20:45	2:05									
CB85	21:00	2:20									
CB86	21:15	2:35		MTP	MTP	MTP					
CB87	21:30	2:50					MTP				
CB88	21:45	3:05									
CB89	22:00	3:20									
CB90	22:15	3:35	MTP	MTP	MTP		MTP				
CB91	22:30	3:50	MTP	MTP	MTP		MTP				
CB92	22:45	4:05									
CB93	23:00	4:20		MTP							
CB94	23:15	4:35		MTP							
CB95	23:30	4:50									
CB96	23:45	5:05									
Available paths	839		70	63		61	82	96		96	
MTP unavailable	66		5	14	22	12	14	0		9	
MTCE unavailable	67		20	19	5	23	0	0		0	

Legend

- MTP Path unavailable NCL due timetable non-coal service, but available to be used West of Rocklands for Stanwell traffic or train services ex the field.
- MTP(22) Path unavailable West of Rocklands due timetable non-coal service.
- MTCE Path unavailable due network maintenance.
- MTCE(22) Path unavailable West of Rocklands due network maintenance.
- 19:25 Path available with altered departure/arrival time. **MUST DEPART ON TIME.**

Loaded Path Availability - Blackwater System 370 mins										WC	31/05/21
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun		
BC01	0:10	6:20	MTP								
BC02	0:30	6:40			MTCE						
BC03	0:50	7:00									
BC04	1:10	7:20									
BC05	1:30	7:40									
BC06	1:50	8:00									
BC07	2:10	8:20									
BC08	2:30	8:40									
BC09	2:50	9:00	MTP	MTP	MTP	MTP	MTP				
BC10	3:10	9:20				MTCE					
BC11	3:30	9:40				MTP					
BC12	3:50	10:00				MTP					
BC13	4:10	10:20			MTP	MTP					
BC14	4:30	10:40	MTCE			MTP					
BC15	4:50	11:00	MTCE								
BC16	5:10	11:20	MTCE								
BC17	5:30	11:40									
BC18	5:50	12:00	MTCE								
BC19	6:10	12:20									
BC20	6:30	12:40	MTCE								
BC21	6:50	13:00		MTP	MTCE						
BC22	7:10	13:20	MTCE								
BC23	7:30	13:40	MTCE	MTP	MTP	MTP	MTP				
BC24	7:50	14:00			MTCE						
BC25	8:10	14:20	MTCE	MTCE							
BC26	8:30	14:40				MTCE					
BC27	8:50	15:00	MTCE			MTCE					
BC28	9:10	15:20			MTP	MTCE					
BC29	9:30	15:40	MTCE			MTCE	MTP	MTP	MTP		
BC30	9:50	16:00				MTP	MTP	MTP	MTP		
BC31	10:10	16:20				MTP	MTP	MTP			
BC32	10:30	16:40									
BC33	10:50	17:00									
BC34	11:10	17:20				MTCE					
BC35	11:30	17:40									
BC36	11:50	18:00									
BC37	12:10	18:20									
BC38	12:30	18:40									
BC39	12:50	19:00									
BC40	13:10	19:20									
BC41	13:30	19:40									
BC42	13:50	20:00									
BC43	14:10	20:20									
BC44	14:30	20:40									
BC45	14:50	21:00									
BC46	15:10	21:20									
BC47	15:30	21:40									
BC48	15:50	22:00									
BC49	16:10	22:20				MTP					
BC50	16:30	22:40									
BC51	16:50	23:00				MTP					
BC52	17:10	23:20				MTP	MTP	MTP	MTP		
BC53	17:30	23:40									
BC54	17:50	0:00									
BC55	18:10	0:20				MTP					
BC56	18:30	0:40									
BC57	18:50	1:00									
BC58	19:10	1:20									
BC59	19:30	1:40									
BC60	19:50	2:00									
BC61	20:10	2:20									
BC62	20:30	2:40									
BC63	20:50	3:00									

Moura Pathing

Empty Path Availability - Moura System							WC	26/04/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45			MTCE				
MCD13	06:15			MTCE				
MCD16	07:45			MTCE				
MCD19	09:15	MTCE		MTCE				
MCD22	10:45	MTCE	MTCE					
MCD25	12:15	MTCE	MTCE					
MCD28	13:45		MTCE					
MCD31	15:15		MTCE					
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	101	13	12	12	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	11	3	4	4	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	26/04/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47			MTCE				
MDC16	9:17			MTCE				
MDC19	10:47			MTCE				
MDC22	12:17	MTCE		MTCE				
MDC25	13:47		MTCE	MTCE				
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	105	15	15	11	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	7	1	1	5	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	3/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	3-May	4-May	5-May	6-May	7-May	8-May	9-May
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE	MTCE				
MCD19	09:15			MTCE				
MCD22	10:45			MTCE				
MCD25	12:15			MTCE				
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	107	16	15	12	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	1	4	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	3/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	3-May	4-May	5-May	6-May	7-May	8-May	9-May
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE					
MDC16	9:17		MTCE	MTCE				
MDC19	10:47		MTCE	MTCE				
MDC22	12:17		MTCE	MTCE				
MDC25	13:47			MTCE				
MDC28	15:17			MTCE				
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	103	16	12	11	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	4	5	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	10/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	10-May	11-May	12-May	13-May	14-May	15-May	16-May
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE		MTCE			
MCD19	09:15		MTCE	MTCE	MTCE			
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45		MTCE					
MCD31	15:15		MTCE					
MCD34	16:45				MTCE			
MCD37	18:15				MTCE			
MCD40	19:45				MTCE			
MCD43	21:15							
MCD46	22:45							
Vacant paths	100	16	10	15	11	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	12	0	6	1	5	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	10/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	10-May	11-May	12-May	13-May	14-May	15-May	16-May
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17		MTCE					
MDC19	10:47		MTCE		MTCE			
MDC22	12:17		MTCE		MTCE			
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47	MTCE						
MDC40	21:17	MTCE						
MDC43	22:47							
MDC46	0:17							
Vacant paths	104	14	12	16	14	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	8	2	4	0	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	17/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	17-May	18-May	19-May	20-May	21-May	22-May	23-May
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE	MTCE				
MCD19	09:15			MTCE				
MCD22	10:45			MTCE				
MCD25	12:15			MTCE				
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	107	16	15	12	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	1	4	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	17/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	17-May	18-May	19-May	20-May	21-May	22-May	23-May
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE	MTCE				
MDC16	9:17		MTCE	MTCE				
MDC19	10:47		MTCE	MTCE				
MDC22	12:17		MTCE	MTCE				
MDC25	13:47			MTCE				
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	103	16	12	11	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	9	0	4	5	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	24/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	24-May	25-May	26-May	27-May	28-May	29-May	30-May
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15					MTCE		
CD79	07:45		MTCE			MTCE		
CD81	09:15		MTCE	MTCE		MTCE		
CD83	10:45							
CD85	12:15							
CD87	13:45		MTCE					
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	105	16	13	15	16	13	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	0	3	1	0	3	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Steynell traffic or train services on the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	24/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	24-May	25-May	26-May	27-May	28-May	29-May	30-May
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17			MTCE				
DC09	7:47							
DC11	9:17					MTCE		
DC13	10:47					MTCE		
DC15	12:17		MTCE			MTCE		
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	107	16	15	15	16	13	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	1	1	0	3	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands for						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					
CD81	09:15		MTCE					
CD83	10:45							
CD85	12:15							
CD87	13:45							
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	110	16	14	16	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	2	0	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used west of Rocklands for Stanwell traffic or train services on the field.						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17		MTCE	MTCE				
DC09	7:47		MTCE					
DC11	9:17		MTCE					
DC13	10:47		MTCE					
DC15	12:17							
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	107	16	12	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	4	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands for						
	MTP (??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE (??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	26/04/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May
NPN03	0:50				MTCE			
NPN06	1:50				MTCE			
NPN09	2:50				MTCE			
NPN12	3:50				MTCE			
NPN15	4:50			MTCE	MTCE			
NPN18	5:50			MTCE	MTCE	MTCE		
NPN21	6:50			MTCE	MTCE			
NPN24	7:50			MTCE	MTCE			
NPN27	8:50			MTCE	MTCE	MTCE	MTCE	
NPN30	9:50			MTCE	MTCE		MTCE	
NPN33	10:50			MTCE	MTCE			
NPN36	11:50			MTCE	MTCE			
NPN39	12:50			MTCE	MTCE			
NPN42	13:50			MTCE	MTCE			
NPN45	14:50			MTCE	MTCE			
NPN48	15:50			MTCE	MTCE			
NPN51	16:50			MTCE	MTCE			
NPN54	17:50			MTCE	MTCE			
NPN57	18:50			MTCE	MTCE			
NPN60	19:50			MTCE				
NPN63	20:50			MTCE				
NPN66	21:50			MTCE				
NPN69	22:50			MTCE				
NPN72	23:50			MTCE				
Available Network paths	125	24	24	4	5	22	22	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	43	0	0	20	19	2	2	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of Rocklands						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	26/04/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	1-May	2-May
NNP01	19:22				MTCE			
NNP02	21:22				MTCE			
NNP03	23:22			MTCE	MTCE			
NNP04	1:22			MTCE	MTCE			
NNP05	3:22			MTCE	MTCE			
NNP06	5:22			MTCE	MTCE	MTCE		
NNP07	7:22			MTCE	MTCE	MTCE		
NNP08	9:22			MTCE	MTCE			
NNP09	11:22			MTCE	MTCE	MTCE		
NNP10	13:22			MTCE	MTCE			
NNP11	15:22			MTCE	MTCE		MTCE	
NNP12	17:22			MTCE	MTCE			
NNP13	20:22			MTCE	MTCE			
NNP14	22:22			MTCE	MTCE			
NNP15	0:22			MTCE	MTCE	MTCE		
NNP16	2:22			MTCE	MTCE	MTCE		
NNP17	4:22			MTCE	MTCE	MTCE		
NNP18	6:22			MTCE	MTCE			
NNP19	8:22			MTCE	MTCE			
NNP20	10:22			MTCE				
NNP21	12:22			MTCE				
NNP22	14:22			MTCE				
NNP23	16:22			MTCE				
NNP24	18:22			MTCE				
Available System paths	120	24	24	2	5	18	23	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	48	0	0	22	19	6	1	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	3/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	3-May	4-May	5-May	6-May	7-May	8-May	9-May
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50		MTCE					
NPN18	5:50		MTCE					
NPN21	6:50					MTCE		
NPN24	7:50							
NPN27	8:50						MTCE	
NPN30	9:50							
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	164	24	22	24	24	23	23	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	2	0	0	1	1	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	3/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	3-May	4-May	5-May	6-May	7-May	8-May	9-May
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22							
NNP08	9:22							MTCE
NNP09	11:22					MTCE		MTCE
NNP10	13:22					MTCE	MTCE	
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	163	24	24	24	24	22	23	22
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	0	0	0	2	1	2
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	10/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	10-May	11-May	12-May	13-May	14-May	15-May	16-May
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50		MTCE					
NPN18	5:50		MTCE					
NPN21	6:50							
NPN24	7:50							
NPN27	8:50							
NPN30	9:50							
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50		MTCE	MTCE				
NPN51	16:50				MTCE		MTCE	
NPN54	17:50						MTCE	
NPN57	18:50							
NPN60	19:50					MTCE		
NPN63	20:50			MTCE				
NPN66	21:50				MTCE			
NPN69	22:50							
NPN72	23:50							
Vacant paths	158	24	21	22	22	23	22	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	10	0	3	2	2	1	2	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	10/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	10-May	11-May	12-May	13-May	14-May	15-May	16-May
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22	MTCE						
NNP07	7:22	MTCE						
NNP08	9:22							
NNP09	11:22							
NNP10	13:22							
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							MTCE
NNP17	4:22					MTCE		MTCE
NNP18	6:22					MTCE		MTCE
NNP19	8:22			MTCE	MTCE	MTCE	MTCE	MTCE
NNP20	10:22			MTCE	MTCE		MTCE	
NNP21	12:22	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	
NNP22	14:22		MTCE		MTCE			
NNP23	16:22		MTCE					
NNP24	18:22							
Vacant Paths	144	21	21	21	20	20	21	20
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	24	3	3	3	4	4	3	4
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	17/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	17-May	18-May	19-May	20-May	21-May	22-May	23-May
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50					MTCE		
NPN18	5:50					MTCE		
NPN21	6:50							
NPN24	7:50							
NPN27	8:50		MTCE					
NPN30	9:50		MTCE					
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50	MTCE						
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	163	23	22	24	24	22	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	1	2	0	0	2	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	17/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	17-May	18-May	19-May	20-May	21-May	22-May	23-May
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22							
NNP08	9:22							
NNP09	11:22							
NNP10	13:22		MTCE					
NNP11	15:22		MTCE					
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22	MTCE						
NNP17	4:22	MTCE						
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	164	22	22	24	24	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	2	2	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	24/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	24-May	25-May	26-May	27-May	28-May	29-May	30-May
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50							
PIG07	6:50			MTCE				
PIG08	7:50			MTCE				
PIG09	8:50			MTCE				
PIG10	9:50		MTCE	MTCE				
PIG11	10:50		MTCE					
PIG12	11:50		MTCE					
PIG13	12:50					MTCE		MTCE
PIG14	13:50					MTCE		
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	158	24	21	20	24	22	24	23
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	10	0	3	4	0	2	0	1
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	24/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	24-May	25-May	26-May	27-May	28-May	29-May	30-May
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22			MTCE				
AB107	7:22			MTCE				
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22					MTCE		
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22			MTCE				
AB207	8:22		MTCE	MTCE				
AB208	10:22							
AB209	12:22							MTCE
AB210	14:22					MTCE		
AB211	16:22							
AB212	18:22							
Available System paths	160	24	23	20	24	22	24	23
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	8	0	1	4	0	2	0	1
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50					MTCE		
PIG06	5:50							
PIG07	6:50	MTCE						
PIG08	7:50		MTCE					
PIG09	8:50		MTCE					
PIG10	9:50	MTCE	MTCE					
PIG11	10:50	MTCE	MTCE					
PIG12	11:50							
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	160	21	20	24	24	23	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	8	3	4	0	0	1	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	31/05/21
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	31-May	1-Jun	2-Jun	3-Jun	4-Jun	5-Jun	6-Jun
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22		MTCE			MTCE		
AB107	7:22	MTCE	MTCE			MTCE		
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22		MTCE			MTCE		
AB207	8:22							
AB208	10:22	MTCE						
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	160	22	21	24	24	21	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	8	2	3	0	0	3	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						