

MTP Customer Report

1 November 2020



Table of Contents

CQCN Monthly TSE Delivery Table	4
Asset Activity Summary.....	5
Network Pathing Availability.....	47



MTP Customer Report

Introduction

The following report has been provided in accordance with clause 3.1(f) of Schedule G of Aurizon Network's Access Undertaking (**UT5 Access Undertaking**). This reporting pack consists of:

1. Monthly Train Service Entitlement (**TSE**) Delivery Tables
2. Asset Activity Summaries
3. Network Pathing Availability

While all reasonable endeavours have been exercised to ensure all information used and contained in this pack was true and correct at the time of publication, no representation or warranty, express or implied, is made as to the fairness, accuracy, completeness or correctness of the information, opinions or conclusions contained in this document. To the maximum extent permitted by law, Aurizon Network and its directors, employees, affiliates or agents do not accept and expressly exclude any liability, including, without limitation, any liability arising out of negligence, for any loss arising from the use of this document or any information contained in it.

Aurizon Network has made the following material assumptions in its preparation of this report:

- All access holders request full delivery of their contracted TSEs (excluding TSEs that relate to mines that the access holder, or end customers, is not currently operating).
- TSEs are delivered on an even railing's basis
- All information provided by third parties is accurate and correct
- There are no unplanned or force majeure events

Capitalised terms in this report have the meaning given to those terms in the UT5 Access Undertaking, unless the context otherwise requires.

CQCN Monthly TSE Delivery Table

The CQCN Monthly Train Service Entitlement (**TSE**) Delivery Tables are an output of the Network Capability Assessment tool. The tool is operated to perform an assessment of the integrated Central Queensland Coal Network considering Existing Capacity and all known Supply Chain inputs, Operating Plans, any interfacing assets and any other factors that may materially impact on the Existing Capacity necessary for Aurizon Network to meet its obligations in relation to TSEs.

These include:

- TSEs in customer Access Agreements delivered on an even rail basis;
- All approved Planned Possessions
- Producer Load Point Outages as Advised
- Producer Impacts to Network Corridor (i.e.: Mine Blasts, Dragline relocations) as Advised
- Port Unloader Asset Activity (i.e.: Dump station outages)
- System Operating Parameters (**SOPs**) and/or agreed Supply Chain conditions (such as Trials/Initiatives, Train Operations, Load and Unload considerations);
- Track Machine, Timetabled Traffic and Cyclic Traffic schedules;
- The construction of any Expansions that may impact on the Existing Capacity;
- Consist capability, either as advised by above rail Operators or adjusted by Aurizon Network for efficient contract delivery
- Any known Supply Chain constraints

Achievement of monthly TSE Delivery can be subject to the capability and/or availability (as outlined in the Asset Activity Summary) of one or more of the following: -

- Producer Load Point
- Port/Terminal Unload Point
- Above rail assets
- Rail infrastructure

Any Major Periodic Maintenance carried out during the period will reduce available capacity for that relevant period.

Cycle Time represents the time taken from a train departing a depot to when it returns to the depot on completion of its cycle, effectively when the train can be allocated the next service. This is represented in hours. For all the services that operated in generation of the MTP, an average is calculated for all the services that operated in a coal system.

Velocity is determined by dividing the distance (km) travelled per service by its cycle time (hrs). Once the velocity is determined for all services operated when generating the MTP, an average of the velocity is calculated for the services that operated in each coal system.

TSE Delivery – By System

System	TSE's	% Achieved	Key Constraints
Goonyella (GY)	2282	100%	<ul style="list-style-type: none"> • 36hr Main Trunk Integrated Closure
Blackwater (BW)	1741	100%	<ul style="list-style-type: none"> • 36hr Main Trunk Integrated Closure • BCM • RGTCT IL3 Maintenance 24th Nov. 2020
Moura (MR)	372	100%	<ul style="list-style-type: none"> • Nil
Newlands (NW)	808	100%	<ul style="list-style-type: none"> • Nil

System	Cycles achieved	Total Consists	Cycle Time(hrs)	Velocity (km/h)
Goonyella (GY)	1141	36	20.2	21.8
Blackwater (BW)	871	34	26.4	27.3
Moura (MR)	186	6	16.8	19.8
Newlands (NW)	404	15	20.1	24.0

Asset Activity Summary

The Asset Activity Summary represents all the approved planned activity (including load and unload activity) as scheduled in the Network Scheduling Tool and is consistent with the input data used for Capability Assessment and the Master Train Plan Summary outputs, this table does not include work trains.

Goonyella System Activity Summary

Systems	Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
Goonyella	26/10/2020	01/11/2020 04:30	01/11/2020 10:30	Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Rail Stress Mgmt	
Goonyella	02/11/2020	02/11/2020 04:00	02/11/2020 10:00	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 8A (4.902)	Rail Stress Mgmt	Nil access to IPB.
Goonyella	02/11/2020	03/11/2020 06:00	03/11/2020 12:00	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Coppabella 45A/45B Up Road (147.780) to Broadlea Up Road (157.666)	Other	
Goonyella	02/11/2020	03/11/2020 06:00	03/11/2020 16:15	Coppabella 45C/45D Down Road (147.879) to Broadlea 7A Down Road (155.937)	Other	
Goonyella	02/11/2020	03/11/2020 06:00	03/11/2020 16:15	Coppabella 45C/45D Down Road (147.879) to Broadlea 12C Down Road (158.275)	Other	
Goonyella	02/11/2020	03/11/2020 08:30	03/11/2020 12:30	Yukan 47A/47B Down Road (29.308) to Yukan_11C/11D Up Road (30.140) Yukan 7A Up Road (28.718) to Black Mountain 8C/8D Up Road (40.898) Yukan_48A/48B Up Road (29.381) to Yukan 49B/49C Up Road (29.780)	Ballast Mtce	
Goonyella	02/11/2020	03/11/2020 09:00	03/11/2020 13:00	Balook 8A/8B Down Road (74.479) to Balook 8C/8D Up Road (74.578) Bolingbroke 8A/8B Down Road (60.408) to Balook 7C/7D Down Road (74.698)	Level Xing Mtce	
Goonyella	02/11/2020	03/11/2020 11:00	03/11/2020 13:00	Jilalan Bypass 10C/10D Up Road (20.275) to Jilalan Bypass 11C/11D Up Road (22.635)	Rail Renewal	
Goonyella	02/11/2020	03/11/2020 11:30	03/11/2020 13:30	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Coppabella 45A/45B Up Road (147.780) to Broadlea Up Road (157.666)	Other	Nil access to CDB.
Goonyella	02/11/2020	03/11/2020 14:00	03/11/2020 16:15	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Coppabella 45A/45B Up Road (147.780) to Broadlea Up Road (157.666)	Other	

Goonyella	02/11/2020	04/11/2020 05:30	05/11/2020 18:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Praguelds 8C/8D Up Road (14.464) Dal Bay Xover Pts 9A/9B Down Road (8.329) to Praguelds 8A/8B Down Road (14.364) Dalrymple Bay Pit 2 (0.001) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Bay Pit 3 (0.001) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Hay Point Pit 1 (0.001) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point Pit 1 (0.002) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Other	HAY1-No stow HAY2-No stow HPE1-No stow HAYB-No stow HAYC-No stow DXP1-No stow PAS1-No stow
Goonyella	02/11/2020	04/11/2020 05:30	05/11/2020 18:00	Bidgerley Junction 7A/7B (0.001) to Hail Creek Balloon Dead End Siding 44.940 (41.222) Bidgerley Junction 7A/7B (6.326) to Bidgerley Balloon 9A/9B (8.378) Coppabella 94C/94D Up Road (1.046) to Ingsdon 7A/7B Up Road (10.771) Coppabella 9A/9B Down Road (142.752) to Coppabella Bad Order Siding (144.202) Coppabella Angle Western Leg (0.031) to Ingsdon 7C/7D Down Road (10.867) Coppabella Mainline Down Road (144.058) to Broadlea 7A Down Road (155.937) Coppabella Mainline Up Road (144.145) to Broadlea 7B/7C Up Road (156.036) Coppabella No.4 Road (144.040) to Coppabella 10A/10B Down Road (145.369) Macarthur Junction Sig 23 Up Road (137.401) to Coppabella Mainline Up Road (144.145) Macarthur Junction Sig 25 Down Road (137.401) to Coppabella Mainline Down Road (144.058) Moorvale Junction Sig 21 Spur (0.001) to Moorvale Balloon 101B (3.460) South Walker Junction Sig 22 (0.001) to Bidgerley Junction 7A/7B (6.325)	Other	BLA2-No stow
Goonyella	02/11/2020	04/11/2020 05:30	05/11/2020 18:00	Broadlea 101A Up Road (156.808) to Broadlea 12A/12B Up Road (158.178) Carborough Downs Jct Sig 21 (0.001) to Carborough Downs Mine 8A (4.833) Coppabella 45A/45B Up Road (147.780) to Mallawa 7A/7B Up Road (167.744) Coppabella 45C/45D Down Road (147.879) to Mallawa 7C/7D Down Road (167.900)	Other	Nil access to CDB.
Goonyella	02/11/2020	04/11/2020 05:45	05/11/2020 18:00	Jilalan Bypass 12C/12D Up Road (23.506) to Tootoolah 8C/8D Up Road (132.712) Jilalan Bypass 84A/84B Down Road (23.506) to Tootoolah 8A8B Down Road (132.609) Yukan_Transfer Rd End 28.395 (28.395) to Mindi ER1B Up Road (120.329)	Other	YUKY-No stow

Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	Coppabella 45A/45B Up Road (147.780) to Broadlea 7B/7C Up Road (156.036) Coppabella 45C/45D Down Road (147.879) to Wotonga Down Road (174.185) Dal Bay Xover Pts Sig 51 Up Road (8.541) to Macarthur Junction Sig 23 Up Road (137.400) Dal Bay Xover Pts Sig 52 Down Road (8.541) to Macarthur Junction Sig 25 Down Road (137.400) Macarthur Junction Sig 24 (0.000) to Macarthur Junction_8 Pts Down Rd (0.179) Winchester 12A/12B (33.456) to Lake Vermont Junction 7A/7B (85.697) Wotonga Angle Sig 22 (0.001) to Wotonga Sig 23 Up Road (174.185)	Other	Nil Access DBCT HPCT Hail Creek Bidgerley Macarthur Carborough Downs Isaac Plains Moorvale Millennium Peak Downs Saraji Restricted Access All other mines Wotonga Angle available.
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 06:00	German Creek Balloon Sig 15 (133.978) to German Creek Balloon_ER1A (135.790)	Mne/Prt Mtce	Nil access
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	Peak Downs Balloon ER1A (45.000) to Peak Downs TLO (49.251)	Mne/Prt Mtce	Nil train loading
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Millennium Junction 7A/7B (16.532) to Saraji 12A/12B (67.535) Millennium Junction Sig 23 (0.001) to Millennium Balloon 101A (6.615) Red Mountain 7A/7B (21.774) to Saraji 12A/12B (67.535) Saraji 7A/7B (64.796) to Saraji Balloon ER4D (70.352)	Other	PKD1-No stow
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	Jilalan Bypass 47A/47B Down Road (17.493) to Jilalan Bypass 82A/82B Up Road (22.634) Praguelands Down Road (14.699) to Jilalan Bypass 84A/84B Down Road (23.506) Praguelands Up Road (14.699) to Oonooie JN28P Up Road (25.704)	Other	JLAI-No stow JLAH-No stow
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	German Creek Junction Sig 13 (0.168) to German Creek Balloon_ER1A (135.790)	Mne/Prt Mtce	Nil access to GCB.
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	Dal Bay Xover Pts 49A/49B Up Road (8.329) to Oonooie JN28P Up Road (25.704) Dal Bay Xover Pts 9A/9B Down Road (8.329) to Oonooie JN27P Down Road (25.704) Dalrymple Bay Pit 1 (0.001) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dalrymple Bay Pit 3 (0.001) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Hay Point Pit 1 (0.002) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Hay Point Pit 1 (0.002) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Jilalan 9C (0.165) to Jilalan Bypass 84A/84B Down Road (23.506) Jilalan Bypass 47A/47B Down Road (17.492) to Jilalan Bypass 82A/82B Up Road (22.634)	Other	Nil access to DB IL 1. Nil access to DB IL 2. Nil access to DB IL 3. Nil access to HP IL 1. Nil access to HP IL 2.

Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	German Creek Mine	Mne/Prt Mtce	
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	Peak Downs Mine	Mne/Prt Mtce	
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	German Creek Balloon TLO	Mne/Prt Mtce	
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	German Creek Balloon Foxleigh TLO	Mne/Prt Mtce	
Goonyella	02/11/2020	04/11/2020 06:00	05/11/2020 18:00	Peak Downs Balloon TLO	Mne/Prt Mtce	
Goonyella	02/11/2020	04/11/2020 06:15	05/11/2020 18:00	Bidgerley Junction 7A/7B (6.325) to Bidgerley Balloon 101A (10.695) Bidgerley Junction 7A/7B (6.325) to Hail Creek Balloon 101A (45.240) Carborough Downs Jct Sig 21 (0.271) to Carborough Downs Jct 7A/7B Up Road (160.772) Coppabella 94A/94B Down Road (3.796) to Wotonga 8C/8D Up Road (173.638) Coppabella 9A/9B Down Road (142.751) to Coppabella Bad Order Siding (144.202) Coppabella Angle Western Leg (0.697) to Coppabella 46A/46B Up Road (147.624) Coppabella Mainline Down Road (144.058) to Wotonga Down Road (174.186) Coppabella Mainline Up Road (144.145) to Wotonga 7C/7D Down Road (174.023) Coppabella No.4 Road (144.040) to Mallowa 102B Up Road (169.058) Isaac Plains Junction_Sig 23 (0.357) to Isacc Plains Junction 171.883 (171.895) Macarthur Junction Sig 24 (0.179) to Macarthur Junction_8 Pts Down Rd (137.215) Mallowa_Sig 22 (0.154) to Mallowa 9A/9B Down Road (168.279) Millennium Junction 7A/7B (16.531) to Lake Vermont Junction 7A/7B (85.697) Millennium Junction Sig 23 (0.225) to Millennium Junction 7A/7B (16.531) Mindi 11A/11B Down Road (120.582) to Coppabella Mainline Down Road (144.058) Mindi 11C/11D Up Road (120.682) to Coppabella Mainline Up Road (144.145) Moorvale Junction Sig 21 Spur (0.251) to Moorvale Junction 7A/7B Up Road (8.374) Peak Downs 8A/8B (43.649) to Peak Downs TLO (47.165) Red Mountain 7A/7B (21.773) to Saraji 12A/12B (67.535) Saraji 7A/7B (64.795) to Saraji Balloon ER4D (68.667) South Walker Junction Sig 22 (0.261) to South Walker Junction 9A/9B Pts Down Road (127.474) Wotonga Angle Sig 22 (0.260) to Wotonga 10A/10B Up Road (176.567) Wotonga Down Road (174.186) to Wotonga 12A/12B Down Road (176.821)	Other	Nil access to BMB. Nil access to BYB. Nil access to CDB. Nil access to HCB & BYB. Nil access to HCB. Nil access to IPB. Nil access to MLB. Nil access to MVB. Nil access to PDB. Nil access to SJB. Restricted Access to Gregory branch for GAPE & North Goonyella/Clermont Branch for Southern traffic

Goonyella	02/11/2020	04/11/2020 06:30	05/11/2020 18:00	Jilalan Bypass 12C/12D Up Road (23.506) to South Walker Junction 7A/B Pts Up Road (127.248) Jilalan Bypass 84A/84B Down Road (23.506) to South Walker Junction 7C/D Pts Down Road (127.398) Yukan_Transfer Rd End 28.395 (28.395) to Mindi ER1B Up Road (120.329)	Other	
Goonyella	02/11/2020	04/11/2020 07:00	04/11/2020 10:00	Bidgerley Junction 7A/7B (0.001) to Hail Creek Balloon Dead End Siding 44.940 (41.222) Bidgerley Junction 7A/7B (6.326) to Bidgerley Balloon 9A/9B (8.378) South Walker Junction Sig 22 (0.001) to Bidgerley Junction 7A/7B (6.325)	Other	Nil access to BYB. Nil access to HCB & BYB. Nil access to HCB.
Goonyella	02/11/2020	04/11/2020 13:00	04/11/2020 16:00	Isaac Plains Junction_Sig 23 (0.001) to Isaac Plains Mine 9A/9B (2.214) Isacc Plains Junction 171.883 (171.896) to Wotonga 8C/8D Up Road (173.638) Mallawa 102B Up Road (169.058) to Isacc Plains Junction 171.883 (171.895)	Other	Nil access to IPB.
Goonyella	02/11/2020	05/11/2020 04:00	05/11/2020 19:00	Blair Athol Mine 7A/7B (104.384) to Blair Athol Mine ER1C (110.487)	Mne/Prt Mtce	Nil train loading
Goonyella	02/11/2020	05/11/2020 04:00	05/11/2020 19:00	Clermont Mine	Mne/Prt Mtce	
Goonyella	02/11/2020	05/11/2020 04:00	05/11/2020 19:00	Blair Athol Mine TLO	Mne/Prt Mtce	
Goonyella	02/11/2020	05/11/2020 06:00	05/11/2020 18:00	Saraji Balloon 8 Pts (64.936) to Saraji Balloon ER4D (68.667)	Mne/Prt Mtce	Nil train loading
Goonyella	02/11/2020	05/11/2020 06:00	05/11/2020 18:00	Saraji Mine	Mne/Prt Mtce	
Goonyella	02/11/2020	05/11/2020 06:00	05/11/2020 18:00	Saraji Balloon TLO	Mne/Prt Mtce	
Goonyella	02/11/2020	05/11/2020 12:00	05/11/2020 14:00	Nebo Facility 50 Pts (105.928) to Waitara_45B/C Down Road (106.431)	Other	
Goonyella	02/11/2020	05/11/2020 15:00	05/11/2020 17:00	Waitara 48A/B Down Road (100.751) to Nebo Facility 1 Pts (103.130)	Other	
Goonyella	09/11/2020	09/11/2020 07:30	09/11/2020 11:30	Coppabella 9A/9B Down Road (142.752) to Coppabella No.5 Road (144.065) Coppabella No.4 Road (144.040) to Coppabella 10A/10B Down Road (145.369)	Ballast Mtce	
Goonyella	09/11/2020	10/11/2020 00:00	14/11/2020 00:00	Moorvale Balloon 101B (3.461) to Moorvale Balloon 9A/9B (6.000)	Mne/Prt Mtce	Nil train loading
Goonyella	09/11/2020	10/11/2020 00:00	14/11/2020 00:00	Moorvale Mine	Mne/Prt Mtce	
Goonyella	09/11/2020	10/11/2020 00:00	14/11/2020 00:00	Moorvale Balloon TLO	Mne/Prt Mtce	
Goonyella	09/11/2020	10/11/2020 06:00	10/11/2020 18:00	Goonyella 8 Pts (195.429) to Goonyella Balloon_ER1A (198.730)	Mne/Prt Mtce	Nil train loading

Goonyella	09/11/2020	10/11/2020 06:00	10/11/2020 10:00	Oaky Creek 8A/8B (77.209) to Oaky Creek Balloon Sig 24 (154.962)	Rail Repairs	Nil access to OCB.
Goonyella	09/11/2020	10/11/2020 06:00	10/11/2020 18:00	Goonyella Mine	Mne/Prt Mtce	
Goonyella	09/11/2020	10/11/2020 06:00	10/11/2020 18:00	Goonyella Balloon TLO	Mne/Prt Mtce	
Goonyella	09/11/2020	10/11/2020 07:30	10/11/2020 11:30	Saraji 12A/12B (67.535) to Lake Vermont Junction 7A/7B (85.697)	Ballast Mtce	Reduced access LVB, NPB, MMB, GCB, OCB
Goonyella	09/11/2020	11/11/2020 07:30	11/11/2020 10:30	Norwich Park 7A/7B (108.191) to Norwich Park 12A/12B (110.502) Norwich Park 8A/8B (108.015) to Norwich Park Balloon 9 Pts (109.009) Stephens 12A/12B (98.976) to Middlemount Junction 7A/7B (125.530)	Ballast Mtce	Reduced access NPB, MMB, GCB, OCB, and LVB from B/W
Goonyella	09/11/2020	11/11/2020 07:30	11/11/2020 12:30	Norwich Park 7A/7B (108.191) to Norwich Park 12A/12B (110.502) Norwich Park 8A/8B (108.015) to Norwich Park Balloon 9 Pts (109.009) Stephens 12A/12B (98.976) to Middlemount Junction 7A/7B (125.530)	Turnout Renewal	Reduced access NPB, MMB, GCB, OCB, and LVB from B/W
Goonyella	09/11/2020	11/11/2020 07:30	11/11/2020 12:30	Norwich Park 7A/7B (108.190) to Norwich Park 12A/12B (110.502) Norwich Park 8A/8B (108.014) to Norwich Park Sig 22 (108.261) Stephens 12A/12B (98.976) to Middlemount Junction 7A/7B (125.530)	Turnout Renewal	Nil access to NPB.
Goonyella	09/11/2020	12/11/2020 03:00	12/11/2020 21:00	Oaky Creek Balloon 10 Pts (149.635) to Oaky Creek Balloon Sig 24 (154.962)	Mne/Prt Mtce	Nil train loading
Goonyella	09/11/2020	12/11/2020 03:00	12/11/2020 21:00	Oaky Creek Mine	Mne/Prt Mtce	
Goonyella	09/11/2020	12/11/2020 03:00	12/11/2020 21:00	Oaky Creek Balloon TLO	Mne/Prt Mtce	
Goonyella	09/11/2020	12/11/2020 07:30	12/11/2020 12:00	Peak Downs 8A/8B (43.650) to Peak Downs TLO (49.251)	Ballast Mtce	Nil access PDB
Goonyella	09/11/2020	12/11/2020 12:00	12/11/2020 14:30	Peak Downs 7A/7B (43.600) to Peak Downs 12A/12B (45.883)	Re-Sleeper	
Goonyella	09/11/2020	13/11/2020 07:30	13/11/2020 11:30	Coppabella 94C/94D Up Road (1.046) to Coppabella 12A/12B Up Road (3.897)	Ballast Mtce	
Goonyella	09/11/2020	13/11/2020 10:00	13/11/2020 14:00	German Creek Balloon_Dead End Siding (135.420) to German Creek Balloon_ER1A (135.790)	External Require	Nil access
Goonyella	09/11/2020	13/11/2020 10:00	13/11/2020 14:00	German Creek Junction Sig 13 (0.168) to German Creek Balloon_ER1A (135.790)	External Require	Diesel consist access available
Goonyella	09/11/2020	14/11/2020 06:00	30/11/2020 06:00	Riverside 11A/11B (200.629) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil access
Goonyella	09/11/2020	14/11/2020 06:00	30/11/2020 06:00	Riverside 12A/12B (200.077) to Riverside Balloon_ER1A (204.289)	Mne/Prt Mtce	Nil access to RSB.
Goonyella	09/11/2020	14/11/2020 06:00	30/11/2020 06:00	Riverside Mine	Mne/Prt Mtce	

Goonyella	09/11/2020	14/11/2020 06:00	30/11/2020 06:00	Riverside Balloon TLO	Mne/Prt Mtce	
Goonyella	16/11/2020	16/11/2020 06:00	16/11/2020 10:00	Ingsdon 7A/7B Up Road (10.772) to Ingsdon 12A/12B (13.237)	Rail Repairs	
Goonyella	16/11/2020	16/11/2020 10:00	21/11/2020 14:00	Dysart 7A/7B (88.315) to Dysart 12A/12B (90.583)	Re-Sleeper	
Goonyella	16/11/2020	17/11/2020 04:30	17/11/2020 10:30	Jilalan Bypass 84A/84B Down Road (23.506) to Yukon 8A/B Down Road (27.686)	BCM Major	
Goonyella	16/11/2020	17/11/2020 08:30	17/11/2020 10:30	Oaky Creek 7A/7B (148.824) to Oaky Creek 9 Pts (149.581) Oaky Creek 8A/8B (77.209) to Oaky Creek 7A/7B (148.823)	Other	Nil Access: GY-OCB; Restricted Access: BW-LVB, BW-GCB
Goonyella	16/11/2020	17/11/2020 11:30	17/11/2020 16:30	Caval Ridge Interface Point LS (0.001) to Caval Ridge Balloon 101A (12.488)	Turnout Mtce	Nil access CVB
Goonyella	16/11/2020	18/11/2020 06:00	18/11/2020 17:00	Peak Downs 12A/12B (45.883) to Harrow 7A/7B (57.549)	Rail Renewal	Nil access to SJI, LVB, NPB, MMC, GCB, OCB & GGY from North.
Goonyella	16/11/2020	18/11/2020 06:00	18/11/2020 17:00	Peak Downs 8A/8B (43.649) to Harrow 12A/12B (59.900) Peak Downs_ER2E (45.674) to Harrow 12A/12B (59.900)	Rail Renewal	
Goonyella	16/11/2020	18/11/2020 07:00	18/11/2020 09:00	Ingsdon 7A/7B Up Road (10.772) to Ingsdon 7C/7D Down Road (10.867) Moorvale Junction Sig 23 Down Road (8.608) to Ingsdon 12A/12B (13.237)	Turnout Mtce	
Goonyella	16/11/2020	18/11/2020 07:00	18/11/2020 11:00	Lake Vermont Junction 7A/7B (85.698) to Dysart 7A/7B (88.314) Lake Vermont Junction South Angle (0.001) to Lake Vermont Junction 10A/10B (1.141)	Rail Repairs	Nil Access BW-LVB
Goonyella	16/11/2020	18/11/2020 09:30	18/11/2020 13:30	Macarthur Junction Sig 24 (0.001) to Macarthur Balloon 10 Pts (2.116) Tootoolah 12A/12B Up Road (132.821) to Tootoolah 12C/12D Down Road (132.923) Tootoolah 8A8B Down Road (132.610) to Coppabella 7C/7D Down Road (142.683)	Rail Joint Mgmt	Reduced access MCJ
Goonyella	16/11/2020	18/11/2020 14:00	18/11/2020 16:15	Coppabella 45A/45B Up Road (147.780) to Coppabella 45C/45D Down Road (147.879) Coppabella 91A/91B Down Road (145.560) to Broadlea 7A Down Road (155.937)	Turnout Mtce	
Goonyella	16/11/2020	19/11/2020 06:30	19/11/2020 18:30	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398)	Ballast Mtce	
Goonyella	16/11/2020	19/11/2020 06:30	19/11/2020 18:30	Mindi 11A/11B Down Road (120.582) to South Walker Junction 7C/D Pts Down Road (127.398)	Ballast Mtce	

Goonyella	16/11/2020	19/11/2020 07:00	19/11/2020 11:00	Broadlea Down Road (157.107) to Mallawa 7C/7D Down Road (167.900)	Rail Repairs	
Goonyella	16/11/2020	19/11/2020 07:30	19/11/2020 08:30	Mindi 11C/11D Up Road (120.682) to South Walker Junction 7A/B Pts Up Road (127.248)	Ballast Mtce	
Goonyella	16/11/2020	19/11/2020 08:30	19/11/2020 18:30	Mindi 11C/11D Up Road (120.682) to South Walker Junction 7A/B Pts Up Road (127.248)	Ballast Mtce	
Goonyella	16/11/2020	20/11/2020 06:00	20/11/2020 12:00	Peak Downs 12A/12B (45.883) to Harrow 7A/7B (57.549)	Rail Renewal	Nil access to SJL, LVB, NPB, MMC, GCB, OCB & GGY from North. LVB South available.
Goonyella	16/11/2020	20/11/2020 06:00	20/11/2020 12:00	Peak Downs 8A/8B (43.649) to Harrow 12A/12B (59.900) Peak Downs_ER2E (45.674) to Harrow 12A/12B (59.900)	Rail Renewal	
Goonyella	16/11/2020	20/11/2020 19:00	20/11/2020 22:00	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398)	Rail Stress Mgmt	
Goonyella	16/11/2020	21/11/2020 07:30	21/11/2020 10:30	Jilalan_36A (19.335) to Jilalan 12C/12D (21.909)	Rail Renewal	Restricted access to Jilalan Yard.
Goonyella	16/11/2020	21/11/2020 10:30	21/11/2020 16:15	Jilalan 9A/9B (19.495) to Jilalan 12A/12B (21.772)	Rail Renewal	
Goonyella	16/11/2020	21/11/2020 10:30	21/11/2020 16:15	Jilalan_36A (19.335) to Jilalan 12C/12D (21.909)	Rail Renewal	
Goonyella	16/11/2020	22/11/2020 06:00	23/11/2020 12:30	Jilalan_36A (19.335) to Jilalan 12C/12D (21.909)	Rail Renewal	Nil access to Jilalan yard from 0600-1700hrs 22/11 & 0500-1230hrs 23/11. Restricted access to Jilalan yard for duration.
Goonyella	16/11/2020	22/11/2020 06:00	22/11/2020 17:00	Jilalan 9C (0.165) to Jilalan 11C/D (22.242)	Rail Renewal	
Goonyella	16/11/2020	22/11/2020 06:30	22/11/2020 18:30	Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Ballast Mtce	
Goonyella	16/11/2020	22/11/2020 06:30	22/11/2020 18:30	Mindi 11C/11D Up Road (120.682) to Tootoolah 8C/8D Up Road (132.712) South Walker Junction 7A/B Pts Up Road (127.248) to South Walker Junction 7C/D Pts Down Road (127.398)	Ballast Mtce	
Goonyella	16/11/2020	22/11/2020 07:30	22/11/2020 08:30	Mindi 11A/11B Down Road (120.583) to Tootoolah 12C/12D Down Road (132.923)	Ballast Mtce	Restricted access to BYB & HCB.
Goonyella	16/11/2020	22/11/2020 08:30	22/11/2020 18:30	Mindi 11A/11B Down Road (120.583) to Tootoolah 12C/12D Down Road (132.923)	Ballast Mtce	

Goonyella	23/11/2020	23/11/2020 05:00	23/11/2020 12:30	Jilalan 9C (0.165) to Jilalan 11C/D (22.242)	Rail Renewal	
Goonyella	23/11/2020	23/11/2020 06:30	23/11/2020 18:30	Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Ballast Mtce	
Goonyella	23/11/2020	23/11/2020 06:30	23/11/2020 18:30	Mindi 11C/11D Up Road (120.682) to Tootoolah 8C/8D Up Road (132.712) South Walker Junction 7A/B Pts Up Road (127.248) to South Walker Junction 7C/D Pts Down Road (127.398)	Ballast Mtce	
Goonyella	23/11/2020	23/11/2020 07:00	23/11/2020 17:30	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.001) to Millennium Balloon 9A/9B (0.551)	Other	
Goonyella	23/11/2020	23/11/2020 07:30	23/11/2020 08:30	Mindi 11A/11B Down Road (120.583) to Tootoolah 8A8B Down Road (132.609)	Ballast Mtce	
Goonyella	23/11/2020	23/11/2020 07:30	23/11/2020 12:30	Mallawa Sig 25 Down Road (168.501) to Wotonga Down Road (174.185) Wotonga 7A/7B Up Road (173.872) to Wotonga 7C/7D Down Road (174.023)	Rail Joint Mgmt	
Goonyella	23/11/2020	23/11/2020 08:30	23/11/2020 18:30	Mindi 11A/11B Down Road (120.583) to Tootoolah 12C/12D Down Road (132.923)	Ballast Mtce	
Goonyella	23/11/2020	23/11/2020 12:45	23/11/2020 16:15	Jilalan 9A/9B (19.495) to Jilalan 12A/12B (21.772)	Rail Renewal	
Goonyella	23/11/2020	23/11/2020 12:45	23/11/2020 16:15	Jilalan_36A (19.335) to Jilalan 12C/12D (21.909)	Rail Renewal	
Goonyella	23/11/2020	23/11/2020 13:00	23/11/2020 17:30	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Other	
Goonyella	23/11/2020	24/11/2020 03:00	24/11/2020 21:00	Caval Ridge Balloon 12A/B (6.589) to Caval Ridge Balloon 101A (10.670)	Mne/Prt Mtce	Nil train loading
Goonyella	23/11/2020	24/11/2020 03:00	24/11/2020 21:00	Caval Ridge Mine	Mne/Prt Mtce	
Goonyella	23/11/2020	24/11/2020 03:00	24/11/2020 21:00	Caval Ridge Balloon TLO	Mne/Prt Mtce	
Goonyella	23/11/2020	24/11/2020 05:00	24/11/2020 10:00	Moranbah 7A/7B (16.719) to Moranbah 12A/12B (19.282) Wotonga Angle 45A/45B (2.618) to Moranbah 12A/12B (19.282)	Rail Stress Mgmt	

Goonyella	23/11/2020	24/11/2020 06:30	24/11/2020 17:30	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Other	
Goonyella	23/11/2020	24/11/2020 07:00	24/11/2020 15:00	Jilalan_44 (19.560) to Jilalan 70 (20.860)	Rail Repairs	Charlie Jacobson approved for yard works to commence.
Goonyella	23/11/2020	24/11/2020 07:00	24/11/2020 17:30	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Millennium Junction 7A/7B (16.532) to Red Mountain 7A/7B (21.773) Millennium Junction Sig 23 (0.001) to Millennium Balloon 9A/9B (0.551)	Other	
Goonyella	23/11/2020	24/11/2020 19:00	24/11/2020 22:00	Mindi 11A/11B Down Road (120.583) to South Walker Junction 7C/D Pts Down Road (127.398) Mindi 12A/12B Up Road (120.461) to Tootoolah 8C/8D Up Road (132.712)	Rail Stress Mgmt	
Goonyella	23/11/2020	25/11/2020 06:30	25/11/2020 11:00	Riverside 10A/10B (197.784) to North Goonyella Junction 7A/7B (212.851) Riverside 10A/10B (197.784) to Riverside Balloon_ER1A (205.775)	Other	
Goonyella	23/11/2020	25/11/2020 07:00	25/11/2020 17:30	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531)	Other	
Goonyella	23/11/2020	25/11/2020 09:25	25/11/2020 09:50	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 9C/D Down Road (20.004)	Grinder	Jilalan Bypass #8AB UP (40mins)
Goonyella	23/11/2020	25/11/2020 09:50	25/11/2020 10:05	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 9A/B Up Road (19.929) Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass 48A/B Down Road (17.586)	Grinder	Jilalan Bypass #8AB UP (40mins)
Goonyella	23/11/2020	25/11/2020 10:05	25/11/2020 10:30	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 9C/D Down Road (20.004) Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 10C/10D Up Road (20.275)	Grinder	Jilalan Bypass #7AB UP (40mins)

Goonyella	23/11/2020	25/11/2020 10:30	25/11/2020 10:45	Jilalan Bypass 45A/45B Down Road (17.308) to Jilalan Bypass 46A/46B Down Road (17.441) Praguelands Up Road (14.699) to Jilalan Bypass 8A/8B Up Road (17.492)	Grinder	Jilalan Bypass #7AB UP (40mins)
Goonyella	23/11/2020	25/11/2020 10:45	25/11/2020 11:25	Jilalan Bypass 7A/7B Up Road (17.348) to Jilalan Bypass 9C/D Down Road (20.004) Praguelands 12A/12B Up Road (14.488) to Jilalan Bypass 10C/10D Up Road (20.275)	Grinder	Jilalan-Praguelands Level X-ing @ 14.684km UP (30 mins)
Goonyella	23/11/2020	25/11/2020 11:25	25/11/2020 11:50	Praguelands 12A/12B Up Road (14.488) to Praguelands 12C/12D Down Road (14.581) Praguelands 8C/8D Up Road (14.464) to Praguelands Up Road (14.698)	Grinder	Praguelands #12AB UP (40mins)
Goonyella	23/11/2020	25/11/2020 11:50	25/11/2020 12:05	Praguelands 8A/8B Down Road (14.365) to Praguelands Down Road (14.698) Praguelands 8C/8D Up Road (14.464) to Praguelands Up Road (14.698)	Grinder	Praguelands #8CD UP (40mins)
Goonyella	23/11/2020	25/11/2020 12:05	25/11/2020 12:30	Dal Bay Xover Pts Sig 51 Up Road (8.541) to Praguelands 12A/12B Up Road (14.487) Praguelands 8A/8B Down Road (14.365) to Praguelands 8C/8D Up Road (14.464)	Grinder	Praguelands #8CD UP (40mins)
Goonyella	23/11/2020	25/11/2020 12:30	25/11/2020 12:45	Dal Bay Xover Pts Sig 51 Up Road (8.541) to Praguelands 12A/12B Up Road (14.487) Dal Bay Xover Pts Sig 52 Down Road (8.541) to Praguelands 12C/12D Down Road (14.581)	Grinder	Praguelands #8CD UP (40mins)
Goonyella	23/11/2020	25/11/2020 13:00	25/11/2020 13:40	Dal Bay Xover Points 12A/12B (8.068) to Dal Bay Xover Pts 49A/49B Up Road (8.329) Dal Bay Xover Pts 49A/49B Up Road (8.329) to Dal Bay Xover Pts Sig 51 Up Road (8.533) Hay Point Entry 1 Sig 28 Up Road (3.961) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Grinder	Dalrymple Jtn #49AB UP (40mins)
Goonyella	23/11/2020	25/11/2020 13:40	25/11/2020 14:05	Dal Bay Xover Points 12A/12B (8.068) to Dal Bay Xover Pts 12C/12D (8.216) Dal Bay Xover Pts 11C/11D (7.975) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Grinder	Dalrymple Jtn #11CD UP (40mins)
Goonyella	23/11/2020	25/11/2020 14:05	25/11/2020 14:20	Dal Bay Xover Pts 11A/11B (7.876) to Dal Bay Xover Pts 9A/9B Down Road (8.329) Dal Bay Xover Pts 11C/11D (7.975) to Dal Bay Xover Pts 49A/49B Up Road (8.329)	Grinder	Dalrymple Jtn #11CD UP (40mins)

Goonyella	23/11/2020	25/11/2020 14:20	25/11/2020 14:45	Dal Bay Xover Pts 11A/11B (7.876) to Dal Bay Xover Pts 11C/11D (7.975) Hay Point Entry 2 Sig 27 Down Road (3.961) to Dal Bay Xover Points 12A/12B (8.067)	Grinder	Dalrymple Jtn #12AB UP (40mins)
Goonyella	23/11/2020	25/11/2020 14:45	25/11/2020 15:00	Dalrymple Xover Points_10C/10D (7.839) to Dal Bay Xover Pts 12C/12D (8.216) Hay Point Entry 2 Sig 27 Down Road (3.961) to Dal Bay Xover Points 12A/12B (8.067)	Grinder	Dalrymple Jtn #12AB UP (40mins)
Goonyella	23/11/2020	26/11/2020 06:30	26/11/2020 17:30	Norwich Park 7A/7B (108.191) to Middlemount Junction 7A/7B (125.530) Norwich Park 7A/7B (108.191) to Norwich Park 12A/12B (110.502)	Other	
Goonyella	23/11/2020	26/11/2020 07:00	26/11/2020 17:30	Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531) Ingsdon 12A/12B (13.237) to Millennium Junction 7A/7B (16.531)	Other	
Goonyella	23/11/2020	26/11/2020 09:15	26/11/2020 09:40	Yukan 47A/47B Down Road (29.308) to Yukan 47C/47D Up Road (29.376) Yukan Up Road (29.047) to Yukan_48A/48B Up Road (29.380)	Grinder	Yukan #47CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 09:40	26/11/2020 09:55	Yukan Up Road (29.047) to Yukan_48A/48B Up Road (29.380) Yukan_ER2B Down Road (29.274) to Yukan_12C/12D Down Road (30.020)	Grinder	Yukan #47CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 09:57	26/11/2020 10:22	Yukan 10B/10C Up Road (28.692) to Yukan Up Road (29.047) Yukan 7A Up Road (28.718) to Yukan 7B/7C Down Road (28.785)	Grinder	Yukan #7A UP (40mins)
Goonyella	23/11/2020	26/11/2020 10:22	26/11/2020 10:37	Yukan 10B/10C Up Road (28.692) to Yukan Up Road (29.047) Yukan 8A/B Down Road (27.687) to Yukan_ER1A Down Road (28.888)	Grinder	Yukan #7A UP (40mins)
Goonyella	23/11/2020	26/11/2020 10:37	26/11/2020 11:17	Yukan 9A/9B Up Road (28.534) to Yukan 7A Up Road (28.717) Yukan 9C (28.600) to Yukan_Transfer Rd Junction 28.775 (28.774)	Grinder	Yukan #10BC UP (40mins)
Goonyella	23/11/2020	26/11/2020 11:17	26/11/2020 11:57	Yukan 45B (28.475) to Yukan_10A (28.624) Yukan 8C/D Up Road (27.787) to Yukan 10B/10C Up Road (28.692)	Grinder	Yukan #9AB UP (40mins)

Goonyella	23/11/2020	26/11/2020 11:57	26/11/2020 12:27	Jilalan Bypass 10A/10B Down Road (20.201) to Yukan 8C/D Up Road (27.787) Jilalan Bypass 9A/B Up Road (19.930) to Yukan 10B/10C Up Road (28.692) Yukan 9A/9B Up Road (28.534) to Yukan 9C (28.600)	Grinder	Jilalan-Yukan Level X-ing @ 27.880km UP (30mins)
Goonyella	23/11/2020	26/11/2020 12:27	26/11/2020 12:52	Oonooie JN28P Up Road (25.704) to Yukan 9A/9B Up Road (28.533) Yukan 8A/B Down Road (27.687) to Yukan 8C/D Up Road (27.787)	Grinder	Yukan #8CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 12:52	26/11/2020 13:07	Oonooie JN27P Down Road (25.704) to Yukan 7B/7C Down Road (28.785) Oonooie JN28P Up Road (25.704) to Yukan 9A/9B Up Road (28.533)	Grinder	
Goonyella	23/11/2020	26/11/2020 13:28	26/11/2020 13:53	Jilalan Bypass 11C/11D Up Road (22.635) to Oonooie JN28P Up Road (25.704) Jilalan Bypass 12A/12B Down Road (23.434) to Jilalan Bypass 12C/12D Up Road (23.506)	Grinder	Jilalan Bypass #12CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 13:53	26/11/2020 14:08	Jilalan Bypass 11C/11D Up Road (22.635) to Oonooie JN28P Up Road (25.704) Jilalan Bypass 83A/83B Down Road (23.275) to Jilalan Bypass 12C/12D Up Road (23.506)	Grinder	Jilalan Bypass #12CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 14:08	26/11/2020 14:33	Jilalan Bypass 10C/10D Up Road (20.275) to Jilalan Bypass 12C/12D Up Road (23.506) Jilalan Bypass 11A/11B Down Road (22.561) to Jilalan Bypass 11C/11D Up Road (22.635)	Grinder	Jilalan Bypass #11CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 14:33	26/11/2020 14:48	Jilalan Bypass 10C/10D Up Road (20.275) to Jilalan Bypass 12C/12D Up Road (23.506) Jilalan Bypass 81A/B Down Road (22.540) to Jilalan Bypass 11C/11D Up Road (22.635)	Grinder	Jilalan Bypass #11CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 14:48	26/11/2020 15:13	Jilalan Bypass 10A/10B Down Road (20.201) to Jilalan Bypass 10C/10D Up Road (20.275) Jilalan Bypass Up Road (20.110) to Jilalan Bypass 11C/11D Up Road (22.635)	Grinder	Jilalan Bypass #9AB UP (40mins)
Goonyella	23/11/2020	26/11/2020 15:13	26/11/2020 15:28	Jilalan Bypass Down Road (20.110) to Jilalan Bypass 81A/B Down Road (22.540) Jilalan Bypass Up Road (20.110) to Jilalan Bypass 11C/11D Up Road (22.635)	Grinder	Jilalan Bypass #10CD UP (40mins)

Goonyella	23/11/2020	26/11/2020 15:28	26/11/2020 15:53	Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass Up Road (20.110) Jilalan Bypass 9A/B Up Road (19.930) to Jilalan Bypass 9C/D Down Road (20.004)	Grinder	Jilalan Bypass #10CD UP (40mins)
Goonyella	23/11/2020	26/11/2020 15:53	26/11/2020 16:08	Jilalan Bypass 48A/B Down Road (17.587) to Jilalan Bypass Down Road (20.110) Jilalan Bypass 8A/8B Up Road (17.493) to Jilalan Bypass Up Road (20.110)	Grinder	Jilalan Bypass #9AB UP (40mins)
Goonyella	23/11/2020	27/11/2020 06:30	27/11/2020 11:00	Norwich Park 7A/7B (108.191) to Middlemount Junction 7A/7B (125.530) Norwich Park 7A/7B (108.191) to Norwich Park 12A/12B (110.502)	Other	
Goonyella	23/11/2020	27/11/2020 09:07	27/11/2020 09:37	Yukan 7A Up Road (28.718) to Yukan 47C/47D Up Road (29.376)	Grinder	YUK Level X-ing @ 28.840km UP (30mins);
Goonyella	23/11/2020	27/11/2020 09:37	27/11/2020 10:17	Yukan 47C/47D Up Road (29.376) to Yukan 49B/49C Up Road (29.780) Yukan No. 1 Transfer Road (29.110) to Yukan_Transfer Rd Junction 29.660 (29.660)	Grinder	Yukan #48AB UP (40mins)
Goonyella	23/11/2020	27/11/2020 10:17	27/11/2020 10:57	Yukan 50A (29.681) to Yukan 49B/49C Up Road (29.780) Yukan_48A/48B Up Road (29.381) to Yukan 12A/12B Up Road (29.918)	Grinder	Yukan #49BC UP (40mins)
Goonyella	23/11/2020	27/11/2020 10:57	27/11/2020 11:22	Yukan 12A/12B Up Road (29.919) to Yukan_12C/12D Down Road (30.020) Yukan 49B/49C Up Road (29.780) to Yukan_11C/11D Up Road (30.140)	Grinder	Yukan #12AB UP (40mins)
Goonyella	23/11/2020	27/11/2020 11:22	27/11/2020 11:37	Yukan 47A/47B Down Road (29.308) to Yukan_11A/11B Down Rd (30.038) Yukan 49B/49C Up Road (29.780) to Yukan_11C/11D Up Road (30.140)	Grinder	Yukan #12AB UP (40mins)
Goonyella	23/11/2020	27/11/2020 11:39	27/11/2020 12:04	Yukan 12A/12B Up Road (29.919) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Yukan_11C/11D Up Road (30.140)	Grinder	Yukan #11CD UP (40mins)
Goonyella	23/11/2020	27/11/2020 12:04	27/11/2020 12:19	Yukan 12A/12B Up Road (29.919) to Black Mountain 8C/8D Up Road (40.898) Yukan_12C/12D Down Road (30.020) to Black Mountain 8A/8B Down Road (40.798)	Grinder	Yukan #11CD UP (40mins)
Goonyella	23/11/2020	27/11/2020 12:27	27/11/2020 13:27	Yukan 12A/12B Up Road (29.919) to Black Mountain 8C/8D Up Road (40.898) Yukan_11A/11B Down Rd (30.039) to Yukan_11C/11D Up Road (30.140)	Grinder	YUK-BMT Level X-ing @ 31.150km UP (30mins) & Level X-ing @ 35.100km UP (30mins)

Goonyella	23/11/2020	27/11/2020 13:39	27/11/2020 14:04	Black Mountain 8A/8B Down Road (40.799) to Black Mountain 8C/8D Up Road (40.898) Yukan_11C/11D Up Road (30.140) to Black Mountain 12A/12B Up Road (40.918)	Grinder	Black Mountain #8CD (40mins)
Goonyella	23/11/2020	27/11/2020 14:04	27/11/2020 14:19	Yukan_11A/11B Down Rd (30.039) to Black Mountain 12C/12D Down Road (41.016) Yukan_11C/11D Up Road (30.140) to Black Mountain 12A/12B Up Road (40.918)	Grinder	Black Mountain #8CD (40mins)
Goonyella	23/11/2020	27/11/2020 14:19	27/11/2020 14:44	Black Mountain 12A/12B Up Road (40.919) to Black Mountain 12C/12D Down Road (41.016) Black Mountain 8C/8D Up Road (40.898) to Black Mountain Up Road Sig 23 (41.115)	Grinder	Black Mountain #12AB (40mins)
Goonyella	23/11/2020	27/11/2020 14:44	27/11/2020 14:59	Black Mountain 8A/8B Down Road (40.799) to Black Mountain Down Road Sig 25 (41.115) Black Mountain 8C/8D Up Road (40.898) to Black Mountain Up Road Sig 23 (41.115)	Grinder	Black Mountain #12AB (40mins)
Goonyella	23/11/2020	27/11/2020 15:05	27/11/2020 16:05	Black Mountain 12A/12B Up Road (40.919) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Grinder	BMT-HAT Level X-ing @46.030km UP (30mins) & BMT-HAT Level X-ing @47.160km UP (30mins)
Goonyella	23/11/2020	27/11/2020 16:12	27/11/2020 16:42	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875)	Grinder	HAT Level X-ing @48.740km UP (30mins)
Goonyella	23/11/2020	28/11/2020 09:09	28/11/2020 09:34	Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625) Hatfield 8A/8B Down Road (47.443) to Hatfield Middle Road (48.769)	Grinder	Hatfield #7C Common (40mins)
Goonyella	23/11/2020	28/11/2020 09:34	28/11/2020 09:49	Black Mountain Up Road Sig 23 (41.116) to Hatfield ER2B Up Road (49.332) Hatfield 8A/8B Down Road (47.443) to Hatfield Middle Road (48.769)	Grinder	Hatfield #7C Common (40mins)
Goonyella	23/11/2020	28/11/2020 09:56	28/11/2020 10:21	Black Mountain Up Road Sig 23 (41.116) to Hatfield ER2B Up Road (49.332) Hatfield 7A/7B Up Road (47.526) to Hatfield 7C Middle Road (47.625)	Grinder	Hatfield #7AB UP (40mins)
Goonyella	23/11/2020	28/11/2020 10:21	28/11/2020 10:36	Black Mountain Up Road Sig 23 (41.116) to Hatfield ER2B Up Road (49.332) Hatfield 8A/8B Down Road (47.443) to Hatfield Middle Road (48.769)	Grinder	Hatfield #7AB UP (40mins)

Goonyella	23/11/2020	28/11/2020 10:36	28/11/2020 11:16	Hatfield 7A/7B Up Road (47.526) to Hatfield 11A/11B Up Road (49.875) Hatfield ER2B Up Road (49.333) to Hatfield Dead End Siding (49.700)	Grinder	Hatfield #ER2 UP (40mins)
Goonyella	23/11/2020	28/11/2020 11:22	28/11/2020 11:47	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield Up Road (49.757) to Bolingbroke 8C/8D Up Road (60.506)	Grinder	Hatfield #11AB UP (40mins)
Goonyella	23/11/2020	28/11/2020 11:47	28/11/2020 12:02	Hatfield Middle Road (48.769) to Hatfield 12C/12D Down Road (49.925) Hatfield Up Road (49.757) to Bolingbroke 8C/8D Up Road (60.506)	Grinder	Jilalan Bypass #7AB UP (40mins)
Goonyella	23/11/2020	28/11/2020 12:02	28/11/2020 12:27	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield Middle Road (48.769) to Hatfield 12C/12D Down Road (49.925)	Grinder	Hatfield #12AB Common (40mins)
Goonyella	23/11/2020	28/11/2020 12:27	28/11/2020 12:42	Hatfield Middle Road (48.769) to Hatfield 12C/12D Down Road (49.925) Hatfield Up Road (49.757) to Bolingbroke 8C/8D Up Road (60.506)	Grinder	Hatfield #12AB Common (40mins)
Goonyella	23/11/2020	28/11/2020 12:42	28/11/2020 15:42	Hatfield 12A/12B Middle Road (49.776) to Hatfield 11A/11B Up Road (49.875) Hatfield 7A/7B Up Road (47.526) to Bolingbroke 8C/8D Up Road (60.506)	Grinder	Hatfield-Bolingbroke Level X-ings @50.790km UP (30mins) @53.200km UP (30mins) @54km UP (30mins); @55.500km UP (30mins); @56.900km UP (30mins); @58.700km UP (30mins)
Goonyella	23/11/2020	28/11/2020 15:42	28/11/2020 16:07	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke 8C/8D Up Road (60.506) Hatfield 11A/11B Up Road (49.875) to Bolingbroke 12A/12B Up Road (60.527)	Grinder	Bolingbroke #8CD UP (40mins)
Goonyella	23/11/2020	28/11/2020 16:07	28/11/2020 16:22	Hatfield 11A/11B Up Road (49.875) to Bolingbroke 12A/12B Up Road (60.527) Hatfield 12C/12D Down Road (49.925) to Bolingbroke 12C/12D Down Road (60.627)	Grinder	Bolingbroke #8CD UP (40mins)
Goonyella	23/11/2020	28/11/2020 16:22	28/11/2020 16:47	Bolingbroke 12A/12B Up Road (60.528) to Bolingbroke 12C/12D Down Road (60.627) Bolingbroke 8C/8D Up Road (60.506) to Bolingbroke Up Road Sig 23 (60.722)	Grinder	Bolingbroke #12AB UP (40mins)

Goonyella	23/11/2020	28/11/2020 16:47	28/11/2020 17:02	Bolingbroke 8A/8B Down Road (60.408) to Bolingbroke Down Road Sig 25 (60.722) Bolingbroke 8C/8D Up Road (60.506) to Bolingbroke Up Road Sig 23 (60.722)	Grinder	Bolingbroke #12AB UP (40mins)
Goonyella	23/11/2020	29/11/2020 09:36	29/11/2020 10:36	Bolingbroke 12A/12B Up Road (60.528) to Balook 8C/8D Up Road (74.578)	Grinder	Bolingbroke-Balook Level X-ings @63.002km UP (30mins); @64.810km UP (30mins)
Goonyella	23/11/2020	29/11/2020 10:47	29/11/2020 11:12	Balook 8A/8B Down Road (74.479) to Balook 8C/8D Up Road (74.578) Bolingbroke Up Road Sig 23 (60.723) to Balook 7A/7B Up Road (74.598)	Grinder	Balook #8CD UP (40mins)
Goonyella	23/11/2020	29/11/2020 11:12	29/11/2020 11:27	Bolingbroke Down Road Sig 25 (60.723) to Balook 7C/7D Down Road (74.698) Bolingbroke Up Road Sig 23 (60.723) to Balook 7A/7B Up Road (74.598)	Grinder	Balook #8CD UP (40mins)
Goonyella	23/11/2020	29/11/2020 11:27	29/11/2020 11:52	Balook 7A/7B Up Road (74.599) to Balook 7C/7D Down Road (74.698) Balook 8C/8D Up Road (74.578) to Balook Up Road Sig 23 (74.788)	Grinder	Balook #7AB UP (40mins)
Goonyella	23/11/2020	29/11/2020 11:52	29/11/2020 12:07	Balook 8A/8B Down Road (74.479) to Balook Down Road Sig 25 (74.788) Balook 8C/8D Up Road (74.578) to Balook Up Road Sig 23 (74.788)	Grinder	Balook #7AB UP (40mins)
Goonyella	23/11/2020	29/11/2020 12:07	29/11/2020 14:07	Balook 7A/7B Up Road (74.599) to Wandoo 8C/8D Up Road (86.036)	Grinder	Balook-Wandoo Level X-ing @76.352km UP (30mins); @79.100km UP (30mins); @80.500km UP (30mins); @84.900km UP (30mins);
Goonyella	23/11/2020	29/11/2020 14:04	29/11/2020 14:29	Balook Up Road Sig 23 (74.789) to Wandoo 12A/12B Up Road (86.056) Wandoo 8A/8B Down Road (85.944) to Wandoo 8C/8D Up Road (86.036)	Grinder	Wandoo #8CD UP (40mins)
Goonyella	23/11/2020	29/11/2020 14:29	29/11/2020 14:44	Balook ER1A Down Road (74.802) to Wandoo 12C/12D Down Road (86.156) Balook Up Road Sig 23 (74.789) to Wandoo 12A/12B Up Road (86.056)	Grinder	Wandoo #8CD UP (40mins)
Goonyella	23/11/2020	29/11/2020 14:44	29/11/2020 15:09	Wandoo 12A/12B Up Road (86.057) to Wandoo 12C/12D Down Road (86.156) Wandoo 8C/8D Up Road (86.036) to Wandoo Sig 23 Up Road (86.277)	Grinder	Wandoo #12AB UP (40mins)

Goonyella	23/11/2020	29/11/2020 15:09	29/11/2020 15:24	Wandoo 8A/8B Down Road (85.944) to Wandoo Sig 25 Down Road (86.277) Wandoo 8C/8D Up Road (86.036) to Wandoo Sig 23 Up Road (86.277)	Grinder	Wandoo #12AB UP (40mins)
Goonyella	23/11/2020	29/11/2020 15:34	29/11/2020 17:04	Waitara 7A/7B Up Road (98.046) to Waitara 7C Middle Road (98.155) Wandoo 12A/12B Up Road (86.057) to Waitara 11A/11B Up Road (100.593)	Grinder	Wandoo-Waitara Level X-ing @87.200km UP (30mins); @91.563km UP (30mins); @97.123km UP (30mins)
Goonyella	30/11/2020	30/11/2020 19:00	01/12/2020 07:00	Hail Creek Balloon Dead End Siding 44.940 (41.223) to Hail Creek Balloon 101A (46.748)	Mne/Prt Mtce	Nil train loading
Goonyella	30/11/2020	30/11/2020 19:00	01/12/2020 07:00	Hail Creek Mine	Mne/Prt Mtce	Nil Loading HCB
Goonyella	30/11/2020	30/11/2020 19:00	01/12/2020 07:00	Hail Creek Balloon TLO	Mne/Prt Mtce	Nil Loading HCB

Blackwater System Activity Summary

Systems	Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
Blackwater	25/11/2019	01/12/2019 12:00	30/12/2020 12:00	Kabra 101B Pts (15.506) to Kabra Dead End Siding 1 (15.684)	Rail Repairs	Kabra Bad Order Siding No 1 Road closed until repair. IBA held by Gracemere track gang.
Blackwater	26/10/2020	31/10/2020 19:00	01/11/2020 02:00	Bajool 12C/12D Down Road (603.481) to Archer 8A/8B Down Road (617.306)	BCM Major	
Blackwater	26/10/2020	01/11/2020 06:00	01/11/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce	
Blackwater	26/10/2020	01/11/2020 06:00	01/11/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce	
Blackwater	26/10/2020	01/11/2020 08:30	01/11/2020 09:30	Epala 12C/12D Up Road (575.753) to Raglan 7A/7B Up Road (586.191)	Resurf - Minor	
Blackwater	26/10/2020	01/11/2020 10:00	01/11/2020 13:00	Raglan 11A/11B Up Road (583.955) to Marmor 12A/12B Up Road (594.790)	Turnout Mtce	
Blackwater	26/10/2020	01/11/2020 13:00	01/11/2020 13:45	Wycarbah 12B/12A Down Road (36.111) to Westwood 7C/7B Down Road (47.503)	Resurf - Minor	
Blackwater	02/11/2020	02/11/2020 06:00	02/11/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce	

Blackwater	02/11/2020	02/11/2020 06:00	02/11/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce	
Blackwater	02/11/2020	02/11/2020 06:30	02/11/2020 10:30	Yarwun 7C/7D Down Road (550.253) to Aldoga Down Road Sig 18 (553.300)	External Require	
Blackwater	02/11/2020	02/11/2020 06:30	02/11/2020 16:30	Grantleigh 7D/7C Down Road (68.362) to Edungalba 11B/11A Down Road (82.992)	External Require	
Blackwater	02/11/2020	02/11/2020 07:00	02/11/2020 15:00	Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Resurf - Minor	Nil Access Stanwell Powerhouse
Blackwater	02/11/2020	02/11/2020 07:30	02/11/2020 09:30	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Rail Repairs	
Blackwater	02/11/2020	02/11/2020 07:40	02/11/2020 13:40	Archer Bad Order Siding (615.227) to Archer ER1A Up Road (615.502) Bajool 8C/8D Up Road (606.463) to Midgee 12A/12B Up Road (623.060)	Rail Joint Mgmt	
Blackwater	02/11/2020	02/11/2020 08:30	02/11/2020 13:30	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Renewal	
Blackwater	02/11/2020	02/11/2020 08:30	02/11/2020 13:30	Warren 7B/7A Up Road (27.362) to Warren 7D/7C Down Road (27.539) Warren Sig 23 Down Road (27.274) to Wycarbah 11D/11C Down Road (36.091)	Rail Renewal	
Blackwater	02/11/2020	02/11/2020 10:30	02/11/2020 12:30	Yarwun_Sig 56 (11.401) to Wiggins Island Staging 9A/9B (12.000) Yarwun_Sig 58 (11.401) to Wiggins Island Junction 8A/8B (11.752)	External Require	
Blackwater	02/11/2020	02/11/2020 10:30	02/11/2020 14:30	Tryphinia 8D/8C Up Road (130.303) to Umolo 11B/11A Up Road (148.423)	Rail Repairs	Nil access to QR Passenger Platform
Blackwater	02/11/2020	02/11/2020 11:00	02/11/2020 13:00	Boonal Balloon Points 10A/10B Up Road (178.568) to Blackwater 12B/12A Up Road (187.439)	Rail Repairs	
Blackwater	02/11/2020	02/11/2020 12:30	02/11/2020 15:30	Yarwun 10B (8.590) to Yarwun Ballast Siding 2 (10.825)	External Require	
Blackwater	02/11/2020	03/11/2020 06:00	03/11/2020 16:15	Archer 8C/8D Up Road (617.175) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce	
Blackwater	02/11/2020	03/11/2020 06:00	03/11/2020 16:15	Archer 8A/8B Down Road (617.306) to Midgee 12C/12D Down Road (622.962)	Bridge Mtce	

Blackwater	02/11/2020	03/11/2020 06:30	03/11/2020 09:30	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.556) Yarwun 7A/7B Up Road (551.289) to Aldoga 10A/10B Up Road (555.556)	External Require
Blackwater	02/11/2020	03/11/2020 06:30	03/11/2020 16:30	Grantleigh 7B/7A Up Road (68.362) to Edungalba 11D/11C Up Road (82.992)	External Require
Blackwater	02/11/2020	03/11/2020 07:30	03/11/2020 13:30	Marmor 11C/11D Up Road (594.571) to Bajool 7A/7B Up Road (606.441)	Rail Repairs
Blackwater	02/11/2020	03/11/2020 07:30	03/11/2020 12:30	Yan Yan 12B/12A (49.928) to Gregory Junction 10B/10A (60.865)	Rail Repairs
Blackwater	02/11/2020	03/11/2020 07:40	03/11/2020 11:40	Grantleigh 11B/11A Down Road (65.923) to Tunnel 7C/7C Down Road (75.948)	Rail Joint Mgmt
Blackwater	02/11/2020	03/11/2020 08:30	04/11/2020 20:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	BCM Major
Blackwater	02/11/2020	03/11/2020 08:30	04/11/2020 20:30	Duaringa 11B/11A Down Road (102.713) to Wallaroo 12D/12C Down Road (115.077) Wallaroo 11B/11A Down Road (114.919) to Wallaroo 11D/11C Up Road (114.992)	BCM Major
Blackwater	02/11/2020	03/11/2020 08:30	03/11/2020 15:45	Gladstone 191A (529.194) to Gladstone_192 (529.257) Gladstone_184 (528.357) to Gladstone_GY6 (529.299)	Turnout Mtce
Blackwater	02/11/2020	03/11/2020 09:00	03/11/2020 09:30	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major
Blackwater	02/11/2020	03/11/2020 09:30	03/11/2020 14:30	Aldoga 7A/7B Up Road (555.986) to Mt Larcom 11C/11D Up Road (561.980)	External Require
Blackwater	02/11/2020	03/11/2020 10:00	03/11/2020 10:30	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major
Blackwater	02/11/2020	03/11/2020 13:00	03/11/2020 15:00	Bluff 7B/7A Up Road (171.121) to Boonal Balloon Points 11C/11D Up Road (178.223)	Rail Repairs
Blackwater	02/11/2020	03/11/2020 13:45	03/11/2020 14:15	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major
Blackwater	02/11/2020	03/11/2020 14:00	03/11/2020 17:00	Archer 8C/8D Up Road (617.175) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce
Blackwater	02/11/2020	03/11/2020 14:30	03/11/2020 16:30	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.556)	External Require
Blackwater	02/11/2020	03/11/2020 17:45	03/11/2020 18:15	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major

Blackwater	02/11/2020	03/11/2020 22:15	03/11/2020 22:45	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
Blackwater	02/11/2020	04/11/2020 04:20	05/11/2020 18:00	RG Tanna Route B	Mne/Prt Mtce	
Blackwater	02/11/2020	04/11/2020 04:20	05/11/2020 18:00	RG Tanna Route B	Mne/Prt Mtce	
Blackwater	02/11/2020	04/11/2020 06:00	06/11/2020 06:00	Archer 8C/8D Up Road (617.175) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce	
Blackwater	02/11/2020	04/11/2020 06:00	06/11/2020 06:00	Archer 8A/8B Down Road (617.306) to Midgee 12C/12D Down Road (622.962)	Bridge Mtce	
Blackwater	02/11/2020	04/11/2020 06:00	06/11/2020 06:00	Archer 8C/8D Up Road (617.174) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce	
Blackwater	02/11/2020	04/11/2020 06:00	04/11/2020 18:00	Queensland Alumina Limited Unloader 1	Mne/Prt Mtce	Nil unloading
Blackwater	02/11/2020	04/11/2020 06:00	04/11/2020 18:00	Queensland Alumina Limited Refinery	Mne/Prt Mtce	Nil unloading
Blackwater	02/11/2020	04/11/2020 06:30	04/11/2020 10:00	Yarwun 7C/7D Down Road (551.289) to Aldoga 8A/8B Down Road (555.556)	External Require	
Blackwater	02/11/2020	04/11/2020 06:30	04/11/2020 17:30	Tunnel 7C/7C Down Road (76.046) to Aroona 11B/11A Down Road (94.176)	External Require	
Blackwater	02/11/2020	04/11/2020 07:00	04/11/2020 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Earthworks	Taken late discussing changes to worksite protection.
Blackwater	02/11/2020	04/11/2020 07:05	04/11/2020 07:35	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
Blackwater	02/11/2020	04/11/2020 07:30	04/11/2020 09:30	Westwood 11B/11A Down Road (45.332) to Windah 7D/7C Down Road (57.828)	Resurf - Minor	
Blackwater	02/11/2020	04/11/2020 08:30	04/11/2020 15:45	Gladstone 191A (529.194) to Gladstone_192 (529.257) Gladstone_184 (528.357) to Gladstone_GY6 (529.299)	Turnout Mtce	
Blackwater	02/11/2020	04/11/2020 10:00	04/11/2020 14:00	Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282)	Ballast Mtce	
Blackwater	02/11/2020	04/11/2020 10:00	04/11/2020 16:00	Aldoga 7C/7D Down Road (556.163) to Mt Larcom 11A/11B Down Road (561.980)	External Require	

Blackwater	02/11/2020	04/11/2020 10:30	04/11/2020 11:30	Gregory Mine 12B/12A (62.227) to Gregory Mine_ER1A (67.860)	Rail Repairs	
Blackwater	02/11/2020	04/11/2020 10:30	04/11/2020 14:00	RG Tanna Unloader 1	Resurf - Minor	
Blackwater	02/11/2020	04/11/2020 10:45	04/11/2020 11:15	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
Blackwater	02/11/2020	04/11/2020 10:45	04/11/2020 15:30	Yan Yan 12B/12A (49.928) to Gregory Junction 10B/10A (60.865)	Rail Joint Mgmt	
Blackwater	02/11/2020	04/11/2020 11:00	04/11/2020 12:00	Bluff 12B/12A Mainline Down Road (168.854) to Boonal 7D/7C Down Road (181.482)	Ballast Mtce	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	02/11/2020	04/11/2020 12:45	04/11/2020 14:45	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 2E Pts (169.597) Walton 8B/8A Down Road (163.200) to Bluff 7D/7C Down Road (171.230)	Ballast Mtce	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	02/11/2020	04/11/2020 13:47	04/11/2020 14:17	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
Blackwater	02/11/2020	04/11/2020 14:00	06/11/2020 07:30	Blackwater 47B/47A Down Road (187.686) to Blackwater 9B/9A Down Road (189.600)	BCM Major	Nil access to QR Passenger Platform
Blackwater	02/11/2020	04/11/2020 15:00	06/11/2020 06:30	Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767) Dingo ER2B Up Road (141.389) to Dingo Junction 141.495 (141.494)	BCM Major	
Blackwater	02/11/2020	04/11/2020 18:57	04/11/2020 19:27	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
Blackwater	02/11/2020	05/11/2020 06:30	05/11/2020 12:30	Aldoga Up Road Sig 23 (559.739) to Mt Larcom 7A/7B Up Road (566.713)	External Require	
Blackwater	02/11/2020	05/11/2020 06:30	05/11/2020 17:30	Tunnel 7B/7A Up Road (76.046) to Aroona 11D/11C Up Road (94.176)	External Require	
Blackwater	02/11/2020	05/11/2020 07:00	05/11/2020 09:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024) Bluff 12C/12D Up Road (168.963) to Boonal Balloon Points 11C/11D Up Road (178.223)	Ballast Mtce	
Blackwater	02/11/2020	05/11/2020 07:00	05/11/2020 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Earthworks	Taken late discussing changes to worksite protection.

Blackwater	02/11/2020	05/11/2020 07:45	05/11/2020 11:45	Wallaroo 11B/11A Down Road (114.920) to Tryphinia 12D/12C Down Road (128.372)	Resurf - Minor	
Blackwater	02/11/2020	05/11/2020 07:45	05/11/2020 09:45	Wallaroo 11B/11A Down Road (114.920) to Dingo 12D/12C Down Road (140.729)	Resurf - Minor	
Blackwater	02/11/2020	05/11/2020 08:30	05/11/2020 12:30	Mackenzie Sig 18P (0.001) to Ensham Balloon 102A (14.921) Ungrouped	OHLE Mtce	Nil Access Ensham
Blackwater	02/11/2020	05/11/2020 08:30	05/11/2020 12:30	Mackenzie Sig 18P (2.173) to Mackenzie 12B/12A (23.042) Ungrouped	OHLE Mtce	Nil Access Ensham
Blackwater	02/11/2020	05/11/2020 09:30	05/11/2020 11:30	Bluff 10B/10A Mainline Down Road (169.041) to Bluff 7D/7C Down Road (171.230) Bluff 10B/10A Mainline Down Road (169.041) to Bluff 9B/9A Down Road (170.933)	Rail Repairs	***OS - Nil access to QR passenger platform***
Blackwater	02/11/2020	05/11/2020 12:30	05/11/2020 13:30	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	Resurf - Minor	
Blackwater	02/11/2020	05/11/2020 12:30	05/11/2020 14:00	Rangal 11B/11A Down Road (195.260) to Rangal 7B/7A Up Road (198.283) Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282) Rangal Sig 18 Up Road (196.128) to Rangal 7B/7A Up Road (198.283)	Ballast Mtce	
Blackwater	02/11/2020	05/11/2020 12:30	05/11/2020 15:00	Mt Larcom 7A/7B Up Road (567.009) to Ambrose Up Road Sig 23 (570.009)	External Require	
Blackwater	02/11/2020	05/11/2020 15:00	05/11/2020 16:30	Mt Larcom 10 Pts Down Road (564.996) to Mt Larcom 9C Pts (566.359)	External Require	
Blackwater	02/11/2020	06/11/2020 06:00	06/11/2020 18:00	Meteor Downs South Interface Point_0.706 (0.001) to Meteor Downs South TLO (4.144) Starlee_Junction 80.736 (80.736) to Rolleston Junction 103.721 (103.720)	Other	
Blackwater	02/11/2020	06/11/2020 06:00	06/11/2020 14:00	Archer 8C/8D Up Road (617.175) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce	
Blackwater	02/11/2020	06/11/2020 06:00	06/11/2020 14:00	Archer 8A/8B Down Road (617.306) to Midgee 12C/12D Down Road (622.962)	Bridge Mtce	
Blackwater	02/11/2020	06/11/2020 06:30	06/11/2020 12:30	Wallaroo Sig 23 Down Road (117.584) to Tryphinia 8B/8A Down Road (130.171)	External Require	
Blackwater	02/11/2020	06/11/2020 06:30	06/11/2020 08:15	Mt Larcom 10 Pts Down Road (564.996) to Mt Larcom 9C Pts (566.359)	External Require	

Blackwater	02/11/2020	06/11/2020 07:00	06/11/2020 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Earthworks	Taken late discussing changes to worksite protection.
Blackwater	02/11/2020	06/11/2020 07:30	06/11/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042)	OHLE Mtce	Nil access to Boonal.
Blackwater	02/11/2020	06/11/2020 07:30	06/11/2020 11:30	Boonal Balloon Points 10A/10B Up Road (178.567) to Boonal TLO (181.546)	OHLE Mtce	Nil Access Boonal Balloon
Blackwater	02/11/2020	06/11/2020 08:15	06/11/2020 17:45	Aldoga Down Road Sig 25 (559.739) to Ambrose Down Road Sig 27 (570.009)	External Require	
Blackwater	02/11/2020	06/11/2020 08:30	07/11/2020 23:59	Walton 7B/7A Up Road (163.400) to Boonal 8D/8C Up Road (181.287) Walton 8B/8A Down Road (163.200) to Boonal 7D/7C Down Road (181.482)	BCM Major	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	02/11/2020	06/11/2020 08:30	07/11/2020 23:59	Bluff 10B/10A Mainline Down Road (169.040) to Bluff 9B/9A Down Road (170.935) Walton 7B/7A Up Road (163.399) to Bluff 7D/7C Down Road (171.230) Walton 8B/8A Down Road (163.199) to Boonal Balloon Points 11A/11B Down Road (178.118)	BCM Major	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	02/11/2020	06/11/2020 08:40	06/11/2020 09:40	Wallaroo 12B/12A Up Road (115.002) to Tryphinia 8D/8C Up Road (130.303)	Level Xing Mtce	
Blackwater	02/11/2020	06/11/2020 09:00	06/11/2020 09:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	06/11/2020 10:00	06/11/2020 10:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	06/11/2020 11:00	06/11/2020 13:00	Warren 7B/7A Up Road (27.363) to Westwood 8B/8A Up Road (47.473)	Level Xing Mtce	
Blackwater	02/11/2020	06/11/2020 11:00	06/11/2020 11:30	Warren 10B/10A Down Road (25.131) to Westwood 7C/7B Down Road (47.503)	Level Xing Mtce	
Blackwater	02/11/2020	06/11/2020 12:30	06/11/2020 17:00	Tryphinia 8B/8A Down Road (130.403) to Dingo 12D/12C Down Road (140.515)	External Require	
Blackwater	02/11/2020	06/11/2020 14:00	06/11/2020 14:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	06/11/2020 18:00	06/11/2020 18:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	

Blackwater	02/11/2020	06/11/2020 22:00	06/11/2020 22:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	07/11/2020 04:00	07/11/2020 11:00	Windah 11B/11A Down Road (55.125) to Grantleigh 7D/7C Down Road (68.239)	BCM Major	
Blackwater	02/11/2020	07/11/2020 06:00	07/11/2020 14:00	Meteor Downs South Interface Point_0.706 (0.001) to Meteor Downs South TLO (4.144) Starlee_Junction 80.736 (80.736) to Rolleston Junction 103.721 (103.720)	Other	
Blackwater	02/11/2020	07/11/2020 07:00	07/11/2020 07:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	07/11/2020 07:00	07/11/2020 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Earthworks	Taken late discussing changes to worksite protection.
Blackwater	02/11/2020	07/11/2020 08:30	07/11/2020 13:00	Warren 7B/7A Up Road (27.363) to Westwood 8B/8A Up Road (47.473)	Level Xing Mtce	
Blackwater	02/11/2020	07/11/2020 08:30	07/11/2020 10:00	Midgee 11C/11D Up Road (623.110) to Rocklands Sig 16 Up Road (632.609) Rocklands 10A/10B Up Road (631.730) to Rocklands 45 Pts (633.765) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 16 Up Road (0.241)	Resurf - Minor	Nil access to QR Passenger Platform
Blackwater	02/11/2020	07/11/2020 08:55	07/11/2020 09:55	Duaringa 7B/7A Up Road (104.894) to Wallaroo 11D/11C Up Road (114.992)	Rail Joint Mgmt	
Blackwater	02/11/2020	07/11/2020 10:00	07/11/2020 10:30	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	Rail Joint Mgmt	
Blackwater	02/11/2020	07/11/2020 10:30	07/11/2020 15:30	Midgee 12C/12D Down Road (622.963) to Rocklands Sig 18 Down Road (631.941) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_11 (0.001) to Rocklands Sig 23 Western Loop Up Road (0.765)	Re-Sleeper	
Blackwater	02/11/2020	07/11/2020 11:00	07/11/2020 11:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	07/11/2020 14:00	07/11/2020 14:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	07/11/2020 14:00	08/11/2020 17:30	Blackwater 47B/47A Down Road (187.686) to Blackwater 9B/9A Down Road (189.600)	BCM Major	Nil access to QR Passenger Platform

Blackwater	02/11/2020	07/11/2020 15:00	08/11/2020 16:30	Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767) Dingo ER2B Up Road (141.389) to Dingo Junction 141.495 (141.494)	BCM Major	
Blackwater	02/11/2020	07/11/2020 19:00	07/11/2020 19:30	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963)	BCM Major	
Blackwater	02/11/2020	08/11/2020 05:30	08/11/2020 07:30	Kabra 108B/A Down Road (20.650) to Warren 7D/7C Down Road (27.539)	Rail Stress Mgmt	
Blackwater	02/11/2020	08/11/2020 06:15	08/11/2020 16:15	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Rail Renewal	
Blackwater	02/11/2020	08/11/2020 07:00	08/11/2020 17:00	Windah 7B/7A Up Road (57.725) to Grantleigh 11D/11C Up Road (66.035)	Earthworks	Taken late discussing changes to worksite protection.
Blackwater	02/11/2020	08/11/2020 08:30	08/11/2020 11:30	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Rail Renewal	
Blackwater	02/11/2020	08/11/2020 12:00	08/11/2020 14:00	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Renewal	
Blackwater	02/11/2020	08/11/2020 13:00	08/11/2020 17:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Re-Sleeper	Nil access to Bluff 4 and 5 roads
Blackwater	02/11/2020	08/11/2020 17:30	09/11/2020 06:00	Bluff 10B/10A Mainline Down Road (169.041) to Blackwater 9B/9A Down Road (189.600)	BCM Major	Nil access to QR Passenger Platform
Blackwater	09/11/2020	09/11/2020 04:20	09/11/2020 17:20	RG Tanna Unloader 1	Mne/Prt Mtce	
Blackwater	09/11/2020	09/11/2020 05:05	10/11/2020 15:55	RG Tanna Unloader 2	Mne/Prt Mtce	
Blackwater	09/11/2020	09/11/2020 05:05	09/11/2020 15:55	RG Tanna Route A	Mne/Prt Mtce	
Blackwater	09/11/2020	09/11/2020 05:45	09/11/2020 18:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024) Boonal Balloon Points 10A/10B Up Road (178.568) to Boonal TLO (182.042) Walton Sig 16 Down Road (160.308) to Blackwater 11D/11C Up Road (187.728) Walton Sig 18 Up Road (160.308) to Blackwater Up Road Sig 18 (187.759)	Other	WLT2-No stow BLU5-No stow BLU4-No stow BLU3-No stow BLP3-No stow

Blackwater	09/11/2020	09/11/2020 06:00	10/11/2020 18:00	Rangal 7B/7A Up Road (198.283) to Burngrove 12A/12B (202.282) Rocklands Sig 13 Up Road (1.093) to Blackwater 7D/7C Up Road (189.808) Rocklands Sig 14 Down Road (1.093) to Blackwater 7B/7A Down Road (189.699) Yan Yan 7D/7C (52.165) to Gregory Mine 12B/12A (62.226)	Other	Full Moura Traffic Restricted Access GPCT Nil Access Blackwater mainline NCL closed between Tilt Train services.
Blackwater	09/11/2020	09/11/2020 06:00	11/11/2020 06:00	Kinrola Balloon 12B/12A (15.772) to Kinrola Balloon ER1A (19.064)	Mne/Prt Mtce	Nil train loading
Blackwater	09/11/2020	09/11/2020 06:00	10/11/2020 18:00	Boorgoon Ballon Sig 24 (1.520) to Boorgoon TLO (4.197)	Mne/Prt Mtce	Nil train loading
Blackwater	09/11/2020	09/11/2020 06:00	10/11/2020 18:00	Umolo 12B/12A Down Road (148.530) to Bluff 7D/7C Down Road (171.230) Umolo 12D/12C Up Road (148.625) to Bluff 7B/7A Up Road (171.120)	BCM Major	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	09/11/2020	09/11/2020 06:00	10/11/2020 18:00	Gracemere Saleyards Tilt Train Junction (0.001) to Wallaroo ER1A Down Road (115.706) Rocklands Sig 13 Up Road (1.093) to Tryphinia 8D/8C Up Road (130.303) Rocklands Sig 14 Down Road (1.093) to Tryphinia 8B/8A Down Road (130.200) Warren_Sig 22 (0.001) to Warren 45 Pts Up Road (5.146)	Other	GCE1-No stow WWO2-No stow WWO2-No stow TRP1-No stow
Blackwater	09/11/2020	09/11/2020 06:00	10/11/2020 18:00	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197) Kenmare 12B/12A (24.197) to Rolleston Frame 1A/2A (107.063) Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459) Kinrola Junction Sig 52P (0.001) to Rolleston Frame 1A/2A (108.567) Meteor Downs South Interface Point_0.706 (0.001) to Meteor Downs South TLO (4.144)	Other	RLT1-No Stow
Blackwater	09/11/2020	09/11/2020 06:00	10/11/2020 18:00	Blackwater Mine	Mne/Prt Mtce	
Blackwater	09/11/2020	09/11/2020 06:00	11/11/2020 06:00	Kinrola Balloon TLO	Mne/Prt Mtce	
Blackwater	09/11/2020	09/11/2020 06:00	10/11/2020 18:00	Boorgoon Balloon TLO	Mne/Prt Mtce	
Blackwater	09/11/2020	09/11/2020 06:15	09/11/2020 18:00	Burngrove Sig 18 (0.001) to Crew 12B/12A (8.946) Rangal 7B/7A Up Road (198.283) to Tolmies Sig 25 Mainline (204.099) Tolmies 12 Pts (203.336) to Tolmies Sig 23 Loop (204.099)	Other	
Blackwater	09/11/2020	09/11/2020 07:00	10/11/2020 17:00	Wiggins Island Balloon Arrival Road (17.724) to Wiggins Island Staging Departure Road (23.842)	Mne/Prt Mtce	Nil access
Blackwater	09/11/2020	09/11/2020 07:00	10/11/2020 17:00	Wiggins Island Coal Export Unloader 1	Mne/Prt Mtce	

Blackwater	09/11/2020	09/11/2020 07:00	10/11/2020 17:00	Wiggins Island Coal Export Terminal	Mne/Prt Mtce	
Blackwater	09/11/2020	09/11/2020 08:15	09/11/2020 16:00	Bajool ER2B/1B (0.001) to Archer ER1A Up Road (615.502) Marmor Sig 16 Up Road (596.609) to Rocklands Sig 16 Up Road (632.609) Marmor Sig 18 Down Road (596.609) to Rocklands Sig 18 Down Road (631.941) Rocklands 8C Pts Down Road (0.001) to Rocklands Sig 14 Down Road (1.085) Rocklands_11 (0.001) to Rocklands NI07 (636.585) Rocklands_11 (0.001) to Rocklands Sig 18 Down Road (632.958) Rocklands_12 (0.001) to Rocklands NI07 (635.700)	Other	Nil access to QR Passenger Platform
Blackwater	09/11/2020	09/11/2020 08:30	09/11/2020 16:00	Epala 12A/12B Down Road (575.852) to Raglan 12C/12D Down Road (583.979) Epala 12C/12D Up Road (575.753) to Raglan 11A/11B Up Road (583.954)	Other	
Blackwater	09/11/2020	09/11/2020 08:30	09/11/2020 16:00	Curragh 12 Pts (9.082) to Curragh ER1B (13.864)	Other	Nil Access Curragh Balloon
Blackwater	09/11/2020	09/11/2020 08:45	09/11/2020 12:30	Aldoga 11A/11B Up Road (553.510) to Aldoga 10A/10B Up Road (555.746) Yarwun 7A/7B Up Road (550.142) to Aldoga 10A/10B Up Road (555.746) Yarwun 7C/7D Down Road (550.018) to Epala Down Road (576.794)	Other	
Blackwater	09/11/2020	09/11/2020 09:00	09/11/2020 17:00	Callemondah 294 B Up Road (536.725) to Rocklands 50A/50B Up Road (631.607) Callemondah 296 (536.960) to Rocklands 50C/50D Down Road (631.506)	Other	Full Moura Traffic Restricted Access GPCT & QAL Nil access East End - Fish Ldg. Nil Access Blackwater Mainline Rocklands Angle available
Blackwater	09/11/2020	09/11/2020 09:00	09/11/2020 12:00	Marmor Sig 16 Up Road (596.609) to Bajool 12A/12B Up Road (603.580) Marmor Sig 18 Down Road (596.609) to Bajool 12C/12D Down Road (603.480)	Other	
Blackwater	09/11/2020	09/11/2020 10:00	09/11/2020 17:00	Tryphinia 8B/8A Down Road (130.201) to Dingo 12D/12C Down Road (140.729) Tryphinia 8D/8C Up Road (130.303) to Dingo 12B/12A Up Road (140.624)	Other	
Blackwater	09/11/2020	09/11/2020 18:00	09/11/2020 21:00	Windah 7B/7A Up Road (57.725) to Grantleigh 7B/7A Up Road (68.136)	Other	
Blackwater	09/11/2020	10/11/2020 05:05	10/11/2020 15:55	RG Tanna Route G	Mne/Prt Mtce	

Blackwater	09/11/2020	10/11/2020 07:00	10/11/2020 16:00	Crew 7B/7A (11.070) to Mackenzie 12B/12A (23.042)	Other	
Blackwater	09/11/2020	10/11/2020 07:15	10/11/2020 16:00	Mackenzie 12B/12A (23.043) to Fairhill 12B/12A (36.364)	Other	
Blackwater	09/11/2020	10/11/2020 08:15	10/11/2020 16:00	Tryphinia Down Road (129.287) to Dingo 12D/12C Down Road (140.729) Tryphinia Up Road (129.287) to Dingo 12B/12A Up Road (140.624)	Other	
Blackwater	09/11/2020	10/11/2020 08:30	10/11/2020 12:30	Mt Miller 11A/11B Down Road (540.429) to Yarwun_11A/11B Down Rd (545.275)	Other	
Blackwater	09/11/2020	10/11/2020 08:30	10/11/2020 12:30	Mt Miller 10C/10D Down Road (542.202) to Mt Miller 8A/8B Down Road (542.619) Mt Miller 11C/11D Up Road (540.324) to Yarwun Sig 16 Up Road (545.665)	Other	
Blackwater	09/11/2020	10/11/2020 10:00	10/11/2020 17:00	Tryphinia 8B/8A Down Road (130.201) to Umolo 11D/11C Down Road (148.520) Tryphinia 8D/8C Up Road (130.303) to Umolo 11B/11A Up Road (148.423)	Other	Nil access to QR Passenger Platform
Blackwater	09/11/2020	10/11/2020 13:00	10/11/2020 17:00	Blackwater 7B/7A Down Road (189.700) to Rangal 11B/11A Down Road (195.259) Blackwater 7D/7C Up Road (189.808) to Rangal 11D/11C Up Road (195.414) Sagittarius_Sig 19 (0.001) to Curragh 12 Pts (9.081)	Other	Nil Access Curragh Balloon
Blackwater	09/11/2020	10/11/2020 18:00	10/11/2020 21:00	Duaringa Sig 17 Down Road (104.210) to Wallaroo 12D/12C Down Road (115.077)	Other	
Blackwater	09/11/2020	10/11/2020 18:00	12/11/2020 12:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Re-Sleeper	*** OS - Nil Access Bluff 4th and 5th Road 1800 10/11-1200 12/11 (Completion of Re-sleeper Works) ***
Blackwater	09/11/2020	10/11/2020 18:00	10/11/2020 21:00	Grantleigh 11B/11A Down Road (65.923) to Grantleigh 7D/7C Down Road (68.239) Windah 7B/7A Up Road (57.725) to Tunnel 11D/11C Up Road (73.705)	Other	
Blackwater	09/11/2020	10/11/2020 18:00	12/11/2020 12:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Re-Sleeper	*** OS - Nil Access Bluff 4th and 5th Road 1800 10/11-1200 12/11 (Completion of Re-sleeper Works) ***

Blackwater	09/11/2020	10/11/2020 18:00	12/11/2020 12:00	Bluff 11B/11A Up Road (169.027) to Bluff 8B/8A Up Road (171.024)	Other	BLU5-No stow BLU4-No stow
Blackwater	09/11/2020	10/11/2020 18:00	12/11/2020 12:00	Bluff 11B/11A Up Road (169.026) to Bluff 8B/8A Up Road (171.024)	Re-Sleeper	
Blackwater	09/11/2020	10/11/2020 18:00	12/11/2020 12:00	Bluff 11B/11A Up Road (169.026) to Bluff 8B/8A Up Road (171.024)	Re-Sleeper	
Blackwater	09/11/2020	11/11/2020 06:00	11/11/2020 09:00	Fairhill 7B/7A (38.450) to Yan Yan 12B/12A (49.927)	Rail Stress Mgmt	
Blackwater	09/11/2020	11/11/2020 06:00	11/11/2020 18:00	Queensland Alumina Limited Unloader 1	Mne/Prt Mtce	Nil unloading
Blackwater	09/11/2020	11/11/2020 06:00	11/11/2020 18:00	Queensland Alumina Limited Refinery	Mne/Prt Mtce	Nil unloading
Blackwater	09/11/2020	11/11/2020 06:30	11/11/2020 12:30	Wallaroo Sig 25 Up Road (117.584) to Tryphinia 8D/8C Up Road (130.171)	External Require	
Blackwater	09/11/2020	11/11/2020 06:30	11/11/2020 18:00	Raglan 8A/8B Down Road (586.207) to Bajool 12C/12D Down Road (603.385)	External Require	
Blackwater	09/11/2020	11/11/2020 06:30	11/11/2020 19:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil access
Blackwater	09/11/2020	11/11/2020 06:30	11/11/2020 19:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
Blackwater	09/11/2020	11/11/2020 06:30	11/11/2020 19:00	Gladstone Powerhouse	Mne/Prt Mtce	
Blackwater	09/11/2020	11/11/2020 11:30	11/11/2020 11:45	Bajool 10 Pts Up Road (604.677) to Bajool ER1A (605.222) Bajool 11C/11D Up Road (603.601) to Bajool Up Road Sig 26 (605.446)	Resurf - Major	
Blackwater	09/11/2020	11/11/2020 12:30	11/11/2020 17:00	Tryphinia 8D/8C Up Road (130.403) to Dingo 12B/12A Up Road (140.515)	External Require	
Blackwater	09/11/2020	11/11/2020 14:45	11/11/2020 15:00	Bajool 12A/12B Up Road (603.580) to Bajool 10 Pts Up Road (604.676) Bajool 12C/12D Down Road (603.481) to Bajool Down Road Sig 25 (605.447)	Resurf - Major	

Blackwater	09/11/2020	11/11/2020 19:00	12/11/2020 03:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077) Wallaroo 11B/11A Down Road (114.920) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
Blackwater	09/11/2020	12/11/2020 06:00	12/11/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
Blackwater	09/11/2020	12/11/2020 06:00	12/11/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
Blackwater	09/11/2020	12/11/2020 06:30	12/11/2020 16:30	Tryphinia 8B/8A Down Road (130.403) to Umolo 11D/11C Down Road (145.800)	External Require	
Blackwater	09/11/2020	12/11/2020 06:30	12/11/2020 16:30	Marmor Sig 16 Up Road (599.634) to Archer Sig 16 Up Road (614.878)	External Require	
Blackwater	09/11/2020	12/11/2020 19:00	13/11/2020 02:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077) Wallaroo 11B/11A Down Road (114.920) to Wallaroo 11D/11C Up Road (114.992)	BCM Major	
Blackwater	09/11/2020	13/11/2020 06:00	13/11/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
Blackwater	09/11/2020	13/11/2020 06:00	13/11/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
Blackwater	09/11/2020	13/11/2020 06:30	13/11/2020 16:30	Tryphinia 8D/8C Up Road (130.403) to Umolo 11B/11A Up Road (145.800)	External Require	
Blackwater	09/11/2020	13/11/2020 06:30	13/11/2020 08:30	Bajool 10 Pts Up Road (604.737) to Bajool 46A (605.489) Bajool 11C/11D Up Road (603.800) to Bajool 7A/7B Up Road (606.185)	External Require	
Blackwater	09/11/2020	13/11/2020 07:30	13/11/2020 15:30	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
Blackwater	09/11/2020	13/11/2020 07:30	13/11/2020 15:30	Blackwater_Sig 52 (1.381) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
Blackwater	09/11/2020	13/11/2020 08:30	13/11/2020 17:30	Archer 8C/8D Up Road (617.175) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce	

Blackwater	09/11/2020	13/11/2020 08:30	13/11/2020 17:00	Marmor Sig 18 Down Road (599.634) to Archer Sig 18 Down Road (614.878)	External Require	
Blackwater	09/11/2020	13/11/2020 08:30	13/11/2020 17:30	Archer 8C/8D Up Road (617.174) to Midgee 12A/12B Up Road (623.060)	Bridge Mtce	
Blackwater	09/11/2020	13/11/2020 19:00	14/11/2020 03:00	Paranbal 12A/12B Down Road (156.426) to Bluff 7D/7C Down Road (171.230) Walton 8B/8A Down Road (163.200) to Bluff 12C/12D Up Road (168.963)	BCM Major	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	09/11/2020	14/11/2020 06:00	14/11/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
Blackwater	09/11/2020	14/11/2020 06:00	14/11/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
Blackwater	09/11/2020	14/11/2020 07:30	14/11/2020 15:30	Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Phone conversation with Terry Phelean has allowed the RTI car to go through bid.
Blackwater	09/11/2020	14/11/2020 07:30	14/11/2020 15:30	Blackwater_Sig 52 (1.381) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
Blackwater	09/11/2020	14/11/2020 19:00	15/11/2020 04:00	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963) Walton 8B/8A Down Road (163.200) to Bluff 7D/7C Down Road (171.230)	BCM Major	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	09/11/2020	15/11/2020 06:00	15/11/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
Blackwater	09/11/2020	15/11/2020 06:00	15/11/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
Blackwater	09/11/2020	15/11/2020 07:30	15/11/2020 15:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 7D/7C Up Road (189.808) Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582) Koorilgah Balloon 10 Pts (0.001) to Koorilgah_Sig 27 (12.887)	OHLE Mtce	Nil Access Koorilgah Balloon
Blackwater	09/11/2020	15/11/2020 07:30	15/11/2020 15:30	Blackwater 11B/11A Down Road (187.625) to Blackwater 11D/11C Up Road (187.728) Blackwater 12B/12A Up Road (187.439) to Blackwater 7D/7C Up Road (189.808) Blackwater 45 Pts (0.582) to Blackwater 10B/10A Up Road (188.726) Blackwater ER4C (0.052) to Blackwater 8B/8A Up Road (189.374)	OHLE Mtce	Nil Access Koorilgah Balloon
Blackwater	16/11/2020	16/11/2020 06:00	16/11/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	

Blackwater	16/11/2020	16/11/2020 06:00	16/11/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
Blackwater	16/11/2020	16/11/2020 06:30	16/11/2020 16:00	Dingo Sig 23 Down Road (143.432) to Parnabal Sig 16 Down Road (153.825)	External Require	
Blackwater	16/11/2020	16/11/2020 06:30	16/11/2020 15:00	Bajool 8C/8D Up Road (606.730) to Midgee Sig 28 Up Road (622.848)	External Require	
Blackwater	16/11/2020	16/11/2020 06:30	16/11/2020 12:30	Yarwun 7C/7D Down Road (550.018) to Mt Larcom 11A/11B Down Road (564.851)	Turnout Mtce	***Nil access East End***
Blackwater	16/11/2020	17/11/2020 06:00	17/11/2020 17:00	Tunnel 7B/7A Up Road (75.850) to Aroona 11D/11C Up Road (94.617)	OHLE Mtce	
Blackwater	16/11/2020	17/11/2020 06:00	17/11/2020 17:00	Edungalba ER2B Down Road (84.785) to Edungalba ER1A Down Road (85.162) Tunnel 7C/7C Down Road (75.948) to Aroona 11B/11A Down Road (94.547)	OHLE Mtce	
Blackwater	16/11/2020	17/11/2020 06:30	17/11/2020 15:00	Bajool 8A/8B Down Road (606.730) to Midgee Sig 27 Down Road (622.848)	External Require	
Blackwater	16/11/2020	17/11/2020 08:15	17/11/2020 12:15	Edungalba 12B/12A Up Road (84.663) to Duaringa 11D/11C Up Road (102.827)	Rail Repairs	
Blackwater	16/11/2020	17/11/2020 14:15	17/11/2020 16:15	Yarwun 7C/7D Down Road (550.018) to Aldoga 8A/8B Down Road (555.866)	Rail Renewal	
Blackwater	16/11/2020	18/11/2020 01:00	18/11/2020 11:00	Duaringa 11B/11A Down Road (102.714) to Wallaroo 12D/12C Down Road (115.077)	BCM Major	
Blackwater	16/11/2020	18/11/2020 06:00	18/11/2020 18:00	Yarwun 7C/7D Down Road (550.018) to Aldoga 8A/8B Down Road (555.866)	Rail Renewal	
Blackwater	16/11/2020	18/11/2020 06:00	18/11/2020 18:00	Yarwun 7C/7D Down Road (550.017) to Aldoga 8A/8B Down Road (555.866)	Rail Renewal	
Blackwater	16/11/2020	18/11/2020 07:30	18/11/2020 15:30	Auckland_0.001 (0.001) to Gladstone_180B (529.360)	Re-Sleeper	Nil access for Shunting
Blackwater	16/11/2020	18/11/2020 16:30	20/11/2020 10:30	Boonal 7B/7A Up Road (181.380) to Blackwater 7D/7C Up Road (189.808) Boonal 8B/8A Down Road (181.186) to Sagittarius 12D/12C Down Road (191.968)	BCM Major	***OS - Restricted access to Kinrola, Boorgoon, Rolleston, Meteor Downs, Ensham, Curragh, oakly ck and Gregory mines***

Blackwater	16/11/2020	18/11/2020 16:30	20/11/2020 10:30	Blackwater 47B/47A Down Road (187.685) to Blackwater 2G/1G (188.774) Boonal 7B/7A Up Road (181.379) to Blackwater 11D/11C Up Road (187.728) Boonal 8B/8A Down Road (181.185) to Blackwater 9B/9A Down Road (189.600)	BCM Major	Nil access to QR Passenger Platform
Blackwater	16/11/2020	18/11/2020 17:00	18/11/2020 17:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	18/11/2020 18:00	18/11/2020 18:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	18/11/2020 22:00	18/11/2020 22:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	19/11/2020 03:00	19/11/2020 13:00	Meteor Downs South_Junction 95.212 (95.212) to Rolleston Frame 1A/2A (108.567) Rolleston Dead End Siding (106.902) to Rolleston Frame 1A/2A (107.063)	BCM Major	***OS - Nil access to Rolleston and Meteor Downs 0300-1300*** Cancelled due to wet weather and wet access road
Blackwater	16/11/2020	19/11/2020 06:30	19/11/2020 13:30	Yarwun 7C/7D Down Road (550.018) to Aldoga 8A/8B Down Road (555.866)	Rail Renewal	
Blackwater	16/11/2020	19/11/2020 06:30	19/11/2020 13:30	Yarwun 7C/7D Down Road (550.017) to Aldoga 8A/8B Down Road (555.866)	Rail Renewal	
Blackwater	16/11/2020	19/11/2020 07:00	19/11/2020 07:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	19/11/2020 07:30	19/11/2020 11:30	Sagittarius_Sig 19 (0.001) to Curragh ER1B (13.864)	OHLE Mtce	***OS - Nil access to Curragh***
Blackwater	16/11/2020	19/11/2020 07:30	19/11/2020 15:30	Auckland_0.001 (0.001) to Gladstone_180B (529.360)	Re-Sleeper	Nil access for Shunting
Blackwater	16/11/2020	19/11/2020 07:30	19/11/2020 11:30	Sagittarius_Sig 19 (0.352) to Sagittarius 10B/10A Down Road (192.022)	OHLE Mtce	Nil Access Curragh Balloon

Blackwater	16/11/2020	19/11/2020 11:00	19/11/2020 11:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	19/11/2020 14:00	19/11/2020 14:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	19/11/2020 18:00	19/11/2020 18:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	19/11/2020 22:00	19/11/2020 22:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	20/11/2020 07:00	20/11/2020 07:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	20/11/2020 07:00	21/11/2020 16:15	Blackwater 47B/47A Down Road (187.686) to Blackwater 9B/9A Down Road (189.600)	BCM Major	Nil access to QR Passenger Platform
Blackwater	16/11/2020	20/11/2020 07:00	21/11/2020 16:15	Dingo ER2B Up Road (141.389) to Dingo ER1A Up Road (141.767) Dingo ER2B Up Road (141.389) to Dingo Junction 141.495 (141.494)	BCM Major	
Blackwater	16/11/2020	20/11/2020 07:30	20/11/2020 15:00	Mt Larcom 7C/7D Down Road (566.725) to Epala 12A/12B Down Road (575.852)	Ballast Mtce	
Blackwater	16/11/2020	20/11/2020 07:30	20/11/2020 15:00	Mt Larcom 7A/7B Up Road (566.860) to Epala Sig 28 Up Road from Rockhampton (575.650)	Ballast Mtce	
Blackwater	16/11/2020	20/11/2020 07:30	20/11/2020 10:30	Kinrola Junction 11B/11A (14.746) to Kinrola Balloon ER1A (20.459)	OHLE Mtce	Nil Access Kinrola Balloon
Blackwater	16/11/2020	20/11/2020 07:30	20/11/2020 10:30	Kinrola Junction 11B/11A (14.745) to Kinrola Balloon ER1A (19.064)	OHLE Mtce	Nil Access Kinrola Balloon

Blackwater	16/11/2020	20/11/2020 07:30	20/11/2020 15:00	Ambrose 11C/11D Up Road (570.110) to Ambrose 12A/12B Up Road (570.335) Mt Larcom 7C/7D Down Road (566.724) to Epala 12A/12B Down Road (575.852)	Ballast Mtce	
Blackwater	16/11/2020	20/11/2020 08:30	20/11/2020 13:30	Warren 10B/10A Down Road (25.131) to Wycarbah 11D/11C Down Road (36.091)	Rail Renewal	
Blackwater	16/11/2020	20/11/2020 08:30	20/11/2020 13:30	Warren 7B/7A Up Road (27.362) to Warren 7D/7C Down Road (27.539) Warren Sig 23 Down Road (27.274) to Wycarbah 11D/11C Down Road (36.091)	Rail Renewal	
Blackwater	16/11/2020	20/11/2020 09:00	20/11/2020 09:30	Blackwater 12B/12A Up Road (187.440) to Blackwater 12D/12C Down Road (187.542) Boonal 7B/7A Up Road (181.380) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	20/11/2020 12:30	20/11/2020 16:30	Boorgoon 0.076 Junction (0.001) to Boorgoon TLO (4.197)	OHLE Mtce	***OS - Nil access to Boorgoon balloon***
Blackwater	16/11/2020	20/11/2020 12:30	20/11/2020 16:30	Boorgoon 0.076 Junction (0.076) to Boorgoon 12A/12B (9.549)	OHLE Mtce	Nil Access Boorgoon Balloon
Blackwater	16/11/2020	20/11/2020 13:20	20/11/2020 14:05	Mt Larcom 7A/7B Up Road (566.860) to Epala 7A/7B Up Road (577.835)	Ballast Mtce	
Blackwater	16/11/2020	21/11/2020 07:00	21/11/2020 14:00	Midgee 11C/11D Up Road (623.317) to Rocklands 50A/50B Up Road (631.405)	Other	Description of Works: UM71/2000 Track Circuit Upgrade Worksite Location: From 623.317km - 631.405km Midgee to Rocklands Up Road Supervisor/Contact: Brett Prinsen 0427 342 702 Permanent Way Protection: TOA(B) - Track Occupancy Authority - Block To be coordinated with Network Control Protection Limits: RD28 (631.400km) - ME16 (623.317km) Approved By: Howard Beechey Protection Officer: Trent McLoughlin 0447 171 540
Blackwater	16/11/2020	21/11/2020 16:30	23/11/2020 16:30	Boonal Balloon Points 11A/11B Down Road (178.119) to Sagittarius 12D/12C Down Road (191.968)	BCM Major	Nil access to QR Passenger Platform

Blackwater	16/11/2020	21/11/2020 16:30	23/11/2020 16:30	Blackwater 47B/47A Down Road (187.685) to Blackwater 2G/1G (188.774) Boonal 8B/8A Down Road (181.185) to Blackwater 11D/11C Up Road (187.728) Boonal Balloon Points 11A/11B Down Road (178.118) to Blackwater 9B/9A Down Road (189.600)	BCM Major	Nil access to QR Passenger Platform
Blackwater	16/11/2020	21/11/2020 17:00	21/11/2020 17:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points 10A/10B Up Road (178.568) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	21/11/2020 18:00	21/11/2020 18:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points 10A/10B Up Road (178.568) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	21/11/2020 22:00	21/11/2020 22:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points 10A/10B Up Road (178.568) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	22/11/2020 06:15	22/11/2020 16:15	Dingo 11B/11A Down Road (140.749) to Umolo 11D/11C Down Road (148.520)	Rail Renewal	
Blackwater	16/11/2020	22/11/2020 07:00	22/11/2020 07:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	

Blackwater	16/11/2020	22/11/2020 07:00	22/11/2020 14:00	Midgee 11A/11B Down Road (623.317) to Rocklands 50C/50D Down Road (631.405)	Other	<p>Description of Works: UM71/2000 Track Circuit Upgrade</p> <p>Worksite Location: From 623.317km - 631.405km Midgee to Rocklands Down Road</p> <p>Supervisor/Contact: Brett Prinsen 0427 342 702</p> <p>Permanent Way Protection: TOA(B) - Track Occupancy Authority - Block To be coordinated with Network Control</p> <p>Protection Limits: RD27 (631.400km) - ME18 (623.317km)</p> <p>Approved By: Howard Beechey</p> <p>Protection Officer: Trent McLoughlin 0447 171 540</p>
Blackwater	16/11/2020	22/11/2020 11:00	22/11/2020 11:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	22/11/2020 14:00	22/11/2020 14:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	22/11/2020 18:00	22/11/2020 18:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	16/11/2020	22/11/2020 22:00	22/11/2020 22:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	23/11/2020	23/11/2020 05:00	23/11/2020 11:00	Tunnel 8B/8A Down Road (75.447) to Edungalba 12D/12C Down Road (84.765)	Rail Stress Mgmt	

Blackwater	23/11/2020	23/11/2020 06:00	23/11/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce	
Blackwater	23/11/2020	23/11/2020 06:00	23/11/2020 14:00	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Turnout Mtce	
Blackwater	23/11/2020	23/11/2020 06:00	23/11/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce	
Blackwater	23/11/2020	23/11/2020 06:30	23/11/2020 12:30	Yarwun 8C/8D Up Road (548.070) to Mt Larcom 7A/7B Up Road (566.860)	Ballast Mtce	
Blackwater	23/11/2020	23/11/2020 07:00	23/11/2020 07:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	23/11/2020	23/11/2020 11:00	23/11/2020 11:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	23/11/2020	23/11/2020 15:00	23/11/2020 15:30	Boonal 8B/8A Down Road (181.186) to Blackwater 12D/12C Down Road (187.542) Boonal Balloon Points Up Road Sig 18 (178.756) to Blackwater 11D/11C Up Road (187.728)	BCM Major	
Blackwater	23/11/2020	24/11/2020 03:35	24/11/2020 16:35	RG Tanna Unloader 3	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD
Blackwater	23/11/2020	24/11/2020 03:35	24/11/2020 16:35	RG Tanna Route J	Mne/Prt Mtce	Nil unloading DS3 & J Route GLD
Blackwater	23/11/2020	24/11/2020 06:00	24/11/2020 17:00	Duaringa 7D/7C Down Road (105.008) to Tryphinia 12D/12C Down Road (128.372) Wallaroo ER2B Down Road (115.191) to Wallaroo ER1A Down Road (115.706)	OHLE Mtce	
Blackwater	23/11/2020	24/11/2020 06:00	24/11/2020 14:00	Bajool ER2B/1B (0.001) to Bajool Cattle Yard End of Line (605.674)	Re-Sleeper	
Blackwater	23/11/2020	24/11/2020 06:00	24/11/2020 17:00	Duaringa 7B/7A Up Road (104.894) to Tryphinia 12B/12A Up Road (128.269)	OHLE Mtce	

Blackwater	23/11/2020	24/11/2020 06:30	24/11/2020 09:30	Bajool 7C/7D Down Road (606.280) to Rocklands 12A/12B Down Road (631.730)	Rail Repairs	
Blackwater	23/11/2020	24/11/2020 06:30	24/11/2020 11:30	Midgee 12C/12D Down Road (622.963) to Rocklands 12A/12B Down Road (631.730)	Rail Repairs	
Blackwater	23/11/2020	24/11/2020 08:00	24/11/2020 14:00	Memooloo Junction 47.865 (47.865) to Starlee_Junction 78.673 (78.672)	Ballast Mtce	Placeholder entry for Rolleston Branch Access Window.
Blackwater	23/11/2020	24/11/2020 19:00	25/11/2020 02:00	Boonal 7B/7A Up Road (181.380) to Blackwater 7D/7C Up Road (189.808) Boonal 8B/8A Down Road (181.186) to Sagittarius 12D/12C Down Road (191.968)	BCM Major	Nil access to QR Passenger Platform
Blackwater	23/11/2020	25/11/2020 06:30	25/11/2020 08:15	Mt Miller 10C/10D Down Road (542.202) to Yarwun_11A/11B Down Rd (545.275)	Turnout Mtce	
Blackwater	23/11/2020	25/11/2020 07:30	25/11/2020 12:30	Archer 8C/8D Up Road (617.175) to Rocklands 50A/50B Up Road (631.607)	Turnout Mtce	
Blackwater	23/11/2020	25/11/2020 08:30	25/11/2020 13:30	Boonal 7B/7A Up Road (181.380) to Blackwater 12B/12A Up Road (187.439) Boonal 7D/7C Down Road (181.482) to Blackwater 12D/12C Down Road (187.542)	Resurf - Minor	
Blackwater	23/11/2020	25/11/2020 09:00	25/11/2020 10:30	Yarwun 10B (8.363) to Yarwun 12A/12B (11.046) Yarwun Sig 18 Down Road (545.666) to Aldoga Down Road Sig 18 (553.737)	Ballast Mtce	***OS - Restricted access to WICET***
Blackwater	23/11/2020	25/11/2020 19:00	26/11/2020 02:00	Boonal 8B/8A Down Road (181.186) to Blackwater 7D/7C Up Road (189.808) Boonal Balloon Points 11A/11B Down Road (178.119) to Sagittarius 12D/12C Down Road (191.968)	BCM Major	Nil access to QR Passenger Platform
Blackwater	23/11/2020	26/11/2020 07:00	26/11/2020 13:00	Blackwater ER4C (0.001) to Blackwater 45 Pts (0.582)	Rail Repairs	
Blackwater	23/11/2020	26/11/2020 08:00	26/11/2020 13:00	Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse 280 Pts (7.854) Gladstone Powerhouse Junction 208 Pts (2.697) to Gladstone Powerhouse Pit 1 (7.605)	Mne/Prt Mtce	Nil train unloading
Blackwater	23/11/2020	26/11/2020 08:00	26/11/2020 13:00	Gladstone Powerhouse Unloader 1	Mne/Prt Mtce	
Blackwater	23/11/2020	26/11/2020 08:00	26/11/2020 13:00	Gladstone Powerhouse	Mne/Prt Mtce	

Blackwater	23/11/2020	27/11/2020 01:00	27/11/2020 11:00	Walton 7B/7A Up Road (163.400) to Bluff 12C/12D Up Road (168.963) Walton 8B/8A Down Road (163.200) to Bluff 7D/7C Down Road (171.230)	BCM Major	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	23/11/2020	28/11/2020 01:00	28/11/2020 11:00	Paranbal 12A/12B Down Road (156.426) to Bluff 7D/7C Down Road (171.230) Walton 8B/8A Down Road (163.200) to Bluff 12C/12D Up Road (168.963)	BCM Major	Nil Access to QR Passenger Platform Nil access to QR Passenger Platform
Blackwater	23/11/2020	29/11/2020 05:00	29/11/2020 07:00	Tryphinia 8B/8A Down Road (130.201) to Dingo 12D/12C Down Road (140.729)	Ballast Mtce	
Blackwater	30/11/2020	30/11/2020 08:15	30/11/2020 12:15	Blackwater 47B/47A Down Road (187.686) to Sagittarius 12D/12C Down Road (191.968)	Resurf - Major	
Blackwater	30/11/2020	30/11/2020 09:00	30/11/2020 10:00	Umolo 11B/11A Up Road (148.424) to Walton 8D/8C Up Road (163.350)	Grinder	
Blackwater	30/11/2020	30/11/2020 10:00	30/11/2020 10:15	Umolo 11B/11A Up Road (148.424) to Walton 8D/8C Up Road (163.350) Umolo 12B/12A Down Road (148.530) to Walton 7D/7C Down Road (163.550)	Grinder	
Blackwater	30/11/2020	30/11/2020 10:15	30/11/2020 11:15	Umolo 12B/12A Down Road (148.530) to Walton 7D/7C Down Road (163.550)	Grinder	
Blackwater	30/11/2020	30/11/2020 11:15	30/11/2020 11:30	Umolo 11B/11A Up Road (148.424) to Walton 8D/8C Up Road (163.350) Umolo 12B/12A Down Road (148.530) to Walton 7D/7C Down Road (163.550)	Grinder	

Moura System Activity Summary

Systems	Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
Moura	06/07/2020	12/07/2020 23:59	28/02/2021 23:59	Boundary Hill Balloon Loop (2.705) to Boundary Hill TLO (5.968)	Info	
Moura	02/11/2020	02/11/2020 07:30	02/11/2020 13:30	Boundary Hill Junction Loop (0.001) to Boundary Hill TLO (5.968)	Other	Nil Access Boundary Hill
Moura	02/11/2020	03/11/2020 09:00	03/11/2020 13:00	Byellee 9 Pts (13.925) to Stowe 12 Pts (24.374)	Rail Repairs	***OS - Restricted access to Boundary Hill, Moura, Callide and Baralaba mines 0900-1300***

Moura	16/11/2020	18/11/2020 06:00	18/11/2020 18:00	Moura Mine Eastern Leg (0.053) to Moura Mine MM14 Sig (3.702)	Mne/Prt Mtce	TLO maintenance - nil access
Moura	16/11/2020	18/11/2020 06:00	18/11/2020 18:00	Dawson Mine	Mne/Prt Mtce	
Moura	16/11/2020	18/11/2020 06:00	18/11/2020 18:00	Moura Mine TLO	Mne/Prt Mtce	
Moura	16/11/2020	18/11/2020 09:00	18/11/2020 16:00	Belldeen 7 Pts (155.589) to Moura Mine Junction 9 Pts (179.918)	External Require	***OS -Nil access Moura mine and Baralaba mine***
Moura	23/11/2020	23/11/2020 08:00	23/11/2020 13:00	Graham 12 Pts (28.469) to Clarke 12 Pts (61.982) Stirrat 12 Pts (39.394) to Stirrat 7 Pts (41.350)	Level Xing Mtce	
Moura	23/11/2020	24/11/2020 07:30	24/11/2020 13:30	Stowe 12 Pts (24.375) to Stowe 7 Pts (26.305) Stowe 12 Pts (24.375) to Stowe 7 Pts (26.305)	Rail Repairs	***OS - Restricted access to Boundary Hill, Callide, Moura and Baralaba balloons***
Moura	23/11/2020	25/11/2020 09:00	25/11/2020 16:00	Moura Mine Junction Mainline (180.081) to Baralaba Junction Spur (186.550)	Resurf - Major	***OS - Restricted access to Baralaba Mine***
Moura	23/11/2020	26/11/2020 09:00	26/11/2020 13:00	Moura Mine Junction 9 Pts (179.919) to Baralaba Junction Spur (186.550)	Resurf - Major	***OS - Restricted access to Baralaba Mine***

Newlands System Activity Summary

Systems	Start WC	From	To	Infrastructure Summary	Work Type	Operational Status
Newlands	02/11/2020	02/11/2020 08:30	02/11/2020 12:30	Pring 85 Pts (3.192) to Pring 95 Pts (5.408)	Earthworks	
Newlands	02/11/2020	02/11/2020 15:45	02/11/2020 16:30	Byerwen Interface Pt_0.225 (0.001) to Byerwen Balloon Loop_Bad Order Sidng Jct (5.202) Leichhart Range 7 Pts (155.479) to Suttor Creek 12 Pts (179.097)	Mne/Prt Mtce	Nil access to BYW.
Newlands	09/11/2020	12/11/2020 02:00	12/11/2020 18:00	McNaughton Sig 15 (84.000) to McNaughton TLO (85.830)	Mne/Prt Mtce	Nil train loading
Newlands	09/11/2020	12/11/2020 02:00	12/11/2020 18:00	Collinsville Mine	Mne/Prt Mtce	
Newlands	09/11/2020	12/11/2020 02:00	12/11/2020 18:00	McNaughton TLO	Mne/Prt Mtce	
Newlands	16/11/2020	18/11/2020 10:30	18/11/2020 13:00	Havilah 12A/12B (131.317) to Newlands Mainline 7A/7B (146.081)	Ballast Mtce	
Newlands	23/11/2020	26/11/2020 06:30	26/11/2020 18:30	Newlands Siding Junction 150.189 (150.189) to Newlands TLO (153.775)	Mne/Prt Mtce	Nil train loading
Newlands	23/11/2020	26/11/2020 06:30	26/11/2020 18:30	Newlands Mine	Mne/Prt Mtce	
Newlands	23/11/2020	26/11/2020 06:30	26/11/2020 18:30	Newlands TLO	Mne/Prt Mtce	

Network Pathing Availability

The Pathing Availability is determined by the cancelled paths in the Scheduling Tool associated to the Approved Asset Activity. This includes any other non-coal, time table, cyclic and track machine traffic.

Goonyella Pathing

Empty Path Availability - Goonyella System 300 mins									WC	26/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
JIL - COB	ex JIL	COB	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov	
JC01	0:01	2:09								
JC02	0:20	2:29								
JC03	0:40	2:49								
JC04	1:00	3:09								
JC05	1:20	3:29								
JC06	1:40	3:49								
JC07	2:00	4:09			MTCE					
JC08	2:20	4:29			MTCE					
JC09	2:40	4:49			MTCE					
JC10	3:00	5:09								
JC11	3:20	5:29							MTCE	
JC12	3:40	5:49			MTCE				MTCE	
JC13	4:00	6:09			MTCE				MTCE	
JC14	4:20	6:29			MTCE					
JC15	4:40	6:49	MTCE							
JC16	5:00	7:09	MTCE						MTCE	
JC17	5:20	7:29		MTCE	MTCE				MTCE	
JC18	5:40	7:49	MTCE	MTCE	MTCE		MTCE			
JC19	6:00	8:09	MTCE	MTCE	MTCE					
JC20	6:20	8:29	MTCE						MTCE	
JC21	6:40	8:49	MTCE						MTCE	
JC22	7:00	9:09			MTCE	MTCE			MTCE	
JC23	7:20	9:29			MTCE	MTCE				
JC24	7:40	9:49	MTCE	MTCE	MTCE	MTCE				
JC25	8:00	10:09	MTCE						MTCE	
JC26	8:20	10:29	MTCE						MTCE	
JC27	8:40	10:49			MTCE	MTCE				
JC28	9:00	11:09		MTCE	MTCE	MTCE				
JC29	9:20	11:29		MTCE	MTCE	MTCE				
JC30	9:40	11:49	MTCE	MTCE	MTCE	MTCE				
JC31	10:00	12:09	MTCE			MTCE				
JC32	10:20	12:29	MTCE							
JC33	10:40	12:49			MTCE					
JC34	11:00	13:09		MTCE	MTCE					
JC35	11:20	13:29	MTCE	MTCE		MTCE				
JC36	11:40	13:49	MTCE	MTCE		MTCE				
JC37	12:00	14:09	MTCE			MTCE				
JC38	12:20	14:29				MTCE				
JC39	12:40	14:49								
JC40	13:00	15:09	MTCE	MTCE						
JC41	13:20	15:29	MTCE	MTCE		MTCE				
JC42	13:40	15:49	MTCE	MTCE		MTCE				
JC43	14:00	16:09								
JC44	14:20	16:29								
JC45	14:40	16:49	MTCE	MTCE		MTCE				
JC46	15:00	17:09	MTCE							
JC47	15:20	17:29								
JC48	15:40	17:49				MTCE				
JC49	16:00	18:09	MTCE							
JC50	16:20	18:29	MTCE							
JC51	16:40	18:49	MTCE							
JC52	17:00	19:09								
JC53	17:20	19:29		MTCE						
JC54	17:40	19:49		MTCE						
JC55	18:00	20:09								
JC56	18:20	20:29								
JC57	18:40	20:49		MTCE						
JC58	19:00	21:09		MTCE						
JC59	19:20	21:29		MTCE						
JC60	19:40	21:49								
JC61	20:00	22:09								
JC62	20:20	22:29								
JC63	20:40	22:49								
JC64	21:00	23:09								
JC65	21:20	23:29								
JC66	21:40	23:49								
JC67	22:00	0:09								
JC68	22:20	0:29								
JC69	22:40	0:49								
JC70	23:00	1:09								
JC71	23:20	1:29								
JC72	23:40	1:49								
Vacant paths	417	49	53	54	56	71	72	62		
Timetabled	0	0	0	0	0	0	0	0	0	
MTCE unavailable	87	23	19	18	16	1	0	10		

Loaded Path Availability - Goonyella System 350 mins									WC	26/10/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
COB-JIL	ex COB	JIL	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov	
CJ01	8:30	8:50								
CJ02	11:10	11:30								
CJ03	13:50	14:20								
CJ04	16:30	16:50								
CJ05	19:10	19:30								
CJ06	21:50	22:20								
CJ07	0:30	0:50								
CJ08	3:10	3:30								
CJ09	5:50	6:10								
CJ10	7:20	7:40								
CJ11	10:00	10:20								
CJ12	12:40	13:00			MTCE					
CJ13	15:20	15:40							MTCE	
CJ14	18:00	18:20	MTCE						MTCE	
CJ15	20:40	21:00			MTCE					
CJ16	23:20	23:40			MTCE					
CJ17	2:00	2:20		MTCE	MTCE				MTCE	
CJ18	4:40	5:00							MTCE	
CJ19	5:30	5:55							MTCE	
CJ20	7:30	7:55			MTCE	MTCE				
CJ21	9:30	9:50	MTCE		MTCE					
CJ22	11:30	11:50	MTCE		MTCE				MTCE	
CJ23	13:30	14:00	MTCE	MTCE		MTCE			MTCE	
CJ24	15:30	15:55	MTCE	MTCE		MTCE				
CJ25	17:30	17:50		MTCE	MTCE					
CJ26	19:30	19:50	MTCE	MTCE	MTCE				MTCE	
CJ27	21:30	22:05	MTCE		MTCE	MTCE			MTCE	
CJ28	23:30	0:01	MTCE			MTCE			MTCE	
CJ29	1:30	1:50		MTCE		MTCE				
CJ30	3:30	3:50		MTCE	MTCE	MTCE				
CJ31	4:10	6:45	MTCE		MTCE				MTCE	
CJ32	6:34	9:25	MTCE	MTCE	MTCE	MTCE				
CJ33	8:58	12:15	MTCE	MTCE		MTCE				
CJ34	11:25	14:45		MTCE						
CJ35	13:46	17:25				MTCE				
CJ36	16:00	20:15	MTCE		MTCE	MTCE				
CJ37	18:34	22:45	MTCE	MTCE		MTCE				
CJ38	21:58	1:25	MTCE			MTCE				
CJ39	23:22	4:15				MTCE				
CJ40	1:46	8:29								
CJ41	5:17	11:09								
CJ42	7:41	13:39	MTCE							
CJ43	10:05	16:29	MTCE							
CJ44	12:29	18:59								
CJ45	14:53	21:49								
CJ46	17:17	0:19	MTCE							
CJ47	19:41	3:09	MTCE			MTCE				
CJ48	21:05	5:39	MTCE			MTCE				
CJ49	0:29	2:58				MTCE				
CJ50	2:53	3:38								
CJ51	2:45	4:58	MTCE							
CJ52	3:25	5:38	MTCE							
CJ53	4:25	6:38							MTCE	
CJ54	5:25	7:38								
CJ55	6:45	8:58	MTCE							
CJ56	7:25	9:38								
CJ57	8:45	10:58								
CJ58	9:25	11:38								
CJ59	11:05	13:18								
CJ60	11:25	13:38				MTCE				
CJ61	12:45	14:58				MTCE				
CJ62	13:45	15:58								
CJ63	14:45	16:58								
CJ64	15:25	17:38				MTCE				
CJ65	16:45	18:58				MTCE				
CJ66	17:25	19:38				MTCE				
CJ67	18:45	20:58								
CJ68	19:25	21:38								
CJ69	20:25	22:38								
CJ70	21:45	23:58								
CJ71	22:45	0:58								
CJ72	23:25	1:38								
Vacant paths	421	50	55	54	57	72	72	61		
Timetabled	0	0	0	0	0	0	0	0	0	
MTCE unavailable	83	22	17	18	15	0	0	11		

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered departure/arrival time. MUST DEPART ON TIME.

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered arrival time as shown.

Empty Path Availability - Goonyella System 300 mins										WC		2/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
JIL - COB	ex JIL	COB	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov			
JC01	0:01	2:09				MTCE						
JC02	0:20	2:29				MTCE						
JC03	0:40	2:49				MTCE						
JC04	1:00	3:09				MTCE						
JC05	1:20	3:29				MTCE						
JC06	1:40	3:49				MTCE						
JC07	2:00	4:09				MTCE						
JC08	2:20	4:29				MTCE						
JC09	2:40	4:49				MTCE						
JC10	3:00	5:09				MTCE						
JC11	3:20	5:29				MTCE						
JC12	3:40	5:49				MTCE						
JC13	4:00	6:09			MTCE	MTCE						
JC14	4:20	6:29			MTCE	MTCE						
JC15	4:40	6:49			MTCE	MTCE						
JC16	5:00	7:09			MTCE	MTCE						
JC17	5:20	7:29			MTCE	MTCE						
JC18	5:40	7:49		MTCE	MTCE	MTCE						
JC19	6:00	8:09			MTCE	MTCE						
JC20	6:20	8:29			MTCE	MTCE						
JC21	6:40	8:49			MTCE	MTCE						
JC22	7:00	9:09		MTCE	MTCE	MTCE						
JC23	7:20	9:29		MTCE	MTCE	MTCE	MTCE					
JC24	7:40	9:49			MTCE	MTCE	MTCE					
JC25	8:00	10:09			MTCE	MTCE	MTCE					
JC26	8:20	10:29		MTCE	MTCE	MTCE	MTCE					
JC27	8:40	10:49		MTCE	MTCE	MTCE						
JC28	9:00	11:09			MTCE	MTCE						
JC29	9:20	11:29			MTCE	MTCE						
JC30	9:40	11:49		MTCE	MTCE	MTCE						
JC31	10:00	12:09		MTCE	MTCE	MTCE						
JC32	10:20	12:29		MTCE	MTCE	MTCE						
JC33	10:40	12:49			MTCE	MTCE						
JC34	11:00	13:09			MTCE	MTCE						
JC35	11:20	13:29		MTCE	MTCE	MTCE		MTCE				
JC36	11:40	13:49		MTCE	MTCE	MTCE						
JC37	12:00	14:09		MTCE	MTCE	MTCE						
JC38	12:20	14:29			MTCE	MTCE						
JC39	12:40	14:49			MTCE	MTCE						
JC40	13:00	15:09			MTCE	MTCE						
JC41	13:20	15:29			MTCE	MTCE						
JC42	13:40	15:49			MTCE	MTCE						
JC43	14:00	16:09			MTCE	MTCE						
JC44	14:20	16:29			MTCE	MTCE						
JC45	14:40	16:49			MTCE	MTCE						
JC46	15:00	17:09			MTCE	MTCE						
JC47	15:20	17:29			MTCE	MTCE						
JC48	15:40	17:49			MTCE	MTCE						
JC49	16:00	18:09			MTCE	MTCE						
JC50	16:20	18:29			MTCE	MTCE						
JC51	16:40	18:49			MTCE	MTCE						
JC52	17:00	19:09			MTCE	MTCE						
JC53	17:20	19:29			MTCE	MTCE						
JC54	17:40	19:49			MTCE	MTCE						
JC55	18:00	20:09			MTCE							
JC56	18:20	20:29			MTCE							
JC57	18:40	20:49			MTCE							
JC58	19:00	21:09			MTCE							
JC59	19:20	21:29			MTCE							
JC60	19:40	21:49			MTCE							
JC61	20:00	22:09			MTCE							
JC62	20:20	22:29			MTCE							
JC63	20:40	22:49			MTCE							
JC64	21:00	23:09			MTCE							
JC65	21:20	23:29			MTCE							
JC66	21:40	23:49			MTCE							
JC67	22:00	0:09			MTCE							
JC68	22:20	0:29			MTCE							
JC69	22:40	0:49			MTCE							
JC70	23:00	1:09			MTCE							
JC71	23:20	1:29			MTCE							
JC72	23:40	1:49			MTCE							
Available Network paths	374	72	61	12	18	68	71	72				
Timetabled	0	0	0	0	0	0	0	0				
MTCE unavailable	130	0	11	60	54	4	1	0				
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.										

Loaded Path Availability - Goonyella System 350 mins										WC		2/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov			
CJ01	8:30	8:50				MTCE						
CJ02	11:10	11:30				MTCE						
CJ03	13:50	14:20				MTCE						
CJ04	16:30	16:50				MTCE						
CJ05	19:10	19:30				MTCE						
CJ06	21:50	22:20				MTCE						
CJ07	0:30	0:50				MTCE						
CJ08	3:10	3:30				MTCE						
CJ09	5:50	6:10				MTCE						
CJ10	7:20	7:40				MTCE						
CJ11	10:00	10:20				MTCE						
CJ12	12:40	13:00			MTCE	MTCE						
CJ13	15:20	15:40			MTCE	MTCE						
CJ14	18:00	18:20			MTCE	MTCE						
CJ15	20:40	21:00			MTCE	MTCE						
CJ16	23:20	23:40			MTCE	MTCE						
CJ17	2:00	2:20			MTCE	MTCE						
CJ18	4:40	5:00			MTCE	MTCE						
CJ19	5:30	5:55			MTCE	MTCE						
CJ20	7:30	7:55			MTCE	MTCE						
CJ21	9:30	9:50			MTCE	MTCE						
CJ22	11:30	11:50			MTCE	MTCE						
CJ23	13:30	14:00			MTCE	MTCE	MTCE					
CJ24	15:30	15:55			MTCE	MTCE	MTCE					
CJ25	17:30	17:50			MTCE	MTCE						
CJ26	19:30	19:50			MTCE	MTCE						
CJ27	21:30	22:05			MTCE	MTCE	MTCE					
CJ28	23:30	0:01			MTCE	MTCE	MTCE					
CJ29	1:30	1:50			MTCE	MTCE						
CJ30	3:30	3:50			MTCE	MTCE						
CJ31	4:10	6:45			MTCE	MTCE	MTCE					
CJ32	6:34	9:25			MTCE	MTCE	MTCE					
CJ33	8:58	12:15			MTCE	MTCE	MTCE					
CJ34	11:25	14:45			MTCE	MTCE						
CJ35	13:46	17:25			MTCE	MTCE						
CJ36	16:00	20:15			MTCE	MTCE						
CJ37	18:34	22:45			MTCE	MTCE						
CJ38	21:58	1:25			MTCE	MTCE						
CJ39	23:22	4:15			MTCE	MTCE						
CJ40	1:46	8:29			MTCE	MTCE						
CJ41	5:17	11:09			MTCE	MTCE						
CJ42	7:41	13:39			MTCE	MTCE						
CJ43	10:05	16:29			MTCE	MTCE						
CJ44	12:29	18:59			MTCE	MTCE						
CJ45	14:53	21:49			MTCE	MTCE						
CJ46	17:17	0:19			MTCE	MTCE						
CJ47	19:41	3:09			MTCE	MTCE						
CJ48	21:05	5:39			MTCE	MTCE						
CJ49	0:29	2:50			MTCE	MTCE						
CJ50	2:53	3:38			MTCE	MTCE						
CJ51	2:45	4:58			MTCE	MTCE						
CJ52	3:25	5:38			MTCE	MTCE						
CJ53	4:25	6:38			MTCE	MTCE						
CJ54	5:25	7:38			MTCE	MTCE						
CJ55	6:45	8:58			MTCE							
CJ56	7:25	9:38			MTCE							
CJ57	8:45	10:58			MTCE							
CJ58	9:25	11:38			MTCE							
CJ59	11:05	13:18			MTCE							
CJ60	11:25	13:38			MTCE							
CJ61	12:45	14:58			MTCE							
CJ62	13:45	15:58			MTCE							
CJ63	14:45	16:58			MTCE							
CJ64	15:25	17:38			MTCE							
CJ65	16:45	18:58			MTCE							
CJ66	17:25	19:38			MTCE							
CJ67	18:45	20:58			MTCE							
CJ68	19:25	21:38			MTCE							
CJ69	20:25	22:38			MTCE							
CJ70	21:45	23:58			MTCE							
CJ71	22:45	0:58			MTCE							
CJ72	23:25	1:38			MTCE							
Vacant Paths	382	72	65	11	18	72	72	72				
Timetabled	0	0	0	0	0	0	0	0				
MTCE unavailable	122											

Empty Path Availability - Goonyella System 300 mins										WC	9/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29									
JC15	4:40	6:49									
JC16	5:00	7:09									
JC17	5:20	7:29									
JC18	5:40	7:49									
JC19	6:00	8:09									
JC20	6:20	8:29									
JC21	6:40	8:49									
JC22	7:00	9:09								MTCE	
JC23	7:20	9:29								MTCE	
JC24	7:40	9:49									
JC25	8:00	10:09									
JC26	8:20	10:29									
JC27	8:40	10:49									
JC28	9:00	11:09									
JC29	9:20	11:29									
JC30	9:40	11:49									
JC31	10:00	12:09									
JC32	10:20	12:29									
JC33	10:40	12:49									
JC34	11:00	13:09								MTCE	
JC35	11:20	13:29								MTCE	
JC36	11:40	13:49									
JC37	12:00	14:09									
JC38	12:20	14:29									
JC39	12:40	14:49								MTCE	
JC40	13:00	15:09								MTCE	
JC41	13:20	15:29								MTCE	
JC42	13:40	15:49									
JC43	14:00	16:09									
JC44	14:20	16:29									
JC45	14:40	16:49									
JC46	15:00	17:09									
JC47	15:20	17:29									
JC48	15:40	17:49									
JC49	16:00	18:09									
JC50	16:20	18:29									
JC51	16:40	18:49									
JC52	17:00	19:09									
JC53	17:20	19:29									
JC54	17:40	19:49									
JC55	18:00	20:09									
JC56	18:20	20:29									
JC57	18:40	20:49									
JC58	19:00	21:09									
JC59	19:20	21:29									
JC60	19:40	21:49									
JC61	20:00	22:09									
JC62	20:20	22:29									
JC63	20:40	22:49									
JC64	21:00	23:09									
JC65	21:20	23:29									
JC66	21:40	23:49									
JC67	22:00	0:09									
JC68	22:20	0:29									
JC69	22:40	0:49									
JC70	23:00	1:09									
JC71	23:20	1:29									
JC72	23:40	1:49									
Vacant Paths	497	72	72	72	72	72	72	72	72	65	
Timetabled	0	0	0	0	0	0	0	0	0	0	
MTCE unavailable	7	0	0	0	0	0	0	0	0	7	
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins											WC	9/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
COB-JIL	ex COB	JIL	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov			
CJ01	8:30	8:50										
CJ02	11:10	11:30										
CJ03	13:50	14:20										
CJ04	16:30	16:50										
CJ05	19:10	19:30										
CJ06	21:50	22:20										
CJ07	0:30	0:50										
CJ08	3:10	3:30										
CJ09	5:50	6:10										
CJ10	7:20	7:40										
CJ11	10:00	10:20										
CJ12	12:40	13:00										
CJ13	15:20	15:40										
CJ14	18:00	18:20										
CJ15	20:40	21:00										
CJ16	23:20	23:40									MTCE	
CJ17	2:00	2:20			MTCE							
CJ18	4:40	5:00										
CJ19	5:30	5:55										
CJ20	7:30	7:55										
CJ21	9:30	9:50										
CJ22	11:30	11:50										
CJ23	13:30	14:00										
CJ24	15:30	15:55										
CJ25	17:30	17:50										
CJ26	19:30	19:50										
CJ27	21:30	22:05										
CJ28	23:30	0:01										
CJ29	1:30	1:50									MTCE	
CJ30	3:30	3:50									MTCE	
CJ31	4:10	6:45									MTCE	
CJ32	6:34	9:25										
CJ33	8:58	12:15										
CJ34	11:25	14:45										
CJ35	13:46	17:25								MTCE		
CJ36	16:00	20:15								MTCE	MTCE	
CJ37	18:34	22:45								MTCE	MTCE	
CJ38	21:58	1:25								MTCE	MTCE	
CJ39	23:22	4:15										
CJ40	1:46	8:29									MTCE	
CJ41	5:17	11:09										
CJ42	7:41	13:39										
CJ43	10:05	16:29										
CJ44	12:29	18:59										
CJ45	14:53	21:49										
CJ46	17:17	0:19										
CJ47	19:41	3:09										
CJ48	21:05	5:39								MTCE		
CJ49	0:29	2:58			MTCE					MTCE		
CJ50	2:53	3:38										
CJ51	2:45	4:58										
CJ52	3:25	5:38										
CJ53	4:25	6:38										
CJ54	5:25	7:38										
CJ55	6:45	8:58										
CJ56	7:25	9:38										
CJ57	8:45	10:58										
CJ58	9:25	11:38										
CJ59	11:05	13:18										
CJ60	11:25	13:38										
CJ61	12:45	14:58										
CJ62	13:45	15:58										
CJ63	14:45	16:58										
CJ64	15:25	17:38										
CJ65	16:45	18:58										
CJ66	17:25	19:38										
CJ67	18:45	20:58										
CJ68	19:25	21:38										
CJ69	20:25	22:38										
CJ70	21:45	23:58										
CJ71	22:45	0:58										
CJ72	23:25	1:38										
Vacant paths	489	72	72	69	68	72	72	72	64			
Timetabled	0	0	0	0	0	0	0	0	0			
MTCE unavailable	15	0	0	3	4	0	0	0	8			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains										
	MTCE	Path unavailable due network maintenance.										
	19:25	Path available with altered arrival time as shown.										

Empty Path Availability - Goonyella System 300 mins										WC 16/11/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov		
JC01	0:01	2:09									
JC02	0:20	2:29									
JC03	0:40	2:49									
JC04	1:00	3:09									
JC05	1:20	3:29									
JC06	1:40	3:49									
JC07	2:00	4:09									
JC08	2:20	4:29									
JC09	2:40	4:49									
JC10	3:00	5:09									
JC11	3:20	5:29									
JC12	3:40	5:49									
JC13	4:00	6:09									
JC14	4:20	6:29		MTCE		MTCE					
JC15	4:40	6:49								MTCE	
JC16	5:00	7:09	MTCE	MTCE							
JC17	5:20	7:29	MTCE	MTCE		MTCE					MTCE
JC18	5:40	7:49			MTCE	MTCE					MTCE
JC19	6:00	8:09					MTCE				MTCE
JC20	6:20	8:29	MTCE	MTCE			MTCE				MTCE
JC21	6:40	8:49	MTCE	MTCE	MTCE						
JC22	7:00	9:09		MTCE	MTCE						MTCE
JC23	7:20	9:29					MTCE				MTCE
JC24	7:40	9:49					MTCE				MTCE
JC25	8:00	10:09		MTCE			MTCE				
JC26	8:20	10:29		MTCE	MTCE						
JC27	8:40	10:49		MTCE	MTCE						MTCE
JC28	9:00	11:09				MTCE					MTCE
JC29	9:20	11:29					MTCE				
JC30	9:40	11:49		MTCE			MTCE				
JC31	10:00	12:09		MTCE	MTCE						MTCE
JC32	10:20	12:29		MTCE	MTCE						MTCE
JC33	10:40	12:49			MTCE	MTCE					MTCE
JC34	11:00	13:09					MTCE				
JC35	11:20	13:29									
JC36	11:40	13:49			MTCE						MTCE
JC37	12:00	14:09							MTCE		MTCE
JC38	12:20	14:29								MTCE	
JC39	12:40	14:49					MTCE			MTCE	
JC40	13:00	15:09					MTCE				MTCE
JC41	13:20	15:29									MTCE
JC42	13:40	15:49									MTCE
JC43	14:00	16:09									
JC44	14:20	16:29					MTCE				
JC45	14:40	16:49					MTCE				MTCE
JC46	15:00	17:09									MTCE
JC47	15:20	17:29									
JC48	15:40	17:49					MTCE				
JC49	16:00	18:09					MTCE				MTCE
JC50	16:20	18:29									MTCE
JC51	16:40	18:49								MTCE	
JC52	17:00	19:09								MTCE	MTCE
JC53	17:20	19:29									MTCE
JC54	17:40	19:49									MTCE
JC55	18:00	20:09					MTCE	MTCE	MTCE		
JC56	18:20	20:29						MTCE	MTCE		
JC57	18:40	20:49							MTCE		
JC58	19:00	21:09								MTCE	MTCE
JC59	19:20	21:29								MTCE	MTCE
JC60	19:40	21:49								MTCE	MTCE
JC61	20:00	22:09					MTCE	MTCE			
JC62	20:20	22:29					MTCE	MTCE	MTCE		
JC63	20:40	22:49					MTCE	MTCE	MTCE		
JC64	21:00	23:09						MTCE			
JC65	21:20	23:29									MTCE
JC66	21:40	23:49									
JC67	22:00	0:09					MTCE	MTCE	MTCE		
JC68	22:20	0:29		MTCE			MTCE	MTCE			
JC69	22:40	0:49			MTCE	MTCE					MTCE
JC70	23:00	1:09									
JC71	23:20	1:29						MTCE			
JC72	23:40	1:49					MTCE	MTCE			
Vacant Paths	397	68	59	61	45	62	58	44			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	107	4	13	11	27	10	14	28			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC 16/11/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov		
CJ01	8:30	8:50									
CJ02	11:10	11:30									
CJ03	13:50	14:20									
CJ04	16:30	16:50									
CJ05	19:10	19:30									
CJ06	21:50	22:20									
CJ07	0:30	0:50									
CJ08	3:10	3:30		MTCE							
CJ09	5:50	6:10									
CJ10	7:20	7:40									
CJ11	10:00	10:20		MTCE							
CJ12	12:40	13:00		MTCE							
CJ13	15:20	15:40		MTCE							
CJ14	18:00	18:20									
CJ15	20:40	21:00									
CJ16	23:20	23:40		MTCE							
CJ17	2:00	2:20		MTCE							
CJ18	4:40	5:00		MTCE							
CJ19	5:30	5:55							MTCE		MTCE
CJ20	7:30	7:55							MTCE		
CJ21	9:30	9:50									MTCE
CJ22	11:30	11:50					MTCE				
CJ23	13:30	14:00	MTCE	MTCE					MTCE		MTCE
CJ24	15:30	15:55	MTCE					MTCE			MTCE
CJ25	17:30	17:50	MTCE					MTCE			MTCE
CJ26	19:30	19:50						MTCE			MTCE
CJ27	21:30	22:05									
CJ28	23:30	0:01									
CJ29	1:30	1:50						MTCE			MTCE
CJ30	3:30	3:50						MTCE	MTCE		MTCE
CJ31	4:10	6:45						MTCE	MTCE		MTCE
CJ32	6:34	9:25							MTCE		
CJ33	8:58	12:15									MTCE
CJ34	11:25	14:45									MTCE
CJ35	13:46	17:25						MTCE	MTCE	MTCE	
CJ36	16:00	20:15						MTCE	MTCE		MTCE
CJ37	18:34	22:45						MTCE			
CJ38	21:58	1:25									MTCE
CJ39	23:22	4:15							MTCE		MTCE
CJ40	1:46	8:29							MTCE	MTCE	
CJ41	5:17	11:09								MTCE	
CJ42	7:41	13:39								MTCE	
CJ43	10:05	16:29									MTCE
CJ44	12:29	18:59									MTCE
CJ45	14:53	21:49									
CJ46	17:17	0:19								MTCE	
CJ47	19:41	3:09								MTCE	
CJ48	21:05	5:39							MTCE	MTCE	
CJ49	0:29	2:58							MTCE		
CJ50	2:53	3:38							MTCE	MTCE	
CJ51	2:45	4:58								MTCE	
CJ52	3:25	5:38									MTCE
CJ53	4:25	6:38									MTCE
CJ54	5:25	7:38								MTCE	MTCE
CJ55	6:45	8:58								MTCE	
CJ56	7:25	9:38								MTCE	
CJ57	8:45	10:58									MTCE
CJ58	9:25	11:38								MTCE	MTCE
CJ59	11:05	13:18								MTCE	MTCE
CJ60	11:25	13:38								MTCE	MTCE
CJ61	12:45	14:58								MTCE	
CJ62	13:45	15:58									MTCE
CJ63	14:45	16:58									MTCE
CJ64	15:25	17:38								MTCE	MTCE
CJ65	16:45	18:58								MTCE	MTCE
CJ66	17:25	19:38								MTCE	MTCE
CJ67	18:45	20:58									MTCE
CJ68	19:25	21:38									MTCE
CJ69	20:25	22:38									
CJ70	21:45	23:58								MTCE	
CJ71	22:45	0:58									
CJ72	23:25	1:38									
Vacant Paths	399	69	59	61	46	64	57	43			
Timetabled	0	0	0	0	0	0	0	0			
MTCE unavailable	105	3	13	11	26	8	15	29			
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Empty Path Availability - Goonyella System 300 mins								WC 23/11/20		
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
JLL - COB	ex JLL	COB	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov	
J20L01	0:01	2:09								
J20L02	0:20	2:29								
J20L03	0:40	2:49								
J20L04	1:00	3:09								
J20L05	1:20	3:29								
J20L06	1:40	3:49								
J20L07	2:00	4:09								
J20L08	2:20	4:29								
J20L09	2:40	4:49								
J20L10	3:00	5:09								
J20L11	3:20	5:29								
J20L12	3:40	5:49								
J20L13	4:00	6:09								
J20L14	4:20	6:29								
J20L15	4:40	6:49								
J20L16	5:00	7:09								
J20L17	5:20	7:29								
J20L18	5:40	7:49	MTCE							
J20L19	6:00	8:09	MTCE							
J20L20	6:20	8:29	MTCE							
J20L21	6:40	8:49	MTCE							
J20L22	7:00	9:09								
J20L23	7:20	9:29	MTCE	MTCE						
J20L24	7:40	9:49	MTCE	MTCE	MTCE					
J20L25	8:00	10:09		MTCE						
J20L26	8:20	10:29								
J20L27	8:40	10:49	MTCE					MTCE		
J20L28	9:00	11:09	MTCE					MTCE		
J20L29	9:20	11:29								
J20L30	9:40	11:49	MTCE					MTCE	MTCE	
J20L31	10:00	12:09		MTCE		MTCE		MTCE	MTCE	
J20L32	10:20	12:29		MTCE		MTCE				
J20L33	10:40	12:49	MTCE							
J20L34	11:00	13:09	MTCE					MTCE		
J20L35	11:20	13:29					MTCE	MTCE		
J20L36	11:40	13:49	MTCE						MTCE	
J20L37	12:00	14:09	MTCE			MTCE	MTCE			
J20L38	12:20	14:29					MTCE	MTCE		
J20L39	12:40	14:49					MTCE	MTCE	MTCE	
J20L40	13:00	15:09	MTCE						MTCE	
J20L41	13:20	15:29	MTCE			MTCE	MTCE	MTCE		
J20L42	13:40	15:49				MTCE	MTCE			
J20L43	14:00	16:09	MTCE							
J20L44	14:20	16:29						MTCE		
J20L45	14:40	16:49	MTCE				MTCE		MTCE	
J20L46	15:00	17:09								
J20L47	15:20	17:29						MTCE	MTCE	
J20L48	15:40	17:49	MTCE					MTCE	MTCE	
J20L49	16:00	18:09								
J20L50	16:20	18:29								
J20L51	16:40	18:49	MTCE							
J20L52	17:00	19:09								
J20L53	17:20	19:29								
J20L54	17:40	19:49								
J20L55	18:00	20:09		MTCE						
J20L56	18:20	20:29								
J20L57	18:40	20:49								
J20L58	19:00	21:09		MTCE						
J20L59	19:20	21:29								
J20L60	19:40	21:49		MTCE						
J20L61	20:00	22:09								
J20L62	20:20	22:29								
J20L63	20:40	22:49								
J20L64	21:00	23:09								
J20L65	21:20	23:29								
J20L66	21:40	23:49								
J20L67	22:00	0:09								
J20L68	22:20	0:29								
J20L69	22:40	0:49								
J20L70	23:00	1:09								
J20L71	23:20	1:29								
J20L72	23:40	1:49								
Available Network paths	444	53	64	71	67	65	62	62	62	
MTP unavailable	0	0	0	0	0	0	0	0	0	
MTCE unavailable	60	19	8	1	5	7	10	10	10	
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used								
	MTCE	Path unavailable due network maintenance.								
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.								

Loaded Path Availability - Goonyella System 350 mins								WC 23/11/20		
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
COB-JLL	ex COB	JLL	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov	
DB101	8:30	8:50								
DB102	11:10	11:30								
DB103	13:50	14:20								
DB104	16:30	16:50		MTCE						
DB105	19:10	19:30						MTCE		
DB106	21:50	22:20							MTCE	
DB107	0:30	0:50	MTCE							
DB108	3:10	3:30								
DB109	5:50	6:10								
DB201	7:20	7:40								
DB202	10:00	10:20								
DB203	12:40	13:00	MTCE							
DB204	15:20	15:40							MTCE	
DB205	18:00	18:20						MTCE	MTCE	
DB206	20:40	21:00	MTCE					MTCE	MTCE	
DB207	23:20	23:40	MTCE							
DB208	2:00	2:20		MTCE						
DB209	4:40	5:00								
DB301	5:30	5:55								
DB302	7:30	7:55								
DB303	9:30	9:50								
DB304	11:30	11:50								
DB305	13:30	14:00	MTCE							
DB306	15:30	15:55	MTCE							
DB307	17:30	17:50	MTCE					MTCE		
DB308	19:30	19:50							MTCE	
DB309	21:30	22:05	MTCE							
DB310	23:30	0:01	MTCE							
DB311	1:30	1:50		MTCE						
DB312	3:30	3:50								
HP101	4:10	6:45								
HP102	6:34	9:25								
HP103	8:58	12:15								
HP104	11:25	14:45	MTCE						MTCE	
HP105	13:46	17:25	MTCE					MTCE	MTCE	
HP106	16:00	20:15			MTCE	MTCE			MTCE	
HP107	18:34	22:45							MTCE	
HP108	21:58	1:25								
HP109	23:22	4:15								
HP110	1:46	8:29								
HP201	5:17	11:09								
HP202	7:41	13:39								
HP203	10:05	16:29								
HP204	12:29	18:59				MTCE			MTCE	
HP205	14:53	21:49	MTCE					MTCE	MTCE	
HP206	17:17	0:19	MTCE					MTCE	MTCE	
HP207	19:41	3:09								
HP208	21:05	5:39								
HP209	0:29	2:58		MTCE						
HP210	2:53	3:38								
C20B01	2:45	4:58								
C20B02	3:25	5:38								
C20B03	4:25	6:38								
C20B04	5:25	7:38								
C20B05	6:45	8:58								
C20B06	7:25	9:38		MTCE						
C20B07	8:45	10:58		MTCE					MTCE	
C20B08	9:25	11:38		MTCE						
C20B09	11:05	13:18					MTCE	MTCE		
C20B10	11:25	13:38		MTCE			MTCE			
C20B11	12:45	14:58					MTCE	MTCE	MTCE	
C20B12	13:45	15:58		MTCE					MTCE	
C20B13	14:45	16:58								
C20B14	15:25	17:38		MTCE						
C20B15	16:45	18:58		MTCE						
C20B16	17:25	19:38								
C20B17	18:45	20:58					MTCE			
C20B18	19:25	21:38					MTCE			
C20B19	20:25	22:38								
C20B20	21:45	23:58					MTCE			
C20B21	22:45	0:58								
C20B22	23:25	1:38								
Available Network paths	135	15	19	22	19	20	19	19	21	
Available System paths	308	37	45	49	48	45	43	43	41	
Total Available paths	443	52	64	71	67	65	62	62	62	
MTP unavailable	0	0	0	0	0	0	0	0	0	
MTCE unavailable	61	20	8	1	5	7	10	10	10	
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used								
	MTCE	Path unavailable due network maintenance.								
	19:25	Path available with altered arrival time as shown.								

Empty Path Availability - Goonyella System 300 mins										WC 30/11/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
JIL - COB	ex JIL	COB	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec		
J20L01	0:01	2:09									
J20L02	0:20	2:29									
J20L03	0:40	2:49									
J20L04	1:00	3:09									
J20L05	1:20	3:29									
J20L06	1:40	3:49									
J20L07	2:00	4:09									
J20L08	2:20	4:29									
J20L09	2:40	4:49									
J20L10	3:00	5:09									
J20L11	3:20	5:29									
J20L12	3:40	5:49									
J20L13	4:00	6:09									
J20L14	4:20	6:29									
J20L15	4:40	6:49									
J20L16	5:00	7:09									
J20L17	5:20	7:29									
J20L18	5:40	7:49									
J20L19	6:00	8:09									
J20L20	6:20	8:29									
J20L21	6:40	8:49			MTCE						
J20L22	7:00	9:09									
J20L23	7:20	9:29				MTCE					
J20L24	7:40	9:49				MTCE					
J20L25	8:00	10:09				MTCE					
J20L26	8:20	10:29									
J20L27	8:40	10:49									
J20L28	9:00	11:09									
J20L29	9:20	11:29	MTCE								
J20L30	9:40	11:49	MTCE								
J20L31	10:00	12:09									
J20L32	10:20	12:29	MTCE								
J20L33	10:40	12:49									
J20L34	11:00	13:09	MTCE								
J20L35	11:20	13:29									
J20L36	11:40	13:49									
J20L37	12:00	14:09	MTCE								
J20L38	12:20	14:29									
J20L39	12:40	14:49									
J20L40	13:00	15:09									
J20L41	13:20	15:29									
J20L42	13:40	15:49									
J20L43	14:00	16:09									
J20L44	14:20	16:29	MTCE								
J20L45	14:40	16:49	MTCE								
J20L46	15:00	17:09	MTCE								
J20L47	15:20	17:29									
J20L48	15:40	17:49									
J20L49	16:00	18:09									
J20L50	16:20	18:29									
J20L51	16:40	18:49									
J20L52	17:00	19:09									
J20L53	17:20	19:29									
J20L54	17:40	19:49									
J20L55	18:00	20:09									
J20L56	18:20	20:29									
J20L57	18:40	20:49									
J20L58	19:00	21:09									
J20L59	19:20	21:29									
J20L60	19:40	21:49									
J20L61	20:00	22:09									
J20L62	20:20	22:29									
J20L63	20:40	22:49									
J20L64	21:00	23:09									
J20L65	21:20	23:29									
J20L66	21:40	23:49									
J20L67	22:00	0:09									
J20L68	22:20	0:29									
J20L69	22:40	0:49									
J20L70	23:00	1:09									
J20L71	23:20	1:29									
J20L72	23:40	1:49									
Available Network paths	492	64	72	71	69	72	72	72	72		
MTP unavailable	0	0	0	0	0	0	0	0	0		
MTCE unavailable	12	8	0	1	3	0	0	0	0		
Legend	MTP	Path unavailable NCL due timetable non-coal service, but available to be used									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time, MUST DEPART ON TIME.									

Loaded Path Availability - Goonyella System 350 mins										WC 30/11/20	
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
COB-JIL	ex COB	JIL	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec		
DB101	8:30	8:50									
DB102	11:10	11:30									
DB103	13:50	14:20									
DB104	16:30	16:50	MTCE								
DB105	19:10	19:30	MTCE								
DB106	21:50	22:20									
DB107	0:30	0:50									
DB108	3:10	3:30									
DB109	5:50	6:10									
DB201	7:20	7:40									
DB202	10:00	10:20									
DB203	12:40	13:00									
DB204	15:20	15:40						MTCE			
DB205	18:00	18:20	MTCE								
DB206	20:40	21:00									
DB207	23:20	23:40									
DB208	2:00	2:20									
DB209	4:40	5:00									
DB301	5:30	5:55									
DB302	7:30	7:55									
DB303	9:30	9:50									
DB304	11:30	11:50									
DB305	13:30	14:00									
DB306	15:30	15:55							MTCE		
DB307	17:30	17:50	MTCE								
DB308	19:30	19:50									
DB309	21:30	22:05	MTCE								
DB310	23:30	0:01									
DB311	1:30	1:50									
DB312	3:30	3:50									
HP101	4:10	6:45									
HP102	6:34	9:25									
HP103	8:58	12:15									
HP104	11:25	14:45									
HP105	13:46	17:25							MTCE		
HP106	16:00	20:15	MTCE								
HP107	18:34	22:45	MTCE								
HP108	21:58	1:25									
HP109	23:22	4:15									
HP110	1:46	8:29									
HP201	5:17	11:09									
HP202	7:41	13:39									
HP203	10:05	16:29									
HP204	12:29	18:59									
HP205	14:53	21:49									
HP206	17:17	0:19									
HP207	19:41	3:09									
HP208	21:05	5:39									
HP209	0:29	2:58									
HP210	2:53	3:38									
C20B01	2:45	4:58									
C20B02	3:25	5:38									
C20B03	4:25	6:38									
C20B04	5:25	7:38									
C20B05	6:45	8:58									
C20B06	7:25	9:38									
C20B07	8:45	10:58									
C20B08	9:25	11:38									
C20B09	11:05	13:18									
C20B10	11:25	13:38									
C20B11	12:45	14:58									
C20B12	13:45	15:58									
C20B13	14:45	16:58									
C20B14	15:25	17:38				MTCE					
C20B15	16:45	18:58									
C20B16	17:25	19:38									
C20B17	18:45	20:58									
C20B18	19:25	21:38									
C20B19	20:25	22:38									
C20B20	21:45	23:58									
C20B21	22:45	0:58									
C20B22	23:25	1:38									
Available Network paths	153	21	22	22	22	22	22	22	22	22	
Available System paths	340	43	50	49	48	50	50	50	50	50	
Total Available paths	493	64	72	71	70	72	72	72	72	72	
MTP unavailable	0	0	0	0	0	0	0	0	0	0	
MTCE unavailable	11	8	0	1	2	0	0	0	0	0	
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used									
	MTCE	Path unavailable due network maintenance.									
	19:25	Path available with altered arrival time as shown.									

Blackwater Pathing

Empty Path Availability - Blackwater System 320 mins				WC							26/10/20
Path Name	Dep Time	Arr Time		MON	TUES	WED	THURS	FRI	SAT	SUN	
Bluff-Cah	ex Cah	Bluff	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov		
BCB01	0:00	5:20									
BCB02	0:15	5:35		MTCE					MTCE	MTCE	
BCB03	0:30	5:50		MTCE					MTCE	MTCE	
BCB04	0:45	6:05		MTCE					MTCE		
BCB05	1:00	6:20		MTCE					MTCE		
BCB06	1:15	6:35							MTCE		
BCB07	1:30	6:50		MTCE					MTCE		
BCB08	1:45	7:05		MTCE	MTCE						
BCB09	2:00	7:20		MTCE							
BCB10	2:15	7:35									
BCB11	2:30	7:50		MTCE							
BCB12	2:45	8:05		MTCE	MTCE					MTP	
BCB13	3:00	8:20		MTCE	MTCE					MTP	
BCB14	3:15	8:35		MTCE		MTCE					
BCB15	3:30	8:50			MTCE						
BCB16	3:45	9:05			MTCE	MTCE					
BCB17	4:00	9:20			MTCE	MTCE					
BCB18	4:15	9:35		MTCE		MTCE					
BCB19	4:30	9:50			MTCE		MTCE				
BCB20	4:45	10:05			MTCE		MTCE				
BCB21	5:00	10:20			MTCE						
BCB22	5:15	10:35		MTCE				MTP	MTP		
BCB23	5:30	10:50			MTCE	MTCE	MTCE				
BCB24	5:45	11:05		MTCE	MTCE	MTCE	MTCE			MTP	
BCB25	6:00	11:20		MTCE	MTCE	MTCE				MTP	
BCB26	6:15	11:35								MTP	
BCB27	6:30	11:50		MTCE	MTCE	MTCE	MTCE				
BCB28	6:45	12:05			MTCE	MTCE	MTCE				
BCB29	7:00	12:20		MTCE	MTCE	MTCE	MTCE				
BCB30	7:15	12:35			MTCE						
BCB31	7:30	12:50		MTCE	MTCE	MTCE	MTCE				
BCB32	7:45	13:05		MTCE	MTCE	MTCE	MTCE				
BCB33	8:00	13:20		MTCE	MTCE	MTCE					
BCB34	8:15	13:35									
BCB35	8:30	13:50		MTCE	MTCE	MTCE	MTCE				
BCB36	8:45	14:05		MTCE	MTCE	MTCE	MTCE	MTP			
BCB37	9:00	14:20		MTCE	MTCE	MTCE	MTCE	MTP			
BCB38	9:15	14:35						MTP			
BCB39	9:30	14:50		MTCE	MTCE	MTCE	MTCE				
BCB40	9:45	15:05		MTCE	MTCE	MTCE	MTCE				
BCB41	10:00	15:20		MTCE	MTCE	MTCE	MTCE				
BCB42	10:15	15:35			MTCE						
BCB43	10:30	15:50		MTCE	MTCE	MTCE	MTCE				
BCB44	10:45	16:05		MTCE	MTCE	MTCE	MTCE				
BCB45	11:00	16:20		MTCE	MTCE	MTCE					
BCB46	11:15	16:35			MTCE						
BCB47	11:30	16:50		MTCE	MTCE	MTCE					
BCB48	11:45	17:05		MTCE	MTCE	MTCE					
BCB49	12:00	17:20		MTCE	MTCE	MTCE					
BCB50	12:15	17:35									
BCB51	12:30	17:50		MTCE	MTCE	MTCE	MTP	MTP			
BCB52	12:45	18:05		MTCE	MTCE	MTCE					
BCB53	13:00	18:20		MTCE	MTCE	MTCE	MTCE				
BCB54	13:15	18:35					MTCE				
BCB55	13:30	18:50		MTCE	MTCE	MTCE					
BCB56	13:45	19:05		MTCE	MTCE	MTCE	MTCE				
BCB57	14:00	19:20		MTCE	MTCE	MTCE	MTCE				
BCB58	14:15	19:35						MTP			
BCB59	14:30	19:50		MTCE	MTCE	MTCE					
BCB60	14:45	20:05		MTCE	MTCE	MTCE				MTP	
BCB61	15:00	20:20		MTCE	MTCE		MTCE				
BCB62	15:15	20:35					MTCE				
BCB63	15:30	20:50		MTCE	MTCE	MTCE					
BCB64	15:45	21:05		MTCE	MTCE	MTCE	MTCE				
BCB65	16:00	21:20		MTCE	MTCE	MTCE	MTCE				
BCB66	16:15	21:35									
BCB67	16:30	21:50		MTCE	MTCE	MTCE				MTP	
BCB68	16:45	22:05		MTCE	MTCE	MTCE	MTCE				
BCB69	17:00	22:20		MTCE		MTCE	MTCE			MTP	
BCB70	17:15	22:35		MTCE	MTCE		MTP	MTP	MTP	MTP	
BCB71	17:30	22:50		MTCE	MTCE	MTCE	MTCE	MTCE	MTP	MTP	
BCB72	17:45	23:05			MTCE	MTCE	MTCE	MTCE			
BCB73	18:00	23:20		MTCE	MTCE		MTCE		MTCE		
BCB74	18:15	23:35					MTCE				
BCB75	18:30	23:50		MTCE	MTCE	MTCE			MTCE		
BCB76	18:45	0:05		MTCE	MTCE	MTCE		MTCE	MTCE		
BCB77	19:00	0:20		MTCE	MTCE	MTCE	MTCE		MTCE	MTP	
BCB78	19:15	0:35					MTCE	MTCE		MTP	
BCB79	19:30	0:50		MTCE		MTCE	MTCE	MTCE	MTCE		
BCB80	19:45	1:05		MTCE		MTCE		MTCE	MTCE		
BCB81	20:00	1:20		MTCE			MTCE		MTCE		
BCB82	20:15	1:35					MTCE				
BCB83	20:30	1:50		MTCE		MTCE	MTCE	MTCE			
BCB84	20:45	2:05		MTCE		MTCE		MTCE	MTCE	MTP	
BCB85	21:00	2:20		MTCE		MTCE		MTCE	MTCE	MTP	
BCB86	21:15	2:35					MTCE	MTCE		MTP	
BCB87	21:30	2:50		MTCE	MTP	MTCE			MTCE		
BCB88	21:45	3:05		MTCE		MTCE	MTCE	MTCE	MTCE		
BCB89	22:00	3:20		MTCE			MTCE		MTCE		
BCB90	22:15	3:35						MTCE			
BCB91	22:30	3:50		MTCE	MTP	MTCE	MTCE	MTCE	MTCE		
BCB92	22:45	4:05		MTCE	MTP	MTCE		MTCE	MTCE		
BCB93	23:00	4:20		MTCE		MTCE				MTP	
BCB94	23:15	4:35			MTP				MTCE	MTP	
BCB95	23:30	4:50		MTCE	MTP	MTCE		MTCE	MTCE		
BCB96	23:45	5:05		MTCE				MTCE	MTCE		
Vacant paths			36	31	39	52	73	72		77	
Timetabled	41	1	5	6	3	8	4	16			
MTCE unavailable	251	59	60	51	41	17	20	3			

Legend
 Timetabled Count of paths cancelled due to MTP (timetabled) trains
 MTCE Path unavailable due network maintenance.
 19:25 Path available with altered departure/arrival time. MUST DEPART ON TIME.

Loaded Path Availability - Blackwater System 370 mins				WC							26/10/20
Path Name	Dep Time	Arr Time		MON	TUES	WED	THURS	FRI	SAT	SUN	
Bluff-Cah	ex Bluff	Cah	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov		
BBC01	0:10	6:20		MTP						MTP	
BBC02	0:30	6:40			MTCE	MTP	MTCE	MTCE	MTCE	MTP	
BBC03	0:50	7:00		MTP		MTCE					
BBC04	1:10	7:20								MTCE	
BBC05	1:30	7:40							MTCE		
BBC06	1:50	8:00			MTCE					MTP	
BBC07	2:10	8:20							MTCE		
BBC08	2:30	8:40			MTCE				MTP	MTP	
BBC09	2:50	9:00			MTCE	MTP					
BBC10	3:10	9:20				MTP					
BBC11	3:30	9:40			MTCE			MTCE	MTP	MTP	
BBC12	3:50	10:00		MTP	MTCE	MTP	MTP	MTP	MTP	MTP	
BBC13	4:10	10:20			MTCE						
BBC14	4:30	10:40		MTCE	MTCE					MTP	
BBC15	4:50	11:00			MTCE			MTCE		MTP	
BBC16	5:10	11:20		MTCE		MTCE				MTP	
BBC17	5:30	11:40		MTCE	MTCE		MTCE			MTP	
BBC18	5:50	12:00		MTCE	MTCE	MTCE	MTCE		MTP		
BBC19	6:10	12:20			MTCE					MTP	
BBC20	6:30	12:40		MTCE	MTCE		MTCE				
BBC21	6:50	13:00		MTCE	MTCE	MTCE	MTCE				
BBC22	7:10	13:20				MTCE					
BBC23	7:30	13:40		MTCE	MTCE		MTCE		MTP	MTP	
BBC24	7:50	14:00		MTCE	MTCE	MTCE	MTCE				
BBC25	8:10	14:20				MTCE					
BBC26	8:30	14:40		MTCE	MTCE				MTP	MTP	
BBC27	8:50	15:00				MTCE	MTCE				
BBC28	9:10	15:20				MTCE					
BBC29	9:30	15:40		MTCE	MTCE						
BBC30	9:50	16:00		MTCE	MTCE		MTCE				
BBC31	10:10	16:20			MTCE	MTCE					
BBC32	10:30	16:40		MTCE	MTCE		MTCE				
BBC33	10:50	17:00		MTCE	MTCE	MTCE	MTCE				
BBC34	11:10	17:20				MTCE			MTP		
BBC35	11:30	17:40		MTCE	MTCE		MTCE				
BBC36	11:50	18:00		MTCE	MTCE	MTCE	MTCE				
BBC37	12:10	18:20				MTCE					
BBC38	12:30	18:40				MTCE					
BBC39	12:50	19:00		MTCE	MTCE	MTCE	MTCE	MTCE			
BBC40	13:10	19:20				MTCE			MTCE		
BBC41	13:30	19:40		MTCE	MTCE						
BBC42	13:50	20:00		MTCE	MTCE						
BBC43	14:10	20:20									
BBC44	14:30	20:40		MTCE	MTCE						
BBC45	14:50	21:00		MTCE	MTCE						
BBC46	15:10	21:20									
BBC47	15:30	21:40		MTCE	MTCE						
BBC48	15:50	22:00		MTCE	MTCE				MTCE	MTCE	
BBC49	16:10	22:20							MTCE	MTCE	
BBC50	16:30	22:40		MTCE	MTCE						
BBC51	16:50	23:00		MTCE	MTCE						
BBC52	17:10	23:20							MTCE	MTCE	
BBC53	17:30	23:40		MTCE							
BBC54	17:50	0:00		MTCE					MTCE	MTCE	
BBC55	18:10	0:20				MTCE		MTCE	MTCE	MTCE	
BBC56	18:30	0:40		MTCE		MTCE	MTCE				
BBC57	18:50	1:00		MTCE			MTCE				
BBC58	19:10	1:20							MTCE	MTCE	
BBC59	19:30	1:40		MTCE			MTCE				
BBC60	19:50	2:00		MTCE				MTCE	MTCE		
BBC61	20:10	2:20					MTCE	MTCE	MTCE	MTCE	
BBC6											

Empty Path Availability - Blackwater System 320 mins											
Path	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	WC	
Bluff-Cah	ex Cah	Bluff	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	2/11/20	
BCB01	0:00	5:20			MTCE		MTCE				
BCB02	0:15	5:35			MTCE	MTCE	MTCE	MTCE			
BCB03	0:30	5:50	MTP	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB04	0:45	6:05									
BCB05	1:00	6:20			MTCE			MTCE			
BCB06	1:15	6:35			MTCE	MTCE	MTCE	MTCE	MTP		
BCB07	1:30	6:50			MTCE	MTCE		MTCE			
BCB08	1:45	7:05									
BCB09	2:00	7:20			MTCE			MTCE			
BCB10	2:15	7:35			MTCE	MTCE	MTCE	MTCE			
BCB11	2:30	7:50	MTP	MTCE	MTCE	MTCE	MTCE				
BCB12	2:45	8:05									
BCB13	3:00	8:20			MTCE		MTCE	MTCE	MTP		
BCB14	3:15	8:35			MTCE	MTCE	MTCE	MTCE			
BCB15	3:30	8:50			MTCE	MTCE	MTCE	MTCE	MTCE		
BCB16	3:45	9:05							MTCE		
BCB17	4:00	9:20			MTCE	MTCE		MTCE			
BCB18	4:15	9:35			MTCE	MTCE	MTCE	MTCE	MTCE		
BCB19	4:30	9:50		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB20	4:45	10:05							MTCE		
BCB21	5:00	10:20		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB22	5:15	10:35		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB23	5:30	10:50		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB24	5:45	11:05							MTCE		
BCB25	6:00	11:20			MTCE	MTCE	MTCE	MTCE	MTCE		
BCB26	6:15	11:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB27	6:30	11:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB28	6:45	12:05	MTCE						MTCE		
BCB29	7:00	12:20		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB30	7:15	12:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB31	7:30	12:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB32	7:45	13:05	MTCE						MTCE		
BCB33	8:00	13:20		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB34	8:15	13:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB35	8:30	13:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB36	8:45	14:05	MTCE						MTCE		
BCB37	9:00	14:20		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB38	9:15	14:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB39	9:30	14:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB40	9:45	15:05	MTCE						MTCE		
BCB41	10:00	15:20		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB42	10:15	15:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB43	10:30	15:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB44	10:45	16:05	MTCE						MTCE		
BCB45	11:00	16:20		MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB46	11:15	16:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB47	11:30	16:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB48	11:45	17:05	MTCE								
BCB49	12:00	17:20			MTCE	MTCE	MTCE				
BCB50	12:15	17:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB51	12:30	17:50	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE		
BCB52	12:45	18:05									
BCB53	13:00	18:20		MTCE	MTCE	MTCE					
BCB54	13:15	18:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB55	13:30	18:50	MTCE	MTCE	MTCE		MTCE	MTCE			
BCB56	13:45	19:05									
BCB57	14:00	19:20		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB58	14:15	19:35	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB59	14:30	19:50	MTCE	MTCE	MTCE		MTCE	MTCE			
BCB60	14:45	20:05	MTCE						MTP		
BCB61	15:00	20:20		MTCE	MTCE		MTCE	MTCE			
BCB62	15:15	20:35		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB63	15:30	20:50		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB64	15:45	21:05									
BCB65	16:00	21:20		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB66	16:15	21:35		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB67	16:30	21:50	MTP	MTCE	MTCE	MTCE	MTCE	MTCE	MTP		
BCB68	16:45	22:05									
BCB69	17:00	22:20	MTP	MTP		MTCE	MTCE	MTCE	MTP		
BCB70	17:15	22:35	MTP	MTCE	MTCE	MTCE	MTCE	MTCE	MTP		
BCB71	17:30	22:50		MTCE	MTCE	MTCE	MTCE	MTCE	MTP		
BCB72	17:45	23:05									
BCB73	18:00	23:20		MTCE			MTCE	MTCE			
BCB74	18:15	23:35		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB75	18:30	23:50		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB76	18:45	0:05									
BCB77	19:00	0:20		MTCE				MTCE	MTP		
BCB78	19:15	0:35		MTCE	MTCE	MTCE	MTCE	MTCE			
BCB79	19:30	0:50		MTCE	MTCE	MTCE	MTCE				
BCB80	19:45	1:05									
BCB81	20:00	1:20			MTCE	MTCE					
BCB82	20:15	1:35		MTCE	MTCE	MTCE	MTCE				
BCB83	20:30	1:50		MTCE		MTCE	MTCE				
BCB84	20:45	2:05						MTCE	MTP		
BCB85	21:00	2:20		MTCE	MTCE				MTP		
BCB86	21:15	2:35		MTCE	MTCE	MTCE	MTCE		MTP		
BCB87	21:30	2:50			MTCE	MTCE	MTCE				
BCB88	21:45	3:05	MTP								
BCB89	22:00	3:20		MTCE							
BCB90	22:15	3:35	MTP	MTCE	MTCE	MTCE	MTCE	MTP	MTP		
BCB91	22:30	3:50	MTP	MTCE	MTCE	MTCE	MTCE	MTP	MTP		
BCB92	22:45	4:05	MTP								
BCB93	23:00	4:20							MTP		
BCB94	23:15	4:35		MTCE	MTCE	MTCE	MTCE		MTP		
BCB95	23:30	4:50		MTCE	MTCE	MTCE	MTCE		MTP		
BCB96	23:45	5:05									
BCB97	24:00	5:20									
Vacant paths	300		64	41	30	36	35	37	57		
Timetabled	28		7	2	1	0	1	2	15		
MTCENUnavailable	344		25	53	65	60	60	57	24		
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains									
	MTCEN	Path unavailable due network maintenance.									
	19:25	Path available with altered departure/arrival time. MUST DEPART ON TIME.									

Loaded Path Availability - Blackwater System 370 mins										
Path	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	WC
Bluff-Cah	ex Bluff	Cah	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	2/11/20
BBC01	0:10	6:20								
BBC02	0:30	6:40			MTCE			MTCE	MTCE	
BBC03	0:50	7:00	MTP		MTCE	MTCE	MTCE			
BBC04	1:10	7:20								
BBC05	1:30	7:40							MTCE	
BBC06	1:50	8:00			MTCE			MTCE		
BBC07	2:10	8:20							MTCE	
BBC08	2:30	8:40			MTCE	MTCE	MTCE	MTCE	MTCE	
BBC09	2:50	9:00			MTCE	MTCE				MTCE
BBC10	3:10	9:20							MTCE	
BBC11	3:30	9:40	MTP	MTCE	MTCE	MTCE	MTCE		MTCE	MTCE
BBC12	3:50	10:00	MTP	MTP	MTCE	MTCE	MTCE	MTP		MTCE
BBC13	4:10	10:20			MTCE				MTCE	
BBC14	4:30	10:40	MTCE		MTCE	MTCE	MTCE		MTCE	MTCE
BBC15	4:50	11:00			MTCE				MTCE	MTCE
BBC16	5:10	11:20			MTP				MTCE	
BBC17	5:30	11:40	MTCE		MTCE	MTCE	MTCE		MTCE	MTCE
BBC18	5:50	12:00	MTCE		MTCE	MTCE	MTCE		MTCE	MTCE
BBC19	6:10	12:20			MTCE	MTCE			MTCE	
BBC20	6:30	12:40	MTCE		MTCE				MTCE	MTCE
BBC21	6:50	13:00	MTCE		MTCE	MTCE				
BBC22	7:10	13:20							MTCE	MTCE
BBC23	7:30	13:40	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BBC24	7:50	14:00	MTCE		MTCE	MTCE	MTCE	MTP		
BBC25	8:10	14:20			MTCE				MTCE	MTCE
BBC26	8:30	14:40	MTCE	MTCE	MTCE	MTCE	MTCE	MTP	MTCE	MTCE
BBC27	8:50	15:00	MTCE	MTCE	MTCE	MTCE	MTCE			
BBC28	9:10	15:20			MTCE				MTCE	MTCE
BBC29	9:30	15:40	MTCE	MTCE	MTCE				MTCE	MTCE
BBC30	9:50	16:00	MTCE	MTCE	MTCE	MTCE				
BBC31	10:10	16:20							MTCE	MTCE
BBC32	10:30	16:40	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE	MTCE
BBC33	10:50	17:00	MTCE	MTCE	MTCE	MTCE			MTCE	
BBC34	11:10	17:20							MTCE	MTCE
BBC35	11:30	17:40	MTCE						MTCE	MTCE
BBC36	11:50	18:00	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE
BBC37	12:10	18:20								
BBC38	12:30	18:40	MTCE	MTCE	MTCE	MTCE	MTCE		MTCE	MTCE
BBC39	12:50	19:00	MTCE	MTCE	MTCE	MTCE			MTCE	
BBC40	13:10	19:20							MTCE	MTCE
BBC41	13:30	19:40	MTCE	MTCE	MTCE				MTCE	
BBC42	13:50	20:00	MTCE	MTCE	MTCE	MTCE			MTCE	
BBC43	14:10	20:20							MTCE	MTCE
BBC44	14:30	20:40			MTCE	MTCE			MTCE	
BBC45	14:50	21:00	MTCE	MTCE	MTCE	MTCE			MTCE	MTCE
BBC46	15:10	21:20							MTCE	MTCE
BBC47	15:30	21:40							MTCE	
BBC48	15:50	22:00			MTCE	MTCE	MTCE			MTCE
BBC49	16:10	22:20							MTCE	MTCE
BBC50	16:30	22:40			MTCE	MTCE	MTCE			MTCE
BBC51	16:50	23:00			MTCE	MTCE	MTCE			
BBC52	17:10	23:20							MTCE	MTCE
BBC53	17:30	23:40			MTCE				MTCE	MTCE
BBC54	17:50	0:00			MTCE	MTCE	MTCE			
BBC55	18:10	0:20								

Empty Path Availability - Blackwater System 320 mins								WC		9/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN	
Bluff-Cah	ex Bluff	Bluff	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov	
BCB01	0:00	5:20		MTCE						
BCB02	0:15	5:35		MTCE						
BCB03	0:30	5:50		MTCE						
BCB04	0:45	6:05	MTCE	MTCE						
BCB05	1:00	6:20	MTCE	MTCE						
BCB06	1:15	6:35	MTCE	MTCE				MTP		
BCB07	1:30	6:50	MTCE	MTCE						
BCB08	1:45	7:05	MTCE	MTCE						
BCB09	2:00	7:20	MTCE	MTCE						
BCB10	2:15	7:35	MTCE	MTCE						
BCB11	2:30	7:50	MTCE	MTCE	MTP					
BCB12	2:45	8:05	MTCE	MTCE	MTP					
BCB13	3:00	8:20	MTCE	MTCE					MTP	
BCB14	3:15	8:35	MTCE	MTCE	MTP					
BCB15	3:30	8:50	MTCE	MTCE	MTCE					
BCB16	3:45	9:05	MTCE	MTCE			MTCE			
BCB17	4:00	9:20	MTCE	MTCE	MTP					
BCB18	4:15	9:35	MTCE	MTCE	MTP		MTCE			
BCB19	4:30	9:50	MTCE	MTCE	MTP		MTCE			
BCB20	4:45	10:05	MTCE	MTCE			MTCE			
BCB21	5:00	10:20	MTCE	MTCE	MTCE					
BCB22	5:15	10:35	MTCE	MTCE		MTP	MTP	MTCE		
BCB23	5:30	10:50	MTCE	MTCE	MTCE			MTCE		
BCB24	5:45	11:05	MTCE	MTCE	MTCE		MTCE			
BCB25	6:00	11:20	MTCE	MTCE	MTCE	MTCE				
BCB26	6:15	11:35	MTCE	MTCE		MTCE	MTCE			
BCB27	6:30	11:50	MTCE	MTCE	MTCE		MTCE			
BCB28	6:45	12:05	MTCE	MTCE		MTCE	MTCE			
BCB29	7:00	12:20	MTCE	MTCE	MTCE					
BCB30	7:15	12:35	MTCE	MTCE	MTCE	MTP	MTCE			
BCB31	7:30	12:50	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB32	7:45	13:05	MTCE	MTCE		MTCE	MTCE			
BCB33	8:00	13:20	MTCE	MTCE	MTCE					
BCB34	8:15	13:35	MTCE	MTCE	MTCE	MTCE	MTCE			
BCB35	8:30	13:50	MTCE	MTCE	MTCE	MTCE				
BCB36	8:45	14:05	MTCE	MTCE		MTCE	MTP			
BCB37	9:00	14:20	MTCE	MTCE	MTCE		MTP			
BCB38	9:15	14:35	MTCE	MTCE	MTCE	MTCE				
BCB39	9:30	14:50	MTCE	MTCE		MTCE				
BCB40	9:45	15:05	MTCE	MTCE			MTCE			
BCB41	10:00	15:20	MTCE	MTCE						
BCB42	10:15	15:35	MTCE	MTCE			MTCE			
BCB43	10:30	15:50	MTCE	MTCE			MTCE			
BCB44	10:45	16:05	MTCE	MTCE						
BCB45	11:00	16:20	MTCE	MTCE			MTCE			
BCB46	11:15	16:35	MTCE	MTCE			MTCE			
BCB47	11:30	16:50	MTCE	MTCE						
BCB48	11:45	17:05	MTCE	MTCE						
BCB49	12:00	17:20	MTCE	MTCE						
BCB50	12:15	17:35	MTCE	MTCE				MTCE		
BCB51	12:30	17:50	MTCE	MTCE	MTP	MTP	MTP			
BCB52	12:45	18:05	MTCE	MTCE						
BCB53	13:00	18:20	MTCE	MTCE			MTCE			
BCB54	13:15	18:35	MTCE	MTCE			MTCE			
BCB55	13:30	18:50	MTCE	MTCE	MTCE		MTCE			
BCB56	13:45	19:05	MTCE	MTCE						
BCB57	14:00	19:20	MTCE	MTCE	MTP		MTCE			
BCB58	14:15	19:35	MTCE	MTCE		MTP				
BCB59	14:30	19:50	MTCE	MTCE			MTCE			
BCB60	14:45	20:05	MTCE	MTCE			MTCE		MTP	
BCB61	15:00	20:20	MTCE	MTCE				MTCE		
BCB62	15:15	20:35	MTCE	MTCE	MTCE		MTCE	MTCE		
BCB63	15:30	20:50	MTCE	MTCE		MTCE	MTCE			
BCB64	15:45	21:05	MTCE	MTCE	MTP	MTCE		MTCE		
BCB65	16:00	21:20	MTCE	MTCE	MTP	MTCE	MTCE	MTCE		
BCB66	16:15	21:35	MTCE	MTCE	MTCE			MTCE		
BCB67	16:30	21:50	MTCE	MTCE			MTP		MTP	
BCB68	16:45	22:05	MTCE	MTCE	MTCE	MTP				
BCB69	17:00	22:20	MTCE	MTCE		MTP	MTP	MTP	MTP	
BCB70	17:15	22:35	MTCE	MTCE	MTCE	MTP	MTP	MTP	MTP	
BCB71	17:30	22:50	MTCE	MTCE	MTCE		MTCE	MTP	MTP	
BCB72	17:45	23:05	MTCE	MTCE	MTCE	MTCE				
BCB73	18:00	23:20	MTCE	MTCE		MTCE	MTCE			
BCB74	18:15	23:35	MTCE			MTCE	MTCE	MTCE		
BCB75	18:30	23:50	MTCE				MTCE			
BCB76	18:45	0:05	MTCE		MTCE	MTCE				
BCB77	19:00	0:20	MTCE		MTCE	MTCE	MTCE		MTP	
BCB78	19:15	0:35	MTCE			MTCE	MTCE	MTP		
BCB79	19:30	0:50	MTCE			MTCE		MTP	MTP	
BCB80	19:45	1:05	MTCE							
BCB81	20:00	1:20	MTCE		MTCE	MTCE	MTCE	MTCE		
BCB82	20:15	1:35	MTCE		MTCE	MTCE	MTCE	MTCE		
BCB83	20:30	1:50	MTCE				MTCE			
BCB84	20:45	2:05	MTCE						MTP	
BCB85	21:00	2:20	MTCE			MTCE		MTCE	MTP	
BCB86	21:15	2:35	MTCE			MTP	MTP	MTCE	MTCE	
BCB87	21:30	2:50	MTCE			MTCE		MTP		
BCB88	21:45	3:05	MTCE		MTCE					
BCB89	22:00	3:20	MTCE	MTP		MTCE	MTP			
BCB90	22:15	3:35	MTCE	MTP	MTP	MTCE	MTP	MTP		
BCB91	22:30	3:50	MTCE	MTP	MTP		MTP	MTP		
BCB92	22:45	4:05	MTCE							
BCB93	23:00	4:20	MTCE	MTP	MTCE			MTP	MTP	
BCB94	23:15	4:35	MTCE	MTP	MTCE			MTP	MTP	
BCB95	23:30	4:50	MTCE							
BCB96	23:45	5:05	MTCE					MTP		
Vacant paths	340		3	18	51	64	51	70	83	
Timetabled	61		0	5	13	8	12	10	13	
MTCE Unavailable	271		93	73	32	24	33	16	0	

Loaded Path Availability - Blackwater System 370 mins											WC		9/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN				
Bluff-Cah	ex Bluff	Cah	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov				
BBE01	8:10	6:20		MTCE									
BBE02	8:30	6:40		MTCE	MTP			MTCE	MTP				
BBE03	8:50	7:00	MTP	MTCE				MTCE					
BBE04	1:10	7:20	MTCE	MTCE				MTCE	MTCE				
BBE05	1:30	7:40	MTCE	MTCE				MTCE					
BBE06	1:50	8:00	MTCE	MTCE					MTP				
BBE07	2:10	8:20	MTCE	MTCE				MTCE	MTCE				
BBE08	2:30	8:40	MTCE	MTCE				MTP	MTCE				
BBE09	2:50	9:00	MTCE	MTCE	MTP								
BBE10	3:10	9:20	MTCE	MTCE	MTP				MTCE				
BBE11	3:30	9:40	MTCE	MTCE			MTP	MTP	MTP				
BBE12	3:50	10:00	MTCE	MTCE	MTP	MTP	MTP	MTP	MTP				
BBE13	4:10	10:20	MTCE	MTCE									
BBE14	4:30	10:40	MTCE	MTCE	MTCE	MTCE							
BBE15	4:50	11:00	MTCE	MTCE				MTP	MTP				
BBE16	5:10	11:20	MTCE	MTCE	MTCE	MTCE		MTP					
BBE17	5:30	11:40	MTCE	MTCE	MTCE								
BBE18	5:50	12:00	MTCE	MTCE			MTP	MTP					
BBE19	6:10	12:20	MTCE	MTCE	MTCE								
BBE20	6:30	12:40	MTCE	MTCE			MTCE						
BBE21	6:50	13:00	MTCE	MTCE				MTCE					
BBE22	7:10	13:20	MTCE	MTCE				MTCE	MTCE				
BBE23	7:30	13:40	MTCE	MTCE	MTP			MTP					
BBE24	7:50	14:00	MTCE	MTCE					MTCE				
BBE25	8:10	14:20	MTCE	MTCE									
BBE26	8:30	14:40	MTCE	MTCE	MTCE	MTP	MTP						
BBE27	8:50	15:00	MTCE	MTCE	MTCE			MTCE					
BBE28	9:10	15:20	MTCE	MTCE				MTCE	MTCE				
BBE29	9:30	15:40	MTCE	MTCE	MTCE			MTCE					
BBE30	9:50	16:00	MTCE	MTCE					MTCE				
BBE31	10:10	16:20	MTCE	MTCE	MTCE			MTCE					
BBE32	10:30	16:40	MTCE	MTCE				MTCE					
BBE33	10:50	17:00	MTCE	MTCE									
BBE34	11:10	17:20	MTCE	MTCE	MTP	MTP	MTP						
BBE35	11:30	17:40	MTCE	MTCE	MTCE								
BBE36	11:50	18:00	MTCE	MTCE									
BBE37	12:10	18:20	MTCE	MTCE				MTCE					
BBE38	12:30	18:40	MTCE	MTCE	MTCE								
BBE39	12:50	19:00	MTCE	MTCE	MTCE								
BBE40	13:10	19:20	MTCE	MTCE									
BBE41	13:30	19:40	MTCE	MTCE									
BBE42	13:50	20:00	MTCE	MTCE									
BBE43	14:10	20:20	MTCE	MTCE									
BBE44	14:30	20:40	MTCE	MTCE									
BBE45	14:50	21:00	MTCE	MTCE									
BBE46	15:10	21:20	MTCE	MTCE									
BBE47	15:30	21:40	MTCE	MTCE									
BBE48	15:50	22:00	MTCE	MTCE									
BBE49	16:10	22:20	MTCE	MTCE									
BBE50	16:30	22:40	MTCE	MTCE									
BBE51	16:50	23:00	MTCE	MTCE									
BBE52	17:10	23:20	MTCE	MTCE									
BBE53	17:30	23:40	MTCE	MTCE									
BBE54	17:50	0:00	MTCE	MTCE									
BBE55	18:10	0:20	MTCE	MTCE	MTCE	MTCE							
BBE56	18:30	0:40	MTCE	MTCE									
BBE57	18:50	1:00	MTCE					MTCE					
BBE58	19:10	1:20	MTCE	MTCE				MTCE	MTCE				
BBE59	19:30	1:40	MTCE			MTCE	MTCE	MTCE					
BBE60	19:50	2:00	MTCE				MTCE						
BBE61	20:10	2:20	MTCE					MTCE					
BBE62	20:30	2:40	MTCE	MTP			MTCE		MTP				
BBE63	20:50	3:00	MTCE				MTP	MTP	MTP				
BBE64	21:10	3:20	MTCE				MTP	MTP	MTCE				
BBE65	21:30	3:40	MTCE					MTP	MTP				
BBE66	21:50	4:00	MTCE	MTCE				MTCE	MTCE				
BBE67	22:10	4:20	MTCE	MTCE	MTCE	MTCE		MTCE	MTP				
BBE68	22:30	4:40	MTCE			MTCE	MTCE		MTCE				
BBE69	22:50	5:00	MTCE										

Empty Path Availability - Blackwater System 320 mins										WC	23/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Cah	Bluff	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov		
CB01	0:00	5:20	MTCE					MTCE			
CB02	0:15	5:35	MTCE				MTCE	MTCE			
CB03	0:30	5:50		MTP			MTCE	MTCE			
CB04	0:45	6:05						MTCE			
CB05	1:00	6:20	MTCE				MTCE				
CB06	1:15	6:35					MTCE	MTCE	MTP		
CB07	1:30	6:50	MTCE					MTCE			
CB08	1:45	7:05						MTCE			
CB09	2:00	7:20	MTCE				MTCE	MTCE			
CB10	2:15	7:35	MTCE				MTCE	MTCE			
CB11	2:30	7:50	MTCE		MTP			MTCE			
CB12	2:45	8:05		MTP							
CB13	3:00	8:20	MTCE		MTP		MTCE	MTCE	MTP		
CB14	3:15	8:35	MTCE				MTCE	MTCE			
CB15	3:30	8:50	MTCE		MTP		MTCE	MTCE			
CB16	3:45	9:05		MTCE	MTP			MTCE		MTP	
CB17	4:00	9:20	MTCE	MTCE			MTCE	MTCE			
CB18	4:15	9:35	MTCE	MTCE			MTCE			MTP	
CB19	4:30	9:50	MTCE					MTCE			
CB20	4:45	10:05						MTCE			
CB21	5:00	10:20	MTCE					MTCE			
CB22	5:15	10:35		MTP	MTP	MTP	MTP	MTP			
CB23	5:30	10:50	MTCE				MTCE	MTCE			
CB24	5:45	11:05		MTCE	MTCE			MTCE	MTCE		
CB25	6:00	11:20	MTCE	MTCE	MTCE	MTCE					
CB26	6:15	11:35	MTCE	MTCE	MTCE						
CB27	6:30	11:50	MTCE	MTCE	MTCE	MTP	MTP	MTP			
CB28	6:45	12:05	MTCE	MTP	MTP	MTCE					
CB29	7:00	12:20	MTCE	MTCE	MTCE						
CB30	7:15	12:35	MTCE	MTCE	MTCE	MTP	MTP				
CB31	7:30	12:50	MTCE	MTCE	MTP	MTP					
CB32	7:45	13:05	MTCE	MTCE	MTP		MTP				
CB33	8:00	13:20	MTP	MTCE		MTCE	MTP				
CB34	8:15	13:35	MTCE		MTCE	MTCE	MTP				
CB35	8:30	13:50	MTCE	MTCE	MTCE	MTCE	MTP				
CB36	8:45	14:05	MTCE	MTCE	MTCE	MTCE					
CB37	9:00	14:20	MTCE	MTCE	MTCE	MTCE					
CB38	9:15	14:35		MTCE	MTCE						
CB39	9:30	14:50	MTCE	MTCE	MTCE	MTCE					
CB40	9:45	15:05		MTCE	MTCE						
CB41	10:00	15:20	MTCE		MTCE						
CB42	10:15	15:35	MTCE		MTCE						
CB43	10:30	15:50	MTCE		MTCE	MTP					
CB44	10:45	16:05		MTP	MTP		MTP				
CB45	11:00	16:20			MTP	MTP					
CB46	11:15	16:35						MTP			
CB47	11:30	16:50	MTCE								
CB48	11:45	17:05	MTCE								
CB49	12:00	17:20									
CB50	12:15	17:35									
CB51	12:30	17:50	MTCE	MTP	MTP	MTP	MTP				
CB52	12:45	18:05									
CB53	13:00	18:20				MTCE					
CB54	13:15	18:35		MTP	MTP	MTP	MTP			MTP	
CB55	13:30	18:50		MTCE	MTCE	MTCE					
CB56	13:45	19:05									
CB57	14:00	19:20		MTP	MTP						
CB58	14:15	19:35		MTCE	MTCE	MTP					
CB59	14:30	19:50									
CB60	14:45	20:05								MTP	
CB61	15:00	20:20		MTCE							
CB62	15:15	20:35		MTCE	MTP						
CB63	15:30	20:50		MTCE	MTP						
CB64	15:45	21:05								MTP	
CB65	16:00	21:20	MTP	MTP	MTP	MTP	MTP				
CB66	16:15	21:35		MTCE	MTCE						
CB67	16:30	21:50		MTCE	MTCE					MTP	
CB68	16:45	22:05									
CB69	17:00	22:20	MTP	MTP	MTCE	MTP	MTP	MTP	MTP		
CB70	17:15	22:35	MTP	MTP	MTCE	MTP	MTP	MTP	MTP		
CB71	17:30	22:50		MTCE	MTCE				MTP	MTP	
CB72	17:45	23:05		MTCE							
CB73	18:00	23:20			MTCE						
CB74	18:15	23:35		MTCE	MTCE						
CB75	18:30	23:50		MTCE	MTCE					MTP	
CB76	18:45	0:05							MTP		
CB77	19:00	0:20		MTCE					MTP	MTP	
CB78	19:15	0:35		MTCE	MTCE						
CB79	19:30	0:50		MTCE	MTCE						
CB80	19:45	1:05				MTCE	MTCE				
CB81	20:00	1:20		MTCE	MTCE		MTCE				
CB82	20:15	1:35				MTCE				MTP	
CB83	20:30	1:50				MTCE	MTCE			MTP	
CB84	20:45	2:05					MTCE				
CB85	21:00	2:20				MTCE	MTCE				
CB86	21:15	2:35			MTP	MTP	MTCE			MTP	
CB87	21:30	2:50				MTCE	MTP				
CB88	21:45	3:05									
CB89	22:00	3:20				MTCE	MTCE				
CB90	22:15	3:35	MTP	MTP	MTP	MTCE	MTP	MTP			
CB91	22:30	3:50	MTP	MTP	MTP	MTCE	MTP	MTP	MTP		
CB92	22:45	4:05						MTP			
CB93	23:00	4:20		MTP		MTCE	MTCE	MTP	MTP		
CB94	23:15	4:35		MTP		MTCE	MTCE	MTP	MTP		
CB95	23:30	4:50				MTCE	MTCE				
CB96	23:45	5:05					MTCE				
Available paths	411	56	50	47	61	57	63	77			
MTP unavailable	100	6	14	20	13	15	13	18			
MTCE unavailable	161	34	32	29	22	24	20	0			

Loaded Path Availability - Blackwater System 370 mins										WC	23/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Bluff	Cah	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov		
BC01	0:10	6:20	MTP								
BC02	0:30	6:40			MTP			MTP			
BC03	0:50	7:00									
BC04	1:10	7:20	MTCE				MTCE	MTCE	MTCE	MTP	
BC05	1:30	7:40						MTP		MTP	
BC06	1:50	8:00		MTCE					MTCE		
BC07	2:10	8:20	MTCE	MTCE	MTCE	MTCE					
BC08	2:30	8:40	MTCE	MTCE	MTCE	MTP				MTCE	
BC09	2:50	9:00	MTP	MTP	MTP	MTP	MTP	MTP	MTP	MTP	
BC10	3:10	9:20	MTCE								
BC11	3:30	9:40		MTCE						MTP	MTP
BC12	3:50	10:00	MTCE	MTCE	MTCE				MTCE	MTP	MTP
BC13	4:10	10:20	MTCE	MTP	MTP						
BC14	4:30	10:40	MTCE		MTCE						
BC15	4:50	11:00	MTCE		MTCE					MTP	MTP
BC16	5:10	11:20			MTCE					MTP	MTP
BC17	5:30	11:40	MTCE	MTCE	MTCE						
BC18	5:50	12:00	MTCE	MTCE					MTCE	MTP	
BC19	6:10	12:20	MTCE							MTP	
BC20	6:30	12:40		MTCE						MTP	
BC21	6:50	13:00	MTCE	MTP	MTP	MTCE			MTP		
BC22	7:10	13:20	MTCE								
BC23	7:30	13:40		MTP	MTP	MTP	MTP	MTP	MTP		
BC24	7:50	14:00	MTCE		MTCE				MTCE	MTCE	
BC25	8:10	14:20	MTCE	MTCE							
BC26	8:30	14:40									
BC27	8:50	15:00								MTCE	
BC28	9:10	15:20	MTCE	MTP						MTP	MTP
BC29	9:30	15:40							MTP	MTP	MTCE
BC30	9:50	16:00				MTP	MTP	MTP	MTP		
BC31	10:10	16:20	MTCE	MTP	MTP	MTP	MTP	MTP			
BC32	10:30	16:40									
BC33	10:50	17:00									
BC34	11:10	17:20	MTCE								
BC35	11:30	17:40									
BC36	11:50	18:00		MTCE							
BC37	12:10	18:20	MTCE						MTCE		
BC38	12:30	18:40			MTCE	MTCE					
BC39	12:50	19:00									
BC40	13:10	19:20									
BC41	13:30	19:40									
BC42	13:50	20:00									
BC43	14:10	20:20									
BC44	14:30	20:40									
BC45	14:50	21:00									
BC46	15:10	21:20									
BC47	15:30	21:40									
BC48	15:50	22:00	MTCE								
BC49	16:10	22:20	MTP							MTP	
BC50	16:30	22:40							MTP		
BC51	16:50	23:00	MTP		MTP	MTP	MTP				
BC52	17:10	23:20	MTP							MTP	
BC53	17:30	23:40									
BC54	17:50	0:00									MTP
BC55	18:10	0:20	MTP								
BC56	18:30	0:40									
BC57	18:50	1:00		MTP							
BC58	19:10	1:20		MTP							
BC59	19:30	1:40									MTP

Empty Path Availability - Blackwater System 320 mins										WC	30/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN		
Bluff-Cah	ex Cah	Bluff	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec		
CB01	0:00	5:20				MTCE					
CB02	0:15	5:35									
CB03	0:30	5:50		MTP							
CB04	0:45	6:05				MTCE					
CB05	1:00	6:20				MTCE					
CB06	1:15	6:35									
CB07	1:30	6:50				MTCE					
CB08	1:45	7:05				MTCE					
CB09	2:00	7:20									
CB10	2:15	7:35				MTCE					
CB11	2:30	7:50	MTCE	MTCE	MTP						
CB12	2:45	8:05		MTCE	MTP	MTCE					
CB13	3:00	8:20		MTCE	MTP	MTCE					
CB14	3:15	8:35	MTCE			MTCE					
CB15	3:30	8:50	MTCE	MTCE							
CB16	3:45	9:05									
CB17	4:00	9:20		MTCE	MTCE	MTCE					
CB18	4:15	9:35	MTCE	MTCE		MTCE					
CB19	4:30	9:50	MTCE								
CB20	4:45	10:05		MTCE							
CB21	5:00	10:20									
CB22	5:15	10:35	MTCE	MTP	MTP	MTP					
CB23	5:30	10:50	MTCE	MTCE		MTCE					
CB24	5:45	11:05				MTCE					
CB25	6:00	11:20									
CB26	6:15	11:35	MTCE			MTCE					
CB27	6:30	11:50	MTCE			MTP					
CB28	6:45	12:05		MTP	MTP						
CB29	7:00	12:20	MTCE								
CB30	7:15	12:35				MTP	MTP				
CB31	7:30	12:50			MTP	MTP					
CB32	7:45	13:05			MTP						
CB33	8:00	13:20	MTP			MTCE					
CB34	8:15	13:35				MTCE					
CB35	8:30	13:50	MTCE			MTCE					
CB36	8:45	14:05	MTCE		MTCE	MTCE					
CB37	9:00	14:20			MTCE						
CB38	9:15	14:35				MTCE					
CB39	9:30	14:50	MTCE		MTCE	MTCE					
CB40	9:45	15:05	MTCE		MTCE	MTCE					
CB41	10:00	15:20			MTCE						
CB42	10:15	15:35	MTCE			MTCE					
CB43	10:30	15:50	MTCE			MTP					
CB44	10:45	16:05		MTP	MTP						
CB45	11:00	16:20			MTP	MTP					
CB46	11:15	16:35			MTCE	MTCE					
CB47	11:30	16:50									
CB48	11:45	17:05				MTCE					
CB49	12:00	17:20				MTCE					
CB50	12:15	17:35	MTCE								
CB51	12:30	17:50	MTCE	MTP	MTP	MTP					
CB52	12:45	18:05			MTCE						
CB53	13:00	18:20				MTCE					
CB54	13:15	18:35		MTP	MTP	MTP					
CB55	13:30	18:50				MTCE					
CB56	13:45	19:05				MTCE					
CB57	14:00	19:20		MTP	MTCE						
CB58	14:15	19:35			MTCE	MTCE					
CB59	14:30	19:50									
CB60	14:45	20:05									
CB61	15:00	20:20			MTCE	MTCE					
CB62	15:15	20:35			MTCE	MTCE					
CB63	15:30	20:50									
CB64	15:45	21:05									
CB65	16:00	21:20	MTP	MTP	MTP	MTP					
CB66	16:15	21:35		MTCE	MTCE						
CB67	16:30	21:50				MTCE					
CB68	16:45	22:05			MTCE						
CB69	17:00	22:20	MTP	MTP	MTCE	MTP					
CB70	17:15	22:35	MTP	MTP	MTCE	MTP					
CB71	17:30	22:50									
CB72	17:45	23:05				MTCE					
CB73	18:00	23:20				MTCE					
CB74	18:15	23:35			MTCE	MTCE					
CB75	18:30	23:50									
CB76	18:45	0:05									
CB77	19:00	0:20			MTCE	MTCE					
CB78	19:15	0:35			MTCE	MTCE					
CB79	19:30	0:50									
CB80	19:45	1:05			MTCE						
CB81	20:00	1:20			MTCE	MTCE					
CB82	20:15	1:35									
CB83	20:30	1:50			MTCE						
CB84	20:45	2:05			MTCE						
CB85	21:00	2:20									
CB86	21:15	2:35		MTP	MTP	MTP					
CB87	21:30	2:50									
CB88	21:45	3:05				MTCE					
CB89	22:00	3:20				MTCE					
CB90	22:15	3:35	MTP	MTP	MTP	MTCE					
CB91	22:30	3:50	MTP	MTP	MTP						
CB92	22:45	4:05			MTCE	MTCE					
CB93	23:00	4:20		MTP	MTCE	MTCE					
CB94	23:15	4:35		MTP							
CB95	23:30	4:50			MTCE						
CB96	23:45	5:05			MTCE	MTCE					
Available paths	527	72	73	56	38	96	96			96	
MTP unavailable	48	6	15	15	12	8	0	0	0	0	
MTCEunavailable	97	18	8	25	46	0	0	0	0	0	

Loaded Path Availability - Blackwater System 370 mins											WC	30/11/20
Path Name	Dep Time	Arr Time	MON	TUES	WED	THURS	FRI	SAT	SUN			
Bluff-Cah	ex Bluff	Cah	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec			
BC01	0:10	6:20	MTP									
BC02	0:30	6:40			MTP							
BC03	0:50	7:00				MTCE						
BC04	1:10	7:20										
BC05	1:30	7:40						MTP				
BC06	1:50	8:00										
BC07	2:10	8:20							MTCE			
BC08	2:30	8:40										
BC09	2:50	9:00	MTP	MTP	MTP	MTP						
BC10	3:10	9:20										
BC11	3:30	9:40							MTCE			
BC12	3:50	10:00										
BC13	4:10	10:20	MTCE	MTP								
BC14	4:30	10:40							MTCE			
BC15	4:50	11:00	MTCE						MTCE			
BC16	5:10	11:20										
BC17	5:30	11:40							MTCE			
BC18	5:50	12:00							MTCE			
BC19	6:10	12:20										
BC20	6:30	12:40										
BC21	6:50	13:00			MTP	MTP			MTCE			
BC22	7:10	13:20	MTCE									
BC23	7:30	13:40			MTP	MTP	MTP					
BC24	7:50	14:00							MTCE			
BC25	8:10	14:20			MTCE	MTCE						
BC26	8:30	14:40				MTCE	MTCE					
BC27	8:50	15:00				MTCE	MTCE	MTCE				
BC28	9:10	15:20				MTP	MTCE					
BC29	9:30	15:40				MTCE			MTP			
BC30	9:50	16:00						MTP	MTP			
BC31	10:10	16:20						MTP	MTP	MTP		
BC32	10:30	16:40										
BC33	10:50	17:00				MTCE			MTCE			
BC34	11:10	17:20										
BC35	11:30	17:40							MTCE			
BC36	11:50	18:00							MTCE			
BC37	12:10	18:20										
BC38	12:30	18:40						MTCE	MTCE			
BC39	12:50	19:00										
BC40	13:10	19:20							MTCE			
BC41	13:30	19:40										
BC42	13:50	20:00										
BC43	14:10	20:20										
BC44	14:30	20:40							MTCE			
BC45	14:50	21:00							MTCE	MTCE		
BC46	15:10	21:20										
BC47	15:30	21:40							MTCE	MTCE		
BC48	15:50	22:00							MTCE	MTCE		
BC49	16:10	22:20			MTP							
BC50	16:30	22:40							MTCE	MTP		
BC51	16:50	23:00	MTP			MTP	MTP					
BC52	17:10	23:20	MTP									
BC53	17:30	23:40							MTCE			
BC54	17:50	0:00										
BC55	18:10	0:20	MTP						MTCE			
BC56	18:30	0:40							MTCE	MTCE		
BC57	18:50	1:00						MTP	MTCE			
BC58	19:10	1:20						MTP				
BC59	19:30	1:40							MTCE	MTCE		
BC60	19:50	2:00							MTCE	MTCE		
BC61	20:10	2:20										
BC62	20:30	2:40							MTCE	MTCE		
BC63	20:50	3:00										
BC64	21:10	3:20	MTP						MTCE	MTP		
BC65	21:30	3:40	MTP									

Moura Pathing

Empty Path Availability - Moura System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45							
MCD19	09:15			MTCE				
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45		MTCE					
MCD31	15:15		MTCE					
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	107	16	12	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	4	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17							
MDC19	10:47							
MDC22	12:17							
MDC25	13:47		MTCE					
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	111	16	15	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	1	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	2/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45		MTCE					
MCD19	09:15		MTCE					
MCD22	10:45		MTCE					
MCD25	12:15		MTCE					
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	108	16	12	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	4	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	2/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47		MTCE					
MDC16	9:17		MTCE	MTCE				
MDC19	10:47		MTCE	MTCE				
MDC22	12:17		MTCE	MTCE				
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	105	16	12	13	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	7	0	4	3	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	9/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15							
MCD16	07:45							
MCD19	09:15			MTCE				
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15							
MCD34	16:45							
MCD37	18:15							
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	111	16	16	15	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	0	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	9/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17							
MDC13	7:47							
MDC16	9:17							
MDC19	10:47							
MDC22	12:17							
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	112	16	16	16	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	0	0	0	0	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	16/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov
MCD01	00:15							
MCD04	01:45							
MCD07	03:15							
MCD10	04:45							
MCD13	06:15			MTCE				
MCD16	07:45		MTCE	MTCE				
MCD19	09:15		MTCE	MTCE				
MCD22	10:45							
MCD25	12:15							
MCD28	13:45							
MCD31	15:15		MTCE					
MCD34	16:45		MTCE					
MCD37	18:15		MTCE					
MCD40	19:45							
MCD43	21:15							
MCD46	22:45							
Vacant paths	104	16	11	13	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	8	0	5	3	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	16/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov
MDC01	1:47							
MDC04	3:17							
MDC07	4:47							
MDC10	6:17		MTCE	MTCE				
MDC13	7:47		MTCE	MTCE				
MDC16	9:17		MTCE	MTCE				
MDC19	10:47		MTCE	MTCE				
MDC22	12:17		MTCE	MTCE				
MDC25	13:47							
MDC28	15:17							
MDC31	16:47							
MDC34	18:17							
MDC37	19:47							
MDC40	21:17							
MDC43	22:47							
MDC46	0:17							
Vacant paths	102	16	11	11	16	16	16	16
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	10	0	5	5	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	23/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45	MTCE	MTCE					
CD81	09:15	MTCE		MTCE				
CD83	10:45	MTCE						
CD85	12:15							
CD87	13:45		MTCE					
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	106	13	14	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	6	3	2	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	23/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17	MTCE		MTCE				
DC09	7:47	MTCE						
DC11	9:17	MTCE						
DC13	10:47	MTCE						
DC15	12:17		MTCE					
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	106	12	15	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	6	4	1	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Empty Path Availability - Moura System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Cah-Dumgree	ex Cah	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
CD69	00:15							
CD71	01:45							
CD73	03:15							
CD75	04:45							
CD77	06:15							
CD79	07:45		MTCE					
CD81	09:15		MTCE					
CD83	10:45							
CD85	12:15							
CD87	13:45							
CD89	15:15							
CD91	16:45							
CD93	18:15							
CD95	19:45							
CD97	21:15							
CD99	22:45							
Available paths	110	16	14	16	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	2	0	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Loaded Path Availability - Moura System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
Dumgree-Cah	ex Dumgree	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
DC01	1:47							
DC03	3:17							
DC05	4:47							
DC07	6:17		MTCE	MTCE				
DC09	7:47		MTCE					
DC11	9:17		MTCE					
DC13	10:47		MTCE					
DC15	12:17							
DC17	13:47							
DC19	15:17							
DC21	16:47							
DC23	18:17							
DC25	19:47							
DC27	21:17							
DC29	22:47							
DC31	0:17							
Available paths	107	16	12	15	16	16	16	16
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	5	0	4	1	0	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTP(??)	Path unavailable West of Rocklands due timetable non-coal service.						
	MTCE	Path unavailable due network maintenance.						
	MTCE(??)							
	19:25	Path available with altered CAH arrival time as shown.						

Newlands Pathing

Empty Path Availability - Newlands System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50	MTCE			MTCE			
NPN24	7:50	MTCE						
NPN27	8:50	MTCE						
NPN30	9:50	MTCE						
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50			MTCE				
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Available Network paths	162	20	24	23	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	6	4	0	1	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West of						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	26/10/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22	MTCE						
NNP06	5:22	MTCE						
NNP07	7:22	MTCE						
NNP08	9:22	MTCE						
NNP09	11:22				MTCE			
NNP10	13:22							
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22			MTCE				
NNP16	2:22			MTCE				
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Available System paths	161	20	24	22	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	7	4	0	2	1	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	2/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50				MTCE			
NPN21	6:50							
NPN24	7:50							
NPN27	8:50			MTCE				
NPN30	9:50			MTCE				
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	164	24	24	22	22	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	0	2	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	2/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22							
NNP08	9:22							
NNP09	11:22							
NNP10	13:22							
NNP11	15:22			MTCE				
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	167	24	24	23	24	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	1	0	0	1	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	9/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50							
NPN18	5:50							
NPN21	6:50				MTCE			
NPN24	7:50							
NPN27	8:50							
NPN30	9:50							
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50			MTCE				
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant paths	166	24	24	23	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	2	0	0	1	1	0	0	0

Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains
	MTCE	Path unavailable due network maintenance.
	19:25	Path available with altered arrival time as shown.

Loaded Path Availability - Newlands System							WC	9/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov	15-Nov
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22							
NNP08	9:22							
NNP09	11:22				MTCE			
NNP10	13:22							
NNP11	15:22							
NNP12	17:22							
NNP13	20:22							
NNP14	22:22							
NNP15	0:22			MTCE				
NNP16	2:22			MTCE				
NNP17	4:22			MTCE				
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	164	24	24	21	23	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	0	3	1	0	0	0

Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains
	MTCE	Path unavailable due network maintenance.
	19:25	Path available with altered arrival time as shown.

Empty Path Availability - Newlands System							WC	16/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov
NPN03	0:50							
NPN06	1:50							
NPN09	2:50							
NPN12	3:50							
NPN15	4:50				MTCE			
NPN18	5:50				MTCE			
NPN21	6:50							
NPN24	7:50							
NPN27	8:50			MTCE				
NPN30	9:50			MTCE				
NPN33	10:50							
NPN36	11:50							
NPN39	12:50							
NPN42	13:50							
NPN45	14:50							
NPN48	15:50							
NPN51	16:50							
NPN54	17:50							
NPN57	18:50							
NPN60	19:50							
NPN63	20:50							
NPN66	21:50							
NPN69	22:50							
NPN72	23:50							
Vacant Paths	164	24	24	22	22	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	4	0	0	2	2	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	16/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	16-Nov	17-Nov	18-Nov	19-Nov	20-Nov	21-Nov	22-Nov
NNP01	19:22							
NNP02	21:22							
NNP03	23:22							
NNP04	1:22							
NNP05	3:22							
NNP06	5:22							
NNP07	7:22							
NNP08	9:22							
NNP09	11:22							
NNP10	13:22							
NNP11	15:22			MTCE				
NNP12	17:22			MTCE				
NNP13	20:22			MTCE				
NNP14	22:22							
NNP15	0:22							
NNP16	2:22							
NNP17	4:22							
NNP18	6:22							
NNP19	8:22							
NNP20	10:22							
NNP21	12:22							
NNP22	14:22							
NNP23	16:22							
NNP24	18:22							
Vacant Paths	165	24	24	21	24	24	24	24
Timetabled	0	0	0	0	0	0	0	0
MTCE unavailable	3	0	0	3	0	0	0	0
Legend	Timetabled	Count of paths cancelled due to MTP (timetabled) trains						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	23/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50							
PIG06	5:50			MTCE				
PIG07	6:50							
PIG08	7:50							
PIG09	8:50			MTCE	MTCE			
PIG10	9:50			MTCE	MTCE			
PIG11	10:50			MTCE	MTCE			
PIG12	11:50			MTCE	MTCE			
PIG13	12:50			MTCE				
PIG14	13:50			MTCE				
PIG15	14:50							
PIG16	15:50		MTCE					
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	156	24	23	17	20	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	12	0	1	7	4	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	23/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22							
AB107	7:22			MTCE				
AB108	9:22							
AB109	11:22			MTCE				MTCE
AB110	13:22		MTCE	MTCE				
AB111	15:22			MTCE				
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22			MTCE	MTCE			
AB207	8:22			MTCE	MTCE			
AB208	10:22			MTCE				MTCE
AB209	12:22		MTCE	MTCE				
AB210	14:22		MTCE	MTCE				
AB211	16:22							
AB212	18:22							
Available System paths	152	24	21	15	22	24	24	22
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	16	0	3	9	2	0	0	2
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Empty Path Availability - Newlands System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
PIG - COB	ex PIG	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
PIG01	0:50							
PIG02	1:50							
PIG03	2:50							
PIG04	3:50							
PIG05	4:50				MTCE			
PIG06	5:50							
PIG07	6:50							
PIG08	7:50							
PIG09	8:50	MTCE	MTCE	MTCE				
PIG10	9:50			MTCE				
PIG11	10:50			MTCE				
PIG12	11:50	MTCE						
PIG13	12:50							
PIG14	13:50							
PIG15	14:50							
PIG16	15:50							
PIG17	16:50							
PIG18	17:50							
PIG19	18:50							
PIG20	19:50							
PIG21	20:50							
PIG22	21:50							
PIG23	22:50							
PIG24	23:50							
Available Network paths	161	22	23	21	23	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	7	2	1	3	1	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						

Loaded Path Availability - Newlands System							WC	30/11/20
Path Name	Dep Time	MON	TUES	WED	THURS	FRI	SAT	SUN
COB - PIG	ex COB	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec
AB101	19:22							
AB102	21:22							
AB103	23:22							
AB104	1:22							
AB105	3:22							
AB106	5:22		MTCE	MTCE	MTCE			
AB107	7:22	MTCE		MTCE	MTCE			
AB108	9:22							
AB109	11:22							
AB110	13:22							
AB111	15:22							
AB112	17:22							
AB201	20:22							
AB202	22:22							
AB203	0:22							
AB204	2:22							
AB205	4:22							
AB206	6:22				MTCE			
AB207	8:22							
AB208	10:22	MTCE						
AB209	12:22							
AB210	14:22							
AB211	16:22							
AB212	18:22							
Available System paths	160	22	23	22	21	24	24	24
MTP unavailable	0	0	0	0	0	0	0	0
MTCE unavailable	8	2	1	2	3	0	0	0
Legend	MTP	Path unavailable NCL due timetable non-coal services but available to be used West						
	MTCE	Path unavailable due network maintenance.						
	19:25	Path available with altered arrival time as shown.						